

ANNEX B

 Department of Public Works and Highways-Bataan 2nd District Engineering Office
 Procurement Monitoring Report as of September 25, 2020

Code (UACS/PA P)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Is this early procurement (Yes/No)	Resolution of Award	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
						Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual ,	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completi on	Inspection & Acceptanc e	Total		MOOE	CO	Total	MOOE	CO	Pre-bid Conf		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)		
COMPLETED PROCUREMENT ACTIVITIES																																	
310304100 557000	20CB0001 Rehabilitation/Major Repair of Permanent Bridge, Limay Br. (BO1588LZ) along Jct. Layac- Balanga-Mariveles Port Road, Limay, Bataan	Construction Section	Public Bidding	Yes	01/31/2020	09/27/2019	10/4- 10/2019	10/11/2019	11/05/2019	11/05/2019	11/06/2019	11/11/2019	01/31/2020	02/07/2020	02/10/2020	91 c.d.		GAA 2020	9,799,602.98			9,495,809.51			BCA	10/09/2019	10/09/2019	10/31/2019	10/31/2019	10/31/2019		Revision of POW, Resolution of Award was issued on Jan. 31, 2020	
																									COA	10/09/2019	10/09/2019	10/30/2019	10/30/2019	10/30/2019			
																									Holy Angel University	10/10/2019	10/10/2019	11/05/2019	11/05/2019	11/05/2019			
300203101 182000	20CB0015 Construction/Improvement of Access Roads leading to Declared Tourism Destinations-Access Road Leading to Mt. Samat Shrine of Valor, Brgy. Diwa, Pilar, Bataan	Construction Section	Public Bidding	Yes	01/31/2020	10/25/2019	11/1-7/2019	11/08/2019	11/21/2019	11/21/2019	11/22/2019	11/26/2019	01/31/2020	02/07/2020	02/10/2020	187 c.d.		GAA 2020	43,119,999.94			41,796,267.12			BCA	11/06/2019	11/06/2019	11/06/2019	11/06/2019	11/06/2019		Resolution of Award was issued on Jan. 31, 2020.	
																									COA	11/06/2019	11/06/2019	11/06/2019	11/06/2019	11/06/2019			
																									Holy Angel University	11/07/2019	11/07/2019	11/07/2019	11/07/2019	11/07/2019			
310112100 179000	20CB0018 Construction/Upgrading/ Rehabilitation of Drainage along National Roads - Tertiary Roads- Jct. Layac-Bal.-Mar. Port Road- KO123+(1352)-KO123+(-526), Bataan 2nd District	Construction Section	Public Bidding	Yes	01/31/2020	10/25/2019	11/1-7/2019	11/08/2019	11/21/2019	11/21/2019	11/22/2019	11/26/2019	01/31/2020	02/07/2020	02/10/2020	188 c.d.		GAA 2020	20,247,779.97			19,626,146.80			BCA	11/06/2019	11/06/2019	11/06/2019	11/06/2019	11/06/2019		Resolution of Award was issued on Jan. 31, 2020.	
																									COA	11/06/2019	11/06/2019	11/06/2019	11/06/2019	11/06/2019			
																									Holy Angel University	11/07/2019	11/07/2019	11/07/2019	11/07/2019	11/07/2019			
300104214 416000	20CB0024 Construction of Multi-Purpose Building at Sitio Pag-asa, Wawa, Orion, Bataan	Construction Section	Public Bidding	Yes	01/31/2020	11/05/2019	11/13- 19/2019	11/20/2019	12/03/2019	12/03/2019	12/04/2019	12/06/2019	01/31/2020	02/07/2020	02/10/2020	180 c.d.		GAA 2020	19,800,000.00			19,198,520.94			BCA	11/18/2019	11/18/2019	11/18/2019	11/18/2019	11/18/2019		Resolution of Award was issued on Jan. 31, 2020.	
																									COA	11/19/2019	11/19/2019	11/19/2019	11/19/2019	11/19/2019			
																									Holy Angel University	11/19/2019	11/19/2019	11/19/2019	11/19/2019	11/19/2019			
310305100 900000	20CB0025 Widening of Permanent Bridge, Tenejero Br. 1 (BO1594LZ) along Roman Expressway, Balanga City, Bataan	Construction Section	Public Bidding	Yes	05/04/2020	11/05/2019	11/13- 19/2019	11/20/2019	12/03/2019	12/03/2019	12/04/2019	12/06/2019	05/04/2020	05/06/2020	05/08/2020	225 c.d.		GAA 2020	30,379,783.41			29,392,308.19			BCA	11/18/2019	11/18/2019	11/18/2019	11/18/2019	11/18/2019		Resolution of Award was issued on May 4, 2020.	
																									COA	11/19/2019	11/19/2019	11/19/2019	11/19/2019	11/19/2019			
																									Holy Angel University	11/19/2019	11/19/2019	11/19/2019	11/19/2019	11/19/2019			
300204100 300000	20CB0026 Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones Bagac-Mariveles By-pass Road connecting Bagac-Mariveles Road to Freeport Area of Bataan in support to Mix-Used Industry- Electronics, Garments, Fashion Bags, FAB, Mariveles, Bataan	Construction Section	Public Bidding	Yes	01/31/2020	11/05/2019	11/13- 19/2019	11/20/2019	12/03/2019	12/03/2019	12/04/2019	12/06/2019	01/31/2020	02/07/2020	02/10/2020	165 c.d.		GAA 2020	48,999,999.94			47,481,062.06			BCA	11/18/2019	11/18/2019	11/18/2019	11/18/2019	11/18/2019		Resolution of Award was issued on Jan. 31, 2020.	
																									COA	11/19/2019	11/19/2019	11/19/2019	11/19/2019	11/19/2019			
																									Holy Angel University	11/19/2019	11/19/2019	11/19/2019	11/19/2019	11/19/2019			
300203100 783000	20CB0028 Construction/ Improvement of Access Roads leading to Declared Tourism Destinations - Bagac- Mariveles Road to Sitio Caybobo leading to Beach Areas, Brgy. Paysawan, Bagac, Bataan	Construction Section	Public Bidding	Yes	01/31/2020	11/05/2019	11/13- 19/2019	11/20/2019	12/03/2019	12/03/2019	12/04/2019	12/06/2019	01/31/2020	02/07/2020	02/10/2020	170 c.d.		GAA 2020	39,199,999.99			37,996,628.81			BCA	11/18/2019	11/18/2019	11/18/2019	11/18/2019	11/18/2019		Resolution of Award was issued on Jan. 31, 2020.	
																									COA	11/19/2019	11/19/2019	11/19/2019	11/19/2019	11/19/2019			
																									Holy Angel University	11/19/2019	11/19/2019	11/19/2019	11/19/2019	11/19/2019			
310305100 901000	20CB0029 Widening of Permanent Bridge, Tenejero Br. 2 (BO1595LZ) along Roman Expressway, Balanga City, Bataan	Construction Section	Public Bidding	Yes	05/04/2020	11/20/2019	11/27- 12/3/2019	12/04/2019	12/17/2019	12/17/2019	12/18/2019	12/19/2019	05/04/2020	05/06/2020	05/08/2020	222 c.d.		GAA 2020	27,439,999.00			26,452,231.95			BCA	11/29/2019	11/29/2019	11/29/2019	11/29/2019	11/29/2019		Resolution of Award was issued on May 4, 2020.	
																									COA	11/29/2019	11/29/2019	11/29/2019	11/29/2019	11/29/2019			
																									Holy Angel University	12/04/2019	12/04/2019	12/04/2019	12/04/2019	12/04/2019			
310305100 899000	20CB0030 Widening of Permanent Bridge, Ibayo Br. (BO1596LZ) along Roman Expressway, Balanga City, Bataan	Construction Section	Public Bidding	Yes	05/04/2020	11/20/2019	11/27- 12/3/2019	12/04/2019	12/17/2019	12/17/2019	12/18/2019	12/19/2019	05/04/2020	05/06/2020	05/08/2020	223 c.d.		GAA 2020	28,419,908.46			27,425,273.52			BCA	11/29/2019	11/29/2019	11/29/2019	11/29/2019	11/29/2019		Resolution of Award was issued on May 4, 2020.	
																									COA	11/29/2019	11/29/2019	11/29/2019	11/29/2019	11/29/2019			
																									Holy Angel University	12/04/2019	12/04/2019	12/04/2019	12/04/2019	12/04/2019			
310305100 898000	20CB0031 Widening of Permanent Bridge, Capot Br. (BO1600LZ) along Roman Expressway, Orion, Bataan	Construction Section	Public Bidding	Yes	01/31/2020	11/20/2019	11/27- 12/3/2019	12/04/2019	12/17/2019	12/17/2019	12/18/2019	12/19/2019	01/31/2020	02/07/2020	02/10/2020	231 c.d.		GAA 2020	33,319,932.32			32,297,011.78			BCA	11/29/2019	11/29/2019	11/29/2019	11/29/2019	11/29/2019		Resolution of Award was issued on Jan. 31, 2020.	
																									COA	11/29/2019	11/29/2019	11/29/2019	11/29/2019	11/29/2019			
																									Holy Angel University	12/04/2019	12/04/2019	12/04/2019	12/04/2019	12/04/2019			
300104214 416000	20CB0034 Rehabilitation/Renovation of Bataan Multi-Purpose Building, San Jose, Balanga City, Bataan	Construction Section	Public Bidding	Yes		11/20/2019	11/27- 12/3/2019	12/04/2019	12/17/2019	12/17/2019															BCA	11/29/2019	11/29/2019	11/29/2019				Cancelled	
																									COA	11/29/2019	11/29/2019	11/29/2019					
																									Holy Angel University	12/04/2019	12/04/2019	12/04/2019					
300101200 001000	20CB0035 Construction of Four (4) Storey Twenty (20) Classroom at Bataan National High School, City of Balanga, Bataan	Construction Section	Public Bidding	No	08/17/2020	12/20/2019	12/27/2019- 01/02/2020	01/03/2020	01/16/2020	01/16/2020	01/17/2020	01/23/2020	08/19/2020	08/24/2020	08/25/2020	225 c.d.		GAA 2020	61,580,102.69			59,740,431.16			BCA	12/27/2019	12/27/2019	12/27/2019	12/27/2019	12/27/2019		Resolution of Award was issued on August 17, 2020	
																									COA	01/02/2020	01/02/2020	01/02/2020	01/02/2020	01/02/2020			
																									DepEd	01/06/2019	01/06/2019	01/06/2019	01/06/2019	01/06/2019			
																									Holy Angel University	12/30/2019	12/30/2019	12/30/2019	12/30/2019	12/30/2019			
300104214 421000	20CB0037 Construction of Multi-Purpose Building in Brgy. Puting Buhangin, Orion, Bataan	Construction Section	Public Bidding	No	09/11/2020	01/15/2020	01/22- 28/2020	01/29/2020	02/11/2020	02/11/2020	02/12/2020	02/17/2020	09/14/2020	09/16/2020	09/18/2020	60 c.d.		GAA 2020	1,980,000.00			1,920,589.37			BCA	01/27/2020	01/27/2020	01/27/2020	01/27/2020	01/27/2020		Resolution of Award was issued on Sept. 11, 2020	
																									COA	01/27/2020	01/27/2020	01/27/2020	01/27/2020	01/27/2020			
																									Holy Angel University	01/28/2020	01/28/2020	01/28/2020	01/28/2020	01/28/2020			
300104214 424000	20CB0038 Construction of Multi-Purpose Building in Brgy. Daan Bilolo, Orion, Bataan	Construction Section	Public Bidding	No	09/11/2020	01/15/2020	01/22- 28/2020	01/29/2020	02/11/2020	02/11/2020	02/12/2020	02/17/2020	09/14/2020	09/16/2020	09/18/2020	60 c.d.		GAA 2020	1,980,000.00			1,920,205.91			BCA	01/27/2020	01/27/2020	01/27/2020	01/27/2020	01/27/2020		Resolution of Award was issued on Sept. 11, 2020	
																									COA	01/27/2020	01/27/2020	01/27/2020	01/27/2020	01/27/2020			
																									Holy Angel University	01/28/2020	01/28/2020	01/28/2020	01/28/2020	01/28/2020			
300104214 422000	20CB0042 Construction of Multi-Purpose Building in Brgy. Nagwaling, Pilar, Bataan	Construction Section	Public Bidding	No	09/11/2020	01/22/2020	1/29- 2/04/2020	02/05/2020	02/18/2020	02/18/2020	02/19/2020	02/20/2020	09/14/2020	09/16/2020	09/18/2020	60 c.d.		GAA 2020	1,980,000.00			1,919,613.08			BCA	01/31/2020	01/31/2020	01/31/2020	01/31/2020	01/31/2020		Resolution of Award was issued on Sept. 11, 2020	
																									COA	01/31/2020	01/31/2020	01/31/2020	01/31/2020	01/31/2020			
																									Holy Angel University	02/01/2020	02/01/2020	02/01/2020	02/01/2020	02/01/2020			

300117205 997000	20CB0043 Concreting of Road Brgy. Tundol, Limay, Bataan	Construction Section	Public Bidding	No	09/11/2020	01/22/2020	1/29- 2/04/2020	02/05/2020	02/18/2020	02/18/2020	02/19/2020	02/20/2020	09/14/2020	09/16/2020	09/18/2020	42 c.d.		GAA 2020	1,979,999.99			1,919,403.18		BCA	01/31/2020	01/31/2020	01/31/2020	01/31/2020	01/31/2020		Resolution of Award was issued on Sept. 11, 2020
																								COA	01/31/2020	01/31/2020	01/31/2020	01/31/2020	01/31/2020		
																								Holy Angel University	02/01/2020	02/01/2020	02/01/2020	02/01/2020	02/01/2020		
300104214 426000	20CB0044 Construction of Multi-Purpose Building in Brgy. Quinawan, Bagac, Bataan	Construction Section	Public Bidding	No	09/11/2020	01/22/2020	1/29- 2/04/2020	02/05/2020	02/18/2020	02/18/2020	02/19/2020	02/20/2020	09/14/2020	09/16/2020	09/18/2020	60 c.d.		GAA 2020	1,980,000.00			1,920,486.35		BCA	01/31/2020	01/31/2020	01/31/2020	01/31/2020	01/31/2020		Resolution of Award was issued on Sept. 11, 2020
																								COA	01/31/2020	01/31/2020	01/31/2020	01/31/2020	01/31/2020		
																								Holy Angel University	02/01/2020	02/01/2020	02/01/2020	02/01/2020	02/01/2020		
300104214 425000	20CB0046 Construction of Multi-Purpose Building in Brgy. Villa Angeles, Orion, Bataan	Construction Section	Public Bidding	No	09/11/2020	01/24/2020	1/31- 2/06/2020	02/07/2020	02/20/2020	02/20/2020	02/21/2020	02/24/2020	09/14/2020	09/16/2020	09/18/2020	60 c.d.		GAA 2020	1,980,000.00			1,919,405.10		BCA	02/05/2020	02/05/2020	02/05/2020	02/05/2020	02/05/2020		Resolution of Award was issued on Sept. 11, 2020
																								COA	02/05/2020	02/05/2020	02/05/2020	02/05/2020	02/05/2020		
																								Holy Angel University	02/06/2020	02/06/2020	02/06/2020	02/06/2020	02/06/2020		
300104214 423000	20CB0052 Construction of Multi-Purpose Building in Brgy. Atilano Ricardo, Bagac, Bataan	Construction Section	Public Bidding	No	09/11/2020	02/03/2020	2/7-13/2020	02/14/2020	02/27/2020	02/27/2020	02/28/2020	03/02/2020	09/14/2020	09/16/2020	09/18/2020	60 c.d.		GAA 2020	1,980,000.00			1,919,717.17		BCA	02/13/2020	02/13/2020	02/13/2020	02/13/2020	02/13/2020		Resolution of Award was issued on Sept. 11, 2020
																								COA	02/13/2020	02/13/2020	02/13/2020	02/13/2020	02/13/2020		
																								Holy Angel University	02/14/2020	02/14/2020	02/14/2020	02/14/2020	02/14/2020		
300104214 427000	20CB0062 Rehabilitation of Bataan Multi- Purpose Building, San Jose, Balanga, Bataan	Construction Section	Public Bidding	No	03/10/2020	02/03/2020	2/7-13/2020	02/14/2020	02/27/2020	02/27/2020	02/28/2020	03/02/2020	03/11/2020	03/12/2020	03/13/2020	225 c.d.		GAA 2020	49,499,998.35			48,350,229.27		BCA	02/13/2020	02/13/2020	02/13/2020	02/13/2020	02/13/2020		
																								COA	02/13/2020	02/13/2020	02/13/2020	02/13/2020	02/13/2020		
																								Holy Angel University	02/14/2020	02/14/2020	02/14/2020	02/14/2020	02/14/2020		
300101200 001000	19CB0094 Construction of Three (3) Storey Six (6) Classroom at City of Balanga National High School, Balanga City, Bataan	Construction Section	Public Bidding	No	03/03/2020	02/03/2020	2/7-13/2020	02/14/2020	02/27/2020	02/27/2020	02/28/2020	03/02/2020	03/04/2020	03/05/2020	03/06/2020	150 c.d.		BEFF Batch 3	19,720,121.98			19,124,701.10		BCA	02/13/2020	02/13/2020	02/13/2020	02/13/2020	02/13/2020		
																								COA	02/13/2020	02/13/2020	02/13/2020	02/13/2020	02/13/2020		
																								DepEd	02/13/2020	02/13/2020	02/13/2020	02/13/2020	02/13/2020		
300103200 893000	19CB0095 Construction of Multi-Purpose Building at Poblacion, Limay, Bataan	Construction Section	Public Bidding	No	03/13/2020	02/12/2020	2/19- 25/2020	02/26/2020	03/10/2020	03/10/2020	03/11/2020	03/12/2020	03/16/2020	03/17/2020	03/18/2020	60 c.d.		GAA 2019	1,979,992.92			1,935,436.81		BCA	02/27/2020	02/27/2020	02/27/2020	02/27/2020	02/27/2020		
																								COA	02/27/2020	02/27/2020	02/27/2020	02/27/2020	02/27/2020		
																								Holy Angel University	02/28/2020	02/28/2020	02/28/2020	02/28/2020	02/28/2020		
	20GCB0001 Procurement of Emulsified Asphalt Cationic (SS-1) for use in the Repair & Maint. Of National Roads & Bridges (Carriageway, Asphalt & Concrete Shoulder) along Roman Expressway (SO1313LZ), JLBMPR (Mariveles Zigzag Road-SO1307LZ) Bagac-Mariveles Road (SO1252LZ) and Visayas Avenue (SO1312LZ) at Bataan 2nd District	Maintenance Section	Public Bidding	No	06/19/2020	05/28/2020	5/29- 6/4/2020	06/05/2020	06/18/2020	06/18/2020	06/18/2020	06/18/2020	06/19/2020	06/19/2020	06/19/2020	15 c.d.		MOOE 2020	1,992,375.00			1,972,365.00		BCCI	06/02/2020	06/02/2020	06/02/2020	06/02/2020	06/02/2020		
																								COA	06/05/2020	06/05/2020	06/05/2020	06/05/2020	06/05/2020		
																								Holy Angel University	06/08/2020	06/08/2020	06/08/2020	06/08/2020	06/08/2020		
	20GCB0002 Procurement of Materials (Pen. Asphalt 60/70) for use in the Repair and Maint. of National Roads & Bridges (Carriageway, Asphalt & Concrete Shoulder) along Roman Expressway (SO1313LZ), JLBMPR (Mariveles Zigzag Road- SO1307LZ), Bagac-Mariveles Road (SO1252LZ) and Visayas Avenue (SO1312LZ) at Bataan 2nd District	Maintenance Section	Public Bidding	No	06/19/2020	05/28/2020	5/29- 6/4/2020	06/05/2020	06/18/2020	06/18/2020	06/18/2020	06/18/2020	06/19/2020	06/19/2020	06/19/2020	15 c.d.		MOOE 2020	1,999,200.00			1,979,152.00		BCCI	06/02/2020	06/02/2020	06/02/2020	06/02/2020	06/02/2020		
																								COA	06/05/2020	06/05/2020	06/05/2020	06/05/2020	06/05/2020		
																								Holy Angel University	06/08/2020	06/08/2020	06/08/2020	06/08/2020	06/08/2020		
	20GCB0003 Replacement of Damage In-Ground Automatic Traffic Counter/Classifier (ATC) Sensors and Accessories (2 Lanes) of Three Survey Sites (Bagac-Poblacion Road, KO151+000; Lamao Access Road, KO143+050; Lamao DND Forestry Road, KO143+000) Bataan 2nd District	Planning & Design Section	Public Bidding	No	06/19/2020	05/28/2020	5/29- 6/4/2020	06/05/2020	06/18/2020	06/18/2020	06/18/2020	06/18/2020	06/19/2020	06/19/2020	06/19/2020	30 c.d.		PDE 2020	2,940,832.14			2,800,794.00		BCCI	06/02/2020	06/02/2020	06/02/2020	06/02/2020	06/02/2020		
																								COA	06/05/2020	06/05/2020	06/05/2020	06/05/2020	06/05/2020		
																								Holy Angel University	06/08/2020	06/08/2020	06/08/2020	06/08/2020	06/08/2020		
	2020-05-001 Procurement of Grasscutter Accessories (for Stocking-2nd Quarter) for use of Maintenance Activities along National Roads and Bridges at DPWH Bataan 2nd District	Maintenance Section	Small Value Procurement	No	06/09/2020	5/29- 6/4/2020			06/05/2020	06/05/2020	06/08/2020	06/08/2020	06/09/2020	06/10/2020	10 c.d.		MOOE 2020	231,224.70			220,175.00		BCCI		06/02/2020	06/02/2020	06/02/2020	06/02/2020			
																							COA		06/02/2020	06/02/2020	06/02/2020	06/02/2020			
																							Holy Angel University		06/08/2020	06/08/2020	06/08/2020	06/08/2020			
	2020-05-002 Procurement of ReflectORIZED Traffic Paint (White) for use in Repainting of Bridges along JLBMPR (Balanga and Pilar Section) at Bataan 2nd District	Maintenance Section	Small Value Procurement	No	06/09/2020	5/29- 6/4/2020			06/05/2020	06/05/2020	06/08/2020	06/08/2020	06/09/2020	06/10/2020	10 c.d.		MOOE 2020	122,430.00			120,593.00		BCCI		06/02/2020	06/02/2020	06/02/2020	06/02/2020			
																							COA		06/02/2020	06/02/2020	06/02/2020	06/02/2020			
																							Holy Angel University		06/08/2020	06/08/2020	06/08/2020	06/08/2020			
	2020-05-003 Procurement of ReflectORIZED Enamel Paint (White) for use in Repainting of Steel Guardrail Panels & Steel Posts along Mt. Samat Road (SO4820LZ) at Bataan 2nd District	Maintenance Section	Small Value Procurement	No	06/09/2020	5/29- 6/4/2020			06/05/2020	06/05/2020	06/08/2020	06/08/2020	06/09/2020	06/10/2020	10 c.d.		MOOE 2020	728,733.60			717,744.00		BCCI		06/02/2020	06/02/2020	06/02/2020	06/02/2020			
																							COA		06/02/2020	06/02/2020	06/02/2020	06/02/2020			
																							Holy Angel University		06/08/2020	06/08/2020	06/08/2020	06/08/2020			
	2020-05-004 Procurement/Supply of Road Marking Compound White and Yellow (For Stocking) for use in Pavement Markings of Bridges along JLBMPR (SO1294LZ) at Bataan 2nd District	Maintenance Section	Small Value Procurement	No	06/09/2020	5/29- 6/4/2020			06/05/2020	06/05/2020	06/08/2020	06/08/2020	06/09/2020	06/10/2020	15 c.d.		MOOE 2020	405,562.50			403,930.00		BCCI		06/02/2020	06/02/2020	06/02/2020	06/02/2020			
																							COA		06/02/2020	06/02/2020	06/02/2020	06/02/2020			
																							Holy Angel University		06/08/2020	06/08/2020	06/08/2020	06/08/2020			
	2020-05-005 Procurement of Plate Compactor, Asphalt Burner and Torch to be use for the Repair and Maintenance of National Roads & Bridges at Bataan 2nd District	Maintenance Section	Small Value Procurement	No	06/09/2020	5/29- 6/4/2020			06/05/2020	06/05/2020	06/08/2020	06/08/2020	06/09/2020	06/10/2020	10 c.d.		MOOE 2020	102,375.00			101,350.00		BCCI		06/02/2020	06/02/2020	06/02/2020	06/02/2020			
																							COA		06/02/2020	06/02/2020	06/02/2020	06/02/2020			
																							Holy Angel University		06/08/2020	06/08/2020	06/08/2020	06/08/2020			

	2020-05-006 Procurement of Aggregates (Gravel 3/4", 3/8" G1 and Washed Sand-For Stocking 2nd Quarter) for use in the Repair & Maintenance of Carriageway & Asphalt Shoulder & Other Structures along Various Section of National Roads & Bridges at Bataan 2nd District	Maintenance Section	Small Value Procurement	No	06/09/2020	5/29-6/4/2020		06/05/2020	06/05/2020	06/08/2020	06/08/2020	06/09/2020		06/10/2020	20 c.d.		MOOE 2020	750,141.00		749,660.00			BCCI		06/02/2020	06/02/2020	06/02/2020	06/02/2020			
																						COA		06/02/2020	06/02/2020	06/02/2020	06/02/2020				
																						Holy Angel University		06/08/2020	06/08/2020	06/08/2020	06/08/2020				
	2020-05-007 Purchase & Delivery of Accessories of Service Vehicle for use of Planning & Design Section at DPWH Bataan 2nd DEO	Planning & Design Section	Small Value Procurement	No	06/09/2020	5/29-6/4/2020		06/05/2020	06/05/2020	06/08/2020	06/08/2020	06/09/2020		06/10/2020	7 c.d.		MOOE 2020	50,715.00		48,300.00			BCCI		06/02/2020	06/02/2020	06/02/2020	06/02/2020			
																						COA		06/02/2020	06/02/2020	06/02/2020	06/02/2020				
																						Holy Angel University		06/08/2020	06/08/2020	06/08/2020	06/08/2020				
20000010020000	20CB0063 Repair/Maintenance of Paniquian River Control (Maligaya Section) Mariveles, Bataan	Maintenance Section	Public Bidding	No	06/25/2020	05/29/2020	6/1-7/2020	06/08/2020	06/23/2020	06/23/2020	06/24/2020	06/24/2020	06/25/2020	06/26/2020	06/26/2020	50 c.d.		MOOE 2020	2,499,729.68		2,468,478.82			BCA	06/08/2020	06/08/2020	06/08/2020	06/08/2020	06/08/2020		
																						COA	06/08/2020	06/08/2020	06/08/2020	06/08/2020	06/08/2020				
																						Holy Angel University	06/08/2020	06/08/2020	06/08/2020	06/08/2020	06/08/2020				
300205100006000	20CB0064 Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rain Water Collectors-Rainwater Collectors in Public Facilities, Bataan 2nd District	Construction Section	Public Bidding	No	06/25/2020	05/29/2020	6/1-7/2020	06/08/2020	06/23/2020	06/23/2020	06/24/2020	06/24/2020	06/25/2020	06/26/2020	06/26/2020	150 c.d.		SR2020-03-004195	4,086,775.00		4,038,681.15			BCA	06/08/2020	06/08/2020	06/08/2020	06/08/2020	06/08/2020		
																						COA	06/08/2020	06/08/2020	06/08/2020	06/08/2020	06/08/2020				
																						Holy Angel University	06/08/2020	06/08/2020	06/08/2020	06/08/2020	06/08/2020				
	20GCB0004 Procurement/Supply of Road Marking Compound White and Yellow (For Stocking) for use in Pavement Markings (Edgeline, Centerline and Separator Line) along Gov. J.J. Linao Road (SO4822LZ) (KO129+219-KO142+000) and Bagac-Mariveles Road (SO1252LZ) (KO183+000-KO186+290) at Bataan 2nd District	Maintenance Section	Public Bidding	No	06/25/2020	06/01/2020	6/2-8/2020	06/09/2020	06/23/2020	06/23/2020	06/23/2020	06/23/2020	06/24/2020	06/24/2020	06/24/2020	15 c.d.		SR2020-04-04748	2,995,151.25		2,971,130.00			BCCI	06/05/2020	06/05/2020	06/05/2020	06/05/2020	06/05/2020		
																						COA	06/08/2020	06/08/2020	06/08/2020	06/08/2020	06/08/2020				
																						Holy Angel University	06/08/2020	06/08/2020	06/08/2020	06/08/2020	06/08/2020				
	2020-06-008 Procurement of Materials (for Stocking) for use in Fabrication of Chevron Signages to be installed along various National Roads at Bataan 2nd District	Maintenance Section	Small Value Procurement	No	06/15/2020		6/2-8/2020		06/10/2020	06/10/2020	06/11/2020	06/11/2020	06/15/2020		06/16/2020	10 c.d.		SR2020-04-04748 Routine Maint.	435,844.50		433,475.00			BCCI		06/05/2020	06/05/2020	06/05/2020	06/05/2020		
																						COA		06/08/2020	06/08/2020	06/08/2020	06/08/2020				
																						Holy Angel University		06/08/2020	06/08/2020	06/08/2020	06/08/2020				
	2020-06-009 Procurement of Reflectorized Traffic Paint (White) for use in Repainting Faded Centerline, Borderline & Others along various EPZA Roads at Bataan 2nd District	Maintenance Section	Small Value Procurement	No	06/15/2020		6/2-8/2020		06/10/2020	06/10/2020	06/11/2020	06/11/2020	06/15/2020		06/16/2020	20 c.d.		SR2020-04-04748 Routine Maint.	990,570.00		988,523.00			BCCI		06/05/2020	06/05/2020	06/05/2020	06/05/2020		
																						COA		06/08/2020	06/08/2020	06/08/2020	06/08/2020				
																						Holy Angel University		06/08/2020	06/08/2020	06/08/2020	06/08/2020				
	20CSCB01 Geotechnical Investigation for the Widening of Permanent Bridges along Roman Expressway, Mariveles Section, Mariveles, Bataan	Planning & Design Section	Public Bidding	No		06/05/2020	6/8-14/2020																							Cancelled, changed in mode of procurement.	
	20CSCB02 Geotechnical Investigation for the Widening of Permanent Bridge, Uyong Bridge (BO0061LZ) along Gov. J.J. Linao Road, Pilar, Bataan	Planning & Design Section	Public Bidding	No		06/05/2020	6/8-14/2020																							Cancelled, changed in mode of procurement.	
	20CSCB03 Geotechnical Investigation for the Widening of Permanent Bridge, Binukawan Bridge (BO0066LZ) along Gov. J.J. Linao Road, Bagac, Bataan	Planning & Design Section	Public Bidding	No		06/05/2020	6/8-14/2020																							Cancelled, changed in mode of procurement.	
	20CSCB04 Geotechnical Investigation for the Widening of Permanent Bridge, Culvo Bridge (BO0065LZ) along Gov. J.J. Linao Road, Balanga City, Bataan	Planning & Design Section	Public Bidding	No		06/05/2020	6/8-14/2020																							Cancelled, changed in mode of procurement.	
310203205807000	20CB0068 Concreting of Brgy. Balagtas to Roman Super Highway Farm-to-Market Road, Brgy. Balagtas, Orion, Bataan	Construction Section	Public Bidding	No	07/16/2020	06/08/2020	6/10-16/2020	06/17/2020	06/30/2020	06/30/2020	07/01/2020	07/01/2020	07/17/2020	07/21/2020	07/23/2020	90 c.d.		DA 2020	12,934,999.95		12,534,009.32			BCA	06/11/2020	06/11/2020	06/11/2020	06/11/2020	06/11/2020		
																						COA	06/11/2020	06/11/2020	06/11/2020	06/11/2020	06/11/2020				
																						Holy Angel University	06/12/2020	06/12/2020	06/12/2020	06/12/2020	06/12/2020				
310203205806000	20CB0069 Concreting of Purok 6, Brgy. Gen. Lim Farm-to-Market Road, Brgy. Gen. Lim, Orion, Bataan	Construction Section	Public Bidding	No	07/16/2020	06/08/2020	6/10-16/2020	06/17/2020	06/30/2020	06/30/2020	07/01/2020	07/01/2020	07/17/2020	07/21/2020	07/23/2020	90 c.d.		DA 2020	11,939,999.79		11,577,040.05			BCA	06/11/2020	06/11/2020	06/11/2020	06/11/2020	06/11/2020		
																						COA	06/11/2020	06/11/2020	06/11/2020	06/11/2020	06/11/2020				
																						Holy Angel University	06/12/2020	06/12/2020	06/12/2020	06/12/2020	06/12/2020				
200000100020000	20CB0070 Repair/Maint. of DPWH Building, Main Building Bataan II District Engineering Office, Balanga City, Bataan	Construction Section	Public Bidding	No	07/02/2020	06/08/2020	6/10-16/2020	06/17/2020	06/30/2020	06/30/2020	07/01/2020	07/01/																			

300101200 001000	20CB0073 Construction of Two (2) Storey Four (4) Classroom at Mariveles SHS-Sitio Mahuhay, Mariveles, Bataan	Construction Section	Public Bidding	No	08/17/2020	06/11/2020	6/19-25/2020	06/26/2020	07/09/2020	07/09/2020	07/10/2020	07/13/2020	08/19/2020	08/24/2020	08/25/2020	120 c.d.		BEFF 2020	14,566,101.84				14,126,344.57			BCA	06/23/2020	06/23/2020	06/23/2020	06/23/2020	06/23/2020		Resolution of Award was issued on August 17, 2020
																										COA	06/23/2020	06/23/2020	06/23/2020	06/23/2020	06/23/2020		
																										Holy Angel University	06/24/2020	06/24/2020	06/24/2020	06/24/2020	06/24/2020		
																										DepEd	06/23/2020	06/23/2020	06/23/2020	06/23/2020	06/23/2020		
300101200 001000	20CB0074 Construction of Two (2) Storey Four (4) Classroom at Sabatan ES, Orion, Bataan	Construction Section	Public Bidding	No	08/17/2020	06/11/2020	6/19-25/2020	06/26/2020	07/09/2020	07/09/2020	07/10/2020	07/13/2020	08/19/2020	08/24/2020	08/25/2020	120 c.d.		BEFF 2020	14,086,461.66				13,668,200.06			BCA	06/23/2020	06/23/2020	06/23/2020	06/23/2020	06/23/2020		Resolution of Award was issued on August 17, 2020
																										COA	06/23/2020	06/23/2020	06/23/2020	06/23/2020	06/23/2020		
																										Holy Angel University	06/24/2020	06/24/2020	06/24/2020	06/24/2020	06/24/2020		
																										DepEd	06/23/2020	06/23/2020	06/23/2020	06/23/2020	06/23/2020		
300101200 001000	20CB0075 Construction of Two (2) Storey Four (4) Classroom at Mariveles NHS Malaya, Mariveles, Bataan	Construction Section	Public Bidding	No	08/17/2020	06/11/2020	6/19-25/2020	06/26/2020	07/09/2020	07/09/2020	07/10/2020	07/13/2020	08/19/2020	08/24/2020	08/25/2020	120 c.d.		BEFF 2020	15,116,168.68				14,670,174.71			BCA	06/23/2020	06/23/2020	06/23/2020	06/23/2020	06/23/2020		Resolution of Award was issued on August 17, 2020
																										COA	06/23/2020	06/23/2020	06/23/2020	06/23/2020	06/23/2020		
																										Holy Angel University	06/24/2020	06/24/2020	06/24/2020	06/24/2020	06/24/2020		
																										DepEd	06/23/2020	06/23/2020	06/23/2020	06/23/2020	06/23/2020		
300101200 001000	20CB0076 Construction of Three (3) Storey Six (6) Classroom at City of Balanga National High School, Balanga City, Bataan	Construction Section	Public Bidding	No	08/17/2020	06/11/2020	6/19-25/2020	06/26/2020	07/09/2020	07/09/2020	07/10/2020	07/13/2020	08/19/2020	08/24/2020	08/25/2020	150 c.d.		BEFF 2020	19,720,369.11				19,148,501.69			BCA	06/23/2020	06/23/2020	06/23/2020	06/23/2020	06/23/2020		Resolution of Award was issued on August 17, 2020
																										COA	06/23/2020	06/23/2020	06/23/2020	06/23/2020	06/23/2020		
																										Holy Angel University	06/24/2020	06/24/2020	06/24/2020	06/24/2020	06/24/2020		
																										DepEd	06/23/2020	06/23/2020	06/23/2020	06/23/2020	06/23/2020		
300101200 001000	20CB0077 Construction of Two (2) Storey Eight (8) Classroom at Balanga City National Science High School, Balanga City, Bataan	Construction Section	Public Bidding	No	08/17/2020	06/11/2020	6/19-25/2020	06/26/2020	07/09/2020	07/09/2020	07/10/2020	07/13/2020	08/19/2020	08/24/2020	08/25/2020	150 c.d.		BEFF 2020	22,468,818.00				21,816,899.88			BCA	06/23/2020	06/23/2020	06/23/2020	06/23/2020	06/23/2020		Resolution of Award was issued on August 17, 2020
																										COA	06/23/2020	06/23/2020	06/23/2020	06/23/2020	06/23/2020		
																										Holy Angel University	06/24/2020	06/24/2020	06/24/2020	06/24/2020	06/24/2020		
																										DepEd	06/23/2020	06/23/2020	06/23/2020	06/23/2020	06/23/2020		
300101200 001000	20CB0078 Construction of Two (2) Storey Ten (10) Classroom at Bilolo ES, Orion, Bataan	Construction Section	Public Bidding	No	08/17/2020	06/11/2020	6/19-25/2020	06/26/2020	07/09/2020	07/09/2020	07/10/2020	07/13/2020	08/19/2020	08/24/2020	08/25/2020	175 c.d.		BEFF 2020	32,530,183.65				31,553,870.75			BCA	06/23/2020	06/23/2020	06/23/2020	06/23/2020	06/23/2020		Resolution of Award was issued on August 17, 2020
																										COA	06/23/2020	06/23/2020	06/23/2020	06/23/2020	06/23/2020		
																										Holy Angel University	06/24/2020	06/24/2020	06/24/2020	06/24/2020	06/24/2020		
																										DepEd	06/23/2020	06/23/2020	06/23/2020	06/23/2020	06/23/2020		
	20CSCB05 Geotechnical Investigation for the Widening of Permanent Bridge along Roman Expressway, Lucanin Bridge (BO1608LZ) Mariveles, Bataan	Planning & Design Section	Small Value Procurement	No	07/14/2020	06/22/2020	6/26-7/2/2020		07/02/2020	07/10/2020	07/10/2020	07/13/2020	07/16/2020	07/17/2020	07/20/2020	36 c.d.		PDE 2020	527,922.00				517,300.00					06/29/2020	06/29/2020	06/29/2020	06/29/2020		
																												07/02/2020	07/02/2020	07/02/2020	07/02/2020		
																												07/06/2020	07/06/2020	07/06/2020	07/06/2020		
	20CSCB06 Geotechnical Investigation for the Widening of Permanent Bridge, Amo Bridge (BO1609LZ) along Roman Expressway, Mariveles, Bataan	Planning & Design Section	Small Value Procurement	No	07/14/2020	06/22/2020	6/26-7/2/2020		07/02/2020	07/10/2020	07/10/2020	07/13/2020	07/16/2020	07/17/2020	07/20/2020	36 c.d.		PDE 2020	527,922.00				517,300.00					06/29/2020	06/29/2020	06/29/2020	06/29/2020		
																												07/02/2020	07/02/2020	07/02/2020	07/02/2020		
																												07/06/2020	07/06/2020	07/06/2020	07/06/2020		
	20CSCB07 Geotechnical Investigation for the Widening of Permanent Bridge, Cabcaban Bridge 1 (BO1610LZ) along Roman Expressway, Mariveles, Bataan	Planning & Design Section	Small Value Procurement	No	07/14/2020	06/22/2020	6/26-7/2/2020		07/02/2020	07/10/2020	07/10/2020	07/13/2020	07/16/2020	07/17/2020	07/20/2020	36 c.d.		PDE 2020	527,922.00				517,300.00					06/29/2020	06/29/2020	06/29/2020	06/29/2020		
																												07/02/2020	07/02/2020	07/02/2020	07/02/2020		
																												07/06/2020	07/06/2020	07/06/2020	07/06/2020		
	20CSCB08 Geotechnical Investigation for the Widening of Permanent Bridge, Cabcaban Bridge 2 (BO1611LZ) along Roman Expressway, Mariveles, Bataan	Planning & Design Section	Small Value Procurement	No	07/14/2020	06/22/2020	6/26-7/2/2020		07/02/2020	07/10/2020	07/10/2020	07/13/2020	07/16/2020	07/17/2020	07/20/2020	36 c.d.		PDE 2020	527,922.00				517,300.00					06/29/2020	06/29/2020	06/29/2020	06/29/2020		
																												07/02/2020	07/02/2020	07/02/2020	07/02/2020		
																												07/06/2020	07/06/2020	07/06/2020	07/06/2020		
	20CSCB09 Geotechnical Investigation for the Widening of Permanent Bridge, Uyong Bridge (BO0061LZ) along Gov. J.J. Linao Road Road, Pilar, Bataan	Planning & Design Section	Small Value Procurement	No	07/14/2020	06/22/2020	6/26-7/2/2020		07/02/2020	07/10/2020	07/10/2020	07/13/2020	07/16/2020	07/17/2020	07/20/2020	18 c.d.		PDE 2020	263,961.00				263,000.00					06/29/2020	06/29/2020	06/29/2020	06/29/2020		
																												07/02/2020	07/02/2020	07/02/2020	07/02/2020		
																												07/06/2020	07/06/2020	07/06/2020	07/06/2020		
	20CSCB10 Geotechnical Investigation for the Widening of Permanent Bridge, Culvo Bridge (BO0065LZ) along Gov. J.J. Linao Road, Balanga City, Bataan	Planning & Design Section	Small Value Procurement	No	07/14/2020	06/22/2020	6/26-7/2/2020		07/02/2020	07/10/2020	07/10/2020	07/13/2020	07/16/2020	07/17/2020	07/20/2020	18 c.d.		PDE 2020	263,961.00				262,961.00					06/29/2020	06/29/2020	06/29/2020	06/29/2020		
																												07/02/2020	07/02/2020	07/02/2020	07/02/2020		
																												07/06/2020	07/06/2020	07/06/2020	07/06/2020		
	20CSCB11 Geotechnical Investigation for the Widening of Permanent Bridge, Binukawan Bridge (BO0066LZ) along Gov. J.J. Linao Road, Bagac, Bataan	Planning & Design Section	Small Value Procurement	No	07/14/2020	06/22/2020	6/26-7/2/2020		07/02/2020	07/10/2020	07/10/2020	07/13/2020	07/16/2020	07/17/2020	07/20/2020	18 c.d.		PDE 2020	263,961.00				258,000.00					06/29/2020	06/29/2020	06/29/2020	06/29/2020		
																												07/02/2020	07/02/2020	07/02/2020	07/02/2020		
																												07/06/2020	07/06/2020	07/06/2020	07/06/2020		
	20CSCB12 Geotechnical Investigation for the Widening of Permanent Bridge, Diversion Bridge (BO1570LZ) along JLBMPR, Balanga City, Bataan	Planning & Design Section	Small Value Procurement	No	07/14/2020	06/22/2020	6/26-7/2/2020		07/02/2020	07/10/2020	07/10/2020	07/13/2020	07/16/2020	07/17/2020	07/20/2020	36 c.d.		PDE 2020	527,922.00				526,922.00					06/29/2020	06/29/2020	06/29/2020	06/29/2020		
																												07/02/2020	07/02/2020	07/02/2020	07/02/2020		
																												07/06/2020	07/06/2020	07/06/2020	07/06/2020		
	20CSCB13 Geotechnical Investigation for the Widening of Permanent Bridge, Pilar Bridge (BO1582LZ) along JLBMPR, Pilar, Bataan	Planning & Design Section	Small Value Procurement	No	07/14/2020	06/22/2020	6/26-7/2/2020		07/02/2020	07/10/2020	07/10/2020	07/13/2020	07/16/2020	07/17/2020	07/20/2020	18 c.d.		PDE 2020	263,961.00				263,000.00					06/29/2020	06/29/2020	06/29/2020	06/29/2020		
																												07/02/2020	07/02/2020	07/02/2020	07/02/2020		
																												07/06/2020	07/06/2020	07/06/2020	07/06/2020		
	20CSCB14 Geotechnical Investigation for the Widening of Permanent Bridge, Calugusan Bridge (BO1583LZ) along JLBMPR, Orion, Bataan	Planning & Design Section	Small Value Procurement	No	07/14/2020	06/22/2020	6/26-7/2/2020		07/02/2020	07/10/2020	07/10/2020	07/13/2020	07/16/2020	07/17/2020	07/20/2020	18 c.d.		PDE 2020	263,961.00				258,600.00					06/29/2020	06/29/2020	06/29/2020	06/29/2020		
																												07/02/2020	07/02/2020	07/02/2020	07/02/2020		
																												07/06/2020	07/06/2020	07/06/2020	07/06/2020		
	20CSCB15 Geotechnical Investigation for the Widening of Permanent Bridge, Sto. Domingo Bridge (BO1584LZ) along JLBMPR, Orion, Bataan	Planning & Design Section	Small Value Procurement	No	07/14/2020	06/22/2020	6/26-7/2/2020		07/02/2020	07/10/2020	07/10/2020	07/13/2020	07/16/2020	07/17/2020	07/20/2020	18 c.d.		PDE 2020	263,961.00				258,600.00					06/29/2020	06/29/2020	06/29/2020	06/29/2020		
																												07/02/2020	07/02/2020	07/02/2020	07/02/2020		
																												07/06/2020	07/06/2020	07/06/2020	07/06/2020		

	20CSCB16 Geotechnical Investigation for the Widening of Permanent Bridge, Pandam Bridge (BO1587LZ) along JLBMPR, Orion, Bataan	Planning & Design Section	Small Value Procurement	No	07/14/2020	06/22/2020	6/26-7/2/2020		07/02/2020	07/10/2020	07/10/2020	07/13/2020	07/16/2020	07/17/2020	07/20/2020	18 c.d.		PDE 2020	263,961.00			258,600.00				PICE		06/29/2020	06/29/2020	06/29/2020	06/29/2020		
																									COA		07/02/2020	07/02/2020	07/02/2020	07/02/2020			
																									Holy Angel University		07/06/2020	07/06/2020	07/06/2020	07/06/2020			
	20GCB0005 Repair of Sideslope Protection & Drainage Canal along EPZA By Pass Road (SO1349LZ) Right Side, Mariveles, Bataan, KO159+(-022)-KO159+000 w/exception	Maintenance Section	Public Bidding	No	07/27/2020	06/29/2020	7/2-8/2020	07/09/2020	07/22/2020	07/22/2020	07/23/2020	07/24/2020	07/28/2020	07/29/2020	07/30/2020	16 c.d.		2020 AMWP/PB- Routine Maint.	249,940.00			249,485.00				BCCI	07/06/2020	07/06/2020	07/06/2020	07/06/2020			
																									COA	07/06/2020	07/06/2020	07/06/2020	07/06/2020				
																									Holy Angel University	07/06/2020	07/06/2020	07/06/2020	07/06/2020				
	20GCB0006 Concreting of Shoulder & Slope Protection (1st & 2nd Approach) of various National Bridges along Gov. J.J. Linao Road (SO4822LZ) Bagac, Bataan, KO148+807-KO155+095 w/exception	Maintenance Section	Public Bidding	No	07/27/2020	06/29/2020	7/2-8/2020	07/09/2020	07/22/2020	07/22/2020	07/23/2020	07/24/2020	07/28/2020	07/29/2020	07/30/2020	85 c.d.		2020 AMWP/PB- Routine Maint.	1,791,991.34			1,788,225.50				BCCI	07/06/2020	07/06/2020	07/06/2020	07/06/2020			
																									COA	07/06/2020	07/06/2020	07/06/2020	07/06/2020				
																									Holy Angel University	07/06/2020	07/06/2020	07/06/2020	07/06/2020				
	20GCB0007 (Re-advertisement) Proposed Deployment of Three (3) Private Security Guard for use in DPWH Equipment Management Division, Balanga City, Bataan	Administrative Section	Public Bidding	No	08/17/2020	07/02/2020	7/28-8/3/2020	08/04/2020	08/17/2020	08/17/2020	08/17/2020	08/17/2020	08/18/2020	08/18/2020	08/18/2020	1 year		EAO 2020	784,130.04			784,130.04				BCCI	08/10/2020	08/10/2020	08/10/2020	08/10/2020		Re-advertised, adjustment on salary rate.	
																									COA	07/30/2020	07/30/2020	07/30/2020	07/30/2020				
																									Holy Angel University	08/12/2020	07/22/2020	07/22/2020	07/22/2020				
	2020-07-010 Procurement of Portland Cement for use in the Repair of Wheelguards along Jct. Layac-Balanga-Mariveles Port Road at Bataan 2nd District	Maintenance Section	Small Value Procurement	No	07/22/2020		7/10-16/2020		07/17/2020	07/17/2020	07/20/2020	07/21/2020	07/23/2020				SR 2020-02-000757 Routine Maint.	133,350.00							BCCI		07/14/2020	07/14/2020	07/14/2020	07/14/2020			
																									COA		07/14/2020	07/14/2020	07/14/2020	07/14/2020			
																									Holy Angel University		07/22/2020	07/22/2020	07/22/2020	07/22/2020			
	2020-07-011 Purchase of Office Supplies for use of Various Section for the 2nd Quarter of 2020 at DWPW Bataan 2nd DEO	Administrative Section	Shopping	No	07/22/2020		7/10-16/2020		07/17/2020	07/17/2020	07/20/2020	07/21/2020	07/23/2020				EAO 2020	390,879.30							BCCI		07/14/2020	07/14/2020	07/14/2020	07/14/2020			
																									COA		07/14/2020	07/14/2020	07/14/2020	07/14/2020			
																									Holy Angel University		07/22/2020	07/22/2020	07/22/2020	07/22/2020			
	2020-07-012 Purchase of Five (5) pcs. KYOCERA Digital Copier Toner TK-479 for Construction Section, DPWH-Bataan 2nd DEO	Construction Section	Direct Contracting	No	07/22/2020		7/10-16/2020		07/17/2020	07/17/2020	07/20/2020	07/21/2020	07/23/2020				EAO 2020	46,200.00							BCCI		07/14/2020	07/14/2020	07/14/2020	07/14/2020			
																									COA		07/14/2020	07/14/2020	07/14/2020	07/14/2020			
																									Holy Angel University		07/22/2020	07/22/2020	07/22/2020	07/22/2020			
	2020-07-013 Purchase of Six (6) Units Toner for Photo Copier assigned at Supply Unit at DPWH Bataan 2nd DEO	Supply Unit	Direct Contracting	No	07/22/2020		7/10-16/2020		07/17/2020	07/17/2020	07/20/2020	07/21/2020	07/23/2020				EAO 2020	45,900.00							BCCI		07/14/2020	07/14/2020	07/14/2020	07/14/2020			
																									COA		07/14/2020	07/14/2020	07/14/2020	07/14/2020			
																									Holy Angel University		07/22/2020	07/22/2020	07/22/2020	07/22/2020			
	2020-07-014 Purchase of Two Units Toner for use at Quality Assurance Section, DPWH Bataan 2nd DEO	Quality Assurance Section	Direct Contracting	No	07/22/2020		7/10-16/2020		07/17/2020	07/17/2020	07/20/2020	07/21/2020	07/23/2020				EAO 2020	18,480.00							BCCI		07/14/2020	07/14/2020	07/14/2020	07/14/2020			
																									COA		07/14/2020	07/14/2020	07/14/2020	07/14/2020			
																									Holy Angel University		07/22/2020	07/22/2020	07/22/2020	07/22/2020			
	2020-07-015 Procurement of Ten (10) Units Toner for the Photo Copier assigned at Records Unit at DPWH Bataan 2nd DEO	Records Unit	Direct Contracting	No	07/22/2020		7/10-16/2020		07/17/2020	07/17/2020	07/20/2020	07/21/2020	07/23/2020				EAO 2020	76,650.00							BCCI		07/14/2020	07/14/2020	07/14/2020	07/14/2020			
																									COA		07/14/2020	07/14/2020	07/14/2020	07/14/2020			
																									Holy Angel University		07/22/2020	07/22/2020	07/22/2020	07/22/2020			
	2020-07-016 (Re-advertisement) Procurement of Two-Way Radio System, DPWH Bataan 2nd DEO	Administrative Section	Shopping	No	09/18/2020		7/28-8/13/2020		09/15/2020	09/15/2020	09/16/2020	09/17/2020	09/21/2020		09/22/2020	14 c.d.		PDE 2020	190,900.50							BCCI		09/14/2020	09/14/2020	09/14/2020	09/14/2020		Cancelled and re-advertised, no bidder/ supplier submitted Request For Quotation
																									COA		09/11/2020	09/11/2020	09/11/2020	09/11/2020			
																									Holy Angel University		09/14/2020	09/14/2020	09/14/2020	09/14/2020			
	2020-07-017 Procurement of Personal Safety Gear (3rd Ctr.) for use of Routine and Roadside Maintenance Workers at DPWH Bataan 2nd DEO	Maintenance Section	Small Value Procurement	No	07/22/2020		7/10-16/2020		07/17/2020	07/17/2020	07/20/2020	07/21/2020	07/23/2020				SR 2020-02-000757 Routine Maint.	263,550.00							BCCI		07/14/2020	07/14/2020	07/14/2020	07/14/2020			
																									COA		07/14/2020	07/14/2020	07/14/2020	07/14/2020			
																									Holy Angel University		07/22/2020	07/22/2020	07/22/2020	07/22/2020			
	2020-07-018 Purchase of Toner TASKALFA 3011i Copier assigned at Procurement Unit, DPWH Bataan 2nd DEO	Procurement Unit	Direct Contracting	No	07/22/2020		7/10-16/2020		07/17/2020	07/17/2020	07/20/2020	07/21/2020	07/23/2020				EAO 2020	44,625.00							BCCI		07/14/2020	07/14/2020	07/14/2020	07/14/2020			
																									COA		07/14/2020	07/14/2020	07/14/2020	07/14/2020			
																									Holy Angel University		07/22/2020	07/22/2020	07/22/2020	07/22/2020			
	20GCB0008 Resurfacing of Shoulders along Gov. J.J. Linao Road (SO4822LZ) Binukawan Section (Both Sides) Bagac, Bataan	Maintenance Section	Public Bidding	No	08/18/2020	07/20/2020	7/24-30/2020	08/03/2020	08/13/2020	08/13/2020	08/14/2020	08/17/2020	08/19/2020	08/20/2020	08/24/2020	25 c.d.		2020 AMWP/PB- Routine Maint.	499,779.00							BCCI	07/28/2020	07/28/2020	07/28/2020	07/28/2020			
																									COA	07/28/2020	07/28/2020	07/28/2020	07/28/2020				
																									Holy Angel University	07/28/2020	07/22/2020	07/22/2020	07/22/2020				
	2020-07-019 Procurement of Various Materials for use in the Repair of Wheelguards along Jct. Layac-Balanga-Mariveles Port Road (Mariveles Zigzag Road) at Bataan 2nd District	Maintenance Section	Small Value Procurement	No	08/11/2020		7/30-8/5/2020		08/06/2020	08/06/2020	08/07/2020	08/10/2020	08/12/2020				SR 2020-02-000757 Routine Maint.	62,291.25							BCCI		08/10/2020	08/10/2020	08/10/2020	08/10/2020			
																									COA		08/10/2020	08/10/2020	08/10/2020	08/10/2020			
																									Holy Angel University		08/12/2020	08/12/2020	08/12/2020	08/12/2020			
	2020-07-020 Procurement of Materials for use in Repair & Maintenance of Slope Protection & Installation of Concrete Headwall along Jct. Layac-Balanga-Mariveles Port Road (Mariveles Zigzag Road) (SO1307LZ) Mariveles, Bataan	Maintenance Section	Small Value Procurement	No	08/11/2020		7/30-8/5/2020		08/06/2020	08/06/2020	08/07/2020	08/10/2020	08/12/2020				AMWP 2020- Routine Maint.	551,307.75							BCCI		08/10/2020	08/10/2020	08/10/2020	08/10/2020			
																									COA		08/10/2020	08/10/2020	08/10/2020	08/10/2020			
																									Holy Angel University		08/12/2020	08/12/2020	08/12/2020	08/12/2020			
	2020-07-021 Purchase and Delivery of Materials and Accessories for Automatic Traffic Classifiers (ATC) for the Conduct of National Road Traffic Survey Program (NRTSP) DPWH-Bataan 2nd DEO	Planning & Design Section	Small Value Procurement	No	08/11/2020		7/30-8/5/2020		08/06/2020	08/06/2020	08/07/2020	08/10/2020	08/12/2020				SR 2020-02-002948	558,990.60							BCCI		08/10/2020	08/10/2020	08/10/2020	08/10/2020			
																									COA		08/10/2020	08/10/2020	08/10/2020	08/10/2020			
																									Holy Angel University		08/12/2020	08/12/2020	08/12/2020	08/12/2020			

2020-07-022 Purchase of Five Hundred (500) Reams of A4 Bond Paper for use of Various Sections at DPWH-Bataan 2nd DEO	Administrative Section	Shopping	No	08/11/2020	7/30-8/5/2020		08/06/2020	08/06/2020	08/07/2020	08/10/2020	08/12/2020		08/13/2020	7 c.d.		EAO 2020	106,575.00		101,500.00			BCCI		08/10/2020	08/10/2020	08/10/2020	08/10/2020										
																						COA		08/10/2020	08/10/2020	08/10/2020	08/10/2020										
																						Holy Angel University		08/12/2020	08/12/2020	08/12/2020	08/12/2020										
2020-09-023 Procurement of Spare Parts for use of KYOCERA Multi-Function Laser Copier TASKALFA 2200 assigned at Maintenance Section, DPWH-Bataan 2nd DEO	Maintenance Section	Direct Contracting	No	09/11/2020	7/28-8/13/2020		09/15/2020	09/15/2020	09/16/2020	09/17/2020	09/21/2020		09/22/2020	7 c.d.		SR2020-02-000757 Routine Maint.	33,884.55		32,271.00			BCCI		09/14/2020	09/14/2020	09/14/2020	09/14/2020										
																						COA		09/11/2020	09/11/2020	09/11/2020	09/11/2020										
																						Holy Angel University		09/14/2020	09/14/2020	09/14/2020	09/14/2020										
2020-09-024 Purchase of Four (4) pcs. Tire, 255/60 R18 including Balancing, Alignment and Tire Valve for use in One (1) Unit Nissan, Finance Section, DPWH-Bataan 2nd DEO.	Finance Section	Small Value Procurement	No	09/18/2020	7/28-8/13/2020		09/15/2020	09/15/2020	09/16/2020	09/17/2020	09/21/2020		09/22/2020	7 c.d.		FY 2020 GAA EAO	61,740.00		58,800.00			BCCI		09/14/2020	09/14/2020	09/14/2020	09/14/2020										
																						COA		09/11/2020	09/11/2020	09/11/2020	09/11/2020										
																						Holy Angel University		09/14/2020	09/14/2020	09/14/2020	09/14/2020										
Total Alloted Budget of Procurement Activities																		652,643,107.36																			
Total Contract Price of Procurement Actitvites Conducted																		633,369,385.42																			
Total Savings (Total Alloted Budget - Total Contract Price)																		19,273,721.94																			

Department of Public Works and Highways-Bataan 2nd District Engineering Office
Procurement Monitoring Report as of September 25, 2020

page 7 of 9

310105100 369000	20CB0019 Rehabilitation/Reconstruction/ Upgrading of Damaged paved Roads - Secondary Road - Jct. Layac-Bal.-Mar. Port Road - KO160+340 - KO160+422, KO158+- 494 - KO158+-374, Bataan 2nd District	Construction Section	Public Bidding	Yes		10/25/2019	11/1-7/2019	11/08/2019	11/21/2019	11/21/2019	11/22/2019	11/26/2019				38 c.d.		GAA 2020	3,770,059.74						BCA	11/06/2019	11/06/2019	11/06/2019	11/06/2019	11/06/2019		short of award
																									COA	11/06/2019	11/06/2019	11/06/2019	11/06/2019	11/06/2019		
																									Holy Angel University	11/07/2019	11/07/2019	11/07/2019	11/07/2019	11/07/2019		
310305101 193000	20CB0020 Widening of Permanent Bridge, Catanning Br. 2 (BO0073LZ) along Roman Expressway, Balanga City, Bataan	Construction Section	Public Bidding	Yes		10/25/2019	11/1-7/2019	11/08/2019	12/03/2019	12/03/2019	12/04/2019	12/06/2019				288 c.d.		GAA 2020	64,211,739.38						BCA	11/06/2019	12/02/2019	12/02/2019	12/02/2019	12/02/2019		Revision of POW, short of award
																									COA	11/06/2019	12/02/2019	12/02/2019	12/02/2019	12/02/2019		
																									Holy Angel University	11/07/2019	11/07/2019	11/07/2019	11/07/2019	11/07/2019		
310305101 192000	20CB0021 Widening of Permanent Bridge, Catanning Br. (BO0073LZ) along Roman Expressway, Balanga City, Bataan	Construction Section	Public Bidding	Yes		10/25/2019	11/1-7/2019	11/08/2019	11/21/2019	11/21/2019	11/22/2019	11/26/2019				278 c.d.		GAA 2020	58,799,926.35						BCA	11/06/2019	11/06/2019	11/06/2019	11/06/2019	11/06/2019		short of award
																									COA	11/06/2019	11/06/2019	11/06/2019	11/06/2019	11/06/2019		
																									Holy Angel University	11/07/2019	11/07/2019	11/07/2019	11/07/2019	11/07/2019		
310208100 240000	20CB0022 Off-Carriageway Improvement - Secondary Road - Jct Layac- Balanga-Mariveles Port Rd - KO137+-840 - KO137+-170, Bataan 2nd District	Construction Section	Public Bidding	Yes		11/05/2019	11/13- 19/2019	11/20/2019	12/03/2019	12/03/2019	12/04/2019	12/06/2019				152 c.d.		GAA 2020	25,240,879.56						BCA	11/18/2019	11/18/2019	11/18/2019	11/18/2019	11/18/2019		short of award
																									COA	11/19/2019	11/19/2019	11/19/2019	11/19/2019	11/19/2019		
																									Holy Angel University	11/19/2019	11/19/2019	11/19/2019	11/19/2019	11/19/2019		
320101104 670000	20CB0023 Construction of Flood Control Structures, along Umagol River (Upstream) Bagac, Bataan	Construction Section	Public Bidding	Yes		11/05/2019	11/13- 19/2019	11/20/2019	12/03/2019	12/03/2019	12/04/2019	12/06/2019				167 c.d.		GAA 2020	15,695,423.56						BCA	11/18/2019	11/18/2019	11/18/2019	11/18/2019	11/18/2019		short of award
																									COA	11/19/2019	11/19/2019	11/19/2019	11/19/2019	11/19/2019		
																									Holy Angel University	11/19/2019	11/19/2019	11/19/2019	11/19/2019	11/19/2019		
320101104 675000	20CB0027 Construction of Flood Control Structures, Talisay River, Cupang Proper, Sta.4+ 481-Sta.4+ 934, Balanga City, Bataan	Construction Section	Public Bidding	Yes		11/05/2019	11/13- 19/2019	11/20/2019	12/10/2019	12/10/2019	12/11/2019	12/13/2019				232 c.d.		GAA 2020	48,999,586.56						BCA	11/18/2019	12/05/2019	12/05/2019	12/05/2019	12/05/2019		Revision of POW, short of award
																									COA	11/19/2019	12/05/2019	12/05/2019	12/05/2019	12/05/2019		
																									Holy Angel University	11/19/2019	12/06/2019	12/06/2019	12/06/2019	12/06/2019		
320101104 676000	20CB0032 Construction of Masuaje River Control (Pilar Section) Pilar, Bataan	Construction Section	Public Bidding	Yes		11/20/2019	11/27- 12/3/2019	12/04/2019	12/17/2019	12/17/2019	12/18/2019	12/19/2019				228 c.d.		GAA 2020	45,206,358.05						BCA	11/29/2019	11/29/2019	11/29/2019	11/29/2019	11/29/2019		short of award
																									COA	11/29/2019	11/29/2019	11/29/2019	11/29/2019	11/29/2019		
																									Holy Angel University	12/04/2019	12/04/2019	12/04/2019	12/04/2019	12/04/2019		
320101104 672000	20CB0033 Construction of Flood Control Structures, Umagol River (Downstream) Bagac, Bataan	Construction Section	Public Bidding	Yes		11/20/2019	11/27- 12/3/2019	12/04/2019	12/17/2019	12/17/2019	12/18/2019	12/19/2019				194 c.d.		GAA 2020	48,999,664.42						BCA	11/29/2019	11/29/2019	11/29/2019	11/29/2019	11/29/2019		short of award
																									COA	11/29/2019	11/29/2019	11/29/2019	11/29/2019	11/29/2019		
																									Holy Angel University	12/04/2019	12/04/2019	12/04/2019	12/04/2019	12/04/2019		
300104214 418000	20CB0039 (Re-advertisement) Construction of Multi-Purpose Building, Balanga Elementary School, Brgy. Talisay, Balanga City, Bataan	Construction Section	Public Bidding	No		02/21/2020	2/28- 3/5/2020	03/06/2020	05/20/2020	05/20/2020															BCA	03/03/2020	03/03/2020	03/03/2020				With motion for reconsideration.
																									COA	03/03/2020	03/03/2020	03/03/2020				
																									Holy Angel University	03/04/2020	03/04/2020	03/04/2020				
300103202 187000	20CB0040 Construction of Multi-Purpose Building, Brgy. Liyang, Pilar, Bataan	Construction Section	Public Bidding	No		01/15/2020	01/22- 28/2020	01/29/2020	02/11/2020	02/11/2020	02/12/2020	02/17/2020				90 c.d.		GAA 2020	4,950,000.00						BCA	01/27/2020	01/27/2020	01/27/2020	01/27/2020	01/27/2020		short of award
																									COA	01/27/2020	01/27/2020	01/27/2020	01/27/2020	01/27/2020		
																									Holy Angel University	01/28/2020	01/28/2020	01/28/2020	01/28/2020	01/28/2020		
300103202 185000	20CB0041 Construction of Multi-Purpose Building, Brgy. Binukawan, Bagac, Bataan	Construction Section	Public Bidding	No		01/22/2020	1/29- 2/04/2020	02/05/2020	02/18/2020	02/18/2020	02/19/2020	02/20/2020				90 c.d.		GAA 2020	4,949,998.13						BCA	01/31/2020	01/31/2020	01/31/2020	01/31/2020	01/31/2020		short of award
																									COA	01/31/2020	01/31/2020	01/31/2020	01/31/2020	01/31/2020		
																									Holy Angel University	02/01/2020	02/01/2020	02/01/2020	02/01/2020	02/01/2020		
300103202 184000	20CB0036 Construction of Multi-Purpose Building (Covered Court), Brgy. Allano Ricardo, Bagac, Bataan	Construction Section	Public Bidding	No		01/15/2020	01/22- 28/2020	01/29/2020	02/11/2020	02/11/2020	02/12/2020	02/17/2020				90 c.d.		GAA 2020	4,949,998.13						BCA	01/27/2020	01/27/2020	01/27/2020	01/27/2020	01/27/2020		short of award
																									COA	01/27/2020	01/27/2020	01/27/2020	01/27/2020	01/27/2020		
																									Holy Angel University	01/28/2020	01/28/2020	01/28/2020	01/28/2020	01/28/2020		
300107200 766000	20CB0045 Construction/Maintenance of Flood Control Structure and Drainage System of Talisay River, Pilar Section, Pilar, Bataan	Construction Section	Public Bidding	No		01/22/2020	1/29- 2/04/2020	02/05/2020	02/18/2020	02/18/2020	02/19/2020	02/20/2020				227 c.d.		GAA 2020	44,549,894.02						BCA	01/31/2020	01/31/2020	01/31/2020	01/31/2020	01/31/2020		short of award
																									COA	01/31/2020	01/31/2020	01/31/2020	01/31/2020	01/31/2020		
																									Holy Angel University	02/01/2020	02/01/2020	02/01/2020	02/01/2020	02/01/2020		
300103202 186000	20CB0047 Construction of Multi-Purpose Building, Brgy. Diwa, Pilar, Bataan	Construction Section	Public Bidding	No		01/24/2020	1/31- 2/06/2020	02/07/2020	02/20/2020	02/20/2020	02/21/2020	02/24/2020				125 c.d.		GAA 2020	4,949,998.01						BCA	02/05/2020	02/05/2020	02/05/2020	02/05/2020	02/05/2020		short of award
																									COA	02/05/2020	02/05/2020	02/05/2020	02/05/2020	02/05/2020		
																									Holy Angel University	02/06/2020	02/06/2020	02/06/2020	02/06/2020	02/06/2020		
300103202 189000	20CB0048 Construction of Multi-Purpose Building, Brgy. Reformista, Limay, Bataan	Construction Section	Public Bidding	No		01/24/2020	1/31- 2/06/2020	02/07/2020	02/20/2020	02/20/2020	02/21/2020	02/24/2020				125 c.d.		GAA 2020	4,950,000.00						BCA	02/05/2020	02/05/2020	02/05/2020	02/05/2020	02/05/2020		short of award
																									COA	02/05/2020	02/05/2020	02/05/2020	02/05/2020	02/05/2020		
																									Holy Angel University	02/06/2020	02/06/2020	02/06/2020	02/06/2020	02/06/2020		
300103202 192000	20CB0049 Rehabilitation of Multi-Purpose Building, Brgy. Lamao, Limay, Bataan	Construction Section	Public Bidding	No		01/24/2020	1/31- 2/06/2020	02/07/2020	02/20/2020	02/20/2020	02/21/2020	02/24/2020				180 c.d.		GAA 2020	9,899,996.54						BCA	02/05/2020	02/05/2020	02/05/2020	02/05/2020	02/05/2020		short of award
																									COA	02/05/2020	02/05/2020	02/05/2020	02/05/2020	02/05/2020		
																									Holy Angel University	02/06/2020	02/06/2020	02/06/2020	02/06/2020	02/06/2020		
300104214 417000	20CB0050 Construction of Pilar Sports Complex, Pilar Municipal Grounds, Brgy. Panilao, Pilar, Bataan	Construction Section	Public Bidding	No		01/24/2020	1/31- 2/06/2020	02/07/2020	02/20/2020	02/20/2020	02/21/2020	02/24/2020				180 c.d.		GAA 2020	9,899,996.54						BCA	02/05/2020	02/05/2020	02/05/2020	02/05/2020	02/05/2020		short of award
																									COA	02/05/2020	02/05/2020	02/05/2020	02/05/2020	02/05/2020		
																									Holy Angel University	02/06/2020	02/06/2020	02/06/2020	02/06/2020	02/06/2020		
300107200 765000	20CB0051 Construction of Flood Control Structure, Cupang Section, Brgy. Cupang, Balanga, Bataan	Construction Section	Public Bidding	No		01/24/2020	1/31- 2/06/2020	02/07/2020	02/20/2020	02/20/2020	02/21/2020	02/24/2020				233 c.d.		GAA 2020	49,499,878.95						BCA	02/05/2020	02/05/2020	02/05/2020	02/05/2020	02/05/2020		short of award
																									COA	02/05/2020	02/05/2020	02/05/2020	02/05/2020	02/05/2020		
																									Holy Angel University	02/06/2020	02/06/2020	02/06/2020	02/06/2020	02/06/2020		

300108200 209000	20CB0053 Construction of Drainage System, Brgy. San Jose, Balanga City, Bataan	Construction Section	Public Bidding	No		02/03/2020	2/7-13/2020	02/14/2020	02/27/2020	02/27/2020	02/28/2020	03/02/2020				60 c.d.		GAA 2020	2,969,999.99					BCA	02/13/2020	02/13/2020	02/13/2020	02/13/2020	02/13/2020		short of award
																								COA	02/13/2020	02/13/2020	02/13/2020	02/13/2020	02/13/2020		
																								Holy Angel University	02/14/2020	02/14/2020	02/14/2020	02/14/2020	02/14/2020		
300107200 764000	20CB0054 Construction/Improvement of Catanning River Concrete Revetment Upstream of Catanning Br. 2, Balanga City	Construction Section	Public Bidding	No		02/03/2020	2/7-13/2020	02/14/2020	02/27/2020	02/27/2020	02/28/2020	03/02/2020				86 c.d.		GAA 2020	4,949,809.70					BCA	02/13/2020	02/13/2020	02/13/2020	02/13/2020	02/13/2020		short of award
																								COA	02/13/2020	02/13/2020	02/13/2020	02/13/2020	02/13/2020		
																								Holy Angel University	02/14/2020	02/14/2020	02/14/2020	02/14/2020	02/14/2020		
300103202 191000	20CB0055 Rehabilitation of Multi-Purpose Building, Brgy. Baseco, Mariveles, Bataan	Construction Section	Public Bidding	No		02/03/2020	2/7-13/2020	02/14/2020	02/27/2020	02/27/2020	02/28/2020	03/02/2020				60 c.d.		GAA 2020	1,980,000.00					BCA	02/13/2020	02/13/2020	02/13/2020	02/13/2020	02/13/2020		short of award
																								COA	02/13/2020	02/13/2020	02/13/2020	02/13/2020	02/13/2020		
																								Holy Angel University	02/14/2020	02/14/2020	02/14/2020	02/14/2020	02/14/2020		
300103202 193000	20CB0056 Rehabilitation of Various Multi- Purpose Buildings, Mariveles, Bataan	Construction Section	Public Bidding	No		02/03/2020	2/7-13/2020	02/14/2020	02/27/2020	02/27/2020	02/28/2020	03/02/2020				90 c.d.		GAA 2020	2,970,000.00					BCA	02/13/2020	02/13/2020	02/13/2020	02/13/2020	02/13/2020		short of award
																								COA	02/13/2020	02/13/2020	02/13/2020	02/13/2020	02/13/2020		
																								Holy Angel University	02/14/2020	02/14/2020	02/14/2020	02/14/2020	02/14/2020		
300104213 386000	20CB0057 Construction and Development of FAB Port, Buildings and Facilities, Mariveles, Bataan	Construction Section	Public Bidding	No		02/03/2020	2/7-13/2020	02/14/2020	03/12/2020	03/12/2020	03/13/2020	03/16/2020				260 c.d.		GAA 2020	96,524,999.48					BCA	03/09/2020	03/09/2020	03/09/2020	03/09/2020	03/09/2020		short of award
																								COA	03/10/2020	03/10/2020	03/10/2020	03/10/2020	03/10/2020		
																								Holy Angel University	03/11/2020	03/11/2020	03/11/2020	03/11/2020	03/11/2020		
300104214 419000	20CB0058 Construction/Rehabilitation of Multi- Purpose Building, Mariveles, Bataan	Construction Section	Public Bidding	No		02/03/2020	2/7-13/2020	02/14/2020	02/27/2020	02/27/2020	02/28/2020	03/02/2020				75 c.d.		GAA 2020	2,969,999.84					BCA	02/13/2020	02/13/2020	02/13/2020	02/13/2020	02/13/2020		short of award
																								COA	02/13/2020	02/13/2020	02/13/2020	02/13/2020	02/13/2020		
																								Holy Angel University	02/14/2020	02/14/2020	02/14/2020	02/14/2020	02/14/2020		
300103202 190000	20CB0059 Construction of Multi-Purpose Building, Brgy. Sabatan, Orion, Bataan	Construction Section	Public Bidding	No		02/03/2020	2/7-13/2020	02/14/2020	02/27/2020	02/27/2020	02/28/2020	03/02/2020				90 c.d.		GAA 2020	4,949,998.01					BCA	02/13/2020	02/13/2020	02/13/2020	02/13/2020	02/13/2020		short of award
																								COA	02/13/2020	02/13/2020	02/13/2020	02/13/2020	02/13/2020		
																								Holy Angel University	02/14/2020	02/14/2020	02/14/2020	02/14/2020	02/14/2020		
300103202 188000	20CB0060 Construction of Multi-Purpose Building, Brgy. Poblacion, Pilar, Bataan	Construction Section	Public Bidding	No		02/03/2020	2/7-13/2020	02/14/2020	02/27/2020	02/27/2020	02/28/2020	03/02/2020				90 c.d.		GAA 2020	4,949,999.72					BCA	02/13/2020	02/13/2020	02/13/2020	02/13/2020	02/13/2020		short of award
																								COA	02/13/2020	02/13/2020	02/13/2020	02/13/2020	02/13/2020		
																								Holy Angel University	02/14/2020	02/14/2020	02/14/2020	02/14/2020	02/14/2020		
300104214 420000	20CB0061 Construction and/or Repair/Rehabilitation of Multi Purpose Building, Brgy. Ala-uli, Pilar, Bataan	Construction Section	Public Bidding	No		02/03/2020	2/7-13/2020	02/14/2020	02/27/2020	02/27/2020	02/28/2020	03/02/2020				90 c.d.		GAA 2020	2,970,000.00					BCA	02/13/2020	02/13/2020	02/13/2020	02/13/2020	02/13/2020		short of award
																								COA	02/13/2020	02/13/2020	02/13/2020	02/13/2020	02/13/2020		
																								Holy Angel University	02/14/2020	02/14/2020	02/14/2020	02/14/2020	02/14/2020		
	20CB0065 Concreting of Sitio Kinaragan to Sitio Batilaw Brgy. Duale Farm-to- Market Road, Brgy. Duale, Limay, Bataan	Construction Section	Public Bidding	No		06/08/2020	6/10- 16/2020	06/17/2020	06/30/2020	06/30/2020	07/01/2020	07/01/2020				90 c.d.		DA 2020	11,939,999.96					BCA	06/11/2020	06/11/2020	06/11/2020	06/11/2020	06/11/2020		short of award
																								COA	06/11/2020	06/11/2020	06/11/2020	06/11/2020	06/11/2020		
																								Holy Angel University	06/12/2020	06/12/2020	06/12/2020	06/12/2020	06/12/2020		
	20CB0066 Concreting of Brgy. Ibis Farm-to- Market Road, Brgy. Ibis, Bagac, Bataan	Construction Section	Public Bidding	No		06/08/2020	6/10- 16/2020	06/17/2020	06/30/2020	06/30/2020	07/01/2020	07/01/2020				90 c.d.		DA 2020	11,939,999.96					BCA	06/11/2020	06/11/2020	06/11/2020	06/11/2020	06/11/2020		short of award
																								COA	06/11/2020	06/11/2020	06/11/2020	06/11/2020	06/11/2020		
																								Holy Angel University	06/12/2020	06/12/2020	06/12/2020	06/12/2020	06/12/2020		
	20CB0067 Concreting of Brgy. Alangan Farm- to-Market Road, Brgy. Alangan, Limay, Bataan	Construction Section	Public Bidding	No		06/08/2020	6/10- 16/2020	06/17/2020	06/30/2020	06/30/2020	07/01/2020	07/01/2020				90 c.d.		DA 2020	11,940,000.00					BCA	06/11/2020	06/11/2020	06/11/2020	06/11/2020	06/11/2020		short of award
																								COA	06/11/2020	06/11/2020	06/11/2020	06/11/2020	06/11/2020		
																								Holy Angel University	06/12/2020	06/12/2020	06/12/2020	06/12/2020	06/12/2020		
	20GCB0009 Procurement of Network Equipment and Cables, DPWH-Bataan 2nd DEO	DITSO	Public Bidding	No		07/20/2020	7/24- 30/2020	07/31/2020																BCCI	07/28/2020	07/28/2020					Suspended indefinitely, source of fund not yet available
																								COA	07/28/2020	07/28/2020					
																								Holy Angel University	07/28/2020	07/22/2020					
Total Alloted Budget of On-going Procurement Activities																			962,985,502.37												