

ANNEX B

DPWH Bukidnon 1st District Engineering Office Procurement Monitoring Report as of September 28, 2020

CIVIL WORKS

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procureme nt Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)		
COMPLETED PROCUREMENT ACTIVITIES																																	
3.1030310096000000E+14	Retrofitting / Strengthening of Bridge - Tugasan Br. (B01236MN) along Jct SH-Aglayan-Alanib-Ticalaan Rd (Aglayan-Basak), Lantapan, Bukidnon	Construction Section	YES	Competitive Bidding	10/14/2019	10/23/2019	10/31/2019	11/19/2019	11/19/2019	11/25/2019	12/6/2019	12/9/2019	2/14/2020	2/20/2020	2/24/2020	6/22/2020		GoP	14,700,000.00		14,700,000.00	14,556,948.50		14,556,948.50	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalambuan, Inc. (AKI) - CSO	10/28/2019	10/28/2019	10/28/2019					
3.0010421776400000E+14	Construction of Multi-Purpose Building - Construction (Completion) of Multi-Purpose Building (Barangay Administration Building), Brgy. 8, Malaybalay City, Bukidnon	Construction Section	YES	Competitive Bidding	10/14/2019	10/23/2019	10/31/2019	11/19/2019	11/19/2019	11/26/2019	12/6/2019	12/9/2019	1/20/2020	1/30/2020	2/7/2020			GoP	1,000,000.00		1,000,000.00	990,871.01		990,871.01	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalambuan, Inc. (AKI) - CSO	1/20/2020	1/30/2019	2/7/2020					
3.0010421773900000E+14	Multi-Purpose Building, (Covered Court), Brgy. Malayanan, San Fernando, Bukidnon	Construction Section	YES	Competitive Bidding	10/14/2019	10/23/2019	10/30/2019	11/19/2019	11/19/2019	11/26/2019	12/6/2019	12/9/2019	1/20/2020	1/30/2020	2/7/2020			GoP	1,000,000.00		1,000,000.00	982,892.71		982,892.71	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalambuan, Inc. (AKI) - CSO	10/27/2019	10/27/2019	10/27/2019					
20KA0005	Road Widening - along Kapalong-Talaingod-Valencia (Bukidnon) (S00639MN) Rd - K1555 + 231 - K1558 + 000	Construction Section	YES	Competitive Bidding	10/14/2019	10/23/2019	10/31/2019	11/19/2019	11/19/2019	11/26/2019	12/6/2019	12/9/2019	3/13/2020	3/18/2020	5/4/2020			GoP	96,500,000.00		96,500,000.00	91,557,949.32		91,557,949.32	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalambuan, Inc. (AKI) - CSO	10/28/2019	10/28/2019	10/28/2019					
3.0012120089000000E+14	Construction of Water Supply Systems - Construction of Water Supply - Level II, Purok 7, Brgy. Kalagangan, San Fernando, Bukidnon	Construction Section	YES	Competitive Bidding	10/14/2019	11/22/2019	11/29/2019	12/12/2019	12/12/2019	12/19/2019	12/27/2019	1/2/2020	1/20/2020	1/30/2020	2/7/2019	7/24/2020		GoP	1,980,000.00		1,980,000.00	1,920,364.53		1,920,364.53	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalambuan, Inc. (AKI) - CSO	11/26/2019	11/26/2019	11/26/2019					
3.0020310001200000E+14	Construction of Concrete Road - Access Road leading to Cinchona Reforestation Area, Brgy. Kaatuan, Lantapan, Bukidnon	Construction Section	YES	Competitive Bidding	10/14/2019	10/23/2019	10/31/2019	11/19/2019	11/19/2019	11/25/2019	12/6/2019	12/12/2019	2/14/2020	2/20/2020	2/24/2020			GoP	49,000,000.00		49,000,000.00	32,338,569.45		32,338,569.45	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalambuan, Inc. (AKI) - CSO	10/28/2019	10/28/2019	10/28/2019					
20KA0008	Construction of Concrete Road - Malaybalay-Gingoog Road (Gingoog City-Kalinan, Claveria-Bulonay-Malaybalay City), Sitio Ulayanon Section, Bukidnon Bulonan Proper to Sitio Ulayanon Section, Bukidnon	Construction Section	YES	Competitive Bidding	10/14/2019	10/23/2019	10/31/2019	11/19/2019	11/19/2019	11/26/2019	12/6/2019	12/9/2019	3/13/2020	3/18/2020	4/28/2020			GoP	72,375,000.00		72,375,000.00	69,402,525.66		69,402,525.66	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalambuan, Inc. (AKI) - CSO	10/28/2019	10/28/2019	10/28/2019					
20KA0009	Construction of Concrete Road - NRJ to Kinilatan, Cawayan, Lantapan, Bukidnon connecting to DOLE Phils. and Del Monte Phils., Inc. Packing Shed in support of the Banana and Pineapple Industries, Lantapan, Bukidnon	Construction Section	YES	Competitive Bidding	10/14/2019	10/23/2019	10/31/2019	11/19/2019	11/19/2019	11/23/2019	12/5/2019	12/6/2019	3/13/2020	3/18/2020	4/29/2020			GoP	51,837,870.00		51,837,870.00	41,983,341.52		41,983,341.52	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalambuan, Inc. (AKI) - CSO	10/28/2019	10/28/2019	10/28/2019					
3.0011720732600000E+14	Construction of Concrete Road - Construction of Road, Brgy. Dalwangan, Malaybalay City, Bukidnon	Construction Section	YES	Competitive Bidding	10/14/2019	10/23/2019	10/31/2019	11/19/2019	11/19/2019	11/26/2019	12/6/2019	12/9/2019	3/13/2020	3/18/2020	4/29/2020			GoP	1,980,000.00		1,980,000.00	1,682,605.70		1,682,605.70	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalambuan, Inc. (AKI) - CSO	10/28/2019	10/28/2019	10/28/2019					
3.0012120089100000E+14	Construction of Water Supply Systems - Construction of Water Supply - Level II, Sitio Kibulay, Brgy. Cawayan, Lantapan, Bukidnon	Construction Section	YES	Competitive Bidding	10/14/2019	10/26/2019	11/7/2019	11/19/2019	11/19/2019	11/26/2019	12/6/2019	12/9/2019	1/20/2020	1/30/2020	2/7/2020	6/6/2020		GoP	1,980,000.00		1,980,000.00	1,969,161.32		1,969,161.32	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalambuan, Inc. (AKI) - CSO	11/4/2019	11/4/2019	11/4/2019					
3.0012120089400000E+14	Construction of Water Supply Systems - Construction of Water Supply - Level II, Brgy. Sto. Niño, Malaybalay City, Bukidnon	Construction Section	YES	Competitive Bidding	10/14/2019	10/26/2019	11/7/2019	11/19/2019	11/19/2019	11/26/2019	12/6/2019	12/9/2019	1/20/2020	1/30/2020	2/7/2020			GoP	1,980,000.00		1,980,000.00	1,728,546.86		1,728,546.86	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalambuan, Inc. (AKI) - CSO	11/4/2019	11/4/2019	11/4/2019					
3.0011720732600000E+14	Construction of Concrete Road - Construction of Road, Brgy. Guinoyuran, Valencia City, Bukidnon	Construction Section	YES	Competitive Bidding	10/14/2019	10/26/2019	11/7/2019	11/19/2019	11/19/2019	11/25/2019	12/6/2019	12/9/2019	1/13/2020	1/20/2020	1/23/2020	7/12/2020		GoP	2,970,000.00		2,970,000.00	2,755,110.70		2,755,110.70	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalambuan, Inc. (AKI) - CSO	11/4/2019	11/4/2019	11/4/2019					
3.1030310095500000E+14	Retrofitting / Strengthening of Bridge - Alalum Br. (B01498MN) along Sayre Highway	Construction Section	YES	Competitive Bidding	10/14/2019	10/26/2019	11/7/2019	11/19/2019	11/19/2019	11/26/2019	12/6/2019	12/9/2019	1/13/2020	1/20/2020	1/23/2020			GoP	4,900,000.00		4,900,000.00	4,405,908.58		4,405,908.58	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalambuan, Inc. (AKI) - CSO	11/4/2019	11/4/2019	11/4/2019					
3.0010421772000000E+14	Construction of Multi-Purpose Building - Construction (Completion) of Multi-Purpose Building (Covered Court), Brgy. Capinonan, Cabanglasan, Bukidnon	Construction Section	YES	Competitive Bidding	10/14/2019	10/26/2019	11/7/2019	11/19/2019	11/19/2019	11/26/2019	12/6/2019	12/9/2019	1/20/2020	1/30/2020	2/7/2020			GoP	1,980,000.00		1,980,000.00	1,841,112.12		1,841,112.12	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalambuan, Inc. (AKI) - CSO	11/4/2019	11/4/2019	11/4/2019					
3.0020410004000000E+14	Construction of Concrete Road - Jct. Sayre Highway/Impasug-ong-Intavas-Mt. Kilanglad Road connecting Mindanao International Container Terminal-International Port to Puyat Cut-Flower Farms and DOLE Philippines High Value Crops, Impasug-ong, Bukidnon	Construction Section	YES	Competitive Bidding	10/14/2019	10/26/2019	11/7/2019	11/19/2019	11/19/2019	11/26/2019	12/6/2019	12/9/2019	1/13/2020	1/20/2020	1/23/2020			GoP	40,983,600.00		40,983,600.00	38,516,024.36		38,516,024.36	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalambuan, Inc. (AKI) - CSO	11/4/2019	11/4/2019	11/4/2019					
3.0010421773700000E+14	Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Covered Court), Brgy. Kaatuan, Lantapan, Bukidnon	Construction Section	YES	Competitive Bidding	10/14/2019	10/31/2019	11/8/2019	11/21/2019	11/21/2019	11/28/2019	12/10/2019	12/11/2019	1/20/2020	1/30/2020	2/7/2020			GoP	3,465,000.00		3,465,000.00	2,786,358.22		2,786,358.22	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalambuan, Inc. (AKI) - CSO	11/5/2019	11/5/2019	11/5/2019					

3.001042177320000E+14	Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Covered Court), Purok 15, Brgy. Casisang, Malaybalay City, Bukidnon	Construction Section	YES	Competitive Bidding	10/14/2019	10/31/2019	11/8/2019	11/21/2019	11/21/2019	11/28/2019	12/10/2019	12/11/2019	2/14/2020	2/20/2020	2/24/2020			GoP	2,475,000.00		2,475,000.00	2,106,461.13		2,106,461.13	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalambuan, Inc. (AKI) - CSO	11/5/2019	11/5/2019	11/5/2019					
3.001042177400000E+14	Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Covered Court), Brgy. Poblacion, Impasug-ong, Bukidnon	Construction Section	YES	Competitive Bidding	10/14/2019	10/31/2019	11/8/2019	11/21/2019	11/21/2019	11/25/2019	12/6/2019	12/9/2019	1/20/2020	1/30/2020	2/7/2020			GoP	3,465,000.00		3,465,000.00	2,855,606.70		2,855,606.70	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalambuan, Inc. (AKI) - CSO	11/5/2019	11/5/2019	11/5/2019					
3.001042177420000E+14	Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Covered Court), Casisang Stand Alone Senior High School, Brgy. Casisang, Malaybalay City, Bukidnon	Construction Section	YES	Competitive Bidding	10/14/2019	10/31/2019	11/8/2019	11/21/2019	11/21/2019	11/28/2019	12/10/2019	12/11/2019	2/14/2020	2/20/2020	2/24/2020	9/10/2020		GoP	3,465,000.00		3,465,000.00	3,044,221.00		3,044,221.00	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalambuan, Inc. (AKI) - CSO	11/5/2019	11/5/2019	11/5/2019					
3.001212008930000E+14	Rehabilitation of Water Supply Systems - Rehabilitation of Water Supply - Level II, Brgy. Mapulo, Malaybalay City, Bukidnon	Construction Section	YES	Competitive Bidding	10/14/2019	10/31/2019	11/8/2019	11/27/2019	11/27/2019	12/4/2019	12/16/2019	12/17/2019	2/14/2020	2/20/2020	2/24/2020	6/27/2020		GoP	1,980,000.00		1,980,000.00	1,682,238.28		1,682,238.28	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalambuan, Inc. (AKI) - CSO	11/5/2019	11/5/2019	11/5/2019					
3.103031008600000E+14	Retrofitting / Strengthening of Bridge - Kabakahan Br. (B01367MN) along Sayre Highway	Construction Section	YES	Competitive Bidding	10/14/2019	10/31/2019	11/8/2019	11/21/2019	11/21/2019	11/26/2019	12/3/2019	12/13/2019	1/13/2020	1/20/2020	1/23/2020			GoP	2,940,000.00		2,940,000.00	2,793,160.84		2,793,160.84	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalambuan, Inc. (AKI) - CSO	11/5/2019	11/5/2019	11/5/2019					
3.001212008990000E+14	Rehabilitation of Water Supply Systems - Rehabilitation of Water Supply - Level II, Brgy. Indatasala, Malaybalay City Bukidnon	Construction Section	YES	Competitive Bidding	10/14/2019	10/31/2019	11/8/2019	11/21/2019	11/21/2019	11/27/2019	12/9/2019	12/10/2019	1/20/2020	1/30/2020	2/7/2020	6/20/2020		GoP	1,980,000.00		1,980,000.00	1,979,743.68		1,979,743.68	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalambuan, Inc. (AKI) - CSO	11/5/2019	11/5/2019	11/5/2019					
3.001042177270000E+14	Construction of Multi-Purpose Building - Construction (Completion) of Multi-Purpose Building (Stage), Brgy. San Martin, Malaybalay City, Bukidnon	Construction Section	YES	Competitive Bidding	10/14/2019	11/7/2019	11/15/2019	11/27/2019	11/27/2019	12/4/2019	12/16/2019	12/17/2019	2/14/2020	2/20/2020	2/24/2020	7/26/2020		GoP	1,000,000.00		1,000,000.00	905,055.98		905,055.98	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalambuan, Inc. (AKI) - CSO	11/12/2019	11/12/2019	11/12/2019					
3.002031008540000E+14	Construction of Concrete Road - Access Road leading to Salawao Cave, Valencia City, Bukidnon	Construction Section	YES	Competitive Bidding	10/14/2019	11/7/2019	11/15/2019	11/27/2019	11/27/2019	12/4/2019	12/16/2019	12/17/2019	1/13/2020	1/20/2020	1/23/2020			GoP	36,260,000.00		36,260,000.00	34,444,601.30		34,444,601.30	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalambuan, Inc. (AKI) - CSO	11/12/2019	11/12/2019	11/12/2019					
3.102011006020000E+14	Construction of Concrete Road - Construction of Road, Brgy. Aglayan, Malaybalay City, Bukidnon	Construction Section	YES	Competitive Bidding	10/14/2019	11/7/2019	11/15/2019	12/4/2019	12/4/2019	12/4/2019	12/16/2019	12/17/2019	2/14/2020	2/20/2020	2/24/2020			GoP	2,970,000.00		2,970,000.00	2,473,740.84		2,473,740.84	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalambuan, Inc. (AKI) - CSO	11/12/2019	11/12/2019	11/12/2019					
3.001172073240000E+14	Construction of Concrete Road - Construction of Road, Brgy. Catumbalon, Valencia City, Bukidnon	Construction Section	YES	Competitive Bidding	10/14/2019	11/7/2019	11/15/2019	12/6/2019	12/6/2019	12/13/2019	12/23/2019	12/26/2019	1/13/2020	1/20/2020	1/23/2020			GoP	4,950,000.00		4,950,000.00	4,800,543.46		4,800,543.46	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalambuan, Inc. (AKI) - CSO	11/12/2019	11/12/2019	11/12/2019					
3.101081004490000E+14	Construction of Road Slope Protection Structure - along Kapalong-Talingod-Valencia (Bukidnon) Rd (S00641MN) K1592 + 680 - K1592 + 910	Construction Section	YES	Competitive Bidding	10/14/2019	11/7/2019	11/15/2019	11/27/2019	11/27/2019	11/29/2019	12/11/2019	12/12/2019	1/13/2020	1/20/2020	1/23/2020			GoP	19,600,000.00		19,600,000.00	18,937,970.14		18,937,970.14	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalambuan, Inc. (AKI) - CSO	11/12/2019	11/12/2019	11/12/2019					
3.101081004480000E+14	Construction of Road Slope Protection Structure - along Kapalong-Talingod-Valencia (Bukidnon) Rd (S00641MN) K1538 + (-090) - K1538 + 000	Construction Section	YES	Competitive Bidding	10/14/2019	11/7/2019	11/15/2019	11/27/2019	11/27/2019	11/29/2019	12/11/2019	12/12/2019	1/13/2020	1/20/2020	1/23/2020			GoP	32,340,000.00		32,340,000.00	30,722,519.74		30,722,519.74	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalambuan, Inc. (AKI) - CSO	11/12/2019	11/12/2019	11/12/2019					
20KA0050	Construction of Road Slope Protection Structure - at Specific Locations along Kapalong-Talingod-Valencia (Bukidnon) Rd (S00641MN) K1539 + 728 - K1540 + 150	Construction Section	YES	Competitive Bidding	10/14/2019	11/7/2019	11/15/2019	11/27/2019	11/27/2019	12/3/2019	12/13/2019	12/16/2019	3/13/2020	3/18/2020	5/4/2020			GoP	83,746,560.00		83,746,560.00	79,489,065.92		79,489,065.92	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalambuan, Inc. (AKI) - CSO	11/12/2019	11/12/2019	11/12/2019					
3.101081004800000E+14	Construction of Road Slope Protection Structure - at Specific Locations along Jct SH Aglayan-Zamboanguita Rd (S00631MN) K1530 + 500 - K1531 + 685, Malaybalay City	Construction Section	YES	Competitive Bidding	10/14/2019	11/7/2019	11/15/2019	11/27/2019	11/27/2019	12/4/2019	12/16/2019	12/17/2020	2/14/2020	2/20/2020	2/24/2020			GoP	18,130,000.00		18,130,000.00	14,122,829.05		14,122,829.05	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalambuan, Inc. (AKI) - CSO	11/12/2019	11/12/2019	11/12/2019					
3.001072009410000E+14	Construction of Flood Control Structure - Rehabilitation of Flood Control Structure, Brgy. 1, Malaybalay City, Bukidnon	Construction Section	YES	Competitive Bidding	10/14/2019	11/7/2019	11/15/2019	11/27/2019	11/27/2019	12/4/2019	12/16/2019	12/17/2020	1/13/2020	1/20/2020	1/23/2020			GoP	1,980,000.00		1,980,000.00	1,638,947.84		1,638,947.84	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalambuan, Inc. (AKI) - CSO	11/12/2019	11/12/2019	11/12/2019					
3.103051010860000E+14	Widening of Bridge - Mamplo Br. (B01649MN) along Kapalong-Talingod-Valencia (Bukidnon) Rd	Construction Section	YES	Competitive Bidding	10/14/2019	11/7/2019	11/15/2019	11/28/2019	11/28/2019	11/29/2019	12/10/2019	12/10/2019	1/13/2020	1/20/2020	1/23/2020			GoP	29,400,000.00		29,400,000.00	27,914,586.63		27,914,586.63	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalambuan, Inc. (AKI) - CSO	11/12/2019	11/12/2019	11/12/2019					
3.103031009590000E+14	Retrofitting / Strengthening of Bridge - Panibathan Br. (B01884MN) along Sayre Highway	Construction Section	YES	Competitive Bidding	10/14/2019	11/7/2019	11/15/2019	12/6/2019	12/6/2019	12/9/2019	12/20/2019	12/23/2019	2/14/2020	2/20/2020	2/24/2020			GoP	11,196,000.00		11,196,000.00	10,537,163.18		10,537,163.18	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalambuan, Inc. (AKI) - CSO	11/12/2019	11/12/2019	11/12/2019					
20KA0068	Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, Center for Ecological Development and Recreation (CEDAR), Brgy. Impalutao, Impasug-ong, Bukidnon	Construction Section	YES	Competitive Bidding	10/14/2020	11/7/2019	11/15/2019	12/10/2019	12/10/2019	12/16/2019	12/27/2019	1/20/2020	1/30/2020	2/7/2020	2/7/2020	7/23/2020		GoP	1,980,000.00		1,980,000.00	1,591,181.32		1,591,181.32	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalambuan, Inc. (AKI) - CSO	11/12/2019	11/12/2019	11/12/2019					
3.0010421773800000E+14	Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Hall of Peace), Brgy. Kalabugao, Impasug-ong, Bukidnon	Construction Section	YES	Competitive Bidding	10/14/2019	11/7/2019	11/15/2019	12/6/2019	12/6/2019	12/13/2019	12/23/2019	12/26/2019	1/20/2020	1/30/2020	2/7/2020	6/20/2020		GoP	2,475,000.00		2,475,000.00	2,400,645.75		2,400,645.75	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalambuan, Inc. (AKI) - CSO	11/12/2019	11/12/2019	11/12/2019					

3.0010421773000000E+14	Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Hall of Peace), Brgy. Bulonay, Impasug-ong, Bukidnon	Construction Section	YES	Competitive Bidding	10/14/2019	11/7/2019	11/15/2019	12/6/2019	12/6/2019	12/13/2019	12/23/2019	12/26/2019	1/20/2020	1/30/2020	2/7/2020	9/5/2020		GoP	2,475,000.00		2,475,000.00	2,280,485.97		2,280,485.97	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalambuan, Inc. (AKI) - CSO	11/12/2019	11/12/2019	11/12/2019					
3.0010421774100000E+14	Construction of Multi-Purpose Building - Construction (Completion) of Multi-Purpose Building (Covered Court), Brgy. Sayawan, Impasug-ong, Bukidnon	Construction Section	YES	Competitive Bidding	10/14/2019	11/7/2019	11/15/2019	11/28/2019	11/28/2019	12/5/2019	12/17/2019	12/18/2019	1/20/2020	1/30/2020	2/7/2020			GoP	1,980,000.00		1,980,000.00	2,351,248.78		2,351,248.78	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalambuan, Inc. (AKI) - CSO	11/12/2019	11/12/2019	11/12/2019					
3.0010421772300000E+14	Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Mini-Market), Brgy. Kibangay, Lantapan, Bukidnon	Construction Section	YES	Competitive Bidding	10/14/2020	11/7/2019	11/15/2019	12/10/2019	12/10/2019	12/11/2019	12/23/2019	12/26/2019	1/20/2020	1/30/2020	2/7/2020	6/20/2020		GoP	2,475,000.00		2,475,000.00	2,351,248.78		2,351,248.78	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalambuan, Inc. (AKI) - CSO	11/12/2019	11/12/2019	11/12/2019					
3.0012120089500000E+14	Construction of Water Supply Systems - Construction of Water Supply - Level II, Purok 7, Brgy. Silae, Malaybalay City, Bukidnon	Construction Section	YES	Competitive Bidding	10/14/2019	12/7/2019	12/13/2019	12/27/2019	12/27/2019	1/3/2020	1/15/2020	1/16/2020	1/20/2020	1/30/2020	2/7/2020			GoP	1,000,000.00		1,000,000.00	963,615.10		963,615.10	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalambuan, Inc. (AKI) - CSO	12/10/2019	12/10/2019	12/10/2019					
3.0012120088000000E+14	Rehabilitation of Water Supply Systems - Rehabilitation of Water Supply - Level II, Brgy. Capitan Angel, Malaybalay City Bukidnon	Construction Section	YES	Competitive Bidding	10/14/2019	11/7/2019	11/15/2019	12/6/2019	12/6/2019	12/12/2019	12/23/2019	12/27/2019	1/13/2020	1/20/2020	1/23/2020			GoP	1,980,000.00		1,980,000.00	1,937,377.29		1,937,377.29	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalambuan, Inc. (AKI) - CSO	11/12/2019	11/12/2019	11/12/2019					
3.0012120088000000E+14	Construction of Water Supply Systems - Construction of Water Supply - Level II, Brgy. Sinanglanan, Malaybalay City, Bukidnon	Construction Section	YES	Competitive Bidding	10/14/2019	11/7/2019	11/15/2019	12/6/2019	12/6/2019	12/12/2019	12/23/2019	12/26/2019	1/20/2020	1/30/2020	2/7/2020	6/20/2020		GoP	1,980,000.00		1,980,000.00	1,934,528.04		1,934,528.04	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalambuan, Inc. (AKI) - CSO	11/12/2019	11/12/2019	11/12/2019					
3.0012120088700000E+14	Rehabilitation of Water Supply Systems - Rehabilitation of Water Supply - Level II, Brgy. Caburacanan, Malaybalay City Bukidnon	Construction Section	YES	Competitive Bidding	10/14/2019	11/7/2019	11/15/2019	11/29/2019	11/29/2019	12/6/2019	12/18/2019	12/20/2019	1/13/2020	1/20/2020	1/23/2020			GoP	1,980,000.00		1,980,000.00	1,926,882.51		1,926,882.51	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalambuan, Inc. (AKI) - CSO	11/12/2019	11/12/2019	11/12/2019					
3.0010421773100000E+14	Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Hall of Peace), Brgy. Busdi, Malaybalay City, Bukidnon	Construction Section	YES	Competitive Bidding	10/14/2019	11/7/2019	11/15/2019	12/6/2019	12/6/2019	12/13/2019	12/23/2019	12/26/2019	1/20/2020	1/30/2020	2/7/2020	7/27/2020		GoP	1,980,000.00		1,980,000.00	1,824,599.39		1,824,599.39	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalambuan, Inc. (AKI) - CSO	11/12/2019	11/12/2019	11/12/2019					
3.0012120088000000E+14	Rehabilitation of Water Supply Systems - Rehabilitation of Water Supply - Level II, Brgy. St. Peter, Malaybalay City Bukidnon	Construction Section	YES	Competitive Bidding	10/14/2019	11/7/2019	11/15/2019	12/6/2019	12/6/2019	12/12/2019	12/23/2019	12/26/2019	1/20/2020	1/30/2020	2/7/2020	6/6/2020		GoP	1,980,000.00		1,980,000.00	1,881,643.94		1,881,643.94	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalambuan, Inc. (AKI) - CSO	11/12/2019	11/12/2019	11/12/2019					
3.0010421773300000E+14	Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Hall of Peace), Brgy. Freedom, Cabanglasan, Bukidnon	Construction Section	YES	Competitive Bidding	10/14/2019	11/7/2019	11/15/2019	12/6/2019	12/6/2019	12/13/2019	12/23/2019	12/26/2019	1/20/2020	1/30/2020	2/7/2020	9/10/2020		GoP	1,980,000.00		1,980,000.00	1,881,669.38		1,881,669.38	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalambuan, Inc. (AKI) - CSO	11/12/2019	11/12/2019	11/12/2019					
3.0010421773500000E+14	Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Hall of Peace), Brgy. Iba, Cabanglasan, Bukidnon	Construction Section	YES	Competitive Bidding	10/14/2019	11/7/2019	11/15/2019	12/6/2019	12/6/2019	12/13/2019	12/23/2019	12/26/2019	1/20/2020	1/30/2020	2/7/2020			GoP	1,980,000.00		1,980,000.00	1,880,259.74		1,880,259.74	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalambuan, Inc. (AKI) - CSO	11/12/2019	11/12/2019	11/12/2019					
3.0010421772600000E+14	Construction of Multi-Purpose Building - Construction (Completion) of Multi-Purpose Building (Stage), Cabulohan Paradise National High School - Annex, Brgy. Poblacion, Cabanglasan, Bukidnon	Construction Section	YES	Competitive Bidding	10/14/2019	11/7/2019	11/15/2019	12/6/2019	12/6/2019	12/13/2019	12/23/2019	12/26/2019	1/20/2020	1/30/2020	2/7/2020	7/30/2020		GoP	1,000,000.00		1,000,000.00	936,078.94		936,078.94	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalambuan, Inc. (AKI) - CSO	11/12/2019	11/12/2019	11/12/2019					
3.0010421772100000E+14	Construction of Multi-Purpose Building - Construction Multi-Purpose Building (Covered Court), Guinoyoran National High School, Brgy. Guinoyoran, Valencia City, Bukidnon	Construction Section	YES	Competitive Bidding	10/14/2019	11/7/2019	11/15/2019	11/29/2019	11/29/2019	12/6/2019	12/18/2019	12/20/2019	2/14/2020	2/20/2020	2/24/2020			GoP	9,900,000.00		9,900,000.00	7,761,597.76		7,761,597.76	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalambuan, Inc. (AKI) - CSO	11/12/2019	11/12/2019	11/12/2019					
3.0010421772400000E+14	Construction of Multi-Purpose Building - Construction (Completion) of Multi-Purpose Building (Stage), Brgy. Lourdes, Valencia City, Bukidnon	Construction Section	YES	Competitive Bidding	10/14/2019	11/7/2019	11/15/2019	11/29/2019	11/29/2019	12/6/2019	12/18/2019	12/23/2019	1/20/2019	1/30/2020	2/7/2020			GoP	1,980,000.00		1,980,000.00	1,786,149.55		1,786,149.55	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalambuan, Inc. (AKI) - CSO	11/12/2019	11/12/2019	11/12/2019					
3.0010420425400000E+14	Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Covered Court), Sinalayan Elementary School, Purok 7, Brgy. Lumbo, Valencia City, Bukidnon	Construction Section	YES	Competitive Bidding	10/14/2019	11/7/2019	11/15/2019	11/29/2019	11/29/2019	12/3/2019	12/13/2019	12/16/2019	1/20/2019	1/30/2020	2/7/2020			GoP	3,465,000.00		3,465,000.00	2,742,827.14		2,742,827.14	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalambuan, Inc. (AKI) - CSO	11/12/2019	11/12/2019	11/12/2019					
3.0010421772600000E+14	Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Covered Court), Purok 18, Poblacion, Valencia City, Bukidnon	Construction Section	YES	Competitive Bidding	10/14/2019	11/7/2019	11/15/2019	11/29/2019	11/29/2019	12/6/2019	12/18/2019	12/20/2019	1/20/2019	1/30/2020	2/7/2020	7/25/2020		GoP	2,970,000.00		2,970,000.00	2,221,451.22		2,221,451.22	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalambuan, Inc. (AKI) - CSO	11/12/2019	11/12/2019	11/12/2019					
3.0010421772800000E+14	Construction of Multi-Purpose Building - Construction (Completion) of Multi-Purpose Building (Covered Court), Brgy. Sinayawan, Valencia City, Bukidnon	Construction Section	YES	Competitive Bidding	10/14/2019	11/7/2019	11/15/2019	11/29/2019	11/29/2019	12/2/2019	12/13/2019	12/16/2019	1/20/2019	1/30/2020	2/7/2020	7/25/2020		GoP	2,970,000.00		2,970,000.00	2,206,740.72		2,206,740.72	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalambuan, Inc. (AKI) - CSO	11/12/2019	11/12/2019	11/12/2019					
3.0012120088500000E+14	Construction of Water Supply Systems - Construction of Water Supply - Level II, Brgy. Lilingayon, Valencia City, Bukidnon	Construction Section	YES	Competitive Bidding	10/14/2019	11/7/2019	11/15/2019	12/10/2019	12/10/2019	12/12/2019	12/23/2019	12/27/2019	1/13/2020	1/20/2020	1/23/2020			GoP	8,910,000.00		8,910,000.00	8,649,666.45		8,649,666.45	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalambuan, Inc. (AKI) - CSO	11/12/2019	11/12/2019	11/12/2019					
3.0010520031100000E+14	Construction of Multi-Purpose Building - Construction of Two-Storey Quality Assurance Building of DPWH Bukidnon 1st DEO, Malaybalay, Bukidnon	Construction Section	YES	Competitive Bidding	10/14/2019	11/7/2019	11/15/2019	11/29/2019	11/29/2019	12/6/2019	12/23/2019	12/27/2019	1/13/2020	1/20/2020	1/23/2020			GoP	20,580,000.00		20,580,000.00	19,962,132.01		19,962,132.01	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalambuan, Inc. (AKI) - CSO	11/12/2019	11/12/2019	11/12/2019					

3.0020710025600000E+14	Construction of Multi-Purpose Building - Construction of Female Barracks, 4th Division (Menor) Training School, 4th Infantry Division, PA, Camp Osito D. Bahian, Malaybalay City, Bukidnon	Construction Section	YES	Competitive Bidding	10/14/2019	11/7/2019	11/15/2019	12/19/2019	12/19/2019	12/23/2019	1/3/2020	1/6/2020	1/13/2020	1/20/2020	1/23/2020			GoP	5,529,160.00		5,529,160.00	5,272,438.73	5,272,438.73	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalambuan, Inc. (AKI) - CSO	11/12/2019	11/12/2019	11/12/2019				
3.0020710025700000E+14	Construction of Multi-Purpose Building - Construction of New Enlisted Personnel Barracks with Supply Room, 403rd Infantry (Peacemaker) Brigade, 41D, PA, Camp Osito D. Bahian, Malaybalay City, Bukidnon	Construction Section	YES	Competitive Bidding	10/14/2019	11/7/2019	11/15/2019	12/19/2019	12/19/2019	12/23/2019	1/3/2020	1/6/2020	1/13/2020	1/20/2020	1/23/2020			GoP	9,800,000.00		9,800,000.00	9,456,965.13	9,456,965.13	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalambuan, Inc. (AKI) - CSO	11/12/2019	11/12/2019	11/12/2019				
3.0020710025800000E+14	Construction of Multi-Purpose Building - Construction of Staff Officers' Quarters (SOQ) inside the 403rd Infantry (Peacemaker) Brigade, 4th Infantry division, Philippine Army, Camp Osito D. Bahian, Impalambong, Brgy. 10, Malaybalay City, Bukidnon	Construction Section	YES	Competitive Bidding	10/14/2019	11/7/2019	11/15/2019	12/19/2019	12/19/2019	12/23/2019	1/3/2020	1/6/2020	1/13/2020	1/20/2020	1/23/2020			GoP	14,700,000.00		14,700,000.00	14,152,471.81	14,152,471.81	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalambuan, Inc. (AKI) - CSO	11/12/2019	11/12/2019	11/12/2019				
3.0010421771600000E+14	Construction of Multi-Purpose Building - Construction (Completion) of Multi-Purpose Building, Brgy. Alanib, Lantapan, Bukidnon	Construction Section	YES	Competitive Bidding	1/29/2020	1/31/2020	2/7/2020	2/27/2020	2/27/2020	3/2/2020	3/13/2020	3/16/2020	4/28/2020	5/7/2020	5/14/2020			GoP	2,970,000.00		2,970,000.00	2,787,115.70	2,787,115.70	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalambuan, Inc. (AKI) - CSO	2/4/2020	2/4/2020	2/4/2020				
SR2020-07-007054	Construction of One (1) Storey Three (3) Classroom School Building, Mt. Nebo Elementary School, Valencia City, Bukidnon (School ID: 500705) Brgy. Mt. Nebo, Valencia City, Bukidnon 4th LD	Construction Section	YES	Competitive Bidding	6/26/2020	7/4/2020	7/16/2020	7/28/2020	7/28/2020	7/29/2020	8/10/2020	8/11/2020	8/17/2020	8/27/2020	9/3/2020			GoP	7,500,000.00		7,500,000.00	7,274,974.70	7,274,974.70	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalambuan, Inc. (AKI) - CSO, Dep-Ed Representatives	7/13/2020	7/13/2020	7/13/2020				
SR2020-07-007054	Construction of Two (2) Storey Four (4) Classroom School Building, Integrated School, Cabanglasan, Bukidnon (School ID: 500890) Brgy. Iba, Cabanglasan, Bukidnon 2nd LD	Construction Section	YES	Competitive Bidding	6/26/2020	7/4/2020	7/16/2020	7/28/2020	7/28/2020	8/4/2020	8/10/2020	8/11/2020	8/17/2020	8/27/2020	9/3/2020			GoP	11,250,000.00		11,250,000.00	11,001,983.80	11,001,983.80	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalambuan, Inc. (AKI) - CSO, Dep-Ed Representatives	7/13/2020	7/13/2020	7/13/2020				
SR2020-07-007054	Construction of Two (2) Storey Four (4) Classroom School Building (Senior High School with Computer Room - Option 3 Plan) Impasug-ong National High School - Kapitlan Bayong Annex, Impasug-ong National High School - Kapitlan Bayong Annex,	Construction Section	YES	Competitive Bidding	6/26/2020	7/4/2020	7/16/2020	7/28/2020	7/28/2020	7/29/2020	8/10/2020	8/10/2020	8/17/2020	8/27/2020	9/3/2020			GoP	11,250,000.00		11,250,000.00	10,912,532.14	10,912,532.14	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalambuan, Inc. (AKI) - CSO, Dep-Ed Representatives	7/13/2020	7/13/2020	7/13/2020				
SR2020-07-007054	Construction of Three (3) Storey Six (6) Classroom School Building, San Jose Elementary School, Malaybalay City, Bukidnon (School ID: 126591) Brgy. San Jose, Malaybalay City, Bukidnon 2nd LD	Construction Section	YES	Competitive Bidding	11/28/2019	11/29/2019	12/6/2019	12/26/2020	12/26/2020	12/27/2020	1/8/2020	1/9/2020	8/17/2020	8/27/2020	9/3/2020			GoP	16,800,000.00		16,800,000.00	15,745,036.11	15,745,036.11	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalambuan, Inc. (AKI) - CSO, Dep-Ed Representatives	12/3/2019	12/3/2019	12/3/2019				
SR2020-07-007054	Construction of One (1) Storey Two (2) Classroom (Science Room) School Building, Malaybalay City National High School, Malaybalay City, Bukidnon (School ID: 314916) Brgy. San Jose, Malaybalay City, Bukidnon 2nd LD	Construction Section	YES	Competitive Bidding	6/26/2020	7/4/2020	7/16/2020	7/28/2020	7/28/2020	8/4/2020	8/10/2020	8/11/2020	8/17/2020	8/27/2020	9/3/2020			GoP	5,150,000.00		5,150,000.00	5,122,770.42	5,122,770.42	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalambuan, Inc. (AKI) - CSO, Dep-Ed Representatives	7/13/2020	7/13/2020	7/13/2020				
SR2020-07-007054	Construction of one (1) Storey two (2) Classroom School Building, Apo Macote National High School, Malaybalay City, Bukidnon Brgy. Apo Macote, Malaybalay City, Bukidnon 2nd LD(School ID: 325505)	Construction Section	YES	Competitive Bidding	6/26/2020	6/28/2020	7/9/2020	7/21/2020	7/21/2020	7/28/2020	8/3/2020	8/4/2020	8/17/2020	8/27/2020	9/3/2020			GoP	5,550,000.00		5,550,000.00	5,383,468.12	5,383,468.12	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalambuan, Inc. (AKI) - CSO, Dep-Ed Representatives	7/6/2020	7/6/2020	7/6/2020				
SR2020-07-007054	Construction of One (1) Storey Three (3) Classroom School Building, Mabuhay Elementary School, Valencia City, Bukidnon (School ID: 126875) Brgy. Mabuhay, Valencia City, Bukidnon 4th LD	Construction Section	YES	Competitive Bidding	6/26/2020	6/28/2020	7/9/2020	7/21/2020	7/21/2020	7/22/2020	8/3/2020	8/4/2020	8/17/2020	8/27/2020	9/3/2020			GoP	7,500,000.00		7,500,000.00	7,275,082.38	7,275,082.38	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalambuan, Inc. (AKI) - CSO, Dep-Ed Representatives	7/6/2020	7/6/2020	7/6/2020				
SR2020-07-007054	Construction of One (1) Storey Three (3) Classroom School Building, Dagat-Kidavao Integrated School, Valencia City, Bukidnon (School ID: 500703) Brgy. Dagat-Kidavao, Valencia City, Bukidnon 4th LD	Construction Section	YES	Competitive Bidding	6/26/2020	6/28/2020	7/9/2020	7/21/2020	7/21/2020	7/22/2020	8/3/2020	8/4/2020	8/17/2020	8/27/2020	9/3/2020			GoP	7,500,000.00		7,500,000.00	7,275,783.44	7,275,783.44	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalambuan, Inc. (AKI) - CSO, Dep-Ed Representatives	7/6/2020	7/6/2020	7/6/2020				
20KA0106	Construction of Multi Purpose Building - Construction (Completion) of Multipurpose Building, Brgy. Kahaponan, Valencia City, Bukidnon	Construction Section	YES	Competitive Bidding	1/29/2020	1/31/2020	2/1/2020	3/5/2020	3/5/2020	3/12/2020	3/24/2020	3/25/2020	9/14/2020	9/18/2020	9/22/2020			GoP	2,475,000.00		2,475,000.00	2,400,749.99	2,400,749.99	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalambuan, Inc. (AKI) - CSO	1/29/2020	1/29/2020	1/29/2020				
20KA0107	Construction of Multi Purpose Building - Construction (Completion) of Multipurpose Building, Brgy. Pobacion, Valencia City, Bukidnon	Construction Section	YES	Competitive Bidding	1/29/2020	1/31/2020	2/1/2020	3/5/2020	3/5/2020	3/12/2020	3/24/2020	3/25/2020	9/14/2020	9/18/2020	9/22/2020			GoP	2,475,000.00		2,475,000.00	2,400,747.31	2,400,747.31	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalambuan, Inc. (AKI) - CSO	1/29/2020	1/29/2020	1/29/2020				
20KA0108	Construction of Multi Purpose Building - Construction of Multi-purpose Building, Brgy. Halapitan, San Fernando, Bukidnon	Construction Section	YES	Competitive Bidding	1/29/2020	1/31/2020	2/21/2020	3/5/2020	3/5/2020	3/9/2020	3/13/2020	3/16/2020	4/28/2020	4/29/2020	5/4/2020			GoP	2,475,000.00		2,475,000.00	2,399,967.13	2,399,967.13	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalambuan, Inc. (AKI) - CSO	2/18/2020	2/18/2020	2/18/2020				
20KA0124	Construction of Multi Purpose Building - Construction of Multi-Purpose Building (Covered Court) Brgy. 2, Malaybalay, Bukidnon	Construction Section	YES	Competitive Bidding	1/29/2020	1/31/2020	2/14/2020	2/27/2020	2/27/2020	3/5/2020	3/17/2020	3/18/2020	9/17/2020	9/24/2020	9/28/2020			GoP	1,980,000.00		1,980,000.00	1,743,400.28	1,743,400.28	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalambuan, Inc. (AKI) - CSO	2/11/2020	2/11/2020	2/11/2020				
SARO-BMB-A-0014737	Construction of Multi Purpose Building - Construction of Multi-Purpose Building (Covered Court) Brgy. La Fortuna, Impasug-ong, Bukidnon	Construction Section	YES	Competitive Bidding	1/29/2020	1/31/2020	2/14/2020	2/27/2020	2/27/2020	3/2/2020	3/13/2020	3/16/2020	8/26/202	9/4/2020	9/11/2020			GoP	1,980,000.00		1,980,000.00	1,919,925.06	1,919,925.06	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalambuan, Inc. (AKI) - CSO	2/11/2020	2/11/2020	2/11/2020				
20KA0130	Reblocking of Damaged Portland Cement Concrete Pavement (PCCP) along Jct. SH Impasug-ong -Palulangan By Pass Road, km1487+345 - km1487+392 Malaybalay City, Bukidnon	Maintenance Section	NO	Competitive Bidding	N/A	2/27/2020	3/7/2020	5/13/2020	5/13/2020	5/14/2020	5/22/2020	5/25/2020	5/26/2020	6/5/2020	6/11/2020			GoP	1,074,463.93		1,074,463.93	1,020,740.88	1,020,740.88	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalambuan, Inc. (AKI) - CSO	3/4/2020	3/4/2020	3/4/2020				
20KA0131	Construction of Rain Water Collectors - Rainwater Collector System Lantapan & Malaybalay City, Bukidnon 2nd LD, Valencia City, Bukidnon 4th LD	Construction Section	YES	Competitive Bidding	1/29/2020	4/29/2020	5/7/2020	5/19/2020	5/19/2020	5/20/2020	5/22/2020	5/25/2020	5/26/2020	6/5/2020	6/11/2020			GoP	4,086,775.00		4,086,775.00	3,993,781.00	3,993,781.00	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalambuan, Inc. (AKI) - CSO	5/4/2020	5/4/2020	5/4/2020				


20KA0132	Repair/Maintenance of DA Building Bureau of Soil Training Center Building Dalwangan, Malaybalay City, Bukidnon	Maintenance Section	NO	Competitive Bidding	N/A	5/6/2020	5/14/2020	5/26/2020	5/26/2020	6/2/2020	6/8/2020	6/9/2020	6/10/2020	6/15/2020	6/18/2020			GoP	400,000.00	400,000.00		387,998.93		387,998.93	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalambuan, Inc. (AKI) - CSO	5/11/2020	5/11/2020	5/11/2020						
20KA0133	Repair/Maintenance of DTI Building Tesda - Mock Hotel & Computer Room Training Center Hagkol, Valencia City, Bukidnon	Maintenance Section	NO	Competitive Bidding	N/A	5/6/2020	5/14/2020	5/26/2020	5/26/2020	6/2/2020	6/8/2020	6/9/2020	6/10/2020	6/15/2020	6/18/2020			GoP	300,000.00	300,000.00		284,907.79		284,907.79	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalambuan, Inc. (AKI) - CSO	5/11/2020	5/11/2020	5/11/2020						
20KA0134	Repair/Maintenance of DPWH Building AES - Main Repair Shop Building Casisang, Malaybalay City, Bukidnon	Maintenance Section	NO	Competitive Bidding	N/A	5/6/2020	5/14/2020	5/26/2020	5/26/2020	6/2/2020	6/8/2020	6/9/2020	6/10/2020	6/15/2020	6/18/2020			GoP	1,600,000.00	1,600,000.00		1,551,999.21		1,551,999.21	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalambuan, Inc. (AKI) - CSO	5/11/2020	5/11/2020	5/11/2020						
20KA0143	Reblocking of Damaged Portland Cement Concrete Pavement (PCCP) along Sayre Highway Kiasolon - Lumbo Road km1490+000 -km 1491+000 (Selected Section) Malaybalay City, Bukidnon	Construction Section	NO	Competitive Bidding	N/A	6/18/2020	6/26/2020	7/9/2020	7/9/2020	7/10/2020	7/21/2020	7/22/2020	7/23/2020	7/31/2020	8/7/2020			GoP	1,070,736.51	1,070,736.51		1,038,610.25		1,038,610.25	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalambuan, Inc. (AKI) - CSO	6/23/2020	6/23/2020	6/23/2020						
SR2020-07-006281	Concreting of Brgy. Maapag to Brgy. Catumbalon FMR Brgy. Maapag to Brgy. Catumbalon,Valencia City, Bukidnon	Construction Section	YES	Competitive Bidding	7/13/2020	7/15/2020	7/23/2020	8/4/2020	8/4/2020	8/5/2020	8/17/2020	8/18/2020	8/25/2020	9/4/2020	9/11/2020			GoP	24,875,000.00		24,875,000.00		19,644,537.90		19,644,537.90	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalambuan, Inc. (AKI) - CSO, Department of Agriculture Rep.	7/20/2020	7/20/2020	7/20/2020					
SR2020-07-006284	Concreting of Purok 9 ,Brgy. Pinatlitan to Purok 2 Brgy.Maapag FMR Brgy. Pinatlitan and Brgy. Maapag,Valencia City, Bukidnon Brgy. Pinatlitan - Brgy. Maapag,Valencia City, Bukidnon 4th LD	Construction Section	YES	Competitive Bidding	7/13/2020	7/15/2020	7/23/2020	8/4/2020	8/4/2020	8/5/2020	8/24/2020	8/25/2020	8/26/2020	9/4/2020	9/11/2020			GoP	12,935,000.00		12,935,000.00		12,187,137.92		12,187,137.92	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalambuan, Inc. (AKI) - CSO, Department of Agriculture Rep.	7/20/2020	7/20/2020	7/20/2020					
SR2020-07-006286	Concreting of Purok 9 ,Brgy. Pinatlitan to Purok 2 Brgy.Maapag FMR Brgy. Pinatlitan and Brgy. Maapag,Valencia City, Bukidnon Brgy. Pinatlitan - Brgy. Maapag,Valencia City, Bukidnon 4th LD	Construction Section	YES	Competitive Bidding	7/13/2020	7/15/2020	7/23/2020	8/4/2020	8/4/2020	8/5/2020	8/17/2020	8/18/2020	8/25/2020	9/4/2020	9/11/2020			GoP	11,940,000.00		11,940,000.00		9,789,590.48		9,789,590.48	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalambuan, Inc. (AKI) - CSO, Department of Agriculture Rep.	7/20/2020	7/20/2020	7/20/2020					
Total Alloted Budget of Procurement Activities																			859,695,165.44															
Total Contract Price of Procurement Actitvites Conducted																						783,765,512.66												
Total Savings (Total Alloted Budget - Total Contract Price)																						75,929,652.78												

ON-GOING PROCUREMENT ACTIVITIES																																		
3.1030310095800000E+14	Retrofitting / Strengthening of Bridge - Panambongan Br (B01235MN) along Jct SH Aglayan-Alanib-Ticalaan Rd (Aglayan-Basak)	Construction Section	YES	Competitive Bidding	10/14/2019	10/23/2019	10/31/2019	11/19/2019	11/19/2019	11/25/2019	12/8/2019	12/9/2019							2,940,000.00		2,940,000.00	0				PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalambuan, Inc. (AKI) - CSO	10/28/2019	10/28/2019	10/28/2019					
3.1020310029100000E+14	Road Widening - along Jct SH Aglayan-Zamboanguita Rd (S00631MN) - K1523 + 850 - K1525 + 500	Construction Section	YES	Competitive Bidding	10/14/2019	10/23/2019	10/31/2019	11/28/2019	11/28/2019	12/2/2019	12/13/2019	12/16/2019							53,075,000.00		53,075,000.00	0				PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalambuan, Inc. (AKI) - CSO	10/28/2019	10/28/2019	10/28/2019					
3.1020310029200000E+14	Road Widening - along Jct SH Aglayan-Zamboanguita Rd (S00631MN) - K1525 + 500 + K1527 + 960	Construction Section	YES	Competitive Bidding	1/29/2019	1/30/2020	5/7/2020	5/19/2020	5/19/2020	5/26/2020	6/5/2020	6/8/2020							77,200,000.00		77,200,000.00	0				PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalambuan, Inc. (AKI) - CSO	5/4/2020	5/4/2020	5/4/2020					
3.1021210015800000E+14	Paving of Unpaved Roads with Construction of Road Slope Protection Structure - along Jct SH Aglayan-Zamboanguita Rd (S00631MN) K1569 + 187 - K1570 + 092(S00631MN) K1569 + 187 - K1570 + 092	Construction Section	YES	Competitive Bidding	10/14/2019	10/23/2019	10/31/2019	11/19/2019	11/19/2019	11/26/2019	12/6/2019	12/9/2019							39,200,000.00		39,200,000.00	0				PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalambuan, Inc. (AKI) - CSO	10/28/2019	10/28/2019	10/28/2019					
3.1010410025400000E+14	Reconstruction to Concrete Pavement - along Sayre Highway (S00639MN) K1534 + 000 - K1534 + 860	Construction Section	YES	Competitive Bidding	10/14/2019	10/23/2019	10/31/2019	12/6/2019	12/9/2019	12/9/2019	12/20/2019	12/23/2019							33,320,000.00		33,320,000.00	0				PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalambuan, Inc. (AKI) - CSO	10/28/2019	10/28/2019	10/28/2019					
3.1020210066100000E+14	Road Widening - along Kapalong-Talaingod-Valencia (Bukidnon) Rd (S00641MN) K1602 + 000 - K1603 + 300	Construction Section	YES	Competitive Bidding	10/14/2019	10/26/2019	11/7/2019	11/28/2019	11/28/2019	12/2/2019	12/16/2019	12/17/2019							46,060,000.00		46,060,000.00	0				PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalambuan, Inc. (AKI) - CSO	11/4/2019	11/4/2019	11/4/2019					
3.1020310029000000E+14	Road Widening - at Specific Locations along Jct SH Aglayan-Alanib-Ticalaan Rd (Aglayan-Basak) (S00639MN) K1522 + 500 - 1526 + 000	Construction Section	YES	Competitive Bidding	10/14/2019	10/26/2019	11/7/2019	12/10/2019	12/10/2019	12/13/2019	12/23/2019	12/27/2019							72,290,080.00		72,290,080.00	0				PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalambuan, Inc. (AKI) - CSO	11/4/2019	11/4/2019	11/4/2019					
3.1010410019700000E+14	Reconstruction to Concrete Pavement - at Specific Locations along Sayre Highway (S00639MN) K1528 + 514 - K1533 + 000	Construction Section	YES	Competitive Bidding	10/14/2019	10/26/2019	11/7/2019	12/12/2019	12/12/2019	12/13/2019	12/23/2019	12/26/2019							51,145,000.00		51,145,000.00	0				PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalambuan, Inc. (AKI) - CSO	11/4/2019	11/4/2019	11/4/2019					
3.1030310095700000E+14	Retrofitting / Strengthening of Bridge - Komotal Br. (B01366MN) along Sayre Highway	Construction Section	YES	Competitive Bidding	10/14/2019	10/26/2019	11/7/2019	11/19/2019	11/19/2019	11/23/2019	12/5/2019	12/6/2019							8,330,000.00		8,330,000.00	0				PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalambuan, Inc. (AKI) - CSO	11/4/2019	11/4/2019	11/4/2019					
3.1030510106300000E+14	Widening of Bridge - Casisang Br (B01252MN) along Jct SH Impalambong-Old Casisang Road	Construction Section	YES	Competitive Bidding	10/14/2019	10/26/2019	11/7/2019	11/19/2019	11/19/2019	11/26/2019	12/6/2019	12/9/2019							4,410,000.00		4,410,000.00	0				PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalambuan, Inc. (AKI) - CSO	11/4/2019	11/4/2019	11/4/2019					
3.1010610052000000E+13	Reconstruction to Concrete Pavement - at Specific Locations along Jct SH Aglayan-Zamboanguita Rd (S00631MN) K1541 + 443 - K1564 + 156	Construction Section	YES	Competitive Bidding	10/14/2019	11/7/2019	11/15/2019	12/10/2019	12/10/2019	12/11/2019	12/23/2019	12/26/2019							35,280,000.00		35,280,000.00	0				PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalambuan, Inc. (AKI) - CSO	11/12/2019	11/12/2019	11/12/2019					

3.1010610036700000E+14	Reconstruction to Concrete Pavement - at Specific Locations along Jct SH-Aglayan-Alanib-Ticalaan Rd (Aglayan-Basak) K1526 + 102 - K1538 + 000(S00633MN)	Construction Section	YES	Competitive Bidding	10/14/2019	11/7/2019	11/15/2019	12/10/2019	12/10/2019	12/17/2019	12/27/2019	12/30/2019							93,605,000.00		93,605,000.00	0							PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalambuan, Inc. (AKI) - CSO	11/12/2019	11/12/2019	11/12/2019						
3.1020910026300000E+14	Off-Carriageway Improvement, Construction of Loading and Unloading Bays with Shoulder Paving/Construction - along Jct SH-JP Rizal-Carillo-Capitol-DPWH Rd - (S00623MN) K1506 + 538 - K1506 + 966	Construction Section	YES	Competitive Bidding	10/14/2019	10/26/2019	11/7/2019	11/19/2019	11/19/2019	11/23/2019	12/5/2019	12/6/2019							13,720,000.00		13,720,000.00	0							PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalambuan, Inc. (AKI) - CSO	11/4/2019	11/4/2019	11/4/2019						
3.1010410025300000E+14	Reconstruction to Concrete Pavement - at Specific Locations along Sayre Highway (S00639MN) K1475 + 000 - K1506 + 835	Construction Section	YES	Competitive Bidding	10/14/2019	10/26/2019	11/7/2019	11/19/2019	11/19/2019	11/23/2019	12/5/2019	12/6/2019							28,910,000.00		28,910,000.00	0							PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalambuan, Inc. (AKI) - CSO	11/4/2019	11/4/2019	11/4/2019						
3.0012120086000000E+14	Rehabilitation of Water Supply Systems - Rehabilitation/Improvement of Water System, Brgy. Bantuanon, Lantapan, Bukidnon	Construction Section	YES	Competitive Bidding	10/14/2019	1/29/2020	1/31/2020	2/21/2020	2/21/2020	2/25/2020	3/6/2020	3/9/2020							2,970,000.00		2,970,000.00	0							PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalambuan, Inc. (AKI) - CSO	1/28/2020	1/28/2020	1/28/2020						
3.1020210052300000E+14	Road Widening - along Kapalong-Talaingod-Valencia (Bukidnon) (S00639MN) Rd - K1552 + 000 - K1554 + 000	Construction Section	YES	Competitive Bidding	10/16/2019	10/31/2019	11/8/2019	11/28/2019	11/28/2019	11/29/2019	12/11/2019	12/12/2019							65,620,000.00		65,620,000.00	0							PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalambuan, Inc. (AKI) - CSO	11/5/2019	11/5/2019	11/5/2019						
3.1010110376000000E+13	Preventive Maintenance of Road: Asphalt Overlay - at Specific Locations along Sayre Highway (S00639MN) K1500 + 444 - K1514 + 780, Malaybalay City	Construction Section	YES	Competitive Bidding	10/14/2019	10/31/2019	11/8/2019	11/21/2019	11/21/2019	11/26/2019	12/6/2019	12/9/2019							19,600,000.00		19,600,000.00	0							PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalambuan, Inc. (AKI) - CSO	11/5/2019	11/5/2019	11/5/2019						
3.1020210066000000E+14	Road Widening - along Kapalong-Talaingod-Valencia (Bukidnon) (S00639MN) Rd - K1554 + 000 - K1555 + 182	Construction Section	YES	Competitive Bidding	10/14/2019	11/7/2019	11/15/2019	11/28/2019	11/28/2019	12/5/2019	12/17/2019	12/20/2019							38,600,000.00		38,600,000.00	0							PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalambuan, Inc. (AKI) - CSO	11/12/2019	11/12/2019	11/12/2019						
3.1030510109500000E+15	Widening of Bridge - Mamala Bridge (B01251MN) along Jct SH Impalambong-Old Casisang Road	Construction Section	YES	Competitive Bidding	10/14/2019	10/31/2019	11/8/2019	11/21/2019	11/21/2019	11/22/2019	12/4/2019	12/5/2019							6,330,000.00		6,330,000.00	0							PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalambuan, Inc. (AKI) - CSO	11/5/2019	11/5/2019	11/5/2019						
3.1020210052500000E+14	Road Widening - along Kapalong-Talaingod-Valencia (Bukidnon) (S00639MN) Rd - K1564 + 198 - K1566 + 203	Construction Section	YES	Competitive Bidding	10/16/2019	10/31/2019	11/8/2019	11/28/2019	11/28/2019	12/5/2019	12/17/2019	12/18/2019							64,655,000.00		64,655,000.00	0							PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalambuan, Inc. (AKI) - CSO	11/5/2019	11/5/2019	11/5/2019						
3.1020110060200000E+14	Road Widening - along Sayre Highway (S00639MN) K1514 + 780 - K1515 + 205	Construction Section	YES	Competitive Bidding	10/14/2019	11/7/2019	11/15/2019	11/27/2019	11/27/2019	12/4/2019	12/16/2019	12/17/2019							18,130,000.00		18,130,000.00	0							PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalambuan, Inc. (AKI) - CSO	11/12/2019	11/12/2019	11/12/2019						
3.1020310029300000E+14	Road Widening - along Jct SH Aglayan-Zamboangula Rd (S00631MN) - K1527 + 960 - K1530 + 850, Malaybalay	Construction Section	YES	Competitive Bidding	10/14/2019	11/7/2019	11/15/2019	12/6/2019	12/6/2019	12/9/2019	12/20/2019	12/23/2019							96,500,000.00		96,500,000.00	0							PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalambuan, Inc. (AKI) - CSO	11/12/2019	11/12/2019	11/12/2019						
3.1020310028900000E+14	Road Widening - at Specific Locations along Jct SH Aglayan-Alanib-Ticalaan Rd (Aglayan-Basak) (S00633MN) K1518 + 906 - K1522 + 500, Lantapan	Construction Section	YES	Competitive Bidding	10/14/2019	11/7/2019	11/15/2019	12/6/2019	12/6/2019	12/13/2019	12/20/2019	12/23/2019							96,500,000.00		96,500,000.00	0							PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalambuan, Inc. (AKI) - CSO	11/12/2019	11/12/2019	11/12/2019						
3.1021110007400000E+14	Paving of Unpaved Roads with Construction of Road Slope Protection Structure - along Kapalong-Talaingod-Valencia (Bukidnon) Rd (S00641MN) K1582 + 587 - K1582 + 734	Construction Section	YES	Competitive Bidding	10/14/2019	11/7/2019	11/15/2019	11/27/2019	11/27/2019	12/3/2019	12/13/2019	12/14/2019							20,580,000.00		20,580,000.00	0							PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalambuan, Inc. (AKI) - CSO	11/12/2019	11/12/2019	11/12/2019						
3.1011010010500000E+14	Construction of Drainage structure along Road - along Sayre Highway (S00639MN) K1533 + 000 - K1534 + 000	Construction Section	YES	Competitive Bidding	10/14/2019	11/7/2019	11/15/2019	12/12/2019	12/12/2019	12/19/2019	12/30/2019	1/2/2020							71,017,245.00		71,017,245.00	0							PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalambuan, Inc. (AKI) - CSO	11/12/2019	11/12/2019	11/12/2019						
3.1011010016800000E+14	Construction of Drainage structure along Road - along Sayre Highway (S00639MN) K1535 + 125 - K1535 + 606	Construction Section	YES	Competitive Bidding	10/14/2019	11/7/2019	11/15/2019	12/6/2019	12/6/2019	12/13/2019	12/23/2019	12/26/2019							29,400,000.00		29,400,000.00	0							PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalambuan, Inc. (AKI) - CSO	11/12/2019	11/12/2019	11/12/2019						
3.2010210105700000E+14	Construction of Flood Mitigation Structure - Construction of Flood Mitigation Structures within Mindanao River Basin (along Pulangui River), Upstream of New Batangan Bridge, Brgy. Poblacion Section, Valencia City, Bukidnon	Construction Section	YES	Competitive Bidding	10/16/2019	11/7/2019	11/15/2019	12/6/2019	12/6/2019	12/9/2019	12/20/2019	12/23/2019							96,500,000.00		96,500,000.00	0							PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalambuan, Inc. (AKI) - CSO	11/12/2019	11/12/2019	11/12/2019						
3.2010210105900000E+14	Construction of Flood Mitigation Structure - Construction of Flood Mitigation Structures within Mindanao River Basin (Pangian Creek Tributary of Pulangui River), Cabanglasan Section, Bukidnon	Construction Section	YES	Competitive Bidding	10/16/2019	11/7/2019	11/15/2019	12/10/2019	12/10/2019	12/13/2019	12/23/2019	12/26/2019							96,500,000.00		96,500,000.00	0							PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalambuan, Inc. (AKI) - CSO	11/12/2019	11/12/2019	11/12/2019						
3.2010210105800000E+14	Construction of Flood Mitigation Structure - Construction of Flood Mitigation Structures within Mindanao River Basin (Bonacao Stream - Tributary of Pulangui River), San Fernando Section, Bukidnon	Construction Section	YES	Competitive Bidding	10/14/2019	11/7/2019	11/15/2019	12/19/2019	12/19/2019	12/26/2019	1/7/2020	1/8/2020							96,500,000.00		96,500,000.00	0							PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalambuan, Inc. (AKI) - CSO	11/12/2019	11/12/2019	11/12/2019						
3.1030510109400000E+14	Widening of Bridge - Dalaingan Br (B01850MN) along Jct SH Aglayan-Alanib-Ticalaan Road	Construction Section	YES	Competitive Bidding	10/16/2019	11/7/2019	11/15/2019	12/10/2019	12/10/2019	12/12/2019	12/23/2019	12/26/2019							29,400,000.00		29,400,000.00	0							PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalambuan, Inc. (AKI) - CSO	11/12/2019	11/12/2019	11/12/2019						


3.1030510108200000E+14	Widening of Bridge - Bugcaon Br (B01231MN) along Jct SH Aglayan-Alanib-Ticalaan Road	Construction Section	YES	Competitive Bidding	10/14/2019	11/7/2019	11/15/2019	11/28/2019	11/28/2019	12/3/2019	12/13/2019	12/16/2019							22,540,000.00		22,540,000.00	0							PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalambuan, Inc. (AKI) - CSO	11/12/2019	11/12/2019	11/12/2019				
3.1030510084700000E+14	Widening of Bridge - Salug Br (B01650MN) along Kapalong-Talanged-Valencia (Bukidnon) Rd	Construction Section	YES	Competitive Bidding	10/16/2019	11/7/2019	11/15/2019	12/10/2019	12/10/2019	12/12/2019	12/23/2019	12/26/2019							72,375,000.00		72,375,000.00	0							PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalambuan, Inc. (AKI) - CSO	11/12/2019	11/12/2019	11/12/2019				
3.0012120089200000E+14	Rehabilitation of Water Supply Systems - Rehabilitation of Water Supply - Level II, Purok 10, Brgy. Kulashan, Lantapan, Bukidnon	Construction Section	YES	Competitive Bidding	10/14/2019	11/7/2019	11/15/2019	12/6/2019	12/6/2019	12/13/2019	12/26/2019	12/27/2019							1,485,000.00		1,485,000.00	0							PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalambuan, Inc. (AKI) - CSO	11/12/2019	11/12/2019	11/12/2019				
300107200666000, 300107200667000 & 30010200670000	Cluster 1 1.) Construction of Flood Control Structure along Malaybalay-Gingoog Road (Mangawag Br.), Malaybalay City, Bukidnon 2.) Construction of Flood Control Structure along Malaybalay-Gingoog Road (Manikaan Br.), Malaybalay City, Bukidnon 3.) Construction of Flood Control Structure along Malaybalay -Gingoog Road (Maluskob Br.), Malaybalay City, Bukidnon	Construction Section	YES	Competitive Bidding	1/29/2020	1/31/2020	2/7/2020	6/4/2020	6/4/2020	6/5/2020	6/17/2020	6/24/2020							#####		193,050,000.00								PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalambuan, Inc. (AKI) - CSO	2/4/2020	2/4/2020	2/4/2020				
3.0010720067200000E+14	Construction of Flood Control Structures along Malaybalay -Gingoog Road (Bulonay Br.), Impasug-ong, Bukidnon	Construction Section	YES	Competitive Bidding	1/29/2020	1/31/2020	2/7/2020	3/5/2020	3/5/2020	3/12/2020	3/24/2020	3/25/2020							69,300,000.00		69,300,000.00	0							PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalambuan, Inc. (AKI) - CSO	2/4/2020	2/4/2020	2/4/2020				
3.0010421771700000E+14	Construction of Multi Purpose Building - Construction of Multi-Purpose Building (Administration Building), Brgy. Balia, Lantapan, Bukidnon	Construction Section	YES	Competitive Bidding	1/29/2020	1/31/2020	2/21/2020	5/12/2020	5/12/2020	5/13/2020	5/25/2020	5/26/2020							19,800,000.00		19,800,000.00	0							PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalambuan, Inc. (AKI) - CSO	2/18/2020	2/18/2020	2/18/2020				
3.0010421771800000E+14	Construction of Multi Purpose Building - Construction of Multi-Purpose Building (Administration Building), Brgy. Poblacion, Impasugong, Bukidnon	Construction Section	YES	Competitive Bidding	1/29/2020	1/31/2020	2/7/2020	2/21/2020	2/21/2020	2/28/2020	3/11/2020	3/12/2020							14,850,000.00		14,850,000.00	0							PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalambuan, Inc. (AKI) - CSO	2/4/2020	2/4/2020	2/4/2020				
3.0010421771900000E+14	Construction of Multi Purpose Building - Construction of Multi-Purpose Building, Brgy. Iba, Cabanglasan, Bukidnon	Construction Section	YES	Competitive Bidding	1/29/2020	1/31/2020	2/21/2020	5/12/2020	5/12/2020	5/14/2020	5/26/2020	5/27/2020							14,850,000.00		14,850,000.00	0							PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalambuan, Inc. (AKI) - CSO	2/18/2020	2/18/2020	2/18/2020				
3.0010421772200000E+14	Construction of Multi Purpose Building - Construction (Completion) of Multipurpose Building, Brgy. Kahaponan, Valencia City, Bukidnon	Construction Section	YES	Competitive Bidding	1/29/2020	1/31/2020	2/7/2020	3/5/2020	3/5/2020	3/12/2020	3/24/2020	3/25/2020							2,475,000.00		2,475,000.00	0							PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalambuan, Inc. (AKI) - CSO	2/4/2020	2/4/2020	2/4/2020				
3.0010421772500000E+14	Construction of Multi Purpose Building - Construction (Completion) of Multipurpose Building, Brgy. Poblacion, Valencia City, Bukidnon	Construction Section	YES	Competitive Bidding	1/29/2020	1/31/2020	2/7/2020	3/5/2020	3/5/2020	3/12/2020	3/24/2020	3/25/2020							2,475,000.00		2,475,000.00	0							PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalambuan, Inc. (AKI) - CSO	2/4/2020	2/4/2020	2/4/2020				
3.0010421774300000E+14	Construction of Multi Purpose Building - Construction of Covered Court, Anlugaan Compound, Brgy. Anlugaan, Cabanglasan, Bukidnon	Construction Section	YES	Competitive Bidding	1/29/2020	1/31/2020	2/7/2020	2/21/2020	2/21/2020	2/28/2020	3/11/2020	3/12/2020							2,475,000.00		2,475,000.00	0							PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalambuan, Inc. (AKI) - CSO	2/4/2020	2/4/2020	2/4/2020				
3.0010421774400000E+14	Construction of Multi Purpose Building - Construction of Covered Court, Sitio San Vicente, Brgy. Canangaan, Cabanglasan, Bukidnon	Construction Section	YES	Competitive Bidding	1/29/2020	1/31/2020	2/7/2020	3/5/2020	3/5/2020	3/9/2020	3/20/2020	3/23/2020							2,475,000.00		2,475,000.00	0							PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalambuan, Inc. (AKI) - CSO	2/4/2020	2/4/2020	2/4/2020				
3.0010421774500000E+14	Construction of Multi Purpose Building - Construction of Multi-Purpose Building (Community Hospital), Brgy. Poblacion, Impasug-ong, Bukidnon	Construction Section	YES	Competitive Bidding	1/29/2020	1/31/2020	5/7/2020	5/19/2020	5/19/2020	5/26/2020	6/5/2020	6/6/2020							4,950,000.00		4,950,000.00	0							PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalambuan, Inc. (AKI) - CSO	5/4/2020	5/4/2020	5/4/2020				
3.0010421774600000E+14	Construction of Multi Purpose Building - Construction of Covered Court, Haggia Elementary School, Impasug-ong, Bukidnon	Construction Section	YES	Competitive Bidding	1/29/2020	1/31/2020	2/7/2020	2/21/2020	2/21/2020	2/28/2020	3/11/2020	3/12/2020							2,475,000.00		2,475,000.00	0							PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalambuan, Inc. (AKI) - CSO	2/4/2020	2/4/2020	2/4/2020				
	Construction of Multi Purpose Building - Construction of Covered Court (Bukidnon State University), Brgy. Poblacion, Impasug-ong, Bukidnon	Construction Section	YES	Competitive Bidding	1/29/2020	1/31/2020	2/7/2020	2/21/2020	2/21/2020	2/24/2020	3/6/2020	3/9/2020							2,970,000.00		2,970,000.00	0							PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalambuan, Inc. (AKI) - CSO	2/4/2020	2/4/2020	2/4/2020				
3.0010421774800000E+14	Construction of Multi Purpose Building - Construction of Covered Court, Tulugaan Central Compound, Brgy. Songco, Lantapan, Bukidnon	Construction Section	YES	Competitive Bidding	1/29/2020	1/31/2020	2/7/2020	2/21/2020	2/21/2020	2/28/2020	3/11/2020	3/12/2020							2,970,000.00		2,970,000.00	0							PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalambuan, Inc. (AKI) - CSO	2/4/2020	2/4/2020	2/4/2020				
3.0010421749000000E+13	Construction of Multi Purpose Building - Construction of Multi-Purpose Building at Bukidnon State University Brgy. Poblacion Lantapan, Bukidnon	Construction Section	YES	Competitive Bidding	1/29/2020	1/31/2020	2/14/2020	2/2/2020	2/27/2020	3/2/2020	3/13/2020	3/16/2020							4,950,000.00		4,950,000.00	0							PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalambuan, Inc. (AKI) - CSO	2/11/2020	2/11/2020	2/11/2020				
3.0010421775000000E+14	Construction of Multi Purpose Building - Construction of Covered Court, Lantapan Senior High School, Poblacion, Lantapan, Bukidnon	Construction Section	YES	Competitive Bidding	1/29/2020	1/31/2020	2/7/2020	2/21/2020	2/21/2020	2/28/2020	3/11/2020	3/12/2020							2,970,000.00		2,970,000.00	0							PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalambuan, Inc. (AKI) - CSO	2/4/2020	2/4/2020	2/4/2020				

3.0010421751000000E+13	Construction of Multi Purpose Building - Construction of Multi-Purpose Building (Women's Center), City Hall Compound, Brgy. Castisang, Malaybalay City, Bukidnon	Construction Section	YES	Competitive Bidding	1/29/2020	1/31/2020	2/21/2020	3/5/2020	3/5/2020	3/9/2020	3/20/2020	3/23/2020							4,950,000.00		4,950,000.00	0						PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalambuan, Inc. (AKI) - CSO	2/18/2020	2/18/2020	2/18/2020				
3.0010421775200000E+14	Construction of Multi Purpose Building - Construction of Multi-Purpose Building (Covered Court) Bukidnon Provincial Police Office, Fortich St. Malaybalay City, Bukidnon	Construction Section	YES	Competitive Bidding	2/26/2020	2/27/2020	3/6/2020	3/19/2020	3/19/2020	3/26/2020	4/8/2020	4/13/2020							2,970,000.00		2,970,000.00	0						PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalambuan, Inc. (AKI) - CSO	3/3/2020	3/3/2020	3/3/2020				
3.0010421775700000E+14	Construction of Multi Purpose Building - Construction/Completion of the Public Market, Sitio Malantao, Poblacion, San Fernando, Bukidnon	Construction Section	YES	Competitive Bidding	1/28/2020	1/31/2020	2/7/2020	3/5/2020	3/5/2020	3/9/2020	3/20/2020	3/23/2020							4,950,000.00		4,950,000.00	0						PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalambuan, Inc. (AKI) - CSO	2/4/2020	2/4/2020	2/4/2020				
3.0010421775800000E+14	Construction of Multi Purpose Building - Completion of Bleachers of Covered Court, Brgy. Mabuhat, San Fernando, Bukidnon	Construction Section	YES	Competitive Bidding	2/26/2020	2/27/2020	3/6/2020	3/19/2020	3/19/2020	3/26/2020	4/7/2020	4/8/2020							2,475,000.00		2,475,000.00	0						PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalambuan, Inc. (AKI) - CSO	3/3/2020	3/3/2020	3/3/2020				
3.0010421775900000E+14	Construction of Multi Purpose Building - Improvement of Old City Health Office for the Construction of a Dialysis Center, Brgy. Poblacion, Valencia, Bukidnon	Construction Section	YES	Competitive Bidding	1/28/2020	1/31/2020	5/7/2020	5/19/2020	5/19/2020	5/25/2020	6/5/2020	6/8/2020							4,950,000.00		4,950,000.00	0						PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalambuan, Inc. (AKI) - CSO	5/4/2020	5/4/2020	5/4/2020				
3.0010421776000000E+14	Construction of Multi Purpose Building - Construction of Covered Court in Dumalaguin Elementary School in Brgy. Dumalaguin, Impasugong, Bukidnon	Construction Section	YES	Competitive Bidding	1/29/2020	1/31/2020	2/7/2020	2/21/2020	2/21/2020	2/25/2020	3/6/2020	3/9/2020							2,475,000.00		2,475,000.00	0						PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalambuan, Inc. (AKI) - CSO	2/4/2020	2/4/2020	2/4/2020				
3.0010421776100000E+14	Construction of Multi Purpose Building - Construction of Covered Court (dome type) at Brgy. Poblacion, Impasugong, Bukidnon	Construction Section	YES	Competitive Bidding	1/29/2020	1/31/2020	2/7/2020	2/21/2020	2/21/2020	2/24/2020	3/6/2020	3/9/2020							2,475,000.00		2,475,000.00	0						PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalambuan, Inc. (AKI) - CSO	2/4/2020	2/4/2020	2/4/2020				
3.0011720732500000E+14	Construction of Concrete Road - Construction of Local Roads, Brgy. Banlag, Valencia City, Bukidnon	Construction Section	YES	Competitive Bidding	1/29/2020	1/31/2020	2/7/2020	2/21/2020	2/21/2020	2/28/2020	3/11/2020	3/12/2020							49,500,000.00		49,500,000.00	0						PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalambuan, Inc. (AKI) - CSO	2/4/2020	2/4/2020	2/4/2020				
3.0011720732700000E+14	Construction of Concrete Road - Construction of Local Roads, Brgy. Poblacion, Valencia City, Bukidnon	Construction Section	YES	Competitive Bidding	1/29/2020	1/31/2020	2/7/2020	2/21/2020	2/21/2020	2/28/2020	3/11/2020	3/12/2020							9,900,000.00		9,900,000.00	0						PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalambuan, Inc. (AKI) - CSO	2/4/2020	2/4/2020	2/4/2020				
3.0011920039700000E+14	Construction of Bridge - Construction of Pedestrian Overpass (Bridge) Brgy. Lumbo, Valencia City, Bukidnon	Construction Section	YES	Competitive Bidding	1/29/2020	1/31/2020	2/7/2020	2/21/2020	2/21/2020	2/25/2020	3/6/2020	3/9/2020							4,950,000.00		4,950,000.00	0						PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalambuan, Inc. (AKI) - CSO	2/4/2020	2/4/2020	2/4/2020				
3.0012120089700000E+14	Rehabilitation of Water Supply Systems - Rehabilitation/Improvement of Lantapan Water System, Malinurog Source, Brgy. Songco, Lantapan, Bukidnon	Construction Section	YES	Competitive Bidding	1/29/2020	1/31/2020	2/7/2020	2/27/2020	2/27/2020	3/5/2020	3/17/2020	3/18/2020							4,950,000.00		4,950,000.00	0						PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalambuan, Inc. (AKI) - CSO	2/4/2020	2/4/2020	2/4/2020				
Total Alloted Budget of On-going Procurement Activities																			1,944,267,325.00																

Prepared by:

ROSMENDO C. BONGOCAN, JR.
BAC Secretariat

Recommended for Approval by:

CATHERINE C. BUTIHEN
BAC Chairperson

APPROVED:

ALBERTO L. CAINGHOG
Head of the Procuring Entity

ANNEX B

DPWH Bukidnon 1st District Engineering Office Procurement Monitoring Report as of September 28, 2020
GOODS AND SERVICES (Public Bidding)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ada/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
COMPLETED PROCUREMENT ACTIVITIES																																
20GKA0001/ 2020-02-0018	Provision of Thermoplastic Paint along Sayre Highway Kisolon Lumbo Road K1475+000-K1539+309 (Selected Section) (Supply and Delivery of materials),	Maintenance Section	NO	Competitive Bidding	N/A	2/21/2020	2/27/2020	3/12/2020	3/12/2020	3/13/2020	3/14/2020	4/27/2020	4/28/2020	4/30/2020	5/5/2020				1,161,000.00		1,161,000.00	1,034,820.00		1,034,820.00	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalambuan, Inc. (AKI) - CSO	2/24/2020	2/24/2020	2/24/2020				
20GKA0003/ 2020-03-0099	Supply and Delivery of Asphalt Cement for use in the Maintenance Activities within the jurisdiction of Bukidnon 1st DEO, DPWH Bukidnon 1st DEO, Malaybalay City, Bukidnon	Maintenance Section	NO	Competitive Bidding	N/A	4/29/2020	5/7/2020	5/19/2020	5/19/2020	5/26/2020	5/29/2020	6/1/2020	6/2/2020	6/5/2020	6/10/2020			GoP	1,000,000.00		1,000,000.00	982,892.71		982,892.71	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalambuan, Inc. (AKI) - CSO	5/4/2020	5/4/2020	5/4/2020				
20GKA0004/ 2020-03-0081	Provision of Thermoplastic Paint along Jct SH Aglayan-Zamboanguita Road and Jct SH Aglayan-Alanib-Ticalaan Road Km. 1518+ (-184)- Km. 1570+092 (selected section) & Km. 1516+ (-216)- Km. 1566+308 (selected section)	Maintenance Section	NO	Competitive Bidding	N/A	4/29/2020	5/7/2020	5/19/2020	5/19/2020	5/26/2020	5/29/2020	6/1/2020	6/2/2020	6/5/2020	6/10/2020			GoP				1,330,500.00		1,330,500.00	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalambuan, Inc. (AKI) - CSO	5/4/2020	5/4/2020	5/4/2020				
20GKA0005/ 2020-06-0136	Supply and Delivery of Office Supplies not available in PS DBM for the 2nd Quarter of CY 2020 DPWH Bukidnon 1st DEO, Malaybalay City, DPWH Bukidnon 1st DEO, Malaybalay City, Bukidnon	Administrative Section	NO	Competitive Bidding	N/A	6/17/2020	6/25/2020	6/7/2020	6/7/2020	6/14/2020	6/20/2020	6/21/2020	6/22/2020	6/27/2020	6/29/2020			GoP	1,540,985.00		1,540,985.00	1,382,888.00		1,382,888.00	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalambuan, Inc. (AKI) - CSO	6/22/2020	6/22/2020	6/22/2020				
20GKA0006/ 2020-07-0186	Supply and delivery of materials for the provision of Thermoplastic Paint along Sayre Highway Kisolon-Lumbo Road (Selected Section)	Maintenance Section	NO	Competitive Bidding	N/A	7/22/2020	7/30/2020	8/11/2020	8/18/2020	8/18/2020	8/24/2020	8/25/2020	8/28/2020	9/4/2020	9/8/2020			GoP	1,788,936.59		1,788,936.59	1,360,437.00		1,360,437.00	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalambuan, Inc. (AKI) - CSO	7/27/2020	7/27/2020	7/27/2020				
20GKA0007/ 2020-07-0196	Supply and Delivery of Asphalt Cement for use in the Maintenance Activities within the jurisdiction of Bukidnon 1st DEO, DPWH Bukidnon 1st DEO, Malaybalay City, Bukidnon	Maintenance Section	NO	Competitive Bidding	N/A	7/22/2020	7/30/2020	8/11/2020	8/18/2020	8/18/2020	8/24/2020	8/25/2020	8/28/2020	9/4/2020	9/8/2020			GoP	1,161,000.00		1,161,000.00	972,000.00		972,000.00	PICE - Bukidnon, Civil Society of Bukidnon c/o DXDB, COA, Abag Kalambuan, Inc. (AKI) - CSO	7/27/2020	7/27/2020	7/27/2020				
Total Alloted Budget of Procurement Activities																			6,651,921.59													
Total Contract Price of Procurement Activities Conducted																									7,063,537.71							
Total Savings (Total Alloted Budget - Total Contract Price)																									(411,616.12)							
ON-GOING PROCUREMENT ACTIVITIES																																
NONE																																
Total Alloted Budget of On-going Procurement Activities																																

Prepared by:

ROSMENDO C. BONGORAN, JR.
BAC Secretariat

Recommended for Approval by:

CATHERINE C. BUTIHEN
BAC Chairperson

APPROVED:

ALBERTO L. CAINGHOG
Head of the Procuring Entity

ANNEX B

DPWH Bukidnon 1st District Engineering Office Procurement Monitoring Report as of September 28, 2020
CONSULTANCY

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)		
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Qual	Delivery/ Completion/ Acceptance (If applicable)
COMPLETED PROCUREMENT ACTIVITIES																																
NONE																																
Total Alloted Budget of Procurement Activities																		-														
Total Contract Price of Procurement Activites Conducted																					-											
Total Savings (Total Alloted Budget - Total Contract Price)																		-														
ON-GOING PROCUREMENT ACTIVITIES																																
20CSKA0001	Conduct of Soil Testing/Exploration for F.Y. 2021 Projects , Malaybalay City Conduct of Soil Testing/Exploration for F.Y. 2021 Projects Malaybalay City	Planning & Design Section	NO	Competitive Bidding	8/3/2020	8/4/2020	8/25/2020	9/8/2020	9/15/2020	9/22/2020								2,940,000.00		2,940,000.00	0			1. PICE - Bukidnon 2. Civil Society of Bukidnon c/o DXDB 3. COA 4. Abag Kalamtuan, Inc. (AKI) - CSO	8/22/2020	8/22/2020	8/22/2020					
Total Alloted Budget of On-going Procurement Activities																		2,940,000.00														

Prepared by:

ROSMENDO C. BUSTAMANTE, JR.
BAC Secretariat

Recommended for Approval by:

CATHERINE C. BUTIHEN
BAC Chairperson

APPROVED:

ALBERTO L. CAINGHOG
Head of the Procuring Entity