

DPWH CEBU 4TH DISTRICT ENGINEERING OFFICE																																	
Code/UACS/PAP	Procurement Program/Project	PMO/End-User	Is this an early procurement activity?	Mode of Procurement	Actual Procurement Activity														Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Total		MOOE	CO	Total	MOOE	CO	Pre-bid Conference		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (If applicable)		
COMPLETED PROCUREMENT ACTIVITIES																																	
20HG0095	Local Program, Local Roads and Bridges, Local Roads, Rehabilitation of Lepanto-Tolosa Road at Brgy. Lepanto, Alegria & Tolosa, Malabuyoc, Cebu	Construction Section	NO	Competitive Bidding	-	Jan. 24-30, 2020	Jan. 31, 2020	Feb. 12, 2020	Feb. 12, 2020	Feb. 13, 2020	Feb. 14-17, 2020							GoP	3,465,000.00		3,465,000.00			0.00	1) COA	January 24, 2020	January 24, 2020	January 24, 2020	January 24, 2020	January 24, 2020			
																									2) Cebu Contractor's Association								
																									3) Archdiocese of Cebu								
																									4) PICE Cebu Chapter								
20HG0096	Local Program, Local Roads and Bridges, Local Roads, Rehabilitation of Basdiot Road, Brgy. Basdiot, Moalboal, Cebu	Construction Section	NO	Competitive Bidding	-	Jan. 24-30, 2020	Jan. 31, 2020	Feb. 12, 2020	Feb. 12, 2020	Feb. 13, 2020	Feb. 14-17, 2020							GoP	2,970,000.00		2,970,000.00			0.00	1) COA	January 24, 2020	January 24, 2020	January 24, 2020	January 24, 2020	January 24, 2020			
																									2) Cebu Contractor's Association								
																									3) Archdiocese of Cebu								
																									4) PICE Cebu Chapter								
20HG0097	Local Program, Local Roads and Bridges, Local Roads, Rehabilitation of Malatbo-Campisong Road, Brgy. Malatbo-Campisong, Ginatilan, Cebu	Construction Section	NO	Competitive Bidding	-	Jan. 24-30, 2020	Jan. 31, 2020	Feb. 12, 2020	Feb. 12, 2020	Feb. 13, 2020	Feb. 14-17, 2020							GoP	1,980,000.00		1,980,000.00			0.00	1) COA	January 24, 2020	January 24, 2020	January 24, 2020	January 24, 2020	January 24, 2020			
																									2) Cebu Contractor's Association								
																									3) Archdiocese of Cebu								
																									4) PICE Cebu Chapter								
20HG0098	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Concreting of Roads of Brgy. Tangbo to Brgy. Camiburoy, Samboan, Cebu	Construction Section	NO	Competitive Bidding	-	Jan. 28 - Feb. 3, 2020	Feb. 4, 2020	Feb. 17, 2020	Feb. 17, 2020	Feb. 18, 2020	Feb. 19-20, 2020							GoP	2,970,000.00		2,970,000.00			0.00	1) COA	February 14, 2020	February 14, 2020	February 14, 2020	February 14, 2020	February 14, 2020			
																									2) Cebu Contractor's Association								
																									3) Archdiocese of Cebu								
																									4) PICE Cebu Chapter								
20HG0099	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Concreting/Improvement of Roads of Brgy. Pasil to Brgy. Liptong, Santander, Cebu	Construction Section	NO	Competitive Bidding	Jan. 21, 2020	Jan. 28 - Feb. 3, 2020	Feb. 4, 2020	Feb. 17, 2020	Feb. 17, 2020	Feb. 18, 2020	Feb. 19-20, 2020							GoP	19,800,000.00		19,800,000.00			0.00	1) COA	February 14, 2020	February 14, 2020	February 14, 2020	February 14, 2020	February 14, 2020			
																									2) Cebu Contractor's Association								
																									3) Archdiocese of Cebu								
																									4) PICE Cebu Chapter								
20HG0100	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Road Concreting at Sitio Triangka-Danao to Sitio Kalambuyan, Brgy. Lower Becernil, Boljoon, Cebu	Construction Section	NO	Competitive Bidding	-	Jan. 28 - Feb. 3, 2020	Feb. 4, 2020	Feb. 17, 2020	Feb. 17, 2020	Feb. 18, 2020	Feb. 19-20, 2020							GoP	4,950,000.00		4,950,000.00			0.00	1) COA	February 14, 2020	February 14, 2020	February 14, 2020	February 14, 2020	February 14, 2020			
																									2) Cebu Contractor's Association								
																									3) Archdiocese of Cebu								
																									4) PICE Cebu Chapter								
20HG0101	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Completion/Concreting of Brgy. Cambantog to Brgy. Linot-od, Argao, Cebu	Construction Section	NO	Competitive Bidding	Jan. 21, 2020	Jan. 28 - Feb. 3, 2020	Feb. 4, 2020	Feb. 17, 2020	Feb. 17, 2020	Feb. 18, 2020	Feb. 19-20, 2020							GoP	14,850,000.00		14,850,000.00			0.00	1) COA	February 14, 2020	February 14, 2020	February 14, 2020	February 14, 2020	February 14, 2020			
																									2) Cebu Contractor's Association								
																									3) Archdiocese of Cebu								
																									4) PICE Cebu Chapter								
20HG0102	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Construction/Improvement of Municipal and Brgy. Road, Poblacion, Santander, Cebu	Construction Section	NO	Competitive Bidding	Jan. 21, 2020	Jan. 28 - Feb. 3, 2020	Feb. 4, 2020	Feb. 17, 2020	Feb. 17, 2020	Feb. 18, 2020	Feb. 19-20, 2020							GoP	19,800,000.00		19,800,000.00			0.00	1) COA	February 14, 2020	February 14, 2020	February 14, 2020	February 14, 2020	February 14, 2020			
																									2) Cebu Contractor's Association								
																									3) Archdiocese of Cebu								
																									4) PICE Cebu Chapter								
20HG0103	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Concreting of Roads, Brgy. Pugallo, Alcoy, Cebu	Construction Section	NO	Competitive Bidding	-	Jan. 28 - Feb. 3, 2020	Feb. 4, 2020	Feb. 17, 2020	Feb. 17, 2020	Feb. 18, 2020	Feb. 19-20, 2020							GoP	4,950,000.00		4,950,000.00			0.00	1) COA	February 14, 2020	February 14, 2020	February 14, 2020	February 14, 2020	February 14, 2020			
																									2) Cebu Contractor's Association								
																									3) Archdiocese of Cebu								
																									4) PICE Cebu Chapter								
20HG0104	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Concreting of Roads, Brgy. Poblacion, Dalaguete, Cebu	Construction Section	NO	Competitive Bidding	-	Jan. 28 - Feb. 3, 2020	Feb. 4, 2020	Feb. 17, 2020	Feb. 17, 2020	Feb. 18, 2020	Feb. 19-20, 2020							GoP	4,950,000.00		4,950,000.00			0.00	1) COA	February 14, 2020	February 14, 2020	February 14, 2020	February 14, 2020	February 14, 2020			
																									2) Cebu Contractor's Association								
																									3) Archdiocese of Cebu								
																									4) PICE Cebu Chapter								
20HG0105	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Concreting of Langkas-Nalhub Road, Dalaguete, Cebu	Construction Section	NO	Competitive Bidding	Feb. 7, 2020	Feb. 14-20, 2020	Feb. 21, 2020	March 4, 2020	March 4, 2020	March 5, 2020	March 6-9, 2020							GoP	14,850,000.00		14,850,000.00			0.00	1) COA	February 14, 2020	February 14, 2020	February 14, 2020	February 14, 2020	February 14, 2020			
																									2) Cebu Contractor's Association								
																									3) Archdiocese of Cebu								
																									4) PICE Cebu Chapter								

Name of Agency: DPWH CEBU 4TH DISTRICT ENGINEERING OFFICE																																
Code/UACS/PAP	Procurement Program/Project	PMO/End-User	Is this an early procurement activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommendation and Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (If applicable)	
COMPLETED PROCUREMENT ACTIVITIES																																
20HG0106	Local Program, Local Infrastructure Program, Local Roads and Bridges, Local Roads, Concreting of Nangka, Boljoon-Cerdeña Road, Boljoon, Cebu	Construction Section	NO	Competitive Bidding	Feb. 7, 2020	Feb. 14-20, 2020	Feb. 21, 2020	March 4, 2020	March 4, 2020	March 5, 2020	March 6-9, 2020							GoP	14,850,000.00		14,850,000.00			0.00	1) COA 2) Cebu Contractor's Association 3) Archdiocese of Cebu 4) PICE Cebu Chapter	February 14, 2020	February 14, 2020	February 14, 2020	February 14, 2020	February 14, 2020		
20HG0107	Local Program, Local Roads and Bridges, Local Roads, Rehabilitation of Malibiao-Sohoton Road, Brgy. Malibiao and Sohoton, Badian, Cebu	Construction Section	NO	Competitive Bidding	-	Feb. 14-20, 2020	Feb. 21, 2020	March 4, 2020	March 4, 2020	March 5, 2020	March 6-9, 2020							GoP	3,960,000.00		3,960,000.00			0.00	1) COA 2) Cebu Contractor's Association 3) Archdiocese of Cebu 4) PICE Cebu Chapter	February 14, 2020	February 14, 2020	February 14, 2020	February 14, 2020	February 14, 2020		
20HG0108	Local Program, Local Roads and Bridges, Local Roads, Concreting of Banhigan – Alawijao Road, Brgy. Banhigan and Alawijao, Badian, Cebu	Construction Section	NO	Competitive Bidding	Feb. 7, 2020	Feb. 14-20, 2020	Feb. 21, 2020	March 4, 2020	March 4, 2020	March 5, 2020	March 6-9, 2020							GoP	14,850,000.00		14,850,000.00			0.00	1) COA 2) Cebu Contractor's Association 3) Archdiocese of Cebu 4) PICE Cebu Chapter	February 14, 2020	February 14, 2020	February 14, 2020	February 14, 2020	February 14, 2020		
20HG0109	Local Program, Local Roads and Bridges, Local Roads, Concreting of Banhigan – Taytay Road at Brgy. Banhigan and Taytay, Badian, Cebu	Construction Section	NO	Competitive Bidding	-	Feb. 14-20, 2020	Feb. 21, 2020	March 4, 2020	March 4, 2020	March 5, 2020	March 6-9, 2020							GoP	2,475,000.00		2,475,000.00			0.00	1) COA 2) Cebu Contractor's Association 3) Archdiocese of Cebu 4) PICE Cebu Chapter	February 14, 2020	February 14, 2020	February 14, 2020	February 14, 2020	February 14, 2020		
20HG0110	Local Program, Local Roads and Bridges, Local Roads, Concreting of Manlapay – Pawa Road at Brgy. Manlapay and Pawa, Dumanjug, Cebu	Construction Section	NO	Competitive Bidding	-	Feb. 14-20, 2020	Feb. 21, 2020	March 4, 2020	March 4, 2020	March 5, 2020	March 6-9, 2020							GoP	1,980,000.00		1,980,000.00			0.00	1) COA 2) Cebu Contractor's Association 3) Archdiocese of Cebu 4) PICE Cebu Chapter	February 14, 2020	February 14, 2020	February 14, 2020	February 14, 2020	February 14, 2020		
20HG0111	Local Program, Local Roads and Bridges, Local Roads, Improvement of Road of Poblacion Polo-Candabong Road at Brgy. Poblacion, Polo and Candabong, Alcantara, Cebu	Construction Section	NO	Competitive Bidding	-	Feb. 14-20, 2020	Feb. 21, 2020	March 4, 2020	March 4, 2020	March 5, 2020	March 6-9, 2020							GoP	4,950,000.00		4,950,000.00			0.00	1) COA 2) Cebu Contractor's Association 3) Archdiocese of Cebu 4) PICE Cebu Chapter	February 14, 2020	February 14, 2020	February 14, 2020	February 14, 2020	February 14, 2020		
20HG0112	Local Program, Local Roads and Bridges, Local Roads, Improvement/Concreting of Lepanto Cerdeña Road, Brgys. Lepanto, Alegria and Brgy. Cerdeña, Malibuyoc, Cebu	Construction Section	NO	Competitive Bidding	Feb. 7, 2020	Feb. 14-20, 2020	Feb. 21, 2020	March 4, 2020	March 4, 2020	March 5, 2020	March 6-9, 2020							GoP	14,850,000.00		14,850,000.00			0.00	1) COA 2) Cebu Contractor's Association 3) Archdiocese of Cebu 4) PICE Cebu Chapter	February 14, 2020	February 14, 2020	February 14, 2020	February 14, 2020	February 14, 2020		
20HG0113	Concreting of Brgy. Canbantug to Brgy. Bulak FMR, Brgy. Canbantug and Brgy. Bulak, Dalaguete, Cebu	Construction Section	NO	Competitive Bidding	Feb. 7, 2020	Feb. 14-20, 2020	Feb. 21, 2020	March 4, 2020	March 4, 2020	March 5, 2020	March 6-9, 2020							GoP	24,875,000.00		24,875,000.00			0.00	1) COA 2) Cebu Contractor's Association 3) Archdiocese of Cebu 4) PICE Cebu Chapter	February 14, 2020	February 14, 2020	February 14, 2020	February 14, 2020	February 14, 2020		
20HG0114	Concreting of Brgy. Nalhub to Brgy. Langkas FMR, Brgy. Nalhub and Brgy. Langkas, Dalaguete, Cebu	Construction Section	NO	Competitive Bidding	Feb. 7, 2020	Feb. 14-20, 2020	Feb. 21, 2020	March 4, 2020	March 4, 2020	March 5, 2020	March 6-9, 2020							GoP	11,940,000.00		11,940,000.00			0.00	1) COA 2) Cebu Contractor's Association 3) Archdiocese of Cebu 4) PICE Cebu Chapter	February 14, 2020	February 14, 2020	February 14, 2020	February 14, 2020	February 14, 2020		
20HG0115	Concreting of Brgy. Tabon FMR, Brgy. Tabon, Dalaguete, Cebu	Construction Section	NO	Competitive Bidding	Feb. 7, 2020	Feb. 14-20, 2020	Feb. 21, 2020	March 4, 2020	March 4, 2020	March 5, 2020	March 6-9, 2020							GoP	12,935,000.00		12,935,000.00			0.00	1) COA 2) Cebu Contractor's Association 3) Archdiocese of Cebu 4) PICE Cebu Chapter	February 14, 2020	February 14, 2020	February 14, 2020	February 14, 2020	February 14, 2020		
20HG0117	Local Program, Local Infrastructure Program; Buildings and Other Structures; Multipurpose/Facilities – Construction of Multipurpose Building, Brgy. Bulasa, Argao, Cebu	Construction Section	NO	Competitive Bidding	-	Feb. 18-24, 2020	Feb. 26, 2020	March 9, 2020	March 9, 2020	March 10, 2020	March 11-12, 2020							GoP	2,970,000.00		2,970,000.00			0.00	1) COA 2) Cebu Contractor's Association 3) Archdiocese of Cebu 4) PICE Cebu Chapter	February 18, 2020	February 18, 2020	February 18, 2020	February 18, 2020	February 18, 2020		
20HG0118	Local Program, Local Infrastructure Program; Buildings and Other Structures; Multipurpose/Facilities – Construction of Multipurpose Building, Brgy. Catolohan, Dalaguete, Cebu	Construction Section	NO	Competitive Bidding	-	Feb. 18-24, 2020	Feb. 26, 2020	March 9, 2020	March 9, 2020	March 10, 2020	March 11-12, 2020							GoP	2,970,000.00		2,970,000.00			0.00	1) COA 2) Cebu Contractor's Association 3) Archdiocese of Cebu 4) PICE Cebu Chapter	February 18, 2020	February 18, 2020	February 18, 2020	February 18, 2020	February 18, 2020		

Name of Agency: DPWH CEBU 4TH DISTRICT ENGINEERING OFFICE																																
Code/UACS/PAP	Procurement Program/Project	PHO/End-User	Is this an early procurement activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/Completion/Acceptance (if applicable)
COMPLETED PROCUREMENT ACTIVITIES																																
20HG0131	Local Program- Local Infrastructure Program; Buildings and Other Structures; Multipurpose/Facilities- Construction of Multipurpose Building, Brgy. Calaboon, Dumanjug, Cebu	Construction Section	NO	Competitive Bidding	-	Feb. 21-27, 2020	Feb. 28, 2020	March 11, 2020	March 11, 2020	March 12, 2020	March 13-16, 2020							GoP	2,970,000.00		2,970,000.00				0.00	1) COA 2) Cebu Contractor's Association 3) Archdiocese of Cebu 4) PICE Cebu Chapter	February 21, 2020	February 21, 2020	February 21, 2020	February 21, 2020	February 21, 2020	
20HG0132	Local Program- Local Infrastructure Program; Buildings and Other Structures; Multipurpose/Facilities- Construction of Multipurpose Building, Brgy. Madridejos, Alegria, Cebu	Construction Section	NO	Competitive Bidding	-	Feb. 21-27, 2020	Feb. 28, 2020	March 11, 2020	March 11, 2020	March 12, 2020	March 13-16, 2020							GoP	2,970,000.00		2,970,000.00				0.00	1) COA 2) Cebu Contractor's Association 3) Archdiocese of Cebu 4) PICE Cebu Chapter	February 21, 2020	February 21, 2020	February 21, 2020	February 21, 2020	February 21, 2020	
20HG0133	Local Program- Local Infrastructure Program; Buildings and Other Structures; Multipurpose/Facilities- Construction of Multipurpose Building, Moalboal National High School, Brgy. Basdiot, Moalboal, Cebu	Construction Section	NO	Competitive Bidding	-	Feb. 21-27, 2020	Feb. 28, 2020	March 11, 2020	March 11, 2020	March 12, 2020	March 13-16, 2020							GoP	2,970,000.00		2,970,000.00				0.00	1) COA 2) Cebu Contractor's Association 3) Archdiocese of Cebu 4) PICE Cebu Chapter	February 21, 2020	February 21, 2020	February 21, 2020	February 21, 2020	February 21, 2020	
20HG0134	Local Program, Local Roads and Bridges, Local Roads, Improvement of Roads of Consalony – Langin Road at Brgy. Langin and Consalony, Ronda, Cebu	Construction Section	NO	Competitive Bidding	-	Feb. 21-27, 2020	Feb. 28, 2020	March 11, 2020	March 11, 2020	March 12, 2020	March 13-16, 2020							GoP	4,950,000.00		4,950,000.00				0.00	1) COA 2) Cebu Contractor's Association 3) Archdiocese of Cebu 4) PICE Cebu Chapter	February 21, 2020	February 21, 2020	February 21, 2020	February 21, 2020	February 21, 2020	
20HG0135	Local Program, Local Roads and Bridges, Local Roads, Improvement of Roads of Poblacion – Guadalupe Road at Brgy. Poblacion and Guadalupe, Alegria, Cebu	Construction Section	NO	Competitive Bidding	-	Feb. 21-27, 2020	Feb. 28, 2020	March 11, 2020	March 11, 2020	March 12, 2020	March 13-16, 2020							GoP	4,950,000.00		4,950,000.00				0.00	1) COA 2) Cebu Contractor's Association 3) Archdiocese of Cebu 4) PICE Cebu Chapter	February 21, 2020	February 21, 2020	February 21, 2020	February 21, 2020	February 21, 2020	
20HG0136	Local Program, Local Roads and Bridges, Local Roads, Improvement/Concreting of Roads at Brgy. Palanas-Calorong Road, Brgy. Palanas and Calorong, Ginatilan, Cebu	Construction Section	NO	Competitive Bidding	Feb. 14, 2020	Feb. 21-27, 2020	Feb. 28, 2020	March 11, 2020	March 11, 2020	March 12, 2020	March 13-16, 2020							GoP	19,800,000.00		19,800,000.00				0.00	1) COA 2) Cebu Contractor's Association 3) Archdiocese of Cebu 4) PICE Cebu Chapter	February 21, 2020	February 21, 2020	February 21, 2020	February 21, 2020	February 21, 2020	
20HG0137	Local Program, Local Roads and Bridges, Local Roads, Rehabilitation of Tubod-Bitoon-Kanghumad Road, Brgy. Tubod, Bitoon & Kanghumad, Dumanjug, Cebu	Construction Section	NO	Competitive Bidding	-	Feb. 28 - March 5, 2020	March 6, 2020	March 18, 2020	March 18, 2020	March 19, 2020	March 20-23, 2020							GoP	2,970,000.00		2,970,000.00				0.00	1) COA 2) Cebu Contractor's Association 3) Archdiocese of Cebu 4) PICE Cebu Chapter	February 28, 2020	February 28, 2020	February 28, 2020	February 28, 2020	February 28, 2020	
20HG0138	Local Program, Local Roads and Bridges, Local Roads, Road Concreting at Brgy. Cagayan, Alegria, Cebu	Construction Section	NO	Competitive Bidding	-	Feb. 28 - March 5, 2020	March 6, 2020	March 18, 2020	March 18, 2020	March 19, 2020	March 20-23, 2020							GoP	4,950,000.00		4,950,000.00				0.00	1) COA 2) Cebu Contractor's Association 3) Archdiocese of Cebu 4) PICE Cebu Chapter	February 28, 2020	February 28, 2020	February 28, 2020	February 28, 2020	February 28, 2020	
20HG0139	Local Program, Local Roads and Bridges, Local Roads, Concreting of Gulwanon-Looc Road at Brgy. Gulwanon and Looc, Ginatilan, Cebu	Construction Section	NO	Competitive Bidding	Feb. 21, 2020	Feb. 28 - March 5, 2020	March 6, 2020	March 18, 2020	March 18, 2020	March 19, 2020	March 20-23, 2020							GoP	14,850,000.00		14,850,000.00				0.00	1) COA 2) Cebu Contractor's Association 3) Archdiocese of Cebu 4) PICE Cebu Chapter	February 28, 2020	February 28, 2020	February 28, 2020	February 28, 2020	February 28, 2020	
20HG0140	Local Program, Local Roads and Bridges, Local Roads, Road Concreting at Brgy. Cabadiangan, Alcantara, Cebu	Construction Section	NO	Competitive Bidding	-	Feb. 28 - March 5, 2020	March 6, 2020	March 18, 2020	March 18, 2020	March 19, 2020	March 20-23, 2020							GoP	4,950,000.00		4,950,000.00				0.00	1) COA 2) Cebu Contractor's Association 3) Archdiocese of Cebu 4) PICE Cebu Chapter	February 28, 2020	February 28, 2020	February 28, 2020	February 28, 2020	February 28, 2020	
20HG0141	Local Program, Local Roads and Bridges, Local Roads, Rehabilitation of Cagsing-Cambagte Road, Brgy. Cambagte, Ginatilan, Cebu	Construction Section	NO	Competitive Bidding	-	Feb. 28 - March 5, 2020	March 6, 2020	March 18, 2020	March 18, 2020	March 19, 2020	March 20-23, 2020							GoP	2,970,000.00		2,970,000.00				0.00	1) COA 2) Cebu Contractor's Association 3) Archdiocese of Cebu 4) PICE Cebu Chapter	February 28, 2020	February 28, 2020	February 28, 2020	February 28, 2020	February 28, 2020	
20HG0142	Local Program, Local Roads and Bridges, Local Roads, Improvement of Roads of Dagatan-Tigub Road at Dagatan, Badian, Cebu	Construction Section	NO	Competitive Bidding	-	Feb. 28 - March 5, 2020	March 6, 2020	March 18, 2020	March 18, 2020	March 19, 2020	March 20-23, 2020							GoP	4,950,000.00		4,950,000.00				0.00	1) COA 2) Cebu Contractor's Association 3) Archdiocese of Cebu 4) PICE Cebu Chapter	February 28, 2020	February 28, 2020	February 28, 2020	February 28, 2020	February 28, 2020	

Name of Agency:DPWH CEBU 4TH DISTRICT ENGINEERING OFFICE																																	
Code/UACS/PAP	Procurement Program/Project	PMO/End-User	Is this an early procurement activity?	Mode of Procurement	Actual Procurement Activity														Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Total		MOOE	CO	Total	MOOE	CO	Pre-bid Conference		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (If applicable)		
COMPLETED PROCUREMENT ACTIVITIES																																	
20HG0143	Local Program, Local Roads and Bridges, Local Roads, Improvement of Roads of Kanguha-Kabalassan-Cambanog Road to Brgy. Kanguha, Kabalassan and Cambanog, Dumanjug, Cebu	Construction Section	NO	Competitive Bidding	-	Feb. 28 - March 5, 2020	March 6, 2020	March 18, 2020	March 18, 2020	March 19, 2020	March 20-23, 2020							GoP	4,950,000.00		4,950,000.00			0.00	1) COA 2) Cebu Contractor's Association 3) Archdiocese of Cebu 4) PICE Cebu Chapter	February 28, 2020	February 28, 2020	February 28, 2020	February 28, 2020	February 28, 2020			
20HG0144	Local Program, Local Roads and Bridges, Local Roads, Concreting of Balaygtik-Kanhumad-Doldol Road at Brgys. Balaygtik, Kanhumad and Doldol, Dumanjug, Cebu	Construction Section	NO	Competitive Bidding	Feb. 21, 2020	Feb. 28 - March 5, 2020	March 6, 2020	March 18, 2020	March 18, 2020	March 19, 2020	March 20-23, 2020							GoP	14,850,000.00		14,850,000.00			0.00	1) COA 2) Cebu Contractor's Association 3) Archdiocese of Cebu 4) PICE Cebu Chapter	February 28, 2020	February 28, 2020	February 28, 2020	February 28, 2020	February 28, 2020			
20HG0145	Local Program, Local Roads and Bridges, Local Roads, Construction of Access Road, Brgy. Poblacion to Brgy. Guadalupe, Alegria, Cebu	Construction Section	NO	Competitive Bidding	-	Feb. 28 - March 5, 2020	March 6, 2020	March 18, 2020	March 18, 2020	March 19, 2020	March 20-23, 2020							GoP	4,950,000.00		4,950,000.00			0.00	1) COA 2) Cebu Contractor's Association 3) Archdiocese of Cebu 4) PICE Cebu Chapter	February 28, 2020	February 28, 2020	February 28, 2020	February 28, 2020	February 28, 2020			
20HG0146	Local Program, Local Roads and Bridges, Local Roads, Concreting of Busay-Agbalanga-Batabatad Road at Brgys. Busay, Agbalanga and Batabatad, Moalboal, Cebu	Construction Section	NO	Competitive Bidding	Feb. 21, 2020	Feb. 28 - March 5, 2020	March 6, 2020	March 18, 2020	March 18, 2020	March 19, 2020	March 20-23, 2020							GoP	14,850,000.00		14,850,000.00			0.00	1) COA 2) Cebu Contractor's Association 3) Archdiocese of Cebu 4) PICE Cebu Chapter	February 28, 2020	February 28, 2020	February 28, 2020	February 28, 2020	February 28, 2020			
20HG0147	Local Program, Local Roads and Bridges, Local Roads, Improvement of Roads of Busay-Agbalanga Road at Brgy. Busay and Agbalanga, Moalboal, Cebu	Construction Section	NO	Competitive Bidding	-	Feb. 28 - March 5, 2020	March 6, 2020	March 18, 2020	March 18, 2020	March 19, 2020	March 20-23, 2020							GoP	4,950,000.00		4,950,000.00			0.00	1) COA 2) Cebu Contractor's Association 3) Archdiocese of Cebu 4) PICE Cebu Chapter	February 28, 2020	February 28, 2020	February 28, 2020	February 28, 2020	February 28, 2020			
20HG0148	Local Program, Local Roads and Bridges, Local Roads, Construction/Improvement of Sonogon-Labrador Brgy. Road, Malabuyoc, Cebu	Construction Section	NO	Competitive Bidding	-	Feb. 28 - March 5, 2020	March 6, 2020	March 18, 2020	March 18, 2020	March 19, 2020	March 20-23, 2020							GoP	4,950,000.00		4,950,000.00			0.00	1) COA 2) Cebu Contractor's Association 3) Archdiocese of Cebu 4) PICE Cebu Chapter	February 28, 2020	February 28, 2020	February 28, 2020	February 28, 2020	February 28, 2020			
20HG0149	Local Program, Local Roads and Bridges, Local Roads, Road Concreting at Brgy. Mangaco, Ginatilan, Cebu	Construction Section	NO	Competitive Bidding	-	Feb. 28 - March 5, 2020	March 6, 2020	March 18, 2020	March 18, 2020	March 19, 2020	March 20-23, 2020							GoP	4,950,000.00		4,950,000.00			0.00	1) COA 2) Cebu Contractor's Association 3) Archdiocese of Cebu 4) PICE Cebu Chapter	February 28, 2020	February 28, 2020	February 28, 2020	February 28, 2020	February 28, 2020			
20HG0150	Organizational Outcome 1: Ensure Safe and Reliable National Road System; Asset Preservation Program; Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide – Tertiary Roads, Dalaguete-Mantalongon-Badian Road –KD101+000 – KD101+543.3	Construction Section	NO	Competitive Bidding	February 26, 2020	March 4-10, 2020	March 11, 2020	March 23, 2020	March 23, 2020	March 24, 2020	March 25-26, 2020							GoP	49,000,000.00		49,000,000.00			0.00	1) COA 2) Cebu Contractor's Association 3) Archdiocese of Cebu 4) PICE Cebu Chapter	March 4, 2020	March 4, 2020	March 4, 2020	March 4, 2020	March 4, 2020			
20HG0152	Local Program-Local Infrastructure Program; Buildings and Other Structures; Multipurpose/Facilities – Construction and/or Repair/Rehabilitation of Multi-Purpose Building, Brgy. Mantalongon, Dalaguete, Cebu	Construction Section	NO	Competitive Bidding	-	March 4-10, 2020	March 11, 2020	March 23, 2020	March 23, 2020	March 24, 2020	March 25-26, 2020							GoP	2,970,000.00		2,970,000.00			0.00	1) COA 2) Cebu Contractor's Association 3) Archdiocese of Cebu 4) PICE Cebu Chapter	March 4, 2020	March 4, 2020	March 4, 2020	March 4, 2020	March 4, 2020			
20HG0153	Local Program-Local Infrastructure Program; Buildings and Other Structures; Multipurpose/Facilities – Construction and/or Repair/Rehabilitation of Multi-Purpose Building, Brgy. Poblacion, Alcoy, Cebu	Construction Section	NO	Competitive Bidding	-	March 4-10, 2020	March 11, 2020	March 23, 2020	March 23, 2020	March 24, 2020	March 25-26, 2020							GoP	4,950,000.00		4,950,000.00			0.00	1) COA 2) Cebu Contractor's Association 3) Archdiocese of Cebu 4) PICE Cebu Chapter	March 4, 2020	March 4, 2020	March 4, 2020	March 4, 2020	March 4, 2020			
20HG0154	Local Program-Local Infrastructure Program; Buildings and Other Structures; Multipurpose/Facilities – Construction and/or Repair/Rehabilitation of Multi-Purpose Building, Brgy. Poblacion, Boljoon, Cebu	Construction Section	NO	Competitive Bidding	-	May 29 - June 4, 2020	June 5, 2020	June 22, 2020	June 22, 2020	June 23, 2020	June 24-25, 2020							GoP	2,970,000.00		2,970,000.00			0.00	1) COA 2) Cebu Contractor's Association 3) Archdiocese of Cebu 4) PICE Cebu Chapter	June 17, 2020	June 17, 2020	June 17, 2020	June 17, 2020	June 17, 2020			
20HG0155	Local Program-Local Infrastructure Program; Buildings and Other Structures; Multipurpose/Facilities – Construction of Multi-Purpose Building, Brgy. Poblacion, Alcoy, Cebu	Construction Section	NO	Competitive Bidding	-	March 4-10, 2020	March 11, 2020	March 23, 2020	March 23, 2020	March 24, 2020	March 25-26, 2020							GoP	2,970,000.00		2,970,000.00			0.00	1) COA 2) Cebu Contractor's Association 3) Archdiocese of Cebu 4) PICE Cebu Chapter	March 4, 2020	March 4, 2020	March 4, 2020	March 4, 2020	March 4, 2020			
20HG0156	Local Program-Local Infrastructure Program; Buildings and Other Structures; Multipurpose/Facilities – Construction/Rehabilitation of Multi-Purpose Building, Brgy. Colawin, Argao, Cebu	Construction Section	NO	Competitive Bidding	-	March 4-10, 2020	March 11, 2020	March 23, 2020	March 23, 2020	March 24, 2020	March 25-26, 2020							GoP	4,950,000.00		4,950,000.00			0.00	1) COA 2) Cebu Contractor's Association 3) Archdiocese of Cebu 4) PICE	March 4, 2020	March 4, 2020	March 4, 2020	March 4, 2020	March 4, 2020			

Code/UACS/PAP	Procurement Program/Project	PMO/End-User	Is this an early procurement activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	
COMPLETED PROCUREMENT ACTIVITIES																															
20HG0170	Concreting of Brgy. Bugas to Brgy. Tigbao PHR, Brgy. Bugas and Brgy. Tigbao, Badian, Cebu	Construction Section	NO	Competitive Bidding	March 17, 2020	March 24-30, 2020	March 31, 2020	May 27, 2020	May 27, 2020	May 28, 2020	May 29 - June 1, 2020							GoP	12,935,000.00		12,935,000.00		0.00	1) COA 2) Cebu Contractor's Association 3) Archdiocese of Cebu 4) PICE Cebu Chapter	March 24, 2020	March 24, 2020	March 24, 2020	March 24, 2020	March 24, 2020		
20HG0171	Concreting of Brgy. Cabadiangan PHR, Brgy. Cabadiangan, Alcantara, Cebu	Construction Section	NO	Competitive Bidding	March 17, 2020	March 24-30, 2020	March 31, 2020	May 27, 2020	May 27, 2020	May 28, 2020	May 29 - June 1, 2020							GoP	21,890,000.00		21,890,000.00		0.00	1) COA 2) Cebu Contractor's Association 3) Archdiocese of Cebu 4) PICE Cebu Chapter	March 24, 2020	March 24, 2020	March 24, 2020	March 24, 2020	March 24, 2020		
20HG0172	Concreting of Brgy. Candabong PHR, Brgy. Candabong, Alcantara, Cebu	Construction Section	NO	Competitive Bidding	March 17, 2020	March 24-30, 2020	March 31, 2020	May 27, 2020	May 27, 2020	May 28, 2020	May 29 - June 1, 2020							GoP	12,935,000.00		12,935,000.00		0.00	1) COA 2) Cebu Contractor's Association 3) Archdiocese of Cebu 4) PICE Cebu Chapter	March 24, 2020	March 24, 2020	March 24, 2020	March 24, 2020	March 24, 2020		
20HG0174	Repair/Maintenance of Slope Protection along Santander-Barillo Toledo Road, Loc. Malabuyoc, KD160+600	Maintenance Section	NO	Competitive Bidding	-	June 11-17, 2020	June 18, 2020	June 30, 2020	June 30, 2020	July 1, 2020	July 2-3, 2020							GoP	400,000.00		400,000.00		0.00	1) COA 2) Cebu Contractor's Association 3) Archdiocese of Cebu 4) PICE Cebu Chapter	June 11, 2020	June 11, 2020	June 11, 2020	June 11, 2020	June 11, 2020		
20HG0175	Repair/Maintenance of Flood Control Structure along Lenggon Bridge, Argao, Cebu	Maintenance Section	NO	Competitive Bidding	-	June 11-17, 2020	June 18, 2020	June 30, 2020	June 30, 2020	July 1, 2020	July 2-3, 2020							GoP	4,594,000.00		4,594,000.00		0.00	1) COA 2) Cebu Contractor's Association 3) Archdiocese of Cebu 4) PICE Cebu Chapter	June 11, 2020	June 11, 2020	June 11, 2020	June 11, 2020	June 11, 2020		
20HG0176	Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rain Water Collectors – Rain Water Collectors in Public Facilities at (1) Obo ES, Dalaguete, (2) Cancabalong ES, Dalaguete, (3) Canlawiao ES, Moalboal, (5) Sua ES, Argao, (6) Candis ES, Badian, (7) Bugui ES, Moalboal, (8) Mindanao ES, Malabuyoc, (9) Mahanlud ES, Malabuyoc, (10) Patong ES, Badian, (11) Tigbao ES, Badian, (12) Basiao ES, Badian, Cebu	Construction Section	NO	Competitive Bidding	-	June 23-29, 2020	June 30, 2020	July 13, 2020	July 13, 2020	July 14, 2020	July 15-16, 2020							GoP	4,086,775.00		4,086,775.00		0.00	1) COA 2) Cebu Contractor's Association 3) Archdiocese of Cebu 4) PICE Cebu Chapter	June 23, 2020	June 23, 2020	June 23, 2020	June 23, 2020	June 23, 2020		
20HG0177	Supply and Installation of Safety Features within 15 Municipalities of Cebu 4th DEO	Maintenance Section	NO	Competitive Bidding	July 8, 2020	July 15-21, 2020	July 22, 2020	August 3, 2020	August 3, 2020	August 4, 2020	August 5-6, 2020							GoP	8,893,000.00		8,893,000.00		0.00	1) COA 2) Cebu Contractor's Association 3) Archdiocese of Cebu 4) PICE Cebu Chapter	July 15, 2020	July 15, 2020	July 15, 2020	July 15, 2020	July 15, 2020		
20HG0178	Construction of Dep-Ed School Building – Four (4) Storey with Eight (8) Classrooms at Ginatilan Integrated School Ginatilan, Cebu	Construction Section	NO	Competitive Bidding	July 8, 2020	July 15-21, 2020	July 22, 2020	August 3, 2020	August 3, 2020	August 4, 2020	August 5-6, 2020							GoP	24,649,241.10		24,649,241.10		0.00	1) COA 2) Cebu Contractor's Association 3) Archdiocese of Cebu 4) PICE Cebu Chapter	July 15, 2020	July 15, 2020	July 15, 2020	July 15, 2020	July 15, 2020		
20HG0179	Construction of Dep-Ed School Building – Two (2) Storey with Six (6) Classrooms at Badian National High School Sanlagan Extension, Brgy. Sanlagan, Badian, Cebu	Construction Section	NO	Competitive Bidding	July 8, 2020	July 15-21, 2020	July 22, 2020	August 3, 2020	August 3, 2020	August 4, 2020	August 5-6, 2020							GoP	17,500,000.00		17,500,000.00		0.00	1) COA 2) Cebu Contractor's Association 3) Archdiocese of Cebu 4) PICE Cebu Chapter	July 15, 2020	July 15, 2020	July 15, 2020	July 15, 2020	July 15, 2020		
20HG0180	Construction/Rehabilitation of DPWH Cebu 4th Terrace	Construction Section	NO	Competitive Bidding	-	July 15-21, 2020	July 22, 2020	August 3, 2020	August 3, 2020	August 4, 2020	August 5-6, 2020							GoP	503,645.29		503,645.29		0.00	1) COA 2) Cebu Contractor's Association 3) Archdiocese of Cebu 4) PICE Cebu Chapter	July 15, 2020	July 15, 2020	July 15, 2020	July 15, 2020	July 15, 2020		
20HG0181	Rehabilitation/Reblocking of Concrete Pavement KD065+410 (RL) along Argao-Moalboal Road	Maintenance Section	NO	Competitive Bidding	-	July 15-21, 2020	July 22, 2020	August 3, 2020	August 3, 2020	August 4, 2020	August 5-6, 2020							GoP	400,000.00		400,000.00		0.00	1) COA 2) Cebu Contractor's Association 3) Archdiocese of Cebu 4) PICE Cebu Chapter	July 15, 2020	July 15, 2020	July 15, 2020	July 15, 2020	July 15, 2020		
Total Allotted Budget of On-Going Procurement Activities																		881,777,021.39		881,777,021.39	-		-								

Prepared by:

CONNIE L. CABALLO
ROSALINDA S. SORIANO
Procurement Head

Recommended for Approval by:

EDELBERTO R. FRANCISCO
BAC Chairman

APPROVED:

NEREJA MEDINA
OIC DISTRICT ENGINEER