

DEPARTMENT OF PUBLIC WORKS AND HIGH WAYS
NORTHERN SAMAR FIRST
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE VIII
Cataman, Northern Samar

PROCUREMENT MONITORING REPORT (PMR) 1st SEMESTER (JANUARY TO JUNE 2020)

Code (UACB/PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Actual Procurement Activity											Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
				Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Qual
COMPLETED PROCUREMENT ACTIVITIES																													
19IH0049	Construction of Multi-purpose Building at San Isidro, Northern Samar	Construction Section	Public Bidding	11/28/2019	11/29/2019 12/5/2019	6/12/2019	12/20/2019	12/20/2019	12/30/2019	1/13/2020	12/31/2019	01/16/2020	01/24/2020			GAA	4,866,963.57	-	4,866,963.57	4,477,004.18	-	4,477,004.18	Representatives, from COA, VACC, PICE	11/29/2019	11/29/2019	11/29/2019	11/29/2019	11/29/2019	
19IH0153	Repair of Accounting and Finance Section (Storage Room), DPWH - NSFDEO Compound , Cataman, N. Samar	Construction Section	Public Bidding	-	12/6-12/2019	12/13/2019	12/27/2019	12/27/2019	12/27/2019	12/31/2019	12/31/2019	01/16/2020	01/24/2020			GAA	499,919.93	-	499,919.93	496,673.38	-	496,673.38	Representatives, from COA, VACC, PICE	11/12/2019	11/12/2019	11/12/2019	11/12/2019	11/12/2019	
19IH0143	Installation of Retaining Wall along Cataman - Calbayog Road (S00004SM), Cataman and Lope de Vega, N. Samar	Construction Section	Public Bidding	11/25/2019	11/27/2019 12/4/2019	5/12/2019	12/16/2019	12/16/2019	12/18/2019	12/23/2019	12/31/2019	01/16/2020	01/24/2020			GAA	19,595,240.88	-	19,595,240.88	15,675,856.64	-	15,675,856.64	Representatives, from COA, VACC, PICE	11/29/2019	11/29/2019	11/29/2019	11/29/2019	11/29/2019	
19IH0147	Construction of Pres. Marcos Street, Pob., San Jose, N. Samar	Construction Section	Public Bidding	-	12/3-9/2019	1/13/2020	12/23/2019	12/23/2019	12/23/2019	12/27/2019	12/31/2019	01/16/2020	01/24/2020			GAA	4,949,830.00	-	4,949,830.00	3,712,361.32	-	3,712,361.32	Representatives, from COA, VACC, PICE	11/12/2019	11/12/2019	11/12/2019	11/12/2019	11/12/2019	
19IH0150	Installation of Retaining Wall along Daang Maharika (S00001SM), San Isidro, N. Samar	Construction Section	Public Bidding	11/28/2019	11/29/2019 12/5/2019	6/12/2019	12/20/2019	12/20/2019	12/30/2019	1/13/2020	12/31/2019	01/16/2020	01/24/2020			GAA	19,596,744.37	-	19,596,744.37	13,275,524.35	-	13,275,524.35	Representatives, from COA, VACC, PICE	11/29/2019	11/29/2019	11/29/2019	11/29/2019	11/29/2019	
19IH0149	Concrete of Brgy. Luisita - Buenaesuerte FMR, Brgy. Luisita & Buenaesuerte, Victoria, N. Samar	Construction Section	Public Bidding	11/28/2019	11/29/2019 12/5/2019	6/12/2019	12/20/2019	12/20/2019	12/30/2019	1/13/2020	12/31/2019	01/16/2020	01/24/2020			GAA	4,867,606.96	-	4,867,606.96	4,875,606.77	-	4,875,606.77	Representatives, from COA, VACC, PICE	11/29/2019	11/29/2019	11/29/2019	11/29/2019	11/29/2019	
19IH0151	Construction/Improvement of Polang- Gebuwangan - Quezon - Trangue - Mabini Road, Cataman, N. Samar	Construction Section	Public Bidding	11/28/2019	11/29/2019 12/5/2019	6/12/2019	12/20/2019	12/20/2019	12/30/2019	1/13/2020	12/31/2019	01/16/2020	01/24/2020			GAA	48,999,853.00	-	48,999,853.00	40,179,922.05	-	40,179,922.05	Representatives, from COA, VACC, PICE	11/29/2019	11/29/2019	11/29/2019	11/29/2019	11/29/2019	
19IH0145	Construction of Polang - Pelicau - San Pascual Road, Cataman, N. Samar	Construction Section	Public Bidding	11/28/2019	11/29/2019 12/5/2019	6/12/2019	12/20/2019	12/20/2019	12/30/2019	1/13/2020	12/31/2019	01/16/2020	01/24/2020			GAA	48,999,925.93	-	48,999,925.93	38,169,627.86	-	38,169,627.86	Representatives, from COA, VACC, PICE	11/29/2019	11/29/2019	11/29/2019	11/29/2019	11/29/2019	
19IH0152	Concrete of FMR, Brgy. Bagong Sabang - Brgy. Bonglas FMR, Brgy. Bagong Sabang and Brgy. Bonglas, San Jose, N. Samar	Construction Section	Public Bidding	11/28/2019	11/29/2019 12/5/2019	6/12/2019	12/23/2019	12/23/2019	12/23/2019	12/27/2019	12/31/2019	01/16/2020	01/24/2020			GAA	9,799,812.42	-	9,799,812.42	9,407,803.75	-	9,407,803.75	Representatives, from COA, VACC, PICE	11/12/2019	11/12/2019	11/12/2019	11/12/2019	11/12/2019	
19IH0148	Construction of Drainage System, Brgy. Balite, San Jose, N. Samar	Construction Section	Public Bidding	-	12/3-9/2019	11/12/2019	12/23/2019	12/23/2019	12/23/2019	12/27/2019	12/31/2019	01/16/2020	01/24/2020			GAA	1,979,376.04	-	1,979,376.04	1,921,561.35	-	1,921,561.35	Representatives, from COA, VACC, PICE	11/12/2019	11/12/2019	11/12/2019	11/12/2019	11/12/2019	
19IH0146	Construction of Drainage System, Brgy. West, San Jose, N. Samar	Construction Section	Public Bidding	-	12/3-9/2019	11/12/2019	12/23/2019	12/23/2019	12/23/2019	12/27/2019	12/31/2019	01/16/2020	01/24/2020			GAA	1,979,484.50	-	1,979,484.50	1,548,997.91	-	1,548,997.91	Representatives, from COA, VACC, PICE	11/29/2019	11/29/2019	11/29/2019	11/29/2019	11/29/2019	
19IH0144	Installation of Retaining Wall along Bugko - Nenita - Mirador - De Maria - San Jose Road, Mondragon, N. Samar	Construction Section	Public Bidding	11/28/2019	11/29/2019 12/5/2019	6/12/2019	12/20/2019	12/20/2019	12/30/2019	1/13/2020	12/31/2019	01/16/2020	01/24/2020			GAA	16,659,887.90	-	16,659,887.90	10,945,526.09	-	10,945,526.09	Representatives, from COA, VACC, PICE	11/29/2019	11/29/2019	11/29/2019	11/29/2019	11/29/2019	
20IH0004	Widening of Permanent Bridges, Taguiban Br. (B00236SM) along Cataman - Laoang Road, Cataman, Northern Samar	Construction Section	Public Bidding	7/11/2019	11/12-18/2019	11/21/2019	6/12/2019	6/12/2019	12/12/2019	12/18/2019	01/30/2020	02/13/2020	2/21/2020			GAA	23,159,857.90	-	23,159,857.90	19,941,586.75	-	19,941,586.75	Representatives, from COA, VACC, PICE	11/13/2019	11/13/2019	11/13/2019	11/13/2019	11/13/2019	
20IH0002	Widening of Permanent Br., Geratag Br. 1 (B0289SM) along Allen - Cataman Rd. San Jose, N. Samar	Construction Section	Public Bidding	7/11/2019	11/12-18/2019	11/21/2019	6/12/2019	6/12/2019	12/12/2019	12/18/2019	01/30/2020	02/13/2020	2/21/2020			GAA	7,479,953.16	-	7,479,953.16	6,507,205.15	-	6,507,205.15	Representatives, from COA, VACC, PICE	11/13/2019	11/13/2019	11/13/2019	11/13/2019	11/13/2019	
20IH0006	Widening of Permanent Br., Macatag Br. (B00201SM) along Cataman - Calbayog Road, Cataman, N. Samar	Construction Section	Public Bidding	7/11/2019	11/12-18/2019	11/21/2019	6/12/2019	6/12/2019	12/12/2019	12/18/2019	01/29/2020	2/17/2020	2/25/2020			GAA	23,159,923.76	-	23,159,923.76	20,149,137.53	-	20,149,137.53	Representatives, from COA, VACC, PICE	11/13/2019	11/13/2019	11/13/2019	11/13/2019	11/13/2019	
20IH0008	Road Widening - Daang Maharika Rd (SM) (San Isidro - San Juanico Br.) - K0690 + 400 - K0691 + 250, Victoria, Northern Samar	Construction Section	Public Bidding	11/17/2019	11/19-26/2019	11/28/2019	10/12/2019	10/12/2019	12/17/2019	12/27/2019	01/29/2020	02/13/2020	2/21/2020			GAA	37,650,904.40	-	37,650,904.40	28,238,178.30	-	28,238,178.30	Representatives, from COA, VACC, PICE	11/20/2019	11/20/2019	11/20/2019	11/20/2019	11/20/2019	
20IH0009	Widening of Permanent Br. Canawayon Br. (B00235SM) along Daang Maharika Road (SM) (San Isidro - San Juanico Br.) San Isidro, Northern Samar	Construction Section	Public Bidding	11/17/2019	11/19-26/2019	11/28/2019	10/12/2019	10/12/2019	12/17/2019	12/27/2019	01/29/2020	02/13/2020	2/21/2020			GAA	44,719,858.83	-	44,719,858.83	44,272,645.68	-	44,272,645.68	Representatives, from COA, VACC, PICE	11/20/2019	11/20/2019	11/20/2019	11/20/2019	11/20/2019	
20IH0007	Widening of Permanent Br. Dancelan Br. (B00290SM) along Allen - Cataman Rd. Bobon, N. Samar	Construction Section	Public Bidding	7/11/2019	11/12-18/2019	11/24/2019	6/12/2019	6/12/2019	12/12/2019	12/18/2019	01/29/2020	02/13/2020	2/21/2020			GAA	23,159,919.30	-	23,159,919.30	19,916,809.68	-	19,916,809.68	Representatives, from COA, VACC, PICE	11/13/2019	11/13/2019	11/13/2019	11/13/2019	11/13/2019	
20IH0003	Widening of Permanent Br., Colante Br. (B00291SM) along Allen - Cataman Rd. Bobon, N. Samar	Construction Section	Public Bidding	7/11/2019	11/12-18/2019	11/21/2019	6/12/2019	6/12/2019	12/12/2019	12/18/2019	01/29/2020	02/13/2020	2/21/2020			GAA	42,759,782.43	-	42,759,782.43	36,773,326.11	-	36,773,326.11	Representatives, from COA, VACC, PICE	11/13/2019	11/13/2019	11/13/2019	11/13/2019	11/13/2019	
20IH0010	Road Widening - Cataman - Laoang Road - K0746+250 - K0747+520, Cataman, N. Samar	Construction Section	Public Bidding	11/17/2019	11/19-26/2019	11/28/2019	10/12/2019	10/12/2019	12/17/2019	12/27/2019																			

201H0056 (Readverted)	Rehabilitation of Multi-purpose Building, Brgy. Mabini, Catarman, Northern Samar	Construction Section	Public Bidding	-	2/4-10/2020	02/13/2020	2/26/2020	2/26/2020	03/03/2020	03/06/2020	03/13/2020	03/26/2020	4/2/2020			GAA	980,975.60	-	980,975.60	930,576.89	-	930,576.89	Representatives, from COA, VACC, PICE	6/2/2020	6/2/2020	6/2/2020	6/2/2020	6/2/2020		
201H0032	Rehabilitation/Major Repair of Permanent Bridges, Lipata Bridge 2 (B000115M) Along Poblacion - Barangay Cabacungan Road, Allen, Northern Samar	Construction Section	Public Bidding	-	12/6-12/2019	12/13/2019	12/27/2019	12/27/2019	1/6/2020	1/17/2020	02/10/2020	02/24/2020	03/3/2020			GAA	3,527,655.14	-	3,527,655.14	3,492,851.95	-	3,492,851.95	Representatives, from COA, VACC, PICE	11/12/2019	11/12/2019	11/12/2019	11/12/2019	11/12/2019		
201H0034	Rehabilitation/Major Repair of Permanent Bridges, Lipata Bridge 1 (B000115M) Along Poblacion - Barangay Cabacungan Road, Allen, Northern Samar	Construction Section	Public Bidding	-	12/6-12/2019	12/13/2019	12/27/2019	12/27/2019	1/6/2020	1/17/2020	02/10/2020	02/24/2020	03/3/2020			GAA	3,527,845.48	-	3,527,845.48	3,492,744.54	-	3,492,744.54	Representatives, from COA, VACC, PICE	11/12/2019	11/12/2019	11/12/2019	11/12/2019	11/12/2019		
201H0060	Construction of Barangay Road, Brgy. Hualad, Catarman, Northern Samar	Construction Section	Public Bidding	-	02/4-10/2020	02/13/2020	2/26/2020	2/26/2020	03/03/2020	03/06/2020	03/13/2020	03/26/2020	4/2/2020			GAA	4,620,455.22	-	4,620,455.22	4,607,178.78	-	4,607,178.78	Representatives, from COA, VACC, PICE	6/2/2020	6/2/2020	6/2/2020	6/2/2020	6/2/2020		
201H0061	Construction of Bridge, Brgy. Quezon to Triangue, Catarman, Northern Samar	Construction Section	Public Bidding	-	02/4-10/2020	02/13/2020	2/26/2020	2/26/2020	03/03/2020	03/06/2020	03/13/2020	03/26/2020	4/2/2020			GAA	1,979,873.86	-	1,979,873.86	1,969,815.00	-	1,969,815.00	Representatives, from COA, VACC, PICE	6/2/2020	6/2/2020	6/2/2020	6/2/2020	6/2/2020		
201H0062	Construction/Improvement of Capul Circumferential Road, Aguin - Landusan - Sawang - Sagosawan - Jubang - Oson - Poblacion Section, Capul, Northern Samar	Construction Section	Public Bidding	01/27/2020	02/4-10/2020	02/13/2020	03/16/2020	03/16/2020	03/23/2020	04/03/2020	04/03/2020	04/16/2020	04/17/2020			GAA	24,499,140.64	-	24,499,140.64	24,008,934.65	-	24,008,934.65	Representatives, from COA, VACC, PICE	6/2/2020	6/2/2020	6/2/2020	6/2/2020	6/2/2020		
201H0063	Construction/Improvement Access Road Leading to Dalakit - Timaburan - Bobon Coastal Road Boulevard, Brgy. Dalakit, (Poblacion), Catarman, N. Samar	Construction Section	Public Bidding	01/27/2020	02/4-10/2020	02/13/2020	03/16/2020	03/16/2020	03/23/2020	04/03/2020	04/03/2020	04/16/2020	04/17/2020			GAA	24,499,706.27	-	24,499,706.27	24,367,194.70	-	24,367,194.70	Representatives, from COA, VACC, PICE	6/2/2020	6/2/2020	6/2/2020	6/2/2020	6/2/2020		
201H0001	Widening of Permanent Bridges, Malacongbacong Bridge (B002365M) along Daang Maharika (SM) (San Isidro - San Juanico Br.) San Isidro, Northern Samar	Construction Section	Public Bidding	7/11/2019	11/12-18/2019	11/21/2019	6/12/2019	6/12/2019	12/17/2019	05/04/2020	05/29/2020	06/08/2020	06/16/2020			GAA	13,359,740.14	-	13,359,740.14	12,092,957.06	-	12,092,957.06	Representatives, from COA, VACC, PICE	11/13/2019	11/13/2019	11/13/2019	11/13/2019	11/13/2019		
201H0005	Widening of Permanent Bridges, San Isidro Bridge (B002435M) along Daang Maharika (SM) (San Isidro - San Juanico Br.), San Isidro, Northern Samar	Construction Section	Public Bidding	7/11/2019	11/12-18/2019	11/21/2019	6/12/2019	6/12/2019	12/17/2019	05/04/2020	05/29/2020	06/08/2020	06/16/2020			GAA	14,339,920.35	-	14,339,920.35	12,970,933.54	-	12,970,933.54	Representatives, from COA, VACC, PICE	11/13/2019	11/13/2019	11/13/2019	11/13/2019	11/13/2019		
201H0021	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide - Secondary Roads, Catarman - Calbayog Rd. - K0762+524 - K0762+599; K0765+460 - K0765+480; K0767+473 - K0767+505, Brgy. Magsaysay and Brgy. Geratigan, Lope de Vega and Brgy. Cervantes, Catarman, Northern Samar	Construction Section	Public Bidding	11/25/2019	11/27/2019 12/4/2019	5/12/2019	12/16/2019	12/16/2019	12/27/2019	04/22/2020	04/24/2020	04/30/2020	05/11/2020			GAA	48,999,802.41	-	48,999,802.41	47,996,541.32	-	47,996,541.32	Representatives, from COA, VACC, PICE	11/27/2019	11/27/2019	11/27/2019	11/27/2019	11/27/2019		
201H0099	Repair/Rehabilitation of Damaged RCPC Cross Drain Structure along Bugko - Nenita Road, K0765+450, Brgy. Talolara, Mondragon, N. Samar	Construction Section	Public Bidding	-	03/6-12/2020	5/3/2020	8/4/2020	8/4/2020	04/15/2020	05/22/2020	05/29/2020	06/09/2020	06/17/2020			GAA	979,951.01	-	979,951.01	751,732.26	-	751,732.26	Representatives, from COA, VACC, PICE	6/3/2020	6/3/2020	6/3/2020	6/3/2020	6/3/2020	6/3/2020	
201H0100	Repair/Rehabilitation of Damaged Slope Protection of Makiwalo Br. K0752+172 along Catarman - Laoang Road, Brgy. Makiwalo, Mondragon, Northern Samar	Construction Section	Public Bidding	-	03/6-26/2020	03/13/2020	03/26/2020	03/26/2020	04/15/2020	05/22/2020	05/29/2020	06/08/2020	06/17/2020			GAA	1,959,948.54	-	1,959,948.54	1,524,349.05	-	1,524,349.05	Representatives, from COA, VACC, PICE	6/3/2020	6/3/2020	6/3/2020	6/3/2020	6/3/2020	6/3/2020	
Total Alloted Budget of Procurement Activities																		636,732,317.60												
Total Contract Price of Procurement Activities Conducted																		636,732,317.60												
Total Savings (Total Alloted Budget - Total Contract Price)																												548,601,505.08		

ON-GOING PROCUREMENT ACTIVITIES

201H0070	Construction of Multi-purpose Building (Covered Court) Brgy. Caburhan, Lavezares, Northern Samar	Construction Section	Public Bidding	01/27/2020	02/4-10/2020	02/13/2020	03/16/2020	03/16/2020	03/23/2020	04/3/2020						GAA	3,959,943.69	-	3,959,943.69			Representatives, from COA, VACC, PICE	02/20/2020	02/20/2020	02/20/2020	02/20/2020	02/20/2020		FLR
201H0071	Construction/Improvement of University of Eastern Philippines Academic Building, Catarman, Northern Samar	Construction Section	Public Bidding	01/27/2020	02/19-25/2020	02/13/2020	03/16/2020	03/16/2020	03/23/2020	04/3/2020						GAA	49,499,631.55	-	49,499,631.55			Representatives, from COA, VACC, PICE	02/20/2020	02/20/2020	02/20/2020	02/20/2020	02/20/2020		FLR
201H0072	Road Concreting along Brgy. Macarthur - Brgy. Too, Lavezares, Northern Samar	Construction Section	Public Bidding	01/27/2020	02/19-25/2020	02/13/2020	03/16/2020	03/16/2020	03/23/2020	04/3/2020						GAA	8,909,223.49	-	8,909,223.49			Representatives, from COA, VACC, PICE	02/20/2020	02/20/2020	02/20/2020	02/20/2020	02/20/2020		FLR
201H0073	Construction of Multi-purpose Building (Covered Court) Lavezares, Elementary School Brgy. Caragas, Lavezares, Northern Samar	Construction Section	Public Bidding	01/27/2020	02/19-25/2020	02/13/2020	03/16/2020	03/16/2020	03/23/2020	04/3/2020						GAA	7,919,979.46	-	7,919,979.46			Representatives, from COA, VACC, PICE	02/20/2020	02/20/2020	02/20/2020	02/20/2020	02/20/2020		FLR
201H0074	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide along Brgy. Polangi - Mabini Road, Chainage 2226 - Chainage 2306, Chainage 2577 - Chainage 2607, Catarman, Northern Samar	Construction Section	Public Bidding	02/18/2020	02/26/2020 03/4/2020	5/3/2020	03/17/2020	03/17/2020	03/23/2020	04/06/2020						GAA	25,479,797.83	-	25,479,797.83			Representatives, from COA, VACC, PICE	02/26/2020	02/26/2020	02/26/2020	02/26/2020	02/26/2020		FLR
201H0075	Construction of Multi-purpose Building, Brgy. Frederick, Allen, Northern Samar	Construction Section	Public Bidding	-	02/26/2020 03/4/2020	5/3/2020	03/17/2020	03/17/2020	03/23/2020	04/06/2020						GAA	1,070,834.46	-	1,070,834.46			Representatives, from COA, VACC, PICE	02/26/2020	02/26/2020	02/26/2020	02/26/2020	02/26/2020		FLR
201H0076	Construction of Baypark, Brgy. Poblacion, Lavezares, Northern Samar	Construction Section	Public Bidding	02/18/2020	02/26/2020 03/4/2020	5/3/2020	03/17/2020	03/17/2020	03/23/2020	04/06/2020						GAA	9,797,212.11	-	9,797,212.11			Representatives, from COA, VACC, PICE	02/26/2020	02/26/2020	02/26/2020	02/26/2020	02/26/2020		FLR
201H0077	Construction of Multi-purpose Building, Brgy. Lower Caynaga, Lope de Vega, Northern Samar	Construction Section	Public Bidding	-	02/26/2020 03/4/2020	5/3/2020	03/17/2020	03/17/2020	03/23/2020	04/06/2020						GAA	1,979,971.23	-	1,979,971.23			Representatives, from COA, VACC, PICE	02/26/2020	02/26/2020	02/26/2020	02/26/2020	02/26/2020		FLR
201H0078	Construction/Rehabilitation/Improvement of Multi-purpose Building, Allen Transport Terminal, Brgy. Sabang Zone II, Allen, Northern Samar	Construction Section	Public Bidding	02/18/2020	02/26/2020 03/4/2020	5/3/2020	03/17/2020	03/17/2020	03/23/2020	04/06/2020						GAA	11,879,958.45	-	11,879,958.45			Representatives, from COA, VACC, PICE	02/26/2020	02/26/2020	02/26/2020	02/26/2020	02/26/2020		FLR
201H0079	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide along Brgy. Polangi - Gebulwangan - Quezon - Triangue - Mabini Road, Chainage 2892 - Chainage 2929, Catarman, Northern Samar	Construction Section	Public Bidding	02/18/2020	02/26/2020 03/4/2020	5/3/2020	03/17/2020	03/17/2020	03/23/2020	04/06/2020						GAA	9,799,756.64	-	9,799,756.64			Representatives, from COA, VACC, PICE	02/26/2020	02/26/2020	02/26/2020	02/26/2020	02/26/2020		FLR
201H0080	Construction of Lavezares Baypark, in the Lavezares Samar	Construction Section	Public Bidding	02/18/2020	02/26/2020 03/4/2020	5/3/2020	03/17/2020	03/17/2020	03/23/2020	04/06/2020						GAA	9,706,438.80	-	9,706,438.80			Representatives, from COA, VACC, PICE	02/26/2020	02/26/2020	02/26/2020	02/26/2020	02/26/2020		FLR
201H0101	Construction of Academic Building (Phase 4), University of Eastern Philippines, Catarman, Northern Samar	Construction Section	Public Bidding		03/11-17/2020	03/18/2020	03/30/2020	03/30/2020	4/6/2020	4/20/2020						GAA	8,909,749.69	-	8,909,749.69			Representatives, from COA, VACC, PICE	02/26/2020	02/26/2020	02/26/2020	02/26/2020	02/26/2020		FLR

20IH0001	Widening of Permanent Br. - Malacongbacong Br. (B00236SM) along Daang Maharika (SM) (San Isidro - San Juanico Br.), San Isidro, N. Samar.	Construction Section	Public Bidding	7/11/2019	11/12-18/2019	11/21/2019	6/12/2019	6/12/2019	12/12/2019	12/18/2019						GAA	13,359,740.14	-	13,350,740.14							Representatives, from COA, VACC, PICE	11/21/2019	11/21/2019	11/21/2019	11/21/2019	11/21/2019			FLR
20IH0006	Construction of Multi-purpose Building (Covered Court) Brgy. San Miguel, Lavezares, Northern Samar	Construction Section	Public Bidding	-	02/12-18/2020	02/20/2020	3/3/2020	3/3/2020	03/10/2020	03/18/2020						GAA	3,959,942.12	-	3,959,942.12							Representatives, from COA, VACC, PICE	12/2/2020	12/2/2020	12/2/2020	12/2/2020	12/2/2020			FLR
20IH0005	Widening of Permanent Br. - San Isidro Br. (B00536SM) along Daang Maharika (SM) (San Isidro - San Juanico Br.), San Isidro, N. Samar	Construction Section	Public Bidding	7/11/2019	11/12-18/2019	11/21/2019	6/12/2019	6/12/2019	12/12/2019	12/18/2019						GAA	14,339,920.35	-	14,339,920.35							Representatives, from COA, VACC, PICE	11/21/2019	11/21/2019	11/21/2019	11/21/2019	11/21/2019			FLR
20IH0053	Rehabilitation/Reconst. Of Catarman River Control Structures (Catarman River Basin) Brgy. Sampaguita, Jose Abad Santos, Baybay, Catarman, N. Samar	Construction Section	Public Bidding	12/13/2019	12/18-24/2019	12/26/2019	8/1/2020	8/1/2020	01/15/2020	01/24/2020						GAA	29,399,860.27	-	29,399,860.27							Representatives, from COA, VACC, PICE	11/21/2019	11/21/2019	11/21/2019	11/21/2019	11/21/2019			FLR
20IH0048	Construction of Multi-purpose Building, Brgy. Jubasan, Allen, N. Samar.	Construction Section	Public Bidding	9/12/2019	12/18-24/2019	12/19/2019	3/1/2020	3/1/2020	01/10/2020	01/22/2020						GAA	6,929,091.79	-	6,929,091.79							Representatives, from COA, VACC, PICE	12/23/2019	12/23/2019	12/23/2019	12/23/2019	12/23/2019			FLR
20IH0045	Construction of Multi-purpose Bldg. Brgy. Bongles, San Jose, N. Samar	Construction Section	Public Bidding	9/12/2019	12/18-24/2019	12/19/2019	3/1/2020	3/1/2020	01/10/2020	01/22/2020						GAA	6,929,979.04	-	6,929,979.04							Representatives, from COA, VACC, PICE	11/13/2019	11/13/2019	11/13/2019	11/13/2019	11/13/2019			FLR
20IH0050	Construction of Multi-purpose Building, Brgy. Seven Hills, San Isidro, Northern Samar	Construction Section	Public Bidding	-	12/18-24/2019	12/19/2019	3/1/2020	3/1/2020	01/10/2020	01/22/2020						GAA	1,979,998.17	-	1,979,998.17							Representatives, from COA, VACC, PICE	11/20/2019	11/20/2019	11/20/2019	11/20/2019	11/20/2019			FLR
20IH0044	Construction of Multi-purpose Building, Brgy. Old Rizal, Catarman, N. Samar.	Construction Section	Public Bidding	9/12/2019	12/18-24/2019	12/19/2019	3/1/2020	3/1/2020	01/10/2020	01/22/2020						GAA	7,839,947.23	-	7,839,947.23							Representatives, from COA, VACC, PICE	11/20/2019	11/20/2019	11/20/2019	11/20/2019	11/20/2019			FLR
20IH0039	Construction of Multi-purpose Building, Brgy. Cawayan, Catarman, N. Samar	Construction Section	Public Bidding	9/12/2019	12/18-24/2019	12/19/2019	3/1/2020	3/1/2020	01/10/2020	01/22/2020						GAA	1,979,919.28	-	1,979,919.28							Representatives, from COA, VACC, PICE	11/20/2019	11/20/2019	11/20/2019	11/20/2019	11/20/2019			FLR
20IH0049	Construction of Multi-purpose Building, Brgy. New Rizal, Catarman, N. Samar	Construction Section	Public Bidding	12/13/2019	12/18-24/2019	12/26/2019	8/1/2020	8/1/2020	01/15/2020	01/24/2020						GAA	6,929,808.98	-	6,929,808.98							Representatives, from COA, VACC, PICE	12/23/2019	12/23/2019	12/23/2019	12/23/2019	12/23/2019			FLR
20IH0014	Preventive Maintenance: Asphalt Overlay Catarman - Calbayog Road, K0743+126 - K0743+800, Catarman, Northern Samar	Construction Section	Public Bidding	11/17/2019	11/19-28/2019	11/28/2019	10/12/2019	10/12/2019	12/17/2019	12/27/2019						GAA	17,673,592.69	-	17,673,592.69							Representatives, from COA, VACC, PICE	11/20/2019	11/20/2019	11/20/2019	11/20/2019	11/20/2019			FLR
20IH0016	Widening of Permanent Br. - Casgutitan Br. 1 (B00242SMS) along Daang Maharika (SM) (San Isidro - San Juanico Br.) San Isidro, N. Samar	Construction Section	Public Bidding	11/25/2019	11/27/2019 12/4/2019	5/12/2019	12/16/2019	12/16/2019	12/23/2019	1/6/2020						GAA	30,509,849.68	-	30,509,849.68							Representatives, from COA, VACC, PICE	11/27/2019	11/27/2019	11/27/2019	11/27/2019	11/27/2019			FLR
20IH0017	Road Widening - Allen - Catarman Road - K0704+000 - K0704+800, Catarman, N. Samar	Construction Section	Public Bidding	11/25/2019	11/27/2019 12/4/2019	5/12/2019	12/16/2019	12/16/2019	12/23/2019	1/6/2020						GAA	29,941,776.54	-	29,941,776.54							Representatives, from COA, VACC, PICE	11/27/2019	11/27/2019	11/27/2019	11/27/2019	11/27/2019			FLR
20IH0015	Widening of Permanent Br. - Casgutitan Br. 3 (B00240SM) along Daang Maharika (SM) (San Isidro - San Juanico Br.) San Isidro, N. Samar	Construction Section	Public Bidding	11/25/2019	11/27/2019 12/4/2019	5/12/2019	12/16/2019	12/16/2019	12/23/2019	1/6/2020						GAA	24,335,821.41	-	24,335,821.41							Representatives, from COA, VACC, PICE	11/27/2019	11/27/2019	11/27/2019	11/27/2019	11/27/2019			FLR
20IH0018	Widening of Permanent Br. - Casgutitan Br. 2 (B00241SM) along Daang Maharika (SM) (San Isidro - San Juanico Br.) San Isidro, N. Samar	Construction Section	Public Bidding	11/25/2019	11/27/2019 12/4/2019	5/12/2019	12/16/2019	12/16/2019	12/23/2019	1/6/2020						GAA	24,335,821.41	-	24,335,821.41							Representatives, from COA, VACC, PICE	11/27/2019	11/27/2019	11/27/2019	11/27/2019	11/27/2019			FLR
20IH0019	Rehabilitation/Reconstruction/Upgrading of Damaged Pavement - Daang Maharika (SM) (San Isidro - San Juanico Br.) K0689+346 - K0689+574.40, K0689+773 - K0690+000, San Isidro, N. Samar	Construction Section	Public Bidding	11/25/2019	11/27/2019 12/4/2019	5/12/2019	12/16/2019	12/16/2019	12/23/2019	1/6/2020						GAA	11,729,520.23	-	11,729,520.23							Representatives, from COA, VACC, PICE	11/27/2019	11/27/2019	11/27/2019	11/27/2019	11/27/2019			FLR
20IH0020	Road Widening - Catarman - Calbayog Road - K0749+499 - K0750+000, Catarman, Northern Samar	Construction Section	Public Bidding	11/25/2019	11/27/2019 12/4/2019	5/12/2019	12/16/2019	12/16/2019	12/23/2019	1/6/2020						GAA	20,217,504.11	-	20,217,504.11							Representatives, from COA, VACC, PICE	11/27/2019	11/27/2019	11/27/2019	11/27/2019	11/27/2019			FLR
20IH0022	Preventive Maintenance of Road: Asphalt Overlay - Allen - Catarman Road, K0708+000 - K0709+250, Lavezares, N. Samar	Construction Section	Public Bidding	11/25/2019	11/27/2019 12/4/2019	5/12/2019	12/16/2019	12/16/2019	12/23/2019	1/6/2020						GAA	37,324,254.82	-	37,324,254.82							Representatives, from COA, VACC, PICE	11/27/2019	11/27/2019	11/27/2019	11/27/2019	11/27/2019			FLR
20IH0011	Rehabilitation/Reconstruction of Roads w/ Slip, Slope Collapse and Landslide - Secondary Road, Catarman - Calbayog Road - K0751+780 - K0751+890; K0762+000 - K0762+690; K0763+532 - K0763+532 - K0763+627, Brgy. Somoge and Cervantes, Catarman, N. Samar	Construction Section	Public Bidding	11/17/2019	11/19-28/2019	11/28/2019	10/12/2019	10/12/2019	12/17/2019	12/27/2019						GAA	48,999,838.77	-	48,999,838.77							Representatives, from COA, VACC, PICE	11/20/2019	11/20/2019	11/20/2019	11/20/2019	11/20/2019			FLR
20IH0023	Construction of Flood Control Structure along Brgy. Zone 2 and Loc. Allen, N. Samar	Construction Section	Public Bidding	11/28/2019	11/29/2019 12/5/2019	6/12/2019	12/20/2019	12/20/2019	12/30/2019	1/13/2020						GAA	32,782,093.09	-	32,782,093.09							Representatives, from COA, VACC, PICE	11/29/2019	11/29/2019	11/29/2019	11/29/2019	11/29/2019			FLR
20IH0024	Preventive Maintenance of Road: Asphalt Overlay - Daang Maharika (SM) (San Isidro - San Juanico Br.), K0685+000 - K0686+000, K0689+050 - K0689+654, Victoria, N. Samar	Construction Section	Public Bidding	11/28/2019	11/29/2019 12/5/2019	6/12/2019	12/20/2019	12/20/2019	12/30/2019	1/13/2020						GAA	48,999,150.25	-	48,999,150.25							Representatives, from COA, VACC, PICE	11/29/2019	11/29/2019	11/29/2019	11/29/2019	11/29/2019			FLR
20IH0025	Construction (I/Extension) of Catarman Flood Control Structure (Catarman River Basin), Brgy. Sampaguita, Jose Abad Santos, Baybay, Catarman, N. Samar	Construction Section	Public Bidding	11/28/2019	11/29/2019 12/5/2019	6/12/2019	12/20/2019	12/20/2019	12/30/2019	1/13/2020						GAA	48,999,974.30	-	48,999,974.30							Representatives, from COA, VACC, PICE	11/29/2019	11/29/2019	11/29/2019	11/29/2019	11/29/2019			FLR
20IH0026	Construction of Multipurpose Building, Brgy. Colab-og, Victoria, N. Samar	Construction Section	Public Bidding	11/28/2019	11/29/2019 12/5/2019	6/12/2019	12/20/2019	12/20/2019	12/30/2019	1/13/2020						GAA	1,979,999.36	-	1,979,999.36							Representatives, from COA, VACC, PICE	11/29/2019	11/29/2019	11/29/2019	11/29/2019	11/29/2019			FLR
20IH0027	Construction of Multipurpose Building, Brgy. Acedillo, Victoria, N. Samar	Construction Section	Public Bidding	11/28/2019	11/29/2019 12/5/2019	6/12/2019	12/20/2019	12/20/2019	12/30/2019	1/13/2020						GAA	1,979,806.61	-	1,979,806.61							Representatives, from COA, VACC, PICE	11/29/2019	11/29/2019	11/29/2019	11/29/2019	11/29/2019			FLR
20IH0038	Construction of Multi-purpose Building, Brgy. Zone 3, Victoria, N. Samar	Construction Section	Public Bidding	-	12/6-12/2019	12/13/2019	12/27/2019	12/27/2019	1/6/2020	1/17/2020						GAA	1,979,991.76	-	1,979,991.76							Representatives, from COA, VACC, PICE	11/29/2019	11/29/2019	11/29/2019	11/29/2019	11/29/2019			FLR
20IH0059	Construction of Multi-purpose Building, Brgy. Mabuhay, San Isidro, Northern Samar	Construction Section	Public Bidding	-	12/18-24/2019	12/26/2019	8/1/2020	8/1/2020	01/15/2020	01/24/2020						GAA	1,979,926.04	-	1,979,926.04							Representatives, from COA, VACC, PICE	11/11/2019	11/11/2019	11/11/2019	11/11/2019	11/11/2019			FLR
20IH0031	Construction of Multi-purpose Building, Brgy. Datag, Lavezares, N. Samar	Construction Section	Public Bidding	-	12/6-12/2019	12/13/2019	12/27/2019	12/27/2019	1/6/2020	1/17/2020						GAA	1,979,998.95	-	1,979,998.95							Representatives, from COA, VACC, PICE	11/12/2019	11/12/2019	11/12/2019	11/12/2019	11/12/2019			FLR
20IH0052	Construction of Multi-purpose Building, Brgy. P. Tingzon, San Jose, Northern Samar.	Construction Section	Public Bidding	-	12/18-24/2019	12/28/2019	8/1/2020	8/1/2020	01/15/2020	01/24/2020						GAA	4,949,998.96	-	4,949,998.96							Representatives, from COA, VACC, PICE	12/23/2019	12/23/2019	12/23/2019	12/23/2019	12/23/2019			FLR
20IH0037	Construction of Multi-purpose Building, Brgy. Kallingan, Rosario, N. Samar	Construction Section	Public Bidding	-	13/3-9/2019	11/12/2019	12/23/2019	12/23/2019	12/30/2019	1/13/2020						GAA	1,979,997.47	-	1,979,997.47							Representatives, from COA, VACC, PICE	11/11/2019	11/11/2019	11/11/2019	11/11/2019	11/11/2019			FLR
20IH0042	Construction of Multi-purpose Building, Brgy. Nenita, Mondragon, Northern Samar.	Construction Section	Public Bidding	9/12/2019	12/12-18/2020	12/19/2019	3/1/2020	3/1/2020	01/18/2020	01/21/2020						GAA	7,839,949.48	-	7,839,949.48							Representatives, from COA, VACC, PICE	12/23/2019	12/23/2019	12/23/2019	12/23/2019	12/23/2019			FLR
20IH0029	Preventive Maintenance of Road: Asphalt Overlay - Catarman - Calbayog Road - K0750+743 - K0757+847, K0766+975 - K0767+507, Catarman, N. Samar	Construction Section	Public Bidding	4/12/2019	12/6-12/2019	12/13/2019	12/27/2019	12/27/2019	12/27/2019	12/31/2019						GAA	28,423,868.44	-	28,423,868.44							Representatives, from COA, VACC, PICE	11/12/2019	11/12/2019	11/12/2019	11/12/2019	11/12/2019			FLR

20IH0028	Preventive Maintenance of Road: Asphalt Overlay - Allen - Catarman Rd - K0702+076 - K0703+616. Lavezares, N. Samar	Construction Section	Public Bidding	-	12/8-12/2019	12/13/2019	12/27/2019	12/27/2019	12/27/2019	12/31/2019						GAA	24,499,810.16	-	24,499,810.16				Representatives, from COA, VACC, PICE	11/12/2019	11/12/2019	11/12/2019	11/12/2019	11/12/2019		FLR
20IH0064	Construction of Library Building, University of Eastern Philippines, Catarman, Northern Samar	Construction Section	Public Bidding	-	02/12-19/2020	02/20/2020	3/3/2020	3/3/2020	03/10/2020	03/16/2020						GAA	4,949,807.67	-	4,949,807.67				Representatives, from COA, VACC, PICE	12/2/2020	12/2/2020	12/2/2020	12/2/2020	12/2/2020		FLR
20IH0065	Construction of Local Road, Brgy. Magsaysay, Lope de Vega, Northern Samar	Construction Section	Public Bidding	-	02/12-19/2020	02/20/2020	3/3/2020	3/3/2020	03/10/2020	03/16/2020						GAA	1,979,441.65	-	1,979,441.65				Representatives, from COA, VACC, PICE	12/2/2020	12/2/2020	12/2/2020	12/2/2020	12/2/2020		FLR
20IH0066	Construction of Multi-purpose Building (Covered Court), Brgy. San Miguel, Lavezares, Northern Samar	Construction Section	Public Bidding	-	02/12-19/2020	02/20/2020	3/3/2020	3/3/2020	03/10/2020	03/16/2020						GAA	3,959,942.12	-	3,959,942.12				Representatives, from COA, VACC, PICE	12/2/2020	12/2/2020	12/2/2020	12/2/2020	12/2/2020		FLR
20IH0067	Construction/Rehabilitation of Multi-purpose Building, Brgy. Airport Village, Catarman, Northern Samar	Construction Section	Public Bidding	-	02/12-19/2020	02/20/2020	3/3/2020	3/3/2020	03/10/2020	03/16/2020						GAA	4,949,873.98	-	4,949,873.98				Representatives, from COA, VACC, PICE	12/2/2020	12/2/2020	12/2/2020	12/2/2020	12/2/2020		FLR
20IH0068	Construction of Multi-purpose Building (Covered Court), Brgy. North, San Jose, Northern Samar	Construction Section	Public Bidding	-	02/12-19/2020	02/20/2020	3/3/2020	3/3/2020	03/10/2020	03/16/2020						GAA	1,979,681.45	-	1,979,681.45				Representatives, from COA, VACC, PICE	12/2/2020	12/2/2020	12/2/2020	12/2/2020	12/2/2020		FLR
20IH0069	Construction of Local Road, Brgy. Poblacion, Lope de Vega, Northern Samar	Construction Section	Public Bidding	-	02/12-19/2020	02/20/2020	3/3/2020	3/3/2020	03/10/2020	03/16/2020						GAA	1,979,917.68	-	1,979,917.68				Representatives, from COA, VACC, PICE	12/2/2020	12/2/2020	12/2/2020	12/2/2020	12/2/2020		FLR
20IH0035	Preventive Maintenance of Road: Asphalt Overlay - Catarman - Luong Rd - K0744+275 - K0744+885, Catarman, N. Samar	Construction Section	Public Bidding	-	12/8-12/2019	12/13/2019	12/27/2019	12/27/2019	12/27/2019	12/31/2019						GAA	19,182,888.42	-	19,182,888.42				Representatives, from COA, VACC, PICE	11/12/2019	11/12/2019	11/12/2019	11/12/2019	11/12/2019		FLR
20IH0081	Construction of Road, Brgy. Dancalan to Sitio Lunoy - Bukid na Ilo, Bobon, Northern Samar	Construction Section	Public Bidding	2/3/2020	03/03-10/2020	12/3/2020	12/5/2020	12/5/2020	05/19/2020	05/29/2020						GAA	14,849,891.86	-	14,849,891.86				Representatives, from COA, VACC, PICE	3/3/2020	3/3/2020	3/3/2020	3/3/2020	3/3/2020		FLR
20IH0082	Construction of Local Road, Brgy. Cag-aungay, Lope de Vega, Northern Samar	Construction Section	Public Bidding	-	03/03-10/2020	12/3/2020	12/5/2020	12/5/2020	05/19/2020	05/29/2020						GAA	1,979,914.56	-	1,979,914.56				Representatives, from COA, VACC, PICE	3/3/2020	3/3/2020	3/3/2020	3/3/2020	3/3/2020		FLR
20IH0083	Construction of Local Road, Brgy. Balite, San Isidro, Northern Samar	Construction Section	Public Bidding	-	03/03-10/2020	12/3/2020	12/5/2020	12/5/2020	05/19/2020	05/29/2020						GAA	1,979,877.59	-	1,979,877.59				Representatives, from COA, VACC, PICE	3/3/2020	3/3/2020	3/3/2020	3/3/2020	3/3/2020		FLR
20IH0084	Construction of Multi-purpose Building, (Evacuation Center/Covered Court), Brgy. Macagtas, Catarman, Northern Samar	Construction Section	Public Bidding	2/3/2020	03/03-10/2020	12/3/2020	12/5/2020	12/5/2020	05/19/2020	05/29/2020						GAA	9,799,944.67	-	9,799,944.67				Representatives, from COA, VACC, PICE	3/3/2020	3/3/2020	3/3/2020	3/3/2020	3/3/2020		FLR
20IH0085	Construction of Local Road, Brgy. Magsaysay, Bobon, Northern Samar	Construction Section	Public Bidding	-	03/03-10/2020	12/3/2020	12/5/2020	12/5/2020	05/19/2020	05/29/2020						GAA	2,969,918.66	-	2,969,918.66				Representatives, from COA, VACC, PICE	3/3/2020	3/3/2020	3/3/2020	3/3/2020	3/3/2020		FLR
20IH0086	Construction/Rehabilitation/Improvement of Multi-purpose Building, (New Public Market), San Jose, Northern Samar	Construction Section	Public Bidding	2/3/2020	03/03-10/2020	12/3/2020	12/5/2020	12/5/2020	05/19/2020	05/29/2020						GAA	11,879,380.37	-	11,879,380.37				Representatives, from COA, VACC, PICE	3/3/2020	3/3/2020	3/3/2020	3/3/2020	3/3/2020		FLR
20IH0087	Construction of Overpass of BECHMAIS Lavezares, Northern Samar	Construction Section	Public Bidding	2/3/2020	03/03-10/2020	12/3/2020	12/5/2020	12/5/2020	05/19/2020	05/29/2020						GAA	8,819,824.63	-	8,819,824.63				Representatives, from COA, VACC, PICE	3/3/2020	3/3/2020	3/3/2020	3/3/2020	3/3/2020		FLR
20IH0088	Construction of Drainage System at Brgy. Sabang Zone I, Allen, Northern Samar	Construction Section	Public Bidding	-	03/03-10/2020	12/3/2020	12/5/2020	12/5/2020	05/19/2020	05/29/2020						GAA	1,979,927.27	-	1,979,927.27				Representatives, from COA, VACC, PICE	3/3/2020	3/3/2020	3/3/2020	3/3/2020	3/3/2020		FLR
20IH0089	Concreting of Road, along Enriqueza - Chansvilla Road, Lavezares, Northern Samar	Construction Section	Public Bidding	2/3/2020	03/03-10/2020	12/3/2020	12/5/2020	12/5/2020	05/19/2020	05/29/2020						GAA	8,909,918.16	-	8,909,918.16				Representatives, from COA, VACC, PICE	3/3/2020	3/3/2020	3/3/2020	3/3/2020	3/3/2020		FLR
20IH0090	Construction of Flood Control, Brgy. Alegria, San Isidro, Northern Samar	Construction Section	Public Bidding	-	03/03-10/2020	12/3/2020	12/5/2020	12/5/2020	05/19/2020	05/29/2020						GAA	1,979,560.72	-	1,979,560.72				Representatives, from COA, VACC, PICE	3/3/2020	3/3/2020	3/3/2020	3/3/2020	3/3/2020		FLR
20IH0091	Construction of Multi-purpose Building, (New Municipal Building LGU), Victoria, Northern Samar	Construction Section	Public Bidding	3/3/2020	03/6-12/2020	03/13/2020	05/13/2020	05/13/2020	05/20/2020	06/01/2020						GAA	14,849,224.87	-	14,849,224.87				Representatives, from COA, VACC, PICE	6/3/2020	6/3/2020	6/3/2020	6/3/2020	6/3/2020		FLR
20IH0092	Construction of Multi-purpose Building, (Covered Court), Brgy. Imelda, Mondragon, Northern Samar	Construction Section	Public Bidding	3/3/2020	03/6-12/2020	03/13/2020	05/13/2020	05/13/2020	05/20/2020	06/01/2020						GAA	7,919,856.33	-	7,919,856.33				Representatives, from COA, VACC, PICE	6/3/2020	6/3/2020	6/3/2020	6/3/2020	6/3/2020		FLR
20IH0093	Construction of Road, Brgy. Sangaputa, San Vicente, Northern Samar	Construction Section	Public Bidding	3/3/2020	03/6-12/2020	03/13/2020	05/13/2020	05/13/2020	05/20/2020	06/01/2020						GAA	9,899,909.18	-	9,899,909.18				Representatives, from COA, VACC, PICE	6/3/2020	6/3/2020	6/3/2020	6/3/2020	6/3/2020		FLR
20IH0095	Rehabilitation of Multi-purpose Building, Brgy. Palant, San Isidro, Northern Samar	Construction Section	Public Bidding	-	03/6-12/2020	03/13/2020	05/13/2020	05/13/2020	05/20/2020	06/01/2020						GAA	989,780.24	-	989,780.24				Representatives, from COA, VACC, PICE	6/3/2020	6/3/2020	6/3/2020	6/3/2020	6/3/2020		FLR
20IH0096	Construction of Level II, Water Supply System, Brgy. Lipata, Allen, Northern Samar	Construction Section	Public Bidding	-	03/6-12/2020	03/13/2020	05/13/2020	05/13/2020	05/20/2020	06/01/2020						GAA	1,979,841.75	-	1,979,841.75				Representatives, from COA, VACC, PICE	6/3/2020	6/3/2020	6/3/2020	6/3/2020	6/3/2020		FLR
20IH0097	Construction of Level II Water Supply System, Brgy. Bayho, Lope de Vega, Northern Samar	Construction Section	Public Bidding	-	03/6-12/2020	03/13/2020	05/13/2020	05/13/2020	05/20/2020	06/01/2020						GAA	1,979,737.53	-	1,979,737.53				Representatives, from COA, VACC, PICE	6/3/2020	6/3/2020	6/3/2020	6/3/2020	6/3/2020		FLR
20IH0098	Construction of Level II Water Supply System, Brgy. Veriato, San Isidro, Northern Samar	Construction Section	Public Bidding	-	03/6-12/2020	03/13/2020	05/13/2020	05/13/2020	05/20/2020	06/01/2020						GAA	1,979,886.02	-	1,979,886.02				Representatives, from COA, VACC, PICE	6/3/2020	6/3/2020	6/3/2020	6/3/2020	6/3/2020		FLR
20IH0094	Construction of Road, Brgy. Polangi - Patuca - San Pascual, Catarman, Northern Samar	Construction Section	Public Bidding	03/18/2020	03/11-17/2020	03/18/2020	03/30/2020	03/30/2020	04/6/2020	04/20/2020						GAA	14,849,951.32	-	14,849,951.32				Representatives, from COA, VACC, PICE	12/3/2020	12/3/2020	12/3/2020	12/3/2020	12/3/2020		FLR
20IH0101	Construction of Academic Building (Phase 4), University of Eastern Philippines, Catarman, Northern Samar	Construction Section	Public Bidding	03/18/2020	03/11-17/2020	03/18/2020	03/30/2020	03/30/2020	04/6/2020	04/20/2020						GAA	8,909,749.69	-	8,909,749.69				Representatives, from COA, VACC, PICE	12/3/2020	12/3/2020	12/3/2020	12/3/2020	12/3/2020		FLR
20IH0102	Construction of Road, Brgy. Polangi - Gebulwangan - Quezon - Trangue - Mabini Road, Catarman, Northern Samar	Construction Section	Public Bidding	03/18/2020	03/11-17/2020	03/18/2020	03/30/2020	03/30/2020	04/6/2020	04/20/2020						GAA	9,799,756.64	-	9,799,756.64				Representatives, from COA, VACC, PICE	12/3/2020	12/3/2020	12/3/2020	12/3/2020	12/3/2020		FLR
20IH0103	Concreting/Improvement/Rehabilitation of Road, Polangi - Mabini Road, Catarman, Northern Samar	Construction Section	Public Bidding	03/18/2020	03/11-17/2020	03/18/2020	03/30/2020	03/30/2020	04/6/2020	04/20/2020						GAA	25,479,797.83	-	25,479,797.83				Representatives, from COA, VACC, PICE	12/3/2020	12/3/2020	12/3/2020	12/3/2020	12/3/2020		FLR
Total Allotted Budget of On-going Procurement Activities																														

Prepared by:
JOAN CANDYLOU G. ARAO
Acting Head, Procurement Unit/BAC Secretariat

Recommended for Approval by:
MARYESS F. LUCINARIO
Asst. District Engineer

APPROVED:
MARIO D. VILLENA
OIC - District Engineer