

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (P/P)			Contract Cost (P/P)			List of Invited Observers	Pre-bid Conf	Eligibility Check	Date of Receipt of Invitation			Delivery/Completion / Acceptance (If applicable)	Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE				CO	Sub/Open of Bids	Bid Evaluation		
COMPLETED PROCUREMENT ACTIVITIES																															
20AH0028	Rehabilitation/Major Repair of Bridge at Don Doro Bridge (000793/17) along Binawley Beach Rd, Binmaley, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	11/12/2019	11/20-26/2019	11/28/2019	12/10/2019	12/10/2019	12/12/2019	12/16/2019 1/2/2020	1/8/2020	1/31/2020	2/7/2020	2/12/2020	98 CD	GoP	15,680,000.00		15,680,000.00	15,099,600.00		15,099,600.00	COA, VACC, PEO, PCA, CCW	Nov. 21, 2020	Nov. 21, 2020	Nov. 21, 2020	Nov. 21, 2020	Nov. 21, 2020		
20AH0029	Widening of Permanent Bridges – Alcanan Bridge (002154/12) along Pangasinan-La Union Inter-Provincial Road (Phase II), San Fabian, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	N/A	10/25-31/2019	10/31/2019	11/14/2019	11/14/2019	11/18/2019	11/20-12/4/2019	12/10/2019	1/31/2020	2/7/2020	2/12/2020	32 CD	GoP	4,552,100.00		4,552,100.00	4,461,058.00		4,461,058.00	COA, VACC, PEO, PCA, CCW	Oct. 28, 2020	Oct. 28, 2020	Oct. 28, 2020	Oct. 28, 2020	Oct. 28, 2020		
20AH0037	Rehabilitation of Riverbank Protection along San Jose Creek, Lingayen, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	9/26/2019	10/3-9/2019	10/10/2019	10/23/2019	10/23/2019	10/25/2019	10/29-11/12/2019	11/19/2019	1/31/2020	2/7/2020	2/12/2020	166 CD	GoP	26,176,780.00		26,176,780.00	25,360,592.70		25,360,592.70	COA, VACC, PEO, PCA, CCW	Oct. 3, 2020	Oct. 3, 2020	Oct. 3, 2020	Oct. 3, 2020	Oct. 3, 2020		
20AH0038	Rehabilitation of Riverbank Protection at Brgy. Piking (Upstream), Bugallon, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	10/18/2019	10/25-31/2019	10/31/2019	11/14/2019	11/14/2019	11/18/2019	11/29-12/4/2019	12/10/2019	1/31/2020	2/7/2020	2/12/2020	173 CD	GoP	24,500,000.00		24,500,000.00	23,642,500.00		23,642,500.00	COA, VACC, PEO, PCA, CCW	Nov. 4, 2020	Nov. 4, 2020	Nov. 4, 2020	Nov. 4, 2020	Nov. 4, 2020		
20AH0039	Rehabilitation of Riverbank Protection at Brgy. Buer, Aguilan, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	11/8/2019	11/15-21/2019	11/22/2019	12/5/2019	12/5/2019	12/9/2019	12/11-23/2020	1/3/2020	1/31/2020	2/7/2020	2/12/2020	170 CD	GoP	21,560,000.00		21,560,000.00	21,336,600.00		21,336,600.00	COA, VACC, PEO, PCA, CCW	Nov. 18, 2019	Nov. 18, 2019	Nov. 18, 2019	Nov. 18, 2019	Nov. 18, 2019		
20AH0040	Agno River Basin Flood Control Project – Construction of Bank Protection along Brgy. Alibekbek, Lingayen, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	10/23/2019	10/30-11/6/2019	11/7/2019	11/19/2019	11/19/2019	11/21/2019	11/25-12/9/2019	12/13/2019	1/31/2020	2/7/2020	2/12/2020	146 CD	GoP	21,814,800.00		21,814,800.00	20,724,060.00		20,724,060.00	COA, VACC, PEO, PCA, CCW	Nov. 4, 2020	Nov. 4, 2020	Nov. 4, 2020	Nov. 4, 2020	Nov. 4, 2020		
20AH0041	Agno River Basin Flood Control Project – Construction of Riverbank Protection along Brgy. Butaga, Bugallon, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	10/31/2019	11/8-14/2019	11/15/2019	11/28/2019	11/28/2019	12/2/2019	12/4-18/2019	12/26/2019	1/31/2020	2/7/2020	2/12/2020	192 CD	GoP	38,220,000.00		38,220,000.00	36,309,000.00		36,309,000.00	COA, VACC, PEO, PCA, CCW	Nov. 11, 2020	Nov. 11, 2020	Nov. 11, 2020	Nov. 11, 2020	Nov. 11, 2020		
20AH0042	Agno River Basin Flood Control Project – Construction of Riverbank Protection along Brgy. Salasa, Bugallon, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	10/18/2019	10/25-31/2019	10/31/2019	11/14/2019	11/14/2019	11/18/2019	11/20-12/4/2019	12/10/2019	1/31/2020	2/7/2020	2/12/2020	178 CD	GoP	29,400,000.00		29,400,000.00	28,371,000.00		28,371,000.00	COA, VACC, PEO, PCA, CCW	Oct. 28, 2020	Oct. 28, 2020	Oct. 28, 2020	Oct. 28, 2020	Oct. 28, 2020		
20AH0043	Agno River Basin Flood Control Project – Construction of Riverbank Protection along Brgy. Salavante-Brgy. Catayay Norte, Mangatarem, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	10/31/2019	11/8-14/2019	11/15/2019	11/28/2019	11/28/2019	12/2/2019	12/4-18/2019	12/26/2019	1/31/2020	2/7/2020	2/12/2020	172 CD	GoP	17,150,000.00		17,150,000.00	16,549,750.00		16,549,750.00	COA, VACC, PEO, PCA, CCW	Nov. 11, 2020	Nov. 11, 2020	Nov. 11, 2020	Nov. 11, 2020	Nov. 11, 2020		
20AH0044	Agno River Basin Flood Control Project – Construction of Riverbank Protection along Pasand-Aguilar, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	11/12/2019	11/20-26/2019	11/28/2019	12/10/2019	12/10/2019	12/12/2019	12/16/2019 1/2/2020	1/8/2020	1/31/2020	2/7/2020	2/12/2020	172 CD	GoP	24,500,000.00		24,500,000.00	23,275,000.00		23,275,000.00	COA, VACC, PEO, PCA, CCW	Nov. 21, 2020	Nov. 21, 2020	Nov. 21, 2020	Nov. 21, 2020	Nov. 21, 2020		
20AH0045	Construction of River Bank Protection along Bued River, Brgy. Binda Brgy. Anomang, San Fabian, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	10/31/2019	11/8-14/2019	11/15/2019	11/28/2019	11/28/2019	12/2/2019	12/4-18/2019	12/26/2019	1/31/2020	2/7/2020	2/12/2020	200 CD	GoP	49,000,000.00		49,000,000.00	47,339,760.00		47,339,760.00	COA, VACC, PEO, PCA, CCW	Nov. 11, 2020	Nov. 11, 2020	Nov. 11, 2020	Nov. 11, 2020	Nov. 11, 2020		
20AH0046	Construction of River Bank Protection along Simulan River, Brgy. 2 and 3, Dagupan City, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	10/18/2019	10/25-31/2019	10/31/2019	11/14/2019	11/14/2019	11/18/2019	11/20-12/4/2019	12/10/2019	1/31/2020	2/7/2020	2/12/2020	190 CD	GoP	39,200,000.00		39,200,000.00	38,416,000.00		38,416,000.00	COA, VACC, PEO, PCA, CCW	Oct. 28, 2020	Oct. 28, 2020	Oct. 28, 2020	Oct. 28, 2020	Oct. 28, 2020		
20AH0047	Construction of River Bank Protection along Simulan River, Brgy. Carangalan, Dagupan City, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	10/23/2019	10/30-11/6/2019	11/7/2019	11/19/2019	11/19/2019	11/21/2019	11/25-12/9/2019	12/13/2019	1/31/2020	2/7/2020	2/12/2020	202 CD	GoP	49,000,000.00		49,000,000.00	48,365,000.00		48,365,000.00	COA, VACC, PEO, PCA, CCW	Nov. 4, 2020	Nov. 4, 2020	Nov. 4, 2020	Nov. 4, 2020	Nov. 4, 2020		
20AH0048	Construction of River Bank Protection along Simulan River, Brgy. Harnes, Dagupan City, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	10/23/2019	10/30-11/6/2019	11/7/2019	11/19/2019	11/19/2019	11/21/2019	11/25-12/9/2019	12/13/2019	1/31/2020	2/7/2020	2/12/2020	190 CD	GoP	39,200,000.00		39,200,000.00	38,612,000.00		38,612,000.00	COA, VACC, PEO, PCA, CCW	Nov. 4, 2020	Nov. 4, 2020	Nov. 4, 2020	Nov. 4, 2020	Nov. 4, 2020		
20AH0052	Construction/Improvement of Access Road Leading to Mambao Pangasinan North Road connecting Alvar St. (Provincial Road) and Maramba Boulevard (National Road) in support to Bagoong Industry, Lingayen, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	11/20/2019	11/27-12/3/2019	12/5/2019	12/17/2019	12/17/2019	12/19/2019	12/23/2019 1/7/2020	1/13/2020	1/31/2020	2/7/2020	2/12/2020	140 CD	GoP	9,800,000.00		9,800,000.00	9,110,000.00		9,110,000.00	COA, VACC, PEO, PCA, CCW	Nov. 28, 2019	Nov. 28, 2019	Nov. 28, 2019	Nov. 28, 2019	Nov. 28, 2019		
20AH0053	Construction/Improvement of Access Road Leading to San Fabian Beach, San Fabian, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	11/12/2019	11/20-26/2019	11/28/2019	12/26/2019	12/26/2019	1/2/2020	1/6-17/2020	1/13/2020	1/31/2020	2/7/2020	2/12/2020	202 CD	GoP	36,750,000.00		36,750,000.00	36,198,750.00		36,198,750.00	COA, VACC, PEO, PCA, CCW	Nov. 21, 2020	Nov. 21, 2020	Nov. 21, 2020	Nov. 21, 2020	Nov. 21, 2020		
20AH0054	Construction/Improvement of Access Road leading to Angilanan River Ecotourism Park, Mangatarem, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	11/8/2020	11/22-28/2019	11/29/2019	12/26/2019	12/26/2019	1/2/2020	1/6-17/2020	01-23-2020	2/28/2020	3/9/2020	3/16/2020	212 CD	GoP	44,868,320.00		44,868,320.00	44,771,859.58		44,771,859.58	COA, VACC, PEO, PCA, CCW	Nov. 28, 2019	Nov. 28, 2019	Nov. 28, 2019	Nov. 28, 2019	Nov. 28, 2019		
20AH0055	Construction of Multi-Purpose Building, Barangay Bantocaling, Mangatarem, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	N/A	10/23-29/2019	10/31/2019	11/19/2019	11/19/2019	11/21/2019	11/25-12/9/2020	12/13/2019	1/31/2020	2/7/2020	2/12/2020	105 CD	GoP	2,970,000.00		2,970,000.00	2,880,900.00		2,880,900.00	COA, VACC, PEO, PCA, CCW	Oct. 23, 2020	Oct. 23, 2020	Oct. 23, 2020	Oct. 23, 2020	Oct. 23, 2020		
20AH0057	Construction of Multi-Purpose Building, Brgy. Angarian, Bugallon, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	N/A	10/23-29/2019	10/31/2019	11/19/2019	11/19/2019	11/21/2019	11/25-12/9/2020	12/13/2019	1/31/2020	2/7/2020	2/12/2020	90 CD	GoP	2,475,000.00		2,475,000.00	2,400,750.00		2,400,750.00	COA, VACC, PEO, PCA, CCW	Nov. 4, 2020	Nov. 4, 2020	Nov. 4, 2020	Nov. 4, 2020	Nov. 4, 2020		
20AH0058	Construction of Multi-Purpose Building, Brgy. Buey, Urdaneta, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	N/A	10/16-22/2019	10/24/2019	11/5/2019	11/5/2019	11/7/2019	11/11-23/2019	11/28/2019	1/31/2020	2/7/2020	2/12/2020	90 CD	GoP	2,475,000.00		2,475,000.00	2,399,010.00		2,399,010.00	COA, VACC, PEO, PCA, CCW	Oct. 17, 2020	Oct. 17, 2020	Oct. 17, 2020	Oct. 17, 2020	Oct. 17, 2020		
20AH0060	Construction of Multi-Purpose Building at Brgy. Buer, Aguilan, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	N/A	10/31-11/7/2019	11/8/2019	11/21/2019	11/21/2019	11/25/2019	11/27-12/11/2019	12/17/2019	1/31/2020	2/7/2020	2/12/2020	90 CD	GoP	2,475,000.00		2,475,000.00	2,437,875.00		2,437,875.00	COA, VACC, PEO, PCA, CCW	Nov. 4, 2020	Nov. 4, 2020	Nov. 4, 2020	Nov. 4, 2020	Nov. 4, 2020		
20AH0061	Construction of Multi-Purpose Building at Brgy. Baglong Butao, Mangatarem, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	N/A	10/25-31/2019	10/31/2019	11/14/2019	11/14/2019	11/18/2019	11/20-12/6/2019	12/10/2019	1/31/2020	2/7/2020	2/12/2020	75 CD	GoP	1,980,000.00		1,98											

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PBP)			Contract Cost (PBP)			List of Invited Observers	Date of Receipt of Invitation					Delivery/Completion / Acceptance (If applicable)	Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		
20AH0073	Construction of Multi-Purpose Building, Brgy. San Jose, Labrador, Pangasinan	DPMH Pangasinan 2nd DEO	YES	Competitive Bidding	N/A	10/30-11/6/2019	11/7/2019	11/19/2019	11/19/2019	11/21/2019	11/25-12/9/2019	12/13/2019	1/31/2020	2/7/2020	2/12/2020	90 CD	GoP	2,475,000.00		2,475,000.00	2,400,750.00		2,400,750.00	COA, VACC, PEO, PCA, CCW	Nov. 4, 2020	Nov. 4, 2020	Nov. 4, 2020	Nov. 4, 2020	Nov. 4, 2020			
20AH0074	Construction of Multi-Purpose Building, Awat Elementary School, Brgy. Awat, San Jacinto, Pangasinan	DPMH Pangasinan 2nd DEO	YES	Competitive Bidding	N/A	10/3-9/2019	10/10/2019	10/23/2019	10/23/2019	10/25/2019	10/29-11/12/2019	11/19/2019	2/12/2020	2/17/2020	2/21/2020	75 CD	GoP	1,980,000.00		1,980,000.00	1,950,300.00		1,950,300.00	COA, VACC, PEO, PCA, CCW	Oct. 3, 2020	Oct. 3, 2020	Oct. 3, 2020	Oct. 3, 2020	Oct. 3, 2020			
20AH0075	Construction of Multi-Purpose Building, Brgy. Barlaog, Manaoag, Pangasinan	DPMH Pangasinan 2nd DEO	YES	Competitive Bidding	N/A	11/15-21/2019	11/22/2019	12/5/2019	12/5/2019	12/9/2019	12/11-23/2019	1/3/2020	1/31/2020	2/7/2020	2/12/2020	65 CD	GoP	1,485,000.00		1,485,000.00	1,458,270.00		1,458,270.00	COA, VACC, PEO, PCA, CCW	Nov. 18, 2019	Nov. 18, 2019	Nov. 18, 2019	Nov. 18, 2019	Nov. 18, 2019			
20AH0076	Construction of Multi-Purpose Building, Brgy. Bonuan Gueset, Maranan C/O, Pangasinan	DPMH Pangasinan 2nd DEO	YES	Competitive Bidding	N/A	10/7-11/7/2019	11/8/2019	11/21/2019	11/21/2019	11/25/2019	11/27-12/11/2019	12/17/2019	1/31/2020	2/7/2020	2/12/2020	65 CD	GoP	1,485,000.00		1,485,000.00	1,470,535.77		1,470,535.77	COA, VACC, PEO, PCA, CCW	Nov. 4, 2020	Nov. 4, 2020	Nov. 4, 2020	Nov. 4, 2020	Nov. 4, 2020			
20AH0077	Construction of Multi-Purpose Building, Brgy. Bucan, Manaoag, Pangasinan	DPMH Pangasinan 2nd DEO	YES	Competitive Bidding	N/A	10/7-11/7/2019	11/8/2019	11/21/2019	11/21/2019	11/25/2019	11/27-12/11/2019	12/17/2019	1/31/2020	2/7/2020	2/12/2020	65 CD	GoP	1,485,000.00		1,485,000.00	1,455,300.00		1,455,300.00	COA, VACC, PEO, PCA, CCW	Nov. 4, 2020	Nov. 4, 2020	Nov. 4, 2020	Nov. 4, 2020	Nov. 4, 2020			
20AH0078	Construction of Multi-Purpose Building, Brgy. Buenlag, Maranan, Pangasinan	DPMH Pangasinan 2nd DEO	YES	Competitive Bidding	N/A	10/7-9/2019	10/10/2019	10/23/2019	10/23/2019	10/25/2019	10/29-11/12/2019	11/19/2019	1/31/2020	2/7/2020	2/12/2020	105 CD	GoP	2,970,000.00		2,970,000.00	2,925,450.00		2,925,450.00	COA, VACC, PEO, PCA, CCW	Nov. 4, 2020	Nov. 4, 2020	Nov. 4, 2020	Nov. 4, 2020	Nov. 4, 2020			
20AH0079	Construction of Multi-Purpose Building, Brgy. Cabaruan, San Fabian, Pangasinan	DPMH Pangasinan 2nd DEO	YES	Competitive Bidding	N/A	10/16-22/2019	10/24/2019	11/5/2019	11/5/2019	11/7/2019	11/11-22/2019	11/28/2019	1/31/2020	2/7/2020	2/12/2020	65 CD	GoP	1,485,000.00		1,485,000.00	1,447,875.00		1,447,875.00	COA, VACC, PEO, PCA, CCW	Oct. 17, 2020	Oct. 17, 2020	Oct. 17, 2020	Oct. 17, 2020	Oct. 17, 2020			
20AH0080	Construction of Multi-Purpose Building, Brgy. Calacanan, Maranan, Pangasinan	DPMH Pangasinan 2nd DEO	YES	Competitive Bidding	N/A	10/16-22/2019	10/24/2019	11/5/2019	11/5/2019	11/7/2019	11/11-22/2019	11/28/2019	2/3/2020	2/10/2020	2/14/2020	75 CD	GoP	1,980,000.00		1,980,000.00	1,950,300.00		1,950,300.00	COA, VACC, PEO, PCA, CCW	Oct. 17, 2020	Oct. 17, 2020	Oct. 17, 2020	Oct. 17, 2020	Oct. 17, 2020			
20AH0081	Construction of Multi-Purpose Building, Brgy. Gueang, Maranan, Pangasinan	DPMH Pangasinan 2nd DEO	YES	Competitive Bidding	N/A	10/25-31/2019	10/31/2019	11/14/2019	11/14/2019	11/18/2019	11/20-12/4/2019	12/10/2019	1/31/2020	2/7/2020	2/12/2020	75 CD	GoP	1,980,000.00		1,980,000.00	1,941,149.49		1,941,149.49	COA, VACC, PEO, PCA, CCW	Oct. 28, 2020	Oct. 28, 2020	Oct. 28, 2020	Oct. 28, 2020	Oct. 28, 2020			
20AH0082	Construction of Multi-Purpose Building, Brgy. Imbabao, Maranan, Pangasinan	DPMH Pangasinan 2nd DEO	YES	Competitive Bidding	N/A	10/16-22/2019	10/24/2019	11/5/2019	11/5/2019	11/7/2019	11/11-22/2019	11/28/2019	1/31/2020	2/7/2020	2/12/2020	75 CD	GoP	1,980,000.00		1,980,000.00	1,930,500.00		1,930,500.00	COA, VACC, PEO, PCA, CCW	Oct. 17, 2020	Oct. 17, 2020	Oct. 17, 2020	Oct. 17, 2020	Oct. 17, 2020			
20AH0083	Construction of Multi-Purpose Building, Brgy. Imapog Norte, San Fabian, Pangasinan	DPMH Pangasinan 2nd DEO	YES	Competitive Bidding	N/A	11/15-22/2019	11/22/2019	12/5/2019	12/5/2019	12/9/2019	12/11-23/2019	1/3/2020	1/31/2020	2/7/2020	2/12/2020	75 CD	GoP	1,980,000.00		1,980,000.00	1,940,400.00		1,940,400.00	COA, VACC, PEO, PCA, CCW	Nov. 18, 2019	Nov. 18, 2019	Nov. 18, 2019	Nov. 18, 2019	Nov. 18, 2019			
20AH0084	Construction of Multi-Purpose Building, Brgy. Imapog Sur, San Fabian, Pangasinan	DPMH Pangasinan 2nd DEO	YES	Competitive Bidding	N/A	11/8-14/2019	11/15/2019	11/28/2019	11/28/2019	12/2/2019	12/4-18/2019	12/26/2019	1/31/2020	2/7/2020	2/12/2020	75 CD	GoP	1,980,000.00		1,980,000.00	1,950,300.00		1,950,300.00	COA, VACC, PEO, PCA, CCW	Nov. 11, 2020	Nov. 11, 2020	Nov. 11, 2020	Nov. 11, 2020	Nov. 11, 2020			
20AH0085	Construction of Multi-Purpose Building, Brgy. Imapog Sur, Dagupan City, Pangasinan	DPMH Pangasinan 2nd DEO	YES	Competitive Bidding	N/A	11/27-12/6/2019	12/5/2019	12/17/2019	12/17/2019	12/18/2019	12/23/2019-1/3/2020	1/13/2020	1/31/2020	2/7/2020	2/12/2020	75 CD	GoP	1,980,000.00		1,980,000.00	1,950,300.00		1,950,300.00	COA, VACC, PEO, PCA, CCW	Nov. 28, 2019	Nov. 28, 2019	Nov. 28, 2019	Nov. 28, 2019	Nov. 28, 2019			
20AH0086	Construction of Multi-Purpose Building, Brgy. Maasin, Maranan, Pangasinan	DPMH Pangasinan 2nd DEO	YES	Competitive Bidding	N/A	10/16-22/2019	10/24/2019	11/5/2019	11/5/2019	11/7/2019	11/11-22/2019	11/28/2019	1/31/2020	2/7/2020	2/12/2020	75 CD	GoP	1,980,000.00		1,980,000.00	1,932,480.00		1,932,480.00	COA, VACC, PEO, PCA, CCW	Oct. 17, 2020	Oct. 17, 2020	Oct. 17, 2020	Oct. 17, 2020	Oct. 17, 2020			
20AH0087	Construction of Multi-Purpose Building, Brgy. Matulong, Maranan, Pangasinan	DPMH Pangasinan 2nd DEO	YES	Competitive Bidding	N/A	10/23-29/2019	10/31/2019	11/12/2019	11/12/2019	11/15/2019	11/19-12/2/2019	12/6/2019	1/31/2020	2/7/2020	2/12/2020	65 CD	GoP	1,485,000.00		1,485,000.00	1,455,300.00		1,455,300.00	COA, VACC, PEO, PCA, CCW	Oct. 23, 2020	Oct. 23, 2020	Oct. 23, 2020	Oct. 23, 2020	Oct. 23, 2020			
20AH0088	Construction of Multi-Purpose Building, Brgy. Mermer, Maranan, Pangasinan	DPMH Pangasinan 2nd DEO	YES	Competitive Bidding	N/A	10/31-11/7/2019	11/8/2019	11/21/2019	11/21/2019	11/25/2019	11/27-12/11/2019	12/17/2019	2/3/2020	2/10/2020	2/14/2020	65 CD	GoP	1,485,000.00		1,485,000.00	1,461,982.50		1,461,982.50	COA, VACC, PEO, PCA, CCW	Nov. 4, 2020	Nov. 4, 2020	Nov. 4, 2020	Nov. 4, 2020	Nov. 4, 2020			
20AH0089	Construction of Multi-Purpose Building, Brgy. Nibalew Narvarte, San Fabian, Pangasinan	DPMH Pangasinan 2nd DEO	YES	Competitive Bidding	N/A	11/20-26/2019	11/28/2019	12/10/2019	12/10/2019	12/12/2019	12/16/2019-12/30/2019	1/8/2020	1/31/2020	2/7/2020	2/12/2020	65 CD	GoP	1,485,000.00		1,485,000.00	1,470,150.00		1,470,150.00	COA, VACC, PEO, PCA, CCW	Nov. 21, 2020	Nov. 21, 2020	Nov. 21, 2020	Nov. 21, 2020	Nov. 21, 2020			
20AH0090	Construction of Multi-Purpose Building, Brgy. Pindades, Maranan, Pangasinan	DPMH Pangasinan 2nd DEO	YES	Competitive Bidding	N/A	11/15-22/2019	11/22/2019	12/5/2019	12/5/2019	12/9/2019	12/11-23/2019	1/3/2020	1/31/2020	2/7/2020	2/12/2020	65 CD	GoP	1,485,000.00		1,485,000.00	1,439,851.00		1,439,851.00	COA, VACC, PEO, PCA, CCW	Nov. 18, 2019	Nov. 18, 2019	Nov. 18, 2019	Nov. 18, 2019	Nov. 18, 2019			
20AH0093	Construction of Multi-Purpose Building, Brgy. Onga, Mangaldan, Pangasinan	DPMH Pangasinan 2nd DEO	YES	Competitive Bidding	N/A	10/30-11/6/2019	11/7/2019	11/19/2019	11/19/2019	11/21/2019	11/25-12/9/2019	12/13/2019	1/31/2020	2/7/2020	2/12/2020	65 CD	GoP	1,485,000.00		1,485,000.00	1,462,725.00		1,462,725.00	COA, VACC, PEO, PCA, CCW	Nov. 4, 2020	Nov. 4, 2020	Nov. 4, 2020	Nov. 4, 2020	Nov. 4, 2020			
20AH0094	Construction of Multi-Purpose Building, Brgy. San Ramon, Maranan, Pangasinan	DPMH Pangasinan 2nd DEO	YES	Competitive Bidding	N/A	10/3-9/2019	10/10/2019	10/23/2019	10/23/2019	10/25/2019	10/29-11/12/2019	11/19/2019	1/31/2020	2/7/2020	2/12/2020	60 CD	GoP	1,485,000.00		1,485,000.00	1,469,501.50		1,469,501.50	COA, VACC, PEO, PCA, CCW	Oct. 3, 2020	Oct. 3, 2020	Oct. 3, 2020	Oct. 3, 2020	Oct. 3, 2020			
20AH0095	Construction of Multi-Purpose Building, Brgy. Sta. Cruz, San Jacinto, Pangasinan	DPMH Pangasinan 2nd DEO	YES	Competitive Bidding	N/A	10/23-29/2019	10/31/2019	11/12/2019	11/12/2019	11/15/2019	11/19-12/2/2019	12/6/2019	1/31/2020	2/7/2020	2/12/2020	65 CD	GoP	1,485,000.00		1,485,000.00	1,462,725.00		1,462,725.00	COA, VACC, PEO, PCA, CCW	Oct. 23, 2020	Oct. 23, 2020	Oct. 23, 2020	Oct. 23, 2020	Oct. 23, 2020			
20AH0096	Construction of Multi-Purpose Building, Brgy. Tebag, Maranan, Pangasinan	DPMH Pangasinan 2nd DEO	YES	Competitive Bidding	N/A	10/3-9/2019	10/10/2019	10/23/2019	10/23/2019</																							

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity											Source of Funds	ABC (PAP)			Contract Cost (PAP)			List of Invited Observers	Date of Receipt of Invitation					Delivery/Completion / Acceptance (If applicable)	Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed		Delivery/Completion	Inspection & Acceptance	Total	MOOE	CO	Total		MOOE	CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids			Bid Evaluation
20AH0120	Concrete of Road, Brgy. Laya Grande, Dagupan City, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	N/A	10/16-22/2019	10/24/2019	11/5/2019	11/5/2019	11/7/2019	11/11-22/2019	11/28/2019	2/3/2020	2/10/2020	2/14/2020	59 CD	GoP	1,485,000.00		1,485,000.00	1,440,450.00		1,440,450.00	COA, VACC, PEO, PCA, CCW	Oct 17, 2020	Oct 17, 2020	Oct 17, 2020	Oct 17, 2020	Oct 17, 2020		
20AH0121	Concrete of Road, Brgy. Laya Grande, Dagupan City, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	N/A	10/3-9/2019	10/10/2019	10/23/2019	10/23/2019	10/25/2019	10/29-11/12/2019	11/19/2019	1/31/2020	2/7/2020	2/12/2020	27 CD	GoP	1,000,000.00		1,000,000.00	980,000.00		980,000.00	COA, VACC, PEO, PCA, CCW	Oct 3, 2020	Oct 3, 2020	Oct 3, 2020	Oct 3, 2020	Oct 3, 2020		
20AH0122 (republished)	Concrete of Road, Brgy. Macayag, Mangaldan, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	N/A	11/27-12/3/2019	12/5/2019	12/17/2019	12/17/2019	12/18/2019	12/23/2019-1/7/2020	1/13/2020	1/31/2020	2/7/2020	2/12/2020	27 CD	GoP	1,485,000.00		1,485,000.00	1,454,557.50		1,454,557.50	COA, VACC, PEO, PCA, CCW	Nov 28, 2019	Nov 28, 2019	Nov 28, 2019	Nov 28, 2019	Nov 28, 2019		
20AH0123	Concrete of Road at Brgy. Manalig, Dagupan City, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	N/A	10/3-9/2019	10/10/2019	10/23/2019	10/23/2019	10/25/2019	10/29-11/12/2019	11/19/2019	1/31/2020	2/7/2020	2/12/2020	41 CD	GoP	1,485,000.00		1,485,000.00	1,470,150.00		1,470,150.00	COA, VACC, PEO, PCA, CCW	Oct 3, 2020	Oct 3, 2020	Oct 3, 2020	Oct 3, 2020	Oct 3, 2020		
20AH0124	Concrete of Brgy. Road, Brgy. Pogo Grande, Dagupan City, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	N/A	10/23-29/2019	10/31/2019	11/12/2019	11/12/2019	11/15/2019	11/19-12/2/2019	12/6/2019	1/31/2020	2/7/2020	2/12/2020	27 CD	GoP	1,485,000.00		1,485,000.00	1,455,300.00		1,455,300.00	COA, VACC, PEO, PCA, CCW	Oct 23, 2020	Oct 23, 2020	Oct 23, 2020	Oct 23, 2020	Oct 23, 2020		
20AH0125	Concrete of Road at Brgy. Salan, Mangaldan, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	N/A	10/3-9/2019	10/10/2019	10/23/2019	10/23/2019	10/25/2019	10/29-11/12/2019	11/19/2019	1/31/2020	2/7/2020	2/12/2020	27 CD	GoP	1,000,000.00		1,000,000.00	983,000.00		983,000.00	COA, VACC, PEO, PCA, CCW	Oct 3, 2020	Oct 3, 2020	Oct 3, 2020	Oct 3, 2020	Oct 3, 2020		
20AH0126	Concrete of Road, Brgy. Salapang, Dagupan City, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	N/A	10/16-22/2019	10/24/2019	11/5/2019	11/5/2019	11/7/2019	11/11-22/2019	11/28/2019	1/31/2020	2/7/2020	2/12/2020	27 CD	GoP	1,485,000.00		1,485,000.00	1,458,270.00		1,458,270.00	COA, VACC, PEO, PCA, CCW	Oct 17, 2020	Oct 17, 2020	Oct 17, 2020	Oct 17, 2020	Oct 17, 2020		
20AH0127	Concrete of Road at Brgy. Tebeul, Manaoag, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	N/A	10/3-9/2019	10/10/2019	10/23/2019	10/23/2019	10/25/2019	10/29-11/12/2019	11/19/2019	1/31/2020	2/7/2020	2/12/2020	36 CD	GoP	1,000,000.00		1,000,000.00	983,500.00		983,500.00	COA, VACC, PEO, PCA, CCW	Oct 3, 2020	Oct 3, 2020	Oct 3, 2020	Oct 3, 2020	Oct 3, 2020		
20AH0128	Construction of Footbridge, Brgy. Sta. Tomas, San Jacinto, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	N/A	11/27-12/3/2019	12/5/2019	12/17/2019	12/17/2019	12/19/2019	12/23/2019-1/7/2020	1/13/2020	1/31/2020	2/7/2020	2/12/2020	75 CD	GoP	1,980,000.00		1,980,000.00	1,950,300.00		1,950,300.00	COA, VACC, PEO, PCA, CCW	Nov 28, 2019	Nov 28, 2019	Nov 28, 2019	Nov 28, 2019	Nov 28, 2019		
20AH0138	Construction of Multi-Purpose Building, Brgy. Baybay, Aguilan, Pangasinan	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	N/A	1/22-28/2020	1/29/2020	2/11/2020	2/11/2020	2/13/2020	2/17-20/2020	2/24/2020	2/24/2020	3/3/2020	3/9/2020	105 CD	GoP	2,970,000.00		2,970,000.00	2,910,600.00		2,910,600.00	COA, VACC, PEO, PCA, CCW	January 22, 2020	January 22, 2020	January 22, 2020	January 22, 2020	January 22, 2020		
20AH0141	Construction of Multi-Purpose Building at Brgy. Pobacion, Baco, Pangasinan	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	N/A	1/24-30/2020	1/31/2020	2/13/2020	2/13/2020	2/17/2020	2/18-20/2020	2/24/2020	2/24/2020	3/3/2020	3/9/2020	90 CD	GoP	2,475,000.00		2,475,000.00	2,400,750.00		2,400,750.00	COA, VACC, PEO, PCA, CCW	Jan 24, 2020	Jan 24, 2020	Jan 24, 2020	Jan 24, 2020	Jan 24, 2020		
20AH0160	Construction of Flood Control Structure, Dagupan City, Pangasinan	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	N/A	2/14-20/2020	2/12/2020	3/5/2020	3/5/2020	3/9/2020	3/11-16/2020	5/26/2020	8/27/2020	09/04/2020	9/10/2020	75 CD	GoP	2,970,000.00		2,970,000.00	2,925,327.79		2,925,327.79	COA, VACC, PEO, PCA, CCW	Feb 14, 2020	Feb 14, 2020	Feb 14, 2020	Feb 14, 2020	Feb 14, 2020		
20AH0164	Construction of Slope Protection along Cabatuan River, Baguio, Pangasinan	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	N/A	1/29-2/4/2020	2/5/2020	2/26/2020	2/26/2020	2/21/2020	2/25-27/2020	3/3/2020	8/27/2020	09/04/2020	9/10/2020	89 CD	GoP	1,980,000.00		1,980,000.00	1,920,600.00		1,920,600.00	COA, VACC, PEO, PCA, CCW	Feb 14, 2020	Feb 14, 2020	Feb 14, 2020	Feb 14, 2020	Feb 14, 2020		
20AH0177	Concrete of Road from Brgy. Saly to Brgy. Lanas, Mangaldan, Pangasinan	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	N/A	2/5-11/2020	2/12/2020	2/25/2020	2/25/2020	2/26/2020	2/24-3/4/2020	3/9/2020	08/27/2020	09/04/2020	09/05/2020	27 CD	GoP	1,980,000.00		1,980,000.00	1,940,400.00		1,940,400.00	COA, VACC, PEO, PCA, CCW	Feb 5, 2020	Feb 5, 2020	Feb 5, 2020	Feb 5, 2020	Feb 5, 2020		
20AH0186	Repair/Maintenance of Pedestrian Overpass within Dagupan City National Road, Dagupan City, Pangasinan	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	N/A	2/12-18/2020	2/19/2020	3/3/2020	3/3/2020	3/5/2020	3/9-12/2020	3/16/2020	5/18/2020	05/26/2020	5/21/2020	90 CD	GoP	1,200,000.00		1,200,000.00	1,176,000.00		1,176,000.00	COA, VACC, PEO, PCA, CCW							
20AH0188	Repair/Maintenance of Major Scaling (Reblocking of Slabs) along Pangasinan-Tarlac Road, K0175+200 K0175+400 with exception, Mangaldan, Pangasinan	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	N/A	5/6-12/2020	N/A	5/26/2020	5/26/2020	5/27/2020	5/27-28/2020	5/28/2020	5/29/2020	6/3/2020	6/5/2020	30 CD	GoP	500,000.00		500,000.00	484,500.00		484,500.00	COA, VACC, PEO, PCA, CCW	May 7, 2020	May 7, 2020	May 7, 2020	May 7, 2020	May 7, 2020		
20AH0189	Repair/Maintenance of Slope Protection along Pangasinan-Tarlac Road, K0186+415 K0186+444 & K0199+500 K0199+537, Baguio, Aguilan, Pangasinan	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	N/A	5/6-12/2020	N/A	5/26/2020	5/26/2020	5/27/2020	5/27-28/2020	5/28/2020	5/29/2020	6/3/2020	6/5/2020	30 CD	GoP	600,000.00		600,000.00	585,000.00		585,000.00	COA, VACC, PEO, PCA, CCW	May 7, 2020	May 7, 2020	May 7, 2020	May 7, 2020	May 7, 2020		
20AH0190	Repair/Maintenance of Slope Protection along Pangasinan-La Union Road, K0398+500 K0401+000, San Fabian, Pangasinan	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	N/A	5/6-12/2020	N/A	5/26/2020	5/26/2020	5/27/2020	5/27-28/2020	5/28/2020	5/29/2020	6/3/2020	6/5/2020	45 CD	GoP	950,200.00		950,200.00	935,200.00		935,200.00	COA, VACC, PEO, PCA, CCW	May 7, 2020	May 7, 2020	May 7, 2020	May 7, 2020	May 7, 2020		
20AH0191	Repair/Maintenance of Asphalt Pavement (Bridge Thin Overlay) along Pangasinan-Zambales Road, Tatyapo Bridge, K0351+608 and Tebay Bridge, K0353+724, Baguio & Lubaog, Pangasinan	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	N/A	5/6-12/2020	5/14/2020	5/26/2020	5/26/2020	5/27/2020	5/27-28/2020	5/28/2020	5/29/2020	6/3/2020	6/5/2020	45 CD	GoP	1,500,000.00		1,500,000.00	1,479,750.00		1,479,750.00	COA, VACC, PEO, PCA, CCW	May 7, 2020	May 7, 2020	May 7, 2020	May 7, 2020	May 7, 2020		
20AH0193	Repair/Maintenance of JOST Building - PAG ASA Building, Romuan Tondaligan, Dagupan City, Pangasinan	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	N/A	5/6-12/2020	N/A	5/26/2020	5/26/2020	5/27/2020	5/27-28/2020	5/28/2020	5/29/2020	6/3/2020	6/5/2020	45 CD	GoP	500,000.00		500,000.00	485,000.00		485,000.00	COA, VACC, PEO, PCA, CCW	May 7, 2020	May 7, 2020	May 7, 2020	May 7, 2020	May 7, 2020		
20AH0194	Repair/Maintenance of JND Building ARESCOM - 1st Regional Community Defense Group Building, Camp Andres Malino, San Isidro, Binmaley, Pangasinan	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	N/A	5/6-12/2020	N/A	5/26/2020	5/26/2020	5/27/2020	5/27-28/2020	5/28/2020	5/29/2020	6/3/2020	6/5/2020	90 CD	GoP	1,000,000.00		1,000,000.00	985,000.00		985,000.00	COA, VACC, PEO, PCA, CCW	May 7, 2020	May 7, 2020	May 7, 2020	May 7, 2020	May 7, 2020		
20AH0195	Repair/Maintenance of JND Building ARESCOM - 1st Regional Community Defense Group Building, Camp 11, Tito Abat, Manaoag, Pangasinan	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	N/A	5/6-12/2020	N/A	5/26/2020	5/26/2020	5/27/2020	5/27-28/2020	5/28/2020	5/29/2020	6/3/2020	6/5/2020	60 CD	GoP	1,000,000.00		1,000,000.00	984,000.00		984,000.00	COA, VACC, PEO, PCA, CCW	May 7, 2020	May 7, 2020	May 7, 2020	May 7, 2020	May 7, 2020		
20AH0196	Repair/Maintenance of Opwah Building, Main Building, Pangasinan II District Engineering Office, Lingayen, Pangasinan	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	N/A	5/6-12/2020	5/14/2020	5/26/2020	5/26/2020	5/27/2020	5/27-28/2020	5/28/2020	5/29/2020	6/3/2020	6/5/2020	90 CD	GoP	1,500,000.00		1,500,000.00	1,480,000.00		1,480,000.00	COA, VACC, PEO, PCA, CCW	May 7, 2020	May 7, 2020	May 7, 2020	May 7, 2020	May 7, 2020		
20AH0197	Construction/Rehabilitation of Water Supply/Sewage and Sewerage/Rain Water Collectors I. Pallas Paguayum E/S, Binmaley, Pangasinan (1 Unit), II. Camalete C/S, Binmaley, Pangasinan (1 Unit), III. Binmaley C/S, Binmaley, Pangasinan (1 Unit), IV. Binmaley E/S, Binmaley, Pangasinan (1 Unit), V. Lombay E/S, Binmaley, Pangasinan (1 Unit), VI. Binmaley Demo Farm, Binmaley, Pangasinan (1 Unit), VII. Balaga E/S, Baguio, Pangasinan (1 Unit), VIII. Pabang NHS, Baguio, Pangasinan (1 Unit), IX. Salomague Norte E/S, Baguio, Pangasinan (1 Unit), X. Laguit Padilla MRF, Baguio, Pangasinan (1 Unit), XII. Tacok E/S, Baguio, Pangasinan (1 Unit), XIII. Romuan Boqay NHS, Dagupan City, Pangasinan (1 Unit), XIV. Pagara E/S, Dagupan City, Pangasinan (1 Unit), XV. Doka Consolidation E/S, Manaoag, Pangasinan (1 Unit), XVI. Pao E/S, Manaoag, Pangasinan (1 Unit)	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	N/A	3/6-12/2020	3/13/2020																								

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity										Source of Funds	ABC (PAP)			Contract Cost (PAP)			List of Invited Observers	Date of Receipt of Invitation					Delivery/ Completion / Acceptance (If applicable)	Remarks (Explaining changes from the APP)		
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommendation Award	Notice of Award	Contract Signing		Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Total	MOOE	CO		Total	MOOE	CO	Pre-bid Conf	Eligibility Check			Sub/Open of Bids	Bid Evaluation
20AH0198	Repair/Maintenance Office of the President, President Management Staff Building, Ab Fernandez West, Dagupan City	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	N/A	5/28 6/3/2020	N/A	6/17/2020	6/17/2020	6/22/2020	6/23 24/2020	6/26/2020	6/26/2020	7/6/2020	7/9/2020	60 CD	GoP	800,000.00	800,000.00		784,000.00	784,000.00		COA, VACC, PEO, PCA, CCW	June 1, 2020	June 1, 2020	June 1, 2020	June 1, 2020	June 1, 2020		
20AH0199	Repair/Maintenance of DOJ Building Land Registration Authority Building, Ab Fernandez West, Dagupan City	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	N/A	5/28 6/3/2020	N/A	6/17/2020	6/17/2020	6/22/2020	6/23 24/2020	6/26/2020	6/26/2020	7/6/2020	7/9/2020	45 CD	GoP	500,000.00	500,000.00		485,000.00	485,000.00		COA, VACC, PEO, PCA, CCW	June 1, 2020	June 1, 2020	June 1, 2020	June 1, 2020	June 1, 2020		
20AH0200	Repair/Maintenance of DOJ Building LTO Main Building, Ab Fernandez West, Dagupan City	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	N/A	5/28 6/3/2020	N/A	6/17/2020	6/17/2020	6/22/2020	6/23 24/2020	6/26/2020	6/26/2020	7/6/2020	7/9/2020	30 CD	GoP	500,000.00	500,000.00		484,950.00	484,950.00		COA, VACC, PEO, PCA, CCW	June 1, 2020	June 1, 2020	June 1, 2020	June 1, 2020	June 1, 2020		
20AH0202	Repair/Maintenance of Flood Mitigation of Simulahan Riverbank Protection, Dagupan City	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	N/A	5/28 6/3/2020	N/A	6/17/2020	6/17/2020	6/22/2020	6/23 24/2020	6/26/2020	6/26/2020	7/6/2020	7/9/2020	45 CD	GoP	1,000,000.00	1,000,000.00		975,500.00	975,500.00		COA, VACC, PEO, PCA, CCW	June 1, 2020	June 1, 2020	June 1, 2020	June 1, 2020	June 1, 2020		
20AH0203	Repair/Maintenance of Lateral Drainage along Mangallan Masang Brakulan Road, K0206+767 K0206+900 L/S, San Jacinto, Pangasinan	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	N/A	5/28 6/3/2020	N/A	6/17/2020	6/17/2020	6/22/2020	6/23 24/2020	6/26/2020	6/26/2020	7/6/2020	7/9/2020	30 CD	GoP	1,000,000.00	1,000,000.00		970,200.00	970,200.00		COA, VACC, PEO, PCA, CCW	June 1, 2020	June 1, 2020	June 1, 2020	June 1, 2020	June 1, 2020		
20AH0204	Repair/Maintenance of Asphalt Pavement (Bridge Thin Overlay) along Pangasinan-Tarlac Road, Solad Bridge, K0190+857, Anaula, Pangasinan	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	N/A	5/28 6/3/2020	N/A	6/17/2020	6/17/2020	6/22/2020	6/23 24/2020	6/26/2020	6/26/2020	7/6/2020	7/9/2020	30 CD	GoP	950,000.00	950,000.00		935,000.00	935,000.00		COA, VACC, PEO, PCA, CCW	June 1, 2020	June 1, 2020	June 1, 2020	June 1, 2020	June 1, 2020		
20AH0205	Repair/Maintenance of Asphalt Pavement (Thin Overlay) along Dagupan-Bonuan-San Fabian Road, K0381+135 K0381+135, K0383+345 K0383+457 w/ exception, Dagupan City	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	N/A	5/28 6/3/2020	N/A	6/17/2020	6/17/2020	6/22/2020	6/23 24/2020	6/26/2020	6/26/2020	7/6/2020	7/9/2020	30 CD	GoP	1,000,000.00	1,000,000.00		980,000.00	980,000.00		COA, VACC, PEO, PCA, CCW	June 1, 2020	June 1, 2020	June 1, 2020	June 1, 2020	June 1, 2020		
20AH0192 republished	Requesting of Bridge along Pangasinan-Zambales Road, Padilla Bridge (B02144L2), K0159+504, Bugallon, Pangasinan	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	N/A	6/17 23/2020	N/A	7/7/2020	7/7/2020	7/10/2020	7/14 16/2020	7/20/2020	7/20/2020	7/27/2020	7/31/2020	60 CD	GoP	1,800,000.00	1,800,000.00		1,764,000.00	1,764,000.00		COA, VACC, PEO, PCA, CCW	June 17, 2020	June 17, 2020	June 17, 2020	June 17, 2020	June 17, 2020		
20AH0206	Repair/Maintenance of Asphalt Overlay (Thin Overlay) along Pangasinan-Tarlac Road, K0196+827 K0197+018, Baguio, Pangasinan	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	N/A	6/17 23/2020	N/A	7/7/2020	7/7/2020	7/10/2020	7/14 16/2020	7/20/2020	7/20/2020	7/27/2020	7/31/2020	30 CD	GoP	1,000,000.00	1,000,000.00		980,000.00	980,000.00		COA, VACC, PEO, PCA, CCW	June 17, 2020	June 17, 2020	June 17, 2020	June 17, 2020	June 17, 2020		
20AH0207	Repair/Maintenance of Lateral Drainage along Mangallan Masang Brakulan Road, K0205+917 K0206+000 w/ exception, San Jacinto, Pangasinan	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	N/A	6/17 23/2020	N/A	7/7/2020	7/7/2020	7/10/2020	7/14 16/2020	7/20/2020	7/20/2020	7/27/2020	7/31/2020	30 CD	GoP	1,000,000.00	1,000,000.00		975,500.00	975,500.00		COA, VACC, PEO, PCA, CCW	June 17, 2020	June 17, 2020	June 17, 2020	June 17, 2020	June 17, 2020		
20AH0208	Repair/Restoration of Slope Protection along Lingayen-Labrador Road, K0368+495, Labrador, Pangasinan	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	N/A	6/17 23/2020	N/A	7/7/2020	7/7/2020	7/10/2020	7/14 16/2020	7/20/2020	7/20/2020	7/27/2020	7/31/2020	30 CD	GoP	600,000.00	600,000.00		588,000.00	588,000.00		COA, VACC, PEO, PCA, CCW	June 17, 2020	June 17, 2020	June 17, 2020	June 17, 2020	June 17, 2020		
20AH0209	Installation/Application of Road Safety Devices along Judge Jose De Venecia Boulevard Extension Road, Island Section, Dagupan City, Pangasinan	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	N/A	6/17 23/2020	6/25/2020	7/7/2020	7/7/2020	7/10/2020	7/14 16/2020	7/20/2020	7/20/2020	7/27/2020	7/31/2020	30 CD	GoP	3,500,000.00		3,500,000.00	3,490,000.00		3,430,000.00	COA, VACC, PEO, PCA, CCW	June 17, 2020	June 17, 2020	June 17, 2020	June 17, 2020	June 17, 2020		
20AH0210	Construction of Modified Standard Two (2) Storey, Four (4) Classroom School Building at Matalela Elementary School, Lingsat, Pangasinan	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	6/8/2020	6/19 25/2020	6/26/2020	7/21/2020	7/21/2020	7/22/2020	7/23 24/2020	7/28/2020	7/28/2020	08/05/2020	8/12/2020	150 CD	GoP	10,900,000.00		10,900,000.00	10,791,000.00		10,791,000.00	COA, VACC, PEO, PCA, CCW	June 22, 2020	June 22, 2020	June 22, 2020	June 22, 2020	June 22, 2020		
20AH0211	Construction of Modified Standard One (1) Storey, Two (2) Classroom School Building at Lipat Elementary School, Manaula, Pangasinan	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	6/8/2020	6/19 25/2020	6/26/2020	7/21/2020	7/21/2020	7/22/2020	7/23 24/2020	7/28/2020	7/28/2020	08/05/2020	8/12/2020	105 CD	GoP	5,000,000.00		5,000,000.00	4,950,000.00		4,950,000.00	COA, VACC, PEO, PCA, CCW	June 22, 2020	June 22, 2020	June 22, 2020	June 22, 2020	June 22, 2020		
20AH0212	Construction of Modified Standard Two (2) Storey, Four (4) Classroom School Building at Basing Elementary School, Bimulile, Pangasinan	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	6/8/2020	6/19 25/2020	6/26/2020	7/21/2020	7/21/2020	7/22/2020	7/23 24/2020	7/28/2020	7/28/2020	08/05/2020	8/12/2020	150 CD	GoP	12,205,896.88		12,205,896.88	12,083,838.00		12,083,838.00	COA, VACC, PEO, PCA, CCW	June 22, 2020	June 22, 2020	June 22, 2020	June 22, 2020	June 22, 2020		
20AH0213	Construction of Modified Standard Three (3) Storey, Six (6) Classroom School Building at Sta. Rosa Elementary School, Bimulile, Pangasinan	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	6/8/2020	6/19 25/2020	6/26/2020	7/21/2020	7/21/2020	7/22/2020	7/23 24/2020	7/28/2020	7/28/2020	08/05/2020	8/12/2020	185 CD	GoP	19,573,000.00		19,573,000.00	19,377,270.00		19,377,270.00	COA, VACC, PEO, PCA, CCW	June 22, 2020	June 22, 2020	June 22, 2020	June 22, 2020	June 22, 2020		
20AH0131	Construction of Modified Standard Two (2) Storey, Four (4) Classroom School Building at Federico N. Corales Integrated School, Dagupan City, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	12/4/2019	12/13 19/2020	12/20/2019	1/3/2020	1/3/2020	1/6/2020	1/8 22/2020	1/28/2020	7/28/2020	08/05/2020	8/12/2020	150 CD	GoP	12,205,896.68		12,205,896.68	12,071,631.85		12,071,631.85	COA, VACC, PEO, PCA, CCW	Dec 16, 2020	Dec 16, 2020	Dec 16, 2020	Dec 16, 2020	Dec 16, 2020		
20AH0134	Construction of Modified Standard Two (2) Storey, Eight (8) Classroom School Building at Talogog Elementary School, Manaula, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	12/4/2019	12/13 19/2020	12/20/2019	1/3/2020	1/3/2020	1/6/2020	1/8 22/2020	1/28/2020	7/28/2020	08/05/2020	8/12/2020	180 CD	GoP	20,240,273.59		20,240,273.59	20,017,630.50		20,017,630.50	COA, VACC, PEO, PCA, CCW	Dec 16, 2020	Dec 16, 2020	Dec 16, 2020	Dec 16, 2020	Dec 16, 2020		
20AH0136	Construction of Modified Standard Four (4) Storey, Twelve (12) Classroom School Building at Pangasinan National High School, Lingayen, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	12/4/2019	12/13 19/2020	12/20/2019	1/3/2020	1/3/2020	1/6/2020	1/8 22/2020	1/28/2020	7/28/2020	08/05/2020	8/12/2020	250 CD	GoP	31,443,055.78		31,443,055.78	30,814,194.65		30,814,194.65	COA, VACC, PEO, PCA, CCW	Dec 16, 2020	Dec 16, 2020	Dec 16, 2020	Dec 16, 2020	Dec 16, 2020		
20AH0214	Concrete of Brgy. Bongalon FMR, Brgy. Bongalon, Labrador, Pangasinan	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	6/17/2020	6/24 30/2020	7/1/2020	7/14/2020	7/14/2020	7/15/2020	7/17 22/2020	July 28, 2020	7/28/2020	08/05/2020	8/12/2020	109 CD	GoP	12,437,500.00		12,437,500.00	12,064,375.00		12,064,375.00	COA, VACC, PEO, PCA, CCW	June 24, 2020	June 24, 2020	June 24, 2020	June 24, 2020	June 24, 2020		
20AH0215	Concrete of Brgy. Malabobo to Brgy. Lawak FMR, Brgy. Malabobo and Brgy. Lawak Langka, Mangataram, Pangasinan	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	6/17/2020	6/24 30/2020	7/1/2020	7/14/2020	7/14/2020	7/15/2020	7/17 22/2020	July 28, 2020	7/28/2020	08/05/2020	8/12/2020	109 CD	GoP	12,437,500.00		12,437,500.00	12,051,937.50		12,051,937.50	COA, VACC, PEO, PCA, CCW	June 24, 2020	June 24, 2020	June 24, 2020	June 24, 2020	June 24, 2020		
20AH0216	Concrete of Brgy. San Juan FMR, Brgy. San Juan, San Jacinto, Pangasinan	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	6/17/2020	6/24 30/2020	7/1/2020	7/14/2020	7/14/2020	7/15/2020	7/17 22/2020	7/24/2020	7/28/2020	08/05/2020	8/12/2020	63 CD	GoP	12,													

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Delivery/Completion / Acceptance (If applicable)	Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		
20AH0222	Repair/Maintenance of Lateral Drainage along Pangasinan-Zambales Road, K0370+630-K0379+728; K0373+460-K0373+480	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	N/A	7/3-9/2019	7/10/2020	7/23/2020	7/23/2020	7/24/2020	7/24-27/2020	7/28/2020	7/29/2020	08/05/2020	8/12/2020	30 CD	GoP	1,500,000.00	1,500,000.00		1,481,250.00	1,481,250.00		COA, VACC, PEO, PCA, CCW	July 6, 2020	July 6, 2020	July 6, 2020	July 6, 2020	July 6, 2020			
20AH0223	Improvement of Road Intersection along Judge Jose De Venecia Blvd. Extension at K0375+(-316) Lucas Section, and K0379+566, Arellano Section, Dagupan City, Pangasinan	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	N/A	7/22-28/2020	N/A	8/11/2020	8/11/2020	8/12/2020	8/13-14/2020	8/17/2020	8/17/2020	8/24/2020	8/28/2020	30 CD	GoP	700,000.00		700,000.00	698,600.00		698,600.00	COA, VACC, PEO, PCA, CCW	July 22, 2020	July 22, 2020	July 22, 2020	July 22, 2020	July 22, 2020			
20AH0224	Repair/Maintenance/Installation of Railings and Garden Lamps at Socory Island along Pangasinan-Zambales Road and Pangasinan-Tarlac Road	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	N/A	8/5-11/2020	N/A	8/25/2020	8/25/2020	8/26/2020	8/27/2020	8/27/2020	8/28/2020	9/4/2020	9/10/2020	30 CD	GoP	850,000.00	850,000.00		848,300.00	848,300.00		COA, VACC, PEO, PCA, CCW	Aug. 5, 2020	Aug. 5, 2020	Aug. 5, 2020	Aug. 5, 2020	Aug. 5, 2020			
19AH0269	Construction (Completion) of School Building, Two (2) Storey, Six (6) Classroom at Pantale Elementary School, Dagupan City, Pangasinan	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	N/A	1/23-29/2020	1/30/2020	2/12/2020	2/12/2020	2/14/2020	2/18-19/2020	2/21/2020	2/24/2020	03/03/2020	3/9/2020	45 CD	GoP	1,000,000.00		1,000,000.00	990,000.00		990,000.00	COA, VACC, PEO, PCA, CCW	Jan. 23, 2020	Jan. 23, 2020	Jan. 23, 2020	Jan. 23, 2020	Jan. 23, 2020			
19AH0270	Construction (Completion) of School Building, Three (3) Storey, Nine (9) Classroom at Pantale Elementary School, Dagupan City, Pangasinan	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	N/A	1/23-29/2020	1/30/2020	2/12/2020	2/12/2020	2/14/2020	2/18-19/2020	2/21/2020	2/24/2020	03/03/2020	3/9/2020	45 CD	GoP	1,000,000.00		1,000,000.00	989,500.00		989,500.00	COA, VACC, PEO, PCA, CCW	Jan. 23, 2020	Jan. 23, 2020	Jan. 23, 2020	Jan. 23, 2020	Jan. 23, 2020			
19AH0271	Construction (Completion) of School Building, Four (4) Storey, Twelve (12) Classroom at Dagupan City National High School, Dagupan City, Pangasinan	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	N/A	1/23-29/2020	1/30/2020	2/12/2020	2/12/2020	2/14/2020	2/18-19/2020	2/21/2020	2/24/2020	03/03/2020	3/9/2020	45 CD	GoP	1,000,000.00		1,000,000.00	989,000.00		989,000.00	COA, VACC, PEO, PCA, CCW	Jan. 23, 2020	Jan. 23, 2020	Jan. 23, 2020	Jan. 23, 2020	Jan. 23, 2020			
19AH0272	Construction (Completion) of School Building, Four (4) Storey, Twenty (20) Classroom at Dagupan City National High School, Dagupan City, Pangasinan	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	N/A	1/23-29/2020	1/30/2020	2/12/2020	2/12/2020	2/14/2020	2/18-19/2020	2/21/2020	2/24/2020	03/03/2020	3/9/2020	45 CD	GoP	1,000,000.00		1,000,000.00	988,500.00		988,500.00	COA, VACC, PEO, PCA, CCW	Jan. 23, 2020	Jan. 23, 2020	Jan. 23, 2020	Jan. 23, 2020	Jan. 23, 2020			
19AH0273	Construction (Completion) of School Building, Three (3) Storey, Fifteen (15) Classroom at East Central Integrated School, Dagupan City, Pangasinan	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	N/A	1/23-29/2020	1/30/2020	2/12/2020	2/12/2020	2/14/2020	2/18-19/2020	2/21/2020	2/24/2020	03/03/2020	3/9/2020	45 CD	GoP	1,000,000.00		1,000,000.00	987,500.00		987,500.00	COA, VACC, PEO, PCA, CCW	Jan. 23, 2020	Jan. 23, 2020	Jan. 23, 2020	Jan. 23, 2020	Jan. 23, 2020			
19AH0274	Construction (Completion) of School Building, Three (3) Storey, Fifteen (15) Classroom at West Central Elementary School I, Dagupan City, Pangasinan	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	N/A	1/23-29/2020	1/30/2020	2/12/2020	2/12/2020	2/14/2020	2/18-19/2020	2/21/2020	2/24/2020	03/03/2020	3/9/2020	45 CD	GoP	1,000,000.00		1,000,000.00	988,000.00		988,000.00	COA, VACC, PEO, PCA, CCW	Jan. 23, 2020	Jan. 23, 2020	Jan. 23, 2020	Jan. 23, 2020	Jan. 23, 2020			
Total Allotted Budget of Procurement Activities																		832,922,097.93														
Total Contract Price of Procurement Activities Conducted																					813,239,079.05											
Total Savings (Total Allotted Budget - Total Contract Price)																					19,683,018.88											
ON-GOING PROCUREMENT ACTIVITIES																																
20AH0001	Asset Preservation - Preventive Maintenance along Pangasinan-Tarlac Rd - K0195+473-K0196+827, Bugallon, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	10/16/2019	10/23-29/2019	10/31/2019	11/12/2019	11/12/2019	11/15/2019	11/19-12/2/2019	12/5/2019				40 CD	GoP	9,800,000.00		9,800,000.00			COA, VACC, PEO, PCA, CCW	Oct. 23, 2020	Oct. 23, 2020	Oct. 23, 2020	Oct. 23, 2020	Oct. 23, 2020		Not yet awarded Under FLR		
20AH0002	Asset Preservation - Preventive Maintenance along Carmen Jct. Bayambang-Manal Rd - K0197+722-K0198+802, Basista, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	10/16/2019	10/23-29/2019	10/31/2019	11/12/2019	11/12/2019	11/15/2019	11/19-12/2/2019	12/5/2019				40 CD	GoP	8,820,000.00		8,820,000.00			COA, VACC, PEO, PCA, CCW	Oct. 23, 2020	Oct. 23, 2020	Oct. 23, 2020	Oct. 23, 2020	Oct. 23, 2020		Not yet awarded Under FLR		
20AH0003	Asset Preservation - Preventive Maintenance along Binmaley Beach Rd - K0368+(-454)-K0368+315, (SOS979L2) Chantage 000-Chantage 053, Bugallon, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	10/18/2019	10/25-31/2019	10/31/2019	11/12/2019	11/12/2019	11/15/2019	11/19-12/2/2019	12/10/2019				40 CD	GoP	7,007,000.00		7,007,000.00			COA, VACC, PEO, PCA, CCW	Oct. 28, 2020	Oct. 28, 2020	Oct. 28, 2020	Oct. 28, 2020	Oct. 28, 2020		Not yet awarded Under FLR		
20AH0004	Asset Preservation - Preventive Maintenance along Lingayen-Labrador Div Rd - K0362+(-178)-K0362+482, Lingayen, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	10/18/2019	10/25-31/2019	10/31/2019	11/12/2019	11/12/2019	11/15/2019	11/19-12/2/2019	12/10/2019				30 CD	GoP	5,233,200.00		5,233,200.00			COA, VACC, PEO, PCA, CCW	Oct. 28, 2020	Oct. 28, 2020	Oct. 28, 2020	Oct. 28, 2020	Oct. 28, 2020		Not yet awarded Under FLR		
20AH0005	Asset Preservation - Preventive Maintenance along Pangasinan-La Union Inter-Provl Rd - K0386+000-K0386+461, Manaoagan, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	10/16/2019	10/23-29/2019	10/31/2019	11/12/2019	11/12/2019	11/15/2019	11/19-12/2/2019	12/5/2019				30 CD	GoP	6,361,180.00		6,361,180.00			COA, VACC, PEO, PCA, CCW	Oct. 23, 2020	Oct. 23, 2020	Oct. 23, 2020	Oct. 23, 2020	Oct. 23, 2020		Not yet awarded Under FLR		
20AH0006	Asset Preservation - Preventive Maintenance along Pangasinan-La Union Inter-Provl Rd - K0390+000-K0391+038, San Fabian, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	10/16/2019	10/23-29/2019	10/31/2019	11/12/2019	11/12/2019	11/15/2019	11/19-12/2/2019	12/5/2019				40 CD	GoP	9,800,000.00		9,800,000.00			COA, VACC, PEO, PCA, CCW	Oct. 23, 2020	Oct. 23, 2020	Oct. 23, 2020	Oct. 23, 2020	Oct. 23, 2020		Not yet awarded Under FLR		
20AH0007	Asset Preservation - Preventive Maintenance along Pangasinan-La Union Inter-Provl Rd - K0392+000-K0393+200, San Fabian, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	10/23/2019	10/30-11/6/2019	11/7/2019	11/19/2019	11/19/2019	11/21/2019	11/25-12/9/2019	12/13/2019				40 CD	GoP	9,438,380.00		9,438,380.00			COA, VACC, PEO, PCA, CCW	Nov. 4, 2020	Nov. 4, 2020	Nov. 4, 2020	Nov. 4, 2020	Nov. 4, 2020		Not yet awarded Under FLR		
20AH0008	Asset Preservation - Preventive Maintenance along Pangasinan-La Union Inter-Provl Rd - K0400+769-K0402+063, San Fabian, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	10/23/2019	10/30-11/6/2019	11/7/2019	11/19/2019	11/19/2019	11/21/2019	11/25-12/9/2019	12/13/2019				40 CD	GoP	10,014,620.00		10,014,620.00			COA, VACC, PEO, PCA, CCW	Nov. 4, 2020	Nov. 4, 2020	Nov. 4, 2020	Nov. 4, 2020	Nov. 4, 2020		Not yet awarded Under FLR		
20AH0009	Asset Preservation - Preventive Maintenance along Urdaneta Jct. Lingayen Div Rd (Perez Blvd) - K0209+057-K0209+280, K0209+415-K0209+737, Dagupan City, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	10/18/2019	10/25-31/2019	10/31/2019	11/14/2019	11/14/2019	11/18/2019	11/20-12/4/2019	12/6/2019				40 CD	GoP	9,800,000.00		9,800,000.00			COA, VACC, PEO, PCA, CCW	Oct. 28, 2020	Oct. 28, 2020	Oct. 28, 2020	Oct. 28, 2020	Oct. 28, 2020		Not yet awarded Under FLR		
20AH0010	Asset Preservation - Preventive Maintenance along Urdaneta Jct. Lingayen Rd via Zambales - K0376+005-K0377+002, Dagupan City, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	10/18/2019	10/25-31/2019	10/31/2019	11/14/2019	11/14/2019	11/18/2019	November 20, 2019 - December 04, 2019	12/6/2019				60 CD	GoP	17,401,860.00		17,401,860.00			COA, VACC, PEO, PCA, CCW	Oct. 28, 2020	Oct. 28, 2020	Oct. 28, 2020	Oct. 28, 2020	Oct. 28, 2020		Not yet awarded Under FLR		
20AH0011	Asset Preservation - Preventive Maintenance along Dagupan-Bonuan-San Fabian Rd - K0379+740-K0380+073, Dagupan City, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	10/18/2019	10/25-31/2019	10/31/2019	11/14/2019	11/14/2019	11/18/2019	11/20-12/4/2019	12/6/2019				40 CD	GoP	9,800,000.00		9,800,000.00			COA, VACC, PEO, PCA, CCW	Oct. 28, 2020	Oct. 28, 2020	Oct. 28, 2020	Oct. 28, 2020	Oct. 28, 2020		Not yet awarded Under FLR		
20AH0012	Asset Preservation - Preventive Maintenance along Dagupan-Bonuan-San Fabian Rd - K0380+218-K0380+600, Dagupan City, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	N/A	10/23-29/2019	10/31/2019	11/12/2019	11/12/2019	11/15/2019	11/19-12/2/2019	12/5/2019				22 CD	GoP	3,586,800.00		3,586,800.00			COA, VACC, PEO, PCA, CCW	Oct. 23, 2020	Oct. 23, 2020	Oct. 23, 2020	Oct. 23, 2020	Oct. 23, 2020		Not yet awarded Under FLR		
20AH0013	Asset Preservation - Preventive Maintenance along Dagupan-Bonuan-San Fabian Rd - K0380+199-K0387+556, Dagupan City, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	10/23/2019	10/30-11/6/2019	11/7/2020	11/19/2019	11/19/2019	11/21/2019	11/25-12/9/2019	12/13/2019				40 CD	GoP	9,800,000.00		9,800,000.00			COA, VACC, PEO, PCA, CCW	Nov. 4, 2020	Nov. 4, 2020	Nov. 4, 2020	Nov. 4, 2020	Nov. 4, 2020		Not yet awarded Under FLR		

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity										Source of Funds	ABC (P&P)			Contract Cost (P&P)			List of Invited Observers	Date of Receipt of Invitation					Delivery/Completion / Acceptance (If applicable)	Remarks (Explaining changes from the APF)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommendation Award	Notice of Award	Contract Signing		Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Total	MOOE	CO		Total	MOOE	CO	Pre-bid Conf	Eligibility Check		
20AH0014	Asset Preservation - Preventive Maintenance along Dagupan-Bonuan San Felian Rd - K0387+556-K0387+704, K0388+071-K0388+655, Pangasinan City, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	10/23/2019	10/30-11/6/2019	11/7/2020	11/19/2019	11/19/2019	11/21/2019	11/25-12/9/2019	12/13/2019		40 CD	GoP	5,927,040.00		5,927,040.00			COA, VACC, PEO, PCA, CCW	Nov. 4, 2020	Nov. 4, 2020	Nov. 4, 2020	Nov. 4, 2020	Nov. 4, 2020		Not yet awarded Under FLR	
20AH0015	Asset Preservation - Preventive Maintenance along Sta. Barbara Mangaldan Rd - K0207+728-K02208+470, Mangaldan, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	10/18/2019	10/25-31/2019	10/31/2019	11/14/2019	11/14/2019	11/18/2019	11/20-12/4/2019	12/6/2019		40 CD	GoP	9,800,000.00		9,800,000.00			COA, VACC, PEO, PCA, CCW	Oct. 28, 2020	Oct. 28, 2020	Oct. 28, 2020	Oct. 28, 2020	Oct. 28, 2020		Not yet awarded Under FLR	
20AH0016	Asset Preservation - Preventive Maintenance along Judge Jose De Venecia Boulevard Ext'n Rd - K0375+(-) 229-K0375+423, Pangasinan City, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	10/18/2019	10/25-31/2019	10/31/2019	11/14/2019	11/14/2019	11/18/2019	11/20-12/4/2019	12/6/2019		40 CD	GoP	9,553,040.00		9,553,040.00			COA, VACC, PEO, PCA, CCW	Oct. 28, 2020	Oct. 28, 2020	Oct. 28, 2020	Oct. 28, 2020	Oct. 28, 2020		Not yet awarded Under FLR	
20AH0017	Asset Preservation - Preventive Maintenance along Judge Jose De Venecia Boulevard Ext'n Rd - K0375+423-K0376+103, Pangasinan City, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	10/24/2019	10/31-11/7/2019	11/8/2019	11/21/2019	11/21/2019	11/25/2019	11/27-12/11/2019	12/17/2019		40 CD	GoP	9,800,000.00		9,800,000.00			COA, VACC, PEO, PCA, CCW	Nov. 4, 2020	Nov. 4, 2020	Nov. 4, 2020	Nov. 4, 2020	Nov. 4, 2020		Not yet awarded Under FLR	
20AH0018	Asset Preservation - Preventive Maintenance along Urdueta 3rd-Lingayen Div Rd (Perez Blvd) - K0209+(-) 069-K0209+053, Pangasinan City, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	10/31/2019	11/8-14/2019	11/15/2019	11/28/2019	11/28/2019	12/2/2019	12/4-18/2019	12/26/2019		22 CD	GoP	2,453,920.00		2,453,920.00			COA, VACC, PEO, PCA, CCW	Nov. 11, 2020	Nov. 11, 2020	Nov. 11, 2020	Nov. 11, 2020	Nov. 11, 2020		Not yet awarded Under FLR	
20AH0019	Asset Preservation - Construction/Upgrading/Rehabilitation of Drainage along Pangasinan-Zambales Rd - K0372+378-K0372+430, Rosales, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	11/12/2019	11/20-26/2019	11/28/2019	12/10/2019	12/10/2019	12/12/2019	12/16-1/2/2020	1/8/2020		125 CD	GoP	9,800,000.00		9,800,000.00			COA, VACC, PEO, PCA, CCW	Nov. 21, 2020	Nov. 21, 2020	Nov. 21, 2020	Nov. 21, 2020	Nov. 21, 2020		Not yet awarded Under FLR	
20AH0020	Asset Preservation-Construction / Upgrading / Rehabilitation of Drainage along Labrador Div Rd - K0346+(-) 530-K0346+(-) 108, Labrador, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	9/26/2019	10/3-9/2019	10/10/2019	10/23/2019	10/23/2019	10/25/2019	10/29-11/12/2019	11/19/2019		129 CD	GoP	11,043,620.00		11,043,620.00			COA, VACC, PEO, PCA, CCW	Oct. 3, 2020	Oct. 3, 2020	Oct. 3, 2020	Oct. 3, 2020	Oct. 3, 2020		Not yet awarded Under FLR	
20AH0021	Asset Preservation - Construction / Upgrading / Rehabilitation of Drainage along Judge Jose De Venecia Sr Ave - K0208+(-) 008-K0208+323, K0208+655-K0209+506, Dagupan City, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	11/20/2019	11/27-12/3/2019	12/5/2019	12/17/2019	12/17/2019	12/19/2019	12/23/2019-1/7/2020	1/13/2020		144 CD	GoP	13,619,060.00		13,619,060.00			COA, VACC, PEO, PCA, CCW	Nov. 28, 2019	Nov. 28, 2019	Nov. 28, 2019	Nov. 28, 2019	Nov. 28, 2019		Not yet awarded Under FLR	
20AH0022	Asset Preservation - Construction/Upgrading/Rehabilitation of Drainage along Pangasinan-La Union Inter-Provl - K0394+829-K0395+395, San Felian, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	11/15/2019	11/22-28/2019	11/29/2019	12/12/2019	12/12/2019	12/16/2019	12/18/2019-1/2/2020	1/9/2020		139 CD	GoP	12,740,000.00		12,740,000.00			COA, VACC, PEO, PCA, CCW	Nov. 28, 2019	Nov. 28, 2019	Nov. 28, 2019	Nov. 28, 2019	Nov. 28, 2019		Not yet awarded Under FLR	
20AH0023	Asset Preservation - Construction / Upgrading / Rehabilitation of Drainage along Mangaldan-Manusog Boulevard Rd - K0202+90-K0205+078, Manusog & San Jacinto, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	11/20/2019	11/27-12/3/2019	12/5/2019	12/17/2019	12/17/2019	12/19/2019	12/23/2019-1/7/2020	1/13/2020		225 CD	GoP	49,000,000.00		49,000,000.00			COA, VACC, PEO, PCA, CCW	Nov. 28, 2019	Nov. 28, 2019	Nov. 28, 2019	Nov. 28, 2019	Nov. 28, 2019		Not yet awarded Under FLR	
20AH0024	Asset Preservation - Construction/Upgrading/Rehabilitation of Drainage along Sta. Barbara Mangaldan Rd - K0207+389-K0208+178, Mangaldan, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	10/24/2019	10/31-11/7/2019	11/8/2019	11/21/2019	11/21/2019	11/25/2019	11/27-12/11/2019	12/17/2019		173 CD	GoP	12,740,000.00		12,740,000.00			COA, VACC, PEO, PCA, CCW	Nov. 4, 2020	Nov. 4, 2020	Nov. 4, 2020	Nov. 4, 2020	Nov. 4, 2020		Not yet awarded Under FLR	
20AH0025	Network Development - Road Widening along Pangasinan-Zambales Rd - K0346+185-K0347+947, Labrador, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	10/24/2019	10/31-11/7/2019	11/8/2019	11/21/2019	11/21/2019	11/25/2019	11/27-12/11/2019	12/17/2019		159 CD	GoP	24,888,080.00		24,888,080.00			COA, VACC, PEO, PCA, CCW	Nov. 4, 2020	Nov. 4, 2020	Nov. 4, 2020	Nov. 4, 2020	Nov. 4, 2020		Not yet awarded Under FLR	
20AH0026	Asset Preservation - Off-Carriageway Improvement along Carmen 3rd Bypassing Main Rd - K0197+090-K0197+693, Baseta, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	10/31/2019	11/8-14/2019	11/15/2019	11/28/2019	11/28/2019	12/2/2019	12/4-18/2019	12/26/2019		108 CD	GoP	9,800,000.00		9,800,000.00			COA, VACC, PEO, PCA, CCW	Nov. 11, 2020	Nov. 11, 2020	Nov. 11, 2020	Nov. 11, 2020	Nov. 11, 2020		Not yet awarded Under FLR	
20AH0027	Network Development - Off-Carriageway Improvement along Bismalek Beach Rd - K0368+(-) 123-K0368+229, K0368+261-K0368+282, K0368+644-K0368+862, Bismalek, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	11/20/2019	11/27-12/3/2019	12/5/2019	12/17/2019	12/17/2019	12/19/2019	12/23/2019-1/7/2020	1/13/2020		80 CD	GoP	7,048,160.00		7,048,160.00			COA, VACC, PEO, PCA, CCW	Nov. 21, 2020	Nov. 21, 2020	Nov. 21, 2020	Nov. 21, 2020	Nov. 21, 2020		Not yet awarded Under FLR	
20AH0030	Widening of Permanent Bridges-Paksiak Bridge (B012150.2) along Pangasinan-La Union Inter-Provl Rd, Dagupan City, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	11/12/2019	11/20-26/2019	11/28/2019	12/10/2019	12/10/2019	12/13/2019	12/16-1/2/2020	1/8/2020		64 CD	GoP	6,272,000.00		6,272,000.00			COA, VACC, PEO, PCA, CCW	Nov. 21, 2020	Nov. 21, 2020	Nov. 21, 2020	Nov. 21, 2020	Nov. 21, 2020		Not yet awarded Under FLR	
20AH0031	Construction of Riverbank Protection at Brgy. Bacabak, Rosales, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	10/24/2019	10/31-11/7/2019	11/8/2019	11/21/2019	11/21/2019	11/25/2019	11/27-12/11/2019	12/17/2019		173 CD	GoP	24,500,000.00		24,500,000.00			COA, VACC, PEO, PCA, CCW	Nov. 4, 2020	Nov. 4, 2020	Nov. 4, 2020	Nov. 4, 2020	Nov. 4, 2020		Not yet awarded Under FLR	
20AH0032	Construction of Riverbank Protection at Brgy. Bolaoen (Downstream of Demoloc River), Rosales, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	10/23/2019	11/30-11/6/2019	11/7/2019	11/19/2019	11/19/2019	11/21/2019	11/25-12/9/2019	12/13/2019		178 CD	GoP	29,400,000.00		29,400,000.00			COA, VACC, PEO, PCA, CCW	Nov. 4, 2020	Nov. 4, 2020	Nov. 4, 2020	Nov. 4, 2020	Nov. 4, 2020		Not yet awarded Under FLR	
20AH0033	Construction of Riverbank Protection at Brgy. Cayanga (Upstream of Demoloc River), Rosales, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	10/31/2019	11/8-14/2019	11/15/2019	11/28/2019	11/28/2019	12/2/2019	12/4-18/2019	12/26/2019		170 CD	GoP	21,560,000.00		21,560,000.00			COA, VACC, PEO, PCA, CCW	Nov. 11, 2020	Nov. 11, 2020	Nov. 11, 2020	Nov. 11, 2020	Nov. 11, 2020		Not yet awarded Under FLR	
20AH0034	Construction of Riverbank Protection at Brgy. Maglajak, Rosales, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	11/12/2019	11/20-26/2019	11/28/2019	12/10/2019	12/10/2019	12/12/2019	12/16-1/2/2020	1/8/2020		175 CD	GoP	34,300,000.00		34,300,000.00			COA, VACC, PEO, PCA, CCW	Nov. 21, 2020	Nov. 21, 2020	Nov. 21, 2020	Nov. 21, 2020	Nov. 21, 2020		Not yet awarded Under FLR	
20AH0035	Construction of Riverbank Protection at Brgy. Ponte, Rosales, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	10/23/2019	10/30-11/6/2019	11/7/2019	11/19/2019	11/19/2019	11/21/2019	11/25-12/9/2019	12/13/2019		138 CD	GoP	24,500,000.00		24,500,000.00			COA, VACC, PEO, PCA, CCW	Nov. 4, 2020	Nov. 4, 2020	Nov. 4, 2020	Nov. 4, 2020	Nov. 4, 2020		Not yet awarded Under FLR	
20AH0036	Construction of Riverbank Protection at Brgy. Umamday, Rosales, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	10/23/2019	10/30-11/6/2019	11/7/2019	11/19/2019	11/19/2019	11/21/2019	11/25-12/9/2019	12/13/2019		178 CD	GoP	29,400,000.00		29,400,000.00			COA, VACC, PEO, PCA, CCW	Nov. 4, 2020	Nov. 4, 2020	Nov. 4, 2020	Nov. 4, 2020	Nov. 4, 2020		Not yet awarded Under FLR	
20AH0050	Agro River Basin Flood Control Project - Construction of Bank Protection along Brgy. Angaritan, Rosales, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	10/24/2019	10/31-11/7/2019	11/8/2019	11/21/2019	11/21/2019	11/25/2019	11/27-12/11/2019	12/17/2019		146 CD	GoP	17,385,200.00		17,385,200.00			COA, VACC, PEO, PCA, CCW	Nov. 4, 2020	Nov. 4, 2020	Nov. 4, 2020	Nov. 4, 2020	Nov. 4, 2020		Not yet awarded Under FLR	
20AH0065	Construction of Multi-Purpose Building, Brgy. Malimpnes, Roseta, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	N/A	10/31-11/7/2019	11/8/2019	11/21/2019	11/21/2019	11/25/2019	11/27-12/11/2019	12/17/2019		90 CD	GoP	2,475,000.00		2,475,000.00			COA, VACC, PEO, PCA, CCW	Nov. 4, 2020	Nov. 4, 2020	Nov. 4, 2020	Nov. 4, 2020	Nov. 4, 2020		Not yet awarded Under FLR	
20AH0090	Construction of Multi-Purpose Building, Brgy. Mahad, Dagupan City, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	N/A	11/20-26/2019	11/28/2019	12/10/2019	12/10/2019	12/12/2019	12/16/2019-1/2/2020	1/8/2020		75 CD	GoP	1,980,000.00		1,980,000.00			COA, VACC, PEO, PCA, CCW	Nov. 21, 2020	Nov. 21, 2020	Nov. 21, 2020	Nov. 21, 2020	Nov. 21, 2020		Not yet awarded Under FLR	
20AH0091	Construction of Multi-Purpose Building, Brgy. Herrera-Perez, Pangasinan City, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	11/20/2019	11/27-12/3/2019	12/5/2019	12/17/2019	12/17/2019	12/19/2019	12/23/2019-1/7/2020	1/13																	

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Delivery/Completion / Acceptance (If applicable)	Remarks (Explaining changes from the ADP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation		
20AH0115	Construction of Multi-Purpose Building (Covered Court) at Brgy. Pugang, Manaoag, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	N/A	11/22-28/2019	11/29/2019	12/12/2019	12/12/2019	12/16/2019	12/18/2019	1/9/2020			75 CD	GoP	1,980,000.00		1,980,000.00			COA, VACC, PEO, PCA, CCW	Nov 28, 2019	Nov 28, 2019	Nov 28, 2019	Nov 28, 2019		Not yet awarded Under FLR			
20AH0129	Construction of Multi-Purpose Building, Brgy. Cabanbanan, Marikina, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	N/A	11/15-22/2019	11/22/2019	12/5/2019	12/5/2019	12/9/2019	12/11-23/2019	1/3/2020			65 CD	GoP	1,485,000.00		1,485,000.00			COA, VACC, PEO, PCA, CCW	Nov 18, 2019	Nov 18, 2019	Nov 18, 2019	Nov 18, 2019		Not yet awarded Under FLR			
20AH0130	Construction of Multi-Purpose Building (Covered Court) at Brgy. Oran East, Manaoag, Pangasinan	DPWH Pangasinan 2nd DEO	YES	Competitive Bidding	N/A	11/22-28/2019	11/29/2019	12/12/2019	12/12/2019	12/16/2019	12/18/2020	1/9/2020			65 CD	GoP	1,485,000.00		1,485,000.00			COA, VACC, PEO, PCA, CCW	Nov 28, 2019	Nov 28, 2019	Nov 28, 2019	Nov 28, 2019		Not yet awarded Under FLR			
20AH0137	Construction of Multi-Purpose Building at Brgy. Parian, Marikina, Pangasinan	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	N/A	1/24-30/2020	1/31/2020	2/13/2020	2/13/2020	2/17/2020	2/18/2020	2/24/2020			75 CD	GoP	1,980,000.00		1,980,000.00			COA, VACC, PEO, PCA, CCW	Jan 24, 2020	Jan 24, 2020	Jan 24, 2020	Jan 24, 2020		Not yet awarded Under FLR			
20AH0139	Construction of Multi-Purpose Building, Brgy. San Jose, Aguilan, Pangasinan	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	N/A	1/22-28/2020	1/29/2020	2/11/2020	2/11/2020	2/13/2020	2/17-20/2020	2/24/2020			90 CD	GoP	2,475,000.00		2,475,000.00			COA, VACC, PEO, PCA, CCW	January 22, 2020	January 22, 2020	January 22, 2020	January 22, 2020		Not yet awarded Under FLR			
20AH0140	Construction of Multi-Purpose Building (PNP Provincial Command), Lingayen, Pangasinan	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	N/A	2/5-11/2020	2/12/2020	2/25/2020	2/25/2020	2/26/2020	2/26-31/2020	3/9/2020			105 CD	GoP	2,970,000.00		2,970,000.00			COA, VACC, PEO, PCA, CCW	Feb. 5, 2020	Feb. 5, 2020	Feb. 5, 2020	Feb. 5, 2020		Not yet awarded Under FLR			
20AH0143	Construction of an auditorium for the town plaza of Lingayen, Pangasinan	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	2/4/2020	2/14-20/2020	2/21/2020	3/5/2020	3/5/2020	3/9/2020	3/11-16/2020	5/24/2020			120 CD	GoP	9,900,000.00		9,900,000.00			COA, VACC, PEO, PCA, CCW	Feb. 14, 2020	Feb. 14, 2020	Feb. 14, 2020	Feb. 14, 2020		Not yet awarded Under FLR			
20AH0144	Construction of Multi-Purpose Building, Brgy. Estancia, Lingayen, Pangasinan	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	1/15/2020	1/22-28/2020	1/29/2020	2/11/2020	2/11/2020	2/13/2020	2/17-20/2020	2/24/2020			150 CD	GoP	9,900,000.00		9,900,000.00			COA, VACC, PEO, PCA, CCW	January 22, 2020	January 22, 2020	January 22, 2020	January 22, 2020		Not yet awarded Under FLR			
20AH0146	Construction of Multi-Purpose Building, Brgy. Pugang, Dagupan City, Pangasinan	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	N/A	2/5-11/2020	2/12/2020	2/25/2020	2/25/2020	2/26/2020	2/26/2020	3/9/2020			180 CD	GoP	4,950,000.00		4,950,000.00			COA, VACC, PEO, PCA, CCW	Feb. 5, 2020	Feb. 5, 2020	Feb. 5, 2020	Feb. 5, 2020		Not yet awarded Under FLR			
20AH0147	Construction and/or Repair/Rehabilitation of Multi-Purpose Building, Brgy. Pugang, Marikina City, Pangasinan	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	N/A	2/7-13/2020	2/14/2020	2/27/2020	2/27/2020	3/2/2020	3/4-16/2020	3/20/2020			120 CD	GoP	2,970,000.00		2,970,000.00			COA, VACC, PEO, PCA, CCW	Feb. 7, 2020	Feb. 7, 2020	Feb. 7, 2020	Feb. 7, 2020		Not yet awarded Under FLR			
20AH0148	Construction and/or Repair/Rehabilitation of Multi-Purpose Building, Brgy. Lombay, Dagupan City, Pangasinan	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	N/A	1/22-28/2020	1/29/2020	2/11/2020	2/11/2020	2/13/2020	2/17-20/2020	2/24/2020			105 CD	GoP	2,970,000.00		2,970,000.00			COA, VACC, PEO, PCA, CCW	January 22, 2020	January 22, 2020	January 22, 2020	January 22, 2020		Not yet awarded Under FLR			
20AH0149	Construction and/or Repair/Rehabilitation of Multi-Purpose Building, Salitan Elementary School, Mangaldan, Pangasinan	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	N/A	1/29-2/4/2020	2/5/2020	2/20/2020	2/20/2020	2/24/2020	2/25-27/2020	3/3/2020			120 CD	GoP	2,970,000.00		2,970,000.00			COA, VACC, PEO, PCA, CCW	Feb. 14, 2020	Feb. 14, 2020	Feb. 14, 2020	Feb. 14, 2020		Not yet awarded Under FLR			
20AH0150	Construction and/or Repair/Rehabilitation of Multi-Purpose Building, Bunsang Elementary School, Mangaldan, Pangasinan	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	N/A	1/29-2/4/2020	2/5/2020	2/20/2020	2/20/2020	2/24/2020	2/25-27/2020	3/3/2020			120 CD	GoP	2,970,000.00		2,970,000.00			COA, VACC, PEO, PCA, CCW	Feb. 14, 2020	Feb. 14, 2020	Feb. 14, 2020	Feb. 14, 2020		Not yet awarded Under FLR			
20AH0151	Construction of Drainage System at Brgy. Embocadero, Marikina, Pangasinan	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	N/A	1/22-28/2020	1/29/2020	2/11/2020	2/11/2020	2/13/2020	2/17-20/2020	2/24/2020			79 CD	GoP	1,485,000.00		1,485,000.00			COA, VACC, PEO, PCA, CCW	January 22, 2020	January 22, 2020	January 22, 2020	January 22, 2020		Not yet awarded Under FLR			
20AH0152	Construction of Drainage System at Brgy. Magpayan, San Jacinto, Pangasinan	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	N/A	1/22-28/2020	1/29/2020	2/11/2020	2/11/2020	2/13/2020	2/17-20/2020	2/24/2020			79 CD	GoP	1,485,000.00		1,485,000.00			COA, VACC, PEO, PCA, CCW	January 22, 2020	January 22, 2020	January 22, 2020	January 22, 2020		Not yet awarded Under FLR			
20AH0153	Construction of Riverbank Protection (BFAR Section), Brgy. Bunsang Binalok, Dagupan City, Pangasinan	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	1/29/2020	2/5-11/2020	2/12/2020	2/25/2020	2/25/2020	2/26/2020	2/26/2020	3/9/2020			150 CD	GoP	24,750,000.00		24,750,000.00			COA, VACC, PEO, PCA, CCW	Feb. 5, 2020	Feb. 5, 2020	Feb. 5, 2020	Feb. 5, 2020		Not yet awarded Under FLR			
20AH0155	Construction of Riverbank Protection at Brgy. Cabanbanan, Marikina, Pangasinan	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	1/15/2020	1/22-28/2020	1/29/2020	2/11/2020	2/11/2020	2/13/2020	2/17-20/2020	2/24/2020			75 CD	GoP	29,700,000.00		29,700,000.00			COA, VACC, PEO, PCA, CCW	January 22, 2020	January 22, 2020	January 22, 2020	January 22, 2020		Not yet awarded Under FLR			
20AH0156	Construction of Riverbank Protection at Brgy. Longos Parac Parac, San Fabian, Pangasinan	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	N/A	1/24-30/2020	1/31/2020	2/13/2020	2/13/2020	2/17/2020	2/18-20/2020	2/24/2020			108 CD	GoP	9,900,000.00		9,900,000.00			COA, VACC, PEO, PCA, CCW	Jan 24, 2020	Jan 24, 2020	Jan 24, 2020	Jan 24, 2020		Not yet awarded Under FLR			
20AH0157	Construction of Riverbank Protection at Brgy. Oran West, Marikina, Pangasinan	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	N/A	1/22-28/2020	1/29/2020	2/11/2020	2/11/2020	2/13/2020	2/17-20/2020	2/24/2020			105 CD	GoP	29,700,000.00		29,700,000.00			COA, VACC, PEO, PCA, CCW	January 22, 2020	January 22, 2020	January 22, 2020	January 22, 2020		Not yet awarded Under FLR			
20AH0158	Rehabilitation/Construction of Riverbank Protection at Brgy. Oran East, Marikina, Pangasinan	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	1/15/2020	1/22-28/2020	1/29/2020	2/11/2020	2/11/2020	2/13/2020	2/17-20/2020	2/24/2020			165 CD	GoP	24,750,000.00		24,750,000.00			COA, VACC, PEO, PCA, CCW	January 22, 2020	January 22, 2020	January 22, 2020	January 22, 2020		Not yet awarded Under FLR			
20AH0159	Rehabilitation/Construction of Riverbank Protection at Brgy. Pantat, Dagupan City, Pangasinan	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	1/15/2020	1/22-28/2020	1/29/2020	2/11/2020	2/11/2020	2/13/2020	2/17-20/2020	2/24/2020			190 CD	GoP	19,800,000.00		19,800,000.00			COA, VACC, PEO, PCA, CCW	January 22, 2020	January 22, 2020	January 22, 2020	January 22, 2020		Not yet awarded Under FLR			
20AH0161	Rehabilitation/Construction of Riverbank Protection at Brgy. Pantat, Dagupan City, Pangasinan	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	1/15/2020	1/22-28/2020	1/29/2020	2/11/2020	2/11/2020	2/13/2020	2/17-20/2020	2/24/2020			190 CD	GoP	19,800,000.00		19,800,000.00			COA, VACC, PEO, PCA, CCW	March 3, 2020	March 3, 2020	March 3, 2020	March 3, 2020		Not yet awarded Under FLR			
20AH0162	Rehabilitation of River Bank Protection (Downstream) along Barangay Nakuan, Marikina, Pangasinan	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	1/17/2020	1/24-30/2020	1/31/2020	2/13/2020	2/13/2020	2/17/2020	2/18-20/2020	2/24/2020			158 CD	GoP	19,800,000.00		19,800,000.00			COA, VACC, PEO, PCA, CCW	Jan 24, 2020	Jan 24, 2020	Jan 24, 2020	Jan 24, 2020		Not yet awarded Under FLR			
20AH0163	Construction of River Bank Protection (BFAR Section), Brgy. Bunsang Binalok, Dagupan City, Pangasinan	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	1/31/2020	2/7-13/2020	2/14/2020	2/27/2020	2/27/2020	3/2/2020	3/4-16/2020	3/20/2020			121 CD	GoP	14,850,000.00		14,850,000.00			COA, VACC, PEO, PCA, CCW	Feb. 7, 2020	Feb. 7, 2020	Feb. 7, 2020	Feb. 7, 2020		Not yet awarded Under FLR			
20AH0165	Concreting of Carangan Tebang Road, Dagupan City, Pangasinan	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	1/22/2020	1/29-2/4/2020	2/5/2020	2/20/2020	2/20/2020	2/23/2020	2/25-27/2020	3/3/2020			175 CD	GoP	11,880,000.00		11,880,000.00			COA, VACC, PEO, PCA, CCW	Feb. 14, 2020	Feb. 14, 2020	Feb. 14, 2020	Feb. 14, 2020		Not yet awarded Under FLR			
20AH0166	Concreting of Mangin Tebang Road, Pangasinan	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	1/17/2020	1/24-30/2020	1/31/2020	2/13/2020	2/13/2020	2/17/2020	2/18-20/2020	2/24/2020			124 CD																

Code (FAP)	Procurement Project	PEO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Advs/Post of IB	Pre-Bid Cost	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-Bid Cost	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Qual
COMPLETED PROCUREMENT ACTIVITIES																															
25AH00012VP	Supply and Delivery of Kilometer Post (Kilometer Post) for the replacement of dislocated kilometer Post along National Roads within the jurisdiction of Pangasinan 2nd DEO	DPWH Pangasinan 2nd DEO	NO	NP- 53.9 - Small Value Procurement	N/A	1/12/2020	N/A	2/19/2020	2/19/2020	2/19/2020	2/20/2020	2/21/2020	2/24/2020	2/25/2020	2/25/2020	15	GoP	987,500.00	987,500.00		987,525.00	987,525.00			COA VACC PED PCA CCW		Feb. 13, 2020	Feb. 13, 2020	Feb. 13, 2020	Feb. 13, 2020	
25AH00022VP	Supply and Delivery of various Tools for use of Roadside Maintenance Workers within the District	DPWH Pangasinan 2nd DEO	NO	NP- 53.9 - Small Value Procurement	N/A	1/12/2020	N/A	2/19/2020	2/19/2020	2/19/2020	2/20/2020	2/21/2020	2/24/2020	2/25/2020	2/25/2020	15	GoP	400,000.00	400,000.00		396,240.00	396,240.00			COA VACC PED PCA CCW		Feb. 13, 2020	Feb. 13, 2020	Feb. 13, 2020	Feb. 13, 2020	
25AH00032VP	Supply and Delivery of Asphalt Pavers for use in replacement of defective bituminous pavement along National Roads within the jurisdiction of Pangasinan 2nd DEO	DPWH Pangasinan 2nd DEO	NO	NP- 53.9 - Small Value Procurement	N/A	1/12/2020	N/A	2/19/2020	2/19/2020	2/19/2020	2/20/2020	2/21/2020	2/24/2020	2/25/2020	2/25/2020	15	GoP	1,000,000.00	1,000,000.00		989,999.01	989,999.01			COA VACC PED PCA CCW		Feb. 13, 2020	Feb. 13, 2020	Feb. 13, 2020	Feb. 13, 2020	
25AH00042VP	Supply and Delivery of Fabricated Steel Manhole Cover for the replacement of dislocated and missing steel manhole cover within the District	DPWH Pangasinan 2nd DEO	NO	NP- 53.9 - Small Value Procurement	N/A	1/12/2020	N/A	2/19/2020	2/19/2020	2/19/2020	2/20/2020	2/21/2020	2/24/2020	2/25/2020	2/25/2020	15	GoP	513,433.00	513,433.00		508,300.00	508,300.00			COA VACC PED PCA CCW		Feb. 13, 2020	Feb. 13, 2020	Feb. 13, 2020	Feb. 13, 2020	
25AH00052VP	Supply and Delivery of various signposts for the replacement of dislocated, damaged or vandalized signposts along 2nd and 4th Congressional District	DPWH Pangasinan 2nd DEO	NO	NP- 53.9 - Small Value Procurement	N/A	1/12/2020	N/A	2/19/2020	2/19/2020	2/19/2020	2/20/2020	2/21/2020	2/24/2020	2/25/2020	2/25/2020	15	GoP	398,096.00	398,096.00		394,080.00	394,080.00			COA VACC PED PCA CCW		Feb. 13, 2020	Feb. 13, 2020	Feb. 13, 2020	Feb. 13, 2020	
25AH00062VP	Supply and Delivery of Latex Paint and other materials for the repainting of parapet wall, concrete bridge Ramps and Post within the jurisdiction of Pangasinan 2nd DEO	DPWH Pangasinan 2nd DEO	NO	NP- 53.9 - Small Value Procurement	N/A	1/12/2020	N/A	2/19/2020	2/19/2020	2/19/2020	2/20/2020	2/21/2020	2/24/2020	2/25/2020	2/25/2020	15	GoP	750,000.00	750,000.00		742,150.00	742,150.00			COA VACC PED PCA CCW		Feb. 13, 2020	Feb. 13, 2020	Feb. 13, 2020	Feb. 13, 2020	
25AH00072VP	Supply and Delivery of Asphalt Emulsified Calcium Chloride for use in pricing bituminous grouts to correct rutting, water damage and other similar defects along National Roads within the jurisdiction of Pangasinan 2nd DEO	DPWH Pangasinan 2nd DEO	NO	NP- 53.9 - Small Value Procurement	N/A	2/26/2020	N/A	3/5/2020	3/5/2020	3/5/2020	3/10/2020	3/12/2020	3/12/2020	3/16/2020	3/16/2020	15	GoP	991,200.00	991,200.00		990,197.00	990,197.00			COA VACC PED PCA CCW		Feb. 26, 2020	Feb. 26, 2020	Feb. 26, 2020	Feb. 26, 2020	
25AH00082VP	Supply and Delivery of Asphalt Cement Penetration Grade 60/70 for use in patching potholes and patches to correct defects on bituminous pavement along National Roads within the District	DPWH Pangasinan 2nd DEO	NO	NP- 53.9 - Small Value Procurement	N/A	2/26/2020	N/A	3/5/2020	3/5/2020	3/5/2020	3/10/2020	3/12/2020	3/12/2020	3/16/2020	3/16/2020	15	GoP	995,400.00	995,400.00		994,192.00	994,192.00			COA VACC PED PCA CCW		Feb. 26, 2020	Feb. 26, 2020	Feb. 26, 2020	Feb. 26, 2020	
25AH00092VP	Supply & Delivery of Asphalt Cement for use in sealing Cracks and joints of Concrete pavement including joints between concrete pavement and bituminous paved shoulders along National Roads within the District	DPWH Pangasinan 2nd DEO	NO	NP- 53.9 - Small Value Procurement	N/A	5/7/2020	N/A	5/21/2020	5/21/2020	5/21/2020	5/27/2020	05-28-2020	5/29/2020	6/1/2020	6/1/2020	15	GoP	999,600.00	999,600.00		1,192,900.00	1,192,900.00			COA VACC PED PCA CCW		May 7, 2020	May 7, 2020	May 7, 2020	May 7, 2020	
25AH00102VP	Supply and Delivery with Installation of Solar Street Lights along Pangasinan-Candaba Road, Pallas Bridge (N0359+504) B0214&L2	DPWH Pangasinan 2nd DEO	NO	NP- 53.9 - Small Value Procurement	N/A	5/7/2020	N/A	5/21/2020	5/21/2020	5/21/2020	5/27/2020	05-28-2020	5/29/2020	6/1/2020	6/1/2020	15	GoP	858,900.00	858,900.00		815,100.00	815,100.00			COA VACC PED PCA CCW		May 7, 2020	May 7, 2020	May 7, 2020	May 7, 2020	
25AH00112VP	Supply & Delivery of various materials for use in the Maintenance Activities within the jurisdiction of Pangasinan 2nd DEO	DPWH Pangasinan 2nd DEO	NO	NP- 53.9 - Small Value Procurement	N/A	5/7/2020	N/A	5/21/2020	5/21/2020	5/21/2020	5/27/2020	05-28-2020	5/29/2020	6/1/2020	6/1/2020	15	GoP	500,000.00	500,000.00		474,134.00	474,134.00			COA VACC PED PCA CCW		May 7, 2020	May 7, 2020	May 7, 2020	May 7, 2020	
25AH00125VP	Supply & Delivery of 85 pcs Plastic Road Barrier and various safety road devices (PRD) for use of Maintenance Crew along National Roads within 2 nd and 4 th Congressional District	DPWH Pangasinan 2nd DEO	NO	NP- 53.9 - Small Value Procurement	N/A	5/7/2020	N/A	5/21/2020	5/21/2020	5/21/2020	5/27/2020	05-28-2020	5/29/2020	6/1/2020	6/1/2020	15	GoP	1,000,000.00	1,000,000.00		949,871.00	949,871.00			COA VACC PED PCA CCW		May 7, 2020	May 7, 2020	May 7, 2020	May 7, 2020	
25AH00130VP	Supply & Delivery of Five (5) Drilling with Accessories for use in DPWH 2 nd DEO	DPWH Pangasinan 2nd DEO	NO	NP- 53.9 - Small Value Procurement	N/A	5/26/2020	N/A	5/27/2020	5/27/2020	5/27/2020	5/27/2020	5/28/2020	5/29/2020	6/1/2020	6/1/2020	15	GoP	825,000.00		825,000.00	807,500.00			COA VACC PED PCA CCW		May 20, 2020	May 20, 2020	May 20, 2020	May 20, 2020		
25AH00140VP	Supply and Delivery of 350 gal Bridge Paint (International Orange) and other materials in the Repairing of various steel bridges within the 2nd Congressional District	DPWH Pangasinan 2nd DEO	NO	NP- 53.9 - Small Value Procurement	N/A	6/18/2020	N/A	6/23/2020	6/23/2020	6/23/2020	6/24/2020	6/25/2020	6/26/2020	6/29/2020	6/29/2020	15	GoP	999,978.00	999,978.00		998,399.50	998,399.50			COA VACC PED PCA CCW		June 18, 2020	June 18, 2020	June 18, 2020	June 18, 2020	
25AH00152VP	Supply and Delivery of Test for use in Leaky Assay along National Roads within the District	DPWH Pangasinan 2nd DEO	NO	NP- 53.9 - Small Value Procurement	N/A	7/15/2020	N/A	7/22/2020	7/22/2020	7/22/2020	7/27/2020	7/29/2020	7/29/2020	8/3/2020	8/3/2020	15	GoP	400,000.00	400,000.00		399,000.00	399,000.00			COA VACC PED PCA CCW		July 16, 2020	July 16, 2020	July 16, 2020	July 16, 2020	
25AH00162VP	Supply and Delivery of Fabricated Steel Manhole Cover for Repairing and/or replacing damaged steel manhole cover within the District	DPWH Pangasinan 2nd DEO	NO	NP- 53.9 - Small Value Procurement	N/A	7/15/2020	N/A	7/22/2020	7/22/2020	7/22/2020	7/27/2020	7/29/2020	7/29/2020	8/3/2020	8/3/2020	15	GoP	750,000.00	750,000.00		748,848.00	748,848.00			COA VACC PED PCA CCW		July 16, 2020	July 16, 2020	July 16, 2020	July 16, 2020	
25AH00172VP	Supply and Delivery of Various Pre-Defined Engineering Visits at DPWH Pangasinan 2nd DEO	DPWH Pangasinan 2nd DEO	NO	NP- 53.9 - Small Value Procurement	N/A	7/15/2020	N/A	7/22/2020	7/22/2020	7/22/2020	7/27/2020	7/29/2020	7/29/2020	8/3/2020	8/3/2020	15	GoP	990,000.00		990,000.00	978,000.00			COA VACC PED PCA CCW		July 16, 2020	July 16, 2020	July 16, 2020	July 16, 2020		
25AH00182VP	Supply and Delivery of Various Materials for use of BMS Coordinator and Staff	DPWH Pangasinan 2nd DEO	NO	NP- 53.9 - Small Value Procurement	N/A	7/15/2020	N/A	7/22/2020	7/22/2020	7/22/2020	7/27/2020	7/29/2020	7/29/2020	8/3/2020	8/3/2020	15	GoP	156,000.00		156,000.00	156,000.00			COA VACC PED PCA CCW		July 16, 2020	July 16, 2020	July 16, 2020	July 16, 2020		
25AH00190VP	Supply and Delivery of Various Materials for use of BMS Coordinator and Staff	DPWH Pangasinan 2nd DEO	NO	NP- 53.9 - Small Value Procurement	N/A	7/15/2020	N/A	7/22/2020	7/22/2020	7/22/2020	7/27/2020	7/29/2020	7/29/2020	8/3/2020	8/3/2020	15	GoP	70,000.00		70,000.00	68,144.00			COA VACC PED PCA CCW		July 16, 2020	July 16, 2020	July 16, 2020	July 16, 2020		
25AH00202VP	Supply and Delivery of Various Materials for use of Rights of Way Action Plan and Environmental Assessment (EA) Documents and Related Survey	DPWH Pangasinan 2nd DEO	NO	NP- 53.9 - Small Value Procurement	N/A	7/15/2020	N/A	7/22/2020	7/22/2020	7/22/2020	7/27/2020	7/29/2020	7/29/2020	8/3/2020	8/3/2020	15	GoP	960,000.00		960,000.00	950,000.00			COA VACC PED PCA CCW		July 16, 2020	July 16, 2020	July 16, 2020	July 16, 2020		
25AH00212VP	Supply and Delivery of Various Materials for use of BMS Coordinator & Staff	DPWH Pangasinan 2nd DEO	NO	NP- 53.9 - Small Value Procurement	N/A	7/15/2020	N/A	7/22/2020	7/22/2020	7/22/2020	7/27/2020	7/29/2020	7/29/2020	8/3/2020	8/3/2020	15	GoP	475,000.00		475,000.00	468,000.00			COA VACC PED PCA CCW		July 16, 2020	July 16, 2020	July 16, 2020	July 16, 2020		
25AH00222VP	Conduct of Area Load Survey under National Road Traffic Survey Program for CY 2020	DPWH Pangasinan 2nd DEO	NO	NP- 53.9 - Small Value Procurement	N/A	7/22/2020	N/A	7/28/2020	7/28/2020	7/28/2020	7/29/2020	7/29/2020	7/29/2020	8/7/2020	8/14/2020	10	GoP	205,100.00	205,100.00		204,500.00	204,500.00			COA VACC PED PCA CCW		July 22, 2020	July 22, 2020	July 22, 2020	July 22, 2020	
25AH00232VP	Supply & Delivery of Various Materials for the Conduct of Assessment of the Gender Responsiveness of the National Road using HCCO Tool and GAO Archives CY 2020	DPWH Pangasinan 2nd DEO	NO	NP- 53.9 - Small Value Procurement	N/A	7/22/2020	N/A	7/28/2020	7/28/2020	7/28/2020	7/29/2020	7/29/2020	7/29/2020	8/3/2020	8/3/2020	15	GoP	100,000.00		100,000.00	99,640.00			COA VACC PED PCA CCW		July 22, 2020	July 22, 2020	July 22, 2020	July 22, 2020		
25AH00242VP	Supply & Delivery of Various Materials for use of BMS Coordinator & Staff	DPWH Pangasinan 2nd DEO	NO	NP- 53.9 - Small Value Procurement	N/A	7/22/2020	N/A	7/28/2020	7/28/2020	7/28/2020	7/29/2020	7/29/2020	7/29/2020	8/3/2020	8/3/2020	15	GoP	404,057.00		404,057.00	400,355.00			COA VACC PED PCA CCW		July 22, 2020	July 22, 2020	July 22, 2020	July 22, 2020		

20AH0025VP	Supply and Delivery of Various Materials for use in the widening of Acharya's letter (28 2nd and 4th Congressional District	DPWH Pangasinan 2nd DEO	NO	NP- 53.9 - Small Value Procurement	N/A	7/22/2020	N/A	8/1/2020	8/1/2020	8/1/2020	8/16/2020	8/17/2020	8/17/2020	8/18/2020	8/18/2020	15	Grp	750,000.00		750,000.00	345,489.90	345,489.90	COA VACC. PED. PCA CCW		August 5, 2020	August 5, 2020	August 5, 2020	August 5, 2020						
20AH0026VP	Supply and Delivery of 1,425.57 cu.m. Aggregate Base Course for use in the resurfacing of expired shoulder along Pangasinan-Zembaras Road, KO3547+000 KO349+000 and KO353+400 KO354+000	DPWH Pangasinan 2nd DEO	NO	NP- 53.9 - Small Value Procurement	N/A	7/22/2020	N/A	8/1/2020	8/1/2020	8/1/2020	8/16/2020	8/17/2020	8/17/2020	8/18/2020	8/18/2020	15	Grp	600,000.00	600,000.00	586,499.40	586,499.40	COA VACC. PED. PCA CCW		August 5, 2020	August 5, 2020	August 5, 2020	August 5, 2020							
20AH0027VP	Supply and Delivery of Various Disinfectant Sanitizer and Medical Supplies for use in DPWH Pangasinan 2nd DEO	DPWH Pangasinan 2nd DEO	NO	NP- 53.9 - Small Value Procurement	N/A	8/5/2020	N/A	8/25/2020	8/25/2020	8/25/2020	8/26/2020	8/27/2020	8/28/2020	9/1/2020	9/1/2020	15	Grp	500,000.00	500,000.00	449,000.00	449,000.00	COA VACC. PED. PCA CCW		August 20, 2020	August 20, 2020	August 20, 2020	August 20, 2020							
20AH0028VP	Supply and Delivery of Common Office and Janitorial Supplies for use in DPWH Pangasinan 2nd DEO	DPWH Pangasinan 2nd DEO	NO	NP- 53.9 - Small Value Procurement	N/A	8/5/2020	N/A	8/25/2020	8/25/2020	8/25/2020	8/26/2020	8/27/2020	8/28/2020	9/1/2020	9/1/2020	15	Grp	500,000.00	500,000.00	498,540.00	498,540.00	COA VACC. PED. PCA CCW		August 20, 2020	August 20, 2020	August 20, 2020	August 20, 2020							
20AH0029VP	Supply and Delivery of Various Materials, Logos for use in Quality Assurance Section	DPWH Pangasinan 2nd DEO	NO	NP- 53.9 - Small Value Procurement	N/A	8/5/2020	N/A	8/25/2020	8/25/2020	8/25/2020	8/26/2020	8/27/2020	8/28/2020	9/1/2020	9/1/2020	15	Grp	350,000.00	350,000.00	348,550.00	348,550.00	COA VACC. PED. PCA CCW		August 20, 2020	August 20, 2020	August 20, 2020	August 20, 2020							
20AH0030VP	Supply and Delivery of Various Project Logbook for use in the Construction Section	DPWH Pangasinan 2nd DEO	NO	NP- 53.9 - Small Value Procurement	N/A	8/5/2020	N/A	8/25/2020	8/25/2020	8/25/2020	8/26/2020	8/27/2020	8/28/2020	9/1/2020	9/1/2020	15	Grp	350,000.00	350,000.00	347,750.00	347,750.00	COA VACC. PED. PCA CCW		August 20, 2020	August 20, 2020	August 20, 2020	August 20, 2020							
20GA0001	Supply and Delivery of Reflective Traffic Paint (White & Yellow) and CRB Reducor for the repaving of 7-lane Road Manangs within the jurisdiction of Pangasinan II	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	N/A	2/12, 18/2020	2/19/2020	3/5/2020	3/5/2020	3/5/2020	3/10/2020	3/11/2020	3/12/2020	3/13/2020	3/14/2020	15	Grp	1,200,000.00	1,200,000.00	1,979,910.00	1,979,910.00	COA VACC. PED. PCA CCW		Feb. 13, 2020	Feb. 13, 2020	Feb. 13, 2020	Feb. 13, 2020							
20GA0002	Supply and Delivery of various materials for use of repaving pavement markings along National Roads within the District	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	N/A	2/12, 18/2020	2/19/2020	3/5/2020	3/5/2020	3/5/2020	3/10/2020	3/11/2020	3/12/2020	3/13/2020	3/14/2020	15	Grp	2,999,450.00	2,999,450.00	2,968,933.00	2,968,933.00	COA VACC. PED. PCA CCW		Feb. 13, 2020	Feb. 13, 2020	Feb. 13, 2020	Feb. 13, 2020							
20GA0003	Supply and Delivery of 386.67MT Asphalt premix for the Resurfacement of bituminous pavements along Mangangan-Manangay, Bantayan Road	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	N/A	5/7, 13/2020	5/14/2020	5/27/2020	5/27/2020	5/27/2020	5/27/2020	5/28/2020	5/29/2020	6/5/2020	6/5/2020	15	Grp	2,000,000.00	2,000,000.00	1,960,024.50	1,960,024.50	COA VACC. PED. PCA CCW		May 7, 2020	May 7, 2020	May 7, 2020	May 7, 2020							
20GA0004	Supply and Delivery of Fuel for use of various equipment Pangasinan 2nd District Engineering Office Lingayen, Pangasinan	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	N/A	5/7, 13/2020	5/14/2020	5/27/2020	5/27/2020	5/27/2020	5/27/2020	5/28/2020	5/29/2020	6/24/2020	6/26/2020	15	Grp	2,000,000.00	2,000,000.00	1,980,000.44	1,980,000.44	COA VACC. PED. PCA CCW		May 7, 2020	May 7, 2020	May 7, 2020	May 7, 2020							
20GA0005	Supply and Delivery of Pavement Road Marking Applicator and other various equipment for use in the Repair/Maintenance of National Roads	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	N/A	7/3, 9/2020	7/19/2020	7/30/2020	7/30/2020	7/30/2020	7/31/2020	7/31/2020	7/31/2020	8/5/2020	8/12/2020	15	Grp	1,531,190.00	1,531,190.00	1,124,325.00	1,124,325.00	COA VACC. PED. PCA CCW		July 6, 2020	July 6, 2020	July 6, 2020	July 6, 2020							
20GA0006	Supply and Delivery of Fuel for use in the Maintenance of various vehicle equipment for the 4th Quarter at DPWH Pangasinan 2nd District Engineering Office Lingayen, Pangasinan	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	N/A	7/3, 9/2020	7/19/2020	7/30/2020	7/30/2020	7/30/2020	7/31/2020	7/31/2020	7/31/2020	8/5/2020	8/12/2020	15	Grp	2,000,000.00	2,000,000.00	1,979,908.65	1,979,908.65	COA VACC. PED. PCA CCW		July 6, 2020	July 6, 2020	July 6, 2020	July 6, 2020							
20GA0007	Supply and Delivery of Pavement Marking Thermoplastic for use along Pangasinan-Zembaras Road and Pangasinan-Tarlac Road	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	N/A	7/3, 9/2020	7/19/2020	7/30/2020	7/30/2020	7/30/2020	7/31/2020	7/31/2020	7/31/2020	8/5/2020	8/12/2020	15	Grp	2,960,000.00	2,960,000.00	2,970,000.00	2,970,000.00	COA VACC. PED. PCA CCW		July 6, 2020	July 6, 2020	July 6, 2020	July 6, 2020							
20GA0008	Supply and Delivery of Pavement Marking Thermoplastic for use along Pangasinan-Zembaras Road and Pangasinan-Tarlac Road	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	N/A	7/3, 9/2020	7/19/2020	7/30/2020	7/30/2020	7/30/2020	7/31/2020	7/31/2020	7/31/2020	8/5/2020	8/12/2020	15	Grp	1,500,000.00	1,500,000.00	899,950.00	899,950.00	COA VACC. PED. PCA CCW		July 6, 2020	July 6, 2020	July 6, 2020	July 6, 2020							
20AH0001-EP	Supply and Installation of Sanitation and Gantry in RMCC, COWD and within the National Roads of Pangasinan 2nd DEO	DPWH Pangasinan 2nd DEO	NO	NP-53.2 - Emergency Cases	N/A	N/A	N/A	N/A	N/A	N/A	4/29/2020	4/27/2020	4/22/2020	4/22/2020	4/22/2020	15	Grp	300,000.00		300,000.00	300,000.00	COA VACC. PED. PCA CCW												
20AH0002-EP	Supply and Delivery of Various Personal Protective Equipment and Disinfectant Sanitizer Supplies for use in DPWH Pangasinan 2nd DEO	DPWH Pangasinan 2nd DEO	NO	NP-53.2 - Emergency Cases	N/A	N/A	N/A	N/A	N/A	N/A	4/29/2020	4/27/2020	4/22/2020	4/22/2020	4/22/2020	15	Grp	350,000.00		350,000.00	350,000.00	COA VACC. PED. PCA CCW												

Prepared by:

MANUEL P. PARAYNO
Head, Procurement Unit

ANNEX B

DPWH Pangasinan 2nd District Engineering Office Procurement Monitoring Report 1st Semester 2020

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Qual
COMPLETED PROCUREMENT ACTIVITIES																															
20CSAH01	Conduct of Soil Exploration and/or Geotechnical Investigation for Various Bridge Projects in the 2nd and 4th Legislative Districts of Pangasinan	DPWH Pangasinan 2nd DEO	NO	Competitive Bidding	3/5/2020	3/13/2020	6/11/2020	05/25/2020	06/23/20	6/24/2020	6/24/2020	6/25/2020	6/26/2020	7/6/2020	7/9/2020	85 CD		GoP	1,910,000.00		1,910,000.00	1,868,312.00		1,868,312.00	COA, VACC, PEO, PICE, CCW	5/25/2020	5/19/2020	6/10/2020	6/10/2020	6/10/2020	
20CSAH02	Widening of Permanent Bridges - Alacan Bridge (B02154L2) along Pangasinan-La Union Inter-Provd Rd (Phase II), San Fabian, Pangasinan	DPWH Pangasinan 2nd DEO	NO	NP-53.9 - Small Value Procurement	N/A	5/18-24/2020	N/A	05/25/2020	05/25/20	05/25/20	05/28/20	05/28/20	05/29/20	6/3/2020	6/5/2020	40 CD		GoP	916,500.00		916,500.00	889,005.00		889,005.00	COA, VACC, PEO, PICE, CCW		5/19/2020	5/19/2020	5/19/2020	5/19/2020	
Total Allotted Budget of Procurement Activities																			2,826,500.00												
Total Contract Price of Procurement Activities Conducted																						2,757,317.00									
Total Savings (Total Allotted Budget - Total Contract Price)																						69,183.00									
ON-GOING PROCUREMENT ACTIVITIES																															
Total Allotted Budget of On-going Procurement Activities																			0			0									

Prepared by:

MANUEL P. PABAYNO
Head, Procurement Unit

Recommended for Approval by:

ERICSON A. PAZ
BAC Chairperson

APPROVED:

EDIL L. MANUEL
Head of the Procuring Entity