



Code (PAP)	Procurement Program/Project	PMO/End User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers							Remarks (Explaining changes from the APP)						
					Pre-Proc Conference	Ads/Post of REI	Eligibility Check	Pre-bid Conference	Receipt/Opening of Technical Proposals	Evaluation	Receipt/Opening of Financial Proposals	Post-qualification	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion Acceptance Turn-over		Total	MODE	CO	Total	MOOE	CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Accept							
COMPLETED PROCUREMENT ACTIVITIES																																						
	20CSCE001 Consulting Services for the Conduct of Soil/Geotechnical Investigation for the Proposed Construction of Various Multi-Purpose and School Building Projects within the 1st and 2nd Legislative District of Nueva Ecija	Nueva Ecija 1st DEO	NO	Competitive Bidding	06/02/20	06/08/20 to 06/14/20	06/16/20	06/18/20	06/30/20	07/02/20	07/03/20	07/05/20	07/07/20	07/07/20	07/16/20	07/17/20		PDE 2020	4,075,641.00		4,075,641.00	4,070,000.00		4,070,000.00	1. COA 2. K of C 3. Builders Contractors Association	06/16/20 06/09/20 06/09/20	06/16/20 06/09/20 06/09/20	06/16/20 06/09/20 06/09/20	06/16/20 06/09/20 06/09/20	06/16/20 06/09/20 06/09/20								
	20CE002 Consulting Services for the Conduct of Soil/Geotechnical Investigation for the Proposed Construction/Rehabilitation of Various Flood Control and Bridge Projects within the 1st and 2nd Legislative District of Nueva Ecija	Nueva Ecija 2st DEO	NO	Competitive Bidding	06/02/20	06/08/20 to 06/14/20	06/16/20	06/18/20	06/30/20	07/02/20	07/03/20	07/05/20	07/07/20	07/07/20	07/16/20	07/17/20		PDE 2020	2,663,955.00		2,663,955.00	2,660,000.00		2,660,000.00	1. COA 2. K of C 3. Builders Contractors Association	06/16/20 06/09/20 06/09/20	06/16/20 06/09/20 06/09/20	06/16/20 06/09/20 06/09/20	06/16/20 06/09/20 06/09/20	06/16/20 06/09/20 06/09/20								
	20CSCE003 Consulting Services for the Conduct of Soil/Geotechnical Investigation for the Proposed Widening of Permanent Bridges within 1st and 2nd Legislative District of	Nueva Ecija 2st DEO	NO	Competitive Bidding	06/16/20	06/19/20 to 06/25/20	06/29/20	07/01/20	07/13/20	07/15/20	07/14/20	07/18/20	07/20/20	07/24/20	07/30/20	08/03/20		PDE 2020	4,677,540.00		4,677,540.00	4,630,000.00		4,630,000.00	1. COA 2. K of C 3. Builders Contractors Association	06/24/20 06/22/20 06/22/20	06/24/20 06/22/20 06/22/20	06/24/20 06/22/20 06/22/20	06/24/20 06/22/20 06/22/20	06/24/20 06/22/20 06/22/20								
	19CSCE004 Consulting Services for the conduct of a.) Parcellary Survey b.) Detailed Engineering Survey c.) Monumenting d.) Research Works for the Construction of San Roque-Maturanoc Road, Guimba By Pass Nueva Ecija 1st Legislative District	Nueva Ecija 2st DEO	NO	Competitive Bidding	06/16/20	06/19/20 to 06/25/20	06/29/20	07/01/20	07/13/20	07/15/20	07/14/20	07/18/20	07/20/20	07/24/20	07/30/20	08/03/20		PDE 2020	2,411,875.00		2,411,875.00	2,401,439.79		2,401,439.79	1. COA 2. K of C 3. Builders Contractors Association	06/24/20 06/22/20 06/22/20	06/24/20 06/22/20 06/22/20	06/24/20 06/22/20 06/22/20	06/24/20 06/22/20 06/22/20	06/24/20 06/22/20 06/22/20								
	20CSCE005 Consulting Services for the conduct a.) Parcellary Survey b.) Detailed Engineering Survey c.) Structural/Utility Facilities Survey d.) Monumenting e.) Research Works for the Construction of Rizal Bypass Road, Nueva Ecija 2nd Legislative District	Nueva Ecija 2st DEO	NO	Competitive Bidding	06/26/20	06/30/20 to 07/06/20	07/07/20	07/09/20	07/21/20	07/21/20	07/22/20	07/23/20	07/24/20	07/27/20	08/03/20	08/05/20		PDE 2020	2,880,000.00		2,880,000.00	2,868,417.42		2,868,417.42	1. COA 2. K of C 3. Builders Contractors Association	07/03/20 07/01/20 07/01/20	07/03/20 07/01/20 07/01/20	07/03/20 07/01/20 07/01/20	07/03/20 07/01/20 07/01/20	07/03/20 07/01/20 07/01/20								
	20CSCE006 Consulting Services for the Conduct of Soil/Geotechnical Investigation for the Construction/Rehabilitation/Replacement of Various Bridges Projects within the 1st and 2nd Legislative District	Nueva Ecija 2st DEO	NO	Competitive Bidding	06/29/20	06/30/20 to 07/06/20	07/07/20	07/09/20	07/21/20	07/21/20	07/22/20	07/23/20	07/24/20	07/27/20	08/03/20	08/05/20		PDE 2020	1,786,395.00		1,786,395.00	1,732,803.00		1,732,803.00	1. COA 2. K of C 3. Builders Contractors Association	07/03/20 07/01/20 07/01/20	07/03/20 07/01/20 07/01/20	07/03/20 07/01/20 07/01/20	07/03/20 07/01/20 07/01/20	07/03/20 07/01/20 07/01/20								
TOTAL ALLOTTED BUDGET OF PROCUREMENT ACTIVITES																												P	18,495,406.00									
TOTAL CONTRACT PRICE OF PROCUREMENT ACTIVITIES CONDUCTED																												P	18,362,660.21									
TOTAL SAVING (TOTAL ALLOTTED BUDGET - TOTAL CONTRACT PRICE)																												P	132,745.79									


Prepared By:


JUN P. VANA
BAC Secretariat

Checked By:


DIOSDADO B. MATIAS
BAC Chairperson

APPROVED:


GERARDO T. DE GUZMAN
Head of the Procuring Entity

