

ANNEX B

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS - Masbate 2nd District Engineering Office - PROCUREMENT MONITORING REPORT (2nd Semester of FY2020)
FOR CONSULTING SERVICES

Code (PAP)	Procurement Program/Project	PMO/END-USER Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity										Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers							Remarks (Explaining changes from the APP)			
				Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed		Delivery/Completion Acceptance/ Turnover	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/ Accept		
COMPLETED PROCUREMENT ACTIVITIES																															
	20CSFI01 Consulting Services for the Sub-Soil Investigation for the Proposed Construction of New Permanent Bridges and Widening of Permanent Bridges under regular Infrastructure Bridge Program	DEO	No	Public Bidding	06/05/2020	06/06/2020-06/12/2020	07/09/2020	06/15/2021	07/22/2020	08/06/2020	08/17/2020	08/24/2020	08/27/2020	08/28/2020				1,825,732.58		1,825,732.58	1,825,000.00		1,825,000.00	Marilou A. Navea, Gerry Guadayo, Ruby S. Morano, Mark Ian L. Garbo	06/08/2020	06/08/2020	06/08/2020	06/08/2020	06/08/2020		-
	20CSFI02 Consulting Services for the Sub-Soil Investigation for the Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide along Jct Milagros-Baleno-Lagta Rd, K0038+110-K0038+190	Masbate 2nd DEO	No	Public Bidding	06/05/2020	06/06/2020-06/12/2020	07/09/2020	06/15/2021	07/22/2020	08/06/2020	08/17/2020	08/24/2020	08/27/2020	08/28/2020				164,807.18		164,807.18	164,500.00		164,500.00	Marilou A. Navea, Gerry Guadayo, Ruby S. Morano, Mark Ian L. Garbo	06/08/2020	06/08/2020	06/08/2020	06/08/2020	06/08/2020		-
	20CSFI03 Consulting Services for the Sub-Soil Investigation for the Proposed Construction of New Bridges - Ambulong Bridge and Campintor Bridge along Jct. Milagros - Baleno - Lagta Road under Regular Infrastructure Bridge Program	Masbate 2nd DEO	No	Public Bidding	07/15/2020	07/16/2020-07/22/2020	08/17/2020	07/24/2020	09/01/2020	09/15/2020	10/05/2020	10/06/2020	10/14/2020	10/15/2020				572,132.92		572,132.92	560,600.00		560,600.00	Marilou A. Navea, Gerry Guadayo, Ruby S. Morano, Mark Ian L. Garbo	07/16/2020	07/16/2020	07/16/2020	07/16/2020	07/16/2020		-
	20CSFI04 Consulting Services for the Sub-Soil Investigation for the Construction of Multi-Purpose Building, Aroroy Municipal College, Aroroy, Masbate	Masbate 2nd DEO	No	Public Bidding	11/11/2020	11/12/2020 - 11/18/2020	12/01/2020	11/19/2020	12/14/2020	12/16/2020	12/21/2020	12/23/2020	12/29/2020	01/05/2021				407,232.89		407,232.89	399,000.00		399,000.00	Emma M. Del Prado, Gerry Guadayo, Ruby S. Morano, Mark Ian L. Garbo	12/04/2020	12/04/2020	12/04/2020	12/04/2020	12/04/2020		-
Total Alloted Budget of Procurement Activities																	Php 2,969,905.57														
Total Contract Price of Procurement Activtites Conducted																				Php 2,949,100.00											
Total Savings (Total Alloted Budget - Total Contract Price)																				Php 20,805.57											

ON-GOING PROCUREMENT ACTIVITIES

NONE																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																
------	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--

Prepared by:

DONALD L. ARGUELLES
 OIC-Procurement Engineer
 Head-BAC Secretariat

Recommended for Approval by:

GERRYLIN M. CANTILLEP
 Assistant District Engineer
 BAC-Chairman

APPROVED:

RAINERO A. ZERDA
 District Engineer