

20IH0097	Construction of Level II Water Supply System, Brgy. Bayho, Lope de Vega, Northern Samar	Construction Section	Public Bidding	-	03/6-12/2020	03/13/2020	05/13/2020	05/13/2020	05/20/2020	06/01/2020	10/05/2020	10/20/2020	10/27/2020			GAA	1,979,737.53	-	1,979,737.53	1,364,018.37	-	1,364,018.37	Representatives, from COA, VACC, PICE	03/06/2020	03/06/2020	03/06/2020	03/06/2020	03/06/2020		
20IH0098	Construction of Level II Water Supply System, Brgy. Veriato, San Isidro, Northern Samar	Construction Section	Public Bidding	-	03/6-12/2020	03/13/2020	05/13/2020	05/13/2020	05/20/2020	06/01/2020	10/05/2020	10/20/2020	10/27/2020			GAA	1,979,886.02	-	1,979,886.02	1,360,181.70	-	1,360,181.70	Representatives, from COA, VACC, PICE	03/06/2020	03/06/2020	03/06/2020	03/06/2020	03/06/2020		
20IH0101	Construction of Academic Building (Phase 4), University of Eastern Philippines, Catarman, Northern Samar	Construction Section	Public Bidding		03/11-17/2020	03/18/2020	03/30/2020	03/30/2020	4/6/2020	4/20/2020	11/23/2020	12/08/2020	12/10/2020			GAA	8,908,749.69	-	8,908,749.69	8,731,500.00	-	8,731,500.00	Representatives, from COA, VACC, PICE	02/26/2020	02/26/2020	02/26/2020	02/26/2020	02/26/2020		
20IH0102	Construction of Road, Brgy. Polangi - Gebulwangan - Quezon - Trangue - Mabini Road, Catarman, Northern Samar	Construction Section	Public Bidding	03/18/2020	03/11-17/2020	03/18/2020	03/30/2020	03/30/2020	04/6/2020	04/20/2020	11/23/2020	12/11/2020	12/14/2020			GAA	9,799,756.64	-	9,799,756.64	9,603,675.92	-	9,603,675.92	Representatives, from COA, VACC, PICE	03/12/2020	03/12/2020	03/12/2020	03/12/2020	03/12/2020		
20IH0104	Construction of Multi-purpose Building, Capitol Site, Barangay Dalakit, Catarman, Northern Samar	Construction Section	Public Bidding	05/22/2020	5/26/2020 06/2/2020	06/03/2020	06/15/2020	06/15/2020	06/22/2020	07/4/2020	11/23/2020	12/11/2020	12/14/2020			GAA	14,699,849.39	-	14,699,849.39	12,494,871.98	-	12,494,871.98	Representatives, from COA, VACC, PICE	03/12/2020	03/12/2020	03/12/2020	03/12/2020	03/12/2020		
20IH0105	Construction of Health Isolation Facilities for Covid 19 Patients and Health Care professional, NSPH, Catarman, Northern Samar	Construction Section	Public Bidding	-	-	06/25/2020	06/26/2020	06/26/2020	06/26/2020	06/29/2020	06/30/2020	07/01/2020	07/02/2020			GAA	14,999,992.78	-	14,999,992.78	14,980,496.00	-	14,980,496.00	Representatives, from COA, VACC, PICE							
20IH0106	Repair/Maintenance of Cavenan Revetment #1 Northern Samar First District Engineering Office,	Construction Section	Public Bidding	-	07/17-23/2020	07/24/2020	08/06/2020	08/06/2020	08/13/2020	08/25/2020	09/10/2020	09/17/2020	09/18/2020			GAA	989,996.11	-	989,996.11	972,671.18	-	972,671.18	Representatives, from COA, VACC, PICE	07/20/2020	07/20/2020	07/20/2020	07/20/2020	07/20/2020		
20IH0107	Repair/Maintenance of Mondragon Revetment #1, Northern Samar First District Engineering Office,	Construction Section	Public Bidding	-	07/17-23/2020	07/24/2020	08/06/2020	08/06/2020	08/13/2020	08/25/2020	09/10/2020	09/17/2020	09/18/2020			GAA	1,979,985.88	-	1,979,985.88	1,960,086.97	-	1,960,086.97	Representatives, from COA, VACC, PICE	07/20/2020	07/20/2020	07/20/2020	07/20/2020	07/20/2020		
20IH0108	Repair/Maintenance of DPWH Building Common Comfort Room, Northern Samar First District Engineering Office Airport Village,	Construction Section	Public Bidding	-	08/07-13/2020	08/14/2020	08/01/2020	08/01/2020	08/08/2020	08/17/2020	08/21/2020	08/25/2020	08/28/2020			GAA	198,332.97	-	198,332.97	198,800.00	-	198,800.00	Representatives, from COA, VACC, PICE	08/07/2020	08/07/2020	08/07/2020	08/07/2020	08/07/2020		
20IH0109	Repair/Maintenance of DPWH Building AES - Fuel Station, Northern Samar First District	Construction Section	Public Bidding	-	08/7-13/2020	-	08/01/2020	08/01/2020	08/08/2020	08/21/2020	08/21/2020	08/25/2020	08/28/2020			GAA	348,359.74	-	348,359.74	347,812.94	-	347,812.94	Representatives, from COA, VACC, PICE	08/07/2020	08/07/2020	08/07/2020	08/07/2020	08/07/2020		
20IH0110	Construction of Rainwater Collection System (RWCS) FY 2020, Allen, Lavezares, Bobon,	Construction Section	Public Bidding	08/04/2020	08/7-13/2020	08/14/2020	08/01/2020	08/01/2020	08/08/2020	08/17/2020	08/21/2020	08/25/2020	08/28/2020			GAA	4,378,433.00	-	4,378,433.00	4,334,867.59	-	4,334,867.59	Representatives, from COA, VACC, PICE	08/07/2020	08/07/2020	08/07/2020	08/07/2020	08/07/2020		
20IH0111	Construction of Multi-purpose Building, Capitol Site, Barangay Dalakit, Catarman, Northern Samar	Construction Section	Public Bidding	08/04/2020	08/7-13/2020	08/14/2020	08/01/2020	08/01/2020	08/08/2020	08/17/2020	08/21/2020	08/25/2020	08/28/2020			GAA	8,399,842.74	-	8,399,842.74	8,273,900.00	-	8,273,900.00	Representatives, from COA, VACC, PICE	08/07/2020	08/07/2020	08/07/2020	08/07/2020	08/07/2020		
20IH0112	Construction of 2 Storey 4 Classroom School Building, Generoso R. Frigiliana MS,	Construction Section	Public Bidding	08/04/2020	08/07-13/2020	08/14/2020	08/01/2020	08/01/2020	08/08/2020	08/17/2020	08/21/2020	08/25/2020	08/28/2020			GAA	10,247,486.31	-	10,247,486.31	10,144,914.20	-	10,144,914.20	Representatives, from COA, VACC, PICE	08/07/2020	08/07/2020	08/07/2020	08/07/2020	08/07/2020		
20IH0113	Repair/Maintenance of Air Equipment Service MRS Building, Brgy. Macagtas, Catarman,	Construction Section	Public Bidding	-	08/07-13/2020	08/14/2020	08/01/2020	08/01/2020	08/08/2020	08/17/2020	08/21/2020	08/25/2020	08/28/2020			GAA	2,474,677.39	-	2,448,927.06	2,448,927.05	-	2,425,250.38	Representatives, from COA, VACC, PICE	08/07/2020	08/07/2020	08/07/2020	08/07/2020	08/07/2020		
20IH0114	Repair/Maintenance of DPWH Building - Warehouse #4, Northern Samar First District Engineering Office, Catarman, Northern Samar	Construction Section	Public Bidding	-	08/22-28/2020	08/30/2020	10/12/2020	10/12/2020	10/17/2020	10/28/2020	11/04/2020	11/28/2020	11/28/2020			GAA	889,887.10	-	888,987.10	887,910.58	-	887,910.58	Representatives, from COA, VACC, PICE	08/07/2020	08/07/2020	08/07/2020	08/07/2020	08/07/2020		
20IH0115	Repair/Maintenance of DPWH Building - Power House, Northern Samar First District Engineering	Construction Section	Public Bidding	-	08/20-27/2020	08/27/2020	08/14/2020	08/14/2020	08/18/2020	01/21/2020	08/24/2020	10/02/2020	10/08/2020			GAA	286,987.83	-	286,987.83	286,399.85	-	286,399.85	Representatives, from COA, VACC, PICE	08/07/2020	08/07/2020	08/07/2020	08/07/2020	08/07/2020		
20IH0116	Concreting of Poblacion to Sitio Nanigsa, Barangay Tanate FMR, San Vicente, Northern Samar	Construction Section	Public Bidding	08/18/2020	08/20-27/2020	08/27/2020	08/14/2020	08/14/2020	08/18/2020	01/21/2020	08/24/2020	10/02/2020	10/08/2020			GAA	24,874,989.69	-	24,874,989.69	24,822,454.46	-	24,822,454.46	Representatives, from COA, VACC, PICE	08/07/2020	08/07/2020	08/07/2020	08/07/2020	08/07/2020		
Total Alloted Budget of Procurement Activities																		557,832,853.38												
Total Contract Price of Procurement Activities Conducted																		557,808,103.04												
Total Savings (Total Alloted Budget - Total Contract Price)																		499,346,110.78												

ON-GOING PROCUREMENT ACTIVITIES

21IH0001	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide - Bugko - Nenita - Mirador - Cagpant-an - De Maria - San Jose Rd - K0768+610 - K0768+728.50, Mondragon, Northern Samar	Construction Section	Public Bidding	11/09/2020	11/12-18/2020	11/18/2020	12/01/2020	12/01/2020								GAA	10,819,050.87	-	10,819,050.87			Representatives, from COA, VACC, PICE							UNDER - POSTQUALIFICATION
21IH0002	Construction/Improvement of Access Road Leading to Dalakit - Tamburusan - Bobon Coastal Boulevard, Brgy. Dalakit (Poblacion), Catarman, Northern Samar	Construction Section	Public Bidding	11/09/2020	11/12-18/2020	11/18/2020	12/01/2020	12/01/2020								GAA	7,349,849.92	-	7,349,849.92			Representatives, from COA, VACC, PICE							UNDER - POSTQUALIFICATION
21IH0003	Construction/Improvement of Access Road from Poblacion (Brgy. Sila) Leading to Pink Beach, Brgy. Sila, San Vicente, Northern Samar	Construction Section	Public Bidding	11/09/2020	11/12-18/2020	11/18/2020	12/01/2020	12/01/2020								GAA	5,723,921.63	-	5,723,921.63			Representatives, from COA, VACC, PICE							UNDER - POSTQUALIFICATION
21IH0004	Construction/Rehabilitation of Multi-purpose Building (Covered Court/Evacuation Center) Brgy. Leoc, Allen, Northern Samar	Construction Section	Public Bidding	11/09/2020	11/12-18/2020	11/18/2020	12/01/2020	12/01/2020								GAA	4,949,780.90	-	4,949,780.90			Representatives, from COA, VACC, PICE							UNDER - POSTQUALIFICATION
21IH0005	Construction/Rehabilitation of Multi-purpose Building (Covered Court/Evacuation Center) Brgy. McKinley, Catarman, Northern Samar	Construction Section	Public Bidding	11/09/2020	11/12-18/2020	11/18/2020	12/01/2020	12/01/2020								GAA	7,919,890.24	-	7,919,890.24			Representatives, from COA, VACC, PICE							UNDER - POSTQUALIFICATION
21IH0006	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide - Catarman - Cabayog Rd - K0746+140 - K0746+265, Catarman, Northern Samar	Construction Section	Public Bidding	11/09/2020	11/12-18/2020	11/18/2020	12/01/2020	12/01/2020								GAA	48,999,769.82	-	48,999,769.82			Representatives, from COA, VACC, PICE							UNDER - POSTQUALIFICATION
21IH0007	Construction of Multi-purpose Building (New Municipal Building) Victoria, Northern Samar	Construction Section	Public Bidding	11/09/2020	11/12-18/2020	11/18/2020	12/01/2020	12/01/2020								GAA	8,808,731.02	-	8,808,731.02			Representatives, from COA, VACC, PICE							UNDER - POSTQUALIFICATION
21IH0008	Construction/Improvement of Access Road Leading to Capul Circumferential Road, Aguin-Lendusan - Sawang - Sagesawan - Jubang - Oson - Poblacion Section, Capul, Northern Samar	Construction Section	Public Bidding	11/09/2020	11/12-18/2020	11/18/2020	12/01/2020	12/01/2020								GAA	7,349,805.92	-	7,349,805.92			Representatives, from COA, VACC, PICE							UNDER - POSTQUALIFICATION
20IH0009	Rehabilitation/Major Repair of Permanent Br. - Cablangan Br. (B00001SM) along Bugko - Nenita - Mirador - Cagpant-an - De Maria - San Jose Rd, Mondragon, Northern Samar	Construction Section	Public Bidding	11/09/2020	11/12-18/2020	11/18/2020	12/01/2020	12/01/2020								GAA	3,135,763.45	-	3,135,763.45			Representatives, from COA, VACC, PICE							UNDER - POSTQUALIFICATION
21IH0010	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Daang Maharika (SH) (San Isidro - San Juanico Br.) - K0689+092 - K0689+743, San Isidro, Northern Samar	Construction Section	Public Bidding	11/09/2020	11/12-18/2020	11/18/2020	12/01/2020	12/01/2020								GAA	18,584,572.46	-	18,584,572.46			Representatives, from COA, VACC, PICE							UNDER - POSTQUALIFICATION
21IH0011	Construction/Rehabilitation of Multi-purpose Building (Covered Court/Evacuation Center), Lavezares, Northern Samar	Construction Section	Public Bidding	11/13/2020	11/18-24/2020	11/25/2020	12/07/2020	12/07/2020								GAA	6,829,861.35	-	6,829,861.35			Representatives, from COA, VACC, PICE							UNDER - POSTQUALIFICATION
21IH0012	Construction/Rehabilitation of Multi-purpose Building (Covered Court/Evacuation Center), Barangay Capabaca, Catarman, Northern Samar	Construction Section	Public Bidding	11/13/2020	11/18-24/2020	11/25/2020	12/07/2020	12/07/2020								GAA	6,829,878.06	-	6,829,878.06			Representatives, from COA, VACC, PICE							UNDER - POSTQUALIFICATION
21IH0013	Rehabilitation of Multi-purpose Building (Covered Court), Brgy. Gubatan, Catarman, Northern Samar	Construction Section	Public Bidding	-	11/18-24/2020	11/25/2020	12/07/2020	12/07/2020								GAA	1,879,743.89	-	1,879,743.89			Representatives, from COA, VACC, PICE							UNDER - POSTQUALIFICATION


201H0097	Construction of Level II Water Supply System, Brgy. Bayho, Lope de Vega, Northern Samar	Construction Section	Public Bidding	-	03/6-12/2020	03/13/2020	05/13/2020	05/13/2020	05/20/2020	06/01/2020	10/05/2020	10/20/2020	10/27/2020			GAA	1,979,737.53	-	1,979,737.53	1,364,018.37	-	1,364,018.37	Representatives, from COA, VACC, PICE	03/06/2020	03/06/2020	03/06/2020	03/06/2020	03/06/2020		
201H0098	Construction of Level II Water Supply System, Brgy. Veriato, San Isidro, Northern Samar	Construction Section	Public Bidding	-	03/6-12/2020	03/13/2020	05/13/2020	05/13/2020	05/20/2020	06/01/2020	10/05/2020	10/20/2020	10/27/2020			GAA	1,979,886.02	-	1,979,886.02	1,360,181.70	-	1,360,181.70	Representatives, from COA, VACC, PICE	03/06/2020	03/06/2020	03/06/2020	03/06/2020	03/06/2020		
201H0101	Construction of Academic Building (Phase 4), University of Eastern Philippines, Catarman, Northern Samar.	Construction Section	Public Bidding		03/11-17/2020	03/18/2020	03/30/2020	03/30/2020	4/6/2020	4/20/2020	11/23/2020	12/08/2020	12/10/2020			GAA	8,909,749.69	-	8,909,749.69	8,731,600.00	-	8,731,500.00	Representatives, from COA, VACC, PICE	02/26/2020	02/26/2020	02/26/2020	02/26/2020	02/26/2020		
201H0102	Construction of Road, Brgy. Polangi - Gebuhangan - Quezon - Trasque - Mabini Road, Catarman, Northern Samar	Construction Section	Public Bidding	03/18/2020	03/11-17/2020	03/18/2020	03/30/2020	03/30/2020	04/6/2020	04/20/2020	11/23/2020	12/11/2020	12/14/2020			GAA	9,799,756.64	-	9,799,756.64	9,603,675.92	-	9,603,675.92	Representatives, from COA, VACC, PICE	03/12/2020	03/12/2020	03/12/2020	03/12/2020	03/12/2020		
201H0104	Construction of Multi-purpose Building, Capitol Site, Barangay Dalakit, Catarman, Northern Samar	Construction Section	Public Bidding	05/22/2020	5/26/2020 06/2/2020	06/03/2020	06/15/2020	06/15/2020	06/22/2020	07/4/2020	11/23/2020	12/11/2020	12/14/2020			GAA	14,699,849.39	-	14,699,849.39	12,494,871.98	-	12,494,871.98	Representatives, from COA, VACC, PICE	03/12/2020	03/12/2020	03/12/2020	03/12/2020	03/12/2020		
201H0105	Construction of Health Isolation Facilities for Covid 19 Patients and Health Care professional, NSPH, Catarman, Northern Samar	Construction Section	Public Bidding	-	-	06/25/2020	06/26/2020	06/26/2020	06/26/2020	06/29/2020	06/30/2020	07/01/2020	07/02/2020			GAA	14,999,992.78	-	14,999,992.78	14,980,496.00	-	14,980,496.00	Representatives, from COA, VACC, PICE							
201H0106	Repair/Maintenance of Cawayan Revetment #1 Northern Samar First District Engineering Office,	Construction Section	Public Bidding	-	07/17-23/2020	07/24/2020	08/06/2020	08/06/2020	08/13/2020	08/25/2020	09/10/2020	09/17/2020	09/18/2020			GAA	989,996.11	-	989,996.11	972,671.18	-	972,671.18	Representatives, from COA, VACC, PICE	07/20/2020	07/20/2020	07/20/2020	07/20/2020	07/20/2020		
201H0107	Repair/Maintenance of Mondragon Revetment #1, Northern Samar First District Engineering Office,	Construction Section	Public Bidding	-	07/17-23/2020	07/24/2020	08/06/2020	08/06/2020	08/13/2020	08/25/2020	09/10/2020	09/17/2020	09/18/2020			GAA	1,979,885.88	-	1,979,885.88	1,860,096.97	-	1,860,096.97	Representatives, from COA, VACC, PICE	07/20/2020	07/20/2020	07/20/2020	07/20/2020	07/20/2020		
201H0108	Repair/Maintenance of DPWH Building Common Comfort Room, Northern Samar First District Engineering Office Airport Village,	Construction Section	Public Bidding	-	08/07-13/2020	08/14/2020	09/01/2020	09/01/2020	09/08/2020	09/17/2020	09/21/2020	09/25/2020	09/28/2020			GAA	198,332.87	-	198,332.87	198,800.00	-	198,800.00	Representatives, from COA, VACC, PICE	08/07/2020	08/07/2020	08/07/2020	08/07/2020	08/07/2020		
201H0109	Repair/Maintenance of DPWH Building AES - Fuel Station, Northern Samar First District	Construction Section	Public Bidding	-	08/7-13/2020	-	09/01/2020	09/01/2020	09/08/2020	09/21/2020	09/21/2020	09/25/2020	09/28/2020			GAA	348,359.74	-	348,359.74	347,812.94	-	347,812.94	Representatives, from COA, VACC, PICE	08/07/2020	08/07/2020	08/07/2020	08/07/2020	08/07/2020		
201H0110	Construction of Rainwater Collection System (RWCS) FY 2020, Allen, Lavarezas, Bobon,	Construction Section	Public Bidding	08/04/2020	08/7-13/2020	08/14/2020	09/01/2020	09/01/2020	09/08/2020	09/17/2020	09/21/2020	09/25/2020	09/28/2020			GAA	4,378,433.00	-	4,378,433.00	4,334,867.58	-	4,334,867.58	Representatives, from COA, VACC, PICE	08/07/2020	08/07/2020	08/07/2020	08/07/2020	08/07/2020		
201H0111	Construction of Multi-purpose Building, Capitol Site, Barangay Dalakit, Catarman, Northern Samar	Construction Section	Public Bidding	08/04/2020	08/7-13/2020	08/14/2020	09/01/2020	09/01/2020	09/08/2020	09/17/2020	09/21/2020	09/25/2020	09/28/2020			GAA	8,399,942.74	-	8,399,942.74	8,273,900.00	-	8,273,900.00	Representatives, from COA, VACC, PICE	08/07/2020	08/07/2020	08/07/2020	08/07/2020	08/07/2020		
201H0112	Construction of 2 Storey 4 Classroom School Building, Generoso R. Filigiana MS,	Construction Section	Public Bidding	08/04/2020	08/07-13/2020	08/14/2020	09/01/2020	09/01/2020	09/08/2020	09/17/2020	09/21/2020	09/25/2020	09/28/2020			GAA	10,247,486.31	-	10,247,486.31	10,144,914.20	-	10,144,914.20	Representatives, from COA, VACC, PICE	08/07/2020	08/07/2020	08/07/2020	08/07/2020	08/07/2020		
201H0113	Repair/Maintenance of Ase Equipment Service,MRS Building, Brgy. Macagtas, Catarman,	Construction Section	Public Bidding	-	08/07-13/2020	08/14/2020	09/01/2020	09/01/2020	09/08/2020	09/17/2020	09/21/2020	09/25/2020	09/28/2020			GAA	2,474,677.39	-	2,448,927.05	2,448,927.05	-	2,425,250.38	Representatives, from COA, VACC, PICE	08/07/2020	08/07/2020	08/07/2020	08/07/2020	08/07/2020		
201H0114	Repair/Maintenance of DPWH Building - Warehouse #4, Northern Samar First District Engineering Office, Catarman, Northern Samar	Construction Section	Public Bidding	-	08/22-28/2020	08/30/2020	10/12/2020	10/12/2020	10/17/2020	10/28/2020	11/04/2020	11/28/2020	11/26/2020			GAA	986,987.10	-	988,987.10	987,910.58	-	987,910.58	Representatives, from COA, VACC, PICE	08/07/2020	08/07/2020	08/07/2020	08/07/2020	08/07/2020		
201H0115	Repair/Maintenance of DPWH Building - Power House, Northern Samar First District Engineering	Construction Section	Public Bidding	-	08/20-27/2020	08/27/2020	09/14/2020	09/14/2020	09/18/2020	01/21/2020	09/24/2020	10/02/2020	10/09/2020			GAA	296,987.83	-	296,987.83	296,399.85	-	296,399.85	Representatives, from COA, VACC, PICE	08/07/2020	08/07/2020	08/07/2020	08/07/2020	08/07/2020		
201H0116	Concreting of Poblacion to Sitio Nangka, Barangay Tamarite FMR, San Vicente, Northern Samar	Construction Section	Public Bidding	08/18/2020	08/20-27/2020	08/27/2020	09/14/2020	09/14/2020	09/18/2020	01/21/2020	09/24/2020	10/02/2020	10/09/2020			GAA	24,874,989.69	-	24,874,989.69	24,822,454.46	-	24,822,454.46	Representatives, from COA, VACC, PICE	08/07/2020	08/07/2020	08/07/2020	08/07/2020	08/07/2020		
Total Alloted Budget of Procurement Activities																		557,832,853.38												
Total Contract Price of Procurement Activities Conducted																		557,808,103.04												
Total Savings (Total Alloted Budget - Total Contract Price)																												499,346,110.78		

ON-GOING PROCUREMENT ACTIVITIES																													
21IH0001	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide - Buglio - Nenita - Mirador - Cagpak-en - De Maria - San Jose Rd - K0768+610 - K0768+728.50, Mondragon, Northern Samar	Construction Section	Public Bidding	11/09/2020	11/12-18/2020	11/18/2020	12/01/2020	12/01/2020									GAA	10,819,050.87	-	10,819,050.87			Representatives, from COA, VACC, PICE						UNDER - POSTQUALIFICATION
21IH0002	Construction/Improvement of Access Road Leading to Dalakit - Tamburusan - Bobon Coastal Boulevard, Brgy. Dalakit (Poblacion), Catarman, Northern Samar	Construction Section	Public Bidding	11/09/2020	11/12-18/2020	11/18/2020	12/01/2020	12/01/2020									GAA	7,348,849.92	-	7,348,849.92			Representatives, from COA, VACC, PICE						UNDER - POSTQUALIFICATION
21IH0003	Construction/Improvement of Access Road from Poblacion (Brgy. Sta) Leading to Pink Beach, Brgy. Sta, San Vicente, Northern Samar	Construction Section	Public Bidding	11/09/2020	11/12-18/2020	11/18/2020	12/01/2020	12/01/2020									GAA	5,723,921.63	-	5,723,921.63			Representatives, from COA, VACC, PICE						UNDER - POSTQUALIFICATION
21IH0004	Construction/Rehabilitation of Multi-purpose Building (Covered Court/Evacuation Center) Brgy. Looz, Allen, Northern Samar	Construction Section	Public Bidding	11/09/2020	11/12-18/2020	11/18/2020	12/01/2020	12/01/2020									GAA	4,849,780.90	-	4,849,780.90			Representatives, from COA, VACC, PICE						UNDER - POSTQUALIFICATION
21IH0005	Construction/Rehabilitation of Multi-purpose Building (Covered Court/Evacuation Center) Brgy. McKinley, Catarman, Northern Samar	Construction Section	Public Bidding	11/09/2020	11/12-18/2020	11/18/2020	12/01/2020	12/01/2020									GAA	7,919,890.24	-	7,919,890.24			Representatives, from COA, VACC, PICE						UNDER - POSTQUALIFICATION
21IH0006	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide - Catarman - Catbayog Rd - K0746+140 - K07446+265, Catarman, Northern Samar	Construction Section	Public Bidding	11/09/2020	11/12-18/2020	11/18/2020	12/01/2020	12/01/2020									GAA	48,899,769.82	-	48,899,769.82			Representatives, from COA, VACC, PICE						UNDER - POSTQUALIFICATION
21IH0007	Construction of Multi-purpose Building (New Municipal Building) Victoria, Northern Samar	Construction Section	Public Bidding	11/09/2020	11/12-18/2020	11/18/2020	12/01/2020	12/01/2020									GAA	8,808,731.02	-	8,808,731.02			Representatives, from COA, VACC, PICE						UNDER - POSTQUALIFICATION
21IH0008	Construction/Improvement of Access Road Leading to Capul Circumferential Road, Aguin - Landusan - Sawang - Sagsaosenan - Jubang - Oson - Poblacion Section, Capul, Northern Samar	Construction Section	Public Bidding	11/09/2020	11/12-18/2020	11/18/2020	12/01/2020	12/01/2020									GAA	7,349,805.92	-	7,349,805.92			Representatives, from COA, VACC, PICE						UNDER - POSTQUALIFICATION
20IH0009	Rehabilitation/Major Repair of Permanent Br. - Cablangan Br. (B00001SM) along Buglio - Nenita - Mirador - Cagpak-en - De Maria - San Jose Rd, Mondragon, Northern Samar	Construction Section	Public Bidding	11/09/2020	11/12-18/2020	11/18/2020	12/01/2020	12/01/2020									GAA	3,135,763.45	-	3,135,763.45			Representatives, from COA, VACC, PICE						UNDER - POSTQUALIFICATION
21IH0010	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Dangay Maharlika (SM) (San Isidro - San Juanico Br.) - K0688+092 - K0688+743, San Isidro, Northern Samar	Construction Section	Public Bidding	11/09/2020	11/12-18/2020	11/18/2020	12/01/2020	12/01/2020									GAA	18,584,572.46	-	18,584,572.46			Representatives, from COA, VACC, PICE						UNDER - POSTQUALIFICATION
21IH0011	Construction/Rehabilitation of Multi-purpose Building (Covered Court/Evacuation Center), Lavarezas, Northern Samar	Construction Section	Public Bidding	11/13/2020	11/18-24/2020	11/25/2020	12/07/2020	12/07/2020									GAA	6,929,861.35	-	6,929,861.35			Representatives, from COA, VACC, PICE						UNDER - POSTQUALIFICATION
21IH0012	Construction/Rehabilitation of Multi-purpose Building (Covered Court/Evacuation Center), Barangay Cag-abaca, Catarman, Northern Samar	Construction Section	Public Bidding	11/13/2020	11/18-24/2020	11/25/2020	12/07/2020	12/07/2020									GAA	8,929,878.06	-	8,929,878.06			Representatives, from COA, VACC, PICE						UNDER - POSTQUALIFICATION
21IH0013	Rehabilitation of Multi-purpose Building (Covered Court), Brgy. Guban, Catarman, Northern Samar	Construction Section	Public Bidding	-	11/18-24/2020	11/25/2020	12/07/2020	12/07/2020									GAA	1,878,743.89	-	1,878,743.89			Representatives, from COA, VACC, PICE						UNDER - POSTQUALIFICATION

[illegible]


21H0045	Construction/Rehabilitation of Multi Purpose Building (Covered Court/Execution Center), Barangay Maravilla, Lavezares, Northern Samar	Construction Section	Public Bidding	11/24/2020	11/27/20 12/03/2020	12/04/2020	12/17/2020	12/17/2020										GAA	3,959,803.09	-	3,959,803.09										Representatives, from COA, VACC, PICE								UNDER - POSTQUALIFICATION	
21H0046	Replacement of Permanent Weak Bridge - Ishibang Br. (B00302SM) along Allen Cataman Rd, Bobon, Northern Samar	Construction Section	Public Bidding	11/24/2020	11/27/20 12/03/2020	12/04/2020	12/17/2020	12/17/2020											GAA	25,871,800.66	-	25,871,800.66										Representatives, from COA, VACC, PICE								UNDER - POSTQUALIFICATION
20H0121	Concreting of Brgy. Ligaya to Brgy. Buenavista FHR Brgy. Ligaya and Brgy. Buenavista, Rosario, Northern Samar	Construction Section	Public Bidding	11/24/2020	11/20-27/2020	12/04/2020	12/22/2020	12/22/2020											GAA	9,949,639.95	-	9,949,639.95										Representatives, from COA, VACC, PICE								UNDER - POSTQUALIFICATION
20H0122	Concreting of Brgy. Polangi to Brgy. Paticus FHR, Brgy. Polangi and Brgy. Paticus, Cataman, Northern Samar	Construction Section	Public Bidding	11/24/2020	11/20-27/2020	12/04/2020	12/22/2020	12/22/2020											GAA	9,949,128.29	-	9,949,128.29										Representatives, from COA, VACC, PICE								UNDER - POSTQUALIFICATION
21H0034	Rehabilitation/Major Repair of Permanent Bridge - Paticus Br. (B00256SM) along Cataman - Cabayog Rd, Cataman, Northern Samar	Construction Section	Public Bidding	11/17/2020	11/28/20 12/02/2020	12/03/2020	12/23/2020	12/23/2020											GAA	8,427,967.27	-	8,427,967.27										Representatives, from COA, VACC, PICE								UNDER - POSTQUALIFICATION
21H0047	Construction/Improvement of Multi purpose Building (Legislative Building), Barangay Poblacion Sur, San Isidro, Northern Samar	Construction Section	Public Bidding	-	12/8-15/2020	12/16/2020	01/04/2020	01/04/2020											GAA	4,949,901.27	-	4,949,901.27										Representatives, from COA, VACC, PICE								UNDER - POSTQUALIFICATION
21H0048	Construction/Rehabilitation of Road, Barangay Aguada, Rosario, Northern Samar	Construction Section	Public Bidding	-	12/8-15/2020	12/16/2020	01/04/2020	01/04/2020											GAA	4,949,602.51	-	4,949,602.51										Representatives, from COA, VACC, PICE								UNDER - POSTQUALIFICATION
21H0049	Construction/Rehabilitation of Road, Barangay Caraga, Lavezares, Northern Samar	Construction Section	Public Bidding	-	12/8-15/2020	12/16/2020	01/04/2020	01/04/2020											GAA	1,979,623.60	-	1,979,623.60										Representatives, from COA, VACC, PICE								UNDER - POSTQUALIFICATION
21H0050	Road Widening - Daang Maharika (SM) (San Isidro - San Juanico Br.) - K0680+000 - K0680+473, San Isidro, Northern Samar	Construction Section	Public Bidding		12/8-15/2020	12/16/2020	01/04/2020	01/04/2020											GAA	20,951,618.50	-	20,951,618.50										Representatives, from COA, VACC, PICE								UNDER - POSTQUALIFICATION
21H0051	Construction of Multi-purpose Building, Cataman Municipal Health, Cataman, Northern Samar	Construction Section	Public Bidding		12/8-15/2020	12/16/2020	01/04/2020	01/04/2020											GAA	14,849,920.35	-	14,849,920.35										Representatives, from COA, VACC, PICE								UNDER - POSTQUALIFICATION
21H0052	Construction (Completion) of Multi-purpose Building (Barangay Health Station) Seven Hills, San Isidro, Northern Samar	Construction Section	Public Bidding	-	12/8-15/2020	12/16/2020	01/04/2020	01/04/2020											GAA	1,484,813.31	-	1,484,813.31										Representatives, from COA, VACC, PICE								UNDER - POSTQUALIFICATION

CONSULTING SERVICES															Total Alloted Budget of On-going Procurement Activities															612394226.8														
20CSIH01	Geotechnical Exploration for the following Projects: 1. Construction of Flood Control Structure along Bugko River, Barangay Bugko, Mondragon, Northern Samar 2. Construction of Seawall (Tide Control) Shorefront Protection Riprap along Cabacungan Shoreline, Barangay Cabacungan, Municipality of Allen, Northern Samar 3. Construction/Improvement of Access Road Leading to Dalakit-Tamburuan-Bobon Coastal Boulevard, Brgy. Dalakit (Poblacion), Cataman, Northern Samar 4. Construction of Flood Control Structure along Poblacion, Victoria, Northern Samar 5. Construction (Extension) of Flood Control Structure along Cataman River, Brgy. Sampaguita, Brgy. Abad Santos, Brgy. Baybay, Cataman, Northern Samar 6. Construction/Rehabilitation of Multi-purpose Building (Dormitory Building), Batcubro College of Arts and Trade, Barangay Sabang Zone II, Allen, Northern Samar 7. Construction of Lavezares Baypark, Brgy. Poblacion, Lavezares, Northern Samar 8. Widening of Permanent Bridges, Meludbalud Br. (B00238SM) along Daang Maharika (SM) (San Isidro - San Juanico Br.) 9. Widening of Permanent Bridges, Cataman Br. 2 (B00543SM) along Cataman Diversion Roads 2 10. Widening of Permanent Bridges, Caglinay Br. (B00258SM) along Cataman - Calbayog Road 11. Widening Permanent Bridges, Veriato Br. (B00238SM) along Daang Maharika (SM) (San Isidro - San Juanico Br.)	Planning and Design Section	Public Bidding	12/02/2020	12/4/2020 12/10/2020	12/18/2020	12/30/2020	12/30/2020	12/30/2020	12/30/2020	12/31/2020								GAA	2,928,290.61	-	2,928,290.61								Representatives, from COA, VACC, PICE	11/27/2020	11/27/2020	11/27/2020	11/27/2020	11/27/2020		FOR AWARD							

Prepared by:

JOAN CANDYLOU G. ARAO
 Acting Head, Procurement Unit/BAC Secretariat

Recommended for Approval by:

MARITES F. LUCINARIO
 Asst. District Engineer

APPROVED:

MARIO D. VILLENA
 OIC - District Engineer

[illegible]

CONSULTING SERVICES

[illegible]

Prepared by:

JOAN CANDYLOU G. ARO
Acting Head, Procurement Unit/BAC Secretariat

APPROVED:

MARIO D. VILLENA
OIC - District Engineer