

Code (UNCSPPA P)	Procurement / Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity										
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommen ding Award	Notice of Award	Contract Signing	Notice to Proceed
	CID No. 20IO0097: Network Development – Construction of By – Pass and Diversion Roads – Baybay City Diversion Road, Leyte, Leyte 5th LD	Construction Division	NO	Competitive Bidding	3-Aug-20	11-Aug-20 17-Aug-20	18-Aug-20	1-Sep-20	1-Sep-20	14-Sep-20	14-Sep-20 21-Sep-20	22-Sep-20	23-Sep-20	24-Sep-20	30-Sep-20
	CID No. 20IO0098: Rehabilitation, Improvement and Upgrading of JPR Daja Daku – Sitio Limite Road Section, Brgy. Daja Daku, San Isidro, Leyte	Construction Division	NO	Competitive Bidding	1-Sep-20	9-Sep-20 16-Sep-20	16-Sep-20	28-Sep-20	28-Sep-20	30-Sep-20	30-Sep-20 7-Oct-20	9-Oct-20	12-Oct-20	16-Oct-20	27-Oct-20
	CID No. 20IO0100 (Negotiated Procurement - Small Value Procurement): Installation of Tents with Portalets for Locally Stranded Individuals, DZR Airport, Airport Road, Tacloban City, Leyte	Maintenance Division	NO	Competitive Bidding	N/A	7-Sep-20 13-Sep-20	N/A	15-Sep-20	15-Sep-20	16-Sep-20	16-Sep-20 20-Sep-20	23-Sep-20	24-Sep-20	28-Sep-20	30-Sep-20
	CID No. 20IO0102: Repair/Maintenance of DPWH Building, BAC Building (2-Storey Building), DPWH RO VIII, Baras, Palo, Leyte	Maintenance Division	NO	Competitive Bidding	9-Oct-20	13-Oct-20 19-Oct-20	22-Oct-20	3-Nov-20	3-Nov-20	6-Nov-20	6-Nov-20 12-Nov-20	16-Nov-20	20-Nov-20	26-Nov-20	2-Dec-20
	CID No. 20IO0103: Installation of Exhaust Fan for Office Ventilation and UV Box for Documents Sanitation at DPWH Regional Office VIII, Government Center, Baras, Palo, Leyte	Maintenance Division	NO	Competitive Bidding	9-Oct-20	13-Oct-20 19-Oct-20	22-Oct-20	3-Nov-20	3-Nov-20	4-Nov-20	4-Nov-20 9-Nov-20	10-Nov-20	23-Nov-20	28-Nov-20	2-Dec-20
	CID No. 20IO0104: Repair / Maintenance of DPWH Buildings, Maintenance Division Building (Phase 1), DPWH RO VIII, Government Center, Baras, Palo, Leyte	Maintenance Division	NO	Competitive Bidding	9-Oct-20	13-Oct-20 19-Oct-20	22-Oct-20	3-Nov-20	3-Nov-20	5-Nov-20	6-Nov-20 10-Nov-20	12-Nov-20	23-Nov-20	1-Dec-20	2-Dec-20
	CID No. 20IO0105: Repair / Maintenance of DPWH Buildings, Director's Quarters, Brgy. Pawing, Palo, Leyte	Maintenance Division	NO	Competitive Bidding	9-Oct-20	13-Oct-20 19-Oct-20	22-Oct-20	3-Nov-20	3-Nov-20	20-Nov-20	20-Nov-20 24-Nov-20	26-Nov-20	27-Nov-20	3-Dec-20	4-Dec-20

11/19/2020
Opening of
Financial Envelope
of 3A's Builders
per approved
request for
unlocking received
thru electronic mail
on 11/18/2020 @
9:43 A.M.

		Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligib. Check	Sub/Open of Bids	Bid Eval.	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
24-Mar-21	24-Mar-22	GOP	41,306,086.00	-	41,306,086.00	41,203,646.53	-	41,203,646.53	- COA - Gregorio T. Agus, Jr.	August 12, 2020						
									- VACC - Placido A. Frencillo, Jr.	August 12, 2020 sent thru mail						
									- PCA-Leyte - Engr. Ferdinand A. Bidua	August 12, 2020 sent thru mail						
25-Aug-21	25-Aug-22	GOP	65,441,433.09	-	65,441,433.09	62,169,360.13	-	62,169,360.13	- COA - Gregorio T. Agus, Jr.	September 16, 2020						
									- VACC - Placido A. Frencillo, Jr.	September 9, 2020 sent thru mail						
									- PCA-Leyte - Engr. Ferdinand A. Bidua	September 9, 2020 sent thru mail						
21-Oct-20	21-Oct-21	GOP	490,020.25		490,020.25	489,920.00	-	489,920.00	- COA - Gregorio T. Agus, Jr.	September 16, 2020						
									- VACC - Placido A. Frencillo, Jr.	September 8, 2020 sent thru mail						
									- PCA-Leyte - Engr. Ferdinand A. Bidua	September 8, 2020 sent thru mail						
19-Feb-21	19-Feb-22	GOP	1,999,866.92	-	1,999,866.92	1,989,845.98	-	1,989,845.98	- COA - Gregorio T. Agus, Jr.	October 14, 2020						
									- VACC - Placido A. Frencillo, Jr.	October 14, 2020 sent thru mail						
									- PCA-Leyte - Engr. Ferdinand A. Bidua	October 14 sent thru mail						
20-Jan-21	20-Jan-22	GOP	1,296,850.59	-	1,296,850.59	1,291,850.00	-	1,291,850.00	- COA - Gregorio T. Agus, Jr.	October 14, 2020						
									- VACC - Placido A. Frencillo, Jr.	October 14, 2020 sent thru mail						
									- PCA-Leyte - Engr. Ferdinand A. Bidua	October 14 sent thru mail						
4-Feb-21	4-Feb-22	GOP	1,499,325.24	-	1,499,325.24	1,489,302.01	-	1,489,302.01	- COA - Gregorio T. Agus, Jr.	October 14, 2020						
									- VACC - Placido A. Frencillo, Jr.	October 14, 2020 sent thru mail						
									- PCA-Leyte - Engr. Ferdinand A. Bidua	October 14 sent thru mail						
8-Apr-21	8-Apr-22	GOP	399,332.69	-	399,332.69	3,959,802.75	-	3,959,802.75	- COA - Gregorio T. Agus, Jr.	October 14, 2020						
									- VACC - Placido A. Frencillo, Jr.	October 14, 2020 sent thru mail						
									- PCA-Leyte - Engr. Ferdinand A. Bidua	October 14 sent thru mail						

Code (UACSPAP)	Procurement / Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity										
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommen ding Award	Notice of Award	Contract Signing	Notice to Proceed
	CID No. 20I00106 (Negotiated Procurement-Small Value Procurement): Construction and Installation of DPWH Agency Markers at DPWH Regional Office VIII, Brgy. Baras, Palo, Leyte	Maintenance Division	NO	53.9 NP-Small Value Procurement	N/A	18-Nov-20 - 25-Nov-20	N/A	N/A	1-Dec-20	2-Dec-20	2-Dec-20 - 4-Dec-20	10-Dec-20	14-Dec-20	23-Dec-20	28-Dec-20
	CID No. 20I00107 (Negotiated Procurement-Small Value Procurement): Installation of Weighbridge Signages & Application of Thermoplastic Pavement Markings, Brgy. San Juan, Sta. Rita, Samar	Maintenance Division	NO	53.9 NP-Small Value Procurement	N/A	18-Nov-20 - 25-Nov-20	N/A	N/A	1-Dec-20	2-Dec-20	2-Dec-20 - 4-Dec-20	10-Dec-20	11-Dec-20	15-Dec-20	17-Dec-20
	CID No. 20I00108 (Negotiated Procurement-Small Value Procurement): Repair/Rehab of Permanent Weighbridge Equipment Structural Concrete Support and Reinforced Approaches Concrete Slab, Weighbridge Station, Brgy. San Juan Sta. Rita, Samar	Maintenance Division	NO	53.9 NP-Small Value Procurement	N/A	18-Nov-20 - 25-Nov-20	N/A	N/A	1-Dec-20	2-Dec-20	2-Dec-20 - 4-Dec-20	10-Dec-20	11-Dec-20	16-Dec-20	17-Dec-20
	CID No. 20I00109: Repair/Maintenance of DPWH Buildings, Maintenance Division Building (Phase II), DPWH RO VIII, Government Center, Baras, Palo, Leyte	Maintenance Division	NO	Competitive Bidding	N/A	5-Nov-20 - 11-Nov-20	12-Nov-20	26-Nov-20	26-Nov-20	1-Dec-20	1-Dec-20 - 7-Dec-20	10-Dec-20	11-Dec-20	16-Dec-20	16-Dec-20
	CID No. 20I00110: Repair/Rehab. of San Juanico Bridge Expansion Joints at Pier 21, 22, 23 and 24 (B00018LT), K0897+(-2166)-K0897+000, Along Daang Maharlika Highway (S00013LT)	Maintenance Division	NO	Competitive Bidding	3-Nov-20	12-Nov-20 - 18-Nov-20	19-Nov-20	1-Dec-20	1-Dec-20	2-Dec-20	2-Dec-20 - 7-Dec-20	10-Dec-20	12-Dec-20	16-Dec-20	18-Dec-20
	CID No. 20I00111: Repair/Maintenance of DPWH Building, ARDs Office, DPWH Regional Office VIII, Baras, Palo, Leyte	Maintenance Division	NO	Competitive Bidding	13-Nov-20	21-Nov-20 - 27-Nov-20	1-Dec-20	15-Dec-20	15-Dec-20	16-Dec-20	17-Dec-20 - 18-Dec-20	18-Dec-20	18-Dec-20	21-Dec-20	23-Dec-20

		Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
Delivery/ Completion	Inspection & Acceptance		Total	MODE	CO	Total	MODE	CO		Pre- bid Conf	Eligib. Check	Sub/Open of Bids	Bid Eval.	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
2-Feb-21	2-Feb-22	GOP	354,822.29	-	354,822.29	349,499.95	-	349,499.95	- COA - Gregorio T. Agus, Jr.	November 20, 2020						
									- VACC - Placido A. Frencillo, Jr.	November 20, 2020 sent thru mail						
									- PCA-Leyte - Engr. Ferdinand A. Bidua	November 20, 2020 sent thru mail						
3-Feb-21	3-Feb-22	GOP	505,825.18	-	505,825.18	502,784.14	-	502,784.14	- COA - Gregorio T. Agus, Jr.	November 20, 2020						
									- VACC - Placido A. Frencillo, Jr.	November 20, 2020 sent thru mail						
									- PCA-Leyte - Engr. Ferdinand A. Bidua	November 20, 2020 sent thru mail						
3-Feb-21	3-Feb-22	GOP	885,778.01	-	885,778.01	882,578.06	-	882,578.06	- COA - Gregorio T. Agus, Jr.	November 20, 2020						
									- VACC - Placido A. Frencillo, Jr.	November 20, 2020 sent thru mail						
									- PCA-Leyte - Engr. Ferdinand A. Bidua	November 20, 2020 sent thru mail						
21-Mar-21	21-Mar-22	GOP	1,598,285.18	-	1,598,285.18	1,588,155.26	-	1,588,155.26	- COA - Gregorio T. Agus, Jr.	November 17, 2020						
									- VACC - Placido A. Frencillo, Jr.	November 17, 2020 sent thru mail						
									- PCA-Leyte - Engr. Ferdinand A. Bidua	November 17, 2020 sent thru mail						
1-Apr-21	1-Apr-22	GOP	11,064,958.56	-	11,064,958.56	10,622,360.22	-	10,622,360.22	- COA - Gregorio T. Agus, Jr.	November 12, 2020						
									- VACC - Placido A. Frencillo, Jr.	November 12, 2020 sent thru mail						
									- PCA-Leyte - Engr. Ferdinand A. Bidua	November 12, 2020 sent thru mail						
27-Apr-21	27-Apr-22	GOP	1,712,336.42	-	1,712,336.42	1,708,320.49	-	1,708,320.49	- COA - Gregorio T. Agus, Jr.	November 20, 2020						
									- VACC - Placido A. Frencillo, Jr.	November 20, 2020 sent thru mail						
									- PCA-Leyte - Engr. Ferdinand A. Bidua	November 20, 2020 sent thru mail						

Code (JACSPRA P)	Procurement / Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity										
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommen ding Award	Notice of Award	Contract Signing	Notice to Proceed
	CID No. 20100112: Repair/Maintenance of DPWH Buildings: a. ARDs Quarter b. Executive Quarters c. Finance Division d. Cashier Section e. Construction Division f. Electrical and Storage Room DPWH Compound, Pawing, Palo, Leyte and DPWH R.O. VIII, Government Center, Baras, Palo, Leyte	Maintenance Division	NO	Competitive Bidding	13-Nov-20	21-Nov-20 27-Nov-20	1-Dec-20	15-Dec-20	15-Dec-20	16-Dec-20	16-Dec-20 17-Dec-20	17-Dec-20	18-Dec-20	21-Dec-20	23-Dec-20
	CID No. 20100113: Construction/Rehabilitation/Improvement of Facilities for Persons with Disabilities (PWD) and Elderlies/Senior Citizens, including Gender-Responsive Facilities - Region VIII, Brgy. San Miguel, Sogod, Southern Leyte	Maintenance Division	NO	Competitive Bidding	13-Nov-20	21-Nov-20 27-Nov-20	1-Dec-20	15-Dec-20	15-Dec-20	16-Dec-20	16-Dec-20 18-Dec-20	22-Dec-20	22-Dec-20	23-Dec-20	29-Dec-20
	CID No. 20100114: Construction/Rehabilitation/Improvement of Facilities for Persons with Disabilities (PWD) and Elderlies/Senior Citizens, including Gender-Responsive Facilities - Region VIII, Brgy. Rawis, Laoang, Northern Samar	Maintenance Division	NO	Competitive Bidding	13-Nov-20	21-Nov-20 27-Nov-20	1-Dec-20	15-Dec-20	15-Dec-20	17-Dec-20	17-Dec-20 21-Dec-20	22-Dec-20	22-Dec-20	23-Dec-20	29-Dec-20
	CID No. 20100115: Construction/Rehabilitation/Improvement of Facilities for Persons with Disabilities (PWD) and Elderlies/Senior Citizens, including Gender-Responsive Facilities-Region VIII, DPWH Leyte 1st DEO, Brgy. Pawing, Palo,	Maintenance Division	NO	Competitive Bidding	N/A	2-Dec-20 8-Dec-20	10-Dec-20	22-Dec-20	22-Dec-20	22-Dec-20	22-Dec-20 29-Dec-20	29-Dec-20	29-Dec-20	29-Dec-20	-
	CID No. 20100116: Construction/Rehabilitation/Improvement of Facilities for Persons with Disabilities (PWD) and Elderlies/Senior Citizens, including Gender-Responsive Facilities-Region VIII, DPWH Samar 2nd DEO, Brgy. Guindapunan, Catbalogan City, Samar	Maintenance Division	NO	Competitive Bidding	N/A	2-Dec-20 8-Dec-20	10-Dec-20	22-Dec-20	22-Dec-20	22-Dec-20	22-Dec-20 23-Dec-20	23-Dec-20	23-Dec-20	-	-
	CID No. 20100117: Construction/Rehabilitation/Improvement of Facilities for Persons with Disabilities (PWD) and Elderlies/Senior Citizens, including Gender-Responsive Facilities-Region VIII, DPWH Leyte 5th DEO, Brgy. Hipusngo, Baybay	Maintenance Division	NO	Competitive Bidding	N/A	2-Dec-20 8-Dec-20	10-Dec-20	22-Dec-20	22-Dec-20	22-Dec-20	22-Dec-20 23-Dec-20	23-Dec-20	23-Dec-20	-	-
	CID No. 20100118: Construction/Rehabilitation/Improvement of Facilities for Persons with Disabilities (PWD)				N/A	4-Dec-20	11-Dec-20	23-Dec-20	23-Dec-20	23-Dec-20	23-Dec-20	28-Dec-20	28-Dec-20	-	-

Ans

		Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligib. Check	Sub/Open of Bids	Bid Eval.	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
		GOP	2,592,237.85	-	2,592,237.85	2,581,972.76	-	2,581,972.76	- COA - Gregorio T. Agus, Jr.	November 20, 2020						
									- VACC - Placido A. Frencillo, Jr.	November 20, 2020 sent thru mail						
									- PCA-Leyte - Engr. Ferdinand A. Bidua	November 20, 2020 sent thru mail						
-	-	GOP	3,667,394.05	-	3,667,394.05	3,438,534.19	-	3,438,534.19	- COA - Gregorio T. Agus, Jr.	November 20, 2020						
									- VACC - Placido A. Frencillo, Jr.	November 20, 2020 sent thru mail						
									- PCA-Leyte - Engr. Ferdinand A. Bidua	November 20, 2020 sent thru mail						
-	-	GOP	3,979,330.04	-	3,979,330.04	3,781,328.83	-	3,781,328.83	- COA - Gregorio T. Agus, Jr.	November 20, 2020						
									- VACC - Placido A. Frencillo, Jr.	November 20, 2020 sent thru mail						
									- PCA-Leyte - Engr. Ferdinand A. Bidua	November 20, 2020 sent thru mail						
-	-	GOP	2,712,040.72	-	2,712,040.72	2,564,011.54	-	2,564,011.54	- COA - Gregorio T. Agus, Jr.							
									- VACC - Placido A. Frencillo, Jr.							
									- PCA-Leyte - Engr. Ferdinand A. Bidua							
-	-	GOP	2,738,931.46	-	2,738,931.46	2,697,296.37	-	2,697,296.37	- COA - Gregorio T. Agus, Jr.							
									- VACC - Placido A. Frencillo, Jr.							
									- PCA-Leyte - Engr. Ferdinand A. Bidua							
-	-	GOP	2,738,931.46	-	2,738,931.46	3,920,828.07	-	3,920,828.07	- COA - Gregorio T. Agus, Jr.							
									- VACC - Placido A. Frencillo, Jr.							
									- PCA-Leyte - Engr. Ferdinand A. Bidua							
-	-		3,883,375.96	-	3,883,375.96	3,871,306.79	-	3,871,306.79	- COA - Gregorio T. Agus, Jr.							

Code (IAC/SPA P)	Procurement / Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity										
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommen ding Award	Notice of Award	Contract Signing	Notice to Proceed
	and Elderlies/Senior Citizens, including Gender-Responsive Facilities-Region VIII A. Philippine Air Force Tactical Operations - Group 8, DZR Airport, Tacloban City B. Equipment Management Division (EMD), DPWH - RO8 Compound, Brgy. Pawing, Palo, Leyte	Maintenance Division	NO	Competitive Bidding		- 10-Dec-20					- 28-Dec-20				
	CID No. 20I00119: Construction/Rehabilitation/Improvement of Facilities for Persons with Disabilities (PWD) and Elderlies/Senior Citizens, including Gender-Responsive Facilities-Region VIII A. DPWH San Juanico Field Office, Brgy. Cabalawan, Tacloban City B. DENR-PENRO Leyte, Government Center, Brgy. Baras, Palo, Leyte C. Accessibility Facility for Physically Challenged Persons, San Juanico, Brgy. Cabalawan, Tacloban City	Maintenance Division	NO	Competitive Bidding	N/A	4-Dec-20 - 10-Dec-20	11-Dec-20	23-Dec-20	23-Dec-20	23-Dec-20	23-Dec-20 - 28-Dec-20	28-Dec-20	28-Dec-20	-	-
	CID No. 20I00120: Construction/Rehabilitation/Improvement of Facilities for Persons with Disabilities (PWD) and Elderlies/Senior Citizens, including Gender-Responsive Facilities - Region VIII, EVSU Main Campus, Athletic Road, Tacloban City	Maintenance Division	NO	Competitive Bidding	N/A	4-Dec-20 - 10-Dec-20	11-Dec-20	23-Dec-20	23-Dec-20	23-Dec-20	23-Dec-20 - 28-Dec-20	28-Dec-20	28-Dec-20	-	-
	CID No. 20I00121: Repair/Maintenance and Construction of Regional Office VIII Buildings, DPWH Compound, Pawing, Palo, Leyte: A. Repair/Maintenance of EMD Main Building B. Repair/Maintenance of Base Shop Supply Room C. Repair/Maintenance of QAHD Satellite Building D. Construction of Guard Tower	Maintenance Division	NO	Competitive Bidding	N/A	8-Dec-20 - 14-Dec-20	16-Dec-20	28-Dec-20	28-Dec-20	28-Dec-20	28-Dec-20 - 29-Dec-20	29-Dec-20	29-Dec-20	-	-

Conf

Delivery/ Completion	Inspection & Acceptance	Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
			Total	MODE	CO	Total	MODE	CO		Pre- bid Conf	Eligib. Check	Sub/Open of Bids	Bid Eval.	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
		GOP							- VACC - Placido A. Frencillo, Jr.							
									- PCA-Leyte - Engr. Ferdinand A. Bidua							
-	-	GOP	3,961,735.52	-	3,961,735.52	3,947,043.95	-	3,947,043.95	- COA - Gregorio T. Agus, Jr.							
									- VACC - Placido A. Frencillo, Jr.							
									- PCA-Leyte - Engr. Ferdinand A. Bidua							
-	-	GOP	4,070,670.24	-	4,070,670.24	3,586,815.14	-	3,586,815.14	- COA - Gregorio T. Agus, Jr.							
									- VACC - Placido A. Frencillo, Jr.							
									- PCA-Leyte - Engr. Ferdinand A. Bidua							
-	-	GOP	3,283,625.76	-	3,283,625.76	3,269,389.55	-	3,269,389.55	- COA - Gregorio T. Agus, Jr.							
									- VACC - Placido A. Frencillo, Jr.							
									- PCA-Leyte - Engr. Ferdinand A. Bidua							

Code (UACS/PA P)	Procurement / Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity									
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommen ding Award	Notice of Award	Contract Signing
ON-GOING PROCUREMENT ACTIVITIES OF CIVIL WORKS C.Y. 2020														
	<u>CID No. 20100089: Construction of Evacuation Center, Barangay Sto. Niño, Jaro, Leyte</u>	Maintenance Division	NO	Competitive Bidding	23-Mar-20	31-Mar-20 - 6-Apr-20	7-Apr-20	20-Apr-20	20-Apr-20	24-Apr-20	24-Apr-20 - 30-Apr-20	"Awaiting for Funds "		
Total Alloted Budget														

Prepared by:



NONILON O. PORTULA
Engineer III, Procurement Staff - ORD
Head, BAC-Secretariat 

Inspection & Acceptance	Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligib. Check	Sub/Open of Bids	Bid Eval.	Post Qual	Delivery/Completion/Acceptance (if applicable)	
	GOP	34,739,995.96		34,739,995.96	34,044,699.63	-	34,044,699.63	- COA - Gregorio T. Agus, Jr. - VACC - Placido A. Frencillo, Jr. - PCA-Leyte - Engr. Ferdinand A. Bidua	March 31, 2020 March 31, 2020 sent thru mail March 31, 2020 sent thru mail						"Short of Award" per BAC-Resolution No. 20-086 Dated May 4, 2020
ing Procurement Activities		Php34,739,995.96													

Recommending Approval :


NAJIB DILANGALEN, CEO VI
 OIC-Assistant Regional Director ✓
 BAC-Chairperson ✓

APPROVED:


NERIE D. BUENO, CESO III
 Regional Director