



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
SULTAN KUDARAT 1st
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE XII
Isulan, Sultan Kudarat

January 22, 2021

MEMORANDUM

FOR : BASIR M. IBRAHIM
Regional Director
DPWH Regional Office XII
Koronadal City

ATTENTION : HEAD, REGIONAL PROCUREMENT UNIT

SUBJECT : Status of the Submission of Procurement Monitoring Report (PMR) for the 2nd Semester of CY 2020 & Posting at DPWH Transparency Seal

In compliance with the Memorandum dated January 7, 2021 of Regional Director, Basir M. Ibrahim, we are respectfully submitting the Procurement Monitoring Report (PMR) for 2nd Semester of CY 2020, this District, for information and guidance.

AMER T. PUNDAG, MPA
District Engineer

R12.15 LMT/DJG


ALIHAR A. MAMA
OIC-Assistant District Engineer

ANNEX B

(Name of Agency) Procurement Monitoring Report as of month/day/year

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Atts/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Recommended Ing Award	Notice of Award	Contract Signing	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	ABC (PAP) MOOE	CO	Total	MOOE	CO	Contract Cost (PAP)	List of Invited Observers	Pre-bid Conf	Eligibility Check	Date of Receipt of Invitation Sub/Open of Bids	Post Qual Evaluation	Delivery/ Completion Acceptance (if applicable)	Remarks (Explaining changes from the APP)	
COMPLETED PROCUREMENT ACTIVITIES																																
20CF0002	Geotechnical Survey/Soil Exploration of Fountains (1-4)	Planning & Design Section	NO	Competitive Bidding	NA	06/17/2020-06/23/2020	06/30/2020	06/23/2020	07/13/2020	07/14/2020	07/27/2020	07/28/2020	08/11/2020	08/12/2020				GoP	3,532,382.20	3,532,382.20	3,532,382.20	3,532,382.00	3,532,250.00	COA NGO NACAP PICE	06/25/2020	07/13/2020	07/13/2020					
20CF0003	Construction of Flood Mitigation Structures and Widening of Bridge	Planning & Design Section	NO	Competitive Bidding	NA	06/17/2020-06/23/2020	06/30/2020	06/23/2020	07/13/2020	07/14/2020	07/27/2020	07/28/2020	08/11/2020	08/12/2020				GoP	7,058,554.98	7,058,554.98	7,058,554.98	6,952,676.28	6,952,676.28	COA NGO NACAP PICE	10/26/2020	11/09/2020	11/09/2020					
Total Allotted Budget of Procurement Activities																3,532,382.20																
Total Contract Price of Procurement Activities Conducted																																
Total Savings (Total Allotted Budget - Total Contract Price)																4,132.20	3,528,250.00															
ON-GOING PROCUREMENT ACTIVITIES																																
																0																
																0																
																0																
																0																
																0																
																0																
																0																
																0																
																0																
																0																
																0																
																0																
																0																
																0																
																0																
																0																
																0																
																0																
																0																
																0																
																0																
																0																
																0																
																0																
																0																
																0																
																0																
																0																
																0																
																0																
																0																
																0																
																0																
																0																
																0																
																0																
																0																
																0																
																0																
																0																
																0																
																0																
																0																
																0																
																0																
																0																
																0																
																0																
																0																
																0																
																0																
																0																
																0																
																0																
																0																
																0																
																0																
																0																
																0																
																0																
																0																
																0																
																0																
																0																
																0																
																0																
																0																
																0																
																0																
																0																
																0																
																0																
																0																
																0																
																0																
																0																
																0																
																0																
																0																
																0																
																0																
																0																
																0																
																0																
																0																
																0																
																0																
																0																
																0																
																0																
																0																
																0																
																0																
																0																
																0																
																0																
																0																
																0																
																0																
																0																
																0																
																0																
																0																
																0																
																0																
																0																
																0																
																0																
																0																
																0																
																0																
																0																
																0																
																0																
																0																
																0																
																0																
																0																
																0																
																0																
																0																
																0																
																0																
																0																
																0																
																0																
																0																
																0																
																0																
																0																
																0																
																0																
																0																
																0																
																0																
																0																
																0																
																0																
																0																
																0																
																0																
																0																
																0																
																0																
																0																
																0																
																0																
																0																
																0																
																0																
																0																
																0																
																0																

Prepared by:
DOLORES P. GOTICO
BAC Secretariat

Recommended for Approval by:
ALIHAR A. MAMA
BAC Chairperson

APPROVED:
AMER T. PUNDAG, MPA
Head of the Procuring Entity

ALIHAR A. MAMA
OIC-Assistant District Engineer

ANNEX B

[illegible]

RFQ# 2020-12-01	Various Office Supplies for use at 4th Quarter CT 2020	SK, 1st DEO	NO	Shipping	N/A	07/17/2020	N/A	12/22/2020	12/22/2020	N/A	N/A	12/22/2020	12/22/2020	15/2021	30/2021	30/2022	06/2022	500,053.00	502,234.25	502,234.25	COA NGO RAFEA
RFQ# 2020-12-02	For use in the Laboratory Office Assigned at Quality Assurance Section (4th Quarter-2020)	Quality Assurance Section	NO	NP-53.9 - Small Value Procurement	N/A	07/17/2020	N/A	12/22/2020	12/22/2020	N/A	N/A	12/22/2020	12/22/2020	15/2021	30/2021	30/2022	06/2022	483,670.00	483,670.00	483,670.00	COA NGO RAFEA
RFQ# 2020-12-03	For use in the Office Assigned at Quality Assurance Section (4th Quarter-2020)	Quality Assurance Section	NO	NP-53.9 - Small Value Procurement	N/A	07/17/2020	N/A	12/22/2020	12/22/2020	N/A	N/A	12/22/2020	12/22/2020	15/2021	24/2021	24/2022	06/2022	158,560.00	158,480.00	158,480.00	COA NGO RAFEA
RFQ# 2020-12-04	For use in the Repair/Maint. of National Roads (Crack and Joint Sealing Of Concrete Pavement) all Road Section (Intermittent Section)	ECT UNIT	NO	NP-53.9 - Small Value Procurement	N/A	07/18/2020	N/A	12/22/2020	12/22/2020	N/A	N/A	12/22/2020	12/22/2020	15/2021	24/2021	24/2022	06/2022	40,000.00	40,306.00	40,306.00	COA NGO RAFEA
RFQ# 2020-12-05	For use in the Repair/Maint. of National Roads (Crack and Joint Sealing Of Concrete Pavement) all Road Section (Intermittent Section)	Maintenance Section	NO	NP-53.9 - Small Value Procurement	N/A	07/18/2020	N/A	12/22/2020	12/22/2020	N/A	N/A	12/22/2020	12/22/2020	15/2021	24/2021	24/2022	06/2022	136,205.00	133,590.00	133,590.00	COA NGO RAFEA
Total Allocated Budget of Procurement Activities																					16,188,894.32
Total Contract Price of Procurement Activities																					15,548,952.30
Total Savings (Total Allocated Budget - Total Contract Price)																					640,942.02
ON-GOING PROCUREMENT ACTIVITIES																					9

Prepared by:

DOLORES J. GOTICO
 BAC Secretariat

Recommended for Approval by:


ALIHAR A. MAMA
 BAC Chairperson

APPROVED:

AMER T. PUNDAG, MPA
 Head of the Procuring Entity


ALIHAR A. MAMA
 OIC-Assistant District Engineer