



Republic of the Philippines
Department Of Public Works And Highways
Region III
PAMPANGA 1ST DISTRICT ENGINEERING OFFICE
City of San Fernando, (P)
Email Add: dpwh_pam1_deo@yahoo.com
Telephone No.: 455-2328 / 455-2329 Local 32200

January 7, 2021


ROWENA CANDICE M. RUIZ

Executive Director V
Technical Support Office
Government Procurement Policy Board
Unit 2506 Raffles Corporate Center
F. Ortigas Jr. Road
Ortigas Center, Pasig

Dear Ma'am:

In compliance with your Message dated December 14, 2020, respectfully submitting our Procurement Monitoring Report (PMR) for 2nd Semester of FY 2020 of this Office, duly accomplished in the prescribed format.

Truly yours,


ALMER C. MIRANDA
District Engineer

Cc/ Director ROSELLER A. TOLENTINO
DPWH, Region III

MA. VICTORIA S. GREGORIO
Director, Procurement Service
DPWH, Central Office
Manila

RO3.16.5 NLM/ACM

Department of Public Works and Highways : Pampanga 1st District Engineering Office
Procurement Monitoring Report as of : 2nd Semester of CY 2020

CODE (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity														ABC (Php)		Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation						Remarks	Contract Cost (Php)	
				Pre-Proc Conference	Ads/Post of ITB	Pre-Bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Resolution of Award	Contract Signing	Notice to Proceed	Is this an early procure ment Yes/No	Delivery/ Completion	Acceptance/ Turnover	Source of Funds	Total	MODE CO	Total		MODE CO	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation		Post Qual	Total
COMPLETED PROCUREMENT ACTIVITIES																															
200000100020000	Repair/Maintenance of Bank Protection along San Isidro Creek City of San Fernando, Pampanga	Pampanga 1st DEO	Public Bidding	-	7/1-7/20	7/9/20	07/23/20	07/23/20	7/24-30/20	7/31/20 - 8/6/20	08/07/20	08/07/21	8/10-14/20	08/24/20	No			MOOE 2020	2,000,000.00		1,899,926.13		NACAP NGO PAMCHAM PICE CCWR		7/9/20	7/23/20	07/23/20	7/24-30/20	7/31/20 - 8/6/20		1,899,926.13
	Local Program: Construction/Repair/ Rehabilitation/Improvem ent of Various Infrastructure Including Local Projects and Bridges - Local Roads - Construction of Road, Sto. Tomas, Pampanga	Pampanga 1st DEO	Public Bidding	6/29/20	7/1-7/20	7/9/20	07/23/20	07/23/20	7/24-30/20	7/31/20 - 8/6/20	08/07/20	08/07/21	8/10-14/20	08/24/20	No			GAA 2020 (FLR)	9,800,000.00		9,309,015.00		NACAP NGO PAMCHAM PICE CCWR	6/29/20	7/9/20	7/23/20	07/23/20	7/24-30/20	7/31/20 - 8/6/20		9,309,015.00
	Local Program: Construction/Repair/ Rehabilitation/Improvem ent of Various Infrastructure Including Local Projects - Local Roads and Bridges - Local Roads - Construction of Road, Apalit, Pampanga	Pampanga 1st DEO	Public Bidding	6/29/20	7/1-7/20	7/9/20	07/23/20	07/23/20	7/24-30/20	7/31/20 - 8/6/20	08/07/20	08/07/21	8/10-14/20	08/24/20	No			GAA 2020 (FLR)	14,850,000.00		13,963,528.00		NACAP NGO PAMCHAM PICE CCWR	6/29/20	7/9/20	7/23/20	07/23/20	7/24-30/20	7/31/20 - 8/6/20		13,963,528.00
	Construction/Repair/Reha bilitation/Improvement of Various Infrastructure Including Local Projects - Flood Control and Drainage - Flood Control Structures/Facilities - Construction of Road, Macabebe, Pampanga	Pampanga 1st DEO	Public Bidding	6/29/20	7/1-7/20	7/9/20	07/23/20	07/23/20	7/24-30/20	7/31/20 - 8/6/20	08/07/20	08/07/21	8/10-14/20	08/24/20	No			GAA 2020 (FLR)	14,700,000.00		13,963,528.00		NACAP NGO PAMCHAM PICE CCWR	6/29/20	7/9/20	7/23/20	07/23/20	7/24-30/20	7/31/20 - 8/6/20		13,963,528.00
	Local Infrastructure Program: Buildings and Other Structures - Multipurpose/Facilities - Construction of Multi- Purpose Building, San Antonio, Mexico, Pampanga	Pampanga 1st DEO	Public Bidding	6/29/20	7/1-7/20	7/9/20	07/23/20	07/23/20	7/24-30/20	7/31/20 - 8/6/20	08/07/20	08/07/21	8/10-14/20	08/24/20	No			GAA 2020 (FLR)	14,850,000.00		14,256,184.00		NACAP NGO PAMCHAM PICE CCWR	6/29/20	7/9/20	7/23/20	07/23/20	7/24-30/20	7/31/20 - 8/6/20		14,256,184.00
	Construction/Repair/Reha bilitation/Improvement of Various Infrastructure Including Local Projects - Local Roads and Bridges - Local Roads - Construction of Road, Candaba, Pampanga	Pampanga 1st DEO	Public Bidding	6/29/20	7/1-7/20	7/9/20	07/23/20	07/23/20	7/24-30/20	7/31/20 - 8/6/20	08/07/20	08/07/21	8/10-14/20	08/24/20	No			GAA 2020 (FLR)	16,660,000.00		15,785,346.00		NACAP NGO PAMCHAM PICE CCWR	6/29/20	7/9/20	7/23/20	07/23/20	7/24-30/20	7/31/20 - 8/6/20		15,785,346.00
	Construction/Repair/Reha bilitation/Improvement of Various Infrastructure Including Local Projects: Local Roads and Bridges - Local Roads - Construction of Road, San Simon, Pampanga	Pampanga 1st DEO	Public Bidding	6/29/20	7/1-7/20	7/9/20	07/23/20	07/23/20	7/24-30/20	7/31/20 - 8/6/20	08/07/20	08/07/21	8/10-14/20	08/24/20	No			GAA 2020 (FLR)	17,640,000.00		16,757,981.00		NACAP NGO PAMCHAM PICE CCWR	6/29/20	7/9/20	7/23/20	07/23/20	7/24-30/20	7/31/20 - 8/6/20		16,757,981.00

CODE (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity										ABC (Php)			Contract Cost (Php)			Date of Receipt of Invitation						Remarks	Contract Cost (Php)				
				Pre-Proc Conference	Ads/Post of ITB	Pre-Bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Resolution of Award	Contract Signing	Notice to Proceed	Is this an early procurement Yes/No	Delivery/ Completion	Acceptance/ Turnover	Source of Funds	Total	MODE CO	Total	MODE CO	List of Invited Observers	Pre-Proc Conference	Pre-Bid Conference			Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual
	Network Development Program: Off-Carriageway Improvement - Tertiary Roads - Baliwag - Candaba - Sta. Ana Rd - K0071-030 - K0071-894, K0072-S01 - K0073-144, Candaba, Pampanga	Pampanga 1st DEO	Public Bidding	6/29/20	7/1-7/20	7/9/20	07/23/20	07/23/20	7/24-30/20	7/31/20 - 8/6/20	08/07/20	08/07/20	8/10-14/20	08/24/20	No			GAA 2020 (FLR)	17,948,700.00		17,015,365.00		NACAP NGO PAMCHAM PICE CCWR	6/29/20	7/9/20	7/23/20	07/23/20	7/24-30/20	7/31/20 - 8/6/20	17,015,365.00	
	Local Infrastructure Program: Local Roads and Bridges - Local Roads - Construction of Road, Candaba, Pampanga	Pampanga 1st DEO	Public Bidding	6/29/20	7/1-7/20	7/9/20	07/23/20	07/23/20	7/24-30/20	7/31/20 - 8/6/20	08/07/20	08/07/20	8/10-14/20	08/24/20	No			GAA 2020 (FLR)	18,810,000.00		17,866,675.00		NACAP NGO PAMCHAM PICE CCWR	6/29/20	7/9/20	7/23/20	07/23/20	7/24-30/20	7/31/20 - 8/6/20	17,866,675.00	
300104214691000	Local Infrastructure Program: Buildings and Other Structures - Multipurpose/Facilities - Extension/Improvement of the Fish Port, Brgy. Bebe Anac, Masantol, Pampanga	Pampanga 1st DEO	Public Bidding	6/29/20	7/1-7/20	7/9/20	07/23/20	07/23/20	7/24-30/20	7/31/20 - 8/6/20	08/07/20	08/07/20	8/10-14/20	08/24/20	No			GAA 2020 (FLR)	19,800,000.00		18,710,986.00		NACAP NGO PAMCHAM PICE CCWR	6/29/20	7/9/20	7/23/20	07/23/20	7/24-30/20	7/31/20 - 8/6/20	18,710,986.00	
	Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects: Local Roads - Concreting of Road, San Nicolas (Olivas/Sta. Monica) to McArthur Hi-way, City of San Fernando, Pampanga	Pampanga 1st DEO	Public Bidding	6/29/20	7/1-7/20	7/9/20	07/23/20	07/23/20	7/24-30/20	7/31/20 - 8/6/20	08/07/20	08/07/20	8/10-14/20	08/24/20	No			GAA 2020 (FLR)	19,600,000.00		18,618,035.00		NACAP NGO PAMCHAM PICE CCWR	6/29/20	7/9/20	7/23/20	07/23/20	7/24-30/20	7/31/20 - 8/6/20	18,618,035.00	
	Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects: Local Roads - Construction of Road, Minalin, Pampanga	Pampanga 1st DEO	Public Bidding	6/29/20	7/1-7/20	7/9/20	07/23/20	07/23/20	7/24-30/20	7/31/20 - 8/6/20	08/07/20	08/07/20	8/10-14/20	08/24/20	No			GAA 2020 (FLR)	20,384,000.00		17,555,864.72		NACAP NGO PAMCHAM PICE CCWR	6/29/20	7/9/20	7/23/20	07/23/20	7/24-30/20	7/31/20 - 8/6/20	17,555,864.72	
	Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects: Local Roads and Bridges - Construction of Road, Macabebe, Pampanga	Pampanga 1st DEO	Public Bidding	6/29/20	7/1-7/20	7/9/20	07/23/20	07/23/20	7/24-30/20	7/31/20 - 8/6/20	08/07/20	08/07/20	8/10-14/20	08/24/20	No			GAA 2020 (FLR)	36,260,000.00		34,439,742.00		NACAP NGO PAMCHAM PICE CCWR	6/29/20	7/9/20	7/23/20	07/23/20	7/24-30/20	7/31/20 - 8/6/20	34,439,742.00	
	Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects: Local Roads - Construction of Quezon Road - Jose Abad Santos Avenue Bypass Road, Mexico, Pampanga (Phase 1), Mexico, Pampanga	Pampanga 1st DEO	Public Bidding	6/29/20	7/1-7/20	7/9/20	07/23/20	07/23/20	7/24-30/20	7/31/20 - 8/6/20	08/07/20	08/07/20	8/10-14/20	08/24/20	No			GAA 2020 (FLR)	49,000,000.00		46,402,988.00		NACAP NGO PAMCHAM PICE CCWR	6/29/20	7/9/20	7/23/20	07/23/20	7/24-30/20	7/31/20 - 8/6/20	46,402,988.00	

CODE (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity												ABC (Php)		Contract Cost (Php)		Date of Receipt of Invitation						Remarks	Contract Cost (Php)			
				Pre-Proc Conference	Ads/Post of ITB	Pre-Bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Resolution of Award	Contract Signing	Notice to Proceed	Is this an early procurement Yes/No	Delivery/ Completion	Acceptance/ Turnover	Source of Funds	Total	MODE	Total	MODE	List of Invited Observers	Pre-Proc Conference	Pre-Bid Conference			Eligibility Check	Sub/ Open of Bids	Bid Evaluation
	Construction/Repair/rehabilitation/Improvement of Various Infrastructure Projects: Local Roads - Construction/Improvement of Mapalad Candiating Road, Arayat, Pampanga	Pampanga 1st DEO	Public Bidding	6/29/20	7/1-7/20	7/9/20	07/23/20	07/23/20	7/24-30/20	7/31/20 - 8/6/20	08/07/20	08/07/20	8/10-14/20	08/24/20	No			GAA 2020 (FLR)	49,000,000.00		46,257,184.00	NACAP NGO PAMCHAM PICE CCWR	6/29/20	7/9/20	7/23/20	07/23/20	7/24-30/20	7/31/20 - 8/6/20		46,257,184.00
310101100240000	Asset Preservation: Preventive Maintenance - Primary Roads - Manila North Rd - K0052-1(SB5) - K0052-340, K0056-000 - K0058-571, Apalit, Pampanga	Pampanga 1st DEO	Public Bidding	6/29/20	7/1-7/20	7/9/20	07/23/20	07/23/20	7/24-30/20	7/31/20 - 8/6/20	08/07/20	08/07/20	8/10-14/20	08/24/20	No			GAA 2020 (FLR)	51,114,017.10		49,069,450.00	NACAP NGO PAMCHAM PICE CCWR	6/29/20	7/9/20	7/23/20	07/23/20	7/24-30/20	7/31/20 - 8/6/20		49,069,450.00
	Local Program: Local Roads - Construction of Aquino By-Way Extension Bay, Brgy. Anao, Mexico, Pampanga	Pampanga 1st DEO	Public Bidding	6/29/20	7/1-7/20	7/9/20	07/23/20	07/23/20	7/24-30/20	7/31/20 - 8/6/20	08/07/20	08/07/20	8/10-14/20	08/24/20	No			GAA 2020 (FLR)	59,400,000.00		57,012,120.00	NACAP NGO PAMCHAM PICE CCWR	6/29/20	7/9/20	7/23/20	07/23/20	7/24-30/20	7/31/20 - 8/6/20		57,012,120.00
200000100019000	Repair/ Maintenance of DPWH Building, Technical Building, Pampanga 1 DEO, San Fernando, Pampanga, Sindalan, City of San Fernando, Pampanga	Pampanga 1st DEO	Public Bidding		7/6-12/20	7/9/20	07/28/20	07/28/20	7/29/20	8/5/20	08/12/20	08/12/20	8/13-17/20	08/24/20	No			SR2020-03-003621	1,000,000.00		949,975.66	NACAP NGO PAMCHAM PICE CCWR	-	7/9/20	7/28/20	07/28/20	7/29/20	8/5/20		949,975.66
200000100019000	Repair/ Improvement of DOST Office Building, Government Center, Maimpis, City of San Fernando, Pampanga, City of San Fernando, Pampanga	Pampanga 1st DEO	Public Bidding		7/6-12/20	7/9/20	07/28/20	07/28/20	7/29/20	8/5/20	08/12/20	08/12/20	8/13-17/20	08/24/20	No			SR 2020-03-003621	1,500,000.00		1,424,988.31	NACAP NGO PAMCHAM PICE CCWR	-	7/9/20	7/28/20	07/28/20	7/29/20	8/5/20		1,424,988.31
	Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Projects: Local Projects: Buildings and other Structures - Multipurpose/ Facilities - Construction of Multi-Purpose Building, Brgy. Pangatlan, Mexico, Pampanga	Pampanga 1st DEO	Public Bidding		7/6-12/20	7/9/20	07/28/20	07/28/20	7/29/20	8/5/20	08/12/20	08/12/20	8/13-17/20	08/24/20	No			GAA 2020 (FLR)	1,960,000.00			NACAP NGO PAMCHAM PICE CCWR	-	7/9/20	7/28/20	07/28/20	7/29/20	8/5/20	Cancelled due to same project with ID No. 200GG0180	
	Local Infrastructure Program: Buildings and Other Structures - Multipurpose/ Facilities - Repair and Rehabilitation of Multi-Purpose Building (Covered Court) Bulaoon Elementary School, Brgy. Bulaoon, San Fernando City, Pampanga	Pampanga 1st DEO	Public Bidding		7/6-12/20	7/9/20	07/28/20	07/28/20	7/29/20	8/5/20	08/12/20	08/12/20	8/13-17/20	08/24/20	No			GAA 2020 (FLR)	2,475,000.00		2,348,768.12	NACAP NGO PAMCHAM PICE CCWR	-	7/9/20	7/28/20	07/28/20	7/29/20	8/5/20		2,348,768.12
	Local Infrastructure Program: Buildings and Other Structures - Multipurpose/ Facilities - Rehabilitation of Multi-Purpose Building, Alalas, City of San Fernando, Pampanga	Pampanga 1st DEO	Public Bidding		7/6-12/20	7/9/20	07/28/20	07/28/20	7/29/20	8/5/20	08/12/20	08/12/20	8/13-17/20	08/24/20	No			GAA 2020 (FLR)	2,475,000.00		2,348,770.69	NACAP NGO PAMCHAM PICE CCWR	-	7/9/20	7/28/20	07/28/20	7/29/20	8/5/20		2,348,770.69

CODE (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity															ABC (Php)		Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation						Remarks	Contract Cost (Php)
				Pre-Proc Conference	Ads/Post of ITB	Pre-Bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Resolution of Award	Contract Signing	Notice to Proceed	Is this an early procurement Yes/No	Delivery/ Completion	Acceptance/ Turnover	Source of Funds	Total	MODE CO	Total	MODE CO		Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual		Total
	Local Infrastructure Program: Buildings and Other Structures – Multipurpose/ Facilities – Construction of Multi-Purpose Building, Brgy. Sto. Domingo, Mexico, Pampanga	Pampanga 1st DEO	Public Bidding	-	7/6-12/20	7/9/20	07/28/20	07/28/20	7/29/20	8/5/20	08/12/20	08/12/20	8/13-17/20	08/24/20	No			GAA 2020 (FLR)	2,475,000.00		2,351,219.00		NACAP NGO PAMCHAM PICE CCWR	-	7/9/20	7/28/20	07/28/20	7/29/20	8/5/20		2,351,219.00
300104214685000	Local Infrastructure Program: Multipurpose/ Facilities – Construction of Environmental Office Building, Sta. Catalina, Minalin, Pampanga	Pampanga 1st DEO	Public Bidding	-	7/6-12/20	7/9/20	07/28/20	07/28/20	7/29/20	8/5/20	08/12/20	08/12/20	8/13-17/20	08/24/20	No			GAA 2020 (FLR)	2,970,000.00		2,812,584.60		NACAP NGO PAMCHAM PICE CCWR	-	7/9/20	7/28/20	07/28/20	7/29/20	8/5/20		2,812,584.60
	Local Infrastructure Program: Buildings and Other Structures – Multipurpose/ Facilities – Construction of Multi-Purpose Building, Barangay Sto. Cristo, Mexico, Pampanga	Pampanga 1st DEO	Public Bidding	-	7/6-12/20	7/9/20	07/28/20	07/28/20	7/29/20	8/5/20	08/12/20	08/12/20	8/13-17/20	08/24/20	No			GAA 2020 (FLR)	2,970,000.00		2,818,528.60		NACAP NGO PAMCHAM PICE CCWR	-	7/9/20	7/28/20	07/28/20	7/29/20	8/5/20		2,818,528.60
	Local Infrastructure Program: Buildings and Other Structures – Multipurpose/ Facilities – Construction of Multi-Purpose Building, Barangay San Antonio, Mexico, Pampanga	Pampanga 1st DEO	Public Bidding	-	7/6-12/20	7/9/20	07/28/20	07/28/20	7/29/20	8/5/20	08/12/20	08/12/20	8/13-17/20	08/24/20	No			GAA 2020 (FLR)	2,970,000.00		2,815,555.41		NACAP NGO PAMCHAM PICE CCWR	-	7/9/20	7/28/20	07/28/20	7/29/20	8/5/20		2,815,555.41
30025010006000	Construction of Rainwater Collection System (RWCS), 3rd & 4th District of Pampanga	Pampanga 1st DEO	Public Bidding	-	7/6-12/20	7/9/20	07/28/20	07/28/20	7/29/20	8/5/20	08/12/20	08/12/20	8/13-17/20	08/24/20	No			GAA 2020	4,086,775.00		3,880,982.63		NACAP NGO PAMCHAM PICE CCWR	-	7/9/20	7/28/20	07/28/20	7/29/20	8/5/20		3,880,982.63
	Local Infrastructure Program: Buildings and Other Structures – Multipurpose/ Facilities – Construction of Multi-Purpose Building (Covered Court), Brgy. San Agustin, Sta. Ana, Pampanga	Pampanga 1st DEO	Public Bidding	-	7/6-12/20	7/9/20	07/28/20	07/28/20	7/29/20	8/5/20	08/12/20	08/12/20	8/13-17/20	08/24/20	No			GAA 2020 (FLR)	4,950,000.00		4,751,996.11		NACAP NGO PAMCHAM PICE CCWR	-	7/9/20	7/28/20	07/28/20	7/29/20	8/5/20		4,751,996.11
	Local Infrastructure Program: Buildings and Other Structures – Multipurpose/ Facilities – Construction/ Rehabilitation of Multi-Purpose Building, Brgy. San Roque, Mexico, Pampanga	Pampanga 1st DEO	Public Bidding	-	7/6-12/20	7/9/20	07/28/20	07/28/20	7/29/20	8/5/20	08/12/20	08/12/20	8/13-17/20	08/24/20	No			GAA 2020 (FLR)	4,950,000.00		4,751,988.47		NACAP NGO PAMCHAM PICE CCWR	-	7/9/20	7/28/20	07/28/20	7/29/20	8/5/20		4,751,988.47
300106200403000	Rehabilitation of Consuelo Checkgate at Brgy. Consuelo, Macabebe, Pampanga	Pampanga 1st DEO	Public Bidding	-	7/6-12/20	7/9/20	07/28/20	07/28/20	7/29/20	8/5/20	08/12/20	08/12/20	8/13-17/20	08/24/20	No			GAA 2020 (FLR)	7,840,000.00		7,424,474.00		NACAP NGO PAMCHAM PICE CCWR	-	7/9/20	7/28/20	07/28/20	7/29/20	8/5/20		7,424,474.00

CODE (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity														ABC (Php)		Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation						Remarks	Contract Cost (Php)	
				Pre-Proc Conference	Ads/Post of ITB	Pre-Bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Resolution of Award	Contract Signing	Notice to Proceed	Is this an early procure ment Yes/No	Delivery/ Completion	Acceptance/ Turnover	Source of Funds	Total	MODE CO	Total		MODE CO	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation		Post Qual	Total
300116202/94000	Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructures including Local Projects: Local Roads and Bridges – Local Roads – Rehabilitation of Sto. Monica Barangay Road, San Luis, Pampanga	Pampanga 1st DEO	Public Bidding	-	7/21-27/20	7/29/20	08/11/20	08/11/20	8/12/20	8/19/20	08/26/20	08/26/20	8/27-31/20	09/07/20	No			GAA 2020 (FLR)	1,960,000.00		1,861,026.00		NACAP NGO PAMCHAM PICE CCWR	-	7/29/20	8/11/20	08/11/20	8/12/20	8/19/20		1,861,026.00
	Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructures including Local Projects: Local Roads and Bridges – Local Roads – Rehabilitation of San Matias Barangay Road, Sto. Tomas, Pampanga	Pampanga 1st DEO	Public Bidding	-	7/21-27/20	7/29/20	08/11/20	08/11/20	8/12/20	8/19/20	08/26/20	08/26/20	8/27-31/20	09/07/20	No			GAA 2020 (FLR)	1,960,000.00		1,856,118.00		NACAP NGO PAMCHAM PICE CCWR	-	7/29/20	8/11/20	08/11/20	8/12/20	8/19/20		1,856,118.00
300104214/7400	Local Infrastructure Program: Buildings and Other Structures – Multipurpose/ Facilities – Construction of Multi-Purpose Covered Area with Reinforced Concrete Slab, Buensuceso, Arayat, Pampanga	Pampanga 1st DEO	Public Bidding	-	7/21-27/20	7/29/20	08/11/20	08/11/20	8/12/20	8/19/20	08/26/20	08/26/20	8/27-31/20	09/07/20	No			GAA 2020 (FLR)	1,980,000.00		1,900,875.00		NACAP NGO PAMCHAM PICE CCWR	-	7/29/20	8/11/20	08/11/20	8/12/20	8/19/20		1,900,875.00
300104214/15000	Local Infrastructure Program: Buildings and Other Structures – Multipurpose/ Facilities – Construction of Multi-Purpose Covered Area with Reinforced Concrete Slab, Matamo , Arayat, Pampanga	Pampanga 1st DEO	Public Bidding	-	7/21-27/20	7/29/20	08/11/20	08/11/20	8/12/20	8/19/20	08/26/20	08/26/20	8/27-31/20	09/07/20	No			GAA 2020 (FLR)	1,980,000.00		1,873,079.00		NACAP NGO PAMCHAM PICE CCWR	-	7/29/20	8/11/20	08/11/20	8/12/20	8/19/20		1,873,079.00
300104214/20000	Local Infrastructure Program: Buildings and Other Structures – Multipurpose/ Facilities – Construction of Multi-Purpose Building, Purok 3, Cupang, Arayat, Pampanga	Pampanga 1st DEO	Public Bidding	-	7/21-27/20	7/29/20	08/11/20	08/11/20	8/12/20	8/19/20	08/26/20	08/26/20	8/27-31/20	09/07/20	No			GAA 2020 (FLR)	1,980,000.00		1,875,054.36		NACAP NGO PAMCHAM PICE CCWR	-	7/29/20	8/11/20	08/11/20	8/12/20	8/19/20		1,875,054.36
300117206162000	Local Infrastructure Program Local Roads – Concreting of Brgy. Road, Balucuc, Apalit, Pampanga	Pampanga 1st DEO	Public Bidding	-	7/21-27/20	7/29/20	08/11/20	08/11/20	8/12/20	8/19/20	08/26/20	08/26/20	8/27-31/20	09/07/20	No			GAA 2020 (FLR)	1,980,000.00		1,880,008.54		NACAP NGO PAMCHAM PICE CCWR	-	7/29/20	8/11/20	08/11/20	8/12/20	8/19/20		1,880,008.54
	Local Infrastructure Program: Buildings and Other Structures – Multipurpose/ Facilities – Construction of Multi-Purpose Building, Duat Elementary School, Brgy. Duat, Bacolor, Pampanga	Pampanga 1st DEO	Public Bidding	-	7/21-27/20	7/29/20	08/11/20	08/11/20	8/12/20	8/19/20	08/26/20	08/26/20	8/27-31/20	09/07/20	No			GAA 2020 (FLR)	2,970,000.00		2,819,019.00		NACAP NGO PAMCHAM PICE CCWR	-	7/29/20	8/11/20	08/11/20	8/12/20	8/19/20		2,819,019.00

CODE (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procure	Actual Procurement Activity										ABC (Php)		Contract Cost (Php)		Date of Receipt of Invitation						Remarks	Contract Cost (Php)				
				Pre-Proc Conference	Ads/Post of ITB	Pre-Bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Resolution of Award	Contract Signing	Is this an early procure ment	Delivery/ Comple- tion	Acceptance/ Turnover	Source of Funds	Total	MODE CO	Total	MODE CO	List of Invited Observers	Pre-Proc Conference			Pre-Bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation
	Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructures including Local Projects: Buildings and Other Structures – Multipurpose/ Facilities – Construction of Multi-Purpose Building, Arayat Central School, Poblacion, Pampanga	Pampanga 1st DEO	Public Bidding		7/21- 27/20	7/29/20	08/11/20	08/11/20	8/12/20	8/19/20	08/26/20	08/26/20	8/27- 31/20	No			GAA 2020 (FLR)	4,900,000.00		4,703,987.31		NACAP NGO PAMCHAM PICE CCWR	7/29/20	7/29/20	8/11/20	08/11/20	8/12/20	8/19/20	4,703,987.31
	Local Infrastructure Program: Buildings and Other Structures – Multipurpose/ Facilities – Construction of Multi-Purpose Building, Brgy. San Isidro, San Fernando, Pampanga	Pampanga 1st DEO	Public Bidding		7/21- 27/20	7/29/20	08/11/20	08/11/20	8/12/20	8/19/20	08/26/20	08/26/20	8/27- 31/20	No			GAA 2020 (FLR)	4,900,000.00		4,702,358.34		NACAP NGO PAMCHAM PICE CCWR	7/29/20	7/29/20	8/11/20	08/11/20	8/12/20	8/19/20	4,702,358.34
	Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructures including Local Projects: Local Roads and Bridges – Local Roads – Upgrading/ Concreting of San Nicolas Road, Masantol, Pampanga	Pampanga 1st DEO	Public Bidding		7/21- 27/20	7/29/20	08/11/20	08/11/20	8/12/20	8/19/20	08/26/20	08/26/20	8/27- 31/20	No			GAA 2020 (FLR)	6,860,000.00		6,496,823.35		NACAP NGO PAMCHAM PICE CCWR	7/14/20	7/29/20	8/11/20	08/11/20	8/12/20	8/19/20	6,496,823.35
30011206167000	Local Infrastructure Program: Local Roads and Bridges – Local Roads – Construction of Road with Drainage at Brgy. Sta. Rita, Minalin, Pampanga	Pampanga 1st DEO	Public Bidding		7/21- 27/20	7/29/20	08/11/20	08/11/20	8/12/20	8/19/20	08/26/20	08/26/20	8/27- 31/20	No			GAA 2020 (FLR)	9,900,000.00		9,395,107.00		NACAP NGO PAMCHAM PICE CCWR	7/14/20	7/29/20	8/11/20	08/11/20	8/12/20	8/19/20	9,395,107.00
	Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructures including Local Projects: Local Roads – Construction of Access Road within Camp Olivas, City of San Fernando, Pampanga	Pampanga 1st DEO	Public Bidding		7/21- 27/20	7/29/20	08/11/20	08/11/20	8/12/20	8/19/20	08/26/20	08/26/20	8/27- 31/20	No			GAA 2020 (FLR)	24,482,360.00		23,454,088.88		NACAP NGO PAMCHAM PICE CCWR	7/14/20	7/29/20	8/11/20	08/11/20	8/12/20	8/19/20	23,454,088.88
	Network Development Program: Construction of By-Pass and Diversion Roads – Arayat – Magalang (Arayat Section) Bypass Road, Pampanga, Arayat, Pampanga	Pampanga 1st DEO	Public Bidding		7/21- 27/20	7/29/20	08/11/20	08/11/20	8/12/20	8/19/20	08/26/20	08/26/20	8/27- 31/20	No			GAA 2020 (FLR)	49,000,000.00		46,941,997.34		NACAP NGO PAMCHAM PICE CCWR	7/14/20	7/29/20	8/11/20	08/11/20	8/12/20	8/19/20	46,941,997.34
	Local Infrastructure Program: Local Roads and Bridges – Local Roads – By-Way Extension, Brgy. Calulut, San Fernando, Pampanga	Pampanga 1st DEO	Public Bidding		7/21- 27/20	7/29/20	08/11/20	08/11/20	8/12/20	8/19/20	08/26/20	08/26/20	8/27- 31/20	No			GAA 2020 (FLR)	49,500,000.00		47,519,974.71		NACAP NGO PAMCHAM PICE CCWR	7/14/20	7/29/20	8/11/20	08/11/20	8/12/20	8/19/20	47,519,974.71

CODE (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity										ABC (Php)		Contract Cost (Php)		Date of Receipt of Invitation					Remarks	Contract Cost (Php)							
				Pre-Proc Conference	Ads/Post of ITB	Pre-Bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Resolution of Award	Contract Signing	Notice to Proceed	Is this an early procurement Yes/No	Delivery/ Completion	Acceptance/ Turnover	Source of Funds	Total	MODE	Total	MODE		List of Invited Observers	Pre-Proc Conference	Pre-Bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	
300103202224000	Construction/Repair/Rehabilitation/Improvement of Various Infrastructures including Local Projects: Buildings and Other Structures - Multi-Purpose/Facilities - Construction of Multi-Purpose Building, San Isidro, San Fernando, Pampanga	Pampanga 1st DEO	Public Bidding		7/27/20 - 8/2/20	8/4/21	08/18/20	08/18/20	8/19-25/20	8/26/20- 9/1/20	09/02/20	09/02/20	9/3-7/20	09/13/20	No			GAA 2020 (FLR)	1,960,000.00		1,858,027.00		NACAP NGO PAMCHAM PICE CCWR		8/4/21	08/18/20	08/18/20	8/19-25/20	8/26/20- 9/1/20		1,858,027.00
300104214730000	Local Infrastructure Program: Buildings and Other Structures - Multipurpose/Facilities - Construction of Multi-Purpose Building (motorpool), San Isidro, San Fernando, Pampanga	Pampanga 1st DEO	Public Bidding		7/27/20 - 8/2/20	8/4/21	08/18/20	08/18/20	8/19-25/20	8/26/20- 9/1/20	09/02/20	09/02/20	9/3-7/20	09/13/20	No			GAA 2020 (FLR)	1,980,000.00		1,879,005.00		NACAP NGO PAMCHAM PICE CCWR		8/4/21	08/18/20	08/18/20	8/19-25/20	8/26/20- 9/1/20		1,879,005.00
	Local Infrastructure Program: Buildings and Other Structures - Multipurpose/Facilities - Construction and/or Repair/Rehabilitation of Multi-Purpose Building, San Fernando City, Pampanga	Pampanga 1st DEO	Public Bidding		7/27/20 - 8/2/20	8/4/21	08/18/20	08/18/20	8/19-25/20	8/26/20- 9/1/20	09/02/20	09/02/20	9/3-7/20	09/13/20	No			GAA 2020 (FLR)	2,970,000.00		2,821,509.00		NACAP NGO PAMCHAM PICE CCWR		8/4/21	08/18/20	08/18/20	8/19-25/20	8/26/20- 9/1/20		2,821,509.00
	Concreting of Brgy. Paraliya FMR Brgy. Paraliya, Candaba, Pampanga	Pampanga 1st DEO	Public Bidding	7/20/21	7/27/20 - 8/2/20	8/4/21	08/18/20	08/18/20	8/19-25/20	8/26/20- 9/1/20	09/02/20	09/02/20	9/3-7/20	09/13/20	No			DA 2020/SR 2020 - 07-006522	11,400,000.00		11,340,570.00		NACAP NGO PAMCHAM PICE CCWR	7/20/21	8/4/21	08/18/20	08/18/20	8/19-25/20	8/26/20- 9/1/20		11,340,570.00
310203205813000	Concreting of Purok 5, Brgy. San Isidro to Brgy. Lacmit FMR Brgy. San Isidro and Brgy. Lacmit, Sta. Ana, Pampanga	Pampanga 1st DEO	Public Bidding	7/20/21	7/27/20 - 8/2/20	8/4/21	08/18/20	08/18/20	8/19-25/20	8/26/20- 9/1/20	09/02/20	09/02/20	9/3-7/20	09/13/20	No			DA 2020/SR 2020 - 07-006523	11,940,000.00		11,341,856.00		NACAP NGO PAMCHAM PICE CCWR	7/20/21	8/4/21	08/18/20	08/18/20	8/19-25/20	8/26/20- 9/1/20		11,341,856.00
	Concreting of Sitio 2 to Sitio 3, Brgy. Vital San Pablo FMR Brgy. Vital San Pablo, Candaba, Pampanga	Pampanga 1st DEO	Public Bidding	7/20/21	7/27/20 - 8/2/20	8/4/21	08/18/20	08/18/20	8/19-25/20	8/26/20- 9/1/20	09/02/20	09/02/20	9/3-7/20	09/13/20	No			DA 2020/SR 2020 - 07-006524	12,350,000.00		12,262,376.00		NACAP NGO PAMCHAM PICE CCWR	7/20/21	8/4/21	08/18/20	08/18/20	8/19-25/20	8/26/20- 9/1/20		12,262,376.00
	Concreting of Brgy. Baliti to Brgy. Telabastagan Road FMR, Brgy. Baliti and Brgy. Telabastagan, San Fernando, Pampanga	Pampanga 1st DEO	Public Bidding	7/20/21	7/27/20 - 8/2/20	8/4/21	08/18/20	08/18/20	8/19-25/20	8/26/20- 9/1/20	09/02/20	09/02/20	9/3-7/20	09/13/20	No			DA 2020/SR 2020 - 07-006521	12,935,000.00		12,281,643.55		NACAP NGO PAMCHAM PICE CCWR	7/20/21	8/4/21	08/18/20	08/18/20	8/19-25/20	8/26/20- 9/1/20		12,281,643.55
	Construction of Two-Storey Six (6) Classroom School Building at Sto. Rosario HS, Apalit, Pampanga	Pampanga 1st DEO	Public Bidding	7/20/21	7/27/20 - 8/2/20	8/4/21	08/18/20	08/18/20	8/19-25/20	8/26/20- 9/1/20	09/02/20	09/02/20	9/3-7/20	09/13/20	No			BEFF 2020	14,463,568.75		13,740,391.75		NACAP NGO PAMCHAM PICE CCWR	7/20/21	8/4/21	08/18/20	08/18/20	8/19-25/20	8/26/20- 9/1/20		13,740,391.75
300101200001000	Construction of Two-Storey Ten (10) Classroom School Building at San Simon Elementary School, San Simon, Pampanga	Pampanga 1st DEO	Public Bidding	7/20/21	7/27/20 - 8/2/20	8/4/21	08/18/20	08/18/20	8/19-25/20	8/26/20- 9/1/20	09/02/20	09/02/20	9/3-7/20	09/13/20	No			BEFF 2020	25,985,174.42		24,683,317.20		NACAP NGO PAMCHAM PICE CCWR	7/20/21	8/4/21	08/18/20	08/18/20	8/19-25/20	8/26/20- 9/1/20		24,683,317.20
	Local Infrastructure Program: Local Roads - Bridges - Local Roads - Improvement of Brgy. Road, San Vicente, Apalit, Pampanga	Pampanga 1st DEO	Public Bidding		8/4-10/20	8/12/20	08/25/20	08/25/20	8/26/20- 9/1/20	9/2-8/20	09/09/20	09/09/20	9/10-14/20	09/22/20	No			GAA 2020 (FLR)	1,980,000.00		1,889,231.77		NACAP NGO PAMCHAM PICE CCWR		8/12/20	08/25/20	8/26/20- 9/1/20	9/2-8/20		1,889,231.77	

CODE (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity										ABC (Php)		Contract Cost (Php)		Date of Receipt of Invitation						Remarks	Contract Cost (Php)				
				Pre-Proc Conference	Ads/Post of ITB	Pre-Bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Resolution of Award	Contract Signing	Is this an early procure ment Yes/No	Delivery/ Comple- tion	Acceptance/ Turnover	Source of Funds	Total	CO MODE	Total	CO MODE	List of Invited Observers	Pre-Proc Conference			Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual
	Local Infrastructure Program: Buildings and Other Structures – Multipurpose/ Facilities – Construction of Multi- Purpose Building (Covered Court). Brgy. Sto Niño (Sapal), Sto. Tomas, Pampanga	Pampanga 1st DEO	Public Bidding		8/4-10/20	8/12/20	08/25/20	08/25/20	8/26/20-9/1/20	9/2-8/20	09/09/20	09/09/20	9/10-14/20	No			GAA 2020 (PLR)	4,950,000.00			NACAP NGO PAMCHAM PICE CCWR	8/12/20	8/25/20	08/25/20	8/26/20-9/1/20	9/2-8/20	4,701,530.00	4,701,530.00	
	Local Infrastructure Program: Buildings and Other Structures – Multipurpose/ Facilities – Construction of Multi- Purpose Building (Covered Court) Dolores, San Fernando, Pampanga	Pampanga 1st DEO	Public Bidding		8/4-10/20	8/12/20	08/25/20	08/25/20	8/26/20-9/1/20	9/2-8/20	09/09/20	09/09/20	9/10-14/20	No			GAA 2020 (PLR)	4,950,000.00			NACAP NGO PAMCHAM PICE CCWR	8/12/20	8/25/20	08/25/20	8/26/20-9/1/20	9/2-8/20	4,751,967.00	4,751,967.00	
	Local Infrastructure Program: Buildings and Other Structures – Multipurpose/ Facilities – Rehabilitation/ Improvement of Multi- Purpose Building (Convention Center), Brgy. Lourdes, City of San Fernando, Pampanga	Pampanga 1st DEO	Public Bidding	7/28/20	8/4-10/20	8/12/20	08/25/20	08/25/20	8/26/20-9/1/20	9/2-8/20	09/09/20	09/09/20	9/10-14/20	No			GAA 2020 (PLR)	14,850,000.00			NACAP NGO PAMCHAM PICE CCWR	7/28/20	8/25/20	08/25/20	8/26/20-9/1/20	9/2-8/20	14,092,525.76	14,092,525.76	
	Construction of Two (2) – Storey, Four (4) Classroom School Building at San Juan Bato High School, Arayat, Pampanga	Pampanga 1st DEO	Public Bidding	7/28/20	8/4-10/20	8/12/20	08/25/20	08/25/20	8/26/20-9/1/20	9/2-8/20	09/09/20	09/09/20	9/10-14/20	No			BEFF 2020	12,867,588.75			NACAP NGO PAMCHAM PICE CCWR	7/28/20	8/25/20	08/25/20	8/26/20-9/1/20	9/2-8/20	12,352,063.72	12,352,063.72	
	Construction of Two (2) – Storey, Four (4) Classroom School Building at Mapaniqui Elementary, Candaba, Pampanga	Pampanga 1st DEO	Public Bidding	7/28/20	8/4-10/20	8/12/20	08/25/20	08/25/20	8/26/20-9/1/20	9/2-8/20	09/09/20	09/09/20	9/10-14/20	No			BEFF 2020	13,411,204.54			NACAP NGO PAMCHAM PICE CCWR	7/28/20	8/25/20	08/25/20	8/26/20-9/1/20	9/2-8/20	12,740,580.09	12,740,580.09	
	Construction of Two (2) – Storey, Four (4) Classroom School Building at Potrero NHS, Storey, Four (4) Classroom School Building at Potrero NHS	Pampanga 1st DEO	Public Bidding	7/28/20	8/4-10/20	8/12/20	08/25/20	08/25/20	8/26/20-9/1/20	9/2-8/20	09/09/20	09/09/20	9/10-14/20	No			BEFF 2020	13,411,204.54			NACAP NGO PAMCHAM PICE CCWR	7/28/20	8/25/20	08/25/20	8/26/20-9/1/20	9/2-8/20	12,942,959.80	12,942,959.80	
	Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure including Local Projects: Local Roads and Bridges – Local Roads – Construction of Aquino By-Way Extension Brgy. Calulut, San Fernando City, Pampanga	Pampanga 1st DEO	Public Bidding	7/28/20	8/4-10/20	8/12/20	08/25/20	08/25/20	8/26/20-9/1/20	9/2-8/20	09/09/20	09/09/20	9/10-14/20	No			GAA 2020 (PLR)	24,500,000.00			NACAP NGO PAMCHAM PICE CCWR	7/28/20	8/25/20	08/25/20	8/26/20-9/1/20	9/2-8/20	23,519,025.50	23,519,025.50	
	Local Infrastructure Program: Buildings and Other Structures - Multipurpose/Facilities - Construction of Multi- Purpose Building (Convention Center), Phase II, City of San Fernando, Pampanga	Pampanga 1st DEO	Public Bidding	7/28/20	8/4-10/20	8/12/20	08/25/20	08/25/20	8/26/20-9/1/20	9/2-8/20	09/09/20	09/09/20	9/10-14/20	No			GAA 2020 (PLR)	99,000,000.00			NACAP NGO PAMCHAM PICE CCWR	7/28/20	8/25/20	08/25/20	8/26/20-9/1/20	9/2-8/20	95,048,714.51	95,048,714.51	