

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

LEYTE II  
Carigara, Leyte

PROCUREMENT MONITORING REPORT  
CONSULTANCY for 2nd Semester C.Y. 2020

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity			Eligibility Check
					Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	
20CSID01	Geotechnical Exploration for the Construction of Two Storey DPWH Leyte 2nd District DEO at Mac Arthur, Leyte	DPWH 2nd LED, Carigara, Leyte	NO	Consultancy		February 18 - 26, 2020		February 26, 2020
20CSID02	Consultancy Service for the Conduct of Sub-surface Exploration for Various Proposed Bridge Infrastructure Projects within Leyte 2nd District Engineering Office: 1. Marabong Bridge along Jaro-Dagami-Burauen-La Paz Road, Six Span Bridge, 7 holes (One per Abutment and Pier) 2. Hibuga Bridge Bridge along Mayoaga-La Paz Road, Three Span Bridge, 4 holes(One per Abutment and Pier) 3. Guinaron Bridge along Jaro-Dagami-Burauen-La Paz Road, One Span Bridge, 2 holes (One per Abutment)	DPWH 2nd LED, Carigara, Leyte	NO	Consultancy		November 17 - December 7, 2020		December 7, 2020
20CSID03	Consultancy Service for the Conduct of Sub-surface Exploration for Various Proposed Flood Control Infrastructure Projects within Leyte 2nd District Engineering Office: 1. Daguitan Flood Control along Daguitan-Marabong River, Burauen, Leyte with 7 holes spaces @ every 150 m O.C. 2. Cabayongan Flood Control Structure along Cabayongan River, Jaro, Leyte with 6 holes spaces @ every 150m O.C. 3. Balire Flood Control Structure along Balire river, Brgy. Liwayway, Mac Arthur, Leyte 7 Holes spaces @ every 150m O.C.	DPWH 2nd LED, Carigara, Leyte	NO	Consultancy		November 17 - December 7, 2020	November 23, 2020	December 7, 2020
20CSID04	Consultancy Service for the Conduct of Sub-surface Exploration for Various Proposed Bridge Infrastructure Projects within Leyte 2nd District Engineering Office: 1. Daguitan Bridge along Jaro-Dagami-Burauen-La Paz Road, Five Span Bridge, 6 holes (One per Abutment and Pier) 2. Cabayongan Bridge along Jaro-Dagami-Burauen-La Paz Road, Five Span Bridge, 6 holes (One per Abutment and Pier) 3. Bridge along La Paz Diversion Rd, One Span Bridge, 2 Holes (One per Abutment)	DPWH 2nd LED, Carigara, Leyte	NO	Consultancy		November 17 - December 7, 2020		December 7, 2020

Activity										
Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed / P.O.	Delivery/ Completion	Acceptance/ Turnover
	February 26, 2020	February 26, 2020	March 5, 2020	March 5, 2020	March 5, 2020	March 6, 2020	March 19, 2020	March 30, 2020	April 30, 2020	April 30, 2020
	December 7, 2020	December 7, 2020	December 16, 2020	December 18, 2020	December 18, 2020	December 21, 2020	December 29, 2020	January 11, 2021	March 16, 2021	March 16, 2021
3, 2020	December 7, 2020	December 7, 2020	December 16, 2020	December 18, 2020	December 18, 2020	December 21, 2020	December 29, 2020	January 11, 2021	April 20, 2021	April 20, 2021
	December 7, 2020	December 7, 2020	December 16, 2020	December 18, 2020	December 18, 2020	December 21, 2020	December 29, 2020	January 11, 2021	March 21, 2021	March 21, 2021

Year/ Turnover	Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Pre-Proc Conf	Pre-bid Conf	Eligibility Check
		Total	MOOE	CO	Total	MOOE	CO				
2020	GAA CY2020	150,000.00			149,000.01			-ALMAR A. CUBILLA -VACC - PLACIDO A. FRENCILLO, JR. -PCA Leyte - FERDINAND C. BIDUA -Bantay Lansangan - LAUREEN DUMAGUING -P2N - BARTOLOME PASTOR			
2021	GAA CY2020	650,000.00			645,000.00			-ALMAR A. CUBILLA -VACC - PLACIDO A. FRENCILLO, JR. -PCA Leyte - FERDINAND C. BIDUA -Bantay Lansangan - LAUREEN DUMAGUING -P2N - BARTOLOME PASTOR			
2021	GAA CY2020	1,000,000.00			995,000.00			-ALMAR A. CUBILLA -VACC - PLACIDO A. FRENCILLO, JR. -PCA Leyte - FERDINAND C. BIDUA -Bantay Lansangan - LAUREEN DUMAGUING -P2N - BARTOLOME PASTOR			
2021	GAA CY2020	700,000.00			693,000.00			-ALMAR A. CUBILLA -VACC - PLACIDO A. FRENCILLO, JR. -PCA Leyte - FERDINAND C. BIDUA -Bantay Lansangan - LAUREEN DUMAGUING -P2N - BARTOLOME PASTOR			



[illegible]

20CSID05	Parcelary Survey of the Proposed Buraen Bypass, Leyte	DPWH 2nd LED, Carigara, Leyte	NO	Consultancy	-	November 17 - December 7, 2020	November 23, 2020	December 7, 2020
20CSID06	Consultancy Service for the Conduct of Topographic and Parcelary Survey of the Proposed La Paz Diversion Road, Leyte	DPWH 2nd LED, Carigara, Leyte	NO	Consultancy	-	November 17 - December 7, 2020	November 23, 2020	December 7, 2020

23, 2020	December 7, 2020	December 7, 2020	December 16, 2020	December 18, 2020	December 18, 2020	December 21, 2020	December 29, 2020	January 11, 2021	March 11, 2021	March 11, 2021
23, 2020	December 7, 2020	December 7, 2020	December 16, 2020	December 18, 2020	December 18, 2020	December 21, 2020	December 29, 2020	January 11, 2021	March 11, 2021	March 11, 2021
<p style="text-align: center;"><b>Total Allotted Budget of Procurement Activities</b></p> <p style="text-align: center;"><b>Total Contract Price of Procurement Activities Conducted</b></p> <p style="text-align: center;"><b>Total Savings (Total Allotted Budget - Total Contract Price)</b></p>										



October 21, 2020

October 21, 2020

October 21, 2020 sent thru mail

October 21, 2020 sent thru mail

October 21, 2020 sent thru mail

October 21, 2020 sent thru mail

October 21, 2020

October 21, 2020 sent thru mail

October 21, 2020 sent thru mail

October 21, 2020 sent thru mail

October 21, 2020 sent thru mail

Approved by:

  
**LEO EDWARD L. OPPURA**  
OIC-District Engineer