

COMPLETED PROCUREMENT ACTIVITIES																						
300101200001000	20OF0307 Construction (Completion) of School Building 4 storey 20 classroom, Bagong Silangan High School, Q.C.	Planning & Design Section	NO	Competitive Bidding	01/31/2020	2/7-27/2020	02/14/2020	07/09/2020	07/09/2020	07/10/2020	07/13/2020	07/13/2020	07/31/2020	08/05/2020	08/06/2020	--	--	MOA	9,974,875.50	--	9,974,875.50	
300101200001000	20OF0317 Construction of four (4) storey sixteen (16) classroom School Building at Rosa L. Susano E/S, Q.C.	Planning & Design Section	NO	Competitive Bidding	06/12/2020	6/19-7/9/2020	06/26/2020	07/09/2020	07/09/2020	07/10/2020	07/13/2020	07/13/2020	08/12/2020	08/17/2020	08/18/2020	--	--	MOA	51,739,938.60	--	51,739,938.60	
300101200001000	20OF0318 Construction of four (4) storey twelve (12) classroom School Building at Lucas R. Pascual E/S, Q.C.	Planning & Design Section	NO	Competitive Bidding	06/12/2020	6/19-7/9/2020	06/26/2020	07/09/2020	07/09/2020	07/10/2020	07/13/2020	07/13/2020	08/12/2020	08/17/2020	08/18/2020	--	--	MOA	44,620,722.10	--	44,620,722.10	
300101200001000	20OF0319 Construction of four (4) storey twelve (12) classroom School Building at Placido Del Mundo E/S, Q.C.	Planning & Design Section	NO	Competitive Bidding	06/12/2020	6/19-7/9/2020	06/26/2020	07/09/2020	07/09/2020	07/10/2020	07/13/2020	07/13/2020	08/12/2020	08/17/2020	08/18/2020	--	--	MOA	39,949,202.70	--	39,949,202.70	
300101200001000	20OF0320 Construction of Retaining Wall at Kaligayahan E/S, Q.C.	Planning & Design Section	NO	Competitive Bidding	06/12/2020	6/19-7/9/2020	06/26/2020	07/09/2020	07/09/2020	07/10/2020	07/13/2020	07/13/2020	08/20/2020	08/25/2020	08/26/2020	--	--	MOA	13,860,333.50	--	13,860,333.50	
300104213537000	20OF0321 Construction/Rehabilitation of Multi-Purpose Building, Vargas Compound, Brgy. Quiat, Q.C.	Construction Section	NO	Competitive Bidding	06/12/2020	6/19-7/9/2020	06/26/2020	07/09/2020	07/09/2020	07/10/2020	07/13/2020	07/13/2020	09/29/2020	10/02/2020	10/05/2020	--	--	GAA 2020	4,950,000.00	--	4,950,000.00	
300103201641000	20OF0322 Construction of Multi-Purpose Building (Novaliches Convention and Sports Center), Phase I, Brgy. Fairview, Q.C.	Construction Section	NO	Competitive Bidding	06/12/2020	6/19-7/9/2020	06/26/2020	07/09/2020	07/09/2020	07/10/2020	07/13/2020	07/13/2020	11/27/2020	12/02/2020	12/03/2020	--	--	GAA 2020	96,469,900.00	--	96,469,900.00	
300104213385000	20OF0323 Construction of Multi-Purpose Building and Integrated Learning Facilities at Brgy. Santa Monica, Q.C.	Construction Section	NO	Competitive Bidding	06/12/2020	6/19-7/9/2020	06/26/2020	07/09/2020	07/09/2020	07/10/2020	07/13/2020	07/13/2020	11/27/2020	12/02/2020	12/03/2020	--	--	GAA 2020	96,485,000.00	--	96,485,000.00	
320101104346000	20OF0019 Rehabilitation of Drainage, Mauban, Q.C.	Construction Section	NO	Competitive Bidding	10/18/2019	10/25-11/14/2019	10/31/2019	07/10/2020	07/10/2020	07/13/2020	07/14/2020	07/14/2020	11/18/2020	11/23/2020	11/24/2020	--	--	GAA 2020	31,163,660.00	--	31,163,660.00	
300108200161000	20OF0021 Construction of Drainage and Talayan Creek Outfall along Don Ramon St., Brgy. Talayan, Quezon City	Construction Section	NO	Competitive Bidding	10/18/2019	10/25-11/14/2019	10/31/2019	07/10/2020	07/10/2020	07/13/2020	07/14/2020	07/14/2020	11/18/2020	11/23/2020	11/24/2020	--	--	GAA 2020	39,199,900.00	--	39,199,900.00	
300103201740000	20OF0209 Construction of Multi-Purpose Building (Gymnasium), Barangay Masambong, Quezon City	Construction Section	NO	Competitive Bidding	01/10/2020	1/17-2/6/2020	01/24/2020	07/10/2020	07/10/2020	07/10/2020	07/13/2020	07/13/2020	11/18/2020	11/23/2020	11/24/2020	--	--	GAA 2020	24,750,000.00	--	24,750,000.00	
300103201747000	20OF0215 Construction of Multipurpose Building (Phase III), Brgy. Bahay Toro, Quezon City	Construction Section	NO	Competitive Bidding	01/10/2020	1/17-2/6/2020	01/24/2020	07/10/2020	07/10/2020	07/13/2020	07/14/2020	07/14/2020	11/18/2020	11/23/2020	11/24/2020	--	--	GAA 2020	13,860,000.00	--	13,860,000.00	
300103201748000	20OF0216 Construction of Multipurpose Building (Phase III), Brgy. Masambong, Quezon City	Construction Section	NO	Competitive Bidding	01/10/2020	1/17-2/6/2020	01/24/2020	07/10/2020	07/10/2020	07/13/2020	07/14/2020	07/14/2020	11/18/2020	11/23/2020	11/24/2020	--	--	GAA 2020	13,860,000.00	--	13,860,000.00	
300103201755000	20OF0223 Construction of Multi-Purpose Building at Pleasantville, Brgy. Talipapa, Quezon City	Construction Section	NO	Competitive Bidding	01/10/2020	1/17-2/6/2020	01/24/2020	07/10/2020	07/10/2020	07/10/2020	07/13/2020	07/13/2020	11/18/2020	11/23/2020	11/24/2020	--	--	GAA 2020	9,800,000.00	--	9,800,000.00	
300103201768000	20OF0236 Construction of Multi-Purpose Building, Brgy. Proj. 6 (Veterans Memorial Medical Center), Quezon City	Construction Section	NO	Competitive Bidding	01/10/2020	1/17-2/6/2020	01/24/2020	07/10/2020	07/10/2020	07/13/2020	07/14/2020	07/14/2020	11/18/2020	11/23/2020	11/24/2020	--	--	GAA 2020	29,700,000.00	--	29,700,000.00	
300103201772000	20OF0239 Construction of Multi-Purpose Building at Mira Nila, Brgy. Pasong Tamo, Quezon City	Construction Section	NO	Competitive Bidding	01/10/2020	1/17-2/6/2020	01/24/2020	07/10/2020	07/10/2020	07/10/2020	07/13/2020	07/13/2020	11/18/2020	11/23/2020	11/24/2020	--	--	GAA 2020	5,940,000.00	--	5,940,000.00	
300104213466000	20OF0247 Construction of Multi-purpose Building at Kaingin Road, Barangay Apolinio Samson, Quezon City	Construction Section	NO	Competitive Bidding	01/10/2020	1/17-2/6/2020	01/24/2020	07/10/2020	07/10/2020	07/10/2020	07/13/2020	07/13/2020	11/18/2020	11/23/2020	11/24/2020	--	--	GAA 2020	39,600,000.00	--	39,600,000.00	
300104213469000	20OF0250 Construction/Rehabilitation of Multi-purpose Building, Barangay Paang Bundok, Quezon City	Construction Section	NO	Competitive Bidding	01/10/2020	1/17-2/6/2020	01/24/2020	07/10/2020	07/10/2020	07/10/2020	07/13/2020	07/13/2020	11/18/2020	11/23/2020	11/24/2020	--	--	GAA 2020	9,900,000.00	--	9,900,000.00	
300104213470000	20OF0251 Construction of Multi-purpose Building (Livelihood Training Center), Barangay Bagong Pag-asá, Quezon City	Construction Section	NO	Competitive Bidding	01/10/2020	1/17-2/6/2020	01/24/2020	07/10/2020	07/10/2020	07/13/2020	07/14/2020	07/14/2020	11/18/2020	11/23/2020	11/24/2020	--	--	GAA 2020	9,900,000.00	--	9,900,000.00	
300104213471000	20OF0252 Construction of Multi-purpose Building (Livelihood Training Center), Barangay Manresa, Quezon City	Construction Section	NO	Competitive Bidding	01/10/2020	1/17-2/6/2020	01/24/2020	07/10/2020	07/10/2020	07/13/2020	07/14/2020	07/14/2020	11/18/2020	11/23/2020	11/24/2020	--	--	GAA 2020	9,900,000.00	--	9,900,000.00	
300108200165000	20OF0285 Rehabilitation of Drainage along Kaingin Road, Brgy. Apolinio Samson, Quezon City	Construction Section	NO	Competitive Bidding	01/10/2020	1/17-2/7/2020	01/24/2020	07/10/2020	07/10/2020	07/13/2020	07/14/2020	07/14/2020	11/18/2020	11/23/2020	11/24/2020	--	--	GAA 2020	14,850,000.00	--	14,850,000.00	
300116202363000	20OF0288 Concreting of Gen. Segundo/Jose Abad Santos/Col. Martelino Streets, Brgy. Sta. Cruz, Quezon City	Construction Section	NO	Competitive Bidding	01/10/2020	1/17-2/7/2020	01/24/2020	07/10/2020	07/10/2020	07/13/2020	07/14/2020	07/14/2020	11/18/2020	11/23/2020	11/24/2020	--	--	GAA 2020	17,639,900.00	--	17,639,900.00	
300116202372000	20OF0297 Rehabilitation of Road along Bonifacio, Brgy. Pasong Tamo, Quezon City	Construction Section	NO	Competitive Bidding	01/10/2020	1/17-2/7/2020	01/24/2020	07/10/2020	07/10/2020	07/13/2020	07/14/2020	07/14/2020	11/18/2020	11/23/2020	11/24/2020	--	--	GAA 2020	9,900,000.00	--	9,900,000.00	
300103201739000	20OF0208 Construction of Multi-purpose Building (Barangay Bagbag Government Center), Phase 1, Quezon City	Construction Section	NO	Competitive Bidding	01/10/2020	1/17-2/6/2020	01/24/2020	07/14/2020	07/14/2020	07/15/2020	07/16/2020	07/16/2020	11/18/2020	11/23/2020	11/24/2020	--	--	GAA 2020	49,500,000.00	--	49,500,000.00	
300103201742000	20OF0210 Construction of Multipurpose Building (Phase I), Brgy. Batasan Hills, Quezon City	Construction Section	NO	Competitive Bidding	01/10/2020	1/17-2/6/2020	01/24/2020	07/14/2020	07/14/2020	07/15/2020	07/17/2020	07/17/2020	11/18/2020	11/23/2020	11/24/2020	--	--	GAA 2020	6,930,000.00	--	6,930,000.00	
300103201744000	20OF0211 Construction of Multipurpose Building (Phase II), Brgy. Batasan Hills, Quezon City	Construction Section	NO	Competitive Bidding	01/10/2020	1/17-2/6/2020	01/24/2020	07/14/2020	07/14/2020	07/15/2020	07/17/2020	07/17/2020	11/18/2020	11/23/2020	11/24/2020	--	--	GAA 2020	5,940,000.00	--	5,940,000.00	
300103201745000	20OF0213 Construction of Multipurpose Building (Phase II), Brgy. Del Monte, Quezon City	Construction Section	NO	Competitive Bidding	01/10/2020	1/17-2/6/2020	01/24/2020	07/14/2020	07/14/2020	07/15/2020	07/17/2020	07/17/2020	11/18/2020	11/23/2020	11/24/2020	--	--	GAA 2020	17,820,000.00	--	17,820,000.00	
300103201746000	20OF0214 Construction of Multi-purpose Building (Phase II), Brgy. Payatas, Quezon City	Construction Section	NO	Competitive Bidding	01/10/2020	1/17-2/6/2020	01/24/2020	07/14/2020	07/14/2020	07/15/2020	07/17/2020	07/17/2020	11/18/2020	11/23/2020	11/24/2020	--	--	GAA 2020	5,940,000.00	--	5,940,000.00	
300103201749000	20OF0217 Construction of Multi-purpose Building (Phase III), Brgy. Payatas, Quezon City	Construction Section	NO	Competitive Bidding	01/10/2020	1/17-2/6/2020	01/24/2020	07/14/2020	07/14/2020	07/15/2020	07/17/2020	07/17/2020	11/18/2020	11/23/2020	11/24/2020	--	--	GAA 2020	5,940,000.00	--	5,940,000.00	
300103201751000	20OF0219 Construction of Multi-purpose Building and Learning Center, Brgy. Sta. Monica, Quezon City	Construction Section	NO	Competitive Bidding	01/10/2020	1/17-2/6/2020	01/24/2020	07/14/2020	07/14/2020	07/15/2020	07/17/2020	07/17/2020	11/18/2020	11/23/2020	11/24/2020	--	--	GAA 2020	49,500,000.00	--	49,500,000.00	
300103201759000	20OF0227 Construction of Multipurpose Building, Brgy. Batasan Hills, Quezon City	Construction Section	NO	Competitive Bidding	01/10/2020	1/17-2/6/2020	01/24/2020	07/14/2020	07/14/2020	07/15/2020	07/17/2020	07/17/2020	11/18/2020	11/23/2020	11/24/2020	--	--	GAA 2020	9,900,000.00	--	9,900,000.00	
300103201760000	20OF0228 Construction of Multi-Purpose Building, Brgy. Capri, Quezon City	Construction Section	NO	Competitive Bidding	01/10/2020	1/17-2/6/2020	01/24/2020	07/14/2020	07/14/2020	07/15/2020	07/17/2020	07/17/2020	11/18/2020	11/23/2020	11/24/2020	--	--	GAA 2020	9,900,000.00	--	9,900,000.00	
300103201761000	20OF0229 Construction of Multipurpose Building, Brgy. Commonwealth, Quezon City	Construction Section	NO	Competitive Bidding	01/10/2020	1/17-2/6/2020	01/24/2020	07/14/2020	07/14/2020	07/15/2020	07/17/2020	07/17/2020	11/18/2020	11/23/2020	11/24/2020	--	--	GAA 2020	5,940,000.00	--	5,940,000.00	

300104213465000	20OF0246 Construction/Rehabilitation of Multi-purpose Building, Barangay Nayong Kaunlaran, Quezon City	Construction Section	NO	Competitive Bidding	01/10/2020	1/17-2/6/2020	01/24/2020	07/14/2020	07/14/2020	07/15/2020	07/17/2020	07/17/2020	11/18/2020	11/23/2020	11/24/2020	-	-	GAA 2020	14,850,000.00	-	14,850,000.00
300104213467000	20OF0248 Construction of Multi-purpose Buildings, Barangay Batasan Hills, Quezon City	Construction Section	NO	Competitive Bidding	01/10/2020	1/17-2/6/2020	01/24/2020	07/14/2020	07/14/2020	07/15/2020	07/17/2020	07/17/2020	11/18/2020	11/23/2020	11/24/2020	-	-	GAA 2020	29,700,000.00	-	29,700,000.00
300104213468000	20OF0249 Construction of Multi-purpose Buildings, Barangay Holy Spirit, Quezon City	Construction Section	NO	Competitive Bidding	01/10/2020	1/17-2/6/2020	01/24/2020	07/14/2020	07/14/2020	07/15/2020	07/17/2020	07/17/2020	11/18/2020	11/23/2020	11/24/2020	-	-	GAA 2020	19,800,000.00	-	19,800,000.00
300104213514000	20OF0257 Construction/Rehabilitation of MLQ Elementary School Covered Court Brgy. Commonwealth, Quezon City	Construction Section	NO	Competitive Bidding	01/10/2020	1/17-2/6/2020	01/24/2020	07/14/2020	07/14/2020	07/15/2020	07/17/2020	07/17/2020	11/18/2020	11/23/2020	11/24/2020	-	-	GAA 2020	5,940,000.00	-	5,940,000.00
300104213520000	20OF0263 Construction of VRE welfare complex Brgy. Batasan Hills, Quezon City	Construction Section	NO	Competitive Bidding	01/10/2020	1/17-2/7/2020	01/24/2020	07/14/2020	07/14/2020	07/15/2020	07/17/2020	07/17/2020	11/18/2020	11/23/2020	11/24/2020	-	-	GAA 2020	19,600,000.00	-	19,600,000.00
300104213524000	20OF0267 Construction / Rehabilitation of North View 2 Welfare Complex, Brgy. Batasan Hills, Quezon City	Construction Section	NO	Competitive Bidding	01/10/2020	1/17-2/7/2020	01/24/2020	07/14/2020	07/14/2020	07/15/2020	07/17/2020	07/17/2020	11/18/2020	11/23/2020	11/24/2020	-	-	GAA 2020	19,800,000.00	-	19,600,000.00
300104213525000	20OF0268 Construction/Rehabilitation of Isidora Welfare Complex, Brgy. Holy Spirit, Quezon City	Construction Section	NO	Competitive Bidding	01/10/2020	1/17-2/7/2020	01/24/2020	07/14/2020	07/14/2020	07/15/2020	07/17/2020	07/17/2020	11/18/2020	11/23/2020	11/24/2020	-	-	GAA 2020	14,850,000.00	-	14,850,000.00
300104213532000	20OF0275 Construction of Multi-Purpose Building at Don Enrique, Brgy. Holy Spirit, Quezon City	Construction Section	NO	Competitive Bidding	01/10/2020	1/17-2/7/2020	01/24/2020	07/14/2020	07/14/2020	07/15/2020	07/17/2020	07/17/2020	11/18/2020	11/23/2020	11/24/2020	-	-	GAA 2020	19,800,000.00	-	19,800,000.00
300104213533000	20OF0276 Construction of Multi-Purpose Building at Don Jose, Brgy. Commonwealth, Quezon City	Construction Section	NO	Competitive Bidding	01/10/2020	1/17-2/7/2020	01/24/2020	07/14/2020	07/14/2020	07/15/2020	07/17/2020	07/17/2020	11/18/2020	11/23/2020	11/24/2020	-	-	GAA 2020	19,800,000.00	-	19,800,000.00
300104213534000	20OF0277 Construction of Multi-Purpose Building at Brgy. Payatas, Quezon City	Construction Section	NO	Competitive Bidding	01/10/2020	1/17-2/7/2020	01/24/2020	07/14/2020	07/14/2020	07/15/2020	07/17/2020	07/17/2020	11/18/2020	11/23/2020	11/24/2020	-	-	GAA 2020	19,800,000.00	-	19,800,000.00
300104213536000	20OF0279 Construction of Multi-Purpose Building (Formation/Rescue Center), Brgy. San Antonio, Quezon City	Construction Section	NO	Competitive Bidding	01/10/2020	1/17-2/7/2020	01/24/2020	07/14/2020	07/14/2020	07/15/2020	07/17/2020	07/17/2020	11/18/2020	11/23/2020	11/24/2020	-	-	GAA 2020	9,900,000.00	-	9,900,000.00
300116202367000	20OF0292 Construction/Improvement of Union Drive, Brgy. Culiat, Quezon City	Construction Section	NO	Competitive Bidding	01/10/2020	1/17-2/7/2020	01/24/2020	07/14/2020	07/14/2020	07/15/2020	07/17/2020	07/17/2020	11/18/2020	11/23/2020	11/24/2020	-	-	GAA 2020	9,900,000.00	-	9,900,000.00
400400000001000	20OF0324 Road and Drainage Improvements of P. Dela Cruz Road, San Bartolome, Q.C.	Construction Section	NO	Competitive Bidding	07/01/2020	07/8-28/2020	07/16/2020	07/28/2020	07/28/2020	07/29/2020	07/30/2020	07/30/2020	08/12/2020	08/17/2020	08/18/2020	-	-	Contingency	14,700,000.00	-	14,700,000.00
400400000001000	20OF0325 Road and Drainage Improvements of Quirino Highway and Perinheral Roads, Brgy. Glend, Q.C.	Construction Section	NO	Competitive Bidding	07/01/2020	07/8-28/2020	07/16/2020	07/28/2020	07/28/2020	07/29/2020	07/30/2020	07/30/2020	08/12/2020	08/17/2020	08/18/2020	-	-	Contingency	14,651,000.00	-	14,651,000.00
400400000001000	20OF0326 Construction of Multi-Purpose Building, Barangay Bagbag, Q.C.	Construction Section	NO	Competitive Bidding	07/01/2020	07/8-28/2020	07/16/2020	07/28/2020	07/28/2020	07/29/2020	07/30/2020	07/30/2020	08/12/2020	08/17/2020	08/18/2020	-	-	Contingency	14,504,000.00	-	14,504,000.00
300103201770000	20OF0327 Construction of Multi-Purpose Building, San Bartolome, Q.C.	Construction Section	NO	Competitive Bidding	07/01/2020	07/8-28/2020	07/16/2020	07/28/2020	07/28/2020	07/29/2020	07/30/2020	07/30/2020	09/29/2020	10/02/2020	10/05/2020	-	-	GAA 2020	4,950,000.00	-	4,950,000.00
400400000001000	20OF0328 Repair/Rehabilitation of Veterans Memorial Medical Center Road Network, Q.C. with Exceptions, Q.C.	Maintenance Section	NO	Competitive Bidding	07/01/2020	07/8-28/2020	07/16/2020	07/28/2020	07/28/2020	07/29/2020	07/30/2020	07/30/2020	08/12/2020	08/17/2020	08/18/2020	-	-	Contingency	63,699,634.66	-	63,699,634.66
400400000001000	20OF0329 Repair/Rehabilitation of Ninoy Aquino Parks and Wildlife Center Road Network, Q.C. with Exceptions, Q.C.	Maintenance Section	NO	Competitive Bidding	07/01/2020	07/8-28/2020	07/16/2020	07/28/2020	07/28/2020	07/29/2020	07/30/2020	07/30/2020	08/12/2020	08/17/2020	08/18/2020	-	-	Contingency	39,199,157.22	-	39,199,157.22
300200100003000	20OF0330 Rehabilitation of Disaster – Related Infrastructure and Other Facilities (State Owned Facilities and Other Predetermined Sites into Several Healthcare Facilities)	Construction Section	NO	Negotiated Procurement	08/14/2020	08/21-26/2020	N/a	N/a	08/26/2020	08/26/2020	08/26/2020	08/26/2020	08/26/2020	08/26/2020	08/26/2020	-	-	-	5,000,000.00	-	5,000,000.00
300200100003000	20OF0331 Construction of Quarantine Facilities (Cubicles) At Emilio Jacinto Senior High School, Pasong Tamo, Quezon City	Construction Section	NO	Negotiated Procurement	08/21/2020	08/28-09/01/2020	N/a	N/a	09/01/2020	09/01/2020	09/01/2020	09/01/2020	09/01/2020	09/01/2020	09/01/2020	-	-	-	17,542,000.00	-	17,542,000.00
300200100003000	20OF0332 Construction of Quarantine Facilities (Cubicles) At Rosario Maclang Bautista General Hospital, Quezon City	Construction Section	NO	Negotiated Procurement	08/21/2020	08/28-09/01/2020	N/a	N/a	09/01/2020	09/01/2020	09/01/2020	09/01/2020	09/01/2020	09/01/2020	09/01/2020	-	-	-	2,622,000.00	-	2,622,000.00
300200100003000	20OF0333 Rehabilitation Of Disaster Related Infrastructure and Other Facilities Covid-19 Makeshift Facilities Of 40' Container Van Converted Into 4 Unit Rooms For Covid 19 Patients With Mild Symptoms At Quezon City University, Quezon City	Construction Section	NO	Negotiated Procurement	08/21/2020	08/28-09/01/2020	N/a	N/a	09/01/2020	09/01/2020	09/01/2020	09/01/2020	09/01/2020	09/01/2020	09/01/2020	-	-	-	18,336,000.00	-	18,336,000.00
300200100003000	20OF0334 Rehabilitation Of Disaster Related Infrastructure and Other Facilities Covid-19 Makeshift Facilities Of 40' Container Van Converted Into 4 Unit Rooms For Covid 19 Patients With Mild Symptoms At Quezon City University, Quezon City	Construction Section	NO	Negotiated Procurement	08/21/2020	08/28-09/01/2020	N/a	N/a	09/01/2020	09/01/2020	09/01/2020	09/01/2020	09/01/2020	09/01/2020	09/01/2020	-	-	-	21,000,000.00	-	21,000,000.00
300104213535000	20OF0335 Construction/Rehabilitation/Improvement of Drug Treatment and Rehabilitation Center (Tahanan), Payatas, Quezon City	Construction Section	NO	Competitive Bidding	08/17/2020	8/24-9/15/2020	09/03/2020	09/15/2020	09/15/2020	09/16/2020	09/17/2020	09/17/2020	11/18/2020	11/23/2020	11/24/2020	-	-	GAA 2020	11,781,000.00	-	11,781,000.00
200000100491000	20OF0336 Preventive Maintenance of Luzon Avenue, Quezon City	Maintenance Section	NO	Competitive Bidding	08/20/2020	8/27-9/15/2020	09/03/2020	09/15/2020	09/15/2020	09/16/2020	09/17/2020	09/17/2020	09/30/2020	10/05/2020	10/06/2020	-	-	MOA	5,389,335.26	-	5,389,335.26
	20OF0339 Construction of DENR Multi-Purpose Building, Quezon City	Construction Section	NO	Competitive Bidding	11/20/2020	11/27-12/17/2020	12/04/2020	12/17/2020	12/17/2020	12/18/2020	12/21/2020	12/21/2020	01/05/2021	01/08/2021	01/11/2021	-	-	MOA	59,686,399.37	-	59,686,399.37
300104213537000	20OF0340 Rehabilitation of Quality Assurance and Maintenance Section DPWH Office	Construction Section	NO	Competitive Bidding	11/20/2020	11/27-12/17/2020	12/04/2020	12/17/2020	12/17/2020	12/18/2020	12/21/2020	12/21/2020	12/22/2020	12/22/2020	12/28/2020	-	-	EAO 2020	3,243,778.50	-	3,243,778.50
Total Allotted Budget of Procurement Activities																			1,362,017,937.41		
Total Contract Price of Procurement Activities Conducted																			1,317,343,088.91		
Total Savings (Total Allotted Budget - Total Contract Price)																			44,674,848.50		
ON-GOING PROCUREMENT ACTIVITIES																					
	20OF0341 Construction of Slope Protection Structures along Marikina River, (Sta. 20+150 to 20+400), Brgy. Batasan Hills, Q.C.	Construction Section	NO	Competitive Bidding	11/27/2020	12/7-28/2020	12/16/2020	-	-	-	-	-	-	-	-	-	-	-	49,000,000.00	-	49,000,000.00
	20OF0342 Repair/Renovation of DA – Office of the Secretary 2nd floor Main Building	Planning & Design Section	NO	Competitive Bidding	11/27/2020	12/7-28/2020	12/16/2020	-	-	-	-	-	-	-	-	-	-	-	4,441,293.12	-	4,441,293.12

	21OF0004 Asset Preservation-Preventive Maintenance-Tertiary Road-Maria Clara - K0006 + (-174) - K0006+452, Q.C.	Maintenance Section	YES	Competitive Bidding	12/02/2020	12/9-28/2020	12/16/2020	-	-	-	-	-	-	-	-	-	-	-	8,521,524.14	-	8,521,5
	21OF0005 Asset Preservation-Preventive Maintenance-Secondary Road-Mindanao Ave. - K0014 + (-589) - K0014+000, K0014+(-689) - K0014+(-589), K0014+000 - K0014+23 Q.C.	Maintenance Section	YES	Competitive Bidding	12/02/2020	12/9-28/2020	12/16/2020	-	-	-	-	-	-	-	-	-	-	-	5,632,173.06	-	5,632,1
	21OF0006 Asset Preservation-Preventive Maintenance-Tertiary Road-Payatas Road - K0022 + (-021) - K0022+(006), K0022+(-728) - K0022+(-268), Q.C.	Maintenance Section	YES	Competitive Bidding	12/02/2020	12/9-28/2020	12/16/2020	-	-	-	-	-	-	-	-	-	-	-	3,643,617.88	-	3,643,6
	21OF0007 Preventive Maintenance - Primary Road - Epifanio Delos Santos Avenue (EDSA)(S05128LZ) - K0013+969 - K0014+247, Q.C.	Maintenance Section	YES	Competitive Bidding	12/02/2020	12/9-28/2020	12/16/2020	-	-	-	-	-	-	-	-	-	-	-	5,041,464.84	-	5,041,4
	21OF0008 Preventive Maintenance - Primary Road - Epifanio Delos Santos Avenue (EDSA)(S05154LZ) - K0012+000 - K0012+669, K0013+617 - K0012+000, K0015+(-432) - K0015+231, Q.C.	Maintenance Section	YES	Competitive Bidding	12/02/2020	12/9-28/2020	12/16/2020	-	-	-	-	-	-	-	-	-	-	-	17,121,733.35	-	17,121,7
	21OF0009 Asset Preservation-Preventive Maintenance-Primary Road-Cloverleaf (S05173LZ), Chn. 000, Chn.200, Q.C.	Maintenance Section	YES	Competitive Bidding	12/02/2020	12/9-28/2020	12/16/2020	-	-	-	-	-	-	-	-	-	-	-	3,332,747.77	-	3,332,7
	21OF0010 Asset Preservation-Preventive Maintenance-Tertiary Road-Agham Road, K0011+(-252) - K0011+059, Q.C.	Maintenance Section	YES	Competitive Bidding	12/02/2020	12/9-28/2020	12/16/2020	-	-	-	-	-	-	-	-	-	-	-	6,371,825.40	-	6,371,8
	21OF0011 Asset Preservation-Preventive Maintenance-Secondary Road-West Avenue, K0009+(-098) - K0009+000, K0009+(-107) - K0009+(-098) + (-173) - K0009 + (-107), K0009+000 - K0009+539, Q.C.	Maintenance Section	YES	Competitive Bidding	12/02/2020	12/9-28/2020	12/16/2020	-	-	-	-	-	-	-	-	-	-	-	19,453,917.20	-	19,453,91
	21OF0012 Asset Preservation - Preventive Maintenance - Tertiary Road - Sgt. Alcaraz St. (S05342LZ), K0007+250 - K0007+582, Quezon City	Maintenance Section	YES	Competitive Bidding	12/02/2020	12/9-28/2020	12/16/2020	-	-	-	-	-	-	-	-	-	-	-	4,536,758.46	-	4,536,75
	21OF0013 Asset Preservation - Preventive Maintenance - Tertiary Road - Nicanor Roxas St. (S05350LZ), K0007+(-373) - K0007+(-215), Quezon City	Maintenance Section	YES	Competitive Bidding	12/02/2020	12/9-28/2020	12/16/2020	-	-	-	-	-	-	-	-	-	-	-	4,312,233.35	-	4,312,23
Total Alloted Budget of Procurement Activities =																			151,036,407.38		

Prepared By:

RONALD V. AMBAT
Head, BAC Secretariat

Recommended for Approval by:

LAURENCE M. VILLAR
BAC Chairperson