

COMPLETED PROCUREMENT ACTIVITIES																				
Code (UACS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Actual Procurement Activity					Source of Funds	Total	ABC (Php)	MOOE	CO	
										Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing						Notice to Proceed
200000100027000	20CS01-CONDUCT AND PREPARATION OF DATA REPORT ON SOIL INVESTIGATION OF VARIOUS 2021 NEP PROJECTS WITHIN ILOCOS NORITE 1ST DEO	Planning & Design Section	NO	Public Bidding	N/A	10/23-29/2020	N/A	11/19/2020	11/19/2020	11/08/2019	11/18/2019	11/23/2020	11/25/2020	11/26/2020	11/27/2020	12	GAA 2020	744,202.32	744,202.32	
		Contract Cost (Php)		CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Date of Receipt of Invitation		Delivery/ Completion/Acceptance (if applicable)	Remarks (Explaining Changes from the APP)									
		MOOE	Sub/Open of Bids					Bid Evaluation	Post Qual											
		Total																		

Prepared by:

JAMES N. DOLOROSO
BAC Secretariat Head

Recommended for Approval by:

FREDIE APATOC
BAC Chairman

Approved:

MARIA VENNA S. TORIO
District Engineer