

Code (UA CS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Advs/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	ABC (Php)													
																			Total	MOOE	CO											
20A00161-IMPROVEMENT OF CANAL LINING - BRGY. 56-B, BACSAI SOUTH, LAOAG CITY	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	N/A	11/9-15/2019	N/A	11/29/2019	11/29/2019	12/06/2019	12/16/2019					30		GAA FY 2020	274,972.60		P274,972.60											
																						Total	Contract Cost (Php)	CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Completion/Acceptance (If applicable)	
P269,023.36			COA	N/A	11/26/2019	11/26/2019	12/03/2019	12/11/2019																								
			PCAI	N/A	11/26/2019	11/26/2019	12/03/2019	12/11/2019																								
			Bantay	N/A	11/26/2019	11/26/2019	12/03/2019	12/11/2019																								
			Lansigan																													
20A00162-CONSTRUCTION OF WATER SYSTEM, BRGY. PASALENG, PAGDUDUD, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	N/A	11/9-15/2019	N/A	11/29/2019	11/29/2019	12/06/2019	12/16/2019					7		GAA FY 2020	379,675.22		P379,675.22											
																						Total	Contract Cost (Php)	CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Completion/Acceptance (If applicable)	
P372,777.39			COA	N/A	11/26/2019	11/26/2019	12/03/2019	12/11/2019																								
			PCAI	N/A	11/26/2019	11/26/2019	12/03/2019	12/11/2019																								
			Bantay	N/A	11/26/2019	11/26/2019	12/03/2019	12/11/2019																								
			Lansigan																													
20A00163-CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS, MARIAYA ROAD LEADING TO PIDUG FOOD FACTORY SCHOOL AND AGRICULTURE, PIDUG, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	11/11/2019	11/12-18/2019	11/19/2019	12/02/2019	12/02/2019	12/06/2019	12/16/2019	12/16/2019	09/30/2020	09/30/2020	10/09/2020	10/12/2020	119		GAA FY 2020	16,661,834.76		P16,661,834.76											
																						Total	Contract Cost (Php)	CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Completion/Acceptance (If applicable)	
P16,162,559.59			COA	11/14/2019	11/27/2019	11/27/2019	12/03/2019	12/11/2019																								
			PCAI	11/14/2019	11/27/2019	11/27/2019	12/03/2019	12/11/2019																								
			Bantay	11/14/2019	11/27/2019	11/27/2019	12/03/2019	12/11/2019																								
			Lansigan																													
20A00164-IMPROVEMENT OF MPB, BRGY. PUANGUL, BACARA, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	N/A	11/9-15/2019	N/A	11/29/2019	11/29/2019	12/06/2019	12/16/2019					70		GAA FY 2020	324,996.71		P324,996.71											
																						Total	Contract Cost (Php)	CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Completion/Acceptance (If applicable)	
P320,592.79			COA	N/A	11/26/2019	11/26/2019	12/03/2019	12/11/2019																								
			PCAI	N/A	11/26/2019	11/26/2019	12/03/2019	12/11/2019																								
			Bantay	N/A	11/26/2019	11/26/2019	12/03/2019	12/11/2019																								
			Lansigan																													
300203101132000	CONSTRUCTION SECTION	Yes	Public Bidding	11/11/2019	11/12-18/2019	11/19/2019	12/02/2019	12/02/2019	12/06/2019	12/16/2019	12/16/2019	09/30/2020	09/30/2020	10/09/2020	10/12/2020	119		GAA FY 2020	16,661,834.76		P16,661,834.76											
																						Total	Contract Cost (Php)	CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Completion/Acceptance (If applicable)	
P16,162,559.59			COA	11/14/2019	11/27/2019	11/27/2019	12/03/2019	12/11/2019																								
			PCAI	11/14/2019	11/27/2019	11/27/2019	12/03/2019	12/11/2019																								
			Bantay	11/14/2019	11/27/2019	11/27/2019	12/03/2019	12/11/2019																								
			Lansigan																													
Code (UA CS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Advs/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO											
																						Actual Procurement Activity	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO



Code (UA CS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Adv/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution <i>Assessed</i>	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	ABC (Php)	MOOE	CO
20A00165-CONSTRUCTION OF MRP- BRGY. 27 DUBREPS, BACARRA, ILOCOS NORTE		CONSTRUCTION SECTION	Yes	Public Bidding	N/A	11/9-15/2019	N/A	11/29/2019	11/29/2019	12/06/2019	12/16/2019		Delivery/ Completion/Acceptance (If applicable)			70		GAA FY 2020	399,977.65			P 399,977.65
20A00165-CONSTRUCTION OF MRP- BRGY. 27 DUBREPS, BACARRA, ILOCOS NORTE		CONSTRUCTION SECTION	Yes	Public Bidding	N/A	11/9-15/2019	N/A	11/29/2019	11/29/2019	12/06/2019	12/16/2019		Delivery/ Completion/Acceptance (If applicable)			60		GAA FY 2020	529,992.85			P 529,992.85
20A00166-IMPROVEMENT OF MPR- BRGY. VIRIBRA, CANAS, ILOCOS NORTE		CONSTRUCTION SECTION	Yes	Public Bidding	N/A	11/9-15/2019	N/A	11/29/2019	11/29/2019	12/06/2019	12/16/2019		Delivery/ Completion/Acceptance (If applicable)			70		GAA FY 2020	319,997.11			P 319,997.11
20A00167-IMPROVEMENT OF HEALTH CENTER- BRGY. 52-A SAN MATEO, LAONG CITY, ILOCOS NORTE		CONSTRUCTION SECTION	Yes	Public Bidding	N/A	11/9-15/2019	N/A	11/29/2019	11/29/2019	12/06/2019	12/16/2019		Delivery/ Completion/Acceptance (If applicable)			70		GAA FY 2020	319,997.11			P 319,997.11
20A00168-CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS, BAMBAN- PAYAC ROAD LEADING TO USLUKAN ECOTOURISM AND ADVENTURE PARK, NANGIMASAN FALLS AND GILANO CAVE, BRGY. BAMBAN		CONSTRUCTION SECTION	Yes	Public Bidding	11/11/2019	11/12-18/2019	11/19/2019	12/02/2019	12/02/2019	12/06/2019	12/16/2019	02/19/2020	02/19/2020	02/28/2020	03/02/2020	75		GAA FY 2020	9,799,982.42			P9,799,982.42



Code (UA/CS/PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Add/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	ABC (Php)		
																			Total	MOOE	CO
	20AAG169-CONSTRUCTION OF DRAINAGE CANAL - BRGY. 34-B GAUO NORTE EAST, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	11/9-15/2019	N/A	11/29/2019	11/29/2019	12/06/2019	12/16/2019					30		GAA FY 2020	279,134.75		P279,134.75
	20AAG170-IMPROVEMENT OF MPB - BRGY. SAN JOAQUIN, SARRAL, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	11/9-15/2019	N/A	11/29/2019	11/29/2019	12/06/2019	12/16/2019					60		GAA FY 2020	369,587.73		P369,587.73
	20AAG171-IMPROVEMENT OF MPB - BRGY. CALAMBEIG, PIDDING, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	11/9-15/2019	N/A	11/29/2019	11/29/2019	12/06/2019	12/16/2019					60		GAA FY 2020	499,976.76		P499,976.76
	20AAG172-IMPROVEMENT OF MPB - BRGY. DUPITAL, PIDDING, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	11/9-15/2019	N/A	11/29/2019	11/29/2019	12/06/2019	12/16/2019					60		GAA FY 2020	579,973.15		P579,973.15
	20AAG173-IMPROVEMENT OF MPB - BRGY. DUPITAL, PIDDING, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	11/9-15/2019	N/A	11/29/2019	11/29/2019	12/06/2019	12/16/2019					60		GAA FY 2020	579,973.15		P579,973.15











Code (UA/CS/PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Advs/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	Total	ABC (Php)	CO								
	20A00185-IMPROVEMENT OF MPB - BRGY. 25 STA. CAYETANA, LAOAG CITY, ILOCOS NORTE	P329,213.54	Yes	Public Bidding	N/A	List of Invited Observers	Pre-Bid Conference	N/A	12/05/2019	12/05/2019	12/08/2019	12/17/2019	Completion/Acceptance (If applicable)			60		GAA FY 2020	339,970.81		P339,970.81								
																						CONSTRUCTION SECTION	Contract Cost (Php)	CO	11/14-20/2019	Date of Receipt of Invitation	Post Qual	Delivery/Completion/Acceptance (If applicable)	
	20A00186-IMPROVEMENT OF MPB - BRGY. ESTARCA, PIDDIG, ILOCOS NORTE	P455,469.22	Yes	Public Bidding	N/A	List of Invited Observers	Pre-Bid Conference	N/A	12/05/2019	12/05/2019	12/08/2019	12/17/2019	Completion/Acceptance (If applicable)			60		GAA FY 2020	469,913.25		P469,913.25								
																						CONSTRUCTION SECTION	Contract Cost (Php)	CO	11/14-20/2019	Date of Receipt of Invitation	Post Qual	Delivery/Completion/Acceptance (If applicable)	
	20A00187-REHABILITATION OF WATER SYSTEM, BRGY. DILAWO, PASQUIN, ILOCOS NORTE	P655,267.63	Yes	Public Bidding	N/A	List of Invited Observers	Pre-Bid Conference	N/A	12/05/2019	12/05/2019	12/08/2019	12/17/2019	Completion/Acceptance (If applicable)		02/19/2020	02/20/2020	7		GAA FY 2020	P679,738.22		P679,738.22							
																							CONSTRUCTION SECTION	Contract Cost (Php)	CO	11/14-20/2019	Date of Receipt of Invitation	Post Qual	Delivery/Completion/Acceptance (If applicable)
	20A00188-IMPROVEMENT OF MPB - BRGY. TONGON, PIDDIG, ILOCOS NORTE	P494,481.68	Yes	Public Bidding	N/A	List of Invited Observers	Pre-Bid Conference	N/A	12/05/2019	12/05/2019	12/08/2019	12/17/2019	Completion/Acceptance (If applicable)					GAA FY 2020	509,995.22		P509,995.22								
																						CONSTRUCTION SECTION	Contract Cost (Php)	CO	11/14-20/2019	Date of Receipt of Invitation	Post Qual	Delivery/Completion/Acceptance (If applicable)	

Actual Procurement Activity																													
Code (UA/CS/PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Advs/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	Total	ABC (Php)	CO								
	20A00185-IMPROVEMENT OF MPB - BRGY. 25 STA. CAYETANA, LAOAG CITY, ILOCOS NORTE	P329,213.54	Yes	Public Bidding	N/A	List of Invited Observers	Pre-Bid Conference	N/A	12/05/2019	12/05/2019	12/08/2019	12/17/2019	Completion/Acceptance (If applicable)			60		GAA FY 2020	339,970.81		P339,970.81								
																						CONSTRUCTION SECTION	Contract Cost (Php)	CO	11/14-20/2019	Date of Receipt of Invitation	Post Qual	Delivery/Completion/Acceptance (If applicable)	
	20A00186-IMPROVEMENT OF MPB - BRGY. ESTARCA, PIDDIG, ILOCOS NORTE	P455,469.22	Yes	Public Bidding	N/A	List of Invited Observers	Pre-Bid Conference	N/A	12/05/2019	12/05/2019	12/08/2019	12/17/2019	Completion/Acceptance (If applicable)			60		GAA FY 2020	469,913.25		P469,913.25								
																						CONSTRUCTION SECTION	Contract Cost (Php)	CO	11/14-20/2019	Date of Receipt of Invitation	Post Qual	Delivery/Completion/Acceptance (If applicable)	
	20A00187-REHABILITATION OF WATER SYSTEM, BRGY. DILAWO, PASQUIN, ILOCOS NORTE	P655,267.63	Yes	Public Bidding	N/A	List of Invited Observers	Pre-Bid Conference	N/A	12/05/2019	12/05/2019	12/08/2019	12/17/2019	Completion/Acceptance (If applicable)		02/19/2020	02/20/2020	7		GAA FY 2020	P679,738.22		P679,738.22							
																							CONSTRUCTION SECTION	Contract Cost (Php)	CO	11/14-20/2019	Date of Receipt of Invitation	Post Qual	Delivery/Completion/Acceptance (If applicable)
	20A00188-IMPROVEMENT OF MPB - BRGY. TONGON, PIDDIG, ILOCOS NORTE	P494,481.68	Yes	Public Bidding	N/A	List of Invited Observers	Pre-Bid Conference	N/A	12/05/2019	12/05/2019	12/08/2019	12/17/2019	Completion/Acceptance (If applicable)					GAA FY 2020	509,995.22		P509,995.22								
																						CONSTRUCTION SECTION	Contract Cost (Php)	CO	11/14-20/2019	Date of Receipt of Invitation	Post Qual	Delivery/Completion/Acceptance (If applicable)	

Actual Procurement Activity																													
Code (UA/CS/PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Advs/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	Total	ABC (Php)	CO								
	20A00185-IMPROVEMENT OF MPB - BRGY. 25 STA. CAYETANA, LAOAG CITY, ILOCOS NORTE	P329,213.54	Yes	Public Bidding	N/A	List of Invited Observers	Pre-Bid Conference	N/A	12/05/2019	12/05/2019	12/08/2019	12/17/2019	Completion/Acceptance (If applicable)			60		GAA FY 2020	339,970.81		P339,970.81								
																						CONSTRUCTION SECTION	Contract Cost (Php)	CO	11/14-20/2019	Date of Receipt of Invitation	Post Qual	Delivery/Completion/Acceptance (If applicable)	
	20A00186-IMPROVEMENT OF MPB - BRGY. ESTARCA, PIDDIG, ILOCOS NORTE	P455,469.22	Yes	Public Bidding	N/A	List of Invited Observers	Pre-Bid Conference	N/A	12/05/2019	12/05/2019	12/08/2019	12/17/2019	Completion/Acceptance (If applicable)			60		GAA FY 2020	469,913.25		P469,913.25								
																						CONSTRUCTION SECTION	Contract Cost (Php)	CO	11/14-20/2019	Date of Receipt of Invitation	Post Qual	Delivery/Completion/Acceptance (If applicable)	
	20A00187-REHABILITATION OF WATER SYSTEM, BRGY. DILAWO, PASQUIN, ILOCOS NORTE	P655,267.63	Yes	Public Bidding	N/A	List of Invited Observers	Pre-Bid Conference	N/A	12/05/2019	12/05/2019	12/08/2019	12/17/2019	Completion/Acceptance (If applicable)		02/19/2020	02/20/2020	7		GAA FY 2020	P679,738.22		P679,738.22							
																							CONSTRUCTION SECTION	Contract Cost (Php)	CO	11/14-20/2019	Date of Receipt of Invitation	Post Qual	Delivery/Completion/Acceptance (If applicable)
	20A00188-IMPROVEMENT OF MPB - BRGY. TONGON, PIDDIG, ILOCOS NORTE	P494,481.68	Yes	Public Bidding	N/A	List of Invited Observers	Pre-Bid Conference	N/A	12/05/2019	12/05/2019	12/08/2019	12/17/2019	Completion/Acceptance (If applicable)					GAA FY 2020	509,995.22		P509,995.22								
																						CONSTRUCTION SECTION	Contract Cost (Php)	CO	11/14-20/2019	Date of Receipt of Invitation	Post Qual	Delivery/Completion/Acceptance (If applicable)	







Code (UA/CS/PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Actual Procurement Activity										Source of Funds	Total	ABC (Php)	MOOE	CO
					Pre-Proc Conference	Advs/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommended Award	Notice of Award	Contract Signing					
	20A00195-IMPROVEMENT OF WATER SYSTEM - BRGY. SAN ANTONIO, SARRAT, ILOCOS NORTE	P320,249.43	Yes	Public Bidding	N/A	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (If applicable)			7	GAA FY 2020	329,474.72	P329,474.72	
	20A00196-CONSTRUCTION OF MFB - BRGY. MAGSUNOT, BURGOS, ILOCOS NORTE	P449,450.88	Yes	Public Bidding	N/A	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (If applicable)				GAA FY 2020	459,930.32	P459,930.32	
	20A00194-REHABILITATION OF STONE MASONRY - BRGY. 51-A MANGALISAN EAST, LAOAG CITY, ILOCOS NORTE	P484,271.73	Yes	Public Bidding	N/A	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (If applicable)				GAA FY 2020	499,950.59	P499,950.59	
	20A00195-CONSTRUCTION OF EVACUATION CENTER- BRGY. CARULAN, PASQUIM, ILOCOS NORTE	P369,818.82	Yes	Public Bidding	N/A	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (If applicable)				GAA FY 2020	379,975.56	P379,975.56	

Code (UA/CS/PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Actual Procurement Activity										Source of Funds	Total	ABC (Php)	MOOE	CO
					Pre-Proc Conference	Advs/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommended Award	Notice of Award	Contract Signing					
	20A00195-CONSTRUCTION OF EVACUATION CENTER- BRGY. CARULAN, PASQUIM, ILOCOS NORTE	P369,818.82	Yes	Public Bidding	N/A	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (If applicable)				GAA FY 2020	379,975.56	P379,975.56	
	20A00196-CONSTRUCTION OF MFB - BRGY. MAGSUNOT, BURGOS, ILOCOS NORTE	P449,450.88	Yes	Public Bidding	N/A	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (If applicable)				GAA FY 2020	459,930.32	P459,930.32	
	20A00194-REHABILITATION OF STONE MASONRY - BRGY. 51-A MANGALISAN EAST, LAOAG CITY, ILOCOS NORTE	P484,271.73	Yes	Public Bidding	N/A	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (If applicable)				GAA FY 2020	499,950.59	P499,950.59	
	20A00195-CONSTRUCTION OF EVACUATION CENTER- BRGY. CARULAN, PASQUIM, ILOCOS NORTE	P369,818.82	Yes	Public Bidding	N/A	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (If applicable)				GAA FY 2020	379,975.56	P379,975.56	

Code (UA/CS/PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Actual Procurement Activity										Source of Funds	Total	ABC (Php)	MOOE	CO
					Pre-Proc Conference	Advs/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommended Award	Notice of Award	Contract Signing					
	20A00195-CONSTRUCTION OF EVACUATION CENTER- BRGY. CARULAN, PASQUIM, ILOCOS NORTE	P369,818.82	Yes	Public Bidding	N/A	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (If applicable)				GAA FY 2020	379,975.56	P379,975.56	
	20A00196-CONSTRUCTION OF MFB - BRGY. MAGSUNOT, BURGOS, ILOCOS NORTE	P449,450.88	Yes	Public Bidding	N/A	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (If applicable)				GAA FY 2020	459,930.32	P459,930.32	
	20A00194-REHABILITATION OF STONE MASONRY - BRGY. 51-A MANGALISAN EAST, LAOAG CITY, ILOCOS NORTE	P484,271.73	Yes	Public Bidding	N/A	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (If applicable)				GAA FY 2020	499,950.59	P499,950.59	
	20A00195-CONSTRUCTION OF EVACUATION CENTER- BRGY. CARULAN, PASQUIM, ILOCOS NORTE	P369,818.82	Yes	Public Bidding	N/A	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (If applicable)				GAA FY 2020	379,975.56	P379,975.56	

Code (UA/CS/PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Actual Procurement Activity										Source of Funds	Total	ABC (Php)	MOOE	CO
					Pre-Proc Conference	Advs/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommended Award	Notice of Award	Contract Signing					
	20A00195-CONSTRUCTION OF EVACUATION CENTER- BRGY. CARULAN, PASQUIM, ILOCOS NORTE	P369,818.82	Yes	Public Bidding	N/A	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (If applicable)				GAA FY 2020	379,975.56	P379,975.56	
	20A00196-CONSTRUCTION OF MFB - BRGY. MAGSUNOT, BURGOS, ILOCOS NORTE	P449,450.88	Yes	Public Bidding	N/A	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (If applicable)				GAA FY 2020	459,930.32	P459,930.32	
	20A00194-REHABILITATION OF STONE MASONRY - BRGY. 51-A MANGALISAN EAST, LAOAG CITY, ILOCOS NORTE	P484,271.73	Yes	Public Bidding	N/A	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (If applicable)				GAA FY 2020	499,950.59	P499,950.59	
	20A00195-CONSTRUCTION OF EVACUATION CENTER- BRGY. CARULAN, PASQUIM, ILOCOS NORTE	P369,818.82	Yes	Public Bidding	N/A	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (If applicable)				GAA FY 2020	379,975.56	P379,975.56	

Code (UA/CS/PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Actual Procurement Activity										Source of Funds	Total	ABC (Php)	MOOE	CO
					Pre-Proc Conference	Advs/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommended Award	Notice of Award	Contract Signing					
	20A00195-CONSTRUCTION OF EVACUATION CENTER- BRGY. CARULAN, PASQUIM, ILOCOS NORTE	P369,818.82	Yes	Public Bidding	N/A	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (If applicable)				GAA FY 2020	379,975.56	P379,975.56	
	20A00196-CONSTRUCTION OF MFB - BRGY. MAGSUNOT, BURGOS, ILOCOS NORTE	P449,450.88	Yes	Public Bidding	N/A	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (If applicable)				GAA FY 2020	459,930.32	P459,930.32	
	20A00194-REHABILITATION OF STONE MASONRY - BRGY. 51-A MANGALISAN EAST, LAOAG CITY, ILOCOS NORTE	P484,271.73	Yes	Public Bidding	N/A	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (If applicable)				GAA FY 2020	499,950.59	P499,950.59	
	20A00195-CONSTRUCTION OF EVACUATION CENTER- BRGY. CARULAN, PASQUIM, ILOCOS NORTE	P369,818.82	Yes	Public Bidding	N/A	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (If applicable)				GAA FY 2020	379,975.56	P379,975.56	

Code (UA/CS/PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Actual Procurement Activity										Source of Funds	Total	ABC (Php)	MOOE	CO
					Pre-Proc Conference	Advs/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommended Award	Notice of Award	Contract Signing					
	20A00195-CONSTRUCTION OF EVACUATION CENTER- BRGY. CARULAN, PASQUIM, ILOCOS NORTE	P369,818.82	Yes	Public Bidding	N/A	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (If applicable)				GAA FY 2020	379,975.56	P379,975.56	
	20A00196-CONSTRUCTION OF MFB - BRGY. MAGSUNOT, BURGOS, ILOCOS NORTE	P449,450.88	Yes	Public Bidding	N/A	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (If applicable)				GAA FY 2020	459,930.32	P459,930.32	
	20A00194-REHABILITATION OF STONE MASONRY - BRGY. 51-A MANGALISAN EAST, LAOAG CITY, ILOCOS NORTE	P484,271.73	Yes	Public Bidding	N/A	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (If applicable)				GAA FY 2020	499,950.59	P499,950.59	
	20A00195-CONSTRUCTION OF EVACUATION CENTER- BRGY. CARULAN, PASQUIM, ILOCOS NORTE	P369,818.82	Yes	Public Bidding	N/A	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (If applicable)				GAA FY 2020	379,975.56	P379,975.56	

Code (UA/CS/PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Actual Procurement Activity										Source of Funds	Total	ABC (Php)	MOOE	CO
					Pre-Proc Conference	Advs/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommended Award	Notice of Award	Contract Signing					
	20A00195-CONSTRUCTION OF EVACUATION CENTER- BRGY. CARULAN, PASQUIM, ILOCOS NORTE	P369,818.82	Yes	Public Bidding	N/A	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (If applicable)				GAA FY 2020	379,975.56	P379,975.56	
	20A00196-CONSTRUCTION OF MFB - BRGY. MAGSUNOT, BURGOS, ILOCOS NORTE	P449,450.88	Yes	Public Bidding	N/A	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (If applicable)				GAA FY 2020	459,930.32	P459,930.32	
	20A00194-REHABILITATION OF STONE MASONRY - BRGY. 51-A MANGALISAN EAST, LAOAG CITY, ILOCOS NORTE	P484,271.73	Yes	Public Bidding	N/A	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (If applicable)				GAA FY 2020	499,950.59	P499,950.59	
	20A00195-CONSTRUCTION OF EVACUATION CENTER- BRGY. CARULAN, PASQUIM, ILOCOS NORTE	P369,818.82	Yes	Public Bidding	N/A	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (If applicable)				GAA FY 2020	379,975.56	P379,975.56	

Code (UA/CS/PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Actual Procurement Activity										Source of Funds	Total	ABC (Php)	MOOE	CO
					Pre-Proc Conference	Advs/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommended Award	Notice of Award	Contract Signing					
	20A00195-CONSTRUCTION OF EVACUATION CENTER- BRGY. CARULAN, PASQUIM, ILOCOS NORTE	P369,818.82	Yes	Public Bidding	N/A	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (If applicable)				GAA FY 2020	379,975.56	P379,975.56	
	20A00196-CONSTRUCTION OF MFB - BRGY. MAGSUNOT, BURGOS, ILOCOS NORTE	P449,450.88	Yes	Public Bidding	N/A	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (If applicable)				GAA FY 2020	459,930.32	P459,930.32	
	20A00194-REHABILITATION OF STONE MASONRY - BRGY. 51-A MANGALISAN EAST, LAOAG CITY, ILOCOS NORTE	P484,271.73	Yes	Public Bidding	N/A	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (If applicable)				GAA FY 2020	499,950.59	P499,950.59	
	20A00195-CONSTRUCTION OF EVACUATION CENTER- BRGY. CARULAN, PASQUIM, ILOCOS NORTE	P369,818.82	Yes	Public Bidding	N/A	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (If applicable)				GAA FY 2020	379,975.56	P379,975.56	

Code (UA/CS/PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Actual Procurement Activity										Source of Funds	Total	ABC (Php)	MOOE	CO
					Pre-Proc Conference	Advs/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommended Award	Notice of Award	Contract Signing					
	20A00195-CONSTRUCTION OF EVACUATION CENTER- BRGY. CARULAN, PASQUIM, ILOCOS NORTE	P369,818.82	Yes	Public Bidding	N/A	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (If applicable)				GAA FY 2020	379,975.56	P379,975.56	
	20A00196-CONSTRUCTION OF MFB - BRGY. MAGSUNOT, BURGOS, ILOCOS NORTE	P449,450.88	Yes	Public Bidding	N/A	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (If applicable)				GAA FY 2020	459,930.32	P459,930.32	
	20A00194-REHABILITATION OF STONE MASONRY - BRGY. 51-A MANGALISAN EAST, LAOAG CITY, ILOCOS NORTE	P484,271.73	Yes	Public Bidding	N/A	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (If applicable)				GAA FY 2020	499,950.59	P499,950.59	
	20A00195-CONSTRUCTION OF EVACUATION CENTER- BRGY. CARULAN, PASQUIM, ILOCOS NORTE	P369,818.82	Yes	Public Bidding	N/A	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (If applicable)				GAA FY 2020	379,975.56	P379,975.56	







[illegible]



Code (UA CS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Add/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Actual Procurement Activity		Source of Funds	ABC (Php)																
											Date of BAC Resolution Recommending Award	Notice of Award		Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Total	MOOE	CO										
300104213701000	20A0205-CONSTRUCTION/REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. 36 MATIBA, BACARRA, ILOCOS MORT	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	12/09/2019	12/17/2019	09/30/2020	09/30/2020	10/09/2020	10/12/2020	60			P 549,980.92											
		Total	Contract Cost (Php)		CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Date of Receipt of Invitation	Post Qual	Delivery/Completion/Acceptance (If applicable)			Remarks (Explaining Changes from the APP)															
					P533,818.72	COA	N/A	11/29/2019	11/29/2019	12/04/2019	12/12/2019								GAA FY 2020											
						PCAI	N/A	11/29/2019	11/29/2019	12/04/2019	12/12/2019																			
						Bantay	N/A	11/29/2019	11/29/2019	12/04/2019	12/12/2019																			
						Lansanigan	N/A	11/29/2019	11/29/2019	12/04/2019	12/12/2019																			
Code (UA CS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Add/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Actual Procurement Activity		Source of Funds	ABC (Php)																
											Date of BAC Resolution Recommending Award	Notice of Award		Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Total	MOOE	CO										
											20A0206-CONSTRUCTION OF MFB - BRGY. 59-A DBUJA SOUTH, LIOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION		Yes	Public Bidding	N/A	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	12/09/2019	12/17/2019								
												Total		Contract Cost (Php)		CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Date of Receipt of Invitation	Post Qual	Delivery/Completion/Acceptance (If applicable)			Remarks (Explaining Changes from the APP)				
					P0.00	COA	N/A	11/29/2019	11/29/2019	12/04/2019	12/12/2019																			
						PCAI	N/A	11/29/2019	11/29/2019	12/04/2019	12/12/2019																			
						Bantay	N/A	11/29/2019	11/29/2019	12/04/2019	12/12/2019																			
						Lansanigan	N/A	11/29/2019	11/29/2019	12/04/2019	12/12/2019																			
300107200702000	20A0207-REHABILITATION OF VARIOUS FLOOD CONTROL STRUCTURES, BARANGKAYS SAN VICENTE AND STA. ROSA, SARRAI, ILOCOS NORITE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	12/09/2019	12/17/2019	02/06/2020	02/06/2020	02/19/2020	02/20/2020	20			P639,017.78											
		Total	Contract Cost (Php)		CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Date of Receipt of Invitation	Post Qual	Delivery/Completion/Acceptance (If applicable)			Remarks (Explaining Changes from the APP)															
					P613,498.79	COA	N/A	11/29/2019	11/29/2019	12/04/2019	12/12/2019								GAA FY 2020											
						PCAI	N/A	11/29/2019	11/29/2019	12/04/2019	12/12/2019																			
						Bantay	N/A	11/29/2019	11/29/2019	12/04/2019	12/12/2019																			
						Lansanigan	N/A	11/29/2019	11/29/2019	12/04/2019	12/12/2019																			
300107200687000	20A0208-CONSTRUCTION OF FLOOD CONTROL STRUCTURE, BARANGAY 56-A BACUIL, NORTH, AND REHABILITATION OF VARIOUS FLOOD CONTROL STRUCTURES, BARANGAYS 09 SANTA ANGELA, 08 SAN VICENTE, 21 SAN PEDRO AND 33 SAN ANDRES, LIOAG CITY, ILOCOS NORITE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	12/09/2019	12/17/2019	02/13/2020	02/13/2020	02/26/2020	02/27/2020	30			1,820,956.50											
		Total	Contract Cost (Php)		CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Date of Receipt of Invitation	Post Qual	Delivery/Completion/Acceptance (If applicable)			Remarks (Explaining Changes from the APP)															
					P1,762,184.21	COA	11/19/2019	11/29/2019	11/29/2019	12/04/2019	12/12/2019								GAA FY 2020											
						PCAI	11/19/2019	11/29/2019	11/29/2019	12/04/2019	12/12/2019																			
						Bantay	11/19/2019	11/29/2019	11/29/2019	12/04/2019	12/12/2019																			
						Lansanigan	11/19/2019	11/29/2019	11/29/2019	12/04/2019	12/12/2019																			



Code		Procurement Program/Project (UA CS/ PAP)	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Actual Procurement Activity										Source of Funds	ABC (Php)				
Pre-Proc Conference	Advs/Post of IB					Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommendation <small>(Awarded)</small>	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	
20A0A0209-CONSTRUCTION OF VARIOUS FLOOD CONTROL STRUCTURE, BARANGAYS 07 SAN PEDRO II, 35 PIPAS AND 03 SAN ANDRES II, AND REHABILITATION OF VARIOUS FLOOD CONTROL STRUCTURES, BARANGAYS 09 SAN AGUSTIN II, 17 STO. CRISTO I, 14 SAN GABRIEL II, 06 SAN PEDRO I, 18 STO. CRISTO II AND 10 SAN VICENTE, BACARRA, ILOCOS		CONSTRUCTION SECTION	Yes	Public Bidding	N/A	11/15-21/2019	11/22/2019	12/04/2019	12/04/2019	12/09/2019	12/17/2019	09/30/2020	09/30/2020	10/09/2020	10/12/2020	30		GAA FY 2020	3,749,551.75		P3,749,551.75
		Total	Contract Cost (Php)		CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Date of Receipt of Invitation Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (If applicable)		Remarks (Explaining Changes from the APP)							
						COA	11/19/2019	11/29/2019	11/29/2019	12/04/2019	12/17/2019										
						PCAI	11/19/2019	11/29/2019	11/29/2019	12/04/2019	12/17/2019										
						Bantay Lansigan	11/19/2019	11/29/2019	11/29/2019	12/04/2019	12/17/2019										
3001042137030000		20A0A0212-CONSTRUCTION/ REHABILITATION OF MULTI- PURPOSE BUILDING, BRGY. 55- B SALT BULANOG, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	11/15-21/2019	12/04/2019	12/04/2019	12/09/2019	12/17/2019	09/30/2020	09/30/2020	10/09/2020	10/12/2020	85		GAA FY 2020	509,969.50		P509,969.50
		Total	Contract Cost (Php)		CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Date of Receipt of Invitation Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (If applicable)		Remarks (Explaining Changes from the APP)							
						COA	11/29/2019	11/29/2019	11/29/2019	12/04/2019	12/17/2019										
						PCAI	11/29/2019	11/29/2019	11/29/2019	12/04/2019	12/17/2019										
						Bantay Lansigan	11/29/2019	11/29/2019	11/29/2019	12/04/2019	12/17/2019										
20A0A0210-IMPROVEMENT OF MRP - BRGY. CASILUAN, BACARRA, ILOCOS NORTE		CONSTRUCTION SECTION	Yes	Public Bidding	N/A	11/15-21/2019	11/22/2019	12/04/2019	12/04/2019	12/09/2019	12/17/2019	09/30/2020	09/30/2020	10/09/2020	10/12/2020	60		GAA FY 2020	449,900.52		P449,900.52
		Total	Contract Cost (Php)		CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Date of Receipt of Invitation Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (If applicable)		Remarks (Explaining Changes from the APP)							
						COA	11/29/2019	11/29/2019	11/29/2019	12/04/2019	12/17/2019										
						PCAI	11/29/2019	11/29/2019	11/29/2019	12/04/2019	12/17/2019										
						Bantay Lansigan	11/29/2019	11/29/2019	11/29/2019	12/04/2019	12/17/2019										
20A0A0211-REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. ALOSEM, VINTAR, ILOCOS NORTE		CONSTRUCTION SECTION	Yes	Public Bidding	N/A	11/15-21/2019	11/22/2019	12/04/2019	12/04/2019	12/09/2019	12/17/2019	09/30/2020	09/30/2020	10/09/2020	10/12/2020	60		GAA FY 2020	829,998.29		P829,998.29
		Total	Contract Cost (Php)		CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Date of Receipt of Invitation Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (If applicable)		Remarks (Explaining Changes from the APP)							
						COA	11/29/2019	11/29/2019	11/29/2019	12/04/2019	12/17/2019										
						PCAI	11/29/2019	11/29/2019	11/29/2019	12/04/2019	12/17/2019										
						Bantay Lansigan	11/29/2019	11/29/2019	11/29/2019	12/04/2019	12/17/2019										
20A0A0212-CONSTRUCTION/ REHABILITATION OF MULTI- PURPOSE BUILDING, BRGY. 55- B SALT BULANOG, LAOAG CITY, ILOCOS NORTE		CONSTRUCTION SECTION	Yes	Public Bidding	N/A	11/15-21/2019	12/04/2019	12/04/2019	12/04/2019	12/09/2019	12/17/2019	09/30/2020	09/30/2020	10/09/2020	10/12/2020	85		GAA FY 2020	509,969.50		P509,969.50
		Total	Contract Cost (Php)		CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Date of Receipt of Invitation Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (If applicable)		Remarks (Explaining Changes from the APP)							
						COA	11/29/2019	11/29/2019	11/29/2019	12/04/2019	12/17/2019										
						PCAI	11/29/2019	11/29/2019	11/29/2019	12/04/2019	12/17/2019										
						Bantay Lansigan	11/29/2019	11/29/2019	11/29/2019	12/04/2019	12/17/2019										



Code (UA CS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Add/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommendation/Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	Total	ABC (Php)	MOOE	CO
20A0013- CONSTRUCTION/IMPROVEMENT OF MRB- ABC HALL, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	MOOE	N/A	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (if applicable)				70		GAA FY 2020	499,984.05			P499,984.05
20A0014-IMPROVEMENT OF MRB - BRGY. SAN SIDRO, DUMALNEG, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	MOOE	N/A	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (if applicable)				60		GAA FY 2020	629,983.26			P629,983.26
20A0015-CONSTRUCTION OF EVACUATION CENTER - BRGY. 63 CARIARAN, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	MOOE	N/A	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (if applicable)				70		GAA FY 2020	509,891.93			P 509,891.93
20A0016-IMPROVEMENT OF MRB - BRGY. 14 SANTO TOMAS, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	MOOE	N/A	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (if applicable)				60		GAA FY 2020	419,999.77			P419,999.77
20A0017-CONSTRUCTION OF MRB - BRGY. 14 SANTO TOMAS, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	MOOE	N/A	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (if applicable)				60		GAA FY 2020	419,999.77			P419,999.77







Code (UA CS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Add/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Actual Procurement Activity				Source of Funds	ABC (Php)				
											Date of BAC Resolution Recommended <i>Awarded</i>	Notice of Award	Contract Signing	Notice to Proceed		Delivery/ Completion	Inspection & Acceptance	Total	MOOE	CO
	20A0A021-IMPROVEMENT OF MPP - BRGY. 27 NUESTRA SEÑORA DE SOLEDAD, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	11/18-24/2019	N/A	12/09/2019	12/09/2019	12/14/2019	12/22/2019			60		GAA FY 2020	369,936.50		P369,936.50	
		Total	Contract Cost (Php)		CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Date of Receipt of Invitation	Post Qual	Completion/Acceptance (If applicable)	Remarks (Explaining Changes from the APP)							
						COA	N/A	12/04/2019	12/04/2019	12/11/2019	12/18/2019		CANCELLED							
		P358,497.77				PCAI	N/A	12/04/2019	12/04/2019	12/11/2019	12/18/2019									
	20A0A022-IMPROVEMENT OF MPP - BRGY. 42 APAYA, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	11/18-24/2019	N/A	12/09/2019	12/09/2019	12/14/2019	12/22/2019			60		GAA FY 2020	459,986.47		P459,986.47	
		Total	Contract Cost (Php)		CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Date of Receipt of Invitation	Post Qual	Completion/Acceptance (If applicable)	Remarks (Explaining Changes from the APP)							
						COA	N/A	12/04/2019	12/04/2019	12/11/2019	12/18/2019		CANCELLED							
		P444,026.79				PCAI	N/A	12/04/2019	12/04/2019	12/11/2019	12/18/2019									
	300104213735000	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	11/18-24/2019	N/A	12/09/2019	12/09/2019	12/14/2019	12/22/2019	09/30/2020	10/09/2020	10/12/2020	60		GAA FY 2020	519,995.72		P519,995.72
		Total	Contract Cost (Php)		CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Date of Receipt of Invitation	Post Qual	Completion/Acceptance (If applicable)	Remarks (Explaining Changes from the APP)							
						COA	N/A	12/04/2019	12/04/2019	12/11/2019	12/18/2019									
		P506,995.80				PCAI	N/A	12/04/2019	12/04/2019	12/11/2019	12/18/2019									
	20A0A023-CONSTRUCTION/ REHABILITATION OF MULTI- PURPOSE BUILDING, BRGY. TANAP BURGOS, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	11/18-24/2019	N/A	12/09/2019	12/09/2019	12/14/2019	12/22/2019	09/30/2020	10/09/2020	10/12/2020	60		GAA FY 2020	489,999.43		P489,999.43
		Total	Contract Cost (Php)		CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Date of Receipt of Invitation	Post Qual	Completion/Acceptance (If applicable)	Remarks (Explaining Changes from the APP)							
						COA	N/A	12/04/2019	12/04/2019	12/11/2019	12/18/2019									
		P474,799.72				PCAI	N/A	12/04/2019	12/04/2019	12/11/2019	12/18/2019									
	20A0A024-IMPROVEMENT OF MPP - BRGY. 24 NUESTRA SEÑORA DE CONSOLACION, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	11/18-24/2019	N/A	12/09/2019	12/09/2019	12/14/2019	12/22/2019			60		GAA FY 2020	489,999.43		P489,999.43	
		Total	Contract Cost (Php)		CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Date of Receipt of Invitation	Post Qual	Completion/Acceptance (If applicable)	Remarks (Explaining Changes from the APP)							
						COA	N/A	12/04/2019	12/04/2019	12/11/2019	12/18/2019		CANCELLED							
		P474,799.72				PCAI	N/A	12/04/2019	12/04/2019	12/11/2019	12/18/2019									



Code		Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Adk/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	ABC (Php)	MOOE	CO																	
30010421213695000	(UA CS/ PAP)	200A0225-IMPROVEMENT OF MRP, BRGY. SAGIGUI, PAGUDIPUD, ILOCOS NORTE	4427.599.02	Yes	Public Bidding	N/A	11/18-24/2019	N/A	12/09/2019	12/09/2019	12/14/2019	12/22/2019	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Date of Receipt of Invitation	Post Qual	Delivery/ Completion/Acceptance (if applicable)	Remarks (Explaining Changes from the App)	GAA FY 2020	439,969.50		P439,969.50																
																									Contract Cost (Php)	CO	List of Invited Observers	Pre-Bid Conference	Date of Receipt of Invitation	Post Qual	Delivery/ Completion/Acceptance (if applicable)									
																																COA	N/A	12/04/2019	12/04/2019	12/11/2019	12/18/2019	12/04/2019	12/11/2019	12/18/2019
COA	N/A	12/04/2019	12/04/2019	12/11/2019	12/18/2019	12/04/2019	12/11/2019	12/18/2019																																
CANCELLED																																								
30010421213695000	(UA CS/ PAP)	200A0226-IMPROVEMENT OF MRP, BRGY. BAYOG, BURGOS, ILOCOS NORTE	P416,055.10	Yes	Public Bidding	N/A	11/18-24/2019	N/A	12/09/2019	12/09/2019	12/14/2019	12/21/2019	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Date of Receipt of Invitation	Post Qual	Delivery/ Completion/Acceptance (if applicable)	Remarks (Explaining Changes from the App)	GAA FY 2020	429,517.40		P429,517.40																
																									Contract Cost (Php)	CO	List of Invited Observers	Pre-Bid Conference	Date of Receipt of Invitation	Post Qual	Delivery/ Completion/Acceptance (if applicable)									
																																COA	N/A	12/04/2019	12/04/2019	12/11/2019	12/18/2019	12/04/2019	12/11/2019	12/18/2019
COA	N/A	12/04/2019	12/04/2019	12/11/2019	12/18/2019	12/04/2019	12/11/2019	12/18/2019																																
CANCELLED																																								
30010421213695000	(UA CS/ PAP)	200A0227-CONSTRUCTION/REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. SAOT, BURGOS, ILOCOS NORTE	P560.870.95	Yes	Public Bidding	N/A	11/18-24/2019	N/A	12/09/2019	12/09/2019	12/14/2019	12/21/2019	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Date of Receipt of Invitation	Post Qual	Delivery/ Completion/Acceptance (if applicable)	Remarks (Explaining Changes from the App)	GAA FY 2019	579,659.53		P579,659.53																
																									Contract Cost (Php)	CO	List of Invited Observers	Pre-Bid Conference	Date of Receipt of Invitation	Post Qual	Delivery/ Completion/Acceptance (if applicable)									
																																COA	N/A	12/04/2019	12/04/2019	12/11/2019	12/18/2019	12/04/2019	12/11/2019	12/18/2019
COA	N/A	12/04/2019	12/04/2019	12/11/2019	12/18/2019	12/04/2019	12/11/2019	12/18/2019																																
CANCELLED																																								
30010421213695000	(UA CS/ PAP)	200A0228-CONSTRUCTION OF VARIOUS MULTI-PURPOSE BUILDINGS, BARANGAYS 26 SAN MATEO, 33-B LA PAZ PROPER, 60-B MADILAO, 30-B SANTA MARIA, 57 PILA, 13 NUESTRA SRA DE VISITACION AND 37 CAYABE, AND REHABILITATION OF VARIOUS MULTI-PURPOSE BUILDINGS, 38-B MANGAT WEST, 51-B MANGALISAN WEST, 43 CAVIT, 20 SAN MIGUEL, 45 TANGID,	P5,745,501.99	Yes	Public Bidding	11/15/2019	11/18-24/2019	11/18-24/2019	12/16/2019	12/16/2019	12/20/2019	12/27/2019	02/05/2020	02/05/2020	02/19/2020	02/20/2020	240		GAA FY 2020	5,930,035.06			P5,930,035.06																	
																								Contract Cost (Php)	CO	List of Invited Observers	Pre-Bid Conference	Date of Receipt of Invitation	Post Qual	Delivery/ Completion/Acceptance (if applicable)										
																															COA	N/A	12/11/2019	12/11/2019	12/17/2019	12/24/2019				
																																							Bantay Lansangin	N/A
COA	N/A	12/11/2019	12/11/2019	12/17/2019	12/24/2019																																			
Remarks (Explaining Changes from the App)																																								



Code (UA/CS/PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Add/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Actual Procurement Activity				Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	Total	ABC (Php)	MOOE	CO												
										Bid Evaluation	Post Qual	Date of BAC Resolution/Recommendation Award	Notice of Award																					
30010421371919000	20AA0230-CONSTRUCTION/REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. NALVO, PASQUJUN, ILOCOS NORTE	P543,622.31	Is this an Early Procurement Activity	MOOE	CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Date of Receipt of Invitation	Post Qual	Completion/Acceptance (if applicable)	Delivery/Completion/Acceptance (if applicable)	Remarks (Explaining Changes from the App)				GAA FY 2020	559,968.97			P 559,968.97												
																							CONSTRUCTION SECTION	Yes	Public Bidding	N/A	11/18-24/2019	N/A	12/09/2019	12/09/2019	12/14/2019	12/22/2019	09/30/2020	09/30/2020
COA	N/A	12/04/2019	12/04/2019	12/11/2019	12/18/2019																													
PCAI	N/A	12/04/2019	12/04/2019	12/11/2019	12/18/2019																													
Bantay Lansmanan	N/A	12/04/2019	12/04/2019	12/11/2019	12/18/2019																													
	20AA0229-IMPROVEMENT OF MPB - BRGY MACUPIT, BACABRA, ILOCOS NORTE	P233,049.85	Is this an Early Procurement Activity	MOOE	CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Date of Receipt of Invitation	Post Qual	Completion/Acceptance (if applicable)	Delivery/Completion/Acceptance (if applicable)	Remarks (Explaining Changes from the App)				GAA FY 2020	239,984.01			P239,984.01												
																							CONSTRUCTION SECTION	Yes	Public Bidding	N/A	11/18-24/2019	N/A	12/09/2019	12/09/2019	12/14/2019	12/22/2019	09/30/2020	09/30/2020
COA	N/A	12/04/2019	12/04/2019	12/11/2019	12/18/2019																													
PCAI	N/A	12/04/2019	12/04/2019	12/11/2019	12/18/2019																													
Bantay Lansmanan	N/A	12/04/2019	12/04/2019	12/11/2019	12/18/2019																													
	20AA0232-IMPROVEMENT OF MPB - BRGY. TUBBIRJAN, BACABRA, ILOCOS NORTE	P381,977.78	Is this an Early Procurement Activity	MOOE	CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Date of Receipt of Invitation	Post Qual	Completion/Acceptance (if applicable)	Delivery/Completion/Acceptance (if applicable)	Remarks (Explaining Changes from the App)				GAA FY 2020	399,955.37			P399,955.37												
																							CONSTRUCTION SECTION	Yes	Public Bidding	N/A	11/18-24/2019	N/A	12/09/2019	12/09/2019	12/14/2019	12/22/2019	09/30/2020	09/30/2020
COA	N/A	12/04/2019	12/04/2019	12/11/2019	12/18/2019																													
PCAI	N/A	12/04/2019	12/04/2019	12/11/2019	12/18/2019																													
Bantay Lansmanan	N/A	12/04/2019	12/04/2019	12/11/2019	12/18/2019																													
	20AA0231-IMPROVEMENT OF MPB - BRGY SUBEC, PAGUDIPUD, ILOCOS NORTE	P409,190.65	Is this an Early Procurement Activity	MOOE	CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Date of Receipt of Invitation	Post Qual	Completion/Acceptance (if applicable)	Delivery/Completion/Acceptance (if applicable)	Remarks (Explaining Changes from the App)				GAA FY 2020	419,682.72			P419,682.72												
																							CONSTRUCTION SECTION	Yes	Public Bidding	N/A	11/18-24/2019	N/A	12/09/2019	12/09/2019	12/14/2019	12/22/2019	09/30/2020	09/30/2020
COA	N/A	12/04/2019	12/04/2019	12/11/2019	12/18/2019																													
PCAI	N/A	12/04/2019	12/04/2019	12/11/2019	12/18/2019																													
Bantay Lansmanan	N/A	12/04/2019	12/04/2019	12/11/2019	12/18/2019																													



Code (UA CS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Add/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Actual Procurement Activity				Source of Funds	ABC (Php)		
											Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed		Delivery/ Completion	Inspection & Acceptance	CO
20AA0233-REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. DIPILAT, VINTAR, ILOCOS NORTE		CONSTRUCTION SECTION	Yes	Public Bidding	N/A	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Date of Receipt of Invitation Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (if applicable)			60	GAA FY 2020	709,954.43	P709,954.43
20AA0233-REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. VISAYA, VINTAR, ILOCOS NORTE		CONSTRUCTION SECTION	Yes	Public Bidding	N/A	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Date of Receipt of Invitation Bid Evaluation	Post Qual	Completion/Acceptance (if applicable)			60	GAA FY 2020	759,903.34	P759,903.34
20AA0236-IMPROVEMENT OF MPB - BRGY. POBLACION, BURGOS, ILOCOS NORTE		CONSTRUCTION SECTION	Yes	Public Bidding	N/A	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Date of Receipt of Invitation Bid Evaluation	Post Qual	Completion/Acceptance (if applicable)			60	GAA FY 2020	339,923.74	P339,923.74

Code (UA CS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Add/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Actual Procurement Activity				Source of Funds	ABC (Php)		
											Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed		Delivery/ Completion	Inspection & Acceptance	CO
20AA0234-CONSTRUCTION/ REHABILITATION OF MULTI- PURPOSE BUILDING, BRGY. CARUSIPAN, PASQUIN, ILOCOS NORTE		CONSTRUCTION SECTION	Yes	Public Bidding	N/A	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Date of Receipt of Invitation Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (if applicable)			60	GAA FY 2020	759,903.34	P759,903.34
20AA0234-CONSTRUCTION/ REHABILITATION OF MULTI- PURPOSE BUILDING, BRGY. CARUSIPAN, PASQUIN, ILOCOS NORTE		CONSTRUCTION SECTION	Yes	Public Bidding	N/A	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Date of Receipt of Invitation Bid Evaluation	Post Qual	Completion/Acceptance (if applicable)			60	GAA FY 2020	579,883.92	P579,883.92
20AA0236-IMPROVEMENT OF MPB - BRGY. VISAYA, VINTAR, ILOCOS NORTE		CONSTRUCTION SECTION	Yes	Public Bidding	N/A	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Date of Receipt of Invitation Bid Evaluation	Post Qual	Completion/Acceptance (if applicable)			60	GAA FY 2020	339,923.74	P339,923.74

Code (UA CS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Add/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Actual Procurement Activity				Source of Funds	ABC (Php)		
											Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed		Delivery/ Completion	Inspection & Acceptance	CO
20AA0236-IMPROVEMENT OF MPB - BRGY. POBLACION, BURGOS, ILOCOS NORTE		CONSTRUCTION SECTION	Yes	Public Bidding	N/A	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Date of Receipt of Invitation Bid Evaluation	Post Qual	Completion/Acceptance (if applicable)			60	GAA FY 2020	339,923.74	P339,923.74
20AA0236-IMPROVEMENT OF MPB - BRGY. POBLACION, BURGOS, ILOCOS NORTE		CONSTRUCTION SECTION	Yes	Public Bidding	N/A	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Date of Receipt of Invitation Bid Evaluation	Post Qual	Completion/Acceptance (if applicable)			60	GAA FY 2020	339,923.74	P339,923.74



Code (UA CS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Actual Procurement Activity										Source of Funds	ABC (Php)																				
					Pre-Proc Conference	Advs/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending <i>Assessed</i>	Notice of Award	Contract Signing		Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	CO																	
300104213742000	20AA0237-REHABILITATION OF VARIOUS MULTI-PURPOSE BUILDINGS, BARANGAYS SAN JUAN AND SAN AGUSTIN, SARABAT, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	11/18-24/2019	List of Invited Observers	Pre-Bid Conference	12/04/2019	12/04/2019	12/10/2019	12/17/2019	02/19/2020	02/19/2020	02/28/2020	03/02/2020	120	GAA FY 2020	679,897.18	P679,897.18																
																					Contract Cost (Php)	CO	12/04/2019	12/04/2019	12/10/2019	12/17/2019	02/19/2020	02/19/2020	02/28/2020	03/02/2020	120	GAA FY 2020	679,897.18	P679,897.18		
6538,753.47	COA	PCA1	Barney Lansuagan	N/A	N/A	12/04/2019	12/04/2019	12/10/2019	12/17/2019	02/19/2020	02/19/2020	02/28/2020	03/02/2020	120	GAA FY 2020	679,897.18	P679,897.18																			
300104213682000	20AA0240-CONSTRUCTION OF VARIOUS MULTI-PURPOSE BUILDINGS, BARANGAY UTOL- AND REHABILITATION OF VARIOUS MULTI-PURPOSE BUILDINGS, BARANGAY BANBAN AND LANAO, BANGUL, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	11/18-24/2019	List of Invited Observers	Pre-Bid Conference	12/09/2019	12/09/2019	12/14/2019	12/22/2019	02/13/2020	02/13/2020	02/26/2020	02/27/2020	60	GAA FY 2020	1,217,592.77	P1,217,592.77																
																					Contract Cost (Php)	CO	12/09/2019	12/09/2019	12/14/2019	12/22/2019	02/13/2020	02/13/2020	02/26/2020	02/27/2020	60	GAA FY 2020	1,217,592.77	P1,217,592.77		
1,180,339.52	COA	PCA1	Barney Lansuagan	N/A	N/A	12/04/2019	12/04/2019	12/11/2019	12/18/2019	12/18/2019	12/18/2019	12/18/2019	12/18/2019	12/18/2019	12/18/2019	12/18/2019	12/18/2019	12/18/2019	12/18/2019																	
300104213725000	20AA0239-CONSTRUCTION/ REHABILITATION OF MULTI- PURPOSE BUILDING, BRGY. SALSALAMAGUL, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	11/18-24/2019	List of Invited Observers	Pre-Bid Conference	12/04/2019	12/04/2019	12/11/2019	12/18/2019	12/25/2019	12/11/2019	12/11/2019	12/18/2019	12/25/2019	60	GAA FY 2020	679,953.72	P679,953.72															
																						Contract Cost (Php)	CO	12/04/2019	12/04/2019	12/11/2019	12/18/2019	12/25/2019	12/11/2019	12/11/2019	12/18/2019	12/25/2019	60	GAA FY 2020	679,953.72	P679,953.72
6559,456.92	COA	PCA1	Barney Lansuagan	N/A	N/A	12/04/2019	12/04/2019	12/11/2019	12/18/2019	12/18/2019	12/18/2019	12/18/2019	12/18/2019	12/18/2019	12/18/2019	12/18/2019	12/18/2019	12/18/2019	12/18/2019																	
20AA0238-IMPROVEMENT OF MPR - BRGY. SALPAD PASQUIN, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	11/18-24/2019	List of Invited Observers	Pre-Bid Conference	12/11/2019	12/11/2019	12/18/2019	12/25/2019	12/11/2019	12/11/2019	12/18/2019	12/25/2019	60	GAA FY 2020	489,970.72	P489,970.72																	
																				Contract Cost (Php)	CO	12/11/2019	12/11/2019	12/18/2019	12/25/2019	12/11/2019	12/11/2019	12/18/2019	12/25/2019	60	GAA FY 2020	489,970.72	P489,970.72			
6479,139.93	COA	PCA1	Barney Lansuagan	N/A	N/A	12/11/2019	12/11/2019	12/18/2019	12/25/2019	12/11/2019	12/11/2019	12/18/2019	12/25/2019	12/11/2019	12/11/2019	12/18/2019	12/25/2019	60	GAA FY 2020	489,970.72	P489,970.72															
300104213725000	20AA0239-CONSTRUCTION/ REHABILITATION OF MULTI- PURPOSE BUILDING, BRGY. SALSALAMAGUL, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	11/18-24/2019	List of Invited Observers	Pre-Bid Conference	12/09/2019	12/09/2019	12/14/2019	12/22/2019	09/30/2020	09/30/2020	10/09/2020	10/12/2020	60	GAA FY 2020	679,953.72	P679,953.72																
																					Contract Cost (Php)	CO	12/09/2019	12/09/2019	12/14/2019	12/22/2019	09/30/2020	09/30/2020	10/09/2020	10/12/2020	60	GAA FY 2020	679,953.72	P679,953.72		
679,953.72	COA	PCA1	Barney Lansuagan	N/A	N/A	12/04/2019	12/04/2019	12/11/2019	12/18/2019	12/18/2019	12/18/2019	12/18/2019	12/18/2019	12/18/2019	12/18/2019	12/18/2019	12/18/2019	12/18/2019	12/18/2019																	
20AA0238-IMPROVEMENT OF MPR - BRGY. SALPAD PASQUIN, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	11/18-24/2019	List of Invited Observers	Pre-Bid Conference	12/11/2019	12/11/2019	12/18/2019	12/25/2019	12/11/2019	12/11/2019	12/18/2019	12/25/2019	60	GAA FY 2020	489,970.72	P489,970.72																	
																				Contract Cost (Php)	CO	12/11/2019	12/11/2019	12/18/2019	12/25/2019	12/11/2019	12/11/2019	12/18/2019	12/25/2019	60	GAA FY 2020	489,970.72	P489,970.72			
6479,139.93	COA	PCA1	Barney Lansuagan	N/A	N/A	12/11/2019	12/11/2019	12/18/2019	12/25/2019	12/11/2019	12/11/2019	12/18/2019	12/25/2019	12/11/2019	12/11/2019	12/18/2019	12/25/2019	60	GAA FY 2020	489,970.72	P489,970.72															
300104213725000	20AA0239-CONSTRUCTION/ REHABILITATION OF MULTI- PURPOSE BUILDING, BRGY. SALSALAMAGUL, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	11/18-24/2019	List of Invited Observers	Pre-Bid Conference	12/09/2019	12/09/2019	12/14/2019	12/22/2019	09/30/2020	09/30/2020	10/09/2020	10/12/2020	60	GAA FY 2020	679,953.72	P679,953.72																
																					Contract Cost (Php)	CO	12/09/2019	12/09/2019	12/14/2019	12/22/2019	09/30/2020	09/30/2020	10/09/2020	10/12/2020	60	GAA FY 2020	679,953.72	P679,953.72		
679,953.72	COA	PCA1	Barney Lansuagan	N/A	N/A	12/04/2019	12/04/2019	12/11/2019	12/18/2019	12/18/2019	12/18/2019	12/18/2019	12/18/2019	12/18/2019	12/18/2019	12/18/2019	12/18/2019	12/18/2019	12/18/2019																	
20AA0238-IMPROVEMENT OF MPR - BRGY. SALPAD PASQUIN, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	11/18-24/2019	List of Invited Observers	Pre-Bid Conference	12/11/2019	12/11/2019	12/18/2019	12/25/2019	12/11/2019	12/11/2019	12/18/2019	12/25/2019	60	GAA FY 2020	489,970.72	P489,970.72																	
																				Contract Cost (Php)	CO	12/11/2019	12/11/2019	12/18/2019	12/25/2019	12/11/2019	12/11/2019	12/18/2019	12/25/2019	60	GAA FY 2020	489,970.72	P489,970.72			
6479,139.93	COA	PCA1	Barney Lansuagan	N/A	N/A	12/11/2019	12/11/2019	12/18/2019	12/25/2019	12/11/2019	12/11/2019	12/18/2019	12/25/2019	12/11/2019	12/11/2019	12/18/2019	12/25/2019	60	GAA FY 2020	489,970.72	P489,970.72															
300104213725000	20AA0239-CONSTRUCTION/ REHABILITATION OF MULTI- PURPOSE BUILDING, BRGY. SALSALAMAGUL, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	11/18-24/2019	List of Invited Observers	Pre-Bid Conference	12/09/2019	12/09/2019	12/14/2019	12/22/2019	09/30/2020	09/30/2020	10/09/2020	10/12/2020	60	GAA FY 2020	679,953.72	P679,953.72																
																					Contract Cost (Php)	CO	12/09/2019	12/09/2019	12/14/2019	12/22/2019	09/30/2020	09/30/2020	10/09/2020	10/12/2020	60	GAA FY 2020	679,953.72	P679,953.72		
679,953.72	COA	PCA1	Barney Lansuagan	N/A	N/A	12/04/2019	12/04/2019	12/11/2019	12/18/2019	12/18/2019	12/18/2019	12/18/2019	12/18/2019	12/18/2019	12/18/2019	12/18/2019	12/18/2019	12/18/2019	12/18/2019																	
20AA0238-IMPROVEMENT OF MPR - BRGY. SALPAD PASQUIN, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	11/18-24/2019	List of Invited Observers	Pre-Bid Conference	12/11/2019	12/11/2019	12/18/2019	12/25/2019	12/11/2019	12/11/2019	12/18/2019	12/25/2019	60	GAA FY 2020	489,970.72	P489,970.72																	
																				Contract Cost (Php)	CO	12/11/2019	12/11/2019	12/18/2019	12/25/2019	12/11/2019	12/11/2019	12/18/2019	12/25/2019	60	GAA FY 2020	489,970.72	P489,970.72			
6479,139.93	COA	PCA1	Barney Lansuagan	N/A	N/A	12/11/2019	12/11/2019	12/18/2019	12/25/2019	12/11/2019	12/11/2019	12/18/2019	12/25/2019	12/11/2019	12/11/2019	12/18/2019	12/25/2019	60	GAA FY 2020	489,970.72	P489,970.72															
300104213725000	20AA0239-CONSTRUCTION/ REHABILITATION OF MULTI- PURPOSE BUILDING, BRGY. SALSALAMAGUL, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	11/18-24/2019	List of Invited Observers	Pre-Bid Conference	12/09/2019	12/09/2019	12/14/2019	12/22/2019	09/30/2020	09/30/2020	10/09/2020	10/12/2020	60	GAA FY 2020	679,953.72	P679,953.72																
																					Contract Cost (Php)	CO	12/09/2019	12/09/2019	12/14/2019	12/22/2019	09/30/2020	09/30/2020	10/09/2020	10/12/2020	60	GAA FY 2020	679,953.72	P679,953.72		
679,953.72	COA	PCA1	Barney Lansuagan	N/A	N/A	12/04/2019	12/04/2019	12/11/2019	12/18/2019	12/18/2019	12/18/2019	12/18/2019	12/18/2019	12/18/2019	12/18/2019	12/18/2019	12/18/2019	12/18/2019	12/18/2019																	
20AA0238-IMPROVEMENT OF MPR - BRGY. SALPAD PASQUIN, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	11/18-24/2019	List of Invited Observers	Pre-Bid Conference	12/11/2019	12/11/2019	12/18/2019	12/25/2019	12/11/2019	12/11/2019	12/18/2019	12/25/2019	60	GAA FY 2020	489,970.72	P489,970.72																	
																				Contract Cost (Php)	CO	12/11/2019	12/11/2019	12/18/2019	12/25/2019	12/11/2019	12/11/2019	12/18/2019	12/25/2019	60	GAA FY 2020	489,970.72	P489,970.72			
6479,139.93	COA	PCA1	Barney Lansuagan	N/A	N/A	12/11/2019	12/11/2019	12/18/2019	12/25/2019	12/11/2019	12/11/2019	12/18/2019	12/25/2019	12/11/2019	12/11/2019	12/18/2019	12/25/2019	60	GAA FY 2020	489,970.72	P489,970.72															
300104213725000	20AA0239-CONSTRUCTION/ REHABILITATION OF MULTI- PURPOSE BUILDING, BRGY. SALSALAMAGUL, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	11/18-24/2019	List of Invited Observers	Pre-Bid Conference	12/09/2019	12/09/2019	12/14/2019	12/22/2019	09/30/2020	09/30/2020	10/09/2020	10/12/2020	60	GAA FY 2020	679,953.72	P679,953.72																
																					Contract Cost (Php)	CO	12/09/2019	12/09/2019	12/14/2019	12/22/2019	09/30/202									