

Code (UA CS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Advs/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	ABC (Php)																			
																			Total	MOOE	CO																	
300104213731.000	20A0241-CONSTRUCTION/ REHABILITATION OF MULTI- PURPOSE BUILDING, BRGY. STO. TOMAS, SARRAT, ILOCOS NORTE	P 538,885.23	Yes	Public Bidding	N/A	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (If applicable)				60		GAA FY 2020	P 559,999.72		P 559,999.72																	
Code (UA CS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Advs/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of Receipt of Invitation	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	ABC (Php)																		
																				CONSTRUCTION SECTION	Yes	Public Bidding	11/27/- 12/2/2019	12/04/2019	12/16/2019	12/16/2019	12/20/2019	01/02/2020	07/30/2020	08/07/2020	08/10/2020	95		BEFF 2020	6,249,609.35		P6,249,609.35	
300101200001000	20A0242-CONSTRUCTION OF CLASSROOM, 1 STOREY 3 CLASSROOM, BANBAN ELEMENTARY SCHOOL, BANGUI, ILOCOS MONTE	P6,062,054.12	Yes	Public Bidding	CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (If applicable)							BEFF 2020	6,249,992.05		P6,249,992.05																
Code (UA CS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Advs/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of Receipt of Invitation	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	ABC (Php)																		
																				CONSTRUCTION SECTION	Yes	Public Bidding	11/27/- 12/3/2019	12/04/2019	12/16/2019	12/16/2019	12/20/2019	01/02/2020	07/30/2020	08/07/2020	08/10/2020	95		BEFF 2020	6,249,609.35		P6,249,609.35	
300101200001000	20A0243-CONSTRUCTION OF CLASSROOM, 1 STOREY 3 CLASSROOM, ABLAN COMMUNITY SCHOOL, BURGOS, ILOCOS MONTE	P6,053,336.84	Yes	Public Bidding	CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (If applicable)								BEFF 2020	6,799,991.96		P6,799,991.96															
Code (UA CS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Advs/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of Receipt of Invitation	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	ABC (Php)																		
																				CONSTRUCTION SECTION	Yes	Public Bidding	12/09/2019	12/10-16/2019	12/17/2019	12/30/2019	01/06/2020	01/14/2020	07/30/2020	07/30/2020	08/07/2020	08/10/2020	95		BEFF 2020	6,799,991.96		P6,799,991.96
300101200001000	20A0244-CONSTRUCTION OF CLASSROOM, 1 STOREY 3 CLASSROOM BUILDING, GABALDON ELEMENTARY SCHOOL, LAOAG CITY, ILOCOS MONTE	P6,324,512.06	Yes	Public Bidding	CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (If applicable)								BEFF 2020	6,799,991.96		P6,799,991.96															



Code (UA CS/ PAP)		Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Add/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	ABC (Php)	CO									
Actual Procurement Activity																														
Remarks (Explaining Changes from the APP)																														
320101104498000																														
20A0045-CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BSLAK RIVER, SITIO SADORI, BRGY. ALSEM, VINTAR, ILOCOS NORTE		CONSTRUCTION SECTION	No	Public Bidding	01/29/2020	1/30-2/5, 2020	02/06/2020	02/21/2020	02/18/2020	02/18/2020	02/21/2020	02/26/2020	03/04/2020	09/17/2020	09/17/2020	09/20/2020	09/21/2020	242		GAA FY 2020	73,499,702.10	73,499,702.10								
																							CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (if applicable)
300117205533000																														
20A0046-CONCRETING OF ROAD, BRGY. PASALENG, PAGDUPUD, ILOCOS NORTE		CONSTRUCTION SECTION	No	Public Bidding	N/A	2/6-12/2020	02/13/2020	02/26/2020	02/26/2020	02/28/2020	03/09/2020	08/23/2020	08/25/2020	09/03/2020	09/04/2020	72		GAA FY 2020	1,979,930.61	1,979,930.61										
																					CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (if applicable)		
300106200255000																														
20A0047-CONSTRUCTION OF FLOOD CONTROL STRUCTURES, SITIO ZADRI BRGY. ALSEM, VINTAR, ILOCOS NORTE		CONSTRUCTION SECTION	No	Public Bidding	01/29/2020	1/30-2/5, 2020	02/06/2020	02/21/2020	02/21/2020	02/26/2020	03/04/2020	09/17/2020	09/17/2020	09/20/2020	09/21/2020	235		GAA FY 2020	68,599,793.72	68,599,793.72										
																					CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (if applicable)		
300106200347000																														
20A0048-CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BSLAK RIVER, SITIO DI TULANG, BRGY. ALSEM, VINTAR, ILOCOS NORTE		CONSTRUCTION SECTION	No	Public Bidding	01/29/2020	1/30-2/5, 2020	02/06/2020	02/21/2020	02/18/2020	02/18/2020	02/21/2020	03/04/2020	09/17/2020	09/17/2020	09/20/2020	09/21/2020	165		GAA FY 2020	19,599,968.60	19,599,968.60									
																						CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (if applicable)	



Code (UA CS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Add/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution <i>(Award)</i>	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	ABC (Php)	MOOE	CO
320101104491000	20A0249-CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BISLAK RIVER, SITO DI-TULANG, BRGY ASEW, VINTAR, ILOCOS NORTE	P47,338,909.42		Public Bidding	CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Completion/Acceptance (if applicable)	09/17/2020	09/20/2020	09/21/2020	204		GAA FY 2020	48,999,898.93			P48,999,898.93
300106200254000	20A0252-CONSTRUCTION OF FLOOD CONTROL STRUCTURES, SITO DIMAMAGA BRGY, TAMADAGAN, VINTAR, ILOCOS NORTE	P69,769,950.49		Public Bidding	CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Completion/Acceptance (if applicable)	09/17/2020	09/25/2020	09/28/2020	237		GAA FY 2020	72,374,725.92			P72,374,725.92
300106200348000	20A0259-CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BISLAK RIVER, SITO MAGROBO, BRGY. SASALAMAGU, VINTAR, ILOCOS NORTE	P70,427,120.50		Public Bidding	CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Completion/Acceptance (if applicable)	09/17/2020	09/25/2020	09/28/2020	235		GAA FY 2020	29,399,970.28			P79,399,970.28
320101104492000	20A0251-CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BISLAK RIVER, BRGY. CANAAN, VINTAR, ILOCOS NORTE	P94,735,252.53		Public Bidding	CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Completion/Acceptance (if applicable)	09/17/2020	09/25/2020	09/28/2020	283		GAA FY 2020	97,999,800.58			P97,999,800.58







Code (UA CS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Add/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	ABC (Php)																					
																			Total	MOOE	CO																			
300116202627000	20AA0257-REHABILITATION AND ASPHALT OVERLAY OF SAN GREGORIO-BULBUKALA ROAD, BRGY. BULBUKALA, VINTARA, ILOCOS NORTE	P48,259,691.91	No	Public Bidding	CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Date of Receipt of Invitation	Post Qual	Completion/Acceptance (If applicable)				209		GAA FY 2020	49,499,823.17		P49,499,823.17																			
																						CONSTRUCTION SECTION	No	Public Bidding	N/A	2/12-18/2020	02/19/2020	03/02/2020	03/02/2020	03/04/2020	03/09/2020									
COA	PCAI	Bantay Lansimban	02/14/2020	02/26/2020	02/26/2020	02/28/2020	03/04/2020																																	
Remarks (Explaining Changes from the APP)																																								
CANCELLED																																								
300107200701000	20AA0258-CONSTRUCTION OF RIVER CONTROL SYSTEM, PHASE 1, BRGY. TAGUPURO, BANGGIL, ILOCOS NORTE	P1,950,199.45	No	Public Bidding	CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Date of Receipt of Invitation	Post Qual	Completion/Acceptance (If applicable)				30		GAA FY 2020	1,979,898.97		P1,979,898.97																			
																						CONSTRUCTION SECTION	No	Public Bidding	N/A	2/12-18/2020	02/19/2020	03/02/2020	03/02/2020	03/04/2020	03/09/2020									
COA	PCAI	Bantay Lansimban	02/14/2020	02/26/2020	02/26/2020	02/28/2020	03/04/2020																																	
Remarks (Explaining Changes from the APP)																																								
CANCELLED																																								
300104213684000	20AA0259-CONSTRUCTION OF MULTI-PURPOSE BUILDINGS, BANGGIL, ILOCOS NORTE	P824,333.49	No	Public Bidding	CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Date of Receipt of Invitation	Post Qual	Completion/Acceptance (If applicable)				85		GAA FY 2020	849,929.15		P849,929.15																			
																						CONSTRUCTION SECTION	No	Public Bidding	N/A	2/12-18/2020	02/19/2020	03/02/2020	03/02/2020	03/04/2020	03/09/2020									
COA	PCAI	Bantay Lansimban	02/14/2020	02/26/2020	02/26/2020	02/28/2020	03/04/2020																																	
Remarks (Explaining Changes from the APP)																																								
CANCELLED																																								
300117205527000	20AA0260-CONSTRUCTION OF ROADS, PASIQUIN, ILOCOS NORTE	P1,890,115.28	No	Public Bidding	CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Date of Receipt of Invitation	Post Qual	Completion/Acceptance (If applicable)				48		GAA FY 2020	1,950,167.01		P1,950,167.01																			
																						CONSTRUCTION SECTION	No	Public Bidding	N/A	2/12-18/2020	02/19/2020	03/02/2020	03/02/2020	03/04/2020	03/09/2020									
COA	PCAI	Bantay Lansimban	02/14/2020	02/26/2020	02/26/2020	02/28/2020	03/04/2020																																	
Remarks (Explaining Changes from the APP)																																								







Code (UA CS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Add/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommendation <i>(Assured)</i>	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	ABC (Php)				
																			Total	MOOE	CO		
300107200693000	20A0065-CONSTRUCTION OF FLOOD CONTROL STRUCTURES, BURGOS, ILOCOS NORTE	P4884,039.45	No	Public Bidding	N/A	2/17-23/2020	02/24/2020	03/09/2020	03/09/2020	03/11/2020	03/18/2020	03/19/2020	03/19/2020	05/14/2020	05/15/2020	22		GAA FY 2020	499,787.57		P499,787.57		
Code (UA CS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Add/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of Receipt of Invitation	Post Qual	Date of BAC Resolution Recommendation <i>(Assured)</i>	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	ABC (Php) MOOE	CO
300117205525000	20A0066-CONSTRUCTION OF ROADS, LAOAG CITY, ILOCOS NORTE	P2,731,647.15	No	Public Bidding	N/A	2/17-23/2020	02/24/2020	03/09/2020	03/09/2020	03/11/2020	03/18/2020	03/19/2020	03/19/2020	05/14/2020	05/15/2020	49		GAA FY 2020	3,266,801.16		P3,266,801.16		
300117205523000	20A0067-CONSTRUCTION OF ROADS, BACARRA, ILOCOS NORTE	P1,633,226.45	No	Public Bidding	N/A	2/17-23/2020	02/24/2020	03/09/2020	03/09/2020	03/11/2020	03/18/2020	03/19/2020	03/19/2020	05/14/2020	05/15/2020	49		GAA FY 2020	1,662,965.75		P1,662,965.75		
300104213689000	20A0068-CONSTRUCTION OF MULTI-PURPOSE BUILDINGS, PAGDUPUD, ILOCOS NORTE	P1,535,234.63	No	Public Bidding	N/A	2/20-26/2020	02/27/2020	03/10/2020	03/10/2020	03/11/2020	03/18/2020	03/19/2020	03/19/2020	05/14/2020	05/15/2020	85		GAA FY 2020	1,583,987.72		P1,583,987.72		



Code		Actual Procurement Activity													Source of Funds		ABC (Php)													
UA	CS/ PAP	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Add/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Total	CO										
300107200694000		20A00269-CONSTRUCTION OF FLOOD CONTROL STRUCTURES, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	No	Public Bidding	N/A	2/20-26/2020	02/27/2020	05/05/2020	05/05/2020	05/07/2020	05/12/2020	05/14/2020	05/14/2020	05/27/2020	05/28/2020	60		GAA FY 2020	5,424,433.64	P5,424,433.64									
																						MOOE	CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (if applicable)
300107200691000		20A00272-CONSTRUCTION OF FLOOD CONTROL STRUCTURES, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	No	Public Bidding	N/A	2/21-27/2020	02/28/2020	03/11/2020	03/11/2020	03/12/2020	03/18/2020	03/19/2020	03/19/2020	05/14/2020	05/15/2020	60		GAA FY 2020	2,729,832.80	P2,729,832.80									
																						MOOE	CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (if applicable)
300107200698000		20A00270-CONSTRUCTION OF FLOOD CONTROL STRUCTURES, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	No	Public Bidding	N/A	3/11-17/2020	03/18/2020	05/05/2020	05/05/2020	05/07/2020	05/12/2020	05/13/2020	05/13/2020	05/27/2020	05/28/2020	30		GAA FY 2020	1,929,446.27	P1,929,446.27									
																						MOOE	CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (if applicable)
300107200695000		20A00271-CONSTRUCTION OF FLOOD CONTROL STRUCTURES, PAGUDIPUD, ILOCOS NORTE	CONSTRUCTION SECTION	No	Public Bidding	N/A	2/20-26/2020	02/27/2020	03/10/2020	03/10/2020	03/11/2020	03/13/2020	03/16/2020	03/16/2020	05/14/2020	05/15/2020	30		GAA FY 2020	1,266,540.78	P1,266,540.78									
																						MOOE	CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (if applicable)



Code		Actual Procurement Activity												Source of Funds		ABC (Php)																													
Procurement Program/Project (UA/CS/PAP)	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Advs/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Total	MOOE	CO																										
300117205529000	20A0273-CONSTRUCTION OF ROADS, SARRAI, ILOCOS NORTE	No	Public Bidding	N/A	2/21-27/2020	02/28/2020	03/11/2020	03/11/2020	03/12/2020	03/18/2020	03/19/2020	03/19/2020	05/14/2020	05/15/2020	51		GAA FY 2020	1,514,473.21		P1,514,473.21																									
																					Contract Cost (Php)	List of Invited Observers	Pre-Bid Conference	Date of Receipt of Invitation	Delivery/Completion/Acceptance (If applicable)																				
																					Total	CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (If applicable)																
																														COA	PCAI	Bantay Lansmanan													
	P1,483,707.99																																												
300117205530000	20A0274-CONSTRUCTION OF ROADS, VINTAR, ILOCOS NORTE	No	Public Bidding	N/A	2/21-27/2020	02/28/2020	03/11/2020	03/11/2020	03/12/2020	03/18/2020	03/19/2020	03/19/2020	05/14/2020	05/15/2020	42		GAA FY 2020	1,960,078.37		P1,960,078.37																									
																					Contract Cost (Php)	List of Invited Observers	Pre-Bid Conference	Date of Receipt of Invitation	Delivery/Completion/Acceptance (If applicable)																				
																					Total	CO	List of Invited Observers	Pre-Bid Conference <td rowspan="2">Eligibility Check</td> <td rowspan="2">Sub/Open of Bids</td> <td rowspan="2">Bid Evaluation</td> <td rowspan="2">Post Qual</td> <td rowspan="2">Delivery/Completion/Acceptance (If applicable)</td>	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (If applicable)																
																														COA	PCAI	Bantay Lansmanan													
	P1,899,941.15																																												
300104213690000	20A0275-CONSTRUCTION OF MULTI-PURPOSE BUILDINGS, PASUQUIN, ILOCOS NORTE	No	Public Bidding	N/A	2/21-27/2020	02/28/2020	03/11/2020	03/11/2020	03/12/2020	03/18/2020	03/19/2020	03/19/2020	05/14/2020	05/15/2020	270		GAA FY 2020	4,306,413.80		P4,306,413.80																									
																					Contract Cost (Php)	List of Invited Observers	Pre-Bid Conference	Date of Receipt of Invitation	Delivery/Completion/Acceptance (If applicable)																				
																					Total	CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (If applicable)																
																														COA	PCAI	Bantay Lansmanan													
	P4,172,701.56																																												
300117205528000	20A0276-CONSTRUCTION OF ROADS, PIDDOG, ILOCOS NORTE	No	Public Bidding	N/A	2/21-27/2020	02/28/2020	03/11/2020	03/11/2020	03/12/2020	03/18/2020	03/19/2020	03/19/2020	05/14/2020	05/15/2020	51		GAA FY 2020	1,564,157.37		P1,564,157.37																									
																					Contract Cost (Php)	List of Invited Observers	Pre-Bid Conference	Date of Receipt of Invitation	Delivery/Completion/Acceptance (If applicable)																				
																					Total	CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (If applicable)																
																														COA	PCAI	Bantay Lansmanan													
	P1,509,453.49																																												
Code		Procurement Program/Project		PMO/End-user		Is this an Early Procurement Activity		Mode of Procurement		Pre-Proc Conference		Advs/Post of IB		Pre-Bid Conference		Eligibility Check		Sub/Open of Bids		Bid Evaluation		Post Qual		Date of BAC Resolution Recommending Award		Notice of Award		Contract Signing		Notice to Proceed		Delivery/Completion		Inspection & Acceptance		Source of Funds		Total		ABC (Php)		MOOE		CO	
																																								</					



Code		Procurement Program/Project (UA CS/ PAP)	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Add/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Actual Procurement Activity				Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	ABC (Php) MOOE	CO			
												Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed									Delivery/ Completion	Inspection & Acceptance	
300117205532000																							Remarks (Explaining Changes from the APP)			
Code		Procurement Program/Project (UA CS/ PAP)	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Add/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Actual Procurement Activity				Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	ABC (Php) MOOE	CO			
												Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed									Delivery/ Completion	Inspection & Acceptance	
300117205526000																							Remarks (Explaining Changes from the APP)			



Code (UA CS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Actual Procurement Activity										Source of Funds	ABC (Php)										
					Pre-Proc Conference	Add/Post of IB Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing		Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Total	MOOE	CO					
2000001000117000	20A0081-REPAIR/ MAINTENANCE OF CONCRETE PAVEMENT ALONG MANILA- NORTH ROAD K0500-087- K0507-153, PASIGQUIN, ILOCOS NORTE	MAINTENANCE SECTION	No	Public Bidding	N/A	List of Invited Observers										37		1,252,273.24	1,252,273.24	P0.00						
						CO	2/26-3/3/2020	03/04/2020	03/16/2020	03/12/2020	03/18/2020	03/19/2020	03/19/2020	05/14/2020	05/15/2020											
2000001004911000	20A0082-INSTALLATION OF ROAD SAFETY DEVICES ALONG MANILA-NORTH ROAD, 5000341Z	MAINTENANCE SECTION	No	Public Bidding	02/24/2020	List of Invited Observers										30		5,536,771.03	5,536,771.03	P0.00						
						CO	2/28-3/5/2020	N/A	05/04/2020	05/04/2020	05/05/2020	05/08/2020	05/11/2020	05/11/2020	05/27/2020						05/28/2020					
300107200697000	20A0083-CONSTRUCTION OF FLOOD CONTROL STRUCTURES, SARRAT, ILOCOS NORTE	CONSTRUCTION SECTION	No	Public Bidding	N/A	List of Invited Observers										30		1,761,840.96	1,761,840.96	P1,761,840.96						
						CO	2/26-3/3/2020	03/04/2020	03/16/2020	03/17/2020	03/18/2020	03/19/2020	03/19/2020	05/14/2020	05/15/2020											
30010320202033000	20A0084-REHABILITATION OF MULTI-PURPOSE BUILDING, CABANGGARAN, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	No	Public Bidding	N/A	List of Invited Observers										60		999,975.67	999,975.67	P999,975.67						
						CO	2/26-3/3/2020	N/A	03/16/2020	03/16/2020	03/17/2020	03/31/2020	08/25/2020	09/03/2020	09/04/2020											
30010320202033000	20A0084-REHABILITATION OF MULTI-PURPOSE BUILDING, CABANGGARAN, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	No	Public Bidding	N/A	List of Invited Observers										60		999,975.67	999,975.67	P999,975.67						
						CO	2/26-3/3/2020	N/A	03/16/2020	03/16/2020	03/17/2020	03/31/2020	08/25/2020	09/03/2020	09/04/2020											
30010320202033000	20A0084-REHABILITATION OF MULTI-PURPOSE BUILDING, CABANGGARAN, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	No	Public Bidding	N/A	List of Invited Observers										60		999,975.67	999,975.67	P999,975.67						
						CO	2/26-3/3/2020	N/A	03/16/2020	03/16/2020	03/17/2020	03/31/2020	08/25/2020	09/03/2020	09/04/2020											
30010320202033000	20A0084-REHABILITATION OF MULTI-PURPOSE BUILDING, CABANGGARAN, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	No	Public Bidding	N/A	List of Invited Observers										60		999,975.67	999,975.67	P999,975.67						
						CO	2/26-3/3/2020	N/A	03/16/2020	03/16/2020	03/17/2020	03/31/2020	08/25/2020	09/03/2020	09/04/2020											
30010320202033000	20A0084-REHABILITATION OF MULTI-PURPOSE BUILDING, CABANGGARAN, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	No	Public Bidding	N/A	List of Invited Observers										60		999,975.67	999,975.67	P999,975.67						
						CO	2/26-3/3/2020	N/A	03/16/2020	03/16/2020	03/17/2020	03/31/2020	08/25/2020	09/03/2020	09/04/2020											
30010320202033000	20A0084-REHABILITATION OF MULTI-PURPOSE BUILDING, CABANGGARAN, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	No	Public Bidding	N/A	List of Invited Observers										60		999,975.67	999,975.67	P999,975.67						
						CO	2/26-3/3/2020	N/A	03/16/2020	03/16/2020	03/17/2020	03/31/2020	08/25/2020	09/03/2020	09/04/2020											
30010320202033000	20A0084-REHABILITATION OF MULTI-PURPOSE BUILDING, CABANGGARAN, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	No	Public Bidding	N/A	List of Invited Observers										60		999,975.67	999,975.67	P999,975.67						
						CO	2/26-3/3/2020	N/A	03/16/2020	03/16/2020	03/17/2020	03/31/2020	08/25/2020	09/03/2020	09/04/2020											
30010320202033000	20A0084-REHABILITATION OF MULTI-PURPOSE BUILDING, CABANGGARAN, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	No	Public Bidding	N/A	List of Invited Observers										60		999,975.67	999,975.67	P999,975.67						
						CO	2/26-3/3/2020	N/A	03/16/2020	03/16/2020	03/17/2020	03/31/2020	08/25/2020	09/03/2020	09/04/2020											
30010320202033000	20A0084-REHABILITATION OF MULTI-PURPOSE BUILDING, CABANGGARAN, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	No	Public Bidding	N/A	List of Invited Observers										60		999,975.67	999,975.67	P999,975.67						
						CO	2/26-3/3/2020	N/A	03/16/2020	03/16/2020	03/17/2020	03/31/2020	08/25/2020	09/03/2020	09/04/2020											
30010320202033000	20A0084-REHABILITATION OF MULTI-PURPOSE BUILDING, CABANGGARAN, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	No	Public Bidding	N/A	List of Invited Observers										60		999,975.67	999,975.67	P999,975.67						
						CO	2/26-3/3/2020	N/A	03/16/2020	03/16/2020	03/17/2020	03/31/2020	08/25/2020	09/03/2020	09/04/2020											
30010320202033000	20A0084-REHABILITATION OF MULTI-PURPOSE BUILDING, CABANGGARAN, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	No	Public Bidding	N/A	List of Invited Observers										60		999,975.67	999,975.67	P999,975.67						
						CO	2/26-3/3/2020	N/A	03/16/2020	03/16/2020	03/17/2020	03/31/2020	08/25/2020	09/03/2020	09/04/2020											
30010320202033000	20A0084-REHABILITATION OF MULTI-PURPOSE BUILDING, CABANGGARAN, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	No	Public Bidding	N/A	List of Invited Observers										60		999,975.67	999,975.67	P999,975.67						
						CO	2/26-3/3/2020	N/A	03/16/2020	03/16/2020	03/17/2020	03/31/2020	08/25/2020	09/03/2020	09/04/2020											
30010320202033000	20A0084-REHABILITATION OF MULTI-PURPOSE BUILDING, CABANGGARAN, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	No	Public Bidding	N/A	List of Invited Observers										60		999,975.67	999,975.67	P999,975.67						
						CO	2/26-3/3/2020	N/A	03/16/2020	03/16/2020	03/17/2020	03/31/2020	08/25/2020	09/03/2020	09/04/2020											
30010320202033000	20A0084-REHABILITATION OF MULTI-PURPOSE BUILDING, CABANGGARAN, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	No	Public Bidding	N/A	List of Invited Observers										60		999,975.67	999,975.67	P999,975.67						
						CO	2/26-3/3/2020	N/A	03/16/2020	03/16/2020	03/17/2020	03/31/2020	08/25/2020	09/03/2020	09/04/2020											
30010320202033000	20A0084-REHABILITATION OF MULTI-PURPOSE BUILDING, CABANGGARAN, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	No	Public Bidding	N/A	List of Invited Observers										60		999,975.67	999,975.67	P999,975.67						
						CO	2/26-3/3/2020	N/A	03/16/2020	03/16/2020	03/17/2020	03/31/2020	08/25/2020	09/03/2020	09/04/2020											
30010320202033000	20A0084-REHABILITATION OF MULTI-PURPOSE BUILDING, CABANGGARAN, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	No	Public Bidding	N/A	List of Invited Observers										60		999,975.67	999,975.67	P999,975.67						
						CO	2/26-3/3/2020	N/A	03/16/2020	03/16/2020	03/17/2020	03/31/2020	08/25/2020	09/03/2020	09/04/2020											
30010320202033000	20A0084-REHABILITATION OF MULTI-PURPOSE BUILDING, CABANGGARAN, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	No	Public Bidding	N/A	List of Invited Observers										60		999,975.67	999,975.67	P999,975.67						
						CO	2/26-3/3/2020	N/A	03/16/2020	03/16/2020	03/17/2020	03/31/2020	08/25/2020	09/03/2020	09/04/2020											
30010320202033000	20A0084-REHABILITATION OF MULTI-PURPOSE BUILDING, CABANGGARAN, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	No	Public Bidding	N/A	List of Invited Observers										60		999,975.67	999,975.67	P999,975.67						
						CO	2/26-3/3/2020	N/A	03/16/2020	03/16/2020	03/17/2020	03/31/2020	08/25/2020	09/03/2020	09/04/2020											
30010320202033000	20A0084-REHABILITATION OF MULTI-PURPOSE BUILDING, CABANGGARAN, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	No	Public Bidding	N/A	List of Invited Observers										60		999,975.67	999,975.67	P999,975.67						
						CO	2/26-3/3/2020	N/A	03/16/2020	03/16/2020	03/17/2020	03/31/2020	08/25/2020	09/03/2020	09/04/2020											
30010320202033000	20A0084-REHABILITATION OF MULTI-PURPOSE BUILDING, CABANGGARAN, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	No	Public Bidding	N/A	List of Invited Observers										60		999,975.67	999,975.67	P999,975.67						
						CO	2/26-3/3/2020	N/A	03/16/2020	03/16/2020	03/17/2020	03/31/2020	08/25/2020	09/03/2020	09/04/2020											
30010320202033000	20A0084-REHABILITATION OF MULTI-PURPOSE BUILDING, CABANGGARAN, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	No	Public Bidding	N/A	List of Invited Observers										60		999,975.67	999,975.67	P999,975.67						
						CO	2/26-3/3/2020	N/A	03/16/2020	03/16/2020	03/17/2020	03/31/2020	08/25/2020	09/03/2020	09/04/2020											
30010320202033000	20A0084-REHABILITATION OF MULTI-PURPOSE BUILDING, CABANGGARAN, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	No	Public Bidding	N/A	List of Invited Observers										60		999,975.67	999,975.67	P999,975.67						
						CO	2/26-3/3/2020	N/A	03/16/2020	03/16/2020	03/17/2020	03/31/2020	08/25/2020	09/03/2020	09/04/2020											
30010320202033000	20A0084-REHABILITATION OF MULTI-PURPOSE BUILDING, CABANGGARAN, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	No	Public Bidding	N/A	List of Invited Observers										60		999,975.67	999,975.67	P999,975.67						
						CO	2/26-3/3/2020	N/A	03/16/2020	03/16/2020	03/17/2020	03/31/2020	08/25/2020	09/03/2020	09/04/2020											
30010320202033000	20A0084-REHABILITATION OF MULTI-PURPOSE BUILDING, CABANGGARAN, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	No	Public Bidding	N/A	List of Invited Observers										60		999,975.67	999,975.67	P999,975.67						
						CO	2/26-3/3/2020	N/A	03/16/2020	03/16/2020	03/17/2020	03/31/2020	08/25/2020	09/03/2020	09/04/2020											
30010320202033000	20A0084-REHABILITATION OF MULTI-PURPOSE BUILDING, CABANGGARAN, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	No	Public Bidding	N/A	List of Invited Observers										60		999,975.67	999,975.67	P999,975.67						
						CO	2/26-3/3/2020	N/A	03/16/2020	03/16/2020	03/17/2020	03/31/2020	08/25/2020	09/03/2020	09/04/2020											
30010320202033000	20A0084-REHABILITATION OF MULTI-PURPOSE BUILDING, CABANGGARAN, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	No	Public Bidding	N/A	List of Invited Observers										60		999,975.67	999,975.67	P999,975.67						
						CO	2/26-3/3/2020	N/A	03/16/2020	03/16/2020	03/17/2020	03/31/2020	08/25/2020	09/03/2020	09/04/2020											
30010320202033000	20A0084-REHABILITATION OF MULTI-PURPOSE BUILDING, CABANGGARAN, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	No	Public Bidding	N/A	List of Invited Observers										60		999,975.67	999,975.67	P999,975.67						
						CO	2/26-3/3/2020	N/A	03/16/2020	03/16/2020	03/17/2020	03/31/2020	08/25/2020	09/03/2020	09/04/2020											
30010320202033000	20A0084-REHABILITATION OF MULTI-PURPOSE																									



Code (UA CS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Add/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommendation <i>(Awarded)</i>	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	ABC (Php)		
																			Total	MOOE	CO
300103202021000	20A00283-CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. 29 SAN JOSE, VINZAN, ILOCOS NORTE	CONSTRUCTION SECTION	No	Public Bidding	N/A	2/26-3/3/2020	N/A	03/16/2020	03/16/2020	03/17/2020	03/31/2020	08/23/2020	08/25/2020	09/03/2020	09/04/2020	60		GAA FY 2020	999,997.52		P999,997.52
300103202027000	20A00286-CONSTRUCTION OF MULTI-PURPOSE BUILDING, SAN ROQUE, VINZAN, ILOCOS NORTE	CONSTRUCTION SECTION	No	Public Bidding	N/A	2/28-3/5/2020	N/A	04/06/2020	04/06/2020	06/05/2020	06/15/2020	08/23/2020	08/25/2020	09/03/2020	09/04/2020	60		GAA FY 2020	619,988.36		P619,988.36
300103202024000	20A00287-CONSTRUCTION OF MULTI-PURPOSE BUILDING, MANGETAYAG, PIDDIG, ILOCOS NORTE	CONSTRUCTION SECTION	No	Public Bidding	N/A	2/28-3/5/2020	N/A	06/04/2020	06/04/2020	06/05/2020	06/15/2020	08/23/2020	08/25/2020	09/03/2020	09/04/2020	60		GAA FY 2020	729,972.74		P729,972.74
300103202034000	20A00288-REHABILITATION OF MULTI-PURPOSE BUILDING, CABARITAN, DUMALNEG, ILOCOS NORTE	CONSTRUCTION SECTION	No	Public Bidding	N/A	2/28-3/5/2020	N/A	06/04/2020	06/04/2020	06/09/2020	06/17/2020	08/23/2020	08/25/2020	09/03/2020	09/04/2020	60		GAA FY 2020	999,978.69		P999,978.69



Code	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Add/Post of IB Conference	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	ABC (Php)	CO								
30010320202019000	20AA0289-CONSTRUCTION OF MULTI-PURPOSE BUILDING, 32 C, LADANG CITY, ILOCOS MONTE	CONSTRUCTION SECTION	No	Public Bidding	N/A	2/28-3/5/2020	N/A	06/04/2020	06/04/2020	06/05/2020	06/18/2020	08/25/2020	09/03/2020	09/04/2020	60			GAA FY 2020	999,969.76		P999,969.76							
																						Contract Cost (Php)	CO	List of Invited Observers	Pre-Bid Conference	Date of Receipt of Invitation	Post Qual	Delivery/Completion/Acceptance (if applicable)
9/9/4,755.21																												
300200100003000	20AA0291-REPAIR/REHAB/IMPROVEMENT OF ROADS WITH SIPS, SLOPE COLLAPSE AND LANDSLIDE-TERTIARY ROADS, ILOCOS NORTE	MAINTENANCE SECTION	No	Public Bidding	02/27/2020	3/2-8/2020	03/09/2020	05/04/2020	05/04/2020	05/05/2020	05/13/2020	05/14/2020	05/20/2020	05/21/2020	199			S82020-01-000028	43,496,353.61		P43,496,353.61							
																						Contract Cost (Php)	CO	List of Invited Observers	Pre-Bid Conference	Date of Receipt of Invitation	Post Qual	Delivery/Acceptance (if applicable)
9/42,241,937.50																												
300200100003000	20AA0292-REPAIR/REHABILITATION OF DAMAGED SLOPE PROTECTION AND SHOULDER ALONG MANILA NORTH ROAD, K0343+200-K0343+245, BRGY. BAKUYEN, BANANGUI, ILOCOS NORTE	MAINTENANCE SECTION	No	Public Bidding	N/A	3/2-8/2020	03/09/2020	05/04/2020	05/04/2020	05/06/2020	05/11/2020	05/12/2020	05/27/2020	05/28/2020	45			S82020-01-000025	2,392,989.58		P2,392,989.58							
																						Contract Cost (Php)	CO	List of Invited Observers	Pre-Bid Conference	Date of Receipt of Invitation	Post Qual	Delivery/Acceptance (if applicable)
9/2,358,293.72																												
30010320202028000	20AA0290-CONSTRUCTION OF MULTI-PURPOSE BUILDING, TANGAOGAN, PIDDIG, ILOCOS NORTE	CONSTRUCTION SECTION	No	Public Bidding	N/A	05/03/2020	N/A	06/04/2020	06/04/2020	06/09/2020	06/17/2020	08/25/2020	09/03/2020	09/04/2020	60			GAA FY 2020	699,925.63		P699,925.63							
																						Contract Cost (Php)	CO	List of Invited Observers	Pre-Bid Conference	Date of Receipt of Invitation	Post Qual	Completion/Acceptance (if applicable)
9/678,542.91																												
300200100003000	20AA0291-REPAIR/REHAB/IMPROVEMENT OF ROADS WITH SIPS, SLOPE COLLAPSE AND LANDSLIDE-TERTIARY ROADS, ILOCOS NORTE	MAINTENANCE SECTION	No	Public Bidding	02/27/2020	3/2-8/2020	03/09/2020	05/04/2020	05/04/2020	05/05/2020	05/13/2020	05/14/2020	05/20/2020	05/21/2020	199			S82020-01-000028	43,496,353.61		P43,496,353.61							
																						Contract Cost (Php)	CO	List of Invited Observers	Pre-Bid Conference	Date of Receipt of Invitation	Post Qual	Completion/Acceptance (if applicable)
9/42,241,937.50																												
300200100003000	20AA0292-REPAIR/REHABILITATION OF DAMAGED SLOPE PROTECTION AND SHOULDER ALONG MANILA NORTH ROAD, K0343+200-K0343+245, BRGY. BAKUYEN, BANANGUI, ILOCOS NORTE	MAINTENANCE SECTION	No	Public Bidding	N/A	3/2-8/2020	03/09/2020	05/04/2020	05/04/2020	05/06/2020	05/11/2020	05/12/2020	05/27/2020	05/28/2020	45			S82020-01-000025	2,392,989.58		P2,392,989.58							
																						Contract Cost (Php)	CO	List of Invited Observers	Pre-Bid Conference	Date of Receipt of Invitation	Post Qual	Completion/Acceptance (if applicable)
9/2,358,293.72																												



Code (UA CS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Actual Procurement Activity										Source of Funds	ABC (Php)				
					Pre-Proc Conference	Advs/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommendation	Notice of Award	Contract Signing		Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Total	MOOE
300200100003000	20A00293-REPAIR/REHABILITATION OF DAMAGED SLOPE PROTECTION AND SHOULDER ALONG RODOLFO G. FABRILAS TANGI, LAOAG CITY, K0488+180-K0488+240	MAINTENANCE SECTION	No	Public Bidding	N/A	3/2-8/2020	03/09/2020	05/04/2020	05/04/2020	05/06/2020	05/11/2020	05/12/2020	05/27/2020	05/28/2020	40		S8020-01-00002.5	2,909,999.83		P2,909,999.83
300200100003000	20A00294-REPAIR/REHABILITATION OF DAMAGED SLOPE PROTECTION AND CAVED-IN CONCRETE PAVEMENT ALONG ILOCOS NORTE AVAYAO ROAD, BRGY. SAN MANUEL, SARRAT, ILOCOS NORTE, K0491+290-K0491+310	MAINTENANCE SECTION	No	Public Bidding	N/A	3/2-8/2020	N/A	05/04/2020	05/04/2020	05/06/2020	05/11/2020	05/12/2020	05/27/2020	05/28/2020	30		S8020-01-00002.5	999,999.34		P999,999.34
300103202023000	20A00295-CONSTRUCTION OF MULTI-PURPOSE BUILDING - BRGY. LIBANAC, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	No	Public Bidding	N/A	3/2-8/2020	N/A	06/04/2020	06/04/2020	06/09/2020	06/17/2020	08/25/2020	09/03/2020	09/04/2020	60		GAA FY 2020	689,988.49		P689,988.49
300103202023000	20A00296-REHABILITATION OF MULTI-PURPOSE BUILDING, 32-B, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	No	Public Bidding	N/A	3/2-8/2020	N/A	06/04/2020	06/04/2020	06/09/2020	06/17/2020	08/25/2020	09/03/2020	09/04/2020	60		GAA FY 2020	999,997.31		P999,997.31



Code (UA CS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Add/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Actual Procurement Activity				Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	ABC (Php)	MOOE	CO										
											Date of BAC Resolution Recommending Award	Post Qual	Completion/Acceptance (If applicable)	Delivery/ Acceptance (If applicable)																			
300103202037000	20AA0297-REHABILITATION OF MULTI-PURPOSE BUILDING, TABUNGAO, PASUQUIN, ILOCOS NORTE	P969,234.52		Public Bidding	N/A	3/2-8/2020	N/A	06/04/2020	06/04/2020	06/09/2020	06/17/2020	08/25/2020	08/25/2020	09/03/2020	09/04/2020	60		GAA FY 2020	999,996.93			P999,996.93											
																							CONSTRUCTION SECTION	No	Public Bidding	CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Completion/Acceptance (If applicable)
300200100003000	20AA0298-REPAIR/ REHABILITATION OF COLLAPSED SLOPE PROTECTION OF ROAD BRIDGE ABUTMENT "B", BRGY. TARBA6, PAGUDUPUD, ILOCOS NORTE	P812,800.67		Public Bidding	N/A	3/5-11/2020	N/A	05/04/2020	05/04/2020	05/05/2020	05/08/2020	05/11/2020	05/11/2020	05/27/2020	05/28/2020	26		MAINTENANCE NCT 2020	837,999.49			P837,999.49											
																							MAINTENANCE SECTION	No	Public Bidding	CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Completion/Acceptance (If applicable)
300103202022000	20AA0299-CONSTRUCTION OF MULTI-PURPOSE BUILDING, RUBIQUILA, VINTAR, ILOCOS NORTE	P580,820.36		Public Bidding	N/A	3/5-11/2020	N/A	06/05/2020	06/05/2020	06/09/2020	06/17/2020	08/25/2020	08/25/2020	09/03/2020	09/04/2020	60		GAA FY 2020	589,939.82			P589,939.82											
																							CONSTRUCTION SECTION	No	Public Bidding	CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Completion/Acceptance (If applicable)
300103202026000	20AA0300-CONSTRUCTION OF MULTI-PURPOSE BUILDING, SALSAMAGUI, VINTAR, ILOCOS NORTE	P785,871.92		Public Bidding	N/A	3/5-11/2020	N/A	06/05/2020	06/05/2020	06/09/2020	06/17/2020	08/25/2020	08/25/2020	09/03/2020	09/04/2020	60		GAA FY 2020	809,996.74			P809,996.74											
																							CONSTRUCTION SECTION	No	Public Bidding	CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Completion/Acceptance (If applicable)



Code (UA CS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Adv/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommendation <i>Awarded</i>	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	ABC (Php)		CO	
																			Total	MOOE		
300104213739000	20A0001-CONSTRUCTION OF BLEACHERS AND IMPROVEMENT OF MULTI- PURPOSE COVERED COURT AT BNGY. BALAOI, PAGUDUP, ILOCOS NORTE	CONSTRUCTION SECTION	No	Public Bidding	N/A	3/5-11/2020	03/12/2020	06/05/2020	06/05/2020	06/09/2020	06/17/2020	08/5/2020	08/25/2020	09/03/2020	09/04/2020	95		GAA FY 2020	2,970,278.68		42,970,278.68	
		MOOE			CO	List of Invited Observers			Pre-Bid Conference	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (If applicable)		Remarks (Explaining Changes from the APP)							
						COA	03/09/2020	06/02/2020	06/02/2020	06/04/2020	06/12/2020											
						PCAI	03/09/2020	06/02/2020	06/02/2020	06/04/2020	06/12/2020											
					Bantay	03/09/2020	06/02/2020	06/02/2020	06/04/2020	06/12/2020												
					Lansudigan																	
30010320202035000	20A0002-REHABILITATION OF MULTI-PURPOSE BUILDING, CARLOS NATIONAL HIGH SCHOOL, CARAS, ILOCOS NORTE	CONSTRUCTION SECTION	No	Public Bidding	N/A	3/5-11/2020	03/12/2020	06/05/2020	06/05/2020	06/09/2020	06/17/2020	08/7.5/2020	08/25/2020	09/03/2020	09/04/2020	60		GAA FY 2020	2,475,246.50		42,475,246.50	
		MOOE			CO	List of Invited Observers			Pre-Bid Conference	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (If applicable)		Remarks (Explaining Changes from the APP)							
						COA	03/09/2020	06/02/2020	06/02/2020	06/04/2020	06/12/2020											
						PCAI	03/09/2020	06/02/2020	06/02/2020	06/04/2020	06/12/2020											
					Bantay	03/09/2020	06/02/2020	06/02/2020	06/04/2020	06/12/2020												
					Lansudigan																	
30010320202036000	20A0003- REHABILITATION OF MULTI-PURPOSE BUILDING, ISC-ISC, VINTRA, ILOCOS NORTE	CONSTRUCTION SECTION	No	Public Bidding	N/A	3/5-11/2020	N/A	06/05/2020	06/05/2020	06/09/2020	06/17/2020	08/25/2020	08/25/2020	09/03/2020	09/04/2020	60		GAA FY 2020	729,997.74		47,299,997.74	
		MOOE			CO	List of Invited Observers			Pre-Bid Conference	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (If applicable)		Remarks (Explaining Changes from the APP)							
						COA	06/02/2020	06/02/2020	06/04/2020	06/12/2020												
						PCAI	06/02/2020	06/02/2020	06/04/2020	06/12/2020												
					Bantay	N/A	06/02/2020	06/02/2020	06/04/2020	06/12/2020												
					Lansudigan																	
30010320202020000	20A0004-CONSTRUCTION OF MULTI-PURPOSE BUILDING, BNGT. ALSAM, VINTRA, ILOCOS NORTE	CONSTRUCTION SECTION	No	Public Bidding	N/A	3/6-12/2020	03/13/2020	06/05/2020	06/05/2020	06/09/2020	06/17/2020	08/25/2020	08/25/2020	09/03/2020	09/04/2020	60		GAA FY 2020	1,415,699.90		41,415,699.90	
		MOOE			CO	List of Invited Observers			Pre-Bid Conference	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (If applicable)		Remarks (Explaining Changes from the APP)							
						COA	03/10/2020	06/02/2020	06/02/2020	06/04/2020	06/12/2020											
						PCAI	03/10/2020	06/02/2020	06/02/2020	06/04/2020	06/12/2020											
					Bantay	03/10/2020	06/02/2020	06/02/2020	06/04/2020	06/12/2020												
					Lansudigan																	



Code (UA CS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Add/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Actual Procurement Activity			Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	ABC (Php) MOOE	CO							
											Date of BAC Resolution Recommending Award	Notice of Award																
30010320202031000	20A0005-REHABILITATION OF MULTI-PURPOSE BUILDING, 33-B, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	No	Public Bidding	N/A	3/6-12/2020	03/13/2020	06/05/2020	06/05/2020	06/09/2020	06/17/2020	08/25/2020	08/25/2020	09/03/2020	09/04/2020	60		GAA FY 2020	1,415,699.90		P1,415,699.90							
																						List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (If applicable)
300104213740000	20A0006-CONSTRUCTION OF MULTI-PURPOSE COVERED HALL/VACUATION CENTER BNGI, HOBAJON 1, PAGADUPUD, ILOCOS NORTE	CONSTRUCTION SECTION	No	Public Bidding	N/A	3/6-12/2020	03/13/2020	06/05/2020	06/05/2020	06/09/2020	06/17/2020	08/25/2020	08/25/2020	09/03/2020	09/04/2020	85		GAA FY 2020	2,969,997.19		P2,969,997.19							
																						List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (If applicable)
30010320202032000	20A0007-REHABILITATION OF MULTI-PURPOSE BUILDING, BACARRA CENTRAL ELEMENTARY SCHOOL, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	No	Public Bidding	N/A	3/6-12/2020	03/13/2020	06/05/2020	06/05/2020	06/09/2020	06/17/2020	08/25/2020	08/25/2020	09/03/2020	09/04/2020	60		GAA FY 2020	1,188,112.60		P1,188,112.60							
																						List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (If applicable)
300104213738000	20A0008-CONSTRUCTION OF BLEACHERS AND IMPROVEMENT OF MULTI PURPOSE COVERED COURT AT BNGI, CAJAMAAN, PAGADUPUD, ILOCOS NORTE	CONSTRUCTION SECTION	No	Public Bidding	N/A	3/6-12/2020	03/13/2020	06/05/2020	06/05/2020	06/09/2020	06/17/2020	08/25/2020	08/25/2020	09/03/2020	09/04/2020	60		GAA FY 2020	2,969,985.36		P2,969,985.36							
																						List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (If applicable)



Code		PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Advs/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Actual Procurement Activity				Source of Funds	ABC (Php)															
UA/CS/PAP	Pre-Proc Conference										Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed		Delivery/Completion	Inspection & Acceptance	Total	MOOE	CO											
200000100018000	20A00309-REPAIR/ MAINTENANCE OF NATIONAL BRIDGES ALONG MANILA-NORTH ROAD: NATBAHAN BR. K0507-168, NIKET BR. K0508-125 & CARLAN BR. III K0512-160	MAINTENANCE SECTION	No	Public Bidding	N/A	3/13-19/2020 List of Invited Observers	Pre-Bid Conference	03/17/2020	05/04/2020	05/08/2020	05/27/2020	05/27/2020	05/27/2020	ROUTINE MAINTENANCE	1,700,342.83	1,700,342.83	P0.00														
																		Total	Contract Cost (Php)	CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (if applicable)				
COA	03/17/2020	04/29/2020	05/05/2020	05/22/2020																											
PCAI	03/17/2020	04/29/2020	05/05/2020	05/22/2020																											
Bantay	03/17/2020	04/29/2020	05/05/2020	05/22/2020																											
Lansuragan																															
200000100018000	20A00310-REPAINTING/ MAINTENANCE OF GILBERT BRIDGE (I) B0089712 K0486-042 AND GILBERT BRIDGE II (B0084212) K0486-782, MANILA-NORTH ROAD, LAGAO CITY,ILOCOS NORTE	MAINTENANCE SECTION	No	Public Bidding	N/A	3/2-8/2020 List of Invited Observers	Pre-Bid Conference	N/A	05/04/2020	05/05/2020	05/08/2020	05/11/2020	05/11/2020	ROUTINE MAINTENANCE	982,856.19	982,856.19	P0.00														
																		Total	Contract Cost (Php)	CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (if applicable)				
COA	04/29/2020	04/29/2020	05/05/2020	05/05/2020	04/30/2020	05/05/2020	05/05/2020	05/05/2020	05/05/2020	05/05/2020	05/05/2020	05/05/2020	05/05/2020	05/05/2020	05/05/2020	05/05/2020															
PCAI	04/29/2020	04/29/2020	05/05/2020	05/05/2020	04/30/2020	05/05/2020	05/05/2020	05/05/2020	05/05/2020	05/05/2020	05/05/2020	05/05/2020	05/05/2020	05/05/2020	05/05/2020	05/05/2020	05/05/2020														
Bantay	04/29/2020	04/29/2020	05/05/2020	05/05/2020	04/30/2020	05/05/2020	05/05/2020	05/05/2020	05/05/2020	05/05/2020	05/05/2020	05/05/2020	05/05/2020	05/05/2020	05/05/2020	05/05/2020	05/05/2020														
Lansuragan																															
3001172055116000	20A003111-CONCRETING OF ROAD, BRGY. SITA, MATUDE, PASUQUIN, ILOCOS NORTE	CONSTRUCTION SECTION	No	Public Bidding	N/A	3/13-19/2020 List of Invited Observers	Pre-Bid Conference	N/A	05/05/2020	05/05/2020	05/07/2020	05/12/2020	05/13/2020	05/13/2020	05/27/2020	05/28/2020	49	GAA FY 2020	609,874.37	609,874.37	P609,874.37										
																						Total	Contract Cost (Php)	CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (if applicable)
COA	04/30/2020	04/30/2020	05/04/2020	05/07/2020	04/30/2020	05/04/2020	05/07/2020	05/07/2020	05/07/2020	05/07/2020	05/07/2020	05/07/2020	05/07/2020	05/07/2020	05/07/2020	05/07/2020															
PCAI	04/30/2020	04/30/2020	05/04/2020	05/07/2020	04/30/2020	05/04/2020	05/07/2020	05/07/2020	05/07/2020	05/07/2020	05/07/2020	05/07/2020	05/07/2020	05/07/2020	05/07/2020	05/07/2020	05/07/2020														
Bantay	04/30/2020	04/30/2020	05/04/2020	05/07/2020	04/30/2020	05/04/2020	05/07/2020	05/07/2020	05/07/2020	05/07/2020	05/07/2020	05/07/2020	05/07/2020	05/07/2020	05/07/2020	05/07/2020	05/07/2020														
Lansuragan																															
300117205511000	20A00312-CONCRETING OF ROAD, BRGY. DUKANS, PASUQUIN, ILOCOS NORTE	CONSTRUCTION SECTION	No	Public Bidding	N/A	3/13-19/2020 List of Invited Observers	Pre-Bid Conference	N/A	05/05/2020	05/07/2020	05/12/2020	05/13/2020	05/13/2020	05/27/2020	05/28/2020	49	GAA FY 2020	589,764.77	589,764.77	P589,764.77											
																					Total	Contract Cost (Php)	CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (if applicable)	
COA	04/30/2020	04/30/2020	05/04/2020	05/07/2020	04/30/2020	05/04/2020	05/07/2020	05/07/2020	05/07/2020	05/07/2020	05/07/2020	05/07/2020	05/07/2020	05/07/2020	05/07/2020	05/07/2020															
PCAI	04/30/2020	04/30/2020	05/04/2020	05/07/2020	04/30/2020	05/04/2020	05/07/2020	05/07/2020	05/07/2020	05/07/2020	05/07/2020	05/07/2020	05/07/2020	05/07/2020	05/07/2020	05/07/2020	05/07/2020														
Bantay	04/30/2020	04/30/2020	05/04/2020	05/07/2020	04/30/2020	05/04/2020	05/07/2020	05/07/2020	05/07/2020	05/07/2020	05/07/2020	05/07/2020	05/07/2020	05/07/2020	05/07/2020	05/07/2020	05/07/2020														
Lansuragan																															
300117205511000	20A00312-CONCRETING OF ROAD, BRGY. DUKANS, PASUQUIN, ILOCOS NORTE	CONSTRUCTION SECTION	No	Public Bidding	N/A	3/13-19/2020 List of Invited Observers	Pre-Bid Conference	N/A	05/05/2020	05/07/2020	05/12/2020	05/13/2020	05/13/2020	05/27/2020	05/28/2020	49	GAA FY 2020	589,764.77	589,764.77	P589,764.77											
																					Total	Contract Cost (Php)	CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (if applicable)	
COA	04/30/2020	04/30/2020	05/04/2020	05/07/2020	04/30/2020	05/04/2020	05/07/2020	05/07/2020	05/07/2020	05/07/2020	05/07/2020	05/07/2020	05/07/2020	05/07/2020	05/07/2020	05/07/2020															
PCAI	04/30/2020	04/30/2020	05/04/2020	05/07/2020	04/30/2020	05/04/2020	05/07/2020	05/07/2020	05/07/2020	05/07/2020	05/07/2020	05/07/2020	05/07/2020	05/07/2020	05/07/2020	05/07/2020	05/07/2020														
Bantay	04/30/2020	04/30/2020	05/04/2020	05/07/2020	04/30/2020	05/04/2020	05/07/2020	05/07/2020	05/07/2020	05/07/2020	05/07/2020	05/07/2020	05/07/2020	05/07/2020	05/07/2020	05/07/2020	05/07/2020														
Lansuragan																															



Code (UA CS/ PAP)		Procurement Program/Project		PMO/End-user		Is this an Early Procurement Activity		Mode of Procurement		Actual Procurement Activity										Source of Funds		ABC (Php)																			
										Pre-Proc Conference		Advs/Post of IBs		Pre-Bid Conference		Eligibility Check		Sub/Open of Bids		Bid Evaluation		Post Qual		Date of BAC Resolution Recommending Award		Notice of Award		Contract Signing		Notice to Proceed		Delivery/ Completion		Inspection & Acceptance		Total		MOOE		CO	



Code (UA CS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Actual Procurement Activity										Source of Funds	ABC (Php)													
					Pre-Proc Conference	Advs/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing		Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Total	MOOE	CO								
300104213686000	20A0317-CONSTRUCTION OF MULTI-PURPOSE BUILDING, CARASI, ILOCOS NORTE	P939,578.87	No	Public Bidding	N/A	3/26-4/1/2020	N/A	05/05/2020	05/05/2020	05/06/2020	05/08/2020	05/11/2020	05/11/2020	05/27/2020	05/28/2020	120		GAA FY 2020	969,975.52		P969,975.52								
																						CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Completion/Acceptance (If applicable)
300117205531000	20A0318-REHABILITATION OF ROAD, BRGY. BAGO, VINTAR, ILOCOS NORTE	P578,142.82	No	Public Bidding	N/A	3/26-4/1/2020	N/A	05/05/2020	05/05/2020	05/07/2020	05/12/2020	05/13/2020	05/13/2020	05/27/2020	05/28/2020	53		GAA FY 2020	589,941.66		P589,941.66								
																						CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Completion/Acceptance (If applicable)
300104213683000	20A0319-CONSTRUCTION OF MULTI-PURPOSE BUILDINGS, BACARA, ILOCOS NORTE	P4,180,094.13	No	Public Bidding	N/A	3/26-4/1/2020	04/02/2020	05/05/2020	05/05/2020	05/07/2020	05/12/2020	05/13/2020	05/13/2020	05/27/2020	05/28/2020	140		GAA FY 2020	4,289,956.39		P4,289,956.39								
																						CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Completion/Acceptance (If applicable)
300104213685000	20A0320-CONSTRUCTION OF MULTI-PURPOSE BUILDINGS, BURGOS, ILOCOS NORTE	P1,618,256.92	No	Public Bidding	N/A	3/26-4/1/2020	04/02/2020	05/05/2020	05/05/2020	05/07/2020	05/12/2020	05/14/2020	05/14/2020	05/27/2020	05/28/2020	90		GAA FY 2020	1,643,341.87		P1,643,341.87								
																						CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Completion/Acceptance (If applicable)

Actual Procurement Activity																													
Code (UA CS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Advs/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	ABC (Php)	CO									
300104213686000	20A0317-CONSTRUCTION OF MULTI-PURPOSE BUILDING, CARASI, ILOCOS NORTE	P939,578.87	No	Public Bidding	N/A	3/26-4/1/2020	N/A	05/05/2020	05/05/2020	05/06/2020	05/08/2020	05/11/2020	05/11/2020	05/27/2020	05/28/2020	120		GAA FY 2020	969,975.52		P969,975.52								
																						CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Completion/Acceptance (If applicable)
300117205531000	20A0318-REHABILITATION OF ROAD, BRGY. BAGO, VINTAR, ILOCOS NORTE	P578,142.82	No	Public Bidding	N/A	3/26-4/1/2020	N/A	05/05/2020	05/05/2020	05/07/2020	05/12/2020	05/13/2020	05/13/2020	05/27/2020	05/28/2020	53		GAA FY 2020	589,941.66		P589,941.66								
																						CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Completion/Acceptance (If applicable)
300104213683000	20A0319-CONSTRUCTION OF MULTI-PURPOSE BUILDINGS, BACARA, ILOCOS NORTE	P4,180,094.13	No	Public Bidding	N/A	3/26-4/1/2020	04/02/2020	05/05/2020	05/05/2020	05/07/2020	05/12/2020	05/13/2020	05/13/2020	05/27/2020	05/28/2020	140		GAA FY 2020	4,289,956.39		P4,289,956.39								
																						CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Completion/Acceptance (If applicable)
300104213685000	20A0320-CONSTRUCTION OF MULTI-PURPOSE BUILDINGS, BURGOS, ILOCOS NORTE	P1,618,256.92	No	Public Bidding	N/A	3/26-4/1/2020	04/02/2020	05/05/2020	05/05/2020	05/07/2020	05/12/2020	05/14/2020	05/14/2020	05/27/2020	05/28/2020	90		GAA FY 2020	1,643,341.87		P1,643,341.87								
																						CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Completion/Acceptance (If applicable)

Actual Procurement Activity																													
Code (UA CS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Advs/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	ABC (Php)	CO									
300104213686000	20A0317-CONSTRUCTION OF MULTI-PURPOSE BUILDING, CARASI, ILOCOS NORTE	P939,578.87	No	Public Bidding	N/A	3/26-4/1/2020	N/A	05/05/2020	05/05/2020	05/06/2020	05/08/2020	05/11/2020	05/11/2020	05/27/2020	05/28/2020	120		GAA FY 2020	969,975.52		P969,975.52								
																						CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Completion/Acceptance (If applicable)
300117205531000	20A0318-REHABILITATION OF ROAD, BRGY. BAGO, VINTAR, ILOCOS NORTE	P578,142.82	No	Public Bidding	N/A	3/26-4/1/2020	N/A	05/05/2020	05/05/2020	05/07/2020	05/12/2020	05/13/2020	05/13/2020	05/27/2020	05/28/2020	53		GAA FY 2020	589,941.66		P589,941.66								
																						CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Completion/Acceptance (If applicable)
300104213683000	20A0319-CONSTRUCTION OF MULTI-PURPOSE BUILDINGS, BACARA, ILOCOS NORTE	P4,180,094.13	No	Public Bidding	N/A	3/26-4/1/2020	04/02/2020	05/05/2020	05/05/2020	05/07/2020	05/12/2020	05/13/2020	05/13/2020	05/27/2020	05/28/2020	140		GAA FY 2020	4,289,956.39		P4,289,956.39								
																						CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Completion/Acceptance (If applicable)
300104213685000	20A0320-CONSTRUCTION OF MULTI-PURPOSE BUILDINGS, BURGOS, ILOCOS NORTE	P1,618,256.92	No	Public Bidding	N/A	3/26-4/1/2020	04/02/2020	05/05/2020	05/05/2020	05/07/2020	05/12/2020	05/14/2020	05/14/2020	05/27/2020	05/28/2020	90		GAA FY 2020	1,643,341.87		P1,643,341.87								
																						CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Completion/Acceptance (If applicable)

Actual Procurement Activity																													
Code (UA CS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Advs/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	ABC (Php)	CO									
300104213686000	20A0317-CONSTRUCTION OF MULTI-PURPOSE BUILDING, CARASI, ILOCOS NORTE	P939,578.87	No	Public Bidding	N/A	3/26-4/1/2020	N/A	05/05/2020	05/05/2020	05/06/2020	05/08/2020	05/11/2020	05/11/2020	05/27/2020	05/28/2020	120		GAA FY 2020	969,975.52		P969,975.52								
																						CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Completion/Acceptance (If applicable)
300117205531000	20A0318-REHABILITATION OF ROAD, BRGY. BAGO, VINTAR, ILOCOS NORTE	P578,142.82	No	Public Bidding	N/A	3/26-4/1/2020	N/A	05/05/2020	05/05/2020	05/07/2020	05/12/2020	05/13/2020	05/13/2020	05/27/2020	05/28/2020	53		GAA FY 2020	589,941.66		P589,941.66								
																						CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Completion/Acceptance (If applicable)
300104213683000	20A0319-CONSTRUCTION OF MULTI-PURPOSE BUILDINGS, BACARA, ILOCOS NORTE	P4,180,094.13	No	Public Bidding	N/A	3/26-4/1/2020	04/02/2020	05/05/2020	05/05/2020	05/07/2020	05/12/2020	05/13/2020	05/13/2020	05/27/2020	05/28/2020	140		GAA FY 2020	4,289,956.39		P4,289,956.39								
																						CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Completion/Acceptance (If applicable)
300104213685000	20A0320-CONSTRUCTION OF MULTI-PURPOSE BUILDINGS, BURGOS, ILOCOS NORTE	P1,618,256.92	No	Public Bidding	N/A	3/26-4/1/2020	04/02/2020	05/05/2020	05/05/2020	05/07/2020	05/12/2020	05/14/2020	05/14/2020	05/27/2020	05/28/2020	90		GAA FY 2020	1,643,341.87		P1,643,341.87								
																						CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Completion/Acceptance (If applicable)

Actual Procurement Activity																													
Code (UA CS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Advs/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	ABC (Php)	CO									
300104213686000	20A0317-CONSTRUCTION OF MULTI-PURPOSE BUILDING, CARASI, ILOCOS NORTE	P939,578.87	No	Public Bidding	N/A	3/26-4/1/2020	N/A	05/05/2020	05/05/2020	05/06/2020	05/08/2020	05/11/2020	05/11/2020	05/27/2020	05/28/2020	120		GAA FY 2020	969,975.52		P969,975.52								
																						CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Completion/Acceptance (If applicable)
300117205531000	20A0318-REHABILITATION OF ROAD, BRGY. BAGO, VINTAR, ILOCOS NORTE	P578,142.82	No	Public Bidding	N/A	3/26-4/1/2020	N/A	05/05/2020	05/05/2020	05/07/2020	05/12/2020	05/13/2020	05/13/2020	05/27/2020	05/28/2020	53		GAA FY 2020	589,941.66		P589,941.66								
																						CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Completion/Acceptance (If applicable)
300104213683000	20A0319-CONSTRUCTION OF MULTI-PURPOSE BUILDINGS, BACARA, ILOCOS NORTE	P4,180,094.13	No	Public Bidding	N/A	3/26-4/1/2020	04/02/2020	05/05/2020	05/05/2020	05/07/2020	05/12/2020	05/13/2020	05/13/2020	05/27/2020	05/28/2020	140		GAA FY 2020	4,289,956.39		P4,289,956.39								
																						CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Completion/Acceptance (If applicable)
300104213685000	20A0320-CONSTRUCTION OF MULTI-PURPOSE BUILDINGS, BURGOS, ILOCOS NORTE	P1,618,256.92	No	Public Bidding	N/A	3/26-4/1/2020	04/02/2020	05/05/2020	05/05/2020	05/07/2020	05/12/2020	05/14/2020	05/14/2020	05/27/2020	05/28/2020	90		GAA FY 2020	1,643,341.87		P1,643,341.87								
																						CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Completion/Acceptance (If applicable)

Actual Procurement Activity																													
Code (UA CS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Advs/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	ABC (Php)	CO									
300104213686000	20A0317-CONSTRUCTION OF MULTI-PURPOSE BUILDING, CARASI, ILOCOS NORTE	P939,578.87	No	Public Bidding	N/A	3/26-4/1/2020	N/A	05/05/2020	05/05/2020	05/06/2020	05/08/2020	05/11/2020	05/11/2020	05/27/2020	05/28/2020	120		GAA FY 2020	969,975.52		P969,975.52								
																						CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Completion/Acceptance (If applicable)
300117205531000	20A0318-REHABILITATION OF ROAD, BRGY. BAGO, VINTAR, ILOCOS NORTE	P578,142.82	No	Public Bidding	N/A	3/26-4/1/2020	N/A	05/05/2020	05/05/2020	05/07/2020	05/12/2020	05/13/2020	05/13/2020	05/27/2020	05/28/2020	53		GAA FY 2020	589,941.66		P589,941.66								
																						CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids			