

ON-GOING PROCUREMENT ACTIVITIES

Code (UACS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Actual Procurement Activity										Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	ABC (Php)	MOOE	CO							
										Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award																						
	20A0360-CONCRETING OF BRGY. PULANGI FARM-TO-MARKET ROAD, BRGY. PULANGI, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	12/5-11/2020	12/14/2020	12/28/2020	12/28/2020	12/29/2020	01/13/2021										DA 2020	₱9,949,926.19		₱9,949,926.19											
																									Total	Contract Cost (Php)	CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Date of Receipt of Invitation	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (If applicable)
	20A0361-CONCRETING OF BRGY. 47, BENGAG FARM-TO-MARKET ROAD, BRGY. 47, BENGAG, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	12/5-11/2020	12/14/2020	12/28/2020	12/28/2020	12/29/2020	01/13/2021										DA 2020	₱9,949,999.08		₱9,949,999.08											
																									Total	Contract Cost (Php)	CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Date of Receipt of Invitation	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (If applicable)
	20A0362-CONCRETING OF SITIO TUNGEL, BRGY. ISIC-ISC FARM-TO-MARKET ROAD, BRGY. ISIC-ISC, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	12/5-11/2020	12/14/2020	12/28/2020	12/28/2020	12/29/2020	01/13/2021										DA 2020	₱12,934,961.35		₱12,934,961.35											
																									Total	Contract Cost (Php)	CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Date of Receipt of Invitation	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (If applicable)
	20A0363-CONCRETING OF BRGY. TANGID-BENGAG FARM-TO-MARKET ROAD, BRGY. TANGID, LAOGA CITY, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	12/5-11/2020	12/14/2020	12/28/2020	12/28/2020	12/29/2020	01/13/2021										DA 2020	₱16,914,965.82		₱16,914,965.82											
																									Total	Contract Cost (Php)	CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Date of Receipt of Invitation	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (If applicable)

Code (UACS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Actual Procurement Activity										Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	ABC (Php)	MOOE	CO							
										Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award																						
	20A0360-CONCRETING OF BRGY. PULANGI FARM-TO-MARKET ROAD, BRGY. PULANGI, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	12/5-11/2020	12/14/2020	12/28/2020	12/28/2020	12/29/2020	01/13/2021										DA 2020	₱9,949,926.19		₱9,949,926.19											
																									Total	Contract Cost (Php)	CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Date of Receipt of Invitation	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (If applicable)
	20A0361-CONCRETING OF BRGY. 47, BENGAG FARM-TO-MARKET ROAD, BRGY. 47, BENGAG, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	12/5-11/2020	12/14/2020	12/28/2020	12/28/2020	12/29/2020	01/13/2021										DA 2020	₱9,949,999.08		₱9,949,999.08											
																									Total	Contract Cost (Php)	CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Date of Receipt of Invitation	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (If applicable)
	20A0362-CONCRETING OF SITIO TUNGEL, BRGY. ISIC-ISC FARM-TO-MARKET ROAD, BRGY. ISIC-ISC, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	12/5-11/2020	12/14/2020	12/28/2020	12/28/2020	12/29/2020	01/13/2021										DA 2020	₱12,934,961.35		₱12,934,961.35											
																									Total	Contract Cost (Php)	CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Date of Receipt of Invitation	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (If applicable)
	20A0363-CONCRETING OF BRGY. TANGID-BENGAG FARM-TO-MARKET ROAD, BRGY. TANGID, LAOGA CITY, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	12/5-11/2020	12/14/2020	12/28/2020	12/28/2020	12/29/2020	01/13/2021										DA 2020	₱16,914,965.82		₱16,914,965.82											
																									Total	Contract Cost (Php)	CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Date of Receipt of Invitation	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (If applicable)

Code (UACS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Actual Procurement Activity										Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	ABC (Php)	MOOE	CO							
										Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award																						
	20A0360-CONCRETING OF BRGY. PULANGI FARM-TO-MARKET ROAD, BRGY. PULANGI, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	12/5-11/2020	12/14/2020	12/28/2020	12/28/2020	12/29/2020	01/13/2021										DA 2020	₱9,949,926.19		₱9,949,926.19											
																									Total	Contract Cost (Php)	CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Date of Receipt of Invitation	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (If applicable)
	20A0361-CONCRETING OF BRGY. 47, BENGAG FARM-TO-MARKET ROAD, BRGY. 47, BENGAG, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	12/5-11/2020	12/14/2020	12/28/2020	12/28/2020	12/29/2020	01/13/2021										DA 2020	₱9,949,999.08		₱9,949,999.08											
																									Total	Contract Cost (Php)	CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Date of Receipt of Invitation	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (If applicable)
	20A0362-CONCRETING OF SITIO TUNGEL, BRGY. ISIC-ISC FARM-TO-MARKET ROAD, BRGY. ISIC-ISC, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	12/5-11/2020	12/14/2020	12/28/2020	12/28/2020	12/29/2020	01/13/2021										DA 2020	₱12,934,961.35		₱12,934,961.35											
																									Total	Contract Cost (Php)	CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Date of Receipt of Invitation	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (If applicable)
	20A0363-CONCRETING OF BRGY. TANGID-BENGAG FARM-TO-MARKET ROAD, BRGY. TANGID, LAOGA CITY, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	12/5-11/2020	12/14/2020	12/28/2020	12/28/2020	12/29/2020	01/13/2021										DA 2020	₱16,914,965.82		₱16,914,965.82											
																									Total	Contract Cost (Php)	CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Date of Receipt of Invitation	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (If applicable)

Code (UACS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Actual Procurement Activity										Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	ABC (Php)	MOOE	CO							
										Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award																						
	20A0360-CONCRETING OF BRGY. PULANGI FARM-TO-MARKET ROAD, BRGY. PULANGI, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	12/5-11/2020	12/14/2020	12/28/2020	12/28/2020	12/29/2020	01/13/2021										DA 2020	₱9,949,926.19		₱9,949,926.19											
																									Total	Contract Cost (Php)	CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Date of Receipt of Invitation	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (If applicable)
	20A0361-CONCRETING OF BRGY. 47, BENGAG FARM-TO-MARKET ROAD, BRGY. 47, BENGAG, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	12/5-11/2020	12/14/2020	12/28/2020	12/28/2020	12/29/2020	01/13/2021										DA 2020	₱9,949,999.08		₱9,949,999.08											
																									Total	Contract Cost (Php)	CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Date of Receipt of Invitation	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (If applicable)
	20A0362-CONCRETING OF SITIO TUNGEL, BRGY. ISIC-ISC FARM-TO-MARKET ROAD, BRGY. ISIC-ISC, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	12/5-11/2020	12/14/2020	12/28/2020	12/28/2020	12/29/2020	01/13/2021										DA 2020	₱12,934,961.35		₱12,934,961.35											
																									Total	Contract Cost (Php)	CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Date of Receipt of Invitation	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (If applicable)
	20A0363-CONCRETING OF BRGY. TANGID-BENGAG FARM-TO-MARKET ROAD, BRGY. TANGID, LAOGA CITY, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	12/5-11/2020	12/14/2020	12/28/2020	12/28/2020	12/29/2020	01/13/2021										DA 2020	₱16,914,965.82		₱16,914,965.82											
																									Total	Contract Cost (Php)	CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Date of Receipt of Invitation	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (If applicable)

Code (UACS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Actual Procurement Activity										Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	ABC (Php)	MOOE	CO							
										Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award																						
	20A0360-CONCRETING OF BRGY. PULANGI FARM-TO-MARKET ROAD, BRGY. PULANGI, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	12/5-11/2020	12/14/2020	12/28/2020	12/28/2020	12/29/2020	01/13/2021										DA 2020	₱9,949,926.19		₱9,949,926.19											
																									Total	Contract Cost (Php)	CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Date of Receipt of Invitation	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (If applicable)
	20A0361-CONCRETING OF BRGY. 47, BENGAG FARM-TO-MARKET ROAD, BRGY. 47, BENGAG, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	12/5-11/2020	12/14/2020	12/28/2020	12/28/2020	12/29/2020	01/13/2021										DA 2020	₱9,949,999.08		₱9,949,999.08											
																									Total	Contract Cost (Php)	CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Date of Receipt of Invitation	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (If applicable)
	20A0362-CONCRETING OF SITIO TUNGEL, BRGY. ISIC-ISC FARM-TO-MARKET ROAD, BRGY. ISIC-ISC, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	12/5-11/2020	12/14/2020	12/28/2020	12/28/2020	12/29/2020	01/13/2021										DA 2020	₱12,934,961.35		₱12,934,961.35											
																									Total	Contract Cost (Php)	CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Date of Receipt of Invitation	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (If applicable)
	20A0363-CONCRETING OF BRGY. TANGID-BENGAG FARM-TO-MARKET ROAD, BRGY. TANGID, LAOGA CITY, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	12/5-11/2020	12/14/2020	12/28/2020	12/28/2020	12/29/2020	01/13/2021										DA 2020	₱16,914,965.82		₱16,914,965.82											
																									Total	Contract Cost (Php)	CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Date of Receipt of Invitation	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (If applicable)

Code (UACS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Actual Procurement Activity										Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	ABC (Php)	MOOE	CO							
										Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award																						
	20A0360-CONCRETING OF BRGY. PULANGI FARM-TO-MARKET ROAD, BRGY. PULANGI, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	12/5-11/2020	12/14/2020	12/28/2020	12/28/2020	12/29/2020	01/13/2021										DA 2020	₱9,949,926.19		₱9,949,926.19											
																									Total	Contract Cost (Php)	CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Date of Receipt of Invitation	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (If applicable)
	20A0361-CONCRETING OF BRGY. 47, BENGAG FARM-TO-MARKET ROAD, BRGY. 47, BENGAG, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	12/5-11/2020	12/14/2020	12/28/2020	12/28/2020	12/29/2020	01/13/2021										DA 2020	₱9,949,999.08		₱9,949,999.08											
																									Total	Contract Cost (Php)									

Code (UACS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	ABC (Php) MOOE	CO
	20AA0364-CONCRETING OF BRGY. SANGIL FARM-TO-MARKET ROAD, BRGY. SANGIL, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	Yes	Public Bidding	N/A	12/5-11/2020	12/14/2020	12/28/2020	12/28/2020	12/29/2020	01/13/2021					163		DA 2020	₱13,929,931.39		₱16,914,965.82
		Total		MOOE	CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (if applicable)	Remarks (Explaining Changes from the APP)								
		₱0.00			₱0.00		COA	12/09/2020	12/23/2020	12/23/2020	12/24/2020	01/08/2021									
		₱0.00			₱0.00	Lansangan	12/09/2020	12/23/2020	12/23/2020	12/24/2020	01/08/2021										

Prepared by:


JAMES M. DOLOROSO
BAC Secretariat Head

Recommended for Approval by:


FREDDIE A. PATOC
BAC Chairman

Approved:


MARIA VERDIS S. TORIO
District Engineer