

ANNEX B

(DPWH Pangasinan 1st District Engineering Office, Alaminos City, Pangasinan) Procurement Monitoring Report as of March 2021

Procurement Project	FBO/End User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity														Source of Funds	ABC (PUP)			Contract Cost (PUP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
				Pre-Bid Conference	Advert/Post of B	Pre-Bid Cost	Eligibility Check	Sub/Opn of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Total		MODE	CO	Total	MODE	CO	Pre-Bid Cost		Eligibility Check	Sub/Opn of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (if applicable)		
COMPLETED PROCUREMENT ACTIVITIES																																
20AG0003-31010210010018000 Preventive Maintenance-Secondary Roads-Alaminos-Bolinao Rd.-K0348+500-K0349+556 at Bolinao, Pangasinan	DPWH.1ST PED	YES	Competitive Bidding	10/21/2019	10/24-30/2019	10/31/2019	13/11/2019	13/11/2019	11/15/2019	11/18/2019	11/18/2019	30/09/2020	06/10/2020	07/10/2020	30 C.D.	-	GoP	Php9,800,000.00			Php9,800,000.00		Php9,309,695.00	Php9,309,695.00	COA PICE BANTAY LANSANGAN	10/16/2019	10/16/2019	10/16/2019	10/16/2019	10/16/2019		
20AG0004-31010210010015000 Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads-Secondary Roads-Alaminos-Bolinao Road-KO343+507 to K0343+675 AT Brgy. Sampaloc, Bolinao, Pangasinan	DPWH.1ST PED	YES	Competitive Bidding	10/21/2019	10/24-30/2019	10/31/2019	13/11/2019	13/11/2019	11/15/2019	11/18/2019	11/18/2019	29/01/2020	30/01/2020	31/01/2020	75 C.D.	-	GoP	Php6,450,360.00			Php6,450,360.00		Php6,127,495.00	Php6,127,495.00	COA PICE BANTAY LANSANGAN	10/16/2019	10/16/2019	10/16/2019	10/16/2019	10/16/2019		
20AG0011-31010210010019000 Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads-Secondary Roads-Pangasinan-Zambales Road-KO323+000 to K0323+300 at Brgy. San Vicente, Alaminos City, Pangasinan	DPWH.1ST PED	YES	Competitive Bidding	10/21/2019	10/24-30/2019	10/31/2019	13/11/2019	13/11/2019	11/15/2019	11/18/2019	11/18/2019	29/01/2020	30/01/2020	31/01/2020	75 C.D.	-	GoP	Php9,800,000.00			Php9,800,000.00		Php9,309,988.04	Php9,309,988.04	COA PICE BANTAY LANSANGAN	10/16/2019	10/16/2019	10/16/2019	10/16/2019	10/16/2019		
20AG0015-31010910010016000 Rehabilitation/Reconstruction of Roads with Slope, Slope Collapse, and Landslide Alaminos-Bolinao Rd - K0340 + 500 - K0342 + 600 at Brgy. Tap, Bani, Pangasinan	DPWH.1ST PED	YES	Competitive Bidding	11/22/2019	11/25-12/01/2019	12/4/2019	16/12/2019	16/12/2019	12/23/2019	12/26/2019	12/26/2019	29/01/2020	30/01/2020	31/01/2020	280 C.D.	-	GoP	Php9,000,000.00			Php9,000,000.00		Php6,549,925.00	Php6,549,925.00	COA PICE BANTAY LANSANGAN	11/18/2019	11/18/2019	11/18/2019	11/18/2019	11/18/2019		
20AG0017-31010910010015000 Rehabilitation/Reconstruction of Roads with Slope, Slope Collapse, and Landslide-Tertiary Roads Burgos-Agno Rd - K0308 + 279 - K0308 + 385 Agno, Pangasinan	DPWH.1ST PED	YES	Competitive Bidding	11/25/2019	11/27-12/03/2019	12/5/2019	18/12/2019	18/12/2019	12/23/2019	12/26/2019	12/26/2019	29/01/2020	30/01/2020	31/01/2020	150 C.D.	-	GoP	Php16,297,400.00			Php16,297,400.00		Php15,462,500.00	Php15,462,500.00	COA PICE BANTAY LANSANGAN	11/18/2019	11/18/2019	11/18/2019	11/18/2019	11/18/2019		
20AG0018-31011110010016000 Construction/Upgrading/Rehabilitation of Drainage along National Roads-Secondary Roads-Alaminos Bolinao Rd.-K0323+064-K0323+594 AT Alaminos City, Pangasinan	DPWH.1ST PED	YES	Competitive Bidding	N/A	11/07-13/2019	11/15/2019	28/11/2019	28/11/2019	12/2/2019	12/3/2019	12/3/2019	29/01/2020	30/01/2020	31/01/2020	75 C.D.	-	GoP	Php9,800,000.00			Php9,800,000.00		Php9,309,425.00	Php9,309,425.00	COA PICE BANTAY LANSANGAN	10/25/2019	10/25/2019	10/25/2019	10/25/2019	10/25/2019		
20AG0018-31011110010016000 Construction/Upgrading/Rehabilitation of Drainage along National Roads - Pangasinan-Zambales Rd - K0288 + 932 - K0289 + 462 AT Dasol, Pangasinan	DPWH.1ST PED	YES	Competitive Bidding	11/22/2019	11/25-12/01/2019	12/4/2019	16/12/2019	16/12/2019	12/23/2019	12/26/2019	12/26/2019	29/01/2020	30/01/2020	31/01/2020	120 C.D.	-	GoP	Php9,800,000.00			Php9,800,000.00		Php9,309,350.00	Php9,309,350.00	COA PICE BANTAY LANSANGAN	11/18/2019	11/18/2019	11/18/2019	11/18/2019	11/18/2019		

20A-00030-3101110015000	Construction/ Upgrading/ Rehabilitation along Drainage along National Roads - Pangasinan-Zambales Rd - K0322 + 000 - K0322 + 740 at Alaminos City, Pangasinan	DPWH, 1ST PED	YES	Competitive Bidding	11/22/2019	11/25-12/01/2019	12/4/2019	16/12/2019	16/12/2019	12/23/2019	12/26/2019	12/26/2019	26/01/2020	30/01/2020	31/01/2020	150 C.D.	-	GoP	Php13,720,000.00	Php13,720,000.00	Php13,032,619.15	Php13,032,619.15	COA PICE BANTAY LANSANGAN	11/18/2019	11/18/2019	11/18/2019	11/18/2019	11/18/2019		
20A-00031-3101110015000	Construction/ Upgrading/ Rehabilitation along Drainage along National Roads - Tertiary roads Alaminos By-Pass Rd - K0320 + 143 - K0320 + 673 Alaminos City, Pangasinan	DPWH, 1ST PED	YES	Competitive Bidding	11/25/2019	11/27-12/03/2019	12/5/2019	18/12/2019	18/12/2019	12/23/2019	12/26/2019	12/26/2019	26/01/2020	30/01/2020	31/01/2020	120 C.D.	-	GoP	Php9,800,000.00	Php9,800,000.00	Php9,309,797.44	Php9,309,797.44	COA PICE BANTAY LANSANGAN	11/18/2019	11/18/2019	11/18/2019	11/18/2019	11/18/2019		
20A-00032-3102081002000	Off-Carriageway Improvement- Secondary Roads- Pangasinan-Zambales Rd K0279+285 - K0279+325, K0280+134 - K0281+257 AT Dasol, Pangasinan	DPWH, 1ST PED	YES	Competitive Bidding	10/21/2019	10/24-30/2019	10/31/2019	13/11/2019	13/11/2019	11/15/2019	11/18/2019	11/18/2019	26/01/2020	30/01/2020	31/01/2020	105 C.D.	-	GoP	Php14,650,020.00	Php14,650,020.00	Php13,916,968.00	Php13,916,968.00	COA PICE BANTAY LANSANGAN	10/16/2019	10/16/2019	10/16/2019	10/16/2019	10/16/2019		
20A-00033-3103021002000	Replacement of Permanent Weak Bridges-Baracac Br. (B00704L2) along Pangasinan-Zambales Rd Mahin, Pangasinan	DPWH, 1ST PED	YES	Competitive Bidding	11/25/2019	11/27-12/03/2019	12/5/2019	18/12/2019	18/12/2019	12/23/2019	12/26/2019	12/26/2019	26/01/2020	30/01/2020	31/01/2020	190 C.D.	-	GoP	Php33,320,000.00	Php33,320,000.00	Php31,653,950.00	Php31,653,950.00	COA PICE BANTAY LANSANGAN	11/18/2019	11/18/2019	11/18/2019	11/18/2019	11/18/2019		
20A-00034-31030510067000	Widening of Permanent Bridges-Quiray Br.(B0452L2) Along Alaminos-Bolinao Road	DPWH, 1ST PED	YES	Competitive Bidding	11/22/2019	11/25-12/01/2019	12/4/2019	16/12/2019	16/12/2019	12/23/2019	12/26/2019	12/26/2019	26/01/2020	30/01/2020	31/01/2020	150 C.D.	-	GoP	Php6,860,000.00	Php6,860,000.00	Php6,517,146.00	Php6,517,146.00	COA PICE BANTAY LANSANGAN	11/18/2019	11/18/2019	11/18/2019	11/18/2019	11/18/2019		
20A-00035-320101104015000	Construction of Flood Control Facility for Brgy. Poblacion, Bani, Pangasinan	DPWH, 1ST PED	YES	Competitive Bidding	11/22/2019	11/25-12/01/2019	12/4/2019	16/12/2019	16/12/2019	12/23/2019	12/26/2019	12/26/2019	26/01/2020	30/01/2020	31/01/2020	180 C.D.	-	GoP	Php26,878,460.00	Php26,878,460.00	Php25,534,105.01	Php25,534,105.01	COA PICE BANTAY LANSANGAN	11/18/2019	11/18/2019	11/18/2019	11/18/2019	11/18/2019		
20A-00036-320101104015000	Construction of Reinforced Concrete Retention along Balinggasing River (Aloling Section) at Agno, Pangasinan	DPWH, 1ST PED	YES	Competitive Bidding	11/22/2019	11/25-12/01/2019	12/4/2019	16/12/2019	16/12/2019	12/23/2019	12/26/2019	12/26/2019	30/09/2020	06/10/2020	07/10/2020	165 C.D.	-	GoP	Php19,600,000.00	Php19,600,000.00	Php18,619,845.00	Php18,619,845.00	COA PICE BANTAY LANSANGAN	11/18/2019	11/18/2019	11/18/2019	11/18/2019	11/18/2019		

20AG00036-13	Construction of Flood Control along Alaminos River (Brgy. Palamis Section), Alaminos City, Pangasinan	DPWH, 1ST PED	YES	Competitive Bidding	11/22/2019	11/25-12/01/2019	12/4/2019	16/12/2019	16/12/2019	12/23/2019	12/26/2019	12/26/2019	29/01/2020	30/01/2020	31/01/2020	180 C.D.	GoP	Php35,825,860.00	Php35,825,860.00	Php34,034,500.00	Php34,034,500.00	COA PICE BANTAY LANGSANGAN	11/18/2019	11/18/2019	11/18/2019	11/18/2019	11/18/2019
20AG00037-13	Construction of Flood Control along Alaminos River (Brgy. Poblacion Section), Alaminos City, Pangasinan	DPWH, 1ST PED	YES	Competitive Bidding	11/12/2019	11/13-19/2019	11/22/2019	12/4/2019	12/4/2019	12/6/2019	12/9/2019	12/9/2019	29/01/2020	30/01/2020	31/01/2020	160 C.D.	GoP	Php35,825,860.00	Php35,825,860.00	Php34,033,971.80	Php34,033,971.80	COA PICE BANTAY LANGSANGAN	11/7/2019	11/7/2019	11/7/2019	11/7/2019	11/7/2019
20AG00038-13	Construction of Flood Control along Alaminos River (Brgy. Pogo Section), Alaminos City, Pangasinan	DPWH, 1ST PED	YES	Competitive Bidding	11/12/2019	11/13-19/2019	11/22/2019	12/4/2019	12/4/2019	12/6/2019	12/9/2019	12/9/2019	29/01/2020	30/01/2020	31/01/2020	160 C.D.	GoP	Php35,825,860.00	Php35,825,860.00	Php34,033,940.00	Php34,033,940.00	COA PICE BANTAY LANGSANGAN	11/7/2019	11/7/2019	11/7/2019	11/7/2019	11/7/2019
20AG00039-30020101134000	Construction/Improvement of Access Roads Leading to Seaports-Access Road Leading to Picubuhan Seaport, Bolinao, Pangasinan	DPWH, 1ST PED	YES	Competitive Bidding	11/25/2019	11/27-12/03/2019	12/5/2019	18/12/2019	18/12/2019	12/23/2019	12/26/2019	12/26/2019	29/01/2020	30/01/2020	31/01/2020	105 C.D.	GoP	Php14,850,000.00	Php14,850,000.00	Php14,106,950.00	Php14,106,950.00	COA PICE BANTAY LANGSANGAN	11/18/2019	11/18/2019	11/18/2019	11/18/2019	11/18/2019
20AG00040-30020101134000	Construction/Improvement of Access Roads leading to Declared Tourism Destinations-Access Road Leading to Busay Calabeng Falls, Bani, Pangasinan	DPWH, 1ST PED	YES	Competitive Bidding	11/12/2019	11/13-19/2019	11/22/2019	12/4/2019	12/4/2019	12/6/2019	12/9/2019	12/9/2019	30/09/2020	06/10/2020	07/10/2020	240 C.D.	GoP	Php9,800,000.00	Php9,800,000.00	Php9,309,518.70	Php9,309,518.70	COA PICE BANTAY LANGSANGAN	11/7/2019	11/7/2019	11/7/2019	11/7/2019	11/7/2019
20AG00043-30010421347000	Construction of Multi-Purpose Building (A) at Brgy. Catuday, Bolinao, Pangasinan	DPWH, 1ST PED	YES	Competitive Bidding	N/A	10/25-31/2019	11/4/2019	11/15/2019	11/15/2019	11/18/2019	11/20/2019	11/20/2019	29/01/2020	30/01/2020	31/01/2020	180 C.D.	GoP	Php3,465,000.00	Php3,465,000.00	Php3,291,389.58	Php3,291,389.58	COA PICE BANTAY LANGSANGAN	10/18/2019	10/18/2019	10/18/2019	10/18/2019	10/18/2019
20AG00044-30010421347000	Construction of Multi-Purpose Building (B) at Brgy. Catuday, Bolinao, Pangasinan	DPWH, 1ST PED	YES	Competitive Bidding	N/A	10/25-31/2019	11/4/2019	11/15/2019	11/15/2019	11/18/2019	11/20/2019	11/20/2019				105 C.D.	GoP	Php2,475,000.00	Php2,475,000.00	Php2,351,245.30	Php2,351,245.30	COA PICE BANTAY LANGSANGAN	10/18/2019	10/18/2019	10/18/2019	10/18/2019	10/18/2019
20AG00045-30010421347000	Construction of Multi-Purpose Building AT Agno Central School, Brgy. Poblacion, Agno, Pangasinan	DPWH, 1ST PED	YES	Competitive Bidding	N/A	11/18-24/2019	11/27/2019	12/9/2019	12/9/2019	12/10/2019	12/12/2019	12/12/2019	29/01/2020	30/01/2020	31/01/2020	180 C.D.	GoP	Php2,970,000.00	Php2,970,000.00	Php2,821,330.35	Php2,821,330.35	COA PICE BANTAY LANGSANGAN	11/18/2019	11/18/2019	11/18/2019	11/18/2019	11/18/2019

201600046 30010421350000	Construction of Multi-purpose Building AT Quinaoayanen HE5, Bani, Pangasinan	DPWH, 1ST PED	YES	Competitive Bidding	N/A	11/18-24/2019	11/27/2019	12/9/2019	12/9/2019	12/10/2019	12/12/2019	12/12/2019	29/01/2020	30/01/2020	31/01/2020	90 C.D.	GoP	Php2,475,000.00	Php2,475,000.00	Php2,351,234.00	Php2,351,234.00	COA PICE BANTAY LANSANGAN	11/18/2019	11/18/2019	11/18/2019	11/18/2019	11/18/2019
201600047 30010421350000	Construction of Multi-purpose Building BHP at Brgy. Poblacion, Burgos, Pangasinan	DPWH, 1ST PED	YES	Competitive Bidding	N/A	11/18-24/2019	11/27/2019	12/9/2019	12/9/2019	12/10/2019	12/12/2019	12/12/2019	29/01/2020	30/01/2020	31/01/2020	210 C.D.	GoP	Php4,455,000.00	Php4,455,000.00	Php4,231,950.00	Php4,231,950.00	COA PICE BANTAY LANSANGAN	11/18/2019	11/18/2019	11/18/2019	11/18/2019	11/18/2019
201600048 30010421350000	Construction of Multi-purpose Building at Brgy. Binabalan, Bolinao, Pangasinan	DPWH, 1ST PED	YES	Competitive Bidding	N/A	11/07-13/2019	11/15/2019	28/11/2019	28/11/2019	12/2/2019	12/3/2019	12/3/2019	29/01/2020	30/01/2020	31/01/2020	180 C.D.	GoP	Php3,465,000.00	Php3,465,000.00	Php3,291,000.00	Php3,291,000.00	COA PICE BANTAY LANSANGAN	10/25/2019	10/25/2019	10/25/2019	10/25/2019	10/25/2019
201600049 30010421350000	Construction of Multi-purpose Building at Brgy. Goyoden, Bolinao, Pangasinan	DPWH, 1ST PED	YES	Competitive Bidding	N/A	11/07-13/2019	11/15/2019	28/11/2019	28/11/2019	12/2/2019	12/3/2019	12/3/2019	29/01/2020	30/01/2020	31/01/2020	180 C.D.	GoP	Php3,465,000.00	Php3,465,000.00	Php3,290,730.00	Php3,290,730.00	COA PICE BANTAY LANSANGAN	10/25/2019	10/25/2019	10/25/2019	10/25/2019	10/25/2019
201600050 30010421350000	Construction of Multi-purpose Building, Brgy. Landoc, Alaminos City, Pangasinan	DPWH, 1ST PED	YES	Competitive Bidding	N/A	10/30-11/5/2019	08/11/2019	20/11/2019	20/11/2019	11/22/2019	11/22/2019	11/22/2019	29/01/2020	30/01/2020	04/02/2020	180 C.D.	GoP	Php3,465,000.00	Php3,465,000.00	Php3,291,395.00	Php3,291,395.00	COA PICE BANTAY LANSANGAN	10/21/2019	10/21/2019	10/21/2019	10/21/2019	10/21/2019
201600051 30010421350000	Construction of Multi-Purpose Building at Brgy. Patima, Infanta, Pangasinan	DPWH, 1ST PED	YES	Competitive Bidding	N/A	10/25-31/2019	11/4/2019	11/15/2019	11/15/2019	11/18/2019	11/20/2019	11/20/2019	29/01/2020	30/01/2020	05/02/2020	180 C.D.	GoP	Php3,960,000.00	Php3,960,000.00	Php3,761,750.00	Php3,761,750.00	COA PICE BANTAY LANSANGAN	10/18/2019	10/18/2019	10/18/2019	10/18/2019	10/18/2019
201600052 30010421350000	Construction of Multi-purpose Building at Brgy. Pilar, Bolinao, Pangasinan	DPWH, 1ST PED	YES	Competitive Bidding	N/A	11/07-13/2019	11/15/2019	28/11/2019	28/11/2019	12/2/2019	12/3/2019	12/3/2019	29/01/2020	30/01/2020	31/01/2020	180 C.D.	GoP	Php3,465,000.00	Php3,465,000.00	Php3,291,000.00	Php3,291,000.00	COA PICE BANTAY LANSANGAN	10/25/2019	10/25/2019	10/25/2019	10/25/2019	10/25/2019
201600054 30010421350000	Construction of Multi-purpose Building, Brgy. Poblacion, Bani, Pangasinan	DPWH, 1ST PED	YES	Competitive Bidding	N/A	11/13-19/2019	11/22/2019	12/4/2019	12/4/2019	12/6/2019	12/9/2019	12/9/2019	29/01/2020	30/01/2020	31/01/2020	90 C.D.	GoP	Php2,475,000.00	Php2,475,000.00	Php2,350,990.00	Php2,350,990.00	COA PICE BANTAY LANSANGAN	11/7/2019	11/7/2019	11/7/2019	11/7/2019	11/7/2019

20AG00053 300104213861000	Construction of Multi-purpose Building at Brgy. Qubuar, Alaminos City, Pangasinan	DPWH.1ST PED	YES	Competitive Bidding	N/A	11/18-24/2019	11/27/2019	12/9/2019	12/9/2019	12/10/2019	12/12/2019	12/12/2019	12/12/2019	29/01/2020	30/01/2020	31/01/2020	180 C.D.	GoP	Php3,465,000.00	Php3,465,000.00	Php3,291,742.85	Php3,291,742.85	COA PICE BANTAY LANSANGAN	11/18/2019	11/18/2019	11/18/2019	11/18/2019	11/18/2019		
20AG00054 300104213862000	Construction of Multi-purpose Building, Brgy. Salud, Bolinao, Pangasinan	DPWH.1ST PED	YES	Competitive Bidding	N/A	11/13-19/2019	11/22/2019	12/4/2019	12/4/2019	12/6/2019	12/9/2019	12/9/2019	12/9/2019	29/01/2020	30/01/2020	31/01/2020	180 C.D.	GoP	Php3,465,000.00	Php3,465,000.00	Php3,291,700.00	Php3,291,700.00	COA PICE BANTAY LANSANGAN	11/7/2019	11/7/2019	11/7/2019	11/7/2019	11/7/2019		
20AG00057 300104213864000	Construction of Multi-purpose Building, Brgy. San Vicente, Bani, Pangasinan	DPWH.1ST PED	YES	Competitive Bidding	N/A	10/30-11/5/2019	11/8/2019	20/11/2019	20/11/2019	11/22/2019	11/22/2019	11/22/2019	11/22/2019	29/01/2020	30/01/2020	31/01/2020	180 C.D.	GoP	Php3,465,000.00	Php3,465,000.00	Php3,291,667.78	Php3,291,667.78	COA PICE BANTAY LANSANGAN	10/21/2019	10/21/2019	10/21/2019	10/21/2019	10/21/2019		
20AG00058 300104213865000	Construction of Multi-purpose Building, Santiago Island(Brgy. Salud), Bolinao, Pangasinan	DPWH.1ST PED	YES	Competitive Bidding	N/A	11/27-12/03/2019	12/5/2019	18/12/2019	18/12/2019	12/23/2019	12/26/2019	12/26/2019	12/26/2019	30/09/2020	06/10/2020	07/10/2020	150 C.D.	GoP	Php3,960,000.00	Php3,960,000.00	Php3,761,550.00	Php3,761,550.00	COA PICE BANTAY LANSANGAN	11/18/2019	11/18/2019	11/18/2019	11/18/2019	11/18/2019		
20AG00059 300104213865000	Construction of Multi-purpose Building, Brgy. Tupa, Bolinao, Pangasinan	DPWH.1ST PED	YES	Competitive Bidding	N/A	11/13-19/2019	11/22/2019	12/4/2019	12/4/2019	12/6/2019	12/9/2019	12/9/2019	12/9/2019	29/01/2020	30/01/2020	31/01/2020	90 C.D.	GoP	Php2,475,000.00	Php2,475,000.00	Php2,350,700.00	Php2,350,700.00	COA PICE BANTAY LANSANGAN	11/7/2019	11/7/2019	11/7/2019	11/7/2019	11/7/2019		
20AG00060 300104213866000	Construction of Multi-purpose Building at Brgy. Victory, Bolinao, Pangasinan	DPWH.1ST PED	YES	Competitive Bidding	N/A	11/07-13/2019	11/15/2019	28/11/2019	28/11/2019	12/2/2019	12/3/2019	12/3/2019	12/3/2019	29/01/2020	30/01/2020	31/01/2020	180 C.D.	GoP	Php2,970,000.00	Php2,970,000.00	Php2,821,000.00	Php2,821,000.00	COA PICE BANTAY LANSANGAN	10/25/2019	10/25/2019	10/25/2019	10/25/2019	10/25/2019		
20AG00061 300104213867000	Construction of Multi-purpose Building, NIS Brgy. Poblacion, Alaminos City, Pangasinan	DPWH.1ST PED	YES	Competitive Bidding	N/A	11/25-12/01/2019	12/4/2019	16/12/2019	16/12/2019	12/23/2019	12/26/2019	12/26/2019	12/26/2019	29/01/2020	30/01/2020	05/02/2020	120 C.D.	GoP	Php4,950,000.00	Php4,950,000.00	Php4,702,145.00	Php4,702,145.00	COA PICE BANTAY LANSANGAN	11/18/2019	11/18/2019	11/18/2019	11/18/2019	11/18/2019		
20AG00063 300104213863000	Construction of Multi-purpose Building at Brgy. San Jose, Bani, Pangasinan	DPWH.1ST PED	YES	Competitive Bidding	N/A	11/18-24/2019	11/27/2019	12/9/2019	12/9/2019	12/10/2019	12/12/2019	12/12/2019	12/12/2019	29/01/2020	30/01/2020	31/01/2020	180 C.D.	GoP	Php2,970,000.00	Php2,970,000.00	Php2,821,175.00	Php2,821,175.00	COA PICE BANTAY LANSANGAN	11/18/2019	11/18/2019	11/18/2019	11/18/2019	11/18/2019		

20AG0003 3001172025-0000	Construction of Box Culvert, Brgy. Luna, Bolinao, Pangasinan	DPWH, 1ST PED	YES	Competitive Bidding	N/A	10/25-31/2019	11/4/2019	11/15/2019	11/15/2019	11/18/2019	11/26/2019	11/20/2019	29/01/2020	30/01/2020	31/01/2020	75 C.D.		GoP	Php2,970,000.00		Php2,970,000.00	Php2,821,150.00		Php2,821,150.00	COA PICE BANTAY LANSANGAN	10/18/2019	10/18/2019	10/18/2019	10/18/2019	10/18/2019		
20AG0004 3001172025-0000	Construction of Slope Protection, Sitio Olanen, Barangay Dacap Sur, Bani, Pangasinan	DPWH, 1ST PED	YES	Competitive Bidding	N/A	11/27-12/03/2019	05/12/2019	18/12/2019	18/12/2019	12/23/2019	12/26/2019	12/26/2019	29/01/2020	30/01/2020	05/02/2020	120 C.D.		GoP	Php3,960,000.00		Php3,960,000.00	Php3,761,750.00		Php3,761,750.00	COA PICE BANTAY LANSANGAN	11/18/2019	11/18/2019	11/18/2019	11/18/2019	11/18/2019		
20AG0005 3001172025-0000	Road Concreting, Brgy. Macandocandong, Anda, Pangasinan	DPWH, 1ST PED	YES	Competitive Bidding	N/A	10/15-21/2019	10/24/2019	11/15/2018	11/15/2018	11/6/2019	11/8/2019	11/8/2019	29/01/2020	30/01/2020	31/01/2020	45 C.D.		GoP	Php1,980,000.00		Php1,980,000.00	Php1,880,720.00		Php1,880,720.00	COA PICE BANTAY LANSANGAN	10/17/2019	10/17/2019	10/17/2019	10/17/2019	10/17/2019		
20AG0006 3001172025-0000	Construction of Patar (Simbo-Puruk 1) Road, Barangay Patar, Bolinao, Pangasinan	DPWH, 1ST PED	YES	Competitive Bidding	N/A	10/15-21/2019	10/24/2019	11/15/2018	11/15/2018	11/6/2019	11/8/2019	11/8/2019	29/01/2020	30/01/2020	05/02/2020	45 C.D.		GoP	Php2,970,000.00		Php2,970,000.00	Php2,821,370.00		Php2,821,370.00	COA PICE BANTAY LANSANGAN	10/17/2019	10/17/2019	10/17/2019	10/17/2019	10/17/2019		
20AG0007 3001172025-0000	Construction of Road from Barangay Luna to Barangay Cutang, Bolinao, Pangasinan	DPWH, 1ST PED	YES	Competitive Bidding	N/A	10/15-21/2019	10/24/2019	11/15/2018	11/15/2018	11/6/2019	11/8/2019	11/8/2019	29/01/2020	30/01/2020	31/01/2020	60 C.D.		GoP	Php4,950,000.00		Php4,950,000.00	Php4,702,190.00		Php4,702,190.00	COA PICE BANTAY LANSANGAN	10/17/2019	10/17/2019	10/17/2019	10/17/2019	10/17/2019		
20AG0008 3001172025-0000	Construction of Road, Barangay Cabuyao (Sitio Uyo Uyo), Bolinao, Pangasinan	DPWH, 1ST PED	YES	Competitive Bidding	N/A	10/15-21/2019	10/24/2019	11/15/2018	11/15/2018	11/6/2019	11/8/2019	11/8/2019	29/01/2020	30/01/2020	31/01/2020	45 C.D.		GoP	Php2,970,000.00		Php2,970,000.00	Php2,821,285.00		Php2,821,285.00	COA PICE BANTAY LANSANGAN	10/17/2019	10/17/2019	10/17/2019	10/17/2019	10/17/2019		
20AG0009 3001172025-0000	Construction of Road, Barangay Semang Sur (Sitio Abagatanen), Bolinao, Pangasinan	DPWH, 1ST PED	YES	Competitive Bidding	N/A	10/15-21/2019	10/24/2019	11/15/2018	11/15/2018	11/6/2019	11/8/2019	11/8/2019	29/01/2020	30/01/2020	31/01/2020	45 C.D.		GoP	Php2,970,000.00		Php2,970,000.00	Php2,821,420.00		Php2,821,420.00	COA PICE BANTAY LANSANGAN	10/17/2019	10/17/2019	10/17/2019	10/17/2019	10/17/2019		
20AG0070 3001172025-0000	Construction of Road, Barangay Semang Sur (Sitio Caabutan), Bolinao, Pangasinan	DPWH, 1ST PED	YES	Competitive Bidding	N/A	10/15-21/2019	10/24/2019	11/15/2018	11/15/2018	11/6/2019	11/8/2019	11/8/2019	29/01/2020	30/01/2020	31/01/2020	45 C.D.		GoP	Php2,970,000.00		Php2,970,000.00	Php2,821,395.00		Php2,821,395.00	COA PICE BANTAY LANSANGAN	10/17/2019	10/17/2019	10/17/2019	10/17/2019	10/17/2019		

20AG0071-30011720590006	Rehabilitation of Roads, Tangarang-Bolney Road, Alaminos City, Pangasinan	DPWH.1ST PED	YES	Competitive Bidding	N/A	11/13-19/2019	11/22/2019	12/4/2019	12/4/2019	12/6/2019	12/9/2019	12/9/2019	30/09/2020	06/10/2020	07/10/2020	60 C.D.	GoP	Php3,960,000.00	Php3,960,000.00	Php3,761,895.00	Php3,761,895.00	COA PICE BANTAY LANSANGAN	11/7/2019	11/7/2019	11/7/2019	11/7/2019	11/7/2019
20AG0072-30011720501000	Rehabilitation and Asphaltting of Brgy. Lucap Road, Alaminos City, Pangasinan	DPWH.1ST PED	YES	Competitive Bidding	10/23/2019	10/25-31/2019	11/4/2019	11/15/2019	11/15/2019	11/18/2019	11/20/2019	11/20/2019	29/01/2020	30/01/2020	31/01/2020	30 C.D.	GoP	Php9,800,000.00	Php9,800,000.00	Php9,309,952.60	Php9,309,952.60	COA PICE BANTAY LANSANGAN	10/18/2019	10/18/2019	10/18/2019	10/18/2019	10/18/2019
20AG0079-31011100102000	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Pangasinan-Zambales Rd - K0318 + 058 - K0318 + 682 Alaminos City, Pangasinan	DPWH.1ST PED	YES	Competitive Bidding	11/25/2019	11/27-12/03/2019	12/5/2019	18/12/2019	18/12/2019	12/23/2019	12/26/2019	12/26/2019	30/09/2020	06/10/2020	07/10/2020	135 C.D.	GoP	Php10,491,880.00	Php10,491,880.00	Php9,966,230.19	Php9,966,230.19	COA PICE BANTAY LANSANGAN	11/18/2019	11/18/2019	11/18/2019	11/18/2019	11/18/2019
20AG0086-32001104036000	Construction of Reinforced concrete revetment along Balingagang River (Tambacan Section), Burgos, Pangasinan	DPWH.1ST PED	YES	Competitive Bidding	11/25/2019	11/27-12/03/2019	12/5/2019	18/12/2019	18/12/2019	12/23/2019	12/26/2019	12/26/2019	30/09/2020	06/10/2020	07/10/2020	120 C.D.	GoP	Php19,600,000.00	Php19,600,000.00	Php18,619,750.00	Php18,619,750.00	COA PICE BANTAY LANSANGAN	11/18/2019	11/18/2019	11/18/2019	11/18/2019	11/18/2019
20AG0082-30AG0082	Construction of Multi-purpose Building AT Brgy. Cabuyo, Bolinao, Pangasinan	DPWH.1ST PED	YES	Competitive Bidding	N/A	11/25-12/01/2019	12/4/2019	16/12/2019	16/12/2019	12/23/2019	12/26/2019	12/26/2019				180 C.D.	GoP	Php3,465,000.00	Php3,465,000.00	Php3,291,400.00	Php3,291,400.00	COA PICE BANTAY LANSANGAN	11/18/2019	11/18/2019	11/18/2019	11/18/2019	11/18/2019
20AG0083-30011720581000	Road Concreting, LandIR-Liva-Liva, Bolinao, Pangasinan	DPWH.1ST PED	YES	Competitive Bidding	N/A	01/17-23/2020	1/24/2020	2/7/2020	2/7/2020	2/10/2020	2/11/2020	2/11/2020	30/09/2020	06/10/2020	07/10/2020	45 C.D.	GoP	Php4,950,000.00	Php4,950,000.00	Php4,702,250.00	Php4,702,250.00	COA PICE BANTAY LANSANGAN	1/14/2020	1/14/2020	1/14/2020	1/14/2020	1/14/2020
20AG0084-30011720584000	Road Concreting, Macacay, Cabuyo, Bolinao, Pangasinan	DPWH.1ST PED	YES	Competitive Bidding	N/A	01/17-23/2020	1/24/2020	2/7/2020	2/7/2020	2/10/2020	2/11/2020	2/11/2020	30/09/2020	06/10/2020	07/10/2020	30 C.D.	GoP	Php2,970,000.00	Php2,970,000.00	Php2,821,095.00	Php2,821,095.00	COA PICE BANTAY LANSANGAN	1/14/2020	1/14/2020	1/14/2020	1/14/2020	1/14/2020
20AG0085-30011720585000	Road Concreting, Balag, Bari, Pangasinan	DPWH.1ST PED	YES	Competitive Bidding	N/A	01/17-23/2020	1/24/2020	2/7/2020	2/7/2020	2/10/2020	2/11/2020	2/11/2020	30/09/2020	06/10/2020	07/10/2020	30 C.D.	GoP	Php2,475,000.00	Php2,475,000.00	Php2,375,000.00	Php2,375,000.00	COA PICE BANTAY LANSANGAN	1/14/2020	1/14/2020	1/14/2020	1/14/2020	1/14/2020

20AG00086 30011705586000	Road Concreting, Cataduyan, Bolinao, Pangasinan	DPWH-1ST PED	YES	Competitive Bidding	N/A	01/17-23/2020	1/24/2020	2/7/2020	2/7/2020	2/10/2020	2/11/2020	2/11/2020	30/09/2020	06/10/2020	07/10/2020	45 C.D.	GoP	Php4,950,000.00	Php4,950,000.00	Php4,701,990.00	Php4,701,990.00	COA PICE BANTAY LANSANGAN	1/14/2020	1/14/2020	1/14/2020	1/14/2020	1/14/2020
20AG00087 30011705587000	Road Concreting, Goyoden, Bolinao, Pangasinan	DPWH-1ST PED	YES	Competitive Bidding	N/A	01/17-23/2020	1/24/2020	2/7/2020	2/7/2020	2/10/2020	2/11/2020	2/11/2020	30/09/2020	06/10/2020	07/10/2020	45 C.D.	GoP	Php4,950,000.00	Php4,950,000.00	Php4,702,295.50	Php4,702,295.50	COA PICE BANTAY LANSANGAN	1/14/2020	1/14/2020	1/14/2020	1/14/2020	1/14/2020
20AG00088 30011705588000	Road Concreting, Bag Malino, Bolinao, Pangasinan	DPWH-1ST PED	YES	Competitive Bidding	N/A	01/17-23/2020	1/24/2020	2/7/2020	2/7/2020	2/10/2020	2/11/2020	2/11/2020	30/09/2020	06/10/2020	07/10/2020	45 C.D.	GoP	Php4,950,000.00	Php4,950,000.00	Php4,702,250.00	Php4,702,250.00	COA PICE BANTAY LANSANGAN	1/14/2020	1/14/2020	1/14/2020	1/14/2020	1/14/2020
20AG00089 30011705591000	Road Concreting, Tinumrong-Beach Front, Bolinao, Pangasinan	DPWH-1ST PED	YES	Competitive Bidding	N/A	01/17-23/2020	1/24/2020	2/7/2020	2/7/2020	2/10/2020	2/11/2020	2/11/2020	30/09/2020	06/10/2020	07/10/2020	30 C.D.	GoP	Php4,455,000.00	Php4,455,000.00	Php4,232,115.00	Php4,232,115.00	COA PICE BANTAY LANSANGAN	1/14/2020	1/14/2020	1/14/2020	1/14/2020	1/14/2020
20AG00092 30011705590000	Road Concreting, Telbang, Alaminos City, Pangasinan	DPWH-1ST PED	YES	Competitive Bidding	1/20/2020	01/21-27/2020	1/30/2020	2/11/2020	2/11/2020	2/12/2020	2/14/2020	2/14/2020	30/09/2020	06/10/2020	07/10/2020	105 C.D.	GoP	Php14,850,000.00	Php14,850,000.00	Php14,106,946.00	Php14,106,946.00	COA PICE BANTAY LANSANGAN	1/14/2020	1/14/2020	1/14/2020	1/14/2020	1/14/2020
20AG00093 30011802004000	Construction of Brgy. Road in Brgy. Amnido, Bolinao, Pangasinan	DPWH-1ST PED	YES	Competitive Bidding	1/20/2020	01/21-27/2020	1/30/2020	2/11/2020	2/11/2020	2/12/2020	2/14/2020	2/14/2020	30/09/2020	06/10/2020	07/10/2020	75 C.D.	GoP	Php9,900,000.00	Php9,900,000.00	Php9,404,924.00	Php9,404,924.00	COA PICE BANTAY LANSANGAN	1/14/2020	1/14/2020	1/14/2020	1/14/2020	1/14/2020
20AG00094 30011802004000	Construction of Brgy. Road in Magsaysay, Agno, Pangasinan	DPWH-1ST PED	YES	Competitive Bidding	N/A	01/21-27/2020	1/30/2020	2/11/2020	2/11/2020	2/12/2020	2/14/2020	2/14/2020	30/09/2020	06/10/2020	07/10/2020	60 C.D.	GoP	Php4,950,000.00	Php4,950,000.00	Php4,701,965.00	Php4,701,965.00	COA PICE BANTAY LANSANGAN	1/14/2020	1/14/2020	1/14/2020	1/14/2020	1/14/2020
20AG00095 30011802004000	Construction of Brgy. Road in Brgy. Ranom Iloc, Bani, Pangasinan	DPWH-1ST PED	YES	Competitive Bidding	N/A	01/21-27/2020	1/30/2020	2/11/2020	2/11/2020	2/12/2020	2/14/2020	2/14/2020	30/09/2020	06/10/2020	12/10/2020	45 C.D.	GoP	Php2,475,000.00	Php2,475,000.00	Php2,350,944.70	Php2,350,944.70	COA PICE BANTAY LANSANGAN	1/14/2020	1/14/2020	1/14/2020	1/14/2020	1/14/2020

20A60096 3001172555000	Road Concreting, Brgy. Bolanay- Balayang, Alaminos City, Pangasinan	DPWH 1ST PED	YES	Competitive Bidding	1/20/2020	01/21- 27/2020	1/30/2020	2/11/2020	2/11/2020	2/12/2020	2/14/2020	2/14/2020	30/09/2020	06/10/2020	07/10/2020	120 C.D.	GoP	Php19,800,000.00	Php19,800,000.00	Php18,809,974.00	Php18,809,974.00	COA PICE BANTAY LANSANGAN	1/14/2020	1/14/2020	1/14/2020	1/14/2020	1/14/2020
20A60097 3001172555000	Road Concreting, Brgy. Amado-Liwa- Liwa, Bolinao, Pangasinan	DPWH 1ST PED	YES	Competitive Bidding	1/20/2020	01/21- 27/2020	1/30/2020	2/11/2020	2/11/2020	2/12/2020	2/14/2020	2/14/2020	30/09/2020	06/10/2020	07/10/2020	105 C.D.	GoP	Php14,850,000.00	Php14,850,000.00	Php14,106,696.00	Php14,106,696.00	COA PICE BANTAY LANSANGAN	1/14/2020	1/14/2020	1/14/2020	1/14/2020	1/14/2020
20A60098 3001030303000	Construction of Multi- Purpose Building (Brgy. Hall) in Brgy. Camagsingalan, Sual, Pangasinan	DPWH 1ST PED	YES	Competitive Bidding	N/A	01/29- 2/04/2020	2/7/2020	2/19/2020	2/19/2020	2/20/2020	2/21/2020	2/21/2020	30/09/2020	06/10/2020	07/10/2020	90 C.D.	GoP	Php2,475,000.00	Php2,475,000.00	Php2,351,240.00	Php2,351,240.00	COA PICE BANTAY LANSANGAN	1/20/2020	1/20/2020	1/20/2020	1/20/2020	1/20/2020
20A60099 300104213830000	Construction of Multi- Purpose Building, Brgy. Samang Norte, Bolinao, Pangasinan	DPWH 1ST PED	YES	Competitive Bidding	N/A	01/29- 2/04/2020	2/7/2020	2/19/2020	2/19/2020	2/20/2020	2/21/2020	2/21/2020	30/09/2020	06/10/2020	07/10/2020	180 C.D.	GoP	Php3,960,000.00	Php3,960,000.00	Php3,761,970.00	Php3,761,970.00	COA PICE BANTAY LANSANGAN	1/20/2020	1/20/2020	1/20/2020	1/20/2020	1/20/2020
20A60100 30011725557000	Road Concreting, Brgy. Estanza-Bog Malino, Bolinao, Pangasinan	DPWH 1ST PED	YES	Competitive Bidding	1/27/2020	01/29- 2/04/2020	2/7/2020	2/19/2020	2/19/2020	2/20/2020	2/21/2020	2/21/2020	30/09/2020	06/10/2020	07/10/2020	105 C.D.	GoP	Php14,850,000.00	Php14,850,000.00	Php14,105,963.89	Php14,105,963.89	COA PICE BANTAY LANSANGAN	1/20/2020	1/20/2020	1/20/2020	1/20/2020	1/20/2020
20A60101 300117255500000	Concreting of Roads, Brgy. Binabailan- Goyoden-Salud, Bolinao, Pangasinan	DPWH 1ST PED	YES	Competitive Bidding	1/27/2020	01/29- 2/04/2020	2/7/2020	2/19/2020	2/19/2020	2/20/2020	2/21/2020	2/21/2020	30/09/2020	06/10/2020	07/10/2020	75 C.D.	GoP	Php14,850,000.00	Php14,850,000.00	Php14,107,475.20	Php14,107,475.20	COA PICE BANTAY LANSANGAN	1/20/2020	1/20/2020	1/20/2020	1/20/2020	1/20/2020
20A60102 300117255590000	Road Opening/Concreting, Luciente I, Bolinao, Pangasinan	DPWH 1ST PED	YES	Competitive Bidding	1/27/2020	01/29- 2/04/2020	2/7/2020	2/19/2020	2/19/2020	2/20/2020	2/21/2020	2/21/2020	30/09/2020	06/10/2020	07/10/2020	75 C.D.	GoP	Php9,900,000.00	Php9,900,000.00	Php9,404,945.00	Php9,404,945.00	COA PICE BANTAY LANSANGAN	1/20/2020	1/20/2020	1/20/2020	1/20/2020	1/20/2020
20A60103 300117255590000	Road Opening/Concreting, Beds Road, Gulgulwanen, Bolinao, Pangasinan	DPWH 1ST PED	YES	Competitive Bidding	1/27/2020	01/29- 2/04/2020	2/7/2020	2/19/2020	2/19/2020	2/20/2020	2/21/2020	2/21/2020	30/09/2020	06/10/2020	07/10/2020	75 C.D.	GoP	Php9,900,000.00	Php9,900,000.00	Php9,404,795.00	Php9,404,795.00	COA PICE BANTAY LANSANGAN	1/20/2020	1/20/2020	1/20/2020	1/20/2020	1/20/2020

20A60104 3001172559800	Rehabilitation/Asphalt ing of Brgy. Road, Brgy. Telbang, Alaminos City, Pangasinan	DPWH.1ST PED	YES	Competitive Bidding	1/27/2020	01/29- 2/04/2020	2/7/2020	2/19/2020	2/19/2020	2/20/2020	2/21/2020	2/21/2020	30/09/2020	06/10/2020	07/10/2020	45 C.D.	GoP	Php9,900,000.00	Php9,900,000.00	Php9,404,232.65	Php9,404,232.65	COA PICE BANTAY LANSANGAN	1/20/2020	1/20/2020	1/20/2020	1/20/2020	1/20/2020
20A60105 3001172559800	Rehabilitation/Asphalt ing of Brgy. Road, Brgy. Sabangan, Alaminos City, Pangasinan	DPWH.1ST PED	YES	Competitive Bidding	1/27/2020	01/29- 2/04/2020	2/7/2020	2/19/2020	2/19/2020	2/20/2020	2/21/2020	2/21/2020	30/09/2020	06/10/2020	07/10/2020	90 C.D.	GoP	Php9,900,000.00	Php9,900,000.00	Php9,404,404.27	Php9,404,404.27	COA PICE BANTAY LANSANGAN	1/20/2020	1/20/2020	1/20/2020	1/20/2020	1/20/2020
20A60106 3001172559900	Concreting of Local Road, Site Cabalalan, Brgy. Telbang, Alaminos City, Pangasinan	DPWH.1ST PED	YES	Competitive Bidding	N/A	01/29- 2/04/2020	2/7/2020	2/19/2020	2/19/2020	2/20/2020	2/21/2020	2/21/2020	30/09/2020	06/10/2020	07/10/2020	60 C.D.	GoP	Php4,950,000.00	Php4,950,000.00	Php4,702,150.00	Php4,702,150.00	COA PICE BANTAY LANSANGAN	1/20/2020	1/20/2020	1/20/2020	1/20/2020	1/20/2020
20A60107 3001172560000	Rehabilitation/Asphalt ing of Brgy. Road, Brgy. Magsaysay, Alaminos City, Pangasinan	DPWH.1ST PED	YES	Competitive Bidding	1/27/2020	01/29- 2/04/2020	2/7/2020	2/19/2020	2/19/2020	2/20/2020	2/21/2020	2/21/2020	30/09/2020	06/10/2020	07/10/2020	90 C.D.	GoP	Php9,900,000.00	Php9,900,000.00	Php9,403,798.77	Php9,403,798.77	COA PICE BANTAY LANSANGAN	1/20/2020	1/20/2020	1/20/2020	1/20/2020	1/20/2020
20A60108 3001041135900	Construction of Multi- Purpose Building at Brgy. Poblacion East, Agno, Pangasinan	DPWH.1ST PED	YES	Competitive Bidding	N/A	01/31- 2/06/2020	2/10/2020	21/02/2020	21/02/2020	2/24/2020	2/25/2020	2/25/2020	27/02/2020	28/02/2020	28/02/2020	180 C.D.	GoP	Php3,465,000.00	Php3,465,000.00	Php3,291,380.00	Php3,291,380.00	COA PICE BANTAY LANSANGAN	1/23/2020	1/23/2020	1/23/2020	1/23/2020	1/23/2020
20A60109 3001041136000	Construction of Multi- Purpose Building, Brgy. Estanza, Bolinao, Pangasinan	DPWH.1ST PED	YES	Competitive Bidding	N/A	01/31- 2/06/2020	2/10/2020	21/02/2020	21/02/2020	2/24/2020	2/25/2020	2/25/2020	30/09/2020	06/10/2020	12/10/2020	90 C.D.	GoP	Php2,475,000.00	Php2,475,000.00	Php2,351,225.00	Php2,351,225.00	COA PICE BANTAY LANSANGAN	1/23/2020	1/23/2020	1/23/2020	1/23/2020	1/23/2020
20A60110 3001041136100	Construction of Multi- Purpose Building (PNP Headquarters), Alaminos City, Pangasinan	DPWH.1ST PED	YES	Competitive Bidding	N/A	01/31- 2/06/2020	2/10/2020	21/02/2020	21/02/2020	2/24/2020	2/25/2020	2/25/2020	30/09/2020	06/10/2020	07/10/2020	180 C.D.	GoP	Php2,970,000.00	Php2,970,000.00	Php2,822,984.88	Php2,822,984.88	COA PICE BANTAY LANSANGAN	1/23/2020	1/23/2020	1/23/2020	1/23/2020	1/23/2020
20A60111 3001041136800	Construction of Multi- Purpose Building (School Building), Brgy. Awag, Anda, Pangasinan	DPWH.1ST PED	YES	Competitive Bidding	N/A	01/31- 2/06/2020	2/10/2020	21/02/2020	21/02/2020	2/24/2020	2/25/2020	2/25/2020	30/09/2020	06/10/2020	07/10/2020	180 C.D.	GoP	Php2,970,000.00	Php2,970,000.00	Php2,821,350.00	Php2,821,350.00	COA PICE BANTAY LANSANGAN	1/23/2020	1/23/2020	1/23/2020	1/23/2020	1/23/2020

20A00112 300107050000	Concreting/Rehabilitation of Roads, Alaminos City, Pangasinan	DPWH, 1ST PED	YES	Competitive Bidding	1/29/2020	01/31-2/06/2020	2/10/2020	21/02/2020	21/02/2020	2/24/2020	2/25/2020	2/25/2020	30/09/2020	06/10/2020	07/10/2020	105 C.D.	GoP	Php14,850,000.00	Php14,850,000.00	Php14,107,430.00	Php14,107,430.00	COA PICE BANTAY LANSANGAN	1/23/2020	1/23/2020	1/23/2020	1/23/2020	1/23/2020		
20A00113 31003105007000	Concreting of Congo Road, Brgy. Avile, FMR, Brgy. Avile, Anda, Pangasinan	DPWH, 1ST PED	YES	Competitive Bidding	2/17/2020	02/18-24/2020	2/27/2020	10/03/2020	10/03/2020	3/11/2020	3/13/2020	3/13/2020	30/07/2020	06/08/2020	11/08/2020	90 C.D.	Others	Php12,437,500.00	Php12,437,500.00	Php11,815,625.00	Php11,815,625.00	COA PICE BANTAY LANSANGAN	2/11/2020	2/11/2020	2/11/2020	2/11/2020	2/11/2020		
20A00114 3100205068000	Concreting of Brgy. Patar FMR, Brgy. Patar, Agno, Pangasinan	DPWH, 1ST PED	YES	Competitive Bidding	2/17/2020	02/18-24/2020	2/27/2020	10/03/2020	10/03/2020	3/11/2020	3/13/2020	3/13/2020	30/07/2020	06/08/2020	11/08/2020	90 C.D.	Others	Php12,437,500.00	Php12,437,500.00	Php11,815,625.00	Php11,815,625.00	COA PICE BANTAY LANSANGAN	2/11/2020	2/11/2020	2/11/2020	2/11/2020	2/11/2020		
20A00115 30A00115-	Concreting of Brgy. Cabungan FMR, Brgy. Cabungan, Anda, Pangasinan	DPWH, 1ST PED	YES	Competitive Bidding	2/17/2020	02/18-24/2020	2/27/2020	10/03/2020	10/03/2020	3/11/2020	3/13/2020	3/13/2020				90 C.D.	Others	Php12,437,500.00	Php12,437,500.00	Php11,815,100.00	Php11,815,100.00	COA PICE BANTAY LANSANGAN	2/11/2020	2/11/2020	2/11/2020	2/11/2020	2/11/2020		
20A00116 30A00116-	Concreting of Pangasinan Research and Experiment Center (PREC) Station, Brgy. Tibag East FMR at Brgy. Tibag East, Suak, Pangasinan	DPWH, 1ST PED	YES	Competitive Bidding	2/24/2020	02/26-03/03/2020	3/6/2020	17/03/2020	17/03/2020	3/18/2020	3/23/2020	3/23/2020				150 C.D.	Others	Php23,880,000.00	Php23,880,000.00	Php22,685,612.52	Php22,685,612.52	COA PICE BANTAY LANSANGAN	2/17/2020	2/17/2020	2/17/2020	2/17/2020	2/17/2020		
20A00117 30000000000000	Construction/Rehabilitation of Water Supply/Rainwater Collectors in Anda/Bang/Burgos, Pangasinan	DPWH, 1ST PED	YES	Competitive Bidding	N/A	05/05-11/2020	5/23/2020	22/05/2020	22/05/2020	5/26/2020	5/26/2020	5/26/2020	05/27/2020	28/05/2020	29/05/2020	120 C.D.		Php4,086,775.00	Php4,086,775.00	Php3,882,436.00	Php3,882,436.00	COA PICE BANTAY LANSANGAN	5/4/2020	5/4/2020	5/4/2020	5/4/2020	5/4/2020		
20A00118 30000000000000	Repair/Improvement of DOJ Building (Perimeter Fence), Alaminos City, Pangasinan	DPWH, 1ST PED	YES	Competitive Bidding	N/A	05/05-11/2020	N/A	22/05/2020	22/05/2020	5/26/2020	5/26/2020	5/26/2020	05/27/2020	28/05/2020	29/05/2020	45 C.D.	GoP	Php990,000.00	Php990,000.00	Php940,280.00	Php940,280.00	COA PICE BANTAY LANSANGAN	N/A	5/4/2020	5/4/2020	5/4/2020	5/4/2020		
20A00119 20000000000000	Repair/Maintenance of DPWH Building Records Annex/Storage Room at Pangasinan 1st DDO Compound, Alaminos City, Pangasinan	DPWH, 1ST PED	YES	Competitive Bidding	N/A	05/05-11/2020	N/A	22/05/2020	22/05/2020	5/26/2020	5/26/2020	5/26/2020	05/27/2020	28/05/2020	29/05/2020	60 C.D.	Others	Php990,000.00	Php990,000.00	Php940,345.00	Php940,345.00	COA PICE BANTAY LANSANGAN	N/A	5/4/2020	5/4/2020	5/4/2020	5/4/2020		

20A60130-300101200001000	Repair/Rehabilitation of Damaged River Bank Slope Protection at Pangasinan-Zambales Road, K0319+052 (Gayaga Bridge), Brgy Amanteleg, Alaminos City, Pangasinan	DPWH 1ST PED	YES	Competitive Bidding	N/A	05/22-28/2020	5/29/2020	11/06/2020	11/06/2020	6/15/2020	6/16/2020	6/16/2020	17/06/2020	18/06/2020	19/06/2020	45 C.D.	Others	Php1,960,000.00	Php1,960,000.00	Php1,861,120.00	Php1,861,120.00	COA PICE BANTAY LANGANGAN	5/20/2020	5/20/2020	5/20/2020	5/20/2020	5/20/2020						
20A60131-300101200001000	Construction of Modified Standard One-Storey (2 Classrooms) School Building at Patar ES, Agno, Pangasinan	DPWH 1ST PED	YES	Competitive Bidding	N/A	06/19-25/2020	7/3/2020	10/07/2020	10/07/2020	7/13/2020	7/15/2020	7/15/2020	30/07/2020	06/08/2020	11/08/2020	105 C.D.	Others	Php3,928,214.97	Php3,928,214.97	Php3,849,257.91	Php3,849,257.91	COA PICE BANTAY LANGANGAN	6/17/2020	6/17/2020	6/17/2020	6/17/2020	6/17/2020						
20A60132-300101200001000	Construction of Modified Standard One-Storey (2 Classrooms) School Building at San Jose ES, Anda, Pangasinan	DPWH 1ST PED	YES	Competitive Bidding	N/A	06/19-25/2020	7/3/2020	10/07/2020	10/07/2020	7/13/2020	7/15/2020	7/15/2020	30/07/2020	06/08/2020	11/08/2020	105 C.D.	Others	Php3,928,214.97	Php3,928,214.97	Php3,849,256.81	Php3,849,256.81	COA PICE BANTAY LANGANGAN	6/17/2020	6/17/2020	6/17/2020	6/17/2020	6/17/2020						
20A60133-300101200001000	Construction of Modified Standard One-Storey (2 Classrooms) School Building at UH ES, Dasol, Pangasinan	DPWH 1ST PED	YES	Competitive Bidding	N/A	06/19-25/2020	7/3/2020	10/07/2020	10/07/2020	7/13/2020	7/15/2020	7/15/2020	30/07/2020	06/08/2020	11/08/2020	105 C.D.	Others	Php3,928,214.97	Php3,928,214.97	Php3,848,840.00	Php3,848,840.00	COA PICE BANTAY LANGANGAN	6/17/2020	6/17/2020	6/17/2020	6/17/2020	6/17/2020						
20A60134-300101200001000	Construction of Modified Standard One-Storey (2 Classrooms) School Building at Viga ES, Dasol, Pangasinan	DPWH 1ST PED	YES	Competitive Bidding	N/A	06/19-25/2020	7/3/2020	10/07/2020	10/07/2020	7/13/2020	7/15/2020	7/15/2020	30/07/2020	06/08/2020	11/08/2020	105 C.D.	Others	Php3,928,214.97	Php3,928,214.97	Php3,848,995.00	Php3,848,995.00	COA PICE BANTAY LANGANGAN	6/17/2020	6/17/2020	6/17/2020	6/17/2020	6/17/2020						
20A60135-300101200001000	Construction of Modified Standard Two-Storey (4 Classrooms) School Building AT San Vicente ES, Alaminos City, Pangasinan	DPWH 1ST PED	YES	Competitive Bidding	23/06/2020	06/24-30/2020	7/2/2020	15/07/2020	15/07/2020	7/16/2020	7/17/2020	7/17/2020	30/07/2020	06/08/2020	13/08/2020	120 C.D.	Others	Php12,337,350.86	Php12,337,350.86	Php12,088,995.00	Php12,088,995.00	COA PICE BANTAY LANGANGAN	6/17/2020	6/17/2020	6/17/2020	6/17/2020	6/17/2020						
20A60136-300101200001000	Construction of Modified Standard Two-Storey (4 Classrooms) School Building AT Centro Torne ES, Bani, Pangasinan	DPWH 1ST PED	YES	Competitive Bidding	23/06/2020	06/24-30/2020	7/2/2020	15/07/2020	15/07/2020	7/16/2020	7/17/2020	7/17/2020	30/07/2020	06/08/2020	11/08/2020	120 C.D.	Others	Php11,078,763.15	Php11,078,763.15	Php10,856,079.73	Php10,856,079.73	COA PICE BANTAY LANGANGAN	6/17/2020	6/17/2020	6/17/2020	6/17/2020	6/17/2020						
20A60137-300101200001000	Construction of Modified Standard Two-Storey (4 Classrooms) School Building AT Patar ES, Bolinao, Pangasinan	DPWH 1ST PED	YES	Competitive Bidding	23/06/2020	06/24-30/2020	7/2/2020	15/07/2020	15/07/2020	7/16/2020	7/17/2020	7/17/2020	30/07/2020	06/08/2020	11/08/2020	120 C.D.	Others	Php11,000,000.00	Php11,000,000.00	Php10,778,794.50	Php10,778,794.50	COA PICE BANTAY LANGANGAN	6/17/2020	6/17/2020	6/17/2020	6/17/2020	6/17/2020						

20460129- 300101200001000	Construction of Modified Standard Two-Storey (4 Classrooms) School Building AT Sual Central School, Sual, Pangasinan	DPWH.1ST PED	YES	Competitive Bidding	23/06/2020	06/24-30/2020	7/2/2020	15/07/2020	15/07/2020	7/16/2020	7/17/2020	7/17/2020	30/07/2020	06/08/2020	13/08/2020	120 C.D.			Php11,000,000.00		Php11,000,000.00	Php10,779,220.00	Php10,779,220.00	COA PICE BANTAY LANSANGAN	6/17/2020	6/17/2020	6/17/2020	6/17/2020	6/17/2020		
																	Others														
20460129- 300101200001000	Construction of Modified Standard Two-Storey (6 Classrooms) School Building AT Alaminos City Central School, Alaminos City, Pangasinan	DPWH.1ST PED	YES	Competitive Bidding	23/06/2020	06/24-30/2020	7/2/2020	15/07/2020	15/07/2020	7/16/2020	7/17/2020	7/17/2020	30/07/2020	06/08/2020	13/08/2020	140 C.D.			Php17,822,358.11		Php17,822,358.11	Php17,465,462.93	Php17,465,462.93	COA PICE BANTAY LANSANGAN	6/17/2020	6/17/2020	6/17/2020	6/17/2020	6/17/2020		
																	Others														
20460130- 300101200001000	Construction of Modified Standard Two-Storey (6 Classrooms) School Building AT Magwayay ES, Alaminos City, Pangasinan	DPWH.1ST PED	YES	Competitive Bidding	23/06/2020	06/24-30/2020	7/2/2020	15/07/2020	15/07/2020	7/16/2020	7/17/2020	7/17/2020	30/07/2020	06/08/2020	11/08/2020	140 C.D.			Php17,822,358.11		Php17,822,358.11	Php17,464,716.50	Php17,464,716.50	COA PICE BANTAY LANSANGAN	6/17/2020	6/17/2020	6/17/2020	6/17/2020	6/17/2020		
																	Others														
20460131- 300101200001000	Construction of Modified Standard Two-Storey (6 Classrooms) School Building AT Barlo Integrated School, Mabini, Pangasinan	DPWH.1ST PED	YES	Competitive Bidding	23/06/2020	06/24-30/2020	7/2/2020	15/07/2020	15/07/2020	7/16/2020	7/17/2020	7/17/2020	30/07/2020	06/08/2020	13/08/2020	140 C.D.			Php17,872,358.11		Php17,872,358.11	Php17,513,121.91	Php17,513,121.91	COA PICE BANTAY LANSANGAN	6/17/2020	6/17/2020	6/17/2020	6/17/2020	6/17/2020		
																	Others														
Total Allocated Budget of Procurement Activities																															
Total Contract Price of Procurement Activities Conducted																															
Total Savings (Total Allocated Budget - Total Contract Price)																															

ON-GOING PROCUREMENT ACTIVITIES

20460001 - 30020310010000	Construction/Improvement of Access Roads Leading to Declared Tourism Destination- Access Road Leading to Lucap Boulevard and Mangrove Park, Brgy. Bued, Alaminos City, Pangasinan	DPWH 1ST PED	YES	Competitive Bidding	11/25/2019	11/27-12/03/2019	12/5/2019	18/12/2019	18/12/2019	12/23/2019	12/26/2019	12/26/2019	14/02/2020	17/02/2020	18/02/2020	315 C.D.	GoP	Php77,089,990.00	Php77,089,990.00	Php73,235,113.10	Php73,235,113.10	COA PICE BANTAY LANSANGAN	11/18/2019	11/18/2019	11/18/2019	11/18/2019	11/18/2019		
20460043 - 30020310010000	Construction/Improvement of Access Roads leading to Poblacion Ilo-Ilo Road Leading to Cabangsan Beach, Brgy. Ilo-Ilo(Ilo-Ilo), Burgos, Pangasinan	DPWH 1ST PED	YES	Competitive Bidding	11/25/2019	11/27-12/03/2019	12/5/2019	18/12/2019	18/12/2019	12/23/2019	12/26/2019	12/26/2019	30/09/2020	06/10/2020	07/10/2020	195 C.D.		Php18,645,480.00	Php18,645,480.00	Php17,712,855.00	Php17,712,855.00	COA PICE BANTAY LANSANGAN	11/18/2019	11/18/2019	11/18/2019	11/18/2019	11/18/2019		
20460073 - 31010610040000	Rehabilitation/ Reconstruction/Upgrading of Damaged Paved Roads-Tertiary Roads-Bani-Agno Rd-KO343+295-KO344+125 at Agno, Pangasinan	DPWH 1ST PED	YES	Competitive Bidding	10/28/2019	10/30-11/5/2019	11/8/2019	20/11/2019	20/11/2019	11/22/2019	11/22/2019	11/22/2019	30/09/2020	06/10/2020	07/10/2020	150 C.D.	GoP	Php36,192,380.00	Php36,192,380.00	Php34,382,059.65	Php34,382,059.65	COA PICE BANTAY LANSANGAN	10/21/2019	10/21/2019	10/21/2019	10/21/2019	10/21/2019		
20460074 - 31010610041000	Rehabilitation/ Reconstruction/Upgrading of Damaged Paved Roads-Tertiary Roads-Bani-Agno Road-KO342+445 to KO343+295 at Agno, Pangasinan	DPWH 1ST PED	YES	Competitive Bidding	10/28/2019	10/30-11/5/2019	11/8/2019	20/11/2019	20/11/2019	11/22/2019	11/22/2019	11/22/2019	30/09/2020	06/10/2020	07/10/2020	165 C.D.	GoP	Php39,200,000.00	Php39,200,000.00	Php37,239,988.55	Php37,239,988.55	COA PICE BANTAY LANSANGAN	10/21/2019	10/21/2019	10/21/2019	10/21/2019	10/21/2019		
20460076 - 310202100061000	Network Development- Road Widening- Alaminos-Bolinao Rd. (KO351+000-KO352+475) Brgy. Culang-Brgy. Luna, Bolinao, Pangasinan	DPWH 1ST PED	YES	Competitive Bidding	10/31/2019	11/07-13/2019	11/15/2019	28/11/2019	28/11/2019	12/2/2019	12/3/2019	12/3/2019	30/09/2020	06/10/2020	07/10/2020	165 C.D.	GoP	Php37,587,900.00	Php37,587,900.00	Php35,708,504.49	Php35,708,504.49	COA PICE BANTAY LANSANGAN	10/25/2019	10/25/2019	10/25/2019	10/25/2019	10/25/2019		
20460077 - 310202100064000	Network Development- Road Widening- Pangasinan-Zambales Rd (KO294+636-KO296+304) Brgy. Papallan, Burgos, Pangasinan	DPWH 1ST PED	YES	Competitive Bidding	10/31/2019	11/07-13/2019	11/15/2019	28/11/2019	28/11/2019	12/2/2019	12/3/2019	12/3/2019	30/09/2020	06/10/2020	07/10/2020	165 C.D.	GoP	Php42,360,300.00	Php42,360,300.00	Php40,241,725.00	Php40,241,725.00	COA PICE BANTAY LANSANGAN	10/25/2019	10/25/2019	10/25/2019	10/25/2019	10/25/2019		
20460078 - 310202100065000	Road Widening- Secondary Roads Pangasinan-Zambales Rd (KO296+304-KO297+663) AT Brgy. Papallan, Burgos, Pangasinan	DPWH 1ST PED	YES	Competitive Bidding	11/22/2019	11/25-12/01/2019	12/4/2019	16/12/2019	16/12/2019	12/23/2019	12/26/2019	12/26/2019	30/09/2020	06/10/2020	07/10/2020	150 C.D.	GoP	Php34,753,740.00	Php34,753,740.00	Php33,016,000.00	Php33,016,000.00	COA PICE BANTAY LANSANGAN	11/18/2019	11/18/2019	11/18/2019	11/18/2019	11/18/2019		
20460090 - 30011705000000	Road Concreting, Zaragoza to Gagaban, Bolinao, Pangasinan	DPWH 1ST PED	YES	Competitive Bidding	1/20/2020	01/21-27/2020	1/30/2020	2/11/2020	2/11/2020	2/12/2020	2/14/2020	2/14/2020	30/09/2020	06/10/2020	07/10/2020	105 C.D.	GoP	Php20,790,000.00	Php20,790,000.00	Php19,750,368.60	Php19,750,368.60	COA PICE BANTAY LANSANGAN	1/14/2020	1/14/2020	1/14/2020	1/14/2020	1/14/2020		

20460091-3001170559000	Road Concreting, Ranom Iloc-Tipor, Bani, Pangasinan	DPWH 1ST PED	YES	Competitive Bidding	1/20/2020	01/21-27/2020	1/30/2020	2/11/2020	2/12/2020	2/14/2020	2/14/2020	30/09/2020	06/10/2020	07/10/2020	105 C.D.	GoP	Php14,850,000.00		Php14,850,000.00	Php14,106,948.00		Php14,106,948.00	COA PICE BANTAY LANSANGAN	1/14/2020	1/14/2020	1/14/2020	1/14/2020	1/14/2020	
20460092-3001170559000	Road Concreting, Telbang, Alaminos City, Pangasinan	DPWH 1ST PED	YES	Competitive Bidding	1/20/2020	01/21-27/2020	1/30/2020	2/11/2020	2/12/2020	2/14/2020	2/14/2020	30/09/2020	06/10/2020	07/10/2020	105 C.D.	GoP	Php14,850,000.00		Php14,850,000.00	Php14,106,948.00		Php14,106,948.00	COA PICE BANTAY LANSANGAN	1/14/2020	1/14/2020	1/14/2020	1/14/2020	1/14/2020	
20460107-3001170560000	Rehabilitation/Asphaltng of Brgy. Road, Brgy. Magsaysay, Alaminos City, Pangasinan	DPWH 1ST PED	YES	Competitive Bidding	1/27/2020	01/29-2/04/2020	2/7/2020	2/19/2020	2/19/2020	2/20/2020	2/21/2020	2/21/2020	30/09/2020	06/10/2020	07/10/2020	90 C.D.	GoP	Php9,900,000.00		Php9,900,000.00	Php9,403,798.77		Php9,403,798.77	COA PICE BANTAY LANSANGAN	1/20/2020	1/20/2020	1/20/2020	1/20/2020	1/20/2020
20460110-30010421354000	Construction of Multi-Purpose Building (PRP Headquarters), Alaminos City, Pangasinan	DPWH 1ST PED	YES	Competitive Bidding	N/A	01/31-2/06/2020	2/10/2020	21/02/2020	21/02/2020	2/24/2020	2/25/2020	2/25/2020	30/09/2020	06/10/2020	07/10/2020	180 C.D.	GoP	Php2,970,000.00		Php2,970,000.00	Php2,822,994.88		Php2,822,994.88	COA PICE BANTAY LANSANGAN	1/23/2020	1/23/2020	1/23/2020	1/23/2020	1/23/2020
20460112-30011705578000	Concreting/Rehabilitation of Roads, Alaminos City, Pangasinan	DPWH 1ST PED	YES	Competitive Bidding	1/29/2020	01/31-2/06/2020	2/10/2020	21/02/2020	21/02/2020	2/24/2020	2/25/2020	2/25/2020	30/09/2020	06/10/2020	07/10/2020	105 C.D.	GoP	Php14,850,000.00		Php14,850,000.00	Php14,107,430.00		Php14,107,430.00	COA PICE BANTAY LANSANGAN	1/23/2020	1/23/2020	1/23/2020	1/23/2020	1/23/2020

Prepared by:
IRENE L. SORIANO, JR.
BAC Secretariat

ANNEX B

(DPWH Pangasinan 1st District Engineering Office, Alaminos City, Pangasinan) Procurement Monitoring Report as of March/2021

Recommended for Approval by:
HILARIO V. DALAY
BAC Life Chairperson

APPROVED
MARICELA A. RENDON
District Engineer

Procurement Project	PFO End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity														Source of Funds	ABC (PDP)			Contract Cost (PDP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Excluding changes from the A/P)	
				Pre-Proc Conference	Address of B	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of SAC Resolution (Recommendation Award)	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Total		MODE	CO	Total	MODE	CO	Pre-bid Conf		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)		
COMPLETED PROCUREMENT ACTIVITIES																																
20GAG0001-32010119465000	Furnishing of Materials for the Completion of DPWH Main Building, DPWH Pangasinan 1st DEO, Alaminos City, Pangasinan	DPWH,1ST PED	YES	Competitive Bidding	06/06/2020	06-09-15/2020	17/06/2020	06/29/2020	06/29/2020	06/30/2020	06/30/2020	06/30/2020	6/30/2020	7/6/2020	7/9/2020	120 C.D	Others	Php4,342,500.17		Php4,342,500.17	Php4,339,189.10		Php4,339,189.10	COA COC CCW	01/06/2020	01/06/2020	01/06/2020	01/06/2020	01/06/2020			
20GAG0002-300000100027000	Provision of Office Equipment and Accessories for the use of office Personnel at Pangasinan First District Engineering Office, Alaminos Pangasinan	DPWH,1ST PED	YES	Competitive Bidding	06/06/2020	06-09-15/2020	17/06/2020	06/29/2020	06/29/2020	06/30/2020	06/30/2020	06/30/2020	6/30/2020	7/6/2020	7/9/2020	30 C.D	Others	Php7,000,000.00		Php7,000,000.00	Php6,998,934.00		Php6,998,934.00	COA COC CCW	02/06/2020	02/06/2020	02/06/2020	02/06/2020	02/06/2020			
20GAG0003-310202102050000	Furnishing of Materials, Furniture Equipment for the Completion of DPWH Main Building, DPWH Pangasinan 1st DEO, Alaminos Pangasinan	DPWH,1ST PED	YES	Competitive Bidding	N/A	06-09-15/2020	17/06/2020	06/29/2020	06/29/2020	06/30/2020	06/30/2020	06/30/2020	6/30/2020	7/6/2020	7/9/2020	30 C.D	Others	Php1,000,000.00		Php1,000,000.00	Php999,260.00		Php999,260.00	COA COC CCW	02/06/2020	02/06/2020	02/06/2020	02/06/2020	02/06/2020			
20GAG0004-300105300140000	Furnishing of Office Furniture and other Auxiliary Works for the Completion of DPWH Pangasinan 1st DEO New Office Building at DPWH Pangasinan 1st DEO, Alaminos City, Pangasinan	DPWH,1ST PED	YES	Competitive Bidding	03/06/2020	06-05-11/2020	12/06/2020	06/24/2020	06/24/2020	06/25/2020	06/25/2020	06/25/2020	6/26/2020	8/27/2020	9/2/2020	90 C.D	Others	Php6,450,000.00		Php6,450,000.00	Php6,447,786.80		Php6,447,786.80	COA COC CCW	28/07/2020	28/07/2020	28/07/2020	28/07/2020	28/07/2020			
20GAG0005-500203103190000	Furnishing of Fids, Audio Service System and Cctv Ip System for the Completion of DPWH Main Building, DPWH Pangasinan 1st DEO, Alaminos City, Pangasinan	DPWH,1ST PED	YES	Competitive Bidding	03/06/2020	06-05-11/2020	12/06/2020	06/24/2020	06/24/2020	06/25/2020	06/25/2020	06/25/2020	6/26/2020	8/27/2020	9/2/2020	90 C.D	Others	Php2,160,741.60		Php2,160,741.60	Php2,157,167.20		Php2,157,167.20	COA COC CCW	28/07/2020	28/07/2020	28/07/2020	28/07/2020	28/07/2020			
20GAG0006-500203103190000	Activity 111-Premix Patching Bituminous Pavement (Furnishing of Premix Asphalt) along Pangasinan Road (S00318L2), KO269+700 to KO275+000 with exception	DPWH,1ST PED	YES	NP-53.9 - Small Value Procurement	N/A	01/30-2/05/2020	N/A	02/07/2020	02/07/2020	02/10/2020	02/10/2020	02/10/2020	2/11/2020	2/11/2020	2/12/2020	7C.D	Others	Php999,789.00		Php999,789.00	Php999,490.00		Php999,490.00	COA COC CCW	N/A	29/01/2020	29/01/2020	29/01/2020	29/01/2020	29/01/2020		
20GAG0007-500203103190000	Activity 111-Premix Patching Bituminous Pavement (Furnishing of Premix Asphalt) along Alaminos-Bollan Road (S05901L2), KO353+000 to KO353+500 with exception	DPWH,1ST PED	YES	NP-53.9 - Small Value Procurement	N/A	01/30-2/05/2020	N/A	02/07/2020	02/07/2020	02/10/2020	02/10/2020	02/10/2020	2/11/2020	2/11/2020	2/12/2020	7C.D	Others	Php999,789.00		Php999,789.00	Php999,490.00		Php999,490.00	COA COC CCW	N/A	29/01/2020	29/01/2020	29/01/2020	29/01/2020	29/01/2020		
20GAG0008-500203103190000	Activity 71x Special Maintenance (Pavement Maintenance) Furnishing of Emulsified Asphalt (Cationic SS1) for use in the rectification of defects on Asphalt Pavement along Pangasinan Road (S00318L2), KO280+000 to KO285+000 with exception	DPWH,1ST PED	YES	NP-53.9 - Small Value Procurement	N/A	01/30-2/05/2020	N/A	02/07/2020	02/07/2020	02/10/2020	02/10/2020	02/10/2020	2/11/2020	2/11/2020	2/12/2020	10C.D	Others	Php496,125.00		Php496,125.00	Php496,050.00		Php496,050.00	COA COC CCW	N/A	29/01/2020	29/01/2020	29/01/2020	29/01/2020	29/01/2020		

RFQ-2020-01-0009-200000100017000	Activity 122 Crack and Joint Sealing of Concrete Pavement (Furnishing of Hot Asphalt, Grade 80-70) along Pangasinan-Zambales Road, to KO313+000 with exception	DPWH,1ST PED	YES	NP-53.9 - Small Value Procurement	N/A	01/30-2/05/2020	N/A	02/07/2020	02/07/2020	02/10/2020	02/10/2020	02/10/2020	2/11/2020	2/11/2020	2/12/2020	7C.D	Others	Php498,771.00	Php498,771.00	Php498,655.00	Php498,655.00	COA COC CCW	N/A	29/01/2020	29/01/2020	29/01/2020	29/01/2020		
RFQ-2020-01-0005-200000100017000	Activity 71x Special Maintenance (Traffic Services Maintenance)-Furnishing of ReflectORIZED Thermoplastic Powder for used in the Pavement Markings along Pangasinan-Zambales Road (500319L2), KO268+314 to KO273+000 with exception	DPWH,1ST PED	YES	NP-53.9 - Small Value Procurement	N/A	01/30-2/05/2020	N/A	02/07/2020	02/07/2020	02/10/2020	02/10/2020	02/10/2020	2/11/2020	2/11/2020	2/12/2020	7C.D	Others	Php498,802.50	Php498,802.50	Php498,410.00	Php498,410.00	COA COC CCW	N/A	29/01/2020	29/01/2020	29/01/2020	29/01/2020		
RFQ-2020-01-0006-200000100017000	Activity 71x Special Maintenance (Traffic Services Maintenance)-Furnishing of ReflectORIZED Thermoplastic Powder for used in the Pavement Markings along Alaminos-Bulacan Road (505901L2), KO321+(-204) to KO326+000	DPWH,1ST PED	YES	NP-53.9 - Small Value Procurement	N/A	01/30-2/05/2020	N/A	02/07/2020	02/07/2020	02/10/2020	02/10/2020	02/10/2020	2/11/2020	2/11/2020	2/12/2020	7C.D	Others	Php498,802.50	Php498,802.50	Php498,410.00	Php498,410.00	COA COC CCW	N/A	29/01/2020	29/01/2020	29/01/2020	29/01/2020		
RFQ-2020-01-0007-200000100017000	Activity 71x Special Maintenance (Traffic Services Maintenance)-Furnishing of Paints for Repainting of Guardrails, Sign Posts and Bridges along National Roads within the District at Pangasinan 1st	DPWH,1ST PED	YES	NP-53.9 - Small Value Procurement	N/A	01/30-2/05/2020	N/A	02/07/2020	02/07/2020	02/10/2020	02/10/2020	02/10/2020	2/11/2020	2/11/2020	2/12/2020	7C.D	Others	Php623,280.00	Php623,280.00	Php622,762.20	Php622,762.20	COA COC CCW	N/A	29/01/2020	29/01/2020	29/01/2020	29/01/2020		
RFQ-2020-01-0008-200000100017000	Activity 41x Emergency Projects-Supply and Delivery of Materials and Equipment for use of Roadside Workers in the Repair/Maintenance of National Roads and Bridges at DPWH Pangasinan 1st DCO, Alaminos City, Pangasinan	DPWH,1ST PED	YES	NP-53.9 - Small Value Procurement	N/A	01/30-2/05/2020	N/A	02/07/2020	02/07/2020	02/10/2020	02/10/2020	02/10/2020	2/11/2020	2/11/2020	2/12/2020	10C.D	Others	Php508,935.00	Php508,935.00	Php508,630.00	Php508,630.00	COA COC CCW	N/A	29/01/2020	29/01/2020	29/01/2020	29/01/2020		
RFQ-2020-01-0009-200000100017000	Activity 71x Special Maintenance (Traffic Services Maintenance)-Furnishing of ReflectORIZED Thermoplastic Powder for used in the Pavement Markings along Burgos-Agno Road (500329L2), KO303+(-961) to KO309+000 with exception	DPWH,1ST PED	YES	NP-53.9 - Small Value Procurement	N/A	02/13-19/2020	N/A	02/21/2020	02/21/2020	02/24/2020	02/24/2020	02/24/2020	2/26/2020	2/26/2020	2/27/2020	7C.D	Others	Php498,802.50	Php498,802.50	Php498,318.40	Php498,318.40	COA COC CCW	N/A	12/02/2020	12/02/2020	12/02/2020	12/02/2020		
RFQ-2020-01-0010-200000100017000	Activity 71x Special Maintenance (Traffic Services Maintenance)-Furnishing of ReflectORIZED Thermoplastic Powder for used in the Pavement Markings along Bani-Agno Road (500326L2), KO336+(-775) to KO344+000 with exception	DPWH,1ST PED	YES	NP-53.9 - Small Value Procurement	N/A	02/13-19/2020	N/A	02/21/2020	02/21/2020	02/24/2020	02/24/2020	02/24/2020	2/26/2020	2/26/2020	2/27/2020	7C.D	Others	Php498,802.50	Php498,802.50	Php498,318.40	Php498,318.40	COA COC CCW	N/A	12/02/2020	12/02/2020	12/02/2020	12/02/2020		

RFQ-2020-02-0011-200000100017000	Activity 111-Premix Bituminous Pavement (Furnishing of Premix Asphalt) along Alaminos-Bolinao Road (500901LJ), to KO354+000 with exception	DPWH,LIST PED	YES	NP-53.9 - Small Value Procurement	N/A	02/13-19/2020	N/A	02/21/2020	02/21/2020	02/24/2020	02/24/2020	02/24/2020	2/26/2020	2/26/2020	2/27/2020	7C.D	Others	Php999,789.00	Php999,789.00	Php999,386.40	Php999,386.40	COA COC CCW	N/A	12/02/2020	12/02/2020	12/02/2020	12/02/2020
RFQ-2020-02-0012-200000100017000	Activity 111-Premix Bituminous Pavement (Furnishing of Premix Asphalt) along Bani-Agno Road (500329LJ), to KO338+000 to KO342+000 with exception	DPWH,LIST PED	YES	NP-53.9 - Small Value Procurement	N/A	02/13-19/2020	N/A	02/21/2020	02/21/2020	02/24/2020	02/24/2020	02/24/2020	2/26/2020	2/26/2020	2/27/2020	7C.D	Others	Php999,789.00	Php999,789.00	Php999,386.40	Php999,386.40	COA COC CCW	N/A	12/02/2020	12/02/2020	12/02/2020	12/02/2020
RFQ-2020-02-0013-200000100017000	Activity 111-Premix Bituminous Pavement (Furnishing of Premix Asphalt) along Pangasinan-Zambales Road (500318LJ), to KO305+000 to KO320+000 with exception	DPWH,LIST PED	YES	NP-53.9 - Small Value Procurement	N/A	02/13-19/2020	N/A	02/21/2020	02/21/2020	02/24/2020	02/24/2020	02/24/2020	2/26/2020	2/26/2020	2/27/2020	7C.D	Others	Php999,789.00	Php999,789.00	Php999,386.40	Php999,386.40	COA COC CCW	N/A	12/02/2020	12/02/2020	12/02/2020	12/02/2020
RFQ-2020-02-0014-200000100017000	Spare Parts and Tools for the repair of DPWH Heavy Equipment and Service Vehicle at DPWH Pangasinan 1st DEO, Alaminos City, Pangasinan	DPWH,LIST PED	YES	NP-53.9 - Small Value Procurement	N/A	02/27-03/04/2020	N/A	03/09/2020	03/09/2020	03/10/2020	03/10/2020	03/10/2020	5/22/2020	5/22/2020	5/27/2020	10C.D	Others	Php346,000.00	Php346,000.00	Php345,752.50	Php345,752.50	COA COC CCW	N/A	26/02/2020	26/02/2020	26/02/2020	26/02/2020
RFQ-2020-04-0015-200000100017000	Activity 71x Special Maintenance (Traffic Services Maintenance)-Furnishing of ReflectORIZED Thermoplastic Powder (Yellow) for used in the Pavement Markings along Pangasinan-Zambales Road (500318LJ), to KO336+000 to KO340+154 with exception	DPWH,LIST PED	YES	NP-53.9 - Small Value Procurement	N/A	05/11-17/2020	N/A	05/19/2020	05/19/2020	05/20/2020	05/20/2020	05/20/2020	5/22/2020	5/22/2020	5/27/2020	7C.D	Others	Php498,960.00	Php498,960.00	Php498,634.00	Php498,634.00	COA COC CCW	N/A	08/05/2020	08/05/2020	08/05/2020	08/05/2020
RFQ-2020-04-0016-200000100017000	71x Special Maintenance (Drainage Maintenance)-Repair/Rehabilitation of Drainage Structure along Alaminos-Bolinao Road, (KO342+000 to KO343+500 and to KO346+000 to KO347+000 with Exception at DPWH Pangasinan 1st DEO, Alaminos City, Pangasinan	DPWH,LIST PED	YES	NP-53.9 - Small Value Procurement	N/A	05/11-17/2020	N/A	05/19/2020	05/19/2020	05/20/2020	05/20/2020	05/20/2020	5/22/2020	5/22/2020	5/27/2020	10C.D	Others	Php600,000.00	Php600,000.00	Php595,643.55	Php595,643.55	COA COC CCW	N/A	08/05/2020	08/05/2020	08/05/2020	08/05/2020
RFQ-2020-04-0017-200000100017000	Activity 71x Special Maintenance: Supply and Delivery of Road Signs (Warning Signs) to be Installed within the District with exception	DPWH,LIST PED	YES	NP-53.9 - Small Value Procurement	N/A	05/11-17/2020	N/A	05/19/2020	05/19/2020	05/20/2020	05/20/2020	05/20/2020	5/22/2020	5/22/2020	5/27/2020	10C.D	Others	Php316,044.23	Php316,044.23	Php315,836.05	Php315,836.05	COA COC CCW	N/A	08/05/2020	08/05/2020	08/05/2020	08/05/2020

RFQ-2020-04-0018-200000100017000	Activity 56a-Selective Replacement of Concrete Pavement along Pangasinan-Zambales Road, KO344+200 to KO344+300 and along Abrenio-Bolinao Road, KO339+000 to KO350+000 with exception	DPMH,IST PED	YES	NP-53.9 - Small Value Procurement	N/A	05/11-17/2020	N/A	05/19/2020	05/19/2020	05/20/2020	05/20/2020	05/20/2020	5/22/2020	5/27/2020	5/27/2020	30C.D	Others	Php943,013.35	Php943,013.35	Php940,287.61	Php940,287.61	COA COC CCW	N/A	08/05/2020	08/05/2020	08/05/2020	08/05/2020
RFQ-2020-04-0019-200000100017000	Activity 113-Sealing Bituminous-Furnishing of Emulsified Asphalt (Cationic SS1) for use in the rectification of defects on Asphalt Pavement along Pangasinan-Zambales Road (500319L2), KO290+000 to KO300 with exception	DPMH,IST PED	YES	NP-53.9 - Small Value Procurement	N/A	05/11-17/2020	N/A	05/19/2020	05/19/2020	05/20/2020	05/20/2020	05/20/2020	5/22/2020	5/27/2020	5/27/2020	10C.D	Others	Php496,125.00	Php496,125.00	Php496,050.00	Php496,050.00	COA COC CCW	N/A	08/05/2020	08/05/2020	08/05/2020	08/05/2020
RFQ-2020-04-0020-200000100017000	Activity 122-Crack and Joint Sealing of Concrete Pavement (Furnishing of Hot Asphalt, Grade 50-70) along Bana-Agno Road, KO337+000 to KO346+000 with exception	DPMH,IST PED	YES	NP-53.9 - Small Value Procurement	N/A	05/11-17/2020	N/A	05/19/2020	05/19/2020	05/20/2020	05/20/2020	05/20/2020	5/22/2020	5/27/2020	5/27/2020	7C.D	Others	Php498,771.00	Php498,771.00	Php498,655.00	Php498,655.00	COA COC CCW	N/A	08/05/2020	08/05/2020	08/05/2020	08/05/2020
RFQ-2020-05-0021-200000100017000	Activity 111-Premix Patching Bituminous Pavement (Furnishing of Premix Asphalt) along Pangasinan-Zambales Road (500319L2), KO321+000 to KO346+154 with exception	DPMH,IST PED	YES	NP-53.9 - Small Value Procurement	N/A	05/28-06/03/2020	N/A	06/04/2020	06/04/2020	06/05/2020	06/05/2020	06/05/2020	6/8/2020	6/9/2020	6/9/2020	7C.D	Others	Php999,789.00	Php999,789.00	Php999,490.00	Php999,490.00	COA COC CCW	N/A	27/05/2020	27/05/2020	27/05/2020	27/05/2020
RFQ-2020-05-0022-200000100017000	Activity 111-Premix Patching Bituminous Pavement (Furnishing of Premix Asphalt) along Pangasinan-Zambales Road (500319L2), KO300+000 to KO312+000 with exception	DPMH,IST PED	YES	NP-53.9 - Small Value Procurement	N/A	05/28-06/03/2020	N/A	06/04/2020	06/04/2020	06/05/2020	06/05/2020	06/05/2020	6/8/2020	6/9/2020	6/9/2020	7C.D	Others	Php999,789.00	Php999,789.00	Php999,490.00	Php999,490.00	COA COC CCW	N/A	27/05/2020	27/05/2020	27/05/2020	27/05/2020
RFQ-2020-05-0023-200000100017000	Activity 111-Premix Patching Bituminous Pavement (Furnishing of Premix Asphalt) along Abrenio-Bolinao Road, KO321+(-204) to KO336+000 with exception	DPMH,IST PED	YES	NP-53.9 - Small Value Procurement	N/A	05/28-06/03/2020	N/A	06/04/2020	06/04/2020	06/05/2020	06/05/2020	06/05/2020	6/8/2020	6/9/2020	6/9/2020	7C.D	Others	Php999,789.00	Php999,789.00	Php999,490.00	Php999,490.00	COA COC CCW	N/A	27/05/2020	27/05/2020	27/05/2020	27/05/2020
RFQ-2020-05-0024-200000100017000	Activity 71x Special Maintenance (Traffic Services Maintenance)-Furnishing of Paints for Repainting of Guardrails and Bridges along National Roads within the District	DPMH,IST PED	YES	NP-53.9 - Small Value Procurement	N/A	05/28-06/03/2020	N/A	06/04/2020	06/04/2020	06/05/2020	06/05/2020	06/05/2020	6/8/2020	6/9/2020	6/9/2020	7C.D	Others	Php504,000.00	Php504,000.00	Php503,579.00	Php503,579.00	COA COC CCW	N/A	27/05/2020	27/05/2020	27/05/2020	27/05/2020

RFQ-2020-05-0029-200000100017000	Provision of Office Equipment for the use of DPWH Office Staff, Pangasinan First District Engineering Office, Alaminos City, Pangasinan	DPWH_LIST PED	YES	NP-53.9 - Small Value Procurement	N/A	05/28-06/03/2020	N/A	06/04/2020	06/04/2020	06/05/2020	06/05/2020	06/05/2020	6/8/2020	6/9/2020	6/9/2020	7C.D	Others	Php100,000.00	Php100,000.00	Php99,970.00	Php99,970.00	COA COC CCW	N/A	27/05/2020	27/05/2020	27/05/2020	27/05/2020
RFQ-2020-05-0029-200000100017000	Provision of Office Equipment for the use of DPWH Office Staff, Pangasinan First District Engineering Office, Alaminos City, Pangasinan	DPWH_LIST PED	YES	NP-53.9 - Small Value Procurement	N/A	05/28-06/03/2020	N/A	06/04/2020	06/04/2020	06/05/2020	06/05/2020	06/05/2020	6/8/2020	6/9/2020	6/9/2020	7C.D	Others	Php205,100.00	Php205,100.00	Php205,080.00	Php205,080.00	COA COC CCW	N/A	27/05/2020	27/05/2020	27/05/2020	27/05/2020
RFQ-2020-05-0027-200000100017000	Act. 63x-Resurfacing of Unpaved Shoulder along Alaminos-Bolinas Road, KO339+700 to KO353+000 with exception	DPWH_LIST PED	YES	NP-53.9 - Small Value Procurement	N/A	05/28-06/03/2020	N/A	06/04/2020	06/04/2020	06/05/2020	06/05/2020	06/05/2020	6/8/2020	6/9/2020	6/9/2020	5C.D	Others	Php499,905.00	Php499,905.00	Php499,284.00	Php499,284.00	COA COC CCW	N/A	27/05/2020	27/05/2020	27/05/2020	27/05/2020
RFQ-2020-05-0028-200000100017000	Activity 41x Emergency Projects-Supply and Delivery of Materials (ONAN Uniform and PPE) for use of Roadside Workers in the Repair/Maintenance of National Roads and Bridges	DPWH_LIST PED	YES	NP-53.9 - Small Value Procurement	N/A	05/28-06/03/2020	N/A	06/04/2020	06/04/2020	06/05/2020	06/05/2020	06/05/2020	6/8/2020	6/9/2020	6/9/2020	10C.D	Others	Php512,925.00	Php512,925.00	Php512,187.60	Php512,187.60	COA COC CCW	N/A	27/05/2020	27/05/2020	27/05/2020	27/05/2020
RFQ-2020-06-0029-200000100017000	Activity 111-Premix Patching Bituminous Pavement (Furnishing of Premix Asphalt) along Pangasinan-Zambales Road (500319L2), KO313+000 to KO319+000 with exception	DPWH_LIST PED	YES	NP-53.9 - Small Value Procurement	N/A	06/09-15/2020	N/A	06/18/2020	06/18/2020	06/19/2020	06/19/2020	06/19/2020	6/19/2020	6/25/2020	6/25/2020	7C.D	Others	Php999,789.00	Php999,789.00	Php999,417.80	Php999,417.80	COA COC CCW	N/A	08/06/2020	08/06/2020	08/06/2020	08/06/2020
RFQ-2020-06-0030-200000100017000	Activity 112-Penetration Patching Bituminous Pavements (Furnishing of Hot Asphalt, Grade 60-70) along Pangasinan-Zambales Road, KO313+000 to KO320+000 with Exception	DPWH_LIST PED	YES	NP-53.9 - Small Value Procurement	N/A	06/09-15/2020	N/A	06/18/2020	06/18/2020	06/19/2020	06/19/2020	06/19/2020	6/24/2020	6/25/2020	6/25/2020	7C.D	Others	Php498,771.00	Php498,771.00	Php498,634.70	Php498,634.70	COA COC CCW	N/A	08/06/2020	08/06/2020	08/06/2020	08/06/2020
RFQ-2020-06-0031-200000100017000	Activity 71x Special Maintenance (Pavement Maintenance): Furnishing of Emulsified Asphalt (Catfine SS1) for use in the rectification of defects on Asphalt Pavement along Pangasinan-Zambales Road (500319L2), KO310+000 to KO322+000 with exception	DPWH_LIST PED	YES	NP-53.9 - Small Value Procurement	N/A	06/09-15/2020	N/A	06/18/2020	06/18/2020	06/19/2020	06/19/2020	06/19/2020	6/24/2020	6/25/2020	6/25/2020	10C.D	Others	Php496,125.00	Php496,125.00	Php496,035.00	Php496,035.00	COA COC CCW	N/A	08/06/2020	08/06/2020	08/06/2020	08/06/2020

RFQ 2020-06-013-200000100017000	Activity 7ix Special Maintenance (Traffic Services Maintenance)- Furnishing of ReflectORIZED Thermoplastic Powder for used in the Pavement Markings along Pangasinan-Zambales Road (500119.2), KO275+000 to KO290+000 with exception	DPWH LIST PED	YES	NP-53.9 - Small Value Procurement	N/A	06/09-15/2020	N/A	06/18/2020	06/18/2020	06/19/2020	06/19/2020	06/19/2020	6/24/2020	6/25/2020	6/25/2020	7C.D	Others	Php496,802.50	Php496,802.50	Php496,309.00	Php496,309.00	COA COC CCW	N/A	06/06/2020	06/06/2020	06/06/2020	06/06/2020
RFQ 2020-06-013-200000100017000	Activity 111-Premit Patching Bituminous Pavement (Furnishing of Premix Asphalt) along Alaminos-Bolinao Road (5059011.2), KO358+500 to KO360+000 with exception	DPWH LIST PED	YES	NP-53.9 - Small Value Procurement	N/A	06/09-15/2020	N/A	06/18/2020	06/18/2020	06/19/2020	06/19/2020	06/19/2020	6/19/2020	6/25/2020	6/25/2020	7C.D	Others	Php999,789.00	Php999,789.00	Php999,417.80	Php999,417.80	COA COC CCW	N/A	06/06/2020	06/06/2020	06/06/2020	06/06/2020
RFQ 2020-06-013-200000100017000	Act. 63i-Resurfacing of Impaved Shoulder along Pangasinan-Zambales Road (50302+000 to KO306+000 with exception	DPWH LIST PED	YES	NP-53.9 - Small Value Procurement	N/A	06/09-15/2020	N/A	06/18/2020	06/18/2020	06/19/2020	06/19/2020	06/19/2020	6/19/2020	6/25/2020	6/25/2020	5C.D	Others	Php999,905.00	Php999,905.00	Php998,870.00	Php998,870.00	COA COC CCW	N/A	06/06/2020	06/06/2020	06/06/2020	06/06/2020
RFQ 2020-06-013-200000100017000	Furnishing of ReflectORIZED Thermoplastic Pavement Marking along Pangasinan-Zambales Road, KO301+000 to KO301+000 with exception and along Alaminos-Bolinao Road, KO358+000 to 361+000 with exception	DPWH LIST PED	YES	NP-53.9 - Small Value Procurement	N/A	06/11-17/2020	N/A	06/22/2020	06/22/2020	06/23/2020	06/23/2020	06/23/2020	6/24/2020	6/25/2020	6/25/2020	10C.D	Others	Php999,755.00	Php999,755.00	Php998,890.00	Php998,890.00	COA COC CCW	N/A	10/06/2020	10/06/2020	10/06/2020	10/06/2020
RFQ 2020-06-013-200000100017000	Provision & Installation of Road Signs along Pangasinan-Zambales Road, KO268+(-414) to KO340+154 with exception	DPWH LIST PED	YES	NP-53.9 - Small Value Procurement	N/A	06/11-17/2020	N/A	06/22/2020	06/22/2020	06/23/2020	06/23/2020	06/23/2020	6/24/2020	6/25/2020	6/25/2020	10C.D	Others	Php996,808.84	Php996,808.84	Php996,368.90	Php996,368.90	COA COC CCW	N/A	10/06/2020	10/06/2020	10/06/2020	10/06/2020
RFQ 2020-06-013-200000100017000	Provision & Installation of Road Signs along Ben-Agno Road, KO336+(-775) to KO350+134 with exception and Burgos-Agno, KO303(-961) to KO310+702	DPWH LIST PED	YES	NP-53.9 - Small Value Procurement	N/A	06/11-17/2020	N/A	06/22/2020	06/22/2020	06/23/2020	06/23/2020	06/23/2020	6/24/2020	6/25/2020	6/25/2020	10C.D	Others	Php912,757.13	Php912,757.13	Php912,059.30	Php912,059.30	COA COC CCW	N/A	10/06/2020	10/06/2020	10/06/2020	10/06/2020
RFQ 2020-06-013-200000100017000	Provision & Installation of Road Signs along Alaminos-Bolinao Road, KO321+(-204) to KO361+327 with exception	DPWH LIST PED	YES	NP-53.9 - Small Value Procurement	N/A	06/11-17/2020	N/A	06/22/2020	06/22/2020	06/23/2020	06/23/2020	06/23/2020	6/24/2020	6/25/2020	6/25/2020	10C.D	Others	Php910,257.60	Php910,257.60	Php909,554.30	Php909,554.30	COA COC CCW	N/A	10/06/2020	10/06/2020	10/06/2020	10/06/2020

RFQ-2020-06-0043-2000001000491000	Supply and Installation of Single Armpost with Solar Powered Street LED Light along the Burgos-Agno Road, K0303+(-961) to K0310+702 with exception	DPWH,LIST PED	YES	NP-53.9 - Small Value Procurement	N/A	06/11-17/2020	N/A	06/22/2020	06/22/2020	06/23/2020	06/23/2020	06/23/2020	6/24/2020	6/25/2020	6/25/2020	10C.D	Others	Php865,200.00	Php865,200.00	Php865,160.00	Php865,160.00	COA COC CCW	N/A	10/06/2020	10/06/2020	10/06/2020	10/06/2020
RFQ-2020-06-0046-2000001000491000	Furnishing of ReflectORIZED Thermoplastic Pavement Marking along Beni-Agno, K0336+(-775) to K0350+134 with exception and along Burgos-Agno Road, K0303+(-961) to K0310+702 with exception	DPWH,LIST PED	YES	NP-53.9 - Small Value Procurement	N/A	06/11-17/2020	N/A	06/22/2020	06/22/2020	06/23/2020	06/23/2020	06/23/2020	6/24/2020	6/25/2020	6/25/2020	10C.D	Others	Php666,832.50	Php666,832.50	Php666,160.00	Php666,160.00	COA COC CCW	N/A	10/06/2020	10/06/2020	10/06/2020	10/06/2020
RFQ-2020-06-0041-2000001000491000	Supply & Installation Road Overhead Sign along Alaminos By-Pass Road, K0320+(-269)-K0321+172	DPWH,LIST PED	YES	NP-53.9 - Small Value Procurement	N/A	06/11-17/2020	N/A	06/22/2020	06/22/2020	06/23/2020	06/23/2020	06/23/2020	6/24/2020	6/25/2020	6/25/2020	10C.D	Others	Php592,373.94	Php592,373.94	Php590,756.15	Php590,756.15	COA COC CCW	N/A	10/06/2020	10/06/2020	10/06/2020	10/06/2020
RFQ-2020-06-0042-2000001000491000	Activity 111 - Premix Patching Bituminous Pavement (Furnishing of Premix Asphalt) along Burgos - Agno Road, K0303+(-961) to K0309+000 with exception	DPWH,LIST PED	YES	NP-53.9 - Small Value Procurement	N/A	06/18-24/2020	N/A	06/29/2020	06/29/2020	06/30/2020	06/30/2020	06/30/2020	6/30/2020	7/3/2020	7/3/2020	7C.D	Others	Php550,630.50	Php550,630.50	Php550,465.00	Php550,465.00	COA COC CCW	N/A	17/06/2020	17/06/2020	17/06/2020	17/06/2020
RFQ-2020-06-0041-2000001000491000	Activity 112 - Penetration Patching Bituminous Pavements (Furnishing of Hot Asphalt, Grade 60-70) along Pangasinan - Zambales Road, K0324+000 to K0340+000 with exception	DPWH,LIST PED	YES	NP-53.9 - Small Value Procurement	N/A	06/18-24/2020	N/A	06/29/2020	06/29/2020	06/30/2020	06/30/2020	06/30/2020	6/30/2020	10/13/2020	10/13/2020	7C.D	Others	Php498,771.00	Php498,771.00	Php397,300.00	Php397,300.00	COA COC CCW	N/A	17/06/2020	17/06/2020	17/06/2020	17/06/2020
RFQ-2020-06-0044-2000001000491000	Activity 71x - (Bridge and Structure Maintenance) Premix Patching of Bridge Approach along National Road within the District	DPWH,LIST PED	YES	NP-53.9 - Small Value Procurement	N/A	06/18-24/2020	N/A	06/29/2020	06/29/2020	06/30/2020	06/30/2020	06/30/2020	6/30/2020	7/3/2020	7/3/2020	7C.D	Others	Php780,307.50	Php780,307.50	Php780,075.00	Php780,075.00	COA COC CCW	N/A	17/06/2020	17/06/2020	17/06/2020	17/06/2020
RFQ-2020-06-0045-2000001000491000	Activity 41x - (Bridge and Structure Maintenance) Premix Patching of Bridge Deck along Pangasinan - Zambales Road, Arandiego Bridge, K0318+682 and Rooping Bridge, K0319+586	DPWH,LIST PED	YES	NP-53.9 - Small Value Procurement	N/A	06/18-24/2020	N/A	06/29/2020	06/29/2020	06/30/2020	06/30/2020	06/30/2020	6/30/2020	7/3/2020	7/3/2020	7C.D	Others	Php225,823.50	Php225,823.50	Php225,755.00	Php225,755.00	COA COC CCW	N/A	17/06/2020	17/06/2020	17/06/2020	17/06/2020

RFQ-2020-06-0046-2000001000461000	Activity 111 - Premise Patching Bituminous Pavement (Furnishing of Premix Asphalt) along Alaminos - Bolinao Road (S05901L2) K0336+000 to K0345+000 with exception	DPWH,LIST PED	YES	NP-03.0 - Small Value Procurement	N/A	06/16-24/2020	N/A	06/29/2020	06/29/2020	06/30/2020	06/30/2020	06/30/2020	6/30/2020	7/3/2020	7/3/2020	7.C.D	Others	Php999,789.00	Php999,789.00	Php999,490.00	Php999,490.00	COA COC CCW	N/A	17/06/2020	17/06/2020	17/06/2020	17/06/2020		
RFQ-2020-06-0045-2000001000451000	Activity 111 - Emergency Projects (Pavement Maintenance) - Furnishing of Emulsified Asphalt (Cationic SS1) for use in the rectification of defects on Asphalt Pavement along Alaminos - Bolinao Road (S05901L2), K0338+000 to K0344+000 with exception	DPWH,LIST PED	YES	NP-03.0 - Small Value Procurement	N/A	06/16-24/2020	N/A	06/29/2020	06/29/2020	06/30/2020	06/30/2020	06/30/2020	6/30/2020	10/13/2020	10/13/2020	10 C.D.	Others	Php496,125.00	Php496,125.00	Php435,000.00	Php435,000.00	COA COC CCW	N/A	17/06/2020	17/06/2020	17/06/2020	17/06/2020		
RFQ-2020-06-0048-2000001000481000	Activity 71x - Special Maintenance (Pavement Maintenance) Reblocking of Concrete Pavement along Bani - Agno Road, K0337+500 to K0340+000 with exception and along Burgos - Agno Road, K3031+06.1 to K0304+000 with exception	DPWH,LIST PED	YES	NP-03.0 - Small Value Procurement	N/A	06/16-24/2020	N/A	06/29/2020	06/29/2020	06/30/2020	06/30/2020	06/30/2020	6/30/2020	7/3/2020	7/3/2020	30C.D	Others	Php943,013.35	Php943,013.35	Php940,470.31	Php940,470.31	COA COC CCW	N/A	17/06/2020	17/06/2020	17/06/2020	17/06/2020		
RFQ-2020-06-0049-2000001000491000	Activity 71x - Special Maintenance , Replacement of Damaged Canal Covers and Steel Gratings along Pangasinan - Zambales Road, K0320+000 to K0321+000 with exception	DPWH,LIST PED	YES	NP-03.0 - Small Value Procurement	N/A	06/16-24/2020	N/A	06/29/2020	06/29/2020	06/30/2020	06/30/2020	06/30/2020	6/30/2020	7/3/2020	7/3/2020	30C.D	Others	Php512,594.25	Php512,594.25	Php511,299.14	Php511,299.14	COA COC CCW	N/A	17/06/2020	17/06/2020	17/06/2020	17/06/2020		
RFQ-2020-06-0050-2000001000491000	Spare Parts and Tools for the Repair of DPWH Heavy Equipment and Service Vehicle at DPWH Pangasinan 1st DEO, Alaminos City, Pangasinan	DPWH,LIST PED	YES	NP-03.0 - Small Value Procurement	N/A	07/07-13/2020	N/A	07/16/2020	07/16/2020	07/17/2020	07/17/2020	07/17/2020	7/20/2020	7/21/2020	7/21/2020	10C.D	Others	Php343,115.00	Php343,115.00	Php342,915.00	Php342,915.00	COA COC CCW	N/A	06/07/2020	06/07/2020	06/07/2020	06/07/2020		
RFQ-2020-07-0051-2000010000500000	Refill of Fire Extinguisher for use of DPWH Pangasinan 1st DEO, Alaminos City, Pangasinan	DPWH,LIST PED	YES	NP-03.0 - Small Value Procurement	N/A	07/07-13/2020	N/A	07/16/2020	07/16/2020	07/17/2020	07/17/2020	07/17/2020	7/20/2020	7/21/2020	7/21/2020	7.C.D	Others	Php192,560.00	Php192,560.00	Php192,495.00	Php192,495.00	COA COC CCW	N/A	06/07/2020	06/07/2020	06/07/2020	06/07/2020		
RFQ-2020-07-0052-2000001000500000	Provision of Office Materials for the use of DPWH Office Staff for BPS, RSM, PMS and WYPS, Pangasinan First District Engineering Office, Alaminos City, Pangasinan	DPWH,LIST PED	YES	NP-03.0 - Small Value Procurement	N/A	07/17-23/2020	N/A	07/27/2020	07/27/2020	07/28/2020	07/28/2020	07/28/2020	7/29/2020	7/30/2020	7/30/2020	7.C.D	Others	Php362,464.00	Php362,464.00	Php362,230.00	Php362,230.00	COA COC CCW	N/A	16/07/2020	16/07/2020	16/07/2020	16/07/2020		

RFQ-2020-07-0954-2000001000000000	Act. 63e-Resurfacing of Unpaved Shoulder along Alaminos-Bolinao Road, KO345+000 to KO359+000 with exception	DPWH LIST PED	YES	NP-53.9 - Small Value Procurement	N/A	07/23-29/2020	N/A	07/30/2020	07/30/2020	08/03/2020	08/03/2020	08/03/2020	8/4/2020	8/5/2020	8/5/2020	5 C.D	Others	Php210,105.00	Php210,105.00	Php209,844.00	Php209,844.00	COA COC CCW	N/A	22/07/2020	22/07/2020	22/07/2020	22/07/2020
RFQ-2020-07-0954-2000001000000000	Provision of Office Equipment and Accessories for the use of Planning Application Coordinators at Pangasinan First District Engineering Office, Alaminos City, Pangasinan	DPWH LIST PED	YES	NP-53.9 - Small Value Procurement	N/A	07/23-29/2020	N/A	07/30/2020	07/30/2020	08/03/2020	08/03/2020	08/03/2020	8/4/2020	8/5/2020	8/5/2020	30C.D	Others	Php810,000.00	Php810,000.00	Php809,023.00	Php809,023.00	COA COC CCW	N/A	22/07/2020	22/07/2020	22/07/2020	22/07/2020
RFQ-2020-08-0055-2000001000027000	Provision of Project Log Book for the use of Project Implementing Personnel CONSTRUCTION & Materials Log Book A-4 size, 102 leaves, Harbound, DPWH Standard Project Log Book format (DO 50 3, 2020)	DPWH LIST PED	YES	NP-53.9 - Small Value Procurement	N/A	08/11-17/2020	N/A	08/19/2020	08/19/2020	08/20/2020	08/20/2020	08/20/2020	21/08/2020	08/24/2020	08/26/2020	30C.D	Others	Php682,500.00	Php682,500.00	Php681,500.00	Php681,500.00	COA COC CCW	N/A	11/08/2020	11/08/2020	11/08/2020	11/08/2020
RFQ-2020-08-0056-2000001000027000	Activity 71e-Special Maintenance Replacement of Damaged Canal Covers and Steel Gratings along Pangasinan-Emboles Road, KO337+000 TO KO340+000 with exception at Alaminos City, Pangasinan	DPWH LIST PED	YES	NP-53.9 - Small Value Procurement	N/A	08/27-09/02/2020	N/A	09/07/2020	09/07/2020	09/08/2020	09/08/2020	09/08/2020	09/29/2020	10/06/2020	10/06/2020	30C.D	Others	Php90,000.00	Php90,000.00	Php89,656.00	Php89,656.00	COA COC CCW	N/A	26/08/2020	26/08/2020	26/08/2020	26/08/2020
RFQ-2020-09-0057-2000001000027000	Improvement of Office Compound (Asphalt Overlay), DPWH Pangasinan 1st DEO, Alaminos City, Pangasinan	DPWH LIST PED	YES	NP-53.9 - Small Value Procurement	N/A	09/14-20/2020	N/A	09/23/2020	09/23/2020	09/24/2020	09/24/2020	09/24/2020	09/29/2020	10/06/2020	10/06/2020	5 C.D	Others	Php999,600.00	Php999,600.00	Php999,446.00	Php999,446.00	COA COC CCW	N/A	14/09/2020	14/09/2020	14/09/2020	14/09/2020
RFQ-2020-09-0059-2000001000027000	Activity 71e-(Special Maintenance) Premis Patching along Alaminos-Bolinao Road, KO322+000 to KO334+000 with exception	DPWH LIST PED	YES	NP-53.9 - Small Value Procurement	N/A	09/16-22/2020	N/A	09/23/2020	09/23/2020	09/24/2020	09/24/2020	09/24/2020	09/29/2020	10/06/2020	10/06/2020	20 C.D	Others	Php999,634.65	Php999,634.65	Php999,191.80	Php999,191.80	COA COC CCW	N/A	17/09/2020	17/09/2020	17/09/2020	17/09/2020
RFQ-2020-09-0060-2000001000027000	Tools for Repair of DPWH Equipment and Service Vehicle, DPWH-Pangasinan 1st DEO, Alaminos City, Pangasinan	DPWH LIST PED	YES	NP-53.9 - Small Value Procurement	N/A	09/16-22/2020	N/A	09/23/2020	09/23/2020	09/24/2020	09/24/2020	09/24/2020	09/29/2020	10/06/2020	10/06/2020	10 C.D	Others	Php264,600.00	Php264,600.00	Php264,580.00	Php264,580.00	COA COC CCW	N/A	17/09/2020	17/09/2020	17/09/2020	17/09/2020

RFQ-2020-09-0603-200102101198000 & 310201005050000 AND	Furnishing of Furniture/Fixture and Appliance for the Completion of DPWH New Standard Design Building at DPWH Pangasinan 1st DEO, Alaminos City, Pangasinan	DPWH LIST PED	YES	NP-53.9 - Small Value Procurement	N/A	09/16-22/2020	N/A	09/23/2020	09/23/2020	09/24/2020	09/24/2020	09/24/2020	09/29/2020	10/06/2020	10/06/2020	15 C.D.		Others	Php860,378.93		Php860,378.93	Php860,211.50	Php860,211.50	COA COC CCW	N/A	17/09/2020	17/09/2020	17/09/2020	17/09/2020		
RFQ-2020-09-0603-200102101198000 & 310201005050000 AND	Site Development for the Completion of DPWH New Standard Design Building at DPWH Pangasinan 1st DEO, Alaminos City, Pangasinan	DPWH LIST PED	YES	NP-53.9 - Small Value Procurement	N/A	09/16-22/2020	N/A	09/23/2020	09/23/2020	09/24/2020	09/24/2020	09/24/2020	09/29/2020	10/06/2020	10/06/2020	15 C.D.		Others	Php450,231.08		Php450,231.08	Php448,787.40	Php448,787.40	COA COC CCW	N/A	17/09/2020	17/09/2020	17/09/2020	17/09/2020		
RFQ-2020-09-0603-200102101198000 & 310201005050000 AND	Asphalt Overlay of Office Perimeter, DPWH Pangasinan 1st DEO, Alaminos City, Pangasinan	DPWH LIST PED	YES	NP-53.9 - Small Value Procurement	N/A	10/05-11/2020	N/A	10/14/2020	10/14/2020	10/15/2020	10/15/2020	10/15/2020	10/15/2020	10/20/2020	10/20/2020	5 C.D.		Others	Php999,600.00		Php999,600.00	Php999,446.00	Php999,446.00	COA COC CCW	N/A	30/09/2020	30/09/2020	30/09/2020	30/09/2020		
RFQ-2020-10-0604-310201005050000 & 310201005050000 AND	Furnishing of Toner Cartridge for Develop Printers, DPWH Pangasinan 1st DEO, Alaminos City, Pangasinan	DPWH LIST PED	YES	NP-53.9 - Small Value Procurement	N/A	10/21-27/2020	N/A	10/28/2020	10/28/2020	10/29/2020	10/29/2020	10/29/2020	30/10/2020	11/03/2020	11/03/2020	7 C.D.		Others	Php938,374.50		Php938,374.50	Php938,256.00	Php938,256.00	COA COC CCW	N/A	20/10/2020	20/10/2020	20/10/2020	20/10/2020		
RFQ-2020-10-0604-310201005050000 & 310201005050000 AND	Furnishing of Office Supply for the use of DPWH Office Staff, DPWH Pangasinan 1st DEO, Alaminos City, Pangasinan	DPWH LIST PED	YES	NP-53.9 - Small Value Procurement	N/A	10/21-27/2020	N/A	10/28/2020	10/28/2020	10/29/2020	10/29/2020	10/29/2020	30/10/2020	11/03/2020	11/03/2020	7 C.D.		Others	Php772,956.03		Php772,956.03	Php772,163.00	Php772,163.00	COA COC CCW	N/A	20/10/2020	20/10/2020	20/10/2020	20/10/2020		
RFQ-2020-10-0604-310201005050000 & 310201005050000 AND	Furnishing of Furniture, Appliance and Site Development for the Completion of DPWH New Standard Design Building, DPWH Pangasinan 1st DEO, Alaminos City, Pangasinan	DPWH LIST PED	YES	NP-53.9 - Small Value Procurement	N/A	10/21-27/2020	N/A	10/28/2020	10/28/2020	10/29/2020	10/29/2020	10/29/2020	30/10/2020	11/03/2020	11/03/2020	15 C.D.		Others	Php665,544.60		Php665,544.60	Php665,196.50	Php665,196.50	COA COC CCW	N/A	20/10/2020	20/10/2020	20/10/2020	20/10/2020		
RFQ-2020-10-0604-310201005050000 & 310201005050000 AND	Provision of Landscaping in front of DPWH Main Building, DPWH Pangasinan 1st DEO, Alaminos City, Pangasinan	DPWH LIST PED	YES	NP-53.9 - Small Value Procurement	N/A	10/21-27/2020	N/A	10/28/2020	10/28/2020	10/29/2020	10/29/2020	10/29/2020	30/10/2020	11/03/2020	11/03/2020	30 C.D.		Others	Php554,788.50		Php554,788.50	Php552,556.20	Php552,556.20	COA COC CCW	N/A	20/10/2020	20/10/2020	20/10/2020	20/10/2020		

RFQ-2020-10-006-3100410050000	Spare Parts and Tool for the Repair of DPWH Equipment and Service Vehicles, DPWH Pangasinan 1st DEO, Alaminos City, Pangasinan	DPWH,1ST PED	YES	NP-53.9 - Small Value Procurement	N/A	10/27-11/02/2020	N/A	11/04/2020	11/04/2020	11/05/2020	11/05/2020	11/05/2020	06/11/2020	11/09/2020	11/09/2020	10 C.D.	Others	Php385,633.00	Php385,633.00	Php385,428.00	Php385,428.00	COA COC CCW	N/A	26/10/2020	26/10/2020	26/10/2020	26/10/2020
RFQ-2020-10-009-3100410050000	Provision of Furniture and Appliance for the Completion of DPWH New Standard Design Building at DPWH Pangasinan 1st DEO, Alaminos City, Pangasinan	DPWH,1ST PED	YES	NP-53.9 - Small Value Procurement	N/A	10/27-11/02/2020	N/A	11/04/2020	11/04/2020	11/05/2020	11/05/2020	11/05/2020	06/11/2020	11/09/2020	11/09/2020	15 C.D.	Others	Php990,045.00	Php990,045.00	Php988,241.90	Php988,241.90	COA COC CCW	N/A	26/10/2020	26/10/2020	26/10/2020	26/10/2020
RFQ-2020-11-0010-3100200040000 & 320101102729000	Furnishing of Appliance for the Completion of DPWH New Standard Design Building at DPWH Pangasinan 1st DEO, Alaminos City, Pangasinan	DPWH,1ST PED	YES	NP-53.9 - Small Value Procurement	N/A	11/16-22/2020	N/A	11/23/2020	11/23/2020	11/25/2020	11/25/2020	11/25/2020	26/11/2020	11/27/2020	11/27/2020	15 C.D.	Others	Php861,555.45	Php861,555.45	Php860,342.60	Php860,342.60	COA COC CCW	N/A	11/11/2020	11/11/2020	11/11/2020	11/11/2020
RFQ-2020-11-0071-	Provision of Site Development at DPWH Pangasinan 1st DEO Compound, DPWH Pangasinan 1st DEO, Alaminos City, Pangasinan	DPWH,1ST PED	YES	NP-53.9 - Small Value Procurement	N/A	11/16-22/2020	N/A	11/23/2020	11/23/2020	11/25/2020	11/25/2020	11/25/2020	26/11/2020	11/27/2020	11/27/2020	15 C.D.	Others	Php638,437.80	Php638,437.80	Php637,289.25	Php637,289.25	COA COC CCW	N/A	11/11/2020	11/11/2020	11/11/2020	11/11/2020
RFQ-2020-11-0072-31002010040000	Provision of Office Supply and equipment for use of DPWH Office Staff at DPWH Pangasinan First DEO, Alaminos City, Pangasinan	DPWH,1ST PED	YES	NP-53.9 - Small Value Procurement	N/A	11/17-23/2020	N/A	11/24/2020	11/24/2020	11/25/2020	11/25/2020	11/25/2020	26/11/2020	11/27/2020	11/27/2020	15 C.D.	Others	Php699,978.93	Php699,978.93	Php698,056.00	Php698,056.00	COA COC CCW	N/A	16/11/2020	16/11/2020	16/11/2020	16/11/2020
RFQ-2020-11-0073-3002061000020000	Provision of Office Equipment for the use of DPWH Office Staff at Pangasinan 1st District Engineering Office, Alaminos City, Pangasinan	DPWH,1ST PED	YES	NP-53.9 - Small Value Procurement	N/A	12/02-08/2020	N/A	12/10/2020	12/10/2020	12/11/2020	12/11/2020	12/11/2020	14/12/2020	12/17/2020	12/17/2020	7 C.D.	Others	Php100,000.00	Php100,000.00	Php99,990.00	Php99,990.00	COA COC CCW	N/A	01/12/2020	01/12/2020	01/12/2020	01/12/2020
RFQ-2020-12-0074-	Provision of Office Supply Equipment for the use of DPWH Office Staff at Pangasinan 1st District Engineering Office, Alaminos City, Pangasinan	DPWH,1ST PED	YES	NP-53.9 - Small Value Procurement	N/A	12/03-09/2020	N/A	12/11/2020	12/11/2020	12/14/2020	12/14/2020	12/14/2020	15/12/2020	12/17/2020	12/17/2020	7 C.D.	Others	Php682,500.00	Php682,500.00	Php681,980.00	Php681,980.00	COA COC CCW	N/A	03/12/2020	03/12/2020	03/12/2020	03/12/2020

RFQ-2020-12-0079-20000100010000000000	Furnishing of Materials for the Repair of Roofing and Ceiling of DPWH Building (Annex Building I at DPWH Pangasinan 1st DEO, Alaminos City, Pangasinan	DPWH,LIST PED	YES	NP-03.9 - Small Value Procurement	N/A	12/04-10/2020	N/A	12/11/2020	12/11/2020	12/14/2020	12/14/2020	12/14/2020	15/12/2020	12/17/2020	12/17/2020	20 C.D.	Others	Php566,667.05		Php566,667.05	Php563,092.00	Php563,092.00	COA COC CCW	N/A	03/12/2020	03/12/2020	03/12/2020	03/12/2020		
RFQ-2020-12-0079-20000251000000000000	Furnishing of Materials for the Repair of Roofing and Ceiling of DPWH Building (Annex Building II) at DPWH Pangasinan 1st DEO, Alaminos City, Pangasinan	DPWH,LIST PED	YES	NP-03.9 - Small Value Procurement	N/A	12/04-10/2020	N/A	12/11/2020	12/11/2020	12/14/2020	12/14/2020	12/14/2020	15/12/2020	12/17/2020	12/17/2020	30 C.D.	Others	Php750,831.91		Php750,831.91	Php745,847.40	Php745,847.40	COA COC CCW	N/A	03/12/2020	03/12/2020	03/12/2020	03/12/2020		
RFQ-2020-12-0077-20000100017000	Activity 111-Premix Patching Bituminous Pavement (Furnishing of Premix Asphalt) along Pangasinan-Zambales Road (500319L2), KD271+000 to KD271+500 with exception	DPWH,LIST PED	YES	NP-03.9 - Small Value Procurement	N/A	12/08-14/2020	N/A	12/15/2020	12/15/2020	12/16/2021	12/16/2021	12/16/2021	17/12/2020	12/18/2020	12/18/2020	7 C.D.	Others	Php837,385.50		Php837,385.50	Php837,135.00	Php837,135.00	COA COC CCW	N/A	07/12/2020	07/12/2020	07/12/2020	07/12/2020		
RFQ-2020-12-0079-20000100017000	Activity 111-Premix Patching Bituminous Pavement (Furnishing of Premix Asphalt) along Alaminos-Bolinao Road (50591L2), KO343+000 to KO344+000 with exception	DPWH,LIST PED	YES	NP-03.9 - Small Value Procurement	N/A	12/08-14/2020	N/A	12/15/2020	12/15/2020	12/16/2021	12/16/2021	12/16/2021	17/12/2020	12/18/2020	12/18/2020	7 C.D.	Others	Php999,789.00		Php999,789.00	Php999,490.00	Php999,490.00	COA COC CCW	N/A	07/12/2020	07/12/2020	07/12/2020	07/12/2020		
Total Allocated Budget of Procurement Activities																		Php71,248,324.89				Php71,022,336.56								
Total Contract Price of Procurement Activities Conducted																														
Total Savings (Total Allocated Budget - Total Contract Price)																						Php29,088.33								

Prepared by:
IRENE E. SORDANO, JR.
BAC Secretariat

ANNEX B

(DPWH Pangasinan 1st District Engineering Office, Alaminos City, Pangasinan) Procurement Monitoring Report as of March 2021

Procurement PAP	Procurement Project	PRD End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Adopted of B	Pre-bid Cost	Eligibility Check	Sub/Open of Bids	Actual Procurement Activity										Source of Funds	ABC (PUP)			Contract Cost (PUP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			
										Not Evaluation	Post Qual	Date of BAC Resolution/ Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Total	MOOE		CO	Total	MOOE	CO	Pre-bid Cost	Eligibility Check		Sub/Open of Bids	Not Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																					
COMPLETED PROCUREMENT ACTIVITIES																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																				
20C5A021-20000010027000	Geotechnical and Geological Survey (Soil Boring Exploration) of RBP 2021 Pangasinan First Engineering/ Legislative District	DPWH,LIST PED	YES	Competitive Bidding	09/07/2020	07/07-13/2020	31/07/2020	07/21/2020	08/11/2020	8/11-18/2020	08/20/2020	08/20/2020	8/24/2020	8/25/2020	8/26/2020	68 C.D		Php2,591,462.94	Php2,591,462.94	Php2,580,000.00	Php2,580,000.00	COA PICE BANTAY LANSANGAN	06/07/2020	06/07/2020	06/07/2020	06/07/2020	06/07/2020																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																									
20C5A021-20000010027000	Geotechnical and Geological Survey (Soil Boring Exploration) of NEP 2021 Projects Pangasinan First Engineering/ Legislative District	DPWH,LIST PED	YES	Competitive Bidding	07/10/2020	10/12-20/2020	29/10/2020	10/26/2020	11/10/2020	11/10-17/2020	11/19/2020	11/19/2020	11/20/2020	11/23/2020	12/7/2020	42 C.D	Others	Php1,187,722.32	Php1,187,722.32	Php1,170,000.00	Php1,170,000.00	COA PICE BANTAY LANSANGAN	30/09/2020	30/09/2020	30/09/2020	30/09/2020	30/09/2020																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																									
																	Total Allotted Budget of Procurement Activities			Php1,187,722.32																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																
																	Total Contract Price of Procurement Activities Conducted			Php1,170,000.00																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																
																	Total Savings (Total Allotted Budget - Total Contract Price)			Php17,722.32																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																
ON-GOING PROCUREMENT ACTIVITIES																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																				


MARISOL SORIANO JR.
BAC Secretariat

Recommended for Approval by:

MICHAEL V. LUNA
BAC Vice-Chairman

APPROVED:

MARIZETA V. RENDON
District Engineer