



FINAL PROCUREMENT MONITORING REPORT FOR FY 2020 (2nd SEMESTER) as of December 31, 2020
Civil Works

Code (UACS/CONT RACT ID/PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of ITB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOO E	CO	Total	MOO E	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
20OC0001	Rehabilitation of Drainage along Yakal Street, Lumbayao Street and its Vicinity, Brgy. San Antonio, Makati City, Metro Manila	Construction	No	Competitive Bidding	03/02/20	03/09/20	03/16/20	06/23/20	06/23/20	06/24/20	06/25/20	06/26/20	06/27/20	06/29/20	06/30/20	180		GOP 2020	29,400,000.00			28,959,036.73			VACC, CCW, NACAP, COA	03/16/20	06/23/20	06/23/20	06/24/20	06/25/20	180	Repair/Rehabilitation of Drainage Structures
20OC0004	Rehabilitation of Drainage, Marconi Street and its Vicinity, Brgy. San Isidro, Makati City, Metro Manila	Construction	No	Competitive Bidding	03/02/20	03/09/20	03/16/20	06/23/20	06/23/20	06/24/20	06/25/20	06/26/20	06/27/20	06/29/20	06/30/20	210		GOP 2020	32,340,000.00			31,337,683.23			VACC, CCW, NACAP, COA	03/16/20	06/23/20	06/23/20	06/24/20	06/25/20	210	Repair/Rehabilitation of Drainage Structures
20OC0007	Rehabilitation/Upgrading and Drainage Improvement of Aranga Street and its Vicinity, Brgy. San Antonio, Makati City, Metro Manila	Construction	No	Competitive Bidding	03/02/20	03/09/20	03/16/20	06/23/20	06/23/20	06/24/20	06/25/20	06/26/20	06/27/20	06/29/20	06/30/20	180		GOP 2020	29,400,000.00			28,517,413.87			VACC, CCW, NACAP, COA	03/16/20	06/23/20	06/23/20	06/24/20	06/25/20	180	Repair/Rehabilitation of Drainage Structures
20OC0008	Rehabilitation/Upgrading and Drainage Improvement of Banuyo Street and its Vicinity, Brgy. San Antonio, Makati City, Metro Manila	Construction	No	Competitive Bidding	03/02/20	03/09/20	03/16/20	06/23/20	06/23/20	06/24/20	06/25/20	06/26/20	06/27/20	06/29/20	06/30/20	180		GOP 2020	19,796,000.00			19,202,115.20			VACC, CCW, NACAP, COA	03/16/20	06/23/20	06/23/20	06/24/20	06/25/20	180	Repair/Rehabilitation of Drainage Structures
20OC0009	Rehabilitation/Upgrading and Drainage Improvement along Dian Street, Edison Street and its Vicinity, Makati City, Metro Manila	Construction	No	Competitive Bidding	02/06/20	02/13/20	02/20/20	07/29/20	07/29/20	07/30/20	07/31/20	08/04/20	11/19/20	11/23/20	11/24/20	360		GOP 2020	56,546,000.00			54,838,609.98			VACC, CCW, NACAP, COA	02/20/20	07/29/20	07/29/20	07/30/20	07/31/20	360	Repair/Rehabilitation of Drainage Structures
20OC0010	Cleaning & Desilting of Main Waterways along Makati Diversion Channel, San Lorenzo Creek, Bangkal Creek towards Estero De Tripa De Gallina, Makati City, Metro Manila	Construction	No	Competitive Bidding	03/02/20	03/09/20	03/16/20	06/23/20	06/23/20	06/24/20	06/25/20	06/26/20	06/27/20	06/29/20	06/30/20	120		GOP 2020	15,345,000.00			14,852,725.14			VACC, CCW, NACAP, COA	03/16/20	06/23/20	06/23/20	06/24/20	06/25/20	120	Repair/Rehabilitation of Drainage Structures
20OC0013	Construction of Slope Protection of Ridge (at the back of Makati Bliss) Phase 2, Brgy. Cembo, District II, Makati City, Metro Manila	Construction	Yes	Competitive Bidding	11/03/19	11/08/19	11/15/19	01/23/20	01/23/20	01/24/20	01/25/20	01/30/20	02/05/20	02/13/20	02/14/20	120		GOP 2020	14,850,000.00			14,107,987.20			VACC, CCW, NACAP, COA	11/15/19	01/23/20	01/23/20	01/24/20	01/25/20	120	Construction of Drainage Structures
20OC0015	Construction of Slope Protection of Ridge near T. Alonzo Street, A. Luna Street and its Vicinity, Barangay West Rembo, District II, Makati City, Metro Manila	Construction	Yes	Competitive Bidding	11/19/19	11/26/19	12/03/19	12/17/19	12/17/19	12/18/19	12/19/19	01/30/20	02/05/20	02/13/20	02/14/20	90		GOP 2020	9,900,000.00			9,404,860.80			VACC, CCW, NACAP, COA	12/03/19	12/17/19	12/17/19	12/18/19	12/19/19	90	Construction of Drainage Structures
20OC0016	Construction of Drainage along J.P. Rizal St. and its vicinity, Barangay Guadalupe Viejo, Makati City, Metro Manila	Construction	Yes	Competitive Bidding	11/03/19	11/08/19	11/15/19	11/28/19	11/28/19	12/18/19	12/19/19	01/30/20	02/05/20	02/13/20	02/14/20	150		GOP 2020	14,850,000.00			14,107,371.90			VACC, CCW, NACAP, COA	11/15/19	11/28/19	11/28/19	12/18/19	12/19/19	150	Repair/Rehabilitation of Drainage Structures
20OC0019	Rehabilitation/Upgrading and Drainage Improvement along J.P. Rizal Street and its Vicinity, Brgy. Guadalupe Viejo, District II, Makati City, Metro Manila	Construction	Yes	Competitive Bidding	11/29/19	12/06/19	12/13/19	12/27/19	12/27/19	12/28/19	12/29/19	01/30/20	02/05/20	02/13/20	02/14/20	150		GOP 2020	14,700,000.00			13,963,928.52			VACC, CCW, NACAP, COA	12/13/19	12/27/19	12/27/19	12/28/19	12/29/19	150	Construction of Drainage Structures
20OC0020	Construction of Drainage of Sampaguita St., Target Range St. and its Vicinity, Barangay Pembo, Makati City, Metro Manila	Construction	Yes	Competitive Bidding	11/19/19	11/26/19	12/03/19	12/17/19	12/17/19	12/18/19	12/19/19	01/30/20	02/05/20	02/13/20	02/14/20	150		GOP 2020	17,820,000.00			16,928,885.40			VACC, CCW, NACAP, COA	12/03/19	12/17/19	12/17/19	12/18/19	12/19/19	150	Construction of Drainage Structures
20OC0022	Construction of Slope Protection of Ridge near 4th Avenue and 13th Avenue, Barangay East Rembo, Makati City, Metro Manila	Construction	No	Competitive Bidding	02/21/20	02/28/20	03/07/20	06/11/20	06/11/20	06/12/20	06/13/20	06/18/20	06/27/20	06/29/20	06/29/20	60		GOP 2020	1,683,000.00			1,647,933.44			VACC, CCW, NACAP, COA	03/07/20	06/11/20	06/11/20	06/12/20	06/13/20	60	Construction of Drainage Structures
20OC0024	Rehabilitation of Pembo Creek (along Xyris creek, Charlie Creek, Sampaloc Creek and Jupiter Creek), Barangay Pembo, Makati City, Metro Manila	Construction	No	Competitive Bidding	01/31/20	02/06/20	02/13/20	02/27/20	02/27/20	02/28/20	03/01/20	03/05/20	03/06/20	03/13/20	03/16/20	300		GOP 2020	6,930,000.00			6,791,133.88			VACC, CCW, NACAP, COA	02/13/20	02/27/20	02/27/20	02/28/20	03/01/20	300	Repair/Rehabilitation of Drainage Structures
20OC0025	Asset Preservation / Rehabilitation / Reconstruction / Upgrading of Quirino Avenue - K0010 + 867 - K0011 + 467, Parañaque City, Metro Manila	Maintenance	No	Competitive Bidding	02/21/20	02/28/20	03/07/20	07/09/20	07/09/20	07/10/20	07/11/20	07/14/20	11/19/20	11/23/20	11/24/20	90		GOP 2020	34,722,380.00			33,680,764.80			VACC, CCW, NACAP, COA	03/07/20	07/09/20	07/09/20	07/10/20	07/11/20	90	Repair/Rehabilitation of Paved Roads
20OC0026	Retrofitting/Strengthening of Permanent Bridges Sto. Niño Br. (B0182L22) along Ninoy Aquino Ave, Parañaque City, Metro Manila	Maintenance	No	Competitive Bidding	02/28/20	03/06/20	03/13/20	06/11/20	06/11/20	06/12/20	06/13/20	06/18/20	06/19/20	06/28/20	06/29/20	150		GOP 2020	7,474,460.00			7,399,353.00			VACC, CCW, NACAP, COA	03/13/20	06/11/20	06/11/20	06/12/20	06/13/20	150	Repair/Rehabilitation of Bridge
20OC0028	Construction of Box Culvert along Ninoy Aquino Ave. from Multinational Ave. to Cut-Cut Bridge, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	02/28/20	03/06/20	03/13/20	06/23/20	06/23/20	06/23/20	06/24/20	06/26/20	06/27/20	06/29/20	06/30/20	240		GOP 2020	53,900,000.00			52,283,344.77			VACC, CCW, NACAP, COA	03/13/20	06/23/20	06/23/20	06/23/20	06/24/20	240	Construction of Drainage Structures
20OC0029	Construction of R.C. Box Culvert along Road Leading to Our Lady of Peace (from Quirino Ave. going to Coastal Service Drainage Outfall), Brgy. San Dionisio, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	12/27/19	01/03/20	01/10/20	01/23/20	01/23/20	01/23/20	01/24/20	01/30/20	02/05/20	02/13/20	02/14/20	300		GOP 2020	49,000,000.00			47,480,930.49			VACC, CCW, NACAP, COA	01/10/20	01/23/20	01/23/20	01/23/20	01/24/20	300	Construction of Drainage Structures
20OC0030	Construction of Revetment Wall/Sheetpiling of Parañaque River South East Section (Phase II), Brgy. San Dionisio, Parañaque City, Metro Manila	Construction	Yes	Competitive Bidding	11/30/19	12/06/19	12/13/19	12/27/19	12/27/19	12/27/19	12/28/19	01/30/20	02/05/20	02/13/20	02/14/20	210		GOP 2020	24,500,000.00			23,250,500.00			VACC, CCW, NACAP, COA	12/13/19	12/27/19	12/27/19	12/27/19	12/28/19	210	Construction of Drainage Structures
20OC0031	Construction of Revetment Wall/Sheetpiling of Parañaque River, Brgy. San Dionisio, Parañaque City, Metro Manila	Construction	Yes	Competitive Bidding	11/30/19	12/06/19	12/13/19	12/27/19	12/27/19	12/27/19	12/28/19	01/30/20	02/05/20	02/13/20	02/14/20	180		GOP 2020	19,600,000.00			18,605,253.21			VACC, CCW, NACAP, COA	12/13/19	12/27/19	12/27/19	12/27/19	12/28/19	180	Construction of Drainage Structures
20OC0032	Construction of Revetment Wall/Sheetpiling of San Dionisio River, Brgy. San Dionisio, Parañaque City, Metro Manila	Construction	Yes	Competitive Bidding	11/05/19	11/12/19	11/19/19	12/03/19	12/03/19	12/03/19	12/04/19	01/06/20	07/16/20	07/22/20	07/23/20	330		GOP 2020	98,000,000.00			86,730,000.00			VACC, CCW, NACAP, COA	11/19/19	12/03/19	12/03/19	12/03/19	12/04/19	330	Construction of Drainage Structures
20OC0033	Construction of Revetment Wall/Sheetpiling of Sapang Buwaya Creek, Parañaque City, Metro Manila	Construction	Yes	Competitive Bidding	11/01/19	11/08/19	11/15/19	11/28/19	11/28/19	11/28/19	11/29/19	01/30/20	02/05/20	02/13/20	02/14/20	210		GOP 2020	49,000,000.00			47,481,000.00			VACC, CCW, NACAP, COA	11/15/19	11/28/19	11/28/19	11/28/19	11/29/19	210	Construction of Drainage Structures
20OC0035	Construction of Revetment Wall/Sheetpiling of Villanueva Creek, Parañaque City, Metro Manila	Construction	Yes	Competitive Bidding	11/22/19	11/29/19	12/06/19	12/20/19	12/20/19	12/20/19	12/21/19	01/30/20	02/05/20	02/13/20	02/14/20	210		GOP 2020	49,000,000.00			47,332,372.09			VACC, CCW, NACAP, COA	12/06/19	12/20/19	12/20/19	12/20/19	12/21/19	210	Construction of Drainage Structures
20OC0036	Rehabilitation of Drainage along Quirino Avenue (South Bound), Brgy. San Dionisio, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	12/27/19	01/03/20	01/10/20	01/23/20	01/23/20	01/23/20	01/24/20	01/30/20	02/05/20	02/13/20	02/14/20	270		GOP 2020	14,700,000.00			14,243,713.96			VACC, CCW, NACAP, COA	01/10/20	01/23/20	01/23/20	01/23/20	01/24/20	270	Repair/Rehabilitation of Drainage Structures



FINAL PROCUREMENT MONITORING REPORT FOR FY 2020 (2nd SEMESTER) as of December 31, 2020
Civil Works

Code (UACS/CONT RACT ID/PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of ITB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MO E	CO	Total	MO E	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
200C0037	Rehabilitation of Parañaque River Mouth (Phase 1), Brgy. Don Galo, Parañaque City, Metro Manila	Construction	Yes	Competitive Bidding	11/22/19	11/29/19	12/06/19	02/27/20	02/27/20	02/27/20	02/28/20	03/05/20	03/06/20	03/13/20	03/16/20	210		GOP 2020	46,280,500.00			44,660,682.50			VACC, CCW, NACAP, COA	12/06/19	02/27/20	02/27/20	02/27/20	02/28/20	210	Repair/Rehabilitation of Drainage Structures
200C0040	Rehabilitation of Don Galo River, Parañaque City, Metro Manila	Construction	Yes	Competitive Bidding	11/05/19	11/12/19	11/19/19	12/03/19	12/03/19	12/03/19	12/04/19	01/06/20	07/16/20	07/22/20	07/23/20	210		GOP 2020	49,000,000.00			43,724,264.49			VACC, CCW, NACAP, COA	11/19/19	12/03/19	12/03/19	12/03/19	12/04/19	210	Repair/Rehabilitation of Drainage Structures
200C0041	Sheetpiling of Parañaque River South (South Side), Parañaque City, Metro Manila	Construction	Yes	Competitive Bidding	11/22/19	11/29/19	12/06/19	12/20/19	12/20/19	12/20/19	12/21/19	07/15/20	07/16/20	07/22/20	07/23/20	210		GOP 2020	49,000,000.00			47,334,000.00			VACC, CCW, NACAP, COA	12/06/19	12/20/19	12/20/19	12/20/19	12/21/19	210	Repair/Rehabilitation of Drainage Structures
200C0042	Construction (Completion) of a 4 Storey 20 Classroom School Building at Bacaran Elementary School Unit 1, Barangay Bacaran, Parañaque City, Metro Manila	Construction	Yes	Competitive Bidding	11/15/19	11/22/19	11/29/19	12/12/19	12/12/19	12/12/19	12/13/19	01/30/20	02/05/20	02/13/20	02/14/20	60		GOP 2020	3,465,000.00			3,461,225.82			VACC, CCW, NACAP, COA	11/29/19	12/12/19	12/12/19	12/12/19	12/13/19	60	Construction of Multi-Purpose Building
200C0043	Construction of Multi-Purpose Building at Area 1, UPS 5, Barangay San Isidro, Parañaque City, Metro Manila	Construction	Yes	Competitive Bidding	11/15/19	11/22/19	11/29/19	12/12/19	12/12/19	12/12/19	12/13/19	01/30/20	02/05/20	02/13/20	02/14/20	180		GOP 2020	7,920,000.00			7,761,662.76			VACC, CCW, NACAP, COA	11/29/19	12/12/19	12/12/19	12/12/19	12/13/19	180	Construction of Multi-Purpose Building
200C0044	Construction of Multi-Purpose Building at Fortunata Village, Barangay San Isidro, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	07/15/20	07/22/20	07/29/20	08/11/20	08/11/20	08/11/20	08/12/20	08/17/20	08/18/20	08/25/20	08/26/20	180		GOP 2020	6,860,000.00			6,650,576.47			VACC, CCW, NACAP, COA	07/29/20	08/11/20	08/11/20	08/11/20	08/12/20	180	Construction of Multi-Purpose Building
200C0045	Construction of Multi-Purpose Building at Garden City, Barangay San Isidro, Parañaque City, Metro Manila	Construction	Yes	Competitive Bidding	11/22/19	11/29/19	12/06/19	12/20/19	12/20/19	12/20/19	12/21/19	01/30/20	02/05/20	02/13/20	02/14/20	240		GOP 2020	7,920,000.00			7,720,057.98			VACC, CCW, NACAP, COA	12/06/19	12/20/19	12/20/19	12/20/19	12/21/19	240	Construction of Multi-Purpose Building
200C0046	Construction of Multi-Purpose Building at Valley 15, Barangay San Isidro, Parañaque City, Metro Manila	Construction	Yes	Competitive Bidding	11/21/19	11/28/19	12/05/19	12/19/19	12/19/19	12/19/19	12/20/19	01/30/20	02/05/20	02/13/20	02/14/20	240		GOP 2020	9,900,000.00			9,654,029.93			VACC, CCW, NACAP, COA	12/05/19	12/19/19	12/19/19	12/19/19	12/20/19	240	Construction of Multi-Purpose Building
200C0047	Rehabilitation of Don Galo Multi-Purpose and Credit Cooperative Building, Barangay Don Galo, Parañaque City, Metro Manila	Construction	Yes	Competitive Bidding	11/30/19	12/06/19	12/13/19	12/27/19	12/27/19	12/27/19	12/28/19	01/30/20	02/05/20	02/13/20	02/14/20	180		GOP 2020	4,950,000.00			4,851,000.00			VACC, CCW, NACAP, COA	12/13/19	12/27/19	12/27/19	12/27/19	12/28/19	180	Repair/Rehabilitation of Multi-Purpose Building
200C0048	Rehabilitation of Don Galo Multi-Purpose Building (Health and Livelihood Center), Barangay Don Galo, Parañaque City, Metro Manila	Construction	Yes	Competitive Bidding	11/30/19	12/06/19	12/13/19	12/27/19	12/27/19	12/27/19	12/28/19	01/30/20	02/05/20	02/13/20	02/14/20	120		GOP 2020	5,940,000.00			5,821,070.71			VACC, CCW, NACAP, COA	12/13/19	12/27/19	12/27/19	12/27/19	12/28/19	120	Repair/Rehabilitation of Multi-Purpose Building
200C0049	Rehabilitation of Multi-Purpose Building at Green Heights Subdivision, Barangay San Isidro, Parañaque City, Metro Manila	Construction	Yes	Competitive Bidding	11/30/19	12/06/19	12/13/19	12/27/19	12/27/19	12/27/19	12/28/19	01/30/20	02/05/20	02/13/20	02/14/20	120		GOP 2020	3,960,000.00			3,900,494.82			VACC, CCW, NACAP, COA	12/13/19	12/27/19	12/27/19	12/27/19	12/28/19	120	Repair/Rehabilitation of Multi-Purpose Building
200C0050	Rehabilitation of Multi-Purpose Building of Puyat Compound, Barangay Tambo, Parañaque City, Metro Manila	Construction	Yes	Competitive Bidding	11/30/19	12/06/19	12/13/19	12/27/19	12/27/19	12/27/19	12/28/19	01/30/20	02/05/20	02/13/20	02/14/20	181		GOP 2020	4,950,000.00			4,827,442.22			VACC, CCW, NACAP, COA	12/13/19	12/27/19	12/27/19	12/27/19	12/28/19	181	Repair/Rehabilitation of Multi-Purpose Building
200C0051	Rehabilitation of Multi-Purpose Building, Barangay Vitalez, Parañaque City, Metro Manila	Construction	Yes	Competitive Bidding	11/30/19	12/06/19	12/13/19	12/27/19	12/27/19	12/27/19	12/28/19	01/30/20	02/05/20	02/13/20	02/14/20	180		GOP 2020	2,909,476.07			2,851,286.76			VACC, CCW, NACAP, COA	12/13/19	12/27/19	12/27/19	12/27/19	12/28/19	180	Repair/Rehabilitation of Multi-Purpose Building
200C0052	Rehabilitation of Multi-Purpose Building, Valley 14, Barangay San Isidro, Parañaque City, Metro Manila	Construction	Yes	Competitive Bidding	11/19/19	11/26/19	12/03/19	12/17/19	12/17/19	12/17/19	12/18/19	01/30/20	02/05/20	02/13/20	02/14/20	120		GOP 2020	2,970,000.00			2,909,857.09			VACC, CCW, NACAP, COA	12/03/19	12/17/19	12/17/19	12/17/19	12/18/19	120	Repair/Rehabilitation of Multi-Purpose Building
200C0053	Rehabilitation of Drainage System at Area 4, Barangay Bacaran, Parañaque City, Metro Manila	Construction	Yes	Competitive Bidding	11/30/19	12/06/19	12/13/19	12/27/19	12/27/19	12/27/19	12/28/19	01/30/20	02/05/20	02/13/20	02/14/20	150		GOP 2020	6,930,000.00			6,577,447.28			VACC, CCW, NACAP, COA	12/13/19	12/27/19	12/27/19	12/27/19	12/28/19	150	Repair/Rehabilitation of Drainage Structures
200C0054	Construction of Revetment Wall/Sheetpiling of Moonwalk Creek from Don Galo River - Moonwalk Creek Junction to Armstrong, Brgy. Moonwalk, Parañaque City, Metro Manila	Construction	Yes	Competitive Bidding	11/22/19	11/29/19	12/06/19	12/20/19	12/20/19	12/20/19	12/21/19	01/30/20	02/05/20	02/13/20	02/14/20	210		GOP 2020	29,400,000.00			27,900,600.00			VACC, CCW, NACAP, COA	12/06/19	12/20/19	12/20/19	12/20/19	12/21/19	210	Construction of Drainage Structures
200C0055	Construction of Revetment Wall/Sheetpiling of Baloc Baloc Creek, Parañaque City, Metro Manila	Construction	Yes	Competitive Bidding	11/19/19	11/26/19	12/03/19	12/17/19	12/17/19	12/17/19	12/18/19	01/30/20	02/05/20	02/13/20	02/14/20	210		GOP 2020	29,400,000.00			27,900,600.00			VACC, CCW, NACAP, COA	12/03/19	12/17/19	12/17/19	12/17/19	12/18/19	210	Construction of Drainage Structures
200C0057	Construction of Revetment Wall/Sheetpiling of Moonwalk Creek from Armstrong to Southgreen, Brgy. Moonwalk, Parañaque City, Metro Manila	Construction	Yes	Competitive Bidding	11/19/19	11/26/19	12/03/19	01/23/20	01/23/20	01/23/20	01/24/20	01/30/20	02/05/20	02/17/20	02/14/20	180		GOP 2020	19,600,000.00			18,600,400.00			VACC, CCW, NACAP, COA	12/03/19	01/23/20	01/23/20	01/23/20	01/24/20	180	Construction of Drainage Structures
200C0058	Construction of Revetment Wall/Sheetpiling of Villanueva Creek (Phase 1), Brgy. B.F., Parañaque City, Metro Manila	Construction	Yes	Competitive Bidding	11/30/19	12/06/19	12/13/19	12/27/19	12/27/19	12/27/19	12/28/19	01/30/20	02/05/20	02/17/20	02/14/20	210		GOP 2020	19,600,000.00			18,992,400.00			VACC, CCW, NACAP, COA	12/13/19	12/27/19	12/27/19	12/27/19	12/28/19	210	Construction of Drainage Structures
200C0063	Rehabilitation of Slope Protection of Moonwalk Creek Armstrong to Balaraw, Phase I, Brgy. Moonwalk, Parañaque City, Metro Manila	Construction	Yes	Competitive Bidding	11/15/19	11/22/19	11/29/19	12/12/19	12/12/19	12/12/19	12/13/19	12/23/19	02/05/20	02/17/20	02/14/20	210		GOP 2020	29,281,420.00			27,780,222.29			VACC, CCW, NACAP, COA	11/29/19	12/12/19	12/12/19	12/12/19	12/13/19	210	Repair/Rehabilitation of Drainage Structures
200C0064	Rehabilitation of Slope Protection of Moonwalk Creek Armstrong to Balaraw, Phase II, Brgy. Moonwalk, Parañaque City, Metro Manila	Construction	Yes	Competitive Bidding	11/15/19	11/22/19	11/29/19	12/12/19	12/12/19	12/12/19	12/13/19	12/23/19	02/05/20	02/17/20	02/14/20	180		GOP 2020	20,580,000.00			19,537,252.73			VACC, CCW, NACAP, COA	11/29/19	12/12/19	12/12/19	12/12/19	12/13/19	180	Repair/Rehabilitation of Drainage Structures
200C0065	Rehabilitation of Villanueva Creek Tributary Near Agana Circle, Brgy. B.F. Parañaque City, Metro Manila	Construction	Yes	Competitive Bidding	11/03/19	11/08/19	11/15/19	11/28/19	11/28/19	11/28/19	11/29/19	12/06/19	03/02/20	03/10/20	03/11/20	210		GOP 2020	39,200,000.00			37,200,800.00			VACC, CCW, NACAP, COA	11/15/19	11/28/19	11/28/19	11/28/19	11/29/19	210	Repair/Rehabilitation of Drainage Structures
200C0066	Rehabilitation of Sapang Buwaya Creek Tributary near Napa & Cervantes Compound, Brgy. Marcelo Green, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	07/15/20	07/22/20	07/29/20	08/11/20	08/11/20	08/11/20	08/12/20	08/17/20	11/19/20	11/23/20	11/24/20	180		GOP 2020	11,760,000.00			11,391,977.37			VACC, CCW, NACAP, COA	07/29/20	08/11/20	08/11/20	08/11/20	08/12/20	180	Repair/Rehabilitation of Drainage Structures



FINAL PROCUREMENT MONITORING REPORT FOR FY 2020 (2nd SEMESTER) as of December 31, 2020
Civil Works

Code (UACS/CONT RACT ID/PAP)	Procurement Program/ Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity														Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observ ers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of ITB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Total		MOO E	CO	Total	MOO E	CO	Pre-bid Conf		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)		
20OC0067	Upgrading of Drainage System - Box Culvert along El Dorado School St., El Dorado School, Brgy. Don Bosco, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	02/28/20	03/06/20	03/13/20	06/11/20	06/11/20	06/11/20	06/12/20	06/18/20	06/19/20	06/24/20	06/29/20	180	GOP 2020	14,700,000.00			13,964,484.67			VACC, CCW, NACAP, COA	03/13/20	06/11/20	06/11/20	06/11/20	06/12/20	180	Repair/Rehabilita tion of Drainage Structures		
20OC0068	Construction of Multi-Purpose Building at UPS 4 West Barangay Marcelo Green, Parañaque City, Metro Manila	Construction	Yes	Competitive Bidding	11/30/19	12/06/19	12/13/19	01/23/20	01/23/20	01/23/20	01/24/20	01/30/20	02/05/20	02/13/20	02/14/20	240	GOP 2020	9,900,000.00			9,600,959.11			VACC, CCW, NACAP, COA	12/13/19	01/23/20	01/23/20	01/23/20	01/24/20	240	Construction of Multi-Purpose Building		
20OC0069	Construction of Multi-Purpose Building within Barangay Don Bosco, Parañaque City, Metro Manila	Construction	Yes	Competitive Bidding	11/22/19	11/29/19	12/06/19	12/20/19	12/20/19	12/20/19	12/21/19	01/30/20	02/05/20	02/13/20	02/14/20	240	GOP 2020	9,900,000.00			9,652,828.40			VACC, CCW, NACAP, COA	12/06/19	12/20/19	12/20/19	12/20/19	12/21/19	240	Construction of Multi-Purpose Building		
20OC0070	Construction of Multi-Purpose Building within Barangay Marcelo Green, Parañaque City, Metro Manila	Construction	Yes	Competitive Bidding	11/30/19	12/06/19	12/13/19	12/27/19	12/27/19	12/28/19	12/29/19	01/30/20	02/05/20	02/13/20	02/14/20	240	GOP 2020	9,900,000.00			9,650,496.86			VACC, CCW, NACAP, COA	12/13/19	12/27/19	12/27/19	12/28/19	12/29/19	240	Construction of Multi-Purpose Building		
20OC0071	Construction of Multi-Purpose Building within Barangay Moonwalk, Parañaque City, Metro Manila	Construction	Yes	Competitive Bidding	11/30/19	12/06/19	12/13/19	12/27/19	12/27/19	12/28/19	12/29/19	01/30/20	02/05/20	02/13/20	02/14/20	240	GOP 2020	9,900,000.00			9,751,883.25			VACC, CCW, NACAP, COA	12/13/19	12/27/19	12/27/19	12/28/19	12/29/19	240	Construction of Multi-Purpose Building		
20OC0072	Construction of Multi-Purpose Building within Barangay San Antonio, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	01/24/20	01/31/20	02/07/20	02/19/20	02/19/20	02/20/20	02/21/20	02/26/20	02/27/20	03/12/20	03/06/20	240	GOP 2020	9,900,000.00			9,602,999.93			VACC, CCW, NACAP, COA	02/07/20	02/19/20	02/19/20	02/20/20	02/21/20	240	Construction of Multi-Purpose Building		
20OC0073	Construction of Multi-Purpose Building within Barangay San Martin De Porres, Parañaque City, Metro Manila	Construction	Yes	Competitive Bidding	11/21/19	11/28/19	12/06/19	12/19/19	12/19/19	12/20/19	12/21/19	01/30/20	02/05/20	02/13/20	02/14/20	270	GOP 2020	8,401,287.09			8,191,260.33			VACC, CCW, NACAP, COA	12/06/19	12/19/19	12/19/19	12/20/19	12/21/19	270	Construction of Multi-Purpose Building		
20OC0074	Construction of Multi-Purpose Building within Barangay Sun Valley, Parañaque City, Metro Manila	Construction	Yes	Competitive Bidding	11/19/19	11/26/19	12/03/19	12/17/19	12/17/19	12/18/19	12/19/19	01/30/20	02/05/20	02/13/20	02/14/20	240	GOP 2020	9,900,000.00			9,750,933.67			VACC, CCW, NACAP, COA	12/03/19	12/17/19	12/17/19	12/18/19	12/19/19	240	Construction of Multi-Purpose Building		
20OC0075	Rehabilitation of Road at T. Alonzo Street, Brgy. Tambo, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	01/10/20	01/17/20	01/24/20	02/06/20	02/06/20	02/07/20	02/08/20	02/14/20	10/02/20	10/12/20	10/13/20	150	GOP 2020	4,950,000.00			4,851,000.00			VACC, CCW, NACAP, COA	01/24/20	02/06/20	02/06/20	02/07/20	02/08/20	150	Repair/Rehabilita tion of Paved Roads		
20OC0076	Rehabilitation/Upgrading and Drainage Improvement along Ilang-Ilang St. and its Vicinity, Brgy. Pembo, Makati City, Metro Manila	Construction	No	Competitive Bidding	01/10/20	01/17/20	01/24/20	02/06/20	02/06/20	02/07/20	02/08/20	02/14/20	11/19/20	11/23/20	11/24/20	120	GOP 2020	6,860,000.00			6,516,134.17			VACC, CCW, NACAP, COA	01/24/20	02/06/20	02/06/20	02/07/20	02/08/20	120	Repair/Rehabilita tion of Drainage Structures		
20OC0077	Rehabilitation/Upgrading and Drainage Improvement along Cactus St. and its Vicinity, Brgy. Pembo, Makati City, Metro Manila	Construction	No	Competitive Bidding	01/10/20	01/17/20	01/24/20	02/06/20	02/06/20	02/07/20	02/08/20	02/14/20	11/19/20	11/23/20	11/24/20	150	GOP 2020	9,800,000.00			9,309,994.80			VACC, CCW, NACAP, COA	01/24/20	02/06/20	02/06/20	02/07/20	02/08/20	150	Repair/Rehabilita tion of Drainage Structures		
20OC0078	Rehabilitation/Upgrading and Drainage Improvement along Universe St., Saturn St., Jupiter St., and its Vicinity, Brgy. Pembo, Makati City, Metro Manila	Construction	No	Competitive Bidding	01/10/20	01/17/20	01/24/20	02/06/20	02/06/20	02/07/20	02/08/20	02/14/20	11/19/20	11/23/20	11/24/20	150	GOP 2020	9,800,000.00			9,309,966.60			VACC, CCW, NACAP, COA	01/24/20	02/06/20	02/06/20	02/07/20	02/08/20	150	Repair/Rehabilita tion of Drainage Structures		
20OC0079	Rehabilitation/Upgrading and Drainage Improvement along Gladiola St., Doña Aurora St., and its Vicinity, Brgy. Pembo, Makati City, Metro Manila	Construction	No	Competitive Bidding	01/10/20	01/17/20	01/24/20	02/06/20	02/06/20	02/07/20	02/08/20	02/14/20	11/19/20	11/23/20	11/24/20	150	GOP 2020	19,600,000.00			19,012,049.95			VACC, CCW, NACAP, COA	01/24/20	02/06/20	02/06/20	02/07/20	02/08/20	150	Repair/Rehabilita tion of Drainage Structures		
20OC0080	Repair/Rehabilitation of McKinley Road from EDSA to Makati-Taguig Boundary (Intermittent Section), Makati City, Metro Manila	Construction	No	Competitive Bidding	01/24/20	01/31/20	02/07/20	02/19/20	02/19/20	02/20/20	02/21/20	02/26/20	11/19/20	11/23/20	11/24/20	90	GOP 2020	48,999,935.37			46,500,691.97			VACC, CCW, NACAP, COA	02/07/20	02/19/20	02/19/20	02/20/20	02/21/20	90	Repair/Rehabilita tion of Paved Roads		
20OC0081	Construction of Revetment Wall/Sheetpiling of Villanueva Creek from Lagoon to Aguirre Avenue, Brgy. B.F., Parañaque City, Metro Manila	Construction	No	Competitive Bidding	01/24/20	01/31/20	02/07/20	02/19/20	02/19/20	02/20/20	02/21/20	02/26/20	11/19/20	11/23/20	11/24/20	180	GOP 2020	14,700,000.00			13,950,298.40			VACC, CCW, NACAP, COA	02/07/20	02/19/20	02/19/20	02/20/20	02/21/20	180	Construction of Drainage Structures		
20OC0082	Construction of Revetment Wall/Sheetpiling of Villanueva Creek Vicinity of Presentation of the Child Jesus Parish Church, Brgy. B.F., Parañaque City, Metro Manila	Construction	No	Competitive Bidding	01/24/20	01/31/20	02/07/20	02/19/20	02/19/20	02/20/20	02/21/20	02/26/20	11/19/20	11/23/20	11/24/20	180	GOP 2020	9,800,000.00			9,297,869.67			VACC, CCW, NACAP, COA	02/07/20	02/19/20	02/19/20	02/20/20	02/21/20	180	Construction of Drainage Structures		
20OC0083	Construction of Revetment Wall/Sheetpiling of Baliuag Creek (Phase 1), Parañaque City, Metro Manila	Construction	No	Competitive Bidding	01/24/20	01/31/20	02/07/20	02/19/20	02/19/20	02/20/20	02/21/20	02/26/20	11/19/20	11/23/20	11/24/20	210	GOP 2020	49,000,000.00			46,501,000.00			VACC, CCW, NACAP, COA	02/07/20	02/19/20	02/19/20	02/20/20	02/21/20	210	Construction of Drainage Structures		
20OC0084	Construction of Revetment Wall/Sheetpiling of Baliuag Creek (Phase 2), Parañaque City, Metro Manila	Construction	No	Competitive Bidding	01/24/20	01/31/20	02/07/20	02/19/20	02/19/20	02/20/20	02/21/20	02/26/20	11/19/20	11/23/20	11/24/20	210	GOP 2020	24,500,000.00			23,250,500.00			VACC, CCW, NACAP, COA	02/07/20	02/19/20	02/19/20	02/20/20	02/21/20	210	Construction of Drainage Structures		
20OC0085	Construction of Revetment Wall/Sheetpiling of Moonwalk Creek, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	01/24/20	01/31/20	02/07/20	02/19/20	02/19/20	02/20/20	02/21/20	02/26/20	11/19/20	11/23/20	11/24/20	210	GOP 2020	49,000,000.00			46,478,213.60			VACC, CCW, NACAP, COA	02/07/20	02/19/20	02/19/20	02/20/20	02/21/20	210	Construction of Drainage Structures		
20OC0086	Improvement and Construction of RC Box Culvert along Villanueva Creek Tributary near the Presentation of the Child Jesus Parish Church, Brgy. B.F., Parañaque City, Metro Manila	Construction	No	Competitive Bidding	01/24/20	01/31/20	02/07/20	02/27/20	02/27/20	02/28/20	02/21/20	02/26/20	11/19/20	11/23/20	11/24/20	120	GOP 2020	9,800,000.00			9,309,640.46			VACC, CCW, NACAP, COA	02/07/20	02/27/20	02/27/20	02/28/20	02/21/20	120	Repair/Rehabilita tion of Drainage Structures		
20OC0087	Upgrading of Road/Drainage System along Don Rufino Ave. and its Vicinity, Brgy. B.F. Homes, District II, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	01/31/20	02/06/20	02/13/20	02/27/20	02/27/20	02/28/20	03/01/20	03/05/20	11/19/20	11/23/20	11/24/20	180	GOP 2020	16,660,000.00			16,310,140.00			VACC, CCW, NACAP, COA	02/13/20	02/27/20	02/27/20	02/28/20	03/01/20	180	Repair/Rehabilita tion of Drainage Structures		
20OC0088	Rehabilitation/Upgrading and Drainage Improvement along Cuyo St., Danlig St., Balebac St. and its Vicinity, Brgy. Pinagkaisahan, Makati City, Metro Manila	Construction	No	Competitive Bidding	01/31/20	02/06/20	02/13/20	02/27/20	02/27/20	02/28/20	03/01/20	03/05/20	11/19/20	11/23/20	11/24/20	180	GOP 2020	24,500,000.00			23,763,567.01			VACC, CCW, NACAP, COA	02/13/20	02/27/20	02/27/20	02/28/20	03/01/20	180	Repair/Rehabilita tion of Drainage Structures		
20OC0089	Rehabilitation/Upgrading and Drainage Improvement along Gracia St., Limbo St., and its Vicinity, Brgy. Pinagkaisahan, Makati City, Metro Manila	Construction	No	Competitive Bidding	01/31/20	02/06/20	02/13/20	02/27/20	02/27/20	02/28/20	03/01/20	03/05/20	11/19/20	11/23/20	11/24/20	120	GOP 2020	7,350,000.00			6,981,972.90			VACC, CCW, NACAP, COA	02/13/20	02/27/20	02/27/20	02/28/20	03/01/20	120	Repair/Rehabilita tion of Drainage Structures		



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
METRO MANILA 2ND
DISTRICT ENGINEERING OFFICE
National Capital Region
Dr. A. Santos Avenue cor. West Service Access Road, Sucat, Parañaque City
Tel. No. 304-41-00

FINAL PROCUREMENT MONITORING REPORT FOR FY 2020 (2nd SEMESTER) as of December 31, 2020
Civil Works

Code (UACS/ CONT RACT ID/PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observ ers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of ITB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOO E	CO	Total	MOO E	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
20OC0090	Rehabilitation/Upgrading and Drainage Improvement along J.P. Rizal Rd. and its Vicinity, Brgy. South Cembo, Makati City, Metro Manila	Construction	No	Competitive Bidding	01/31/20	02/06/20	02/13/20	02/27/20	02/27/20	02/28/20	03/01/20	03/05/20	11/19/20	11/23/20	11/24/20	150		GOP 2020	14,700,000.00			13,964,973.49			VACC, CCW, NACAP, COA	02/13/20	02/27/20	02/27/20	02/28/20	03/01/20	150	Repair/Rehabilitation of Drainage Structures
20OC0093	Asphalt Overlay along East Service Road, Parañaque City, Metro Manila	Maintenance	No	Competitive Bidding	02/11/20	02/18/20	02/25/20	03/10/20	03/10/20	03/11/20	03/12/20	03/05/20	11/19/20	11/23/20	11/24/20	120		GOP 2020	49,000,000.00			48,019,315.78			VACC, CCW, NACAP, COA	02/25/20	03/10/20	03/10/20	03/11/20	03/12/20	120	Asphalt Overlay
20OC0094	Asphalt Overlay along Ninoy Aquino Avenue, Parañaque City, Metro Manila	Maintenance	No	Competitive Bidding	02/11/20	02/18/20	02/25/20	03/10/20	03/10/20	03/11/20	03/12/20	03/05/20	11/19/20	11/23/20	11/24/20	120		GOP 2020	49,000,000.00			48,019,201.18			VACC, CCW, NACAP, COA	02/25/20	03/10/20	03/10/20	03/11/20	03/12/20	120	Asphalt Overlay
20OC0095	Asphalt Overlay along Kalayaan Avenue, City of Makati, Metro Manila	Maintenance	No	Competitive Bidding	02/14/20	02/21/20	02/28/20	03/12/20	03/12/20	03/13/20	03/14/20	03/18/20	11/19/20	11/23/20	11/24/20	120		GOP 2020	49,000,000.00			48,019,503.86			VACC, CCW, NACAP, COA	02/28/20	03/12/20	03/12/20	03/13/20	03/14/20	120	Asphalt Overlay
20OC0096	Asphalt Overlay along South Super Highway, City of Makati, Metro Manila	Maintenance	No	Competitive Bidding	02/14/20	02/21/20	02/28/20	03/12/20	03/12/20	03/13/20	03/14/20	03/18/20	11/19/20	11/23/20	11/24/20	120		GOP 2020	49,000,000.00			48,000,000.00			VACC, CCW, NACAP, COA	02/28/20	03/12/20	03/12/20	03/13/20	03/14/20	120	Asphalt Overlay
20OC0097	Rehabilitation/Upgrading and Drainage Improvement along 19th Avenue (ZONE-4) and its Vicinity, Makati City, Metro Manila	Construction	No	Competitive Bidding	02/14/20	02/21/20	02/28/20	03/12/20	03/12/20	03/13/20	03/14/20	03/18/20	11/19/20	11/23/20	11/24/20	120		GOP 2020	15,098,385.65			14,343,886.69			VACC, CCW, NACAP, COA	02/28/20	03/12/20	03/12/20	03/13/20	03/14/20	120	Repair/Rehabilitation of Drainage Structures
20OC0098	Construction/Rehabilitation/Completion of Multi-Purpose Building, Barangay San Martin De Porres, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	02/14/20	02/21/20	02/28/20	03/12/20	03/12/20	03/13/20	03/14/20	03/18/20	11/19/20	11/23/20	11/24/20	270		GOP 2020	9,900,000.00			9,751,496.26			VACC, CCW, NACAP, COA	02/28/20	03/12/20	03/12/20	03/13/20	03/14/20	270	Construction of Multi-Purpose Building
20OC0100	Repair/Maintenance of DOTR Building, LTO Building, Parañaque City, Metro Manila	Maintenance	No	Competitive Bidding	06/13/20	06/19/20	06/26/20	07/09/20	07/09/20	07/10/20	07/11/20	07/14/20	07/15/20	07/21/20	07/22/20	30		GOP 2020	686,000.00			683,166.24			VACC, CCW, NACAP, COA	06/26/20	07/09/20	07/09/20	07/10/20	07/11/20	30	Repair/Maintenance of Building
20OC0101	Repair/Maintenance of DPWH Metro Manila II District Engineering Office, Sub-Office, Sucat Road, Parañaque City, Metro Manila	Maintenance	No	Competitive Bidding	06/13/20	06/19/20	06/26/20	07/09/20	07/09/20	07/10/20	07/11/20	07/14/20	07/15/20	07/21/20	07/22/20	30		GOP 2020	686,000.00			683,381.86			VACC, CCW, NACAP, COA	06/26/20	07/09/20	07/09/20	07/10/20	07/11/20	30	Repair/Maintenance of Building
20OC0102	Repair/Maintenance/Rehabilitation of DOF-BJR Makati, Senator Gil Puyat Ave., Makati City, Metro Manila	Maintenance	No	Competitive Bidding	06/13/20	06/19/20	06/26/20	07/09/20	07/09/20	07/10/20	07/11/20	07/14/20	07/15/20	07/21/20	07/22/20	30		GOP 2020	973,035.21			968,228.18			VACC, CCW, NACAP, COA	06/26/20	07/09/20	07/09/20	07/10/20	07/11/20	30	Repair/Maintenance of Building
20OC0103	Construction of Rainwater Collector System (RWCS), Parañaque City, Metro Manila	Maintenance	No	Competitive Bidding	06/13/20	06/19/20	06/26/20	07/09/20	07/09/20	07/10/20	07/11/20	07/14/20	07/15/20	07/21/20	07/22/20	120		GOP 2020	4,108,797.00			4,059,491.30			VACC, CCW, NACAP, COA	06/26/20	07/09/20	07/09/20	07/10/20	07/11/20	120	Construction of Rainwater Collector System
20OC0104	Repair/Maintenance of DILG Building, NAPOLCOM Building, Makati City, Metro Manila	Maintenance	No	Competitive Bidding	06/13/20	06/19/20	06/26/20	07/09/20	07/09/20	07/10/20	07/11/20	07/14/20	07/15/20	07/21/20	07/22/20	90		GOP 2020	4,684,400.00			4,628,809.48			VACC, CCW, NACAP, COA	06/26/20	07/09/20	07/09/20	07/10/20	07/11/20	90	Repair/Maintenance of Building
20OC0105	Construction of Sidewalk with Curb along Ninoy Aquino Avenue (71X Special Maintenance - Traffic Service Maintenance), Parañaque City, Metro Manila	Construction	No	Competitive Bidding	07/02/20	07/09/20	07/16/20	07/29/20	07/29/20	07/30/20	07/31/20	08/04/20	08/04/20	08/12/20	08/13/20	90		GOP 2020	5,673,815.32			5,614,582.14			VACC, CCW, NACAP, COA	07/16/20	07/29/20	07/29/20	07/30/20	07/31/20	90	Construction of Sidewalk
20OC0106	Rehabilitation/Upgrading and Drainage Improvement of Mola Street, Pasong Tirad Street and its Vicinity, Brgy. La Paz and Brgy. Singamas, Makati City, Metro Manila	Construction	No	Competitive Bidding	07/02/20	07/09/20	07/16/20	07/29/20	07/29/20	07/30/20	07/31/20	08/04/20	11/19/20	11/23/20	11/24/20	150		GOP 2020	32,340,000.00			31,692,438.24			VACC, CCW, NACAP, COA	07/16/20	07/29/20	07/29/20	07/30/20	07/31/20	150	Repair/Rehabilitation of Drainage Structures
20OC0107	Rehabilitation/Upgrading and Drainage Improvement of Tekla Street, Tangile Street and its Vicinity, Brgy. San Antonio, Makati City, Metro Manila	Construction	No	Competitive Bidding	07/02/20	07/09/20	07/16/20	07/29/20	07/29/20	07/30/20	07/31/20	08/04/20	11/19/20	11/23/20	11/24/20	150		GOP 2020	21,560,000.00			20,910,810.21			VACC, CCW, NACAP, COA	07/16/20	07/29/20	07/29/20	07/30/20	07/31/20	150	Repair/Rehabilitation of Drainage Structures
20OC0108	Rehabilitation/Upgrading and Drainage Improvement of Kamagong Street and its Vicinity, Brgy. San Antonio, Makati City, Metro Manila	Construction	No	Competitive Bidding	07/02/20	07/09/20	07/16/20	07/29/20	07/29/20	07/30/20	07/31/20	08/04/20	11/19/20	11/23/20	11/24/20	180		GOP 2020	29,400,000.00			28,782,730.28			VACC, CCW, NACAP, COA	07/16/20	07/29/20	07/29/20	07/30/20	07/31/20	180	Repair/Rehabilitation of Drainage Structures
20OC0109	Rehabilitation/Upgrading and Improvement along 14th Avenue and its Vicinity, Brgy. East Rembo, Makati City, Metro Manila	Construction	No	Competitive Bidding	07/07/20	07/14/20	07/21/20	08/04/20	08/04/20	08/05/20	08/06/20	08/10/20	11/19/20	11/23/20	11/24/20	120		GOP 2020	6,370,000.00			6,274,450.17			VACC, CCW, NACAP, COA	07/21/20	08/04/20	08/04/20	08/05/20	08/06/20	120	Repair/Rehabilitation of Drainage Structures
20OC0110	Rehabilitation/Upgrading and Drainage Improvement along Tolentino St., Ensueño St. and its Vicinity, Brgy. Pinagkaisahan, Makati City, Metro Manila	Construction	No	Competitive Bidding	07/07/20	07/14/20	07/21/20	08/04/20	08/04/20	08/05/20	08/06/20	08/10/20	11/19/20	11/23/20	11/24/20	150		GOP 2020	16,830,000.00			16,492,767.78			VACC, CCW, NACAP, COA	07/21/20	08/04/20	08/04/20	08/05/20	08/06/20	150	Repair/Rehabilitation of Drainage Structures
20OC0111	Rehabilitation of Road Including Drainage along Dama de Noche St., Brgy. Pembo, Makati City, Metro Manila	Construction	No	Competitive Bidding	07/07/20	07/14/20	07/21/20	08/04/20	08/04/20	08/05/20	08/06/20	08/10/20	11/19/20	11/23/20	11/24/20	120		GOP 2020	8,910,000.00			8,838,387.00			VACC, CCW, NACAP, COA	07/21/20	08/04/20	08/04/20	08/05/20	08/06/20	120	Repair/Rehabilitation of Drainage Structures
20OC0112	Construction of Box Culvert along Ninoy Aquino Ave. from Multinational Ave. to Cut-Cut Bridge, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	07/07/20	07/14/20	07/21/20	08/04/20	08/04/20	08/05/20	08/06/20	08/10/20	11/19/20	11/23/20	11/24/20	210		GOP 2020	29,400,000.00			28,811,758.27			VACC, CCW, NACAP, COA	07/21/20	08/04/20	08/04/20	08/05/20	08/06/20	210	Construction of Drainage Structures
20OC0113	Construction of Revetment Wall along Marikaban Creek Makati Side Phase 2, Barangay Magallanes, Makati City, Metro Manila	Construction	No	Competitive Bidding	07/07/20	07/14/20	07/21/20	08/04/20	08/04/20	08/05/20	08/06/20	08/10/20	11/19/20	11/23/20	11/24/20	240		GOP 2020	49,488,550.16			47,993,659.30			VACC, CCW, NACAP, COA	07/21/20	08/04/20	08/04/20	08/05/20	08/06/20	240	Construction of Drainage Structures
20OC0114	Construction and/or Repair/Rehabilitation of Multi-Purpose Building, Old Brgy. Hall, Ninoy Aquino Ave., La Huerta, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	07/15/20	07/22/20	07/29/20	08/11/20	08/11/20	08/12/20	08/13/20	08/17/20	10/02/20	10/12/20	10/13/20	150		GOP 2020	4,950,000.00			4,875,747.09			VACC, CCW, NACAP, COA	07/29/20	08/11/20	08/11/20	08/12/20	08/13/20	150	Construction of Multi-Purpose Building
20OC0115	Rehabilitation/Upgrading and Drainage Improvement of Dela Rosa Street and its Vicinity, Brgy. Pio del Pilar, Makati City, Metro Manila	Construction	No	Competitive Bidding	07/15/20	07/22/20	07/29/20	08/11/20	08/11/20	08/12/20	08/13/20	08/17/20	11/19/20	11/23/20	11/24/20	180		GOP 2020	10,878,000.00			10,551,361.25			VACC, CCW, NACAP, COA	07/29/20	08/11/20	08/11/20	08/12/20	08/13/20	180	Repair/Rehabilitation of Drainage Structures



FINAL PROCUREMENT MONITORING REPORT FOR FY 2020 (2nd SEMESTER) as of December 31, 2020
Civil Works


Code (UACS/CONT RACT ID/PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observ ers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of ITB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOO E	CO	Total	MOO E	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
20OC0116	Rehabilitation/Upgrading and Drainage Improvement along Coronado Street, Gonzales Street and its Vicinity, Brgy. Guadalupe Viejo, Makati City, Metro Manila	Construction	No	Competitive Bidding	07/15/20	07/22/20	07/29/20	08/11/20	08/11/20	08/12/20	08/13/20	08/17/20	11/19/20	11/23/20	11/24/20	210		GOP 2020	24,500,000.00			24,010,359.15			VACC, CCW, NACAP, COA	07/29/20	08/11/20	08/11/20	08/12/20	08/13/20	210	Repair/Rehabilitation of Drainage Structures
20OC0117	Improvement and Construction of RC Box Culvert along Villanueva Creek Tributary near the President Avenue, Brgy. B.F., Parañaque City, Metro Manila	Construction	No	Competitive Bidding	07/31/20	08/06/20	08/13/20	08/26/20	08/26/20	08/27/20	08/28/20	09/01/20	11/19/20	11/23/20	11/24/20	210		GOP 2020	9,800,000.00			9,594,200.00			VACC, CCW, NACAP, COA	08/13/20	08/26/20	08/26/20	08/27/20	08/28/20	210	Construction of Drainage Structures
20OC0118	Rehabilitation/Upgrading and Drainage Improvement along Sampaguita St., Jasmin St., Ilang-Ilang St., Camia St. and its Vicinity, Brgy. Cembo, Makati City, Metro Manila	Construction	No	Competitive Bidding	07/31/20	08/06/20	08/13/20	08/26/20	08/26/20	08/27/20	08/28/20	09/01/20	11/19/20	11/23/20	11/24/20	120		GOP 2020	19,600,000.00			18,619,989.43			VACC, CCW, NACAP, COA	08/13/20	08/26/20	08/26/20	08/27/20	08/28/20	120	Repair/Rehabilitation of Drainage Structures
20OC0121	Construction of Multi-Purpose Building (Covered Court) near Umbel St., Brgy. Pembo, Makati City, Metro Manila	Construction	No	Competitive Bidding	07/31/20	08/06/20	08/13/20	08/26/20	08/26/20	08/27/20	08/28/20	09/01/20	11/19/20	11/23/20	11/24/20	180		GOP 2020	9,304,120.00			9,165,444.45			VACC, CCW, NACAP, COA	08/13/20	08/26/20	08/26/20	08/27/20	08/28/20	180	Construction of Multi-Purpose Building
20OC0122	Rehabilitation/Upgrading and Drainage Improvement along Local Roads Connecting J. P. Rizal Extension, F. Dagohoy St., P. Gomez St., E. Jacinto St., Lapu-Lapu St., G. L. Jaena St., A. Luna St., M. Malvar St., Panday Pira St. and its Vicinity, Brgy. West Rembo, Makati City, Metro Manila	Construction	No	Competitive Bidding	07/31/20	08/06/20	08/13/20	08/26/20	08/26/20	08/27/20	08/28/20	09/01/20	11/19/20	11/23/20	11/24/20	150		GOP 2020	29,400,000.00			28,812,113.86			VACC, CCW, NACAP, COA	08/13/20	08/26/20	08/26/20	08/27/20	08/28/20	150	Repair/Rehabilitation of Drainage Structures
20OC0123	Rehabilitation of Road including Drainage along La Consolacion St., Brgy. Guadalupe Nuevo, Makati City, Metro Manila	Construction	No	Competitive Bidding	07/31/20	08/06/20	08/13/20	08/26/20	08/26/20	08/27/20	08/28/20	09/01/20	11/19/20	11/23/20	11/24/20	90		GOP 2020	10,290,000.00			10,189,190.72			VACC, CCW, NACAP, COA	08/13/20	08/26/20	08/26/20	08/27/20	08/28/20	90	Repair/Rehabilitation of Paved Roads
20OC0124	Rehabilitation of Disaster Related Infrastructure and other Facilities COVID-19 Makashift Facilities 40R. Container Van Converted into Four (4) Units Room, Parañaque City, Metro Manila	Maintenance	No	Negotiated Procurement	-	-	-	-	-	-	-	07/27/20	07/28/20	08/04/20	08/05/20	30		GOP 2020	17,828,641.55			17,561,211.93			VACC, CCW, NACAP, COA	-	-	-	-	-	30	COVID-19 Facilities
20OC0125	Rehabilitation of Disaster Related Infrastructure and other Facilities COVID-19 Makashift Facilities 40R. Container Van Converted into Four (4) Units Room, Makati City, Metro Manila	Maintenance	No	Negotiated Procurement	-	-	-	-	-	-	-	07/27/20	07/28/20	08/04/20	08/05/20	30		GOP 2020	17,828,641.55			17,543,246.43			VACC, CCW, NACAP, COA	-	-	-	-	-	30	COVID-19 Facilities
20OC0126	Construction of Four (4) Storey Eight (8) Classrooms with Roof Deck, Bacaran Elementary School Unit 1, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	08/13/20	08/20/20	08/27/20	09/09/20	09/09/20	09/10/20	09/11/20	09/14/20	09/15/20	09/17/20	09/18/20	360		GOP 2020	24,685,771.77			23,944,652.12			VACC, CCW, NACAP, COA	08/27/20	09/09/20	09/09/20	09/10/20	09/11/20	360	Construction of Multi-Purpose Building
20OC0127	Construction of Four (4) Storey Eight (8) Classrooms with Roof Deck, F. Serrano Sr. Elementary School-Don Bosco, City of Parañaque, Metro Manila	Construction	No	Competitive Bidding	08/13/20	08/20/20	08/27/20	09/09/20	09/09/20	09/10/20	09/11/20	09/14/20	09/15/20	09/17/20	09/18/20	360		GOP 2020	24,685,771.77			24,191,889.08			VACC, CCW, NACAP, COA	08/27/20	09/09/20	09/09/20	09/10/20	09/11/20	360	Construction of Multi-Purpose Building
20OC0128	Construction/Rehabilitation of Multi-Purpose Building, Pio Del Pilar, Makati City, Metro Manila	Construction	No	Competitive Bidding	08/13/20	08/20/20	08/27/20	09/09/20	09/09/20	09/10/20	09/11/20	09/14/20	10/02/20	10/12/20	10/13/20	60		GOP 2020	1,980,000.00			1,939,956.38			VACC, CCW, NACAP, COA	08/27/20	09/09/20	09/09/20	09/10/20	09/11/20	60	Construction of Multi-Purpose Building
20OC0129	Construction of Multi-Purpose Building (Covered Court) near Bougainvillea St., Brgy. Pembo, Makati City, Metro Manila	Construction	No	Competitive Bidding	08/13/20	08/20/20	08/27/20	09/09/20	09/09/20	09/10/20	09/11/20	09/14/20	11/19/20	11/23/20	11/24/20	210		GOP 2020	10,290,000.00			10,135,403.52			VACC, CCW, NACAP, COA	08/27/20	09/09/20	09/09/20	09/10/20	09/11/20	210	Construction of Multi-Purpose Building
20OC0130	Upgrading of Road/Drainage System along Begonia St. and its Vicinity, Brgy. B.F. Homes, District II, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	08/13/20	08/20/20	08/27/20	09/09/20	09/09/20	09/10/20	09/11/20	09/14/20	11/19/20	11/23/20	11/24/20	150		GOP 2020	12,740,000.00			12,497,940.01			VACC, CCW, NACAP, COA	08/27/20	09/09/20	09/09/20	09/10/20	09/11/20	150	Repair/Rehabilitation of Drainage Structures
20OC0131	Construction/Rehabilitation/Completion of Multi-Purpose Building within Barangay Don Bosco, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	08/13/20	08/20/20	08/27/20	10/23/20	10/23/20	10/24/20	10/25/20	10/30/20	11/19/20	11/23/20	11/24/20	240		GOP 2020	9,900,000.00			9,602,959.35			VACC, CCW, NACAP, COA	08/27/20	10/23/20	10/23/20	10/24/20	10/25/20	240	Construction of Multi-Purpose Building
20OC0132	Construction/Rehabilitation/Completion of Multi-Purpose Building, Barangay Moonwalk, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	08/13/20	08/20/20	08/27/20	09/09/20	09/09/20	09/10/20	09/11/20	09/14/20	11/19/20	11/23/20	11/24/20	240		GOP 2020	9,900,000.00			9,701,858.27			VACC, CCW, NACAP, COA	08/27/20	09/09/20	09/09/20	09/10/20	09/11/20	240	Construction of Multi-Purpose Building
20OC0133	Proposed Various Medical Healthcare Facilities and other Related Facilities for COVID-19 Patients and Healthcare Professionals, Parañaque City, Metro Manila	Construction	No	Negotiated Procurement	-	-	-	-	-	-	-	09/11/20	09/14/20	09/14/20	09/15/20	30		GOP 2020	28,063,908.50			28,063,908.50			VACC, CCW, NACAP, COA	-	-	-	-	-	30	COVID-19 Facilities
20OC0134	Construction/Rehabilitation/Completion of Multi-Purpose Building, Barangay San Antonio, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	09/02/20	09/09/20	09/17/20	09/30/20	09/30/20	10/01/20	10/28/20	10/30/20	11/19/20	11/23/20	11/24/20	240		GOP 2020	19,800,000.00			19,503,042.98			VACC, CCW, NACAP, COA	09/17/20	09/30/20	09/30/20	10/01/20	10/28/20	240	Construction of Multi-Purpose Building
20OC0135	Construction of Revetment Wall/Sheetpiling of Bacaran Channel Channel, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	09/02/20	09/09/20	09/17/20	09/30/20	09/30/20	10/01/20	10/28/20	10/30/20	11/19/20	11/23/20	11/24/20	360		GOP 2020	98,000,000.00			95,435,550.11			VACC, CCW, NACAP, COA	09/17/20	09/30/20	09/30/20	10/01/20	10/28/20	360	Construction of Drainage Structures
20OC0136	Repair/Rehabilitation (Asphalt Overlay) of West Service (71X Special Maintenance-Pavement Maintenance, Parañaque City, Metro Manila	Maintenance	No	Competitive Bidding	10/12/20	10/19/20	10/29/20	11/10/20	11/10/20	11/11/20	11/13/20	11/16/20	11/19/20	11/23/20	11/24/20	60		GOP 2020	1,531,863.95			1,515,544.80			VACC, CCW, NACAP, COA	10/29/20	11/10/20	11/10/20	11/11/20	11/13/20	60	Asphalt Overlay
20OC0137	Rehabilitation of Parañaque River Mouth (Phase 1), Brgy. Don Galo, Sta. 0+(-720) to Sta. 0+(-388), Parañaque City, Metro Manila	Construction	No	Competitive Bidding	11/10/20	11/17/20	11/26/20	12/09/20	12/09/20	12/09/20	12/11/20	12/12/20	12/15/20	12/16/20	12/17/20	240		GOP 2020	46,752,750.00			46,040,975.09			VACC, CCW, NACAP, COA	11/26/20	12/09/20	12/09/20	12/09/20	12/11/20	240	Repair/Rehabilitation of Drainage Structures
20OC0138	Retrofitting of Government Buildings in Preparation for the "Big One" - Pio Del Pilar Elementary School, Main Building, Makati City, Metro Manila	Construction	No	Competitive Bidding	11/26/20	12/03/20	12/10/20	12/23/20	12/23/20	12/23/20	12/28/20	12/28/20	01/04/21	01/08/21	01/11/21	90		GOP 2020	15,911,280.00			15,667,687.68			VACC, CCW, NACAP, COA	12/10/20	12/23/20	12/23/20	12/23/20	12/28/20	90	Repair/Rehabilitation of Drainage Structures
20OC0139	Retrofitting of Government Buildings in Preparation for the "Big One" - Bangkal High School, Annex Building, Makati City, Metro Manila	Construction	No	Competitive Bidding	11/26/20	12/03/20	12/10/20	12/23/20	12/23/20	12/23/20	12/28/20	12/28/20	01/04/21	01/08/21	01/11/21	90		GOP 2020	10,963,260.00			10,795,402.80			VACC, CCW, NACAP, COA	12/10/20	12/23/20	12/23/20	12/23/20	12/28/20	90	Construction of Drainage Structures
20OC0140	Improvement/Upgrading of Ferry Station and Sanitation Facilities along Pasig River, 1. Guadalupe Ferry Station 2. Valenzuela Ferry Station, Makati City, Metro Manila	Construction	No	Competitive Bidding	12/02/20	12/09/20	12/17/20	12/29/20	12/29/20	-	-	-	AWAITING RELEASE OF FUNDS	-	-	90		GOP 2020	3,980,000.00			3,920,390.89			VACC, CCW, NACAP, COA	12/17/20	12/29/20	12/29/20	-	-	90	Construction of Multi-Purpose Building



FINAL PROCUREMENT MONITORING REPORT FOR FY 2020 (2nd SEMESTER) as of December 31, 2020
Civil Works

Code (UACS/CONTRACT ID/PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of ITB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (If applicable)
20OC0141	Medical Healthcare Facilities for Covid-19 Patients and Healthcare Professionals, Parañaque City, Metro Manila	Construction	No	Alternative Method (Emergency Cases)	-	-	-	12/14/20	12/14/20	-	-	12/13/20	12/16/20	12/17/20	12/18/20	30		GOP 2020	34,931,059.00			34,407,094.48			VACC, CCW, NACAP, COA	-	12/14/20	12/14/20	-	-	30	COVID-19 Facilities
Total Alloted Budget of Procurement Activities																		2,418,358,509.96														
Total Contract Price of Procurement Activities Conducted																		2,331,505,312.66														
Total Savings (Total Alloted Budget - Total Contract Price)																		86,853,197.30														


Submitted By :


ALEX H. BALAAAN, PhD
Head, Procurement Unit

Recommended By :


FLORENTINA T. PALMA
BAC Chairperson

Approved By :


OSCAR U. DELA CRUZ, DPA
District Engineer