

ANNEX B

(DPWH - MISAMIS ORIENTAL FIRST DISTRICT ENGINEERING OFFICE) Procurement Monitoring Report as of December 31, 2020 - CIVIL WORKS

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity											Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)			
					Pre-Proc Conference	Adm/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed		Delivery/Completion	Inspection & Acceptance	Total	MOOE	CO	Total		MOOE	CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids		Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (If applicable)
COMPLETED PROCUREMENT ACTIVITIES																																
310104100194001	20K0001 - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads - Butuan City-Cagayan de Oro City-Iligan City Rd - K1358 + 175 - K1359 + 300, K1360 + 600 - K1361 + 355, K1361 + 890 - K1362 + 947, K1362 + 484 - K1362 + 728, K1364 + 221 - K1365 + 600, K1365 + 942 - K1365 + 977, Misamis Oriental	Construction Section	YES	Competitive Bidding	28-Oct-19	October 29 - November 04, 2019	05-Nov-19	19-Nov-19	19-Nov-19	November 20 - 26, 2019	November 27 - December 03, 2019	04-Dec-19	27-Nov-20	December 01 - 02, 2020	04-Dec-20	N/A	N/A	GoP	58,800,000.00		58,800,000.00	57,022,017.55			ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	29-Oct-19	29-Oct-19	29-Oct-19	29-Oct-19	29-Oct-19	N/A	AWARDED
310107100117100	20K0002 - Rehabilitation/ Reconstruction of National Roads with Slope Collapse, and Landslide - Primary Roads - Butuan City-Cagayan de Oro City-Iligan City Rd - K1282 + (428) - K1282 + 037.25, Misamis Oriental	Construction Section	YES	Competitive Bidding	28-Oct-19	October 29 - November 04, 2019	05-Nov-19	19-Nov-19	19-Nov-19	November 20 - 26, 2019	November 27 - December 03, 2019	04-Dec-19	23-Nov-20	November 24 - 25, 2020	27-Nov-20	N/A	N/A	GoP	12,005,930.00		12,005,930.00	11,399,803.70			ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	29-Oct-19	29-Oct-19	29-Oct-19	29-Oct-19	29-Oct-19	N/A	AWARDED
310302100192009	20K0003 - Replacement of Permanent Weak Bridge - Kibakayan Br. (B013456M) along Butuan City-Cagayan de Oro City-Iligan City Rd, Gingoog City, Misamis Oriental	Construction Section	YES	Competitive Bidding	12-Nov-19	November 13 - 19, 2019	21-Nov-19	04-Dec-19	04-Dec-19	December 05 - 11, 2019	December 12 - 18, 2020	18-Dec-19	14-Feb-20	February 18 - 19, 2020	21-Feb-20	N/A	N/A	GoP	51,733,050.00		51,733,050.00	49,142,740.94			ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	13-Nov-19	13-Nov-19	13-Nov-19	13-Nov-19	13-Nov-19	N/A	AWARDED
310305100184200	20K0004 - Widening of Permanent Bridge - Caluan Br. (B013456M) along Butuan City-Cagayan de Oro City-Iligan City Rd, Gingoog City, Misamis Oriental	Construction Section	YES	Competitive Bidding	28-Oct-19	October 29 - November 04, 2019	05-Nov-19	19-Nov-19	19-Nov-19	November 20 - 26, 2019	November 27 - December 03, 2019	04-Dec-19	14-Feb-20	February 18 - 19, 2020	21-Feb-20	N/A	N/A	GoP	62,420,930.00		62,420,930.00	60,729,716.38			ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	29-Oct-19	29-Oct-19	29-Oct-19	29-Oct-19	29-Oct-19	N/A	AWARDED
310305100143000	20K0005 - Widening of Permanent Bridge - Dangsan Br. 2 (B01211M) along Butuan City-Cagayan de Oro City-Iligan City Rd, Misamis Oriental	Construction Section	YES	Competitive Bidding	28-Oct-19	October 29 - November 04, 2019	05-Nov-19	19-Nov-19	19-Nov-19	November 20 - 26, 2019	November 27 - December 03, 2019	04-Dec-19	14-Feb-20	February 18 - 19, 2020	21-Feb-20	N/A	N/A	GoP	50,541,330.00		50,541,330.00	49,112,233.50			ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	29-Oct-19	29-Oct-19	29-Oct-19	29-Oct-19	29-Oct-19	N/A	AWARDED
310305100145000	20K0006 - Widening of Permanent Bridge - Lunao Br. (B01357M) along Butuan City-Cagayan de Oro City-Iligan City Rd, Gingoog City, Misamis Oriental	Construction Section	YES	Competitive Bidding	12-Nov-19	November 13 - 19, 2019	21-Nov-19	04-Dec-19	04-Dec-19	December 05 - 11, 2019	December 12 - 18, 2020	18-Dec-19	14-Feb-20	February 18 - 19, 2020	21-Feb-20	N/A	N/A	GoP	66,634,930.00		66,634,930.00	63,300,051.97			ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	13-Nov-19	13-Nov-19	13-Nov-19	13-Nov-19	13-Nov-19	N/A	AWARDED
310305100112100	20K0007 - Widening of Permanent Bridge - Binuangan Br. (B01359M) along Butuan City-Cagayan de Oro City-Iligan City Rd (Phase II), Binuangan, Misamis Oriental	Construction Section	YES	Competitive Bidding	28-Oct-19	October 29 - November 04, 2019	05-Nov-19	19-Nov-19	19-Nov-19	November 20 - 26, 2019	November 27 - December 03, 2019	04-Dec-19	02-Oct-20	October 07 - 08, 2020	09-Oct-20	N/A	N/A	GoP	3,424,940.00		3,424,940.00	3,252,021.55			ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	29-Oct-19	29-Oct-19	29-Oct-19	29-Oct-19	29-Oct-19	N/A	AWARDED
310305100112200	20K0008 - Widening of Permanent Bridge - Calapasan Br. (B01302M) along Butuan City-Cagayan de Oro City-Iligan City Rd (Phase II), Kinogutan, Misamis Oriental	Construction Section	YES	Competitive Bidding	28-Oct-19	October 29 - November 04, 2019	05-Nov-19	19-Nov-19	19-Nov-19	November 20 - 26, 2019	November 27 - December 03, 2019	04-Dec-19	10-Nov-20	November 24 - 25, 2020	27-Nov-20	N/A	N/A	GoP	8,814,930.00		8,814,930.00	8,372,760.92			ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	29-Oct-19	29-Oct-19	29-Oct-19	29-Oct-19	29-Oct-19	N/A	AWARDED
320101100376019	20K0009 - Construction of Flood Control Project along Dangsan River, Brgy. Bulua, Medina, Misamis Oriental	Construction Section	YES	Competitive Bidding	28-Oct-19	October 29 - November 04, 2019	05-Nov-19	19-Nov-19	19-Nov-19	November 20 - 26, 2019	November 27 - December 03, 2019	04-Dec-19	13-Nov-20	16-Nov-20	17-Nov-20	N/A	N/A	GoP	29,398,970.00		29,398,970.00	27,929,225.87			ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR BARANGAY CAPTAIN	29-Oct-19	29-Oct-19	29-Oct-19	29-Oct-19	29-Oct-19	N/A	AWARDED
320101100376000	20K0010 - Construction of Flood Control Project along Dangsan River, Brgy. Bulua, Medina, Misamis Oriental (Phase 2)	Construction Section	YES	Competitive Bidding	28-Oct-19	October 29 - November 04, 2019	05-Nov-19	19-Nov-19	19-Nov-19	November 20 - 26, 2019	November 27 - December 03, 2019	04-Dec-19	13-Nov-20	16-Nov-20	17-Nov-20	N/A	N/A	GoP	29,398,970.00		29,398,970.00	27,929,246.54			ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR BARANGAY CAPTAIN	29-Oct-19	29-Oct-19	29-Oct-19	29-Oct-19	29-Oct-19	N/A	AWARDED
320101100376000	20K0011 - Construction of Retainment along Gingoog River (Brgy. Santiago, Datin Lunggod), Gingoog City, Misamis Oriental	Construction Section	YES	Competitive Bidding	28-Oct-19	October 29 - November 04, 2019	05-Nov-19	19-Nov-19	19-Nov-19	November 20 - 26, 2019	November 27 - December 03, 2019	04-Dec-19	13-Nov-20	16-Nov-20	17-Nov-20	N/A	N/A	GoP	48,998,970.00		48,998,970.00	47,598,924.56			ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR BARANGAY CAPTAIN	29-Oct-19	29-Oct-19	29-Oct-19	29-Oct-19	29-Oct-19	N/A	AWARDED
320101100377000	20K0012 - Construction of Retainment along Gingoog River (Brgy. Santiago, Datin Lunggod), Gingoog City, Misamis Oriental (Phase 1)	Construction Section	YES	Competitive Bidding	28-Oct-19	October 29 - November 04, 2019	05-Nov-19	19-Nov-19	19-Nov-19	November 20 - 26, 2019	November 27 - December 03, 2019	04-Dec-19	13-Nov-20	16-Nov-20	17-Nov-20	N/A	N/A	GoP	48,998,970.00		48,998,970.00	46,518,566.59			ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR BARANGAY CAPTAIN	29-Oct-19	29-Oct-19	29-Oct-19	29-Oct-19	29-Oct-19	N/A	AWARDED
320101100377000	20K0013 - Construction of Retainment along Gingoog River (Brgy. Santiago, Datin Lunggod), Gingoog City, Misamis Oriental (Phase 2)	Construction Section	YES	Competitive Bidding	28-Oct-19	October 29 - November 04, 2019	05-Nov-19	19-Nov-19	19-Nov-19	November 20 - 26, 2019	November 27 - December 03, 2019	04-Dec-19	13-Nov-20	16-Nov-20	17-Nov-20	N/A	N/A	GoP	34,268,970.00		34,268,970.00	33,273,703.95			ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	29-Oct-19	29-Oct-19	29-Oct-19	29-Oct-19	29-Oct-19	N/A	AWARDED
320101100380000	20K0014 - Construction of Retainment along Gingoog River (Brgy. Santiago, Datin Lunggod), Gingoog City, Misamis Oriental (Phase 2)	Construction Section	YES	Competitive Bidding	28-Oct-19	October 29 - November 04, 2019	05-Nov-19	19-Nov-19	19-Nov-19	November 20 - 26, 2019	November 27 - December 03, 2019	04-Dec-19	13-Nov-20	16-Nov-20	17-Nov-20	N/A	N/A	GoP	32,654,250.00		32,654,250.00	31,878,731.53			ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	29-Oct-19	29-Oct-19	29-Oct-19	29-Oct-19	29-Oct-19	N/A	AWARDED

32010210136000	20K0015 - Construction of Flood Control along Balatukan River, Downstream, Balingasag, Misamis Oriental	Construction Section	YES	Competitive Bidding	28-Oct-19	October 29 - November 04, 2019	05-Nov-19	19-Nov-19	19-Nov-19	November 20 - 26, 2019	November 27 - December 03, 2019	04-Dec-19	13-Nov-20	16-Nov-20	17-Nov-20	N/A	N/A	GcP	34,208,970.00	34,208,970.00	33,173,809.03	33,173,809.03	ZENaida T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	29-Oct-19	29-Oct-19	29-Oct-19	29-Oct-19	29-Oct-19	N/A	AWARDED
32010210137000	20K0016 - Construction of Flood Control along Balatukan River, Downstream, Balingasag, Misamis Oriental (Phase 2)	Construction Section	YES	Competitive Bidding	28-Oct-19	October 29 - November 04, 2019	05-Nov-19	19-Nov-19	19-Nov-19	November 20 - 26, 2019	November 27 - December 03, 2019	04-Dec-19	13-Nov-20	16-Nov-20	17-Nov-20	N/A	N/A	GcP	34,208,970.00	34,208,970.00	33,109,364.78	33,109,364.78	ZENaida T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	29-Oct-19	29-Oct-19	29-Oct-19	29-Oct-19	29-Oct-19	N/A	AWARDED
30010421797000	20K0017 - Construction (Completion) of Multi-Purpose Building, Balingasag Central School, Brgy. Paboon, Balingasag, Misamis Oriental	Construction Section	YES	Competitive Bidding	28-Oct-19	October 29 - November 04, 2019	05-Nov-19	19-Nov-19	19-Nov-19	November 20 - 26, 2019	November 27 - December 03, 2019	04-Dec-19	29-Jan-20	February 03 - 04, 2020	05-Feb-20	N/A	N/A	GcP	1,483,860.00	1,483,860.00	1,432,123.27	1,432,123.27	ZENaida T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR SCHOOL PRINCIPAL	29-Oct-19	29-Oct-19	29-Oct-19	29-Oct-19	29-Oct-19	N/A	AWARDED
30010421797100	20K0018 - Construction (Completion) of Multi-Purpose Building, Brgy. Masingat, Binuangan, Misamis Oriental	Construction Section	YES	Competitive Bidding	28-Oct-19	October 29 - November 04, 2019	05-Nov-19	19-Nov-19	19-Nov-19	November 20 - 26, 2019	November 27 - December 03, 2019	04-Dec-19	29-Jan-20	February 03 - 04, 2020	05-Feb-20	N/A	N/A	GcP	1,978,970.00	1,978,970.00	1,917,145.01	1,917,145.01	ZENaida T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR BARANGAY CAPTAIN	29-Oct-19	29-Oct-19	29-Oct-19	29-Oct-19	29-Oct-19	N/A	AWARDED
30010421797200	20K0019 - Construction (Completion) of Multi-Purpose Building, Brgy. San Pedro, Balingasag, Misamis Oriental	Construction Section	YES	Competitive Bidding	28-Oct-19	October 29 - November 04, 2019	05-Nov-19	19-Nov-19	19-Nov-19	November 20 - 26, 2019	November 27 - December 03, 2019	04-Dec-19	29-Jan-20	February 03 - 04, 2020	05-Feb-20	N/A	N/A	GcP	1,485,000.00	1,485,000.00	1,430,115.03	1,430,115.03	ZENaida T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) MARINO O. TORRES (ROTARY CLUB) MUNICIPAL MAYOR Brgy. CAPTAIN	29-Oct-19	29-Oct-19	29-Oct-19	29-Oct-19	29-Oct-19	N/A	AWARDED
30010421797300	20K0020 - Construction (Completion) of Multi-Purpose Building, Brgy. Balacantha, Binuangan, Misamis Oriental	Construction Section	YES	Competitive Bidding	28-Oct-19	October 29 - November 04, 2019	05-Nov-19	19-Nov-19	19-Nov-19	November 20 - 26, 2019	November 27 - December 03, 2019	04-Dec-19	29-Jan-20	February 03 - 04, 2020	05-Feb-20	N/A	N/A	GcP	1,978,970.00	1,978,970.00	1,918,324.85	1,918,324.85	ZENaida T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR BARANGAY CAPTAIN	29-Oct-19	29-Oct-19	29-Oct-19	29-Oct-19	29-Oct-19	N/A	AWARDED
30010421797400	20K0021 - Construction (Completion) of Multi-Purpose Building, Concepcion National High School, Brgy. Concepcion, Maguindayao, Misamis Oriental	Construction Section	YES	Competitive Bidding	28-Oct-19	October 29 - November 04, 2019	05-Nov-19	19-Nov-19	19-Nov-19	November 20 - 26, 2019	November 27 - December 03, 2019	04-Dec-19	29-Jan-20	February 03 - 04, 2020	05-Feb-20	N/A	N/A	GcP	986,970.00	986,970.00	956,907.68	956,907.68	ZENaida T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR SCHOOL PRINCIPAL	29-Oct-19	29-Oct-19	29-Oct-19	29-Oct-19	29-Oct-19	N/A	AWARDED
31001100610000	20K0022 - Road Widening - Primary Roads - Butuan City-Cagayan de Oro City-Iligan City Rd - K1298 + 000 - K1299 + 700, Maguindayao, Misamis Oriental	Construction Section	YES	Competitive Bidding	28-Oct-19	October 29 - November 04, 2019	05-Nov-19	19-Nov-19	19-Nov-19	November 20 - 26, 2019	November 27 - December 03, 2019	04-Dec-19	29-Jan-20	February 03 - 04, 2020	05-Feb-20	N/A	N/A	GcP	48,998,800.00	48,998,800.00	48,309,315.61	48,309,315.61	ZENaida T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) MARINO O. TORRES (ROTARY CLUB) MUNICIPAL MAYOR	29-Oct-19	29-Oct-19	29-Oct-19	29-Oct-19	29-Oct-19	N/A	AWARDED
31020110087000	20K0023 - Road Widening - Primary Roads - Butuan City-Cagayan de Oro City-Iligan City Rd - K1299 + 700 - K1301 + 300, Maguindayao, Misamis Oriental	Construction Section	YES	Competitive Bidding	28-Oct-19	October 29 - November 04, 2019	05-Nov-19	19-Nov-19	19-Nov-19	November 20 - 26, 2019	November 27 - December 03, 2019	04-Dec-19	29-Jan-20	February 03 - 04, 2020	05-Feb-20	N/A	N/A	GcP	48,998,800.00	48,998,800.00	48,419,191.02	48,419,191.02	ZENaida T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	29-Oct-19	29-Oct-19	29-Oct-19	29-Oct-19	29-Oct-19	N/A	AWARDED
31030510085000	20K0024 - Widening of Permanent Bridge - Talayan Br. (B01280M) along Butuan City-Cagayan de Oro City-Iligan City Rd, Talayan, Misamis Oriental	Construction Section	YES	Competitive Bidding	12-Nov-19	November 13 - 19, 2019	21-Nov-19	04-Dec-19	04-Dec-19	December 05 - 11, 2019	December 12 - 18, 2019	18-Dec-19	16-Feb-20	February 18 - 19, 2020	21-Feb-20	N/A	N/A	GcP	59,662,530.00	59,662,530.00	59,694,611.58	59,694,611.58	ZENaida T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	15-Nov-19	15-Nov-19	15-Nov-19	15-Nov-19	15-Nov-19	N/A	AWARDED
31030510112500	20K0025 - Widening of Permanent Bridge - Marais Br. (B01280M) along Butuan City-Cagayan de Oro City-Iligan City Rd (Phase II), Medina, Misamis Oriental	Construction Section	YES	Competitive Bidding	28-Oct-19	October 29 - November 04, 2019	05-Nov-19	19-Nov-19	19-Nov-19	November 20 - 26, 2019	November 27 - December 03, 2019	04-Dec-19	23-Nov-20	November 24 - 25, 2020	27-Nov-20	N/A	N/A	GcP	5,874,930.00	5,874,930.00	5,695,918.86	5,695,918.86	ZENaida T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	29-Oct-19	29-Oct-19	29-Oct-19	29-Oct-19	29-Oct-19	N/A	AWARDED
310305101131000	20K0026 - Widening of Permanent Bridge - Mangalis Br. (B01341MN) along Butuan City-Cagayan de Oro City-Iligan City Rd (Phase I), Gingoog City, Misamis Oriental	Construction Section	YES	Competitive Bidding	31-Oct-19	November 01 - 07, 2019	08-Nov-19	20-Nov-19	20-Nov-19	November 21 - 27, 2019	November 28 - December 04, 2019	06-Dec-19	29-Jan-20	February 03 - 04, 2020	05-Feb-20	N/A	N/A	GcP	15,184,930.00	15,184,930.00	14,418,167.14	14,418,167.14	ZENaida T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	01-Nov-19	01-Nov-19	01-Nov-19	01-Nov-19	01-Nov-19	N/A	AWARDED
310305101135000	20K0027 - Widening of Permanent Bridge - Pangashan Br. (B01341MN) along Butuan City-Cagayan de Oro City-Iligan City Rd (Phase II), Gingoog City, Misamis Oriental	Construction Section	YES	Competitive Bidding	18-Nov-19	November 19 - 25, 2019	27-Nov-19	10-Dec-19	10-Dec-19	December 11 - 17, 2019	December 18 - 24, 2019	23-Dec-19	29-Jan-20	February 03 - 04, 2020	05-Feb-20	N/A	N/A	GcP	14,694,930.00	14,694,930.00	13,956,561.69	13,956,561.69	ZENaida T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	19-Nov-19	19-Nov-19	19-Nov-19	19-Nov-19	19-Nov-19	N/A	AWARDED
310305101136000	20K0028 - Widening of Permanent Bridge - Portulan Br. (B01292MN) along Butuan City-Cagayan de Oro City-Iligan City Rd (Phase II), Medina, Misamis Oriental	Construction Section	YES	Competitive Bidding	28-Oct-19	October 29 - November 04, 2019	05-Nov-19	19-Nov-19	19-Nov-19	November 20 - 26, 2019	November 27 - December 03, 2019	04-Dec-19	23-Nov-20	November 24 - 25, 2020	27-Nov-20	N/A	N/A	GcP	10,284,930.00	10,284,930.00	9,766,539.65	9,766,539.65	ZENaida T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	29-Oct-19	29-Oct-19	29-Oct-19	29-Oct-19	29-Oct-19	N/A	AWARDED
310305101142000	20K0029 - Widening of Permanent Bridge - Talayan Br. (B01291MN) along Butuan City-Cagayan de Oro City-Iligan City Rd (Phase II), Medina, Misamis Oriental	Construction Section	YES	Competitive Bidding	31-Oct-19	November 01 - 07, 2019	08-Nov-19	20-Nov-19	20-Nov-19	November 21 - 27, 2019	November 28 - December 04, 2019	05-Dec-19	23-Nov-20	November 24 - 25, 2020	27-Nov-20	N/A	N/A	GcP	8,520,930.00	8,520,930.00	8,063,863.24	8,063,863.24	ZENaida T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	01-Nov-19	01-Nov-19	01-Nov-19	01-Nov-19	01-Nov-19	N/A	AWARDED
32010210136000	20K0030 - Construction of Flood Control along Balatukan River, Brgy. Mandangag, Balingasag, Misamis Oriental	Construction Section	YES	Competitive Bidding	28-Oct-19	October 29 - November 04, 2019	05-Nov-19	19-Nov-19	19-Nov-19	November 20 - 26, 2019	November 27 - December 03, 2019	04-Dec-19	29-Jan-20	February 03 - 04, 2020	05-Feb-20	N/A	N/A	GcP	34,208,970.00	34,208,970.00	32,583,501.08	32,583,501.08	ZENaida T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR BARANGAY CAPTAIN	29-Oct-19	29-Oct-19	29-Oct-19	29-Oct-19	29-Oct-19	N/A	AWARDED
320102101367000	20K0031 - Construction of Flood Control along Balatukan River, Brgy. Mandangag, Balingasag, Misamis Oriental (Phase 2)	Construction Section	YES	Competitive Bidding	28-Oct-19	October 29 - November 04, 2019	05-Nov-19	19-Nov-19	19-Nov-19	November 20 - 26, 2019	November 27 - December 03, 2019	04-Dec-19	13-Nov-20	16-Nov-20	17-Nov-20	N/A	N/A	GcP	34,208,970.00	34,208,970.00	32,559,440.66	32,559,440.66	ZENaida T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR BARANGAY CAPTAIN	29-Oct-19	29-Oct-19	29-Oct-19	29-Oct-19	29-Oct-19	N/A	AWARDED

300104217975000	20KK0002 - Construction (Completion) of Multi-Purpose Building, Kibungod Central School Brgy., Kibungod, Magaysay, Misamis Oriental	Construction Section	YES	Competitive Bidding	29-Oct-19	October 29 - November 04, 2019	09-Nov-19	19-Nov-19	19-Nov-19	November 20 - 26, 2019	November 27 - December 06, 2019	06-Dec-19	29-Jan-20	February 03 - 04, 2020	05-Feb-20	N/A	N/A	GoP	988,800.00	988,800.00	988,821.44	988,821.44	ZENaida T. TAN (DPWH - REGION XI) ZENA G. OMANDAM (COA) ROLANDO LASOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR SCHOOL PRINCIPAL	29-Oct-19	29-Oct-19	29-Oct-19	29-Oct-19	29-Oct-19	N/A	AWARDED
300104217976000	20KK0003 - Construction (Completion) of Multi-Purpose Building, Villarreal Elementary School Brgy., Villarreal, Balingasay, Misamis Oriental	Construction Section	YES	Competitive Bidding	28-Oct-19	October 29 - November 04, 2019	09-Nov-19	19-Nov-19	19-Nov-19	November 20 - 26, 2019	November 27 - December 06, 2019	06-Dec-19	29-Jan-20	February 03 - 04, 2020	05-Feb-20	N/A	N/A	GoP	988,800.00	988,800.00	988,821.21	988,821.21	ZENaida T. TAN (DPWH - REGION XI) ZENA G. OMANDAM (COA) ROLANDO LASOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR SCHOOL PRINCIPAL	29-Oct-19	29-Oct-19	29-Oct-19	29-Oct-19	29-Oct-19	N/A	AWARDED
300104217981000	20KK0004 - Construction of Multi-Purpose Building, Brgy. Oveasan, Balingasay, Misamis Oriental	Construction Section	YES	Competitive Bidding	07-Nov-19	November 09 - 15, 2019	19-Nov-19	02-Dec-19	02-Dec-19	December 3 - 9, 2019	December 10 - 16, 2019	16-Dec-19	29-Jan-20	February 03 - 04, 2020	05-Feb-20	N/A	N/A	GoP	2,473,800.00	2,473,800.00	2,347,099.35	2,347,099.35	ZENaida T. TAN (DPWH - REGION XI) ZENA G. OMANDAM (COA) ROLANDO LASOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR BARANGAY CAPTAIN	08-Nov-19	08-Nov-19	08-Nov-19	08-Nov-19	08-Nov-19	N/A	AWARDED
300104217992000	20KK0005 - Construction of Multi-Purpose Building, Brgy. Tambangan, Misamis Oriental	Construction Section	YES	Competitive Bidding	07-Nov-19	November 09 - 15, 2019	19-Nov-19	02-Dec-19	02-Dec-19	December 3 - 9, 2019	December 10 - 16, 2019	16-Dec-19	29-Jan-20	February 03 - 04, 2020	05-Feb-20	N/A	N/A	GoP	2,595,800.00	2,595,800.00	2,489,581.70	2,489,581.70	ZENaida T. TAN (DPWH - REGION XI) ZENA G. OMANDAM (COA) ROLANDO LASOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR BARANGAY CAPTAIN	08-Nov-19	08-Nov-19	08-Nov-19	08-Nov-19	08-Nov-19	N/A	AWARDED
310305101137000	20KK0006 - Widening of Permanent Bridge - Salay Br. 2 (B013030N) along Buluan City-Cagayan de Oro City-Iligan City Rd (Phase III), Salay, Misamis Oriental	Construction Section	YES	Competitive Bidding	31-Oct-19	November 01 - 07, 2019	08-Nov-19	23-Nov-19	20-Nov-19	November 21 - 27, 2019	November 28 - December 04, 2019	05-Dec-19	02-Oct-20	October 07 - 08, 2020	03-Oct-20	N/A	N/A	GoP	1,954,930.00	1,954,930.00	1,853,285.46	1,853,285.46	ZENaida T. TAN (DPWH - REGION XI) ZENA G. OMANDAM (COA) ROLANDO LASOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	01-Nov-19	01-Nov-19	01-Nov-19	01-Nov-19	01-Nov-19	N/A	AWARDED
310305101138000	20KK0007 - Widening of Permanent Bridge - Salay River Br. (B013030N) along Buluan City-Cagayan de Oro City-Iligan City Rd (Phase III), Salay, Misamis Oriental	Construction Section	YES	Competitive Bidding	31-Oct-19	November 01 - 07, 2019	08-Nov-19	23-Nov-19	20-Nov-19	November 21 - 27, 2019	November 28 - December 04, 2019	05-Dec-19	02-Oct-20	October 07 - 08, 2020	03-Oct-20	N/A	N/A	GoP	4,894,520.00	4,894,520.00	4,722,086.42	4,722,086.42	ZENaida T. TAN (DPWH - REGION XI) ZENA G. OMANDAM (COA) ROLANDO LASOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	01-Nov-19	01-Nov-19	01-Nov-19	01-Nov-19	01-Nov-19	N/A	AWARDED
310305101139000	20KK0008 - Widening of Permanent Bridge - Silad Br. 2 (B013030N) along Buluan City-Cagayan de Oro City-Iligan City Rd (Phase II), Subongosay, Misamis Oriental	Construction Section	YES	Competitive Bidding	31-Oct-19	November 01 - 07, 2019	08-Nov-19	20-Nov-19	20-Nov-19	November 21 - 27, 2019	November 28 - December 04, 2019	05-Dec-19	23-Nov-20	November 24 - 25, 2020	27-Nov-20	N/A	N/A	GoP	8,520,900.00	8,520,900.00	8,193,324.61	8,193,324.61	ZENaida T. TAN (DPWH - REGION XI) ZENA G. OMANDAM (COA) ROLANDO LASOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	01-Nov-19	01-Nov-19	01-Nov-19	01-Nov-19	01-Nov-19	N/A	AWARDED
310305101140000	20KK0009 - Widening of Permanent Bridge - Tagbaco Br. (B012590N) along Buluan City-Cagayan de Oro City-Iligan City Rd (Phase II), Talayan, Misamis Oriental	Construction Section	YES	Competitive Bidding	31-Oct-19	November 01 - 07, 2019	08-Nov-19	20-Nov-19	20-Nov-19	November 21 - 27, 2019	November 28 - December 04, 2019	05-Dec-19	23-Nov-20	November 24 - 25, 2020	27-Nov-20	N/A	N/A	GoP	11,852,930.00	11,852,930.00	11,498,024.29	11,498,024.29	ZENaida T. TAN (DPWH - REGION XI) ZENA G. OMANDAM (COA) ROLANDO LASOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	01-Nov-19	01-Nov-19	01-Nov-19	01-Nov-19	01-Nov-19	N/A	AWARDED
310305101141000	20KK0010 - Widening of Permanent Bridge - Talay Br. (B011520N) along Buluan City-Cagayan de Oro City-Iligan City Rd (Phase II), Grogog City, Misamis Oriental	Construction Section	YES	Competitive Bidding	31-Oct-19	November 01 - 07, 2019	08-Nov-19	20-Nov-19	20-Nov-19	November 21 - 27, 2019	November 28 - December 04, 2019	05-Dec-19	23-Nov-20	November 24 - 25, 2020	27-Nov-20	N/A	N/A	GoP	15,743,130.00	15,743,130.00	15,858,242.78	15,858,242.78	ZENaida T. TAN (DPWH - REGION XI) ZENA G. OMANDAM (COA) ROLANDO LASOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	01-Nov-19	01-Nov-19	01-Nov-19	01-Nov-19	01-Nov-19	N/A	AWARDED
300104217976000	20KK0011 - Construction of Multi-Purpose Building, Brgy. Daruyuhan, Magaysay, Misamis Oriental	Construction Section	YES	Competitive Bidding	31-Oct-19	November 01 - 07, 2019	08-Nov-19	20-Nov-19	20-Nov-19	November 21 - 27, 2020	November 28 - December 06, 2019	06-Dec-19	29-Jan-20	February 03 - 04, 2020	05-Feb-20	N/A	N/A	GoP	1,975,800.00	1,975,800.00	1,935,446.73	1,935,446.73	ZENaida T. TAN (DPWH - REGION XI) ZENA G. OMANDAM (COA) ROLANDO LASOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR BARANGAY CAPTAIN	01-Nov-19	01-Nov-19	01-Nov-19	01-Nov-19	01-Nov-19	N/A	AWARDED
300104217979000	20KK0012 - Construction of Multi-Purpose Building, Brgy. Makempa, Salay, Misamis Oriental	Construction Section	YES	Competitive Bidding	19-Nov-19	November 15 - 22, 2019	25-Nov-19	09-Dec-19	09-Dec-19	December 10 - 16, 2019	December 17 - 23, 2019	23-Dec-19	29-Jan-20	February 03 - 04, 2020	05-Feb-20	N/A	N/A	GoP	4,948,800.00	4,948,800.00	4,700,087.57	4,700,087.57	ZENaida T. TAN (DPWH - REGION XI) ZENA G. OMANDAM (COA) ROLANDO LASOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR BARANGAY CAPTAIN	16-Nov-19	16-Nov-19	16-Nov-19	16-Nov-19	16-Nov-19	N/A	AWARDED
300117201387000	20KK0013 - Construction of Road, Brgy. Singay, Laganglag, Misamis Oriental	Construction Section	YES	Competitive Bidding	31-Oct-19	November 01 - 07, 2019	08-Nov-19	20-Nov-19	20-Nov-19	November 21 - 27, 2020	November 28 - December 04, 2019	06-Dec-19	29-Jan-20	February 03 - 04, 2020	05-Feb-20	N/A	N/A	GoP	4,950,000.00	4,950,000.00	4,731,351.57	4,731,351.57	ZENaida T. TAN (DPWH - REGION XI) ZENA G. OMANDAM (COA) ROLANDO LASOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR BARANGAY CAPTAIN	01-Nov-19	01-Nov-19	01-Nov-19	01-Nov-19	01-Nov-19	N/A	AWARDED
300117201786000	20KK0014 - Construction of Road, Brgy. Bugtang, Talayan, Misamis Oriental	Construction Section	YES	Competitive Bidding	31-Oct-19	November 01 - 07, 2019	08-Nov-19	20-Nov-19	20-Nov-19	November 21 - 27, 2020	November 28 - December 04, 2019	06-Dec-19	29-Jan-20	February 03 - 04, 2020	05-Feb-20	N/A	N/A	GoP	4,950,000.00	4,950,000.00	4,702,457.24	4,702,457.24	ZENaida T. TAN (DPWH - REGION XI) ZENA G. OMANDAM (COA) ROLANDO LASOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR BARANGAY CAPTAIN	01-Nov-19	01-Nov-19	01-Nov-19	01-Nov-19	01-Nov-19	N/A	AWARDED
300117201582000	20KK0015 - Construction of Road, Brgy. Kasungay, Balingasay, Misamis Oriental	Construction Section	YES	Competitive Bidding	31-Oct-19	November 01 - 07, 2019	08-Nov-19	20-Nov-19	20-Nov-19	November 21 - 27, 2020	November 28 - December 04, 2019	06-Dec-19	29-Jan-20	February 03 - 04, 2020	05-Feb-20	N/A	N/A	GoP	9,900,000.00	9,900,000.00	9,402,633.26	9,402,633.26	ZENaida T. TAN (DPWH - REGION XI) ZENA G. OMANDAM (COA) ROLANDO LASOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR BARANGAY CAPTAIN	01-Nov-19	01-Nov-19	01-Nov-19	01-Nov-19	01-Nov-19	N/A	AWARDED
310305101126000	20KK0016 - Widening of Permanent Bridge - Buluan Br. (B011520N) along Buluan City-Cagayan de Oro City-Iligan City Rd (Phase III), Salay, Misamis Oriental	Construction Section	YES	Competitive Bidding	31-Oct-19	November 01 - 07, 2019	08-Nov-19	20-Nov-19	20-Nov-19	November 21 - 27, 2019	November 28 - December 04, 2019	05-Dec-19	02-Oct-20	October 07 - 08, 2020	05-Oct-20	N/A	N/A	GoP	2,444,930.00	2,444,930.00	2,317,521.36	2,317,521.36	ZENaida T. TAN (DPWH - REGION XI) ZENA G. OMANDAM (COA) ROLANDO LASOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	01-Nov-19	01-Nov-19	01-Nov-19	01-Nov-19	01-Nov-19	N/A	AWARDED
310305101129000	20KK0017 - Widening of Permanent Bridge - Lapig Br. (B011200N) along Buluan City-Cagayan de Oro City-Iligan City Rd (Phase III), Balingasay, Misamis Oriental	Construction Section	YES	Competitive Bidding	31-Oct-19	November 01 - 07, 2019	08-Nov-19	20-Nov-19	20-Nov-19	November 21 - 27, 2019	November 28 - December 04, 2019	05-Dec-19	02-Oct-20	October 07 - 08, 2020	03-Oct-20	N/A	N/A	GoP	1,954,930.00	1,954,930.00	1,910,909.20	1,910,909.20	ZENaida T. TAN (DPWH - REGION XI) ZENA G. OMANDAM (COA) ROLANDO LASOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	01-Nov-19	01-Nov-19	01-Nov-19	01-Nov-19	01-Nov-19	N/A	AWARDED

310305101132000	20K0046 - Widening of Permanent Bridge - Mangangle Br. (B01258M) along Buluan City-Cagayan de Oro City-Iligan City Rd (Phase III), Balingasay, Misamis Oriental	Construction Section	YES	Competitive Bidding	31-Oct-19	November 01 - 07, 2019	08-Nov-19	20-Nov-19	20-Nov-19	November 21 - 27, 2019	November 28 - December 04, 2019	05-Dec-19	02-Oct-20	October 07 - 08, 2020	09-Oct-20	N/A	N/A	GoP	2,444,919.00	2,444,919.00	2,210,196.16	2,195,006.16	ZENaida T. TAN (DPWH - REGION X) ZENA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	01-Nov-19	01-Nov-19	01-Nov-19	01-Nov-19	01-Nov-19	N/A	AWARDED
310305101133000	20K0049 - Widening of Permanent Bridge - May-Ang Br. (B01310M) along Buluan City-Cagayan de Oro City-Iligan City Rd (Phase III), Lagangiling, Misamis Oriental	Construction Section	YES	Competitive Bidding	31-Oct-19	November 01 - 07, 2019	08-Nov-19	20-Nov-19	20-Nov-19	November 21 - 27, 2019	November 28 - December 04, 2019	05-Dec-19	02-Oct-20	October 07 - 08, 2020	09-Oct-20	N/A	N/A	GoP	2,444,930.00	2,444,930.00	2,210,977.58	2,210,977.58	ZENaida T. TAN (DPWH - REGION X) ZENA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	01-Nov-19	01-Nov-19	01-Nov-19	01-Nov-19	01-Nov-19	N/A	AWARDED
300104217077000	20K0050 (2nd Advertisement) - Construction of Multi-Purpose Building, Brgy. 26, Gingoog City, Misamis Oriental	Construction Section	NO	Competitive Bidding	30-Jan-20	January 31 - February 06, 2020	07-Feb-20	24-Feb-20	24-Feb-20	February 24, 2020	February 25, 2020	25-Feb-20	25-Feb-20	March 09 - 09, 2020	10-Mar-20	N/A	N/A	GoP	13,853,690.00	13,853,690.00	13,548,962.41	13,548,962.41	ZENaida T. TAN (DPWH - REGION X) ZENA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR BARANGAY CAPTAIN	31-Jan-20	31-Jan-20	31-Jan-20	31-Jan-20	31-Jan-20	N/A	AWARDED
300104217080000	20K0052 (2nd Advertisement) - Construction of Multi-Purpose Building, Brgy. Pobocan, Sugongogon, Misamis Oriental	Construction Section	NO	Competitive Bidding	30-Jan-20	January 31 - February 06, 2020	07-Feb-20	24-Feb-20	24-Feb-20	February 24, 2020	February 25, 2020	25-Feb-20	25-Feb-20	March 09 - 09, 2020	10-Mar-20	N/A	N/A	GoP	4,948,590.00	4,948,590.00	4,825,561.45	4,825,561.45	ZENaida T. TAN (DPWH - REGION X) ZENA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR BARANGAY CAPTAIN	31-Jan-20	31-Jan-20	31-Jan-20	31-Jan-20	31-Jan-20	N/A	AWARDED
300204100996000	20K0053 - Construction/ Improvement of Access Roads leading to Trade, Industries and Economic Zones, Barangay Sild Road connecting Barangay Mangga in support of the Coca Industry - Copra drying and Oil Mill Facilities, Sugongogon, Misamis Oriental	Construction Section	YES	Competitive Bidding	22-Nov-19	November 23 - 29, 2019	01-Dec-19	16-Dec-19	16-Dec-19	December 17 - 23, 2019	December 28 2019 - January 02, 2020	02-Jan-20	29-Jan-20	February 03 - 04, 2020	05-Feb-20	N/A	N/A	GoP	15,835,880.00	15,835,880.00	14,854,652.12	14,854,652.12	ZENaida T. TAN (DPWH - REGION X) ZENA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR BARANGAY CAPTAIN	23-Nov-19	23-Nov-19	23-Nov-19	23-Nov-19	23-Nov-19	N/A	AWARDED
300120300306000	20K0054 - Construction of Level III Water Supply System, Magdayayay, Misamis Oriental	Construction Section	YES	Competitive Bidding	25-Nov-19	November 20 - December 02, 2019	04-Dec-19	17-Dec-19	17-Dec-19	December 18 - 24, 2019	December 25 - 31, 2019	02-Jan-20	26-Jan-20	February 03 - 04, 2020	05-Feb-20	N/A	N/A	GoP	30,716,730.00	30,716,730.00	29,180,514.91	29,180,514.91	ZENaida T. TAN (DPWH - REGION X) ZENA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	25-Nov-19	25-Nov-19	25-Nov-19	25-Nov-19	25-Nov-19	N/A	AWARDED
300121200940000	20K0055 - Construction of Water Supply - Level II, Brgy. Juralid, Magdayayay, Misamis Oriental	Construction Section	YES	Competitive Bidding	25-Nov-19	November 25 - December 02, 2019	04-Dec-19	17-Dec-19	17-Dec-19	December 18 - 24, 2019	December 25 - 31, 2019	03-Jan-20	26-Jan-20	February 03 - 04, 2020	05-Feb-20	N/A	N/A	GoP	1,980,000.00	1,980,000.00	1,920,600.00	1,920,600.00	ZENaida T. TAN (DPWH - REGION X) ZENA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR BARANGAY CAPTAIN	25-Nov-19	25-Nov-19	25-Nov-19	25-Nov-19	25-Nov-19	N/A	AWARDED
300121200945000	20K0056 - Rehabilitation of Water Supply - Level II, Brgy. Aliputan, Selay, Misamis Oriental	Construction Section	YES	Competitive Bidding	22-Nov-19	November 23 - 29, 2019	01-Dec-19	16-Dec-19	16-Dec-19	December 17 - 23, 2019	December 28 2019 - January 02, 2020	02-Jan-20	29-Jan-20	February 03 - 04, 2020	05-Feb-20	N/A	N/A	GoP	1,485,000.00	1,485,000.00	1,470,381.91	1,470,381.91	ZENaida T. TAN (DPWH - REGION X) ZENA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR BARANGAY CAPTAIN	23-Nov-19	23-Nov-19	23-Nov-19	23-Nov-19	23-Nov-19	N/A	AWARDED
300121200949000	20K0057 - Rehabilitation of Water Supply - Level II, Brgy. Enayay, Selay, Misamis Oriental	Construction Section	YES	Competitive Bidding	22-Nov-19	November 23 - 29, 2019	01-Dec-19	16-Dec-19	16-Dec-19	December 17 - 23, 2019	December 28 2019 - January 02, 2020	02-Jan-20	29-Jan-20	February 03 - 04, 2020	05-Feb-20	N/A	N/A	GoP	1,485,000.00	1,485,000.00	1,458,255.46	1,458,255.46	ZENaida T. TAN (DPWH - REGION X) ZENA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR BARANGAY CAPTAIN	23-Nov-19	23-Nov-19	23-Nov-19	23-Nov-19	23-Nov-19	N/A	AWARDED
310107500108000	20K0058 (2nd Advertisement) - Rehabilitation/ Reconstruction of National Roads with Slope, Skirt, Collapse, and Landfill - Primary Roads - Buluan City-Cagayan de Oro City-Iligan City Rd - K1206 + 040 - K1206 + 714.75, Balingasay, Misamis Oriental	Construction Section	YES	Competitive Bidding	25-Nov-19	November 25 - December 02, 2019	04-Dec-19	17-Dec-19	17-Dec-19	December 18 - 24, 2019	December 25 - 31, 2019	02-Jan-20	23-Jan-20	November 24 - 25, 2020	27-Nov-20	N/A	N/A	GoP	39,200,000.00	39,200,000.00	37,189,314.48	37,189,314.48	ZENaida T. TAN (DPWH - REGION X) ZENA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	25-Nov-19	25-Nov-19	25-Nov-19	25-Nov-19	25-Nov-19	N/A	AWARDED
310107500109000	20K0059 - Rehabilitation/ Reconstruction of National Roads with Slope, Skirt, Collapse, and Landfill - Primary Roads - Buluan City-Cagayan de Oro City-Iligan City Rd - K1206 + 760 - K1207 + 500, Balingasay, Misamis Oriental	Construction Section	YES	Competitive Bidding	25-Nov-19	November 25 - December 02, 2019	04-Dec-19	17-Dec-19	17-Dec-19	December 18 - 24, 2019	December 25 - 31, 2019	02-Jan-20	23-Jan-20	November 24 - 25, 2020	27-Nov-20	N/A	N/A	GoP	39,200,000.00	39,200,000.00	37,239,528.68	37,239,528.68	ZENaida T. TAN (DPWH - REGION X) ZENA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	25-Nov-19	25-Nov-19	25-Nov-19	25-Nov-19	25-Nov-19	N/A	AWARDED
310201100615000	20K0060 - Road Widening - Primary Roads - Buluan City-Cagayan de Oro City-Iligan City Rd - K1204 + 706 - K1205 + 100, Lingayayay, Misamis Oriental	Construction Section	YES	Competitive Bidding	25-Nov-19	November 26 - December 02, 2019	04-Dec-19	17-Dec-19	17-Dec-19	December 18 - 24, 2019	December 25 - 31, 2019	02-Jan-20	23-Jan-20	November 24 - 25, 2020	27-Nov-20	N/A	N/A	GoP	49,000,000.00	49,000,000.00	46,522,569.00	46,522,569.00	ZENaida T. TAN (DPWH - REGION X) ZENA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	25-Nov-19	25-Nov-19	25-Nov-19	25-Nov-19	25-Nov-19	N/A	AWARDED
310201100616000	20K0061 - Road Widening - Primary Roads - Buluan City-Cagayan de Oro City-Iligan City Rd - K1206 + 100 - K1207 + 400, Magdayayay, Misamis Oriental	Construction Section	YES	Competitive Bidding	22-Nov-19	November 23 - 29, 2019	01-Dec-19	13-Dec-19	13-Dec-19	December 14 - 20, 2019	December 21 - 27, 2019	27-Dec-19	23-Nov-20	November 24 - 25, 2020	27-Nov-20	N/A	N/A	GoP	49,000,000.00	49,000,000.00	46,456,686.27	46,456,686.27	ZENaida T. TAN (DPWH - REGION X) ZENA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	23-Nov-19	23-Nov-19	23-Nov-19	23-Nov-19	23-Nov-19	N/A	AWARDED
310201100615000	20K0062 - Road Widening - Primary Roads - Buluan City-Cagayan de Oro City-Iligan City Rd - K1207 + 400 - K1208 + 000, Magdayayay, Misamis Oriental	Construction Section	YES	Competitive Bidding	20-Nov-19	November 21 - 27, 2019	28-Nov-19	11-Dec-19	11-Dec-19	December 12 - 18, 2019	December 19 - 25, 2019	26-Dec-19	23-Jan-20	November 24 - 25, 2020	27-Nov-20	N/A	N/A	GoP	24,498,809.00	24,498,809.00	23,232,858.81	23,232,858.81	ZENaida T. TAN (DPWH - REGION X) ZENA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	21-Nov-19	21-Nov-19	21-Nov-19	21-Nov-19	21-Nov-19	N/A	AWARDED
310201100616000	20K0063 (2nd Advertisement) - Road Widening - Primary Roads - Buluan City-Cagayan de Oro City-Iligan City Rd - K1314 + 290, Gingoog City, Misamis Oriental	Construction Section	NO	Competitive Bidding	30-Jan-20	January 31 - February 06, 2020	07-Feb-20	24-Feb-20	24-Feb-20	February 24, 2020	February 25, 2020	25-Feb-20	26-Feb-20	March 09 - 09, 2020	10-Mar-20	N/A	N/A	GoP	37,835,840.00	37,835,840.00	35,867,376.45	35,867,376.45	ZENaida T. TAN (DPWH - REGION X) ZENA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	31-Jan-20	31-Jan-20	31-Jan-20	31-Jan-20	31-Jan-20	N/A	AWARDED
310305101125000	20K0064 - Widening of Permanent Bridge - Bolosang Br. (B01200M) along Buluan City-Cagayan de Oro City-Iligan City Rd (Phase III), Kungulan, Misamis Oriental	Construction Section	YES	Competitive Bidding	20-Nov-19	November 21 - 27, 2019	28-Nov-19	11-Dec-19	11-Dec-19	December 12 - 18, 2019	December 19 - 25, 2019	25-Dec-19	26-Jan-20	February 03 - 04, 2020	05-Feb-20	N/A	N/A	GoP	10,564,400.00	10,564,400.00	10,028,282.35	10,028,282.35	ZENaida T. TAN (DPWH - REGION X) ZENA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	21-Nov-19	21-Nov-19	21-Nov-19	21-Nov-19	21-Nov-19	N/A	AWARDED

31030510125000	20KK005 - Widening of Permanent Bridge - Ganub Br (B0134MN) along Buluan City-Cagayan de Oro City-Iligan City Rd (Phase II), Gingoog City, Misamis Oriental	Construction Section	YES	Competitive Bidding	22-Nov-19	November 23 - 29, 2019	01-Dec-19	13-Dec-19	13-Dec-19	December 14 - 20, 2019	December 21 - 27, 2019	27-Dec-19	23-Nov-20	November 24 - 26, 2020	27-Nov-20	N/A	N/A	GoP	30,768,300.00	30,708,300.00	28,184,014.57	29,164,014.57	ZENaida T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	23-Nov-19	23-Nov-19	23-Nov-19	23-Nov-19	23-Nov-19	N/A	AWARDED
31030510127000	20KK006 - Widening of Permanent Bridge - Kibungood Br (B01151MN) along Buluan City-Cagayan de Oro City-Iligan City Rd (Phase II), Magallanes, Misamis Oriental	Construction Section	YES	Competitive Bidding	22-Nov-19	November 21 - 27, 2019	26-Nov-19	11-Dec-19	11-Dec-19	December 12 - 18, 2020	December 19 - 25, 2020	23-Dec-20	29-Jan-20	February 03 - 04, 2020	05-Feb-20	N/A	N/A	GoP	10,623,200.00	10,623,200.00	10,084,128.15	10,084,128.15	ZENaida T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	21-Nov-19	21-Nov-19	21-Nov-19	21-Nov-19	21-Nov-19	N/A	AWARDED
31030510130000	20KK007 - Widening of Permanent Bridge - Marubog Br (B0134MN) along Buluan City-Cagayan de Oro City-Iligan City Rd (Phase II), Gingoog City, Misamis Oriental	Construction Section	YES	Competitive Bidding	22-Nov-19	November 23 - 29, 2019	01-Dec-19	16-Dec-19	16-Dec-19	December 17 - 23, 2019	December 28 2019 - January 02, 2020	02-Jan-20	29-Jan-20	February 03 - 04, 2020	05-Feb-20	N/A	N/A	GoP	30,674,000.00	30,674,000.00	29,130,710.12	29,130,710.12	ZENaida T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	23-Nov-19	23-Nov-19	23-Nov-19	23-Nov-19	23-Nov-19	N/A	AWARDED
31030510132400	20KK008 - Widening of Permanent Bridge - Managas Br (B01352MN) along Buluan City-Cagayan de Oro City-Iligan City Rd, Gingoog City, Misamis Oriental	Construction Section	YES	Competitive Bidding	18-Nov-19	November 19 - 25, 2019	27-Nov-19	10-Dec-19	10-Dec-19	December 11 - 17, 2019	December 18 - 24, 2019	23-Dec-20	29-Jan-20	February 03 - 04, 2020	05-Feb-20	N/A	N/A	GoP	32,334,800.00	32,334,800.00	30,810,263.23	30,810,263.23	ZENaida T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	19-Nov-19	19-Nov-19	19-Nov-19	19-Nov-19	19-Nov-19	N/A	AWARDED
31030510132400	20KK009 - Widening of Permanent Bridge - Dangsan Br 1 (B01200UN) along Buluan City-Cagayan de Oro City-Iligan City Rd (Phase II), Modina, Misamis Oriental	Construction Section	YES	Competitive Bidding	20-Nov-19	November 21 - 27, 2019	26-Nov-19	11-Dec-19	11-Dec-19	December 12 - 18, 2020	December 19 - 25, 2020	23-Dec-20	29-Jan-20	February 03 - 04, 2020	05-Feb-20	N/A	N/A	GoP	25,470,000.00	25,480,000.00	24,167,980.34	24,167,980.34	ZENaida T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	21-Nov-19	21-Nov-19	21-Nov-19	21-Nov-19	21-Nov-19	N/A	AWARDED
32010110537300	20KK070 - Construction of Flood Control along Gahub River Downstream, Gingoog City, Misamis Oriental	Construction Section	YES	Competitive Bidding	22-Nov-19	November 23 - 29, 2019	01-Dec-19	13-Dec-19	13-Dec-19	December 14 - 20, 2019	December 21 - 27, 2019	27-Dec-19	13-Nov-20	16-Nov-20	17-Nov-20	N/A	N/A	GoP	39,209,000.00	39,200,000.00	37,370,728.08	37,370,728.08	ZENaida T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	23-Nov-19	23-Nov-19	23-Nov-19	23-Nov-19	23-Nov-19	N/A	AWARDED
32010110537400	20KK071 - Construction of Flood Control along Gingoog River Downstream, Gingoog City, Misamis Oriental	Construction Section	YES	Competitive Bidding	22-Nov-19	November 23 - 29, 2019	01-Dec-19	13-Dec-19	13-Dec-19	December 14 - 20, 2019	December 21 - 27, 2019	27-Dec-19	13-Nov-20	16-Nov-20	17-Nov-20	N/A	N/A	GoP	45,359,300.00	45,359,300.00	43,096,371.57	43,096,371.57	ZENaida T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	23-Nov-19	23-Nov-19	23-Nov-19	23-Nov-19	23-Nov-19	N/A	AWARDED
32010110538100	20KK072 - Construction of Sea Wall at Brgy. Duka Medina, Misamis Oriental	Construction Section	YES	Competitive Bidding	22-Nov-19	November 23 - 29, 2019	01-Dec-19	16-Dec-19	16-Dec-19	December 17 - 23, 2019	December 28 2019 - January 02, 2020	02-Jan-20	29-Jan-20	February 03 - 04, 2020	05-Feb-20	N/A	N/A	GoP	9,600,000.00	9,600,000.00	9,309,899.40	9,309,899.40	ZENaida T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR BARANGAY CAPTAIN	23-Nov-19	23-Nov-19	23-Nov-19	23-Nov-19	23-Nov-19	N/A	AWARDED
31020410096200	20KK073 - Construction of By-Pass and Diversion Roads, Gingoog Bypass Road, Misamis Oriental (Phase II), Gingoog City, Misamis Oriental	Construction Section	YES	Competitive Bidding	22-Nov-19	November 23 - 29, 2019	01-Dec-19	13-Dec-19	13-Dec-19	December 14 - 20, 2019	December 21 - 27, 2019	27-Dec-19	23-Nov-20	November 24 - 26, 2020	27-Nov-20	N/A	N/A	GoP	10,290,000.00	10,290,000.00	9,770,777.09	9,770,777.09	ZENaida T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	23-Nov-19	23-Nov-19	23-Nov-19	23-Nov-19	23-Nov-19	N/A	AWARDED
30012120034400	20KK075 - Construction of Water Supply - Lot II, Brgy. San Roque, Modina, Misamis Oriental	Construction Section	YES	Competitive Bidding	25-Nov-19	November 26 - December 02, 2019	04-Dec-19	17-Dec-19	17-Dec-19	December 18 - 24, 2020	December 25 - 31, 2020	02-Jan-20	20-Jan-20	February 03 - 04, 2020	05-Feb-20	N/A	N/A	GoP	2,970,000.00	2,970,000.00	2,887,410.55	2,887,410.55	ZENaida T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR BARANGAY CAPTAIN	25-Nov-19	26-Nov-19	26-Nov-19	26-Nov-19	26-Nov-19	N/A	AWARDED
31020320518900	20KK080 - Concrete of Brgy. Malabon - Brgy. Sindangan FMRL Talayan, Misamis Oriental	Construction Section	NO	Competitive Bidding	06-Jan-20	January 07 - 13, 2020	14-Jan-20	28-Jan-20	28-Jan-20	January 29 - February 04, 2020	February 05 - 11, 2020	11-Feb-20	08-Jul-20	July 15 - 17, 2020	18-Jul-20	N/A	N/A	GoP	12,437,500.00	12,437,500.00	12,026,548.68	12,026,548.68	ZENaida T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR BARANGAY CAPTAIN	07-Jan-20	07-Jan-20	07-Jan-20	07-Jan-20	07-Jan-20	N/A	AWARDED
31020410096400	20KK089 - Construction of By-Pass and Diversion Roads, Gingoog Bypass Road (Phase 4), Misamis Oriental	Construction Section	NO	Competitive Bidding	24-Jan-20	January 25 - 31, 2020	03-Feb-20	17-Feb-20	17-Feb-20	February 18 - 24, 2020	February 25 - March 02, 2020	02-Mar-20	23-Nov-20	November 24 - 26, 2020	27-Nov-20	N/A	N/A	GoP	38,042,902.75	38,042,962.75	36,102,771.50	36,102,771.50	ZENaida T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	25-Jan-20	26-Jan-20	26-Jan-20	26-Jan-20	26-Jan-20	N/A	AWARDED
31020410096500	20KK090 - Construction of By-Pass and Diversion Roads, Gingoog Bypass Road (Phase 5), Misamis Oriental	Construction Section	NO	Competitive Bidding	24-Jan-20	January 25 - 31, 2020	03-Feb-20	17-Feb-20	17-Feb-20	February 18 - 24, 2020	February 25 - March 02, 2020	02-Mar-20	23-Nov-20	November 24 - 26, 2020	27-Nov-20	N/A	N/A	GoP	38,055,000.00	38,055,000.00	36,015,293.85	36,015,293.85	ZENaida T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	25-Jan-20	26-Jan-20	26-Jan-20	26-Jan-20	26-Jan-20	N/A	AWARDED
30010421798200	20KK091 - Construction of Multi-Purpose Building (Brgy. Publican, Luponogan, Misamis Oriental)	Construction Section	NO	Competitive Bidding	24-Jan-20	January 25 - 31, 2020	03-Feb-20	17-Feb-20	17-Feb-20	February 18 - 24, 2020	February 25 - March 02, 2020	02-Mar-20	13-Nov-20	16-Nov-20	17-Nov-20	N/A	N/A	GoP	9,608,000.00	9,608,850.00	9,609,622.01	9,609,622.01	ZENaida T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR BARANGAY CAPTAIN	25-Jan-20	26-Jan-20	26-Jan-20	26-Jan-20	26-Jan-20	N/A	AWARDED
30010421798300	20KK092 - Construction of Multi-Purpose Hall Foundation Center at Brgy. Dampi, Luponogan, Misamis Oriental	Construction Section	NO	Competitive Bidding	30-Jan-20	January 31 - February 06, 2020	07-Feb-20	24-Feb-20	24-Feb-20	February 25 - March 02, 2020	March 03 - 09, 2020	09-Mar-20	02-Oct-20	October 07 - 08, 2020	09-Oct-20	N/A	N/A	GoP	2,808,000.00	2,808,800.00	2,851,243.47	2,851,243.47	ZENaida T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR BARANGAY CAPTAIN	31-Jan-20	31-Jan-20	31-Jan-20	31-Jan-20	31-Jan-20	N/A	AWARDED
30010421798400	20KK093 - Construction of Multi-Purpose Building (Child Development Center), Brgy. Naburan, Binuangan, Misamis Oriental	Construction Section	NO	Competitive Bidding	30-Jan-20	January 31 - February 06, 2020	07-Feb-20	24-Feb-20	24-Feb-20	February 25 - March 02, 2020	March 03 - 09, 2020	09-Mar-20	02-Oct-20	October 07 - 08, 2020	09-Oct-20	N/A	N/A	GoP	1,485,000.00	1,485,000.00	1,437,970.15	1,437,970.15	ZENaida T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR BARANGAY CAPTAIN	31-Jan-20	31-Jan-20	31-Jan-20	31-Jan-20	31-Jan-20	N/A	AWARDED
30010421798700	20KK094 - Construction of Multi-Purpose Building (Child Development Center), S40 Tingibatan, Brgy. Mahin, Binuangan, Misamis Oriental	Construction Section	NO	Competitive Bidding	30-Jan-20	January 31 - February 06, 2020	07-Feb-20	24-Feb-20	24-Feb-20	February 25 - March 02, 2020	March 03 - 09, 2020	09-Mar-20	02-Oct-20	October 07 - 08, 2020	09-Oct-20	N/A	N/A	GoP	1,485,000.00	1,485,000.00	1,433,568.65	1,433,568.65	ZENaida T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR BARANGAY CAPTAIN	31-Jan-20	31-Jan-20	31-Jan-20	31-Jan-20	31-Jan-20	N/A	AWARDED

30010421798600	20K0005 - Construction of Multi-Purpose Building (Child Development Center), Brgy. Dambas, Balingasag, Misamis Oriental	Construction Section	NO	Competitive Bidding	30-Jan-20	January 31 - February 05, 2020	07-Feb-20	24-Feb-20	24-Feb-20	February 25 - March 02, 2020	March 03 - 09, 2020	09-Mar-20	02-Oct-20	October 07 - 08, 2020	09-Oct-20	N/A	N/A	GoP	1,485,000.00	1,485,000.00	1,405,529.03	1,405,529.03	ZENaida T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR BARANGAY CAPTAIN	31-Jan-20	31-Jan-20	31-Jan-20	31-Jan-20	31-Jan-20	N/A	AWARDED
30010421798700	20K0006 - Construction of Covered Court, San Luis National High School, Brgy. San Luis, Gingoog City, Misamis Oriental	Construction Section	NO	Competitive Bidding	24-Jan-20	January 25 - 31, 2020	03-Feb-20	17-Feb-20	17-Feb-20	February 18 - 24, 2020	February 25 - March 02, 2020	02-Mar-20	02-Oct-20	October 07 - 08, 2020	09-Oct-20	N/A	N/A	GoP	3,403,800.00	3,403,800.00	3,353,499.83	3,353,499.83	ZENaida T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR SCHOOL PRINCIPAL	25-Jan-20	25-Jan-20	25-Jan-20	25-Jan-20	25-Jan-20	N/A	AWARDED
30010421798800	20K0007 - Completion of Multi-Purpose Building (New Executive Building), Brgy. Laping, Balingasag, Misamis Oriental	Construction Section	NO	Competitive Bidding	06-Feb-20	February 07 - 13, 2020	14-Feb-20	28-Feb-20	28-Feb-20	February 25 - March 02, 2020	March 04 - 10, 2020	10-Mar-20	02-Oct-20	October 07 - 08, 2020	09-Oct-20	N/A	N/A	GoP	2,473,800.00	2,473,800.00	2,429,272.99	2,429,272.99	ZENaida T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR BARANGAY CAPTAIN	07-Feb-20	07-Feb-20	07-Feb-20	07-Feb-20	07-Feb-20	N/A	AWARDED
30010421798900	20K0008 - Completion of Multi-Purpose Building (New Executive Building), Brgy. Laping, Balingasag, Misamis Oriental	Construction Section	NO	Competitive Bidding	30-Jan-20	January 31 - February 05, 2020	07-Feb-20	24-Feb-20	24-Feb-20	February 25 - March 02, 2020	March 03 - 09, 2020	09-Mar-20	26-Sep-20	September 28 - 29, 2020	30-Sep-20	N/A	N/A	GoP	4,948,800.00	4,948,800.00	4,880,312.65	4,880,312.65	ZENaida T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR SCHOOL PRINCIPAL	31-Jan-20	31-Jan-20	31-Jan-20	31-Jan-20	31-Jan-20	N/A	AWARDED
30010421799100	20K0010 - Construction of Multi-Purpose Building (Evacuation Center), Brgy. Cabubutan, Magaysay, Misamis Oriental	Construction Section	NO	Competitive Bidding	24-Jan-20	January 25 - 31, 2020	03-Feb-20	17-Feb-20	17-Feb-20	February 18 - 24, 2020	February 25 - March 02, 2020	02-Mar-20	20-Aug-20	August 24 - 25, 2020	26-Aug-20	N/A	N/A	GoP	1,978,800.00	1,978,800.00	1,919,051.52	1,919,051.52	ZENaida T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR BARANGAY CAPTAIN	25-Jan-20	25-Jan-20	25-Jan-20	25-Jan-20	25-Jan-20	N/A	AWARDED
30010200500000	20K0011 - Construction of Flood Control Structure, Downstream of Gunggan Bridge 2, Medina, Misamis Oriental	Construction Section	NO	Competitive Bidding	24-Jan-20	January 25 - 31, 2020	03-Feb-20	17-Feb-20	17-Feb-20	February 18 - 24, 2020	February 25 - March 02, 2020	02-Mar-20	13-Nov-20	15-Nov-20	17-Nov-20	N/A	N/A	GoP	14,850,000.00	14,850,000.00	14,165,470.12	14,165,470.12	ZENaida T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	25-Jan-20	25-Jan-20	25-Jan-20	25-Jan-20	25-Jan-20	N/A	AWARDED
30010720094000	20K0012 - Construction of Flood Control and Drainage, Brgy. South Poblacion, Medina, Misamis Oriental	Construction Section	NO	Competitive Bidding	24-Jan-20	January 25 - 31, 2020	03-Feb-20	17-Feb-20	17-Feb-20	February 18 - 24, 2020	February 25 - March 02, 2020	02-Mar-20	20-Aug-20	August 24 - 25, 2020	25-Aug-20	N/A	N/A	GoP	4,950,000.00	4,950,000.00	4,702,723.06	4,702,723.06	ZENaida T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR SCHOOL PRINCIPAL	25-Jan-20	25-Jan-20	25-Jan-20	25-Jan-20	25-Jan-20	N/A	AWARDED
30010720095000	20K0013 - Construction of Flood Control Downstream of Waterfall Bridge 2, Brgy. Marialta, Balingasag, Misamis Oriental	Construction Section	NO	Competitive Bidding	06-Feb-20	February 07 - 13, 2020	14-Feb-20	28-Feb-20	28-Feb-20	February 25 - March 02, 2020	March 04 - 10, 2020	10-Mar-20	13-Nov-20	15-Nov-20	17-Nov-20	N/A	N/A	GoP	19,800,000.00	19,800,000.00	18,822,310.42	18,822,310.42	ZENaida T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR SCHOOL PRINCIPAL	07-Feb-20	07-Feb-20	07-Feb-20	07-Feb-20	07-Feb-20	N/A	AWARDED
300107200951000	20K0014 - Construction of Flood Control Upstream of Waterfall Bridge 2, Brgy. Waterfall, Balingasag, Misamis Oriental	Construction Section	NO	Competitive Bidding	06-Feb-20	February 07 - 13, 2020	14-Feb-20	28-Feb-20	28-Feb-20	February 25 - March 02, 2020	March 04 - 10, 2020	10-Mar-20	13-Nov-20	15-Nov-20	17-Nov-20	N/A	N/A	GoP	14,850,000.00	14,850,000.00	14,405,456.21	14,405,456.21	ZENaida T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR SCHOOL PRINCIPAL	07-Feb-20	07-Feb-20	07-Feb-20	07-Feb-20	07-Feb-20	N/A	AWARDED
30010720095200	20K0015 - Construction of Flood Control along Balakutan River (Upstream), Brgy. Mandangra, Balingasag, Misamis Oriental	Construction Section	NO	Competitive Bidding	24-Jan-20	January 25 - 31, 2020	03-Feb-20	17-Feb-20	17-Feb-20	February 18 - 24, 2020	February 25 - March 02, 2020	02-Mar-20	13-Nov-20	15-Nov-20	17-Nov-20	N/A	N/A	GoP	14,850,000.00	14,850,000.00	14,241,232.72	14,241,232.72	ZENaida T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR SCHOOL PRINCIPAL	25-Jan-20	25-Jan-20	25-Jan-20	25-Jan-20	25-Jan-20	N/A	AWARDED
30010720095300	20K0016 - Construction of Revetment at Brgy. Napitan, Balingasag (upstream), Right Side along Balakutan River, Balingasag, Misamis Oriental	Construction Section	NO	Competitive Bidding	24-Jan-20	January 25 - 31, 2020	03-Feb-20	17-Feb-20	17-Feb-20	February 18 - 24, 2020	February 25 - March 02, 2020	02-Mar-20	13-Nov-20	15-Nov-20	17-Nov-20	N/A	N/A	GoP	10,800,000.00	10,800,000.00	10,640,140.00	10,640,140.00	ZENaida T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR BARANGAY CAPTAIN	25-Jan-20	25-Jan-20	25-Jan-20	25-Jan-20	25-Jan-20	N/A	AWARDED
30011200100000	20K0017 - Road Widening along Buisan City - Cagayan de Oro City - Iligan City Rd. - K1310 + 542 - K1317 + 650, Misamis Oriental	Construction Section	NO	Competitive Bidding	06-Feb-20	February 07 - 13, 2020	14-Feb-20	28-Feb-20	28-Feb-20	February 25 - March 02, 2020	March 04 - 10, 2020	10-Mar-20	13-Nov-20	15-Nov-20	17-Nov-20	N/A	N/A	GoP	28,700,000.00	28,700,000.00	28,723,526.42	28,723,526.42	ZENaida T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	07-Feb-20	07-Feb-20	07-Feb-20	07-Feb-20	07-Feb-20	N/A	AWARDED
30011200110000	20K0018 - Road Widening along Buisan City - Cagayan de Oro City - Iligan City Rd. - K1310 + 600 - K1340 + 820, Misamis Oriental	Construction Section	NO	Competitive Bidding	03-Feb-20	February 04 - 10, 2020	11-Feb-20	24-Feb-20	24-Feb-20	February 25 - March 02, 2020	March 03 - 09, 2020	09-Mar-20	13-Nov-20	15-Nov-20	17-Nov-20	N/A	N/A	GoP	28,700,000.00	28,700,000.00	28,211,702.22	28,211,702.22	ZENaida T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	04-Feb-20	04-Feb-20	04-Feb-20	04-Feb-20	04-Feb-20	N/A	AWARDED
30011720705000	20K0019 - Concrete of Local Road at M'namun Datin to San Pedro - Lucas Pagsama, Medina, Misamis Oriental	Construction Section	NO	Competitive Bidding	03-Feb-20	February 04 - 10, 2020	11-Feb-20	24-Feb-20	24-Feb-20	February 25 - March 02, 2020	March 03 - 09, 2020	09-Mar-20	02-Oct-20	October 07 - 08, 2020	09-Oct-20	N/A	N/A	GoP	4,950,000.00	4,950,000.00	4,862,763.94	4,862,763.94	ZENaida T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR BARANGAY CAPTAIN	04-Feb-20	04-Feb-20	04-Feb-20	04-Feb-20	04-Feb-20	N/A	AWARDED
30011720730000	20K00110 - Concrete of Local Road at Purok 2 to Purok 3, Brgy. San Jose, Medina, Misamis Oriental	Construction Section	NO	Competitive Bidding	03-Feb-20	February 04 - 10, 2020	11-Feb-20	24-Feb-20	24-Feb-20	February 25 - March 02, 2020	March 03 - 09, 2020	09-Mar-20	02-Oct-20	October 07 - 08, 2020	09-Oct-20	N/A	N/A	GoP	4,950,000.00	4,950,000.00	4,837,766.70	4,837,766.70	ZENaida T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR BARANGAY CAPTAIN	04-Feb-20	04-Feb-20	04-Feb-20	04-Feb-20	04-Feb-20	N/A	AWARDED
30011720735100	20K00111 - Concrete of Local Road at Brgy. Arda, Magaysay, Misamis Oriental	Construction Section	NO	Competitive Bidding	03-Feb-20	February 04 - 10, 2020	11-Feb-20	24-Feb-20	24-Feb-20	February 25 - March 02, 2020	March 03 - 09, 2020	09-Mar-20	02-Oct-20	October 07 - 08, 2020	09-Oct-20	N/A	N/A	GoP	4,950,000.00	4,950,000.00	4,916,955.96	4,916,955.96	ZENaida T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR BARANGAY CAPTAIN	04-Feb-20	04-Feb-20	04-Feb-20	04-Feb-20	04-Feb-20	N/A	AWARDED

300117207385000	20KK0112 - Concrete of Local Road Brgy. Subacab to Brgy. Galube, Kinngulan, Misamis Oriental	Construction Section	NO	Competitive Bidding	06-Feb-20	February 07 - 13, 2020	14-Feb-20	26-Feb-20	26-Feb-20	February 26 - March 03, 2020	March 04 - 10, 2020	16-Mar-20	15-Nov-20	15-Nov-20	17-Nov-20	N/A	N/A	GoP	19,800,070.00	19,800,000.00	19,263,187.75	19,263,187.75	ZENaida T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR BARANGAY CAPTAIN	07-Feb-20	07-Feb-20	07-Feb-20	07-Feb-20	07-Feb-20	N/A	AWARDED
30010120001000	20KK0115 - Construction (Completion) of School Building 15TY2CL, Kidatton Elementary School, Gingoog City, Misamis Oriental	Construction Section	NO	Competitive Bidding	03-Feb-20	February 04 - 10, 2020	11-Feb-20	24-Feb-20	24-Feb-20	February 25, 2020	February 26, 2020	26-Feb-20	25-Feb-20	March 05 - 09, 2020	10-Mar-20	N/A	N/A	GoP	925,235.35	925,235.58	868,164.12	868,164.12	ZENaida T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR SCHOOL PRINCIPAL	04-Feb-20	04-Feb-20	04-Feb-20	04-Feb-20	04-Feb-20	N/A	AWARDED
30010120001000	20KK0116 - Construction (Completion) of School Building 15TY2CL, Kidatton Elementary School, Gingoog City, Misamis Oriental	Construction Section	NO	Competitive Bidding	06-Feb-20	February 07 - 13, 2020	14-Feb-20	26-Feb-20	26-Feb-20	February 27 - March 01, 2020	March 02 - 04, 2020	04-Mar-20	05-Mar-20	March 13 - 16, 2020	17-Mar-20	N/A	N/A	GoP	927,639.90	927,639.99	869,142.01	869,142.01	ZENaida T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR SCHOOL PRINCIPAL	07-Feb-20	07-Feb-20	07-Feb-20	07-Feb-20	07-Feb-20	N/A	AWARDED
200000100020000	20KK0118 - Repair/ Maintenance of Drainage along Brgy. Pans Road K1329051-K1329441, Brgy. South Poblacion, Medina, Misamis Oriental	Maintenance Section	NO	Competitive Bidding	18-Mar-20	March 19 - 25, 2020	26-Mar-20	07-Apr-20	07-Apr-20	April 08 - 12, 2020	April 13 - 14, 2020	14-Apr-20	15-Apr-20	April 21 - 23, 2020	24-Apr-20	N/A	N/A	GoP	4,511,430.00	4,511,430.00	4,285,857.44	4,285,857.44	ZENaida T. TAN (DPWH - REGION X) REAH KRIS L. TRADIO (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR BARANGAY CAPTAIN	19-Mar-20	19-Mar-20	19-Mar-20	19-Mar-20	19-Mar-20	N/A	AWARDED
200000100019000	20KK0119 - Repair/ Maintenance of DILG Building BAMP Building, Brgy. 20, Gingoog City, Misamis Oriental	Maintenance Section	NO	Competitive Bidding	19-Mar-20	March 19 - 25, 2020	26-Mar-20	07-Apr-20	07-Apr-20	April 08 - 12, 2020	April 13 - 14, 2020	14-Apr-20	15-Apr-20	April 21 - 23, 2020	24-Apr-20	N/A	N/A	GoP	1,979,903.91	1,978,903.91	1,919,599.95	1,919,599.95	ZENaida T. TAN (DPWH - REGION X) REAH KRIS L. TRADIO (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	20-Mar-20	20-Mar-20	20-Mar-20	20-Mar-20	20-Mar-20	N/A	AWARDED
200000100019000	20KK0120 - Repair/ Maintenance of DPWH Building Multi-Purpose Building, Brgy. 26, Sea Estate, Gingoog City, Misamis Oriental	Maintenance Section	NO	Competitive Bidding	20-Mar-20	March 19 - 25, 2020	26-Mar-20	07-Apr-20	07-Apr-20	April 08 - 12, 2020	April 13 - 14, 2020	14-Apr-20	15-Apr-20	April 21 - 23, 2020	24-Apr-20	N/A	N/A	GoP	1,481,963.91	1,481,963.91	1,451,255.00	1,451,255.00	ZENaida T. TAN (DPWH - REGION X) REAH KRIS L. TRADIO (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	21-Mar-20	21-Mar-20	21-Mar-20	21-Mar-20	21-Mar-20	N/A	AWARDED
200000100019000	20KK0121 - Repair/ Maintenance of POCOD Building DYRS Building Radio Station Perimeter Fence, F. Dugeno St., Gingoog City, Misamis Oriental	Maintenance Section	NO	Competitive Bidding	21-Mar-20	March 19 - 25, 2020	26-Mar-20	07-Apr-20	07-Apr-20	April 08 - 12, 2020	April 13 - 14, 2020	14-Apr-20	15-Apr-20	April 21 - 23, 2020	24-Apr-20	N/A	N/A	GoP	1,485,000.00	1,485,000.00	1,462,103.18	1,462,103.18	ZENaida T. TAN (DPWH - REGION X) REAH KRIS L. TRADIO (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	22-Mar-20	22-Mar-20	22-Mar-20	22-Mar-20	22-Mar-20	N/A	AWARDED
300103201810000	20KK0123 - Construction of Lagangong Public Market, Brgy. Poblacion, Lagangong, Misamis Oriental	Construction Section	NO	Competitive Bidding	27-Apr-20	April 28 - May 04, 2020	05-May-20	18-May-20	18-May-20	May 19 - 25, 2020	May 26 - June 01, 2020	01-Jun-20	25-Sep-20	September 25 - 29, 2020	30-Sep-20	N/A	N/A	GoP	14,925,000.00	14,925,000.00	14,470,219.92	14,470,219.92	ZENaida T. TAN (DPWH - REGION X) REAH KRIS L. TRADIO (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR BARANGAY CAPTAIN	28-Apr-20	28-Apr-20	28-Apr-20	28-Apr-20	28-Apr-20	N/A	AWARDED
300205100014000	20KK0124 - Construction/ Rehabilitation of Water Supply/ Sewage and Sewerage/Rain Water Collection, Eureka ES, Masinas ES, Mungay ES, Alfonso-Ang Millante ES, Saguraw Ta Kabawa ES, Brgy. Kalipay, Talipay NHS, San Vicente ES, Cabalawan Integrated School, Centauro ES, Kendis ES, Puchuan Rile ES, Brgy. Baked-Bakid, Kibungod C/S, Misamis Oriental	Construction Section	NO	Competitive Bidding	06-May-20	May 11 - 17, 2020	18-May-20	01-Jun-20	01-Jun-20	June 02 - 08, 2020	June 09 - 15, 2020	18-Jun-20	16-Jun-20	June 22 - 23, 2020	24-Jun-20	N/A	N/A	GoP	4,068,775.00	4,068,775.00	3,962,512.20	3,962,512.20	ZENaida T. TAN (DPWH - REGION X) REAH KRIS L. TRADIO (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) SCHOOL PRINCIPALS	11-May-20	11-May-20	11-May-20	11-May-20	11-May-20	N/A	AWARDED
300101200020000	20KK0125 - Construction of 2 STY 4 L, Talipay Elementary School, Gingoog City, Misamis Oriental	Construction Section	NO	Competitive Bidding	17-Jun-20	June 19 - 25, 2020	26-Jun-20	06-Jul-20	06-Jul-20	July 09 - 15, 2020	July 16 - 22, 2020	22-Jul-20	03-Aug-20	08/04/2020	05-Aug-20	N/A	N/A	GoP	12,803,201.69	12,803,201.69	12,280,619.02	12,280,619.02	ZENaida T. TAN (DPWH - REGION X) REAH KRIS L. TRADIO (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR SCHOOL PRINCIPAL	16-Jun-20	16-Jun-20	16-Jun-20	16-Jun-20	16-Jun-20	N/A	AWARDED
300101200020000	20KK0126 (2nd Addendum) - Construction of 1 STY 2 CL, Damayunan NHS, Magwayay (Lunggan), Misamis Oriental	Construction Section	NO	Competitive Bidding	05-Aug-20	August 05 - 12, 2020	13-Aug-20	25-Aug-20	25-Aug-20	26-Aug-20	27-Aug-20	27-Aug-20	28-Aug-20	September 01 - 01, 2020	03-Sep-20	N/A	N/A	GoP	6,300,700.00	6,300,000.00	6,170,609.26	6,170,609.26	ZENaida T. TAN (DPWH - REGION X) REAH KRIS L. TRADIO (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR SCHOOL PRINCIPAL	18-Jun-20	18-Jun-20	18-Jun-20	18-Jun-20	18-Jun-20	N/A	AWARDED
300101200020000	20KK0127 - Construction of 2 UNITS 1 STY 2 CL, Lakad P, Balingasag, Misamis Oriental	Construction Section	NO	Competitive Bidding	17-Jun-20	June 19 - 25, 2020	26-Jun-20	06-Jul-20	06-Jul-20	July 09 - 15, 2020	July 16 - 22, 2020	22-Jul-20	03-Aug-20	08/04/2020	05-Aug-20	N/A	N/A	GoP	11,610,000.00	11,610,000.00	11,610,065.72	11,610,065.72	ZENaida T. TAN (DPWH - REGION X) REAH KRIS L. TRADIO (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR SCHOOL PRINCIPAL	18-Jun-20	18-Jun-20	18-Jun-20	18-Jun-20	18-Jun-20	N/A	AWARDED
300101200020000	20KK0128 (2nd Addendum) - Construction of 2 STY 3 CL, Bantayan Integrated School, Brgy. Singsap, Gingoog City, Misamis Oriental	Construction Section	NO	Competitive Bidding	01-Aug-20	August 01 - 12, 2020	13-Aug-20	25-Aug-20	25-Aug-20	26-Aug-20	27-Aug-20	27-Aug-20	28-Aug-20	September 01 - 02, 2020	03-Sep-20	N/A	N/A	GoP	17,499,503.37	17,499,503.37	20,201,686.54	20,201,686.54	ZENaida T. TAN (DPWH - REGION X) REAH KRIS L. TRADIO (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR SCHOOL PRINCIPAL	24-Jun-20	24-Jun-20	24-Jun-20	24-Jun-20	24-Jun-20	N/A	AWARDED
300101200020000	20KK0129 - Construction of 3 STY 12 CL, Binanan ES, Brgy. Binanan, Balingasag, Misamis Oriental	Construction Section	NO	Competitive Bidding	23-Jun-20	June 24 - 30, 2020	01-Jul-20	15-Jul-20	15-Jul-20	July 16 - 22, 2020	July 23 - 29, 2020	29-Jul-20	03-Aug-20	08/04/2020	05-Aug-20	N/A	N/A	GoP	41,970,070.00	41,970,000.00	40,880,777.59	40,880,777.59	ZENaida T. TAN (DPWH - REGION X) REAH KRIS L. TRADIO (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR SCHOOL PRINCIPAL	24-Jun-20	24-Jun-20	24-Jun-20	24-Jun-20	24-Jun-20	N/A	AWARDED
300104217990000	20KK0130 - Repair and Rehabilitation of Multi-Purpose Building (Covered Court), Brgy. Pansel, Kinngulan, Misamis Oriental	Construction Section	NO	Competitive Bidding	23-Jun-20	June 24 - 30, 2020	01-Jul-20	15-Jul-20	15-Jul-20	July 16 - 22, 2020	July 23 - 29, 2020	29-Jul-20	01-Aug-20	August 24 - 25, 2020	26-Aug-20	N/A	N/A	GoP	1,980,000.00	1,980,000.00	1,918,424.58	1,918,424.58	ZENaida T. TAN (DPWH - REGION X) REAH KRIS L. TRADIO (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR BARANGAY CAPTAIN	24-Jun-20	24-Jun-20	24-Jun-20	24-Jun-20	24-Jun-20	N/A	AWARDED

30010301704000	20K00131 - Construction of Evacuation Center, Brgy. Dacan Lungod, Gingoog City, Misamis Oriental	Construction Section	NO	Competitive Bidding	08-Jul-20	July 09 - 15, 2020	16-Jul-20	06-Aug-20	06-Aug-20	August 07 - 09, 2020	August 10 - 11, 2020	11-Aug-20	12-Aug-20	August 17 - 19, 2020	20-Aug-20	N/A	N/A	GoP	34,740,900.00	34,740,000.00	33,000,993.97	33,000,993.97	ZENaida T. TAN (DPWH - REGION X) REAH KRIS L. TRADICCOA ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR BARANGAY CAPTAIN	09-Jul-20	09-Jul-20	09-Jul-20	09-Jul-20	09-Jul-20	N/A	AWARDED	
40040000001000	20K00132 - Repair/ Rehabilitation of Roads (Asphalt Overlay) along BGR, Misamis Oriental, STA. K1376+800 - K1360+470	Construction Section	NO	Competitive Bidding	05-Aug-20	August 05 - 12, 2020	13-Aug-20	25-Aug-20	25-Aug-20	25-Aug-20	27-Aug-20	27-Aug-20	26-Aug-20	September 01 - 02, 2020	03-Sep-20	N/A	N/A	GoP	90,131,000.00	90,131,000.00	85,606,713.23	85,606,713.23	ZENaida T. TAN (DPWH - REGION X) REAH KRIS L. TRADICCOA ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	06-Aug-20	06-Aug-20	05-Aug-20	06-Aug-20	06-Aug-20	N/A	AWARDED	
40040000001000	20K00133 - Construction of Flood Control Structure, Downstream of Kibabaw Bridge, Gingoog City, Misamis Oriental	Construction Section	NO	Competitive Bidding	06-Aug-20	August 07 - 13, 2020	14-Aug-20	26-Aug-20	26-Aug-20	27-Aug-20	August 28 - 30, 2020	31-Aug-20	01-Sep-20	September 02 - 03, 2020	04-Sep-20	N/A	N/A	GoP	82,025,000.00	82,025,000.00	77,918,096.51	77,918,096.51	ZENaida T. TAN (DPWH - REGION X) REAH KRIS L. TRADICCOA ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	07-Aug-20	07-Aug-20	07-Aug-20	07-Aug-20	07-Aug-20	N/A	AWARDED	
300209100003000	20K00134 - Construction of 1 Unit Isolation Facility, Brgy. Lumban, Gingoog City, Misamis Oriental	Construction Section	NO	NP-53 2 Emergency Cases	03-Nov-20	November 05 - 10, 2020	N/A	10-Nov-20	10-Nov-20	11-Nov-20	12-Nov-20	12-Nov-20	13-Nov-20	16-Nov-20	17-Nov-20	N/A	N/A	GoP	13,000,000.00	13,000,000.00	12,565,092.45	12,565,092.45	ZENaida T. TAN (DPWH - REGION X) REAH KRIS L. TRADICCOA ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR BARANGAY CAPTAIN	05-Nov-20	05-Nov-20	05-Nov-20	05-Nov-20	05-Nov-20	N/A	AWARDED	
200000100017000	20K00135 - Act. 302 - Centerline and Lane Line Re-marking Along BGR, Misamis Oriental	Maintenance Section	NO	Competitive Bidding	N/A	December 09 - 15, 2020	16-Dec-20	23-Dec-20	26-Dec-20	29-Dec-20	29-Dec-20	29-Dec-20	29-Dec-20	29-Dec-20	29-Dec-20	N/A	N/A	GoP	995,070.23	995,070.23	983,181.73	983,181.73	ZENaida T. TAN (DPWH - REGION X) REAH KRIS L. TRADICCOA ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	09-Dec-20	09-Dec-20	09-Dec-20	09-Dec-20	09-Dec-20	N/A	AWARDED	
Total Allotted Budget of Procurement Activities																		2,186,639,036.21													
Total Contract Price of Procurement Activities Conducted																						2,094,437,035.07									
Total Savings (Total Allotted Budget - Total Contract Price)																						92,202,001.14									

ON-GOING PROCUREMENT ACTIVITIES

	20K00137 - Construction of Bypass and Diversion Roads, Gingoog Bypass Road, Misamis Oriental (Phase II), Gingoog City, Misamis Oriental	Construction Section	NO	Competitive Bidding	26-Dec-20	December 29 - January 04, 2021												GoP	200,550,000.00	200,550,000.00			ZENaida T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	29-Dec-20	29-Dec-20	29-Dec-20	29-Dec-20	29-Dec-20	N/A	
30011721024000	21K00001 - Concrete of Brgy. Campo road going to landfill in Kinogutan, Misamis Oriental	Construction Section	YES	Competitive Bidding	24-Nov-20	November 25 - December 01, 2020	02-Dec-20	21-Dec-20	21-Dec-20	December 22 - 28, 2020	December 29 - January 08, 2021							GoP	2,970,000.00	2,970,000.00			ZENaida T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	25-Nov-20	25-Nov-20	25-Nov-20	25-Nov-20	25-Nov-20	N/A	
300119204517000	21K00003 - Concrete of Road, Barangay Tagboococ, Talisayan, Misamis Oriental	Construction Section	YES	Competitive Bidding	24-Nov-20	November 25 - December 01, 2020	02-Dec-20	21-Dec-20	21-Dec-20	December 22 - 28, 2020	December 29 - January 08, 2021							GoP	35,840,000.00	35,840,000.00			ZENaida T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	25-Nov-20	25-Nov-20	25-Nov-20	25-Nov-20	25-Nov-20	N/A	
300204101077000	21K00004 - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones, Brgy. Sild Road connecting Barangay Mangue in support of the Coco Industry - Copra drying and Oil Mill Facilities, Sugbongogon, Misamis Oriental	Construction Section	YES	Competitive Bidding	24-Nov-20	November 25 - December 01, 2020	02-Dec-20	21-Dec-20	21-Dec-20	December 22 - 28, 2020	December 29 - January 08, 2021							GoP	2,022,570.00	2,022,570.00			ZENaida T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR BARANGAY CAPTAIN	25-Nov-20	25-Nov-20	25-Nov-20	25-Nov-20	25-Nov-20	N/A	
310303101138000	21K00005 - Rehabilitation/ Strengthening of Permanent Bridges, Sild Br. 1 (B01304M) along Butuan City-Cagayan de Oro City-Iligan City Rd. Kinogutan, Misamis Oriental	Construction Section	YES	Competitive Bidding	24-Nov-20	November 25 - December 01, 2020	02-Dec-20	21-Dec-20	21-Dec-20	December 22 - 28, 2020	December 29 - January 08, 2021							GoP	1,000,000.00	1,000,000.00			ZENaida T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR BARANGAY CAPTAIN	25-Nov-20	25-Nov-20	25-Nov-20	25-Nov-20	25-Nov-20	N/A	
310303101137000	21K00006 - Rehabilitation/ Strengthening of Permanent Bridges, Lapin Br. (B01219M) along Butuan City-Cagayan de Oro City-Iligan City Rd. Balingan, Misamis Oriental	Construction Section	YES	Competitive Bidding	24-Nov-20	November 25 - December 01, 2020	02-Dec-20	21-Dec-20	21-Dec-20	December 22 - 28, 2020	December 29 - January 08, 2021							GoP	1,000,000.00	1,000,000.00			ZENaida T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR BARANGAY CAPTAIN	25-Nov-20	25-Nov-20	25-Nov-20	25-Nov-20	25-Nov-20	N/A	
310303101138000	21K00007 - Rehabilitation/ Strengthening of Permanent Bridges, Muisur Br. (B01317M) along Butuan City-Cagayan de Oro City-Iligan City Rd. Balingan, Misamis Oriental	Construction Section	YES	Competitive Bidding	25-Nov-20	November 26 - December 02, 2020	03-Dec-20	21-Dec-20	21-Dec-20	December 22 - 28, 2020	December 29 - January 08, 2021							GoP	1,470,000.00	1,470,000.00			ZENaida T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR BARANGAY CAPTAIN	26-Nov-20	26-Nov-20	26-Nov-20	26-Nov-20	26-Nov-20	N/A	
300121201347000	21K00008 - Construction of Waterworks System, Purok 4, Barangay San Jose, Gingoog City, Misamis Oriental	Construction Section	YES	Competitive Bidding	25-Nov-20	November 26 - December 02, 2020	03-Dec-20	21-Dec-20	21-Dec-20	December 22 - 28, 2020	December 29 - January 08, 2021							GoP	2,970,000.00	2,970,000.00			ZENaida T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	26-Nov-20	26-Nov-20	26-Nov-20	26-Nov-20	26-Nov-20	N/A	
300121201346000	21K00009 - Construction of Waterworks System in Barangay Kibabaw, Balingan, Misamis Oriental	Construction Section	YES	Competitive Bidding	25-Nov-20	November 26 - December 02, 2020	03-Dec-20	21-Dec-20	21-Dec-20	December 22 - 28, 2020	December 29 - January 08, 2021							GoP	2,970,000.00	2,970,000.00			ZENaida T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	26-Nov-20	26-Nov-20	26-Nov-20	26-Nov-20	26-Nov-20	N/A	
300104225360700	21K00010 - Construction (Completion) of Multi-Purpose Building, Barangay Tambagan, Medina, Misamis Oriental	Construction Section	YES	Competitive Bidding	25-Nov-20	November 26 - December 02, 2020	03-Dec-20	21-Dec-20	21-Dec-20	December 22 - 28, 2020	December 29 - January 08, 2021							GoP	2,970,000.00	2,970,000.00			ZENaida T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	26-Nov-20	26-Nov-20	26-Nov-20	26-Nov-20	26-Nov-20	N/A	

30010422536900	21K00011 - Construction of Multi-Purpose Building, Barangay Duka, Medina, Misamis Oriental	Construction Section	YES	Competitive Bidding	25-Nov-20	November 25 - December 02, 2020	03-Dec-20	21-Dec-20	21-Dec-20	December 22 - 28, 2020	December 29 - January 08, 2021																ZENaida T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASOQUE (PCE-MIS OR) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE – CDO) MUNICIPAL MAYOR	26-Nov-20	26-Nov-20	26-Nov-20	26-Nov-20	26-Nov-20	N/A	
30010422536900	21K00012 - Construction of Multi-Purpose Building, Barangay Pahindog, Medina, Misamis Oriental	Construction Section	YES	Competitive Bidding	25-Nov-20	November 25 - December 02, 2020	03-Dec-20	21-Dec-20	21-Dec-20	December 22 - 28, 2020	December 29 - January 08, 2021																ZENaida T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASOQUE (PCE-MIS OR) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE – CDO) MUNICIPAL MAYOR	26-Nov-20	26-Nov-20	26-Nov-20	26-Nov-20	26-Nov-20	N/A	
30010422540700	21K00013 - Rehabilitation of Multi-Purpose Building (Barangay Hall), Brgy. Ogon, Balinsagug, Misamis Oriental	Construction Section	YES	Competitive Bidding	25-Nov-20	November 25 - December 02, 2020	03-Dec-20	21-Dec-20	21-Dec-20	December 22 - 28, 2020	December 29 - January 08, 2021																ZENaida T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASOQUE (PCE-MIS OR) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE – CDO) MUNICIPAL MAYOR	26-Nov-20	26-Nov-20	26-Nov-21	26-Nov-20	26-Nov-20	N/A	
30010422537200	21K00014 - Construction of Multi-Purpose Building, Barangay Blanco, Balinsagug, Misamis Oriental	Construction Section	YES	Competitive Bidding	25-Nov-20	November 25 - December 02, 2020	03-Dec-20	09-Jan-21	05-Jan-21																		ZENaida T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASOQUE (PCE-MIS OR) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE – CDO) MUNICIPAL MAYOR	26-Nov-20	26-Nov-20	26-Nov-20	26-Nov-20	26-Nov-20	N/A	
30010422538700	21K00015 - Construction of Multi-Purpose Building, Brgy. Kalsipuan, Magdaway, Misamis Oriental	Construction Section	YES	Competitive Bidding	25-Nov-20	November 25 - December 02, 2020	03-Dec-20	05-Jan-21	05-Jan-21																		ZENaida T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASOQUE (PCE-MIS OR) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE – CDO) MUNICIPAL MAYOR	26-Nov-20	26-Nov-20	26-Nov-20	26-Nov-20	26-Nov-20	N/A	
30010422535900	21K00016 - Construction (Completion) of Multi-Purpose Building, Barangay Cabalawan, Magdaway, Misamis Oriental	Construction Section	YES	Competitive Bidding	25-Nov-20	November 25 - December 02, 2020	03-Dec-20	21-Dec-20	21-Dec-20	December 22 - 28, 2020	December 29 - January 08, 2021																ZENaida T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASOQUE (PCE-MIS OR) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE – CDO) MUNICIPAL MAYOR	26-Nov-20	26-Nov-20	26-Nov-20	26-Nov-20	26-Nov-20	N/A	
30010422537600	21K00021 - Construction of Multi-Purpose Building, Barangay Mangga, Sugbohangon, Misamis Oriental	Construction Section	YES	Competitive Bidding	26-Dec-20	December 26 - January 04, 2021																					ZENaida T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASOQUE (PCE-MIS OR) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE – CDO) MUNICIPAL MAYOR	29-Dec-20	29-Dec-20	29-Dec-20	29-Dec-20	29-Dec-20	N/A	
30010369374200	21K00022 - Rehabilitation of Multi-Purpose Building (Covered Court), Barangay Panabol, Kinogutan, Misamis Oriental	Construction Section	YES	Competitive Bidding	28-Dec-20	December 29 - January 04, 2021																					ZENaida T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASOQUE (PCE-MIS OR) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE – CDO) MUNICIPAL MAYOR	29-Dec-20	29-Dec-20	29-Dec-20	29-Dec-20	29-Dec-20	N/A	
30010422538400	21K00023 - Construction of Multi-Purpose Building, Barangay Sidad, Sugbohangon, Misamis Oriental	Construction Section	YES	Competitive Bidding	11-Dec-20	December 15 - 21, 2020	22-Dec-20	05-Jan-21	05-Jan-21																		ZENaida T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASOQUE (PCE-MIS OR) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE – CDO) MUNICIPAL MAYOR	15-Dec-20	15-Dec-20	15-Dec-20	15-Dec-20	15-Dec-20	N/A	
30010422537900	21K00024 - Construction of Multi-Purpose Facility (Covered Court), Brgy. Polacion, Kinogutan, Misamis Oriental	Construction Section	YES	Competitive Bidding	11-Dec-20	December 15 - 21, 2020	22-Dec-20	05-Jan-21	05-Jan-21																		ZENaida T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASOQUE (PCE-MIS OR) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE – CDO) MUNICIPAL MAYOR	15-Dec-20	15-Dec-20	15-Dec-20	15-Dec-20	15-Dec-20	N/A	
31030510145100	21K00025 - Widening of Permanent Bridges, Binisanan Br (B01318M6) along Butuan City-Cajayan de Oro City-Iligan City Rd (Phase III), Balinsagug, Misamis Oriental	Construction Section	YES	Competitive Bidding	11-Dec-20	December 15 - 21, 2020	22-Dec-20	05-Jan-21	05-Jan-21																		ZENaida T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASOQUE (PCE-MIS OR) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE – CDO) MUNICIPAL MAYOR	15-Dec-20	15-Dec-20	15-Dec-20	15-Dec-20	15-Dec-20	N/A	
30010422538200	21K00026 - Construction of Multi-Purpose Building, Barangay Sita, Igore, Madaya, Misamis Oriental	Construction Section	YES	Competitive Bidding	11-Dec-20	December 15 - 21, 2020	22-Dec-20	05-Jan-21	05-Jan-21																		ZENaida T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASOQUE (PCE-MIS OR) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE – CDO) MUNICIPAL MAYOR	15-Dec-20	15-Dec-20	15-Dec-20	15-Dec-20	15-Dec-20	N/A	
30010422539000	21K00030 - Construction of Multi-Purpose Building, Don Guisno Private National High School, Barangay Maratag, Medina, Misamis Oriental	Construction Section	YES	Competitive Bidding	11-Dec-20	December 15 - 21, 2020	22-Dec-20	05-Jan-21	05-Jan-21																		ZENaida T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASOQUE (PCE-MIS OR) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE – CDO) MUNICIPAL MAYOR	15-Dec-20	15-Dec-20	15-Dec-20	15-Dec-20	15-Dec-20	N/A	
30010422539700	21K00031 - Construction of Multi-Purpose Building, Barangay Manarumasan, Medina, Misamis Oriental	Construction Section	YES	Competitive Bidding	11-Dec-20	December 15 - 21, 2020	22-Dec-20	05-Jan-21	05-Jan-21																		ZENaida T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASOQUE (PCE-MIS OR) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE – CDO) MUNICIPAL MAYOR	15-Dec-20	15-Dec-20	15-Dec-20	15-Dec-20	15-Dec-20	N/A	
30010422540300	21K00032 - Construction of Multi-Purpose Building, Barangay San Vicente, Medina, Misamis Oriental	Construction Section	YES	Competitive Bidding	11-Dec-20	December 15 - 21, 2020	22-Dec-20	05-Jan-21	05-Jan-21																		ZENaida T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASOQUE (PCE-MIS OR) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE – CDO) MUNICIPAL MAYOR	15-Dec-20	15-Dec-20	15-Dec-20	15-Dec-20	15-Dec-20	N/A	
31030510145300	21K00034 - Widening of Permanent Bridges, Butuan Br (B01344M6) along Butuan City-Cajayan de Oro City-Iligan City Rd (Phase II), Gingoog City, Misamis Oriental	Construction Section	YES	Competitive Bidding	11-Dec-20	December 15 - 21, 2020	22-Dec-20	05-Jan-21	05-Jan-21																		ZENaida T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASOQUE (PCE-MIS OR) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE – CDO) MUNICIPAL MAYOR	15-Dec-20	15-Dec-20	15-Dec-20	15-Dec-20	15-Dec-20	N/A	
31030510145700	21K00035 - Widening of Permanent Bridges, Malubog Br (B01344M6) along Butuan City-Cajayan de Oro City-Iligan City Rd (Phase II), Gingoog City, Misamis Oriental	Construction Section	YES	Competitive Bidding	11-Dec-20	December 15 - 21, 2020	22-Dec-20	05-Jan-21	05-Jan-21																		ZENaida T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASOQUE (PCE-MIS OR) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE – CDO) MUNICIPAL MAYOR	15-Dec-20	15-Dec-20	15-Dec-20	15-Dec-20	15-Dec-20	N/A	

310305101458000	21K0006 - Widening of Permanent Bridges, Mangalita Br. (B01347M) along Butuan City-Cagayan de Oro City-Iligan City Rd (Phase III), Gingoog City, Misamis Oriental	Construction Section	YES	Competitive Bidding	11-Dec-20	December 15 - 21, 2020	22-Dec-20	05-Jan-21	05-Jan-21											GeP	9,800,000.00	9,800,000.00											ZENaida T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	15-Dec-20	15-Dec-20	15-Dec-20	15-Dec-20	15-Dec-20	N/A
310305101460000	21K0007 - Widening of Permanent Bridges, Pangasinan Br. (B01341M) along Butuan City-Cagayan de Oro City-Iligan City Rd (Phase III), Gingoog City, Misamis Oriental	Construction Section	YES	Competitive Bidding	11-Dec-20	December 15 - 21, 2020	22-Dec-20	05-Jan-21	05-Jan-21											GeP	9,800,000.00	9,800,000.00											ZENaida T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	15-Dec-20	15-Dec-20	15-Dec-20	15-Dec-20	15-Dec-20	N/A
310305101452000	21K0008 - Widening of Permanent Bridges, Balisong Br. (B01300M) along Butuan City-Cagayan de Oro City-Iligan City Rd (Phase III), Gingoog City, Misamis Oriental	Construction Section	YES	Competitive Bidding	11-Dec-20	December 15 - 21, 2020	22-Dec-20	05-Jan-21	05-Jan-21											GeP	9,800,000.00	9,800,000.00											ZENaida T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	15-Dec-20	15-Dec-20	15-Dec-20	15-Dec-20	15-Dec-20	N/A
310305101456000	21K0009 - Widening of Permanent Bridges, Agapayan Br. (B01331M) along Butuan City-Cagayan de Oro City-Iligan City Rd (Phase III), Gingoog City, Misamis Oriental	Construction Section	YES	Competitive Bidding	11-Dec-20	December 15 - 21, 2020	22-Dec-20	05-Jan-21	05-Jan-21											GeP	25,480,000.00	25,480,000.00											ZENaida T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	15-Dec-20	15-Dec-20	15-Dec-20	15-Dec-20	15-Dec-20	N/A
310101100513000	21K0041 - Preventive Maintenance - Primary Roads - Butuan City-Cagayan de Oro City-Iligan City Rd - K1361 + 528 - K1363 + 833, K1377 + 273.44 - K1387 + 515, Lagangong S. Balisong, Misamis Oriental	Construction Section	YES	Competitive Bidding	28-Dec-20	December 29 - January 04, 2021														GeP	7,985,540.00	7,985,540.00											ZENaida T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	29-Dec-20	29-Dec-20	29-Dec-20	29-Dec-20	29-Dec-20	N/A
310102100750000	21K0042 - Preventive Maintenance - Secondary Roads - Gingoog-Cagayan de Oro City - K1327 + 000 - K1327 + 813, Gingoog City, Misamis Oriental	Construction Section	YES	Competitive Bidding	28-Dec-20	December 29 - January 04, 2021														GeP	18,620,000.00	18,620,000.00											ZENaida T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	29-Dec-20	29-Dec-20	29-Dec-20	29-Dec-20	29-Dec-20	N/A
300104225333000	21K0070 - Construction of Multi-Purpose Building (Covered Court), Binuangan Central School, Binuangan, Misamis Oriental	Construction Section	YES	Competitive Bidding	28-Dec-20	December 29 - January 04, 2021														GeP	3,960,000.00	3,960,000.00											ZENaida T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	29-Dec-20	29-Dec-20	29-Dec-20	29-Dec-20	29-Dec-20	N/A
300104225364000	21K0071 - Construction of Multi-Purpose Building (Covered Court), Binuangan National High School, Binuangan, Misamis Oriental	Construction Section	YES	Competitive Bidding	28-Dec-20	December 29 - January 04, 2021														GeP	2,970,000.00	2,970,000.00											ZENaida T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	29-Dec-20	29-Dec-20	29-Dec-20	29-Dec-20	29-Dec-20	N/A
300104225374000	21K0076 - Construction of Multi-Purpose Building, Barangay Gualon, Lagangong, Misamis Oriental	Construction Section	YES	Competitive Bidding	28-Dec-20	December 29 - January 04, 2021														GeP	2,970,000.00	2,970,000.00											ZENaida T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	29-Dec-20	29-Dec-20	29-Dec-20	29-Dec-20	29-Dec-20	N/A
300104225392000	21K0085 - Construction of Multi-Purpose Building, Purok 2, Barangay Maasin, Medina, Misamis Oriental	Construction Section	YES	Competitive Bidding	28-Dec-20	December 29 - January 04, 2021														GeP	2,970,000.00	2,970,000.00											ZENaida T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	29-Dec-20	29-Dec-20	29-Dec-20	29-Dec-20	29-Dec-20	N/A
300104225397000	21K0086 - Construction of Multi-Purpose Building, Purok 6, Barangay Maasin, Medina, Misamis Oriental	Construction Section	YES	Competitive Bidding	28-Dec-20	December 29 - January 04, 2021														GeP	2,970,000.00	2,970,000.00											ZENaida T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	29-Dec-20	29-Dec-20	29-Dec-20	29-Dec-20	29-Dec-20	N/A
300104225394000	21K0087 - Construction of Multi-Purpose Building, Purok 7, Barangay Maasin, Medina, Misamis Oriental	Construction Section	YES	Competitive Bidding	28-Dec-20	December 29 - January 04, 2021														GeP	2,970,000.00	2,970,000.00											ZENaida T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	29-Dec-20	29-Dec-20	29-Dec-20	29-Dec-20	29-Dec-20	N/A
300116214519000	21K0101 - Concreting of Road in Lagangong, Misamis Oriental	Construction Section	YES	Competitive Bidding	28-Dec-20	December 29 - January 04, 2021														GeP	78,400,000.00	78,400,000.00											ZENaida T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	29-Dec-20	29-Dec-20	29-Dec-20	29-Dec-20	29-Dec-20	N/A
300117210354000	21K0105 - Concreting of Road in Lagangong Phase II, Misamis Oriental	Construction Section	YES	Competitive Bidding	28-Dec-20	December 29 - January 04, 2021														GeP	2,970,000.00	2,970,000.00											ZENaida T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOCE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	29-Dec-20	29-Dec-20	29-Dec-20	29-Dec-20	29-Dec-20	N/A
Total Allocated Budget of On-going Procurement Activities																					814,864,510.00																		

Prepared by:


DONELL MARK F. BARANDA
BAC Secretariat

Recommended for Approval by:


RONALD T. SEMPISAO
BAC Chairperson

APPROVED:


MARIVEL FRANCISCO A.E.R.
Head of the Planning Entity

ANNEX B

(DPWH - MISAMIS ORIENTAL FIRST DISTRICT ENGINEERING OFFICE) Procurement Monitoring Report as of December 31, 2020 - GOODS & SERVICES

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Adm/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of SAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	
COMPLETED PROCUREMENT ACTIVITIES																															
	2020-03-091 - Rental of Office Equipment to be used at Construction Section	CONST	NO	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	07/30/2020	07/30/2020	07/30/2020	07/30/2020	07/21/2020	7/22/2020	7/23/2020	7/24/2020	08/21/2020	08/21/2020	GoP	49,200.00		49,200.00	45,000.00		45,000.00	n/a	n/a	n/a	n/a	n/a	n/a	
	2020-06-102 - Supply and Delivery of Office Equipment to be used by RR Personnel	PDS	NO	NP-53.1 Two Failed Biddings	n/a	05/30/2020	n/a	06/10/2020	06/10/2020	06/10/2020	06/10/2020	07/10/2020	08/10/2020	09/10/2020	12/10/2020	01/20/2021	07/20/2020	GoP	531,675.00		531,675.00	509,750.00		509,750.00	n/a	n/a	n/a	n/a	n/a	n/a	
	2020-06-109 - Supply and Delivery of Battery and Brake Pad to be used for the Repair/Maintenance of Toyota Hilux with Temp. Number ASU 709	ODE	NO	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	07/15/2020	07/15/2020	07/15/2020	07/15/2020	7/16/2020	7/17/2020	7/20/2020	7/21/2020	08/21/2020	08/21/2020	GoP	15,500.00		15,500.00	15,300.00		15,300.00	n/a	n/a	n/a	n/a	n/a	n/a	
	2020-06-110 - Purchase of Brake Pad to be used for the Repair/Maintenance of Toyota Fortuner with Temp. No. 150401ABL-8881	ODE	NO	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	07/28/2020	07/28/2020	07/28/2020	07/28/2020	7/29/2020	7/30/2020	7/31/2020	03/08/2020	08/10/2020	08/10/2020	GoP	5,900.00		5,900.00	4,800.00		4,800.00	n/a	n/a	n/a	n/a	n/a	n/a	
	2020-06-110 - Supply and Delivery of IT Equipment to be used for Technical and Administrative Application	ODE	NO	NP-53.1 Two Failed Biddings	n/a	09/30/2020	n/a	09/10/2020	09/10/2020	09/10/2020	09/10/2020	07/10/2020	08/10/2020	09/10/2020	12/10/2020	01/13/2021	01/13/2021	GoP	200,000.00		200,000.00	195,000.00		195,000.00	n/a	n/a	n/a	n/a	n/a	n/a	
	2020-06-120 - Supply and Delivery of Spare Parts to be used for the Repair/Maintenance of Toyota Innova Plate No. 150402	ADMIN	NO	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	07/20/2020	07/20/2020	07/20/2020	07/20/2020	07/21/2020	7/22/2020	7/23/2020	7/24/2020	08/20/2020	08/20/2020	GoP	12,040.00		12,040.00	10,500.00		10,500.00	n/a	n/a	n/a	n/a	n/a	n/a	
	2020-06-125 - Supply and Delivery of Spare Parts to be used for the Repair/Maintenance of Hino Dump Truck with DPWH No. H3-6785	MAINT	NO	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	7/20/2020	7/20/2020	7/20/2020	7/20/2020	07/21/2020	7/22/2020	7/23/2020	7/24/2020	08/19/2020	08/19/2020	GoP	22,200.00		22,200.00	18,200.00		18,200.00	n/a	n/a	n/a	n/a	n/a	n/a	
	2020-07-132 - Supply and Delivery of Spare Parts for Kyocera Printers at Maintenance Section	MAINT	NO	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	11/08/2020	11/08/2020	11/08/2020	11/08/2020	12/08/2020	8/13/2020	8/14/2020	8/17/2020	09/14/2020	09/14/2020	GoP	43,240.00		43,240.00	43,240.00		43,240.00	n/a	n/a	n/a	n/a	n/a	n/a	
	2020-07-133 - Supply and Delivery of Fusing Assembly to be used for the HP Laserjet Pro400 M401dne Printer at Procurement Unit	ODE	NO	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	7/20/2020	7/20/2020	7/20/2020	7/20/2020	07/21/2020	7/22/2020	7/23/2020	7/24/2020	08/21/2020	08/21/2020	GoP	16,500.00		16,500.00	16,000.00		16,000.00	n/a	n/a	n/a	n/a	n/a	n/a	
	2020-07-134 - Supply and Delivery of Smartphone to be used as a Geotagging Device for MYPS Application Validation Survey & Infraack Application	PDS	NO	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	07/28/2020	07/28/2020	07/28/2020	07/28/2020	7/29/2020	7/30/2020	7/31/2020	03/08/2020	01/13/2021	01/13/2021	GoP	53,000.00		53,000.00	45,980.00		45,980.00	n/a	n/a	n/a	n/a	n/a	n/a	
	2020-07-137 - Supply and Delivery of Ovenshine to be used by DPWH-MOFDEO Service Vehicle of the District Engineer	ODE	NO	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	07/28/2020	07/28/2020	07/28/2020	07/28/2020	7/29/2020	7/30/2020	7/31/2020	03/08/2020	01/14/2021	01/14/2021	GoP	46,800.00		46,800.00	45,900.00		45,900.00	n/a	n/a	n/a	n/a	n/a	n/a	
	2020-07-138 - Supply and Delivery of Brake Pad to be used for the Repair/Maintenance of Toyota Hilux with Temp. Plate No. P4F-328	QAS	NO	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	7/30/2020	7/30/2020	7/30/2020	7/30/2020	03/08/2020	04/09/2020	05/08/2020	06/08/2020	08/24/2020	08/24/2020	GoP	1,900.00		1,900.00	1,895.00		1,895.00	n/a	n/a	n/a	n/a	n/a	n/a	
	2020-07-140 - Supply and Delivery of Consumable Supplies for Fuji Xerox at Maintenance Section	MAINT	NO	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	07/28/2020	07/28/2020	07/28/2020	07/28/2020	7/29/2020	7/30/2020	7/31/2020	03/08/2020	08/25/2020	08/25/2020	GoP	104,000.00		104,000.00	101,800.00		101,800.00	n/a	n/a	n/a	n/a	n/a	n/a	
	2020-07-141 - Supply and Delivery of Materials to be used for the Repair of Drainage Canal Near Agayayan Bridge	MAINT	NO	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	07/25/2020	07/28/2020	07/28/2020	07/28/2020	7/29/2020	7/30/2020	7/31/2020	03/08/2020	08/25/2020	08/25/2020	GoP	48,970.00		48,970.00	48,580.00		48,580.00	n/a	n/a	n/a	n/a	n/a	n/a	
	2020-07-142 - Repair/Maintenance of Toyota Hilux with Temp. Plate No. A7G516	MAINT	NO	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	09/24/2020	09/24/2020	09/24/2020	09/24/2020	09/25/2020	09/26/2020	09/29/2020	09/30/2020	10/21/2020	10/21/2020	GoP	54,000.00		54,000.00	45,640.00		45,640.00	n/a	n/a	n/a	n/a	n/a	n/a	
	2020-07-143 - Supply and Delivery of Tubeless Tires to be used for the Repair/Maintenance of Hino Dumptruck with DPWH No. H3-6785	MAINT	NO	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	7/30/2020	7/30/2020	7/30/2020	7/30/2020	03/08/2020	04/09/2020	05/08/2020	06/08/2020	09/24/2020	09/24/2020	GoP	52,800.00		52,800.00	51,000.00		51,000.00	n/a	n/a	n/a	n/a	n/a	n/a	
	2020-07-144 - Supply and Delivery of Fuel to be used by DPWH-MOFDEO Service Vehicle and Equipment of All Section	ADMIN	NO	Competitive Bidding	07/27/2020	07/28 - 08/04/2020	05/08/2020	08/18/2020	08/18/2020	08/19/2020	08/20/2020	08/24/2020	08/25/2020	08/26/2020	08/27/2020	09/29/2020	09/29/2020	GoP	2,950,000.00		2,950,000.00	2,945,000.00		2,945,000.00	COA AGGAP CDOCCIF, INC.	07/29/2020	07/29/2020	07/29/2020	07/28/2020	07/28/2020	n/a
	2020-07-145 - Supply and Delivery of Lubricants to be used by DPWH-MOFDEO Service Vehicles and Equipments of All Section	ADMIN	NO	Competitive Bidding	n/a	07/28 - 08/04/2020	05/08/2020	08/18/2020	08/18/2020	08/19/2020	08/20/2020	08/24/2020	08/25/2020	08/26/2020	08/27/2020	09/29/2020	09/29/2020	GoP	342,000.00		342,000.00	341,400.00		341,400.00	COA AGGAP CDOCCIF, INC.	07/28/2020	07/28/2020	07/28/2020	07/28/2020	07/28/2020	n/a
	2020-07-146 - Supply and Delivery of Office Supplies to be used at DPWH-MOFDEO (All Section)	ADMIN	NO	Competitive Bidding	n/a	08/12 - 08/19/2020	08/20/2020	02/09/2020	02/09/2020	02/09/2020	02/09/2020	04/09/2020	07/09/2020	08/09/2020	08/09/2020	09/18/2020	09/18/2020	GoP	550,230.00		550,230.00	519,404.75		519,404.75	COA AGGAP CDOCCIF, INC.	11/08/2020	11/08/2020	11/08/2020	11/08/2020	11/08/2020	n/a
	2020-07-147 - Supply and Delivery of Janitorial Supplies to be used at DPWH-MOFDEO	ADMIN	NO	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	07/30/2020	07/30/2020	07/30/2020	07/30/2020	03/09/2020	04/09/2020	05/08/2020	06/08/2020	09/29/2020	09/29/2020	GoP	85,800.00		85,800.00	75,100.00		75,100.00	n/a	n/a	n/a	n/a	n/a	n/a	
	2020-07-148 - Supply and Delivery of Consumable Supplies to be used at Electrical Unit, Administrative Section and ODE	ODE	NO	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	11/08/2020	11/08/2020	11/08/2020	11/08/2020	12/08/2020	08/13/2020	08/14/2020	08/17/2020	02/09/2020	02/09/2020	GoP	81,550.00		81,550.00	81,540.00		81,540.00	n/a	n/a	n/a	n/a	n/a	n/a	
	2020-07-151 - Supply and Delivery of Battery to be used for the Repair/Maintenance of Suzuki Multicar with Plate No. SFP-289	QAS	NO	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	07/30/2020	07/30/2020	07/30/2020	07/30/2020	03/09/2020	04/09/2020	05/08/2020	06/08/2020	08/24/2020	08/24/2020	GoP	6,200.00		6,200.00	5,800.00		5,800.00	n/a	n/a	n/a	n/a	n/a	n/a	
	2020-07-152 - Supply and Delivery of Spare Parts to be used for the Repair/Maintenance of Toyota Hilux with Temp. Plate No. A7G516	PDS	NO	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	07/30/2020	07/30/2020	07/30/2020	07/30/2020	03/09/2020	04/09/2020	05/08/2020	06/08/2020	07/10/2020	07/10/2020	GoP	13,500.00		13,500.00	13,300.00		13,300.00	n/a	n/a	n/a	n/a	n/a	n/a	
	2020-07-153 - Supply and Delivery of Office Supplies (Data Filer) to be used for filing of documents for CY 2020 at DPWH-MOFDEO	ADMIN	NO	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	11/08/2020	11/08/2020	11/08/2020	11/08/2020	12/08/2020	08/13/2020	08/14/2020	08/17/2020	02/09/2020	02/09/2020	GoP	122,500.00		122,500.00	107,500.00		107,500.00	n/a	n/a	n				

	2020-07-161 - Supply and Delivery of SSI-Emulsified Asphalt to be used for Act. III - Premix Patching Bituminous Pavement along BGR	MAINT	NO	Competitive Bidding	n/a	08/12 - 08/19/2020	08/20/2020	02/09/2020	02/09/2020	03/09/2020	03/09/2020	04/09/2020	07/09/2020	08/09/2020	09/09/2020	10/20/2020	10/20/2020	GoP	802,820.00		802,820.00	801,990.00		801,990.00	CCA AGGAP CDOCCIF, INC.	n/a	n/a	n/a	n/a	n/a	n/a	
	2020-07-164 - Supply and Delivery of Consumables for Fuji Xerox DCS C2020 and DocuCentre S2520 to be used at Records Unit, BAC-TWG, Monitoring Unit, QAS, Maintenance, PDS and Construction Section	ADMIN	NO	Competitive Bidding	n/a	08/12 - 08/19/2020	08/20/2020	02/09/2020	02/09/2020	03/09/2020	03/09/2020	04/09/2020	07/09/2020	08/09/2020	09/09/2020	12/10/2020	12/10/2020	GoP	594,250.00		594,250.00	590,400.00		590,400.00	CCA AGGAP CDOCCIF, INC.	n/a	n/a	n/a	n/a	n/a	n/a	
	2020-08-167 - Supply and Delivery of Materials to be used for the Fabrication of RROW Post per D.O. 90 s. 2015	MAINT	NO	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	08/23/2020	08/20/2020	08/20/2020	08/23/2020	08/23/2020	08/24/2020	08/25/2020	08/26/2020	08/10/2020	08/10/2020	GoP	283,950.00		283,950.00	256,350.00		256,350.00	n/a	n/a	n/a	n/a	n/a	n/a		
	2020-08-168 - Supply and Delivery of LPG Refill to be used for the Thermoplastic and Kneading Machine	MAINT	NO	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	08/26/2020	08/26/2020	08/26/2020	08/26/2020	08/27/2020	08/28/2020	01/09/2020	02/09/2020	09/29/2020	09/29/2020	GoP	25,200.00		25,200.00	25,172.00		25,172.00	n/a	n/a	n/a	n/a	n/a	n/a		
	2020-08-169 - Supply and Delivery of Materials to be used for the Repair of Damage Pavement along Talayan and Kinoputan	MAINT	NO	Competitive Bidding	n/a	08/28 - 09/08/2020	n/a	08/09/2020	08/09/2020	09/09/2020	10/09/2020	10/09/2020	11/09/2020	09/14/2020	09/15/2020	10/19/2020	10/19/2020	GoP	450,101.00		450,101.00	450,040.00		450,040.00	CCA AGGAP CDOCCIF, INC.	n/a	n/a	n/a	n/a	n/a	n/a	
	2020-08-174 - Supply and Delivery of Lithium Battery to be used for the Replacement of Busied Battery of IFACE402 Biometric	ADMIN	NO	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	08/26/2020	08/26/2020	08/26/2020	08/26/2020	08/27/2020	08/28/2020	01/09/2020	02/09/2020	01/27/2021	01/27/2021	GoP	2,800.00		2,800.00	2,750.00		2,750.00	n/a	n/a	n/a	n/a	n/a	n/a		
	2020-08-176 - Supply and Delivery of Consumable Supplies for Canon iPF 650/750 and Large Format Printer HPRT3500 to be used at Planning and Design Section	PDS	NO	Competitive Bidding	n/a	08/28 - 08/08/2020	n/a	08/09/2020	08/09/2020	09/09/2020	10/09/2020	10/09/2020	11/09/2020	09/14/2020	09/15/2020	12/10/2020	12/10/2020	GoP	703,000.00		703,000.00	699,500.00		699,500.00	CCA AGGAP CDOCCIF, INC.	n/a	n/a	n/a	n/a	n/a	n/a	
	2020-08-177 - Supply and Delivery of Materials to be used for Cabinet to be used for Filing of Various Documents at Procurement Section	OGE	NO	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	09/23/2020	09/23/2020	09/23/2020	09/23/2020	09/24/2020	09/25/2020	09/25/2020	09/26/2020	10/27/2020	10/27/2020	GoP	30,000.00		30,000.00	29,000.00		29,000.00	n/a	n/a	n/a	n/a	n/a	n/a		
	2020-08-178 - Items to be used to Conduct CY 2020 Adu Load Survey along BGR, Misamis Oriental	PDS	NO	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	08/27/2020	08/27/2020	08/27/2020	08/27/2020	08/28/2020	01/30/2020	02/09/2020	03/09/2020	10/16/2020	10/16/2020	GoP	160,860.00		160,860.00	150,240.00		150,240.00	n/a	n/a	n/a	n/a	n/a	n/a		
	2020-08-180 - Paper Shredder to be used for shredding various documents at Procurement Unit	OGE	NO	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	09/23/2020	09/23/2020	09/23/2020	09/23/2020	09/24/2020	09/25/2020	09/26/2020	09/26/2020	10/22/2020	10/22/2020	GoP	20,000.00		20,000.00	19,500.00		19,500.00	n/a	n/a	n/a	n/a	n/a	n/a		
	2020-08-181 - Supply and Delivery of Photocopier/Printer to be used by the Public Information Unit for the Publication of Newsletter	OGE	NO	Competitive Bidding	n/a	10/23 - 30/2020	03/11/2020	11/17/2020	11/17/2020	11/18/2020	11/23/2020	11/28/2020	11/27/2020	01/12/2020	01/12/2020	12/16/2020	12/16/2020	GoP	195,000.00		195,000.00	193,000.00		193,000.00	CCA AGGAP CDOCCIF, INC.	10/22/2020	10/22/2020	10/22/2020	10/22/2020	10/22/2020	n/a	
	2020-08-182 - Supply and Delivery of Spare Parts to be used for the Repair/Maintenance of Isuzu OMAX with Plate No. 161608A	QAS	NO	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	01/09/2020	01/09/2020	01/09/2020	01/09/2020	02/09/2020	05/09/2020	06/09/2020	07/09/2020	10/21/2020	10/21/2020	GoP	14,550.00		14,550.00	12,600.00		12,600.00	n/a	n/a	n/a	n/a	n/a	n/a		
	2020-08-183 - Repair/Maintenance of Mitsubishi Strada with Temp. No. 101603B	QAS	NO	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	06/14/2020	06/14/2020	09/14/2020	09/14/2020	09/15/2020	09/16/2020	09/17/2020	09/18/2020	05/10/2020	05/10/2020	GoP	54,850.00		54,850.00	54,000.00		54,000.00	n/a	n/a	n/a	n/a	n/a	n/a		
	2020-08-184 - Supply and Delivery of Tubalbas Tire to be used for the Repair/Maintenance of Toyota Hilux with Temp. Plate No. P4F328	QAS	NO	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	01/09/2020	01/09/2020	01/09/2020	01/09/2020	02/09/2020	05/09/2020	06/09/2020	07/09/2020	09/25/2020	09/25/2020	GoP	54,000.00		54,000.00	53,000.00		53,000.00	n/a	n/a	n/a	n/a	n/a	n/a		
	2020-08-192 - Repair/Maintenance of Mitsubishi Center with Plate No. 150405	MAINT	NO	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	09/14/2020	09/14/2020	09/14/2020	09/14/2020	09/15/2020	09/16/2020	09/17/2020	09/18/2020	09/29/2020	09/29/2020	GoP	37,600.00		37,600.00	37,000.00		37,000.00	n/a	n/a	n/a	n/a	n/a	n/a		
	2020-08-193 - Repair/Maintenance of SGL Front End Loader with DPWH Number L2-1448	MAINT	NO	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	09/14/2020	09/14/2020	09/14/2020	09/14/2020	09/15/2020	09/16/2020	09/17/2020	09/18/2020	09/29/2020	09/29/2020	GoP	25,900.00		25,900.00	25,700.00		25,700.00	n/a	n/a	n/a	n/a	n/a	n/a		
	2020-08-194 - Repair/Maintenance of Mitsubishi Strada with Temp. No. 150405	CONST	NO	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	09/24/2020	09/24/2020	09/24/2020	09/24/2020	09/25/2020	09/26/2020	09/29/2020	09/30/2020	10/21/2020	10/21/2020	GoP	11,450.00		11,450.00	11,230.00		11,230.00	n/a	n/a	n/a	n/a	n/a	n/a		
	2020-08-195 - Repair/Maintenance of Toyota Hilux with Temp. No. 151008	CONST	NO	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	09/24/2020	09/24/2020	09/24/2020	09/24/2020	09/25/2020	09/26/2020	09/29/2020	09/30/2020	10/21/2020	10/21/2020	GoP	6,200.00		6,200.00	6,100.00		6,100.00	n/a	n/a	n/a	n/a	n/a	n/a		
	2020-09-202 - Supply and Delivery of Asphalt Pave to be used for Act. 112 - Penetration Patching Bituminous Pavement along BGR	MAINT	NO	Competitive Bidding	n/a	09/28 - 29/2020	n/a	10/13/2020	10/13/2020	10/14/2020	10/15/2020	10/16/2020	10/20/2020	10/21/2020	11/24/2020	11/24/2020	11/24/2020	GoP	805,600.00		805,600.00	798,100.00		798,100.00	CCA AGGAP CDOCCIF, INC.	09/22/2020	09/22/2020	09/22/2020	09/22/2020	09/22/2020	n/a	
	2020-09-203 - Spare Parts to be used for Backhoe Loader	MAINT	NO	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	09/29/2020	09/29/2020	09/28/2020	09/29/2020	09/29/2020	09/30/2020	01/10/2020	02/10/2020	11/26/2020	11/26/2020	GoP	15,389.11		15,389.11	15,389.00		15,389.00	n/a	n/a	n/a	n/a	n/a	n/a		
	2020-09-205 - Repair/Maintenance of Toyota Hilux with Temp Number ABU-709	OGE	NO	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	09/15/2020	09/15/2020	09/15/2020	09/15/2020	09/16/2020	09/17/2020	09/18/2020	09/21/2020	10/10/2020	10/10/2020	GoP	13,400.00		13,400.00	11,300.00		11,300.00	n/a	n/a	n/a	n/a	n/a	n/a		
	2020-09-208 - Items to be used for DPWH-MOFDEO Interpod	MAINT	NO	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	09/24/2020	09/24/2020	09/24/2020	09/24/2020	09/25/2020	09/26/2020	09/29/2020	09/30/2020	10/21/2020	10/21/2020	GoP	15,600.00		15,600.00	15,560.00		15,560.00	n/a	n/a	n/a	n/a	n/a	n/a		
	2020-09-207 - Materials to be used for Painting of Concrete Barrier at GC/R K1338+000 - K1338+000	MAINT	NO	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	09/24/2020	09/24/2020	09/24/2020	09/24/2020	09/25/2020	09/25/2020	09/29/2020	09/30/2020	10/21/2020	10/21/2020	GoP	144,700.00		144,700.00	129,230.00		129,230.00	n/a	n/a	n/a	n/a	n/a	n/a		
	2020-09-208 - Application of Pavement Markings along GC/R	MAINT	NO	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	09/24/2020	09/24/2020	09/24/2020	09/24/2020	09/25/2020	09/26/2020	09/29/2020	09/30/2020	10/21/2020	10/21/2020	GoP	95,000.00		95,000.00	80,000.00		80,000.00	n/a	n/a	n/a	n/a	n/a	n/a		
	2020-09-209 - Repair/Maintenance Toyota Hilux with Temp. Plate No. P4-328	QAS	NO	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	09/24/2020	09/24/2020	09/24/2020	09/24/2020	09/25/2020	09/26/2020	09/29/2020	09/30/2020	10/21/2020	10/21/2020	GoP	2,900.00		2,900.00	2,700.00		2,700.00	n/a	n/a	n/a	n/a	n/a	n/a		
	2020-09-210 - Supply and Delivery of Consumable Supplies to be used at Finance Section	FMS	NO	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	09/24/2020	09/24/2020	09/24/2020	09/24/2020	09/25/2020	09/26/2020	09/29/2020	09/30/2020	10/21/2020	10/21/2020	GoP	211,800.00		211,800.00	211,200.00		211,200.00	n/a	n/a	n/a	n/a	n/a	n/a		
	2020-09-211 - Repair/Maintenance of Mitsubishi Strada with Temp. No. 101603B	QAS	NO	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	09/23/2020	09/23/2020	09/23/2020	09/23/2020	09/24/2020	09/25/2020	09/28/2020	09/29/2020	10/21/2020	10/21/2020	GoP	28,400.00		28,400.00	28,000.00		28,000.00	n/a	n/a	n/a	n/a	n/a	n/a		
	2020-09-212 - Repair/Maintenance of Mini Dump Truck with Plate No. 071810	MAINT	NO	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	09/24/2020	09/24/2020	09/24/2020	09/24/2020	09/25/2020	09/26/2020	09/29/2020	09/30/2020	10/21/2020	10/21/2020	GoP	21,200.00		21,200.00	21,000.00		21,000.00	n/a	n/a	n/a	n/a	n/a	n/a		
	2020-09-213 - Repair/Maintenance of Mini Dumptruck with Plate No. 0716-554998	MAINT	NO	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	09/24/2020	09/24/2020	09/24/2020	09/24/2020	09/25/2020	09/26/2020	09/29/2020	09/30/2020	10/21/2020	10/21/2020	GoP	21,200.00		21,200.00	21,000.00		21,000.00	n/a	n/a	n/a	n/a	n/a	n/a		
	2020-09-214 - Repair/Maintenance of Mini Dump Truck with Plate No. JAH-8215	MAINT	NO	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	09/28/2020	09/28/2020	09/28/2020	09/28/2020	09/29/2020	09/30/2020	01/10/2020	02/10/2020	10/21/2020	10/21/2020	GoP	1,000.00		1,000.00	950.00		950.00	n/a	n/a	n/a	n/a	n/a	n/a		
	2020-09-218 - Repair/Maintenance of Toyota Hilux with Temp. Plate No. AS-R151	FMS	NO	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	09/23/2020	09/23/2020	09/23/2020	09/23/2020	09/24/2020	09/25/2020	09/28/2020	09/29/2020	10/16/2020	10/16/2020	GoP	15,030.00		15,030.00	14,650.00		14,650.00	n/a	n/a	n/a	n/a	n/a	n/a		
	2020-09-217 - Repair/Maintenance of Toyota Hilux with Temp. No. NCT-2187	PDS	NO	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	09/24/2020	09/24/2020	09/24/2020	09/24/2020	09/25/2020	09/26/2020	09/29/2020	09/30/2020	10/21/2020	10/21/2020	GoP	5,200.00		5,200.00	5,100.00		5,100.00	n/a	n/a	n/a	n/a	n/a	n/a		
	2020-09-218 - Purchase of Multi-Function Printer (Inkjet) to be used by PDS Personnel	PDS	NO	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	12/15/2020	12/16/2020	12/16/2020	12/16/2020	12/21/2020	12/22/2020	12/23/2020	12/23/2020	n/a	n/a	GoP	50,000.00		50,000.00	48,200.00		48,200.00	n/a	n/a	n/a	n/a	n/a	n/a		
	2020-09-219 - Repair/Maintenance of Toyota Hilux with Temp. Plate No. AG-R151	FMS	NO	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	09/24/2020	09/24/2020	09/24/2020	09/24/2020	09/25/2020	09/26/2020	09/29/2020	09/30/2020	10/19/2020	10/19/2020	GoP	6,600.00		6,600.00	6,450.00		6,450.00	n/a	n/a	n/a	n/a	n/a			

	2020-09-228 - Repair/Maintenance of Toyota Hilux with Temp. No. ABU-709	PDS	NO	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	09/30/2020	09/30/2020	09/30/2020	09/30/2020	01/10/2020	02/10/2020	05/10/2020	08/10/2020	10/20/2020	10/29/2020	GoP	54,000.00		54,000.00	53,000.00		53,000.00		n/a	n/a	n/a	n/a	n/a	n/a	
	2020-09-228 - Supply and Delivery of Janitorial Supplies to be used at DPWH-MOFDEO Landmark GGVIR Section	MAINT	NO	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	04/11/2020	04/11/2020	04/11/2020	04/11/2020	05/11/2020	08/11/2020	09/11/2020	10/11/2020	09/12/2020	09/12/2020	GoP	54,325.00		54,325.00	44,775.00		44,775.00	n/a	n/a	n/a	n/a	n/a	n/a		
	2020-09-230 - Repair/Maintenance of Toyota Fortuner with Temp Number ABL-8881	OCE	NO	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	08/10/2020	08/10/2020	08/10/2020	08/10/2020	07/10/2020	08/10/2020	09/10/2020	12/10/2020	10/26/2020	10/26/2020	GoP	9,700.00		9,700.00	9,800.00		9,800.00	n/a	n/a	n/a	n/a	n/a	n/a		
	2020-09-231 - Repair/Maintenance of Hi-Ace Grande with Plate No. A31438	OCE	NO	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	08/10/2020	08/10/2020	08/10/2020	08/10/2020	07/10/2020	08/10/2020	09/10/2020	12/10/2020	10/26/2020	10/26/2020	GoP	9,700.00		9,700.00	9,800.00		9,800.00	n/a	n/a	n/a	n/a	n/a	n/a		
	2020-09-233 - Repair/Maintenance of Toyota Hilux with Temp. Number A7N-188	OCE	NO	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	08/10/2020	08/10/2020	08/10/2020	08/10/2020	07/10/2020	08/10/2020	09/10/2020	12/10/2020	03/12/2020	03/12/2020	GoP	9,700.00		9,700.00	9,800.00		9,800.00	n/a	n/a	n/a	n/a	n/a	n/a		
	2020-09-234 - Electrical Supplies for Electrical Renovation of DPWH-MOFDEO Staffhouse	OCE	NO	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	08/10/2020	08/10/2020	08/10/2020	08/10/2020	09/10/2020	12/10/2020	10/13/2020	10/14/2020	10/15/2020	10/15/2020	GoP	299,998.00		299,998.00	298,948.00		298,948.00	n/a	n/a	n/a	n/a	n/a	n/a		
	2020-09-236 - Supply and Delivery of Battery and Wire to be used for Survey Equipment	PDS	NO	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	08/10/2020	08/10/2020	08/10/2020	08/10/2020	07/10/2020	08/10/2020	09/10/2020	12/10/2020	08/01/2020	08/01/2020	GoP	25,380.00		25,380.00	24,555.00		24,555.00	n/a	n/a	n/a	n/a	n/a	n/a		
	2020-09-237 - Repair/Maintenance of Kia with Plate No. EH-3834	HDS	NO	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	08/10/2020	08/10/2020	08/10/2020	08/10/2020	07/10/2020	08/10/2020	09/10/2020	12/10/2020	11/26/2020	11/26/2020	GoP	3,750.00		3,750.00	3,700.00		3,700.00	n/a	n/a	n/a	n/a	n/a	n/a		
	2020-09-238 - Materials to be used for Maintenance Stockroom Repair	MAINT	NO	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	08/10/2020	08/10/2020	08/10/2020	08/10/2020	07/10/2020	08/10/2020	09/10/2020	12/10/2020	04/11/2020	04/11/2020	GoP	41,452.50		41,452.50	40,715.00		40,715.00	n/a	n/a	n/a	n/a	n/a	n/a		
	2020-09-239 - Repair/Maintenance of Mitsubishi Strada with Temp. No. 101603B	QAS	NO	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	08/10/2020	08/10/2020	08/10/2020	08/10/2020	07/10/2020	08/10/2020	09/10/2020	12/10/2020	04/10/2020	04/10/2020	GoP	8,025.00		8,025.00	7,200.00		7,200.00	n/a	n/a	n/a	n/a	n/a	n/a		
	2020-09-240 - Supply and Delivery of Spare Parts to be used for the Repair/Maintenance of Toyota Hilux with Temp. Plate No. 101610	PDS	NO	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	08/10/2020	08/10/2020	08/10/2020	08/10/2020	07/10/2020	08/10/2020	09/10/2020	12/10/2020	11/26/2020	11/26/2020	GoP	19,830.00		19,830.00	19,800.00		19,800.00	n/a	n/a	n/a	n/a	n/a	n/a		
	2020-09-241 - Purchase of Spare Part to be used for the Repair/Maintenance of Toyota Hilux with Temp. plate number 101610	PDS	NO	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	08/10/2020	08/10/2020	08/10/2020	08/10/2020	07/10/2020	08/10/2020	09/10/2020	12/10/2020	11/26/2020	11/26/2020	GoP	1,200.00		1,200.00	1,120.00		1,120.00	n/a	n/a	n/a	n/a	n/a	n/a		
	2020-09-242 - Procurement of Repair for Toyota Hilux with Temp Plate number 101610 (Washer Existing Color Black)	PDS	NO	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	08/10/2020	08/10/2020	08/10/2020	08/10/2020	07/10/2020	08/10/2020	09/10/2020	12/10/2020	08/01/2021	08/01/2021	GoP	26,000.00		26,000.00	25,000.00		25,000.00	n/a	n/a	n/a	n/a	n/a	n/a		
	2020-09-250 - Purchase of Spare Parts to be used for the Repair/Maintenance of Mitsubishi Strada with Temp. No. 101607	CONST	NO	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	10/22/2020	10/22/2020	10/22/2020	10/22/2020	10/23/2020	10/26/2020	10/27/2020	10/28/2020	11/18/2020	11/18/2020	GoP	11,305.00		11,305.00	11,200.00		11,200.00	n/a	n/a	n/a	n/a	n/a	n/a		
	2020-09-251 - Purchase of Consumable Office Supplies to be used at Cash Unit	ADMIN	NO	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	10/22/2020	10/22/2020	10/22/2020	10/22/2020	10/23/2020	10/26/2020	10/27/2020	10/28/2020	11/18/2020	11/18/2020	GoP	28,251.00		28,251.00	27,856.00		27,856.00	n/a	n/a	n/a	n/a	n/a	n/a		
	2020-09-252 - Purchase of Office Supplies to be used at Quality Assurance and Construction Section	CAS	NO	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	10/22/2020	10/22/2020	10/22/2020	10/22/2020	10/23/2020	10/26/2020	10/27/2020	10/28/2020	12/01/2021	12/01/2021	GoP	260,000.00		260,000.00	258,000.00		258,000.00	n/a	n/a	n/a	n/a	n/a	n/a		
	2020-09-253 - Purchase of Spare Parts to be used for the Repair/Maintenance of Volvo Back Hoe with Temp. No. P17-153	MAINT	NO	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	10/22/2020	10/22/2020	10/22/2020	10/22/2020	10/23/2020	10/26/2020	10/27/2020	10/28/2020	01/27/2021	01/27/2021	GoP	64,268.00		64,268.00	60,198.00		60,198.00	n/a	n/a	n/a	n/a	n/a	n/a		
	2020-09-254 - Supply and Delivery of Tires to be used for the Repair/Maintenance of Mini Dumptruck with Plate No. JAH-8215	MAINT	NO	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	11/27/2020	11/27/2020	11/27/2020	11/27/2020	01/12/2020	02/12/2020	03/12/2020	04/12/2020	09/29/2020	09/29/2020	GoP	49,950.00		49,950.00	49,000.00		49,000.00	n/a	n/a	n/a	n/a	n/a	n/a		
	2020-10-255 - Purchase of Spare Parts to be used for the Repair/Maintenance of Toyota Hilux with Temp. No. ABU-700	OCE	NO	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	10/22/2020	10/22/2020	10/22/2020	10/22/2020	10/23/2020	10/26/2020	10/27/2020	10/28/2020	09/12/2020	09/12/2020	GoP	4,850.00		4,850.00	4,200.00		4,200.00	n/a	n/a	n/a	n/a	n/a	n/a		
	2020-10-256 - Supply, Delivery and Installation of Pole Mounted Distribution Transformer (OISC) at DPWH-MOFDEO Staffhouse	OCE	NO	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	10/22/2020	10/22/2020	10/22/2020	10/22/2020	10/23/2020	10/26/2020	10/27/2020	10/28/2020	11/23/2020	11/23/2020	GoP	222,580.00		222,580.00	180,597.00		180,597.00	n/a	n/a	n/a	n/a	n/a	n/a		
	2020-10-258 - Purchase of Materials to be used for the Construction of Storage Shelves/Cabinets at Planning & Design Section	PDS	NO	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	10/22/2020	10/22/2020	10/22/2020	10/22/2020	10/23/2020	10/26/2020	10/27/2020	10/28/2020	11/23/2020	11/23/2020	GoP	75,935.00		75,935.00	74,417.00		74,417.00	n/a	n/a	n/a	n/a	n/a	n/a		
	2020-10-263 - Supply and Delivery of Fuel to be used by DPWH-MOFDEO Service Vehicle of the District Engineer	OCE	NO	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	03/10/2020	03/10/2020	03/10/2020	03/10/2020	03/11/2020	04/11/2020	05/11/2020	06/11/2020	01/12/2020	01/12/2020	GoP	46,800.00		46,800.00	45,900.00		45,900.00	n/a	n/a	n/a	n/a	n/a	n/a		
	2020-10-264 - Supply and Delivery of Fuel to be used by DPWH-MOFDEO Service Vehicle of All Section	ADMIN	NO	Competitive Bidding	n/a	10/23 - 30/2020	03/11/2020	11/17/2020	11/17/2020	11/18/2020	11/23/2020	11/26/2020	11/27/2020	01/12/2020	01/12/2020	12/28/2020	12/28/2020	GoP	2,950,000.00		2,950,000.00	2,950,000.00		2,950,000.00	COA AGGAP CDOCCIF, INC.	10/22/2020	10/22/2020	10/22/2020	10/22/2020	10/22/2020	n/a	
	2020-10-265 - Supply and Delivery of Spare Parts to be used for Thermoclastic Applicator	MAINT	NO	Competitive Bidding	n/a	10/23 - 30/2020	03/11/2020	11/17/2020	11/17/2020	11/18/2020	11/23/2020	11/26/2020	11/27/2020	01/12/2020	01/12/2020	12/28/2020	12/28/2020	GoP	202,000.00		202,000.00	198,400.00		198,400.00	COA AGGAP CDOCCIF, INC.	10/22/2020	10/22/2020	10/22/2020	10/22/2020	10/22/2020	n/a	
	2020-10-266 - Supply and Delivery of LPG Refill to be used for the Thermoclastic and Kneading Machine	MAINT	NO	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	04/11/2020	04/11/2020	04/11/2020	04/11/2020	05/11/2020	06/11/2020	09/11/2020	10/11/2020	02/12/2020	02/12/2020	GoP	27,000.00		27,000.00	26,850.00		26,850.00	n/a	10/22/2020	10/22/2020	10/22/2020	10/22/2020	10/22/2020	n/a	
	2020-10-267 - Supply and Delivery of Spare Parts to be used for the Repair/Maintenance of Road Grader with DPWH number N1-2295	MAINT	NO	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	04/11/2020	04/11/2020	04/11/2020	04/11/2020	05/11/2020	06/11/2020	09/11/2020	10/11/2020	1/27/2020	1/27/2020	GoP	58,608.00		58,608.00	52,408.00		52,408.00	n/a	10/22/2020	10/22/2020	10/22/2020	10/22/2020	10/22/2020	n/a	
	2020-10-268 - Supply and Delivery of Spare Parts to be used for the Repair/Maintenance of SDOG Front End Loader with DPWH Number L2-1448	MAINT	NO	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	04/11/2020	04/11/2020	04/11/2020	04/11/2020	05/11/2020	06/11/2020	09/11/2020	10/11/2020	06/28/2020	06/28/2020	GoP	148,968.00		148,968.00	148,016.00		148,016.00	n/a	10/22/2020	10/22/2020	10/22/2020	10/22/2020	10/22/2020	n/a	
	2020-10-269 - Supply and Delivery of R.C. Pipes to be used for the repair of drainage canal	MAINT	NO	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	04/11/2020	04/11/2020	04/11/2020	04/11/2020	05/11/2020	06/11/2020	09/11/2020	10/11/2020	06/01/2021	06/01/2021	GoP	45,000.00		45,000.00	44,750.00		44,750.00	n/a	10/22/2020	10/22/2020	10/22/2020	10/22/2020	10/22/2020	n/a	
	2020-10-270 - Supply and Delivery of Materials to be used for Guardrail Maintenance along BCR	MAINT	NO	Competitive Bidding	n/a	10/23 - 30/2020	03/11/2020	11/17/2020	11/17/2020	11/18/2020	11/23/2020	11/26/2020	11/27/2020	01/12/2020	01/12/2020	12/28/2020	12/28/2020	GoP	188,775.00		188,775.00	188,238.00		188,238.00	COA AGGAP CDOCCIF, INC.	10/22/2020	10/22/2020	10/22/2020	10/22/2020	10/22/2020	n/a	
	2020-10-271 - Supply and Delivery of Spare Parts to be used for the Repair/Maintenance of Toyota Hilux with Temp. Plate No. A8-R151	FVS	NO	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	04/11/2020	04/11/2020	04/11/2020	04/11/2020	05/11/2020	06/11/2020	09/11/2020	10/11/2020	03/12/2020	03/12/2020	GoP	11,400.00		11,400.00	11,300.00		11,300.00	n/a	n/a	n/a	n/a	n/a	n/a		
	2020-10-273 - Supply and Delivery of Spare Parts to be used for the Repair/Maintenance of Isuzu DMAX Plate No. 101603	CONST	NO	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	04/11/2020	04/11/2020	04/11/2020	04/11/2020	05/11/2020	06/11/2020	09/11/2020	10/11/2020	07/12/2020	07/12/2020	GoP	7,600.00		7,600.00	7,600.00		7,600.00	n/a	n/a	n/a	n/a	n/a	n/a		
	2020-10-274 - Supply and Delivery of Materials to be used for the Repair of DPWH Motorpool Gate	MAINT	NO	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	04/11/2020	04/11/2020	04/11/2020	04/11/2020	05/11/2020	06/11/2020	09/11/2020	10/11/2020	12/17/2020	12/17/2020	GoP	14,185.00		14,185.00	14,130.00		14,130.00	n/a	n/a	n/a	n/a	n/a	n/a		
	2020-10-275 - Supply and Delivery of Aggregates Base Course to be used for Act. 132 - Manual Patching of Unpaved Shoulder along BCR	MAINT	NO	Competitive Bidding	n/a	11/10 - 17/2020	11/18/2020	02/12/2020	02/12/2020	11/23/2020	07/12/2020	11/12/2020	12/14/2020	12/17/2020	12/22/2020	12/01/2020	12/01/2020	GoP	998,800.00		998,800.00	994,400.00		994,400.00	COA AGGAP CDOCCIF, INC.	09/11/2020	09/11/2020	09/11/2020	09/11/2020	09/11/2020	n/a	
	2020-10-276 - Supply and Delivery of Items to be used for DPWH Motorpool and Field Activities	MAINT	NO	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	04/11/2020	04/11/2020	04/11/2020	04/11/2020	05/11/2020																				

	2020-10-283 - Supply and Delivery of Office Supplies to be used at DPWH-MOFDEO (All Section)	ADMIN	NO	Competitive Bidding	n/a	11/10 - 12/2020	11/18/2020	02/12/2020	02/12/2020	11/03/2020	07/12/2020	11/12/2020	12/14/2020	12/17/2020	12/22/2020	1/15/2021	1/15/2021	GSP	389,730.00		389,730.00	367,632.50		367,632.50	COA AGGAP CDCCCIF, INC.	09/11/2020	09/11/2020	09/11/2020	09/11/2020	09/11/2020	n/a	
	2020-10-285 - Consumable Supplies to be used at Electrical Unit, Cash Unit, ODE, RIU, COA, POS, ROW and Quality Assurance Section	ADMIN	NO	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	11/19/2020	11/19/2020	11/19/2020	11/19/2020	11/20/2020	11/23/2020	11/24/2020	11/26/2020	08/01/2021	08/01/2021	GSP	228,500.00		228,500.00	202,200.00		202,200.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	
	2020-10-286 - Supply and Delivery of Spare Parts to be used for the Repair/Maintenance of Isuzu DMAX with Temp. Plate No. 101006A	QAS	NO	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	11/16/2020	11/19/2020	11/19/2020	11/19/2020	11/20/2020	11/23/2020	11/24/2020	11/25/2020	08/01/2021	08/01/2021	GSP	13,950.00		13,950.00	13,800.00		13,800.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	
	2020-11-287 - Supply and Delivery of Spare Parts to be used for the Repair/Maintenance of Toyota Hilux with Temp. Plate No. 101006B	QAS	NO	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	11/19/2020	11/19/2020	11/19/2020	11/19/2020	11/20/2020	11/23/2020	11/24/2020	11/25/2020	08/01/2021	08/01/2021	GSP	8,850.00		8,850.00	8,500.00		8,500.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	
	2020-11-288 - Supply and Delivery of Nylon to be used for vegetation control along BOR and GCVR Section	MAINT	NO	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	11/19/2020	11/19/2020	11/19/2020	11/19/2020	11/20/2020	11/23/2020	11/24/2020	11/25/2020	12/21/2020	12/21/2020	GSP	227,500.00		227,500.00	222,500.00		222,500.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	
	2020-11-292 - Supply and Delivery of Tubeless Tire to be used for the Repair/Maintenance of Toyota Hilux with Temp. Plate AD-R151	FMS	NO	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	11/24/2020	11/24/2020	11/24/2020	11/24/2020	11/25/2020	11/28/2020	11/27/2020	01/12/2021	12/28/2020	12/28/2020	GSP	54,000.00		54,000.00	53,000.00		53,000.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	
	2020-11-293 - Supply and Delivery of Consumable Supplies for Develop INEO+ 35 used by Finance Section	FMS	NO	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	11/24/2020	11/24/2020	11/24/2020	11/24/2020	11/25/2020	11/26/2020	11/27/2020	01/12/2021	12/28/2020	12/28/2020	GSP	141,825.00		141,825.00	138,277.00		138,277.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	
	2020-11-295 - Supply and Delivery of Battery to be used for the Repair/Maintenance of Road Roller HAMM HD10	MAINT	NO	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	11/24/2020	11/24/2020	11/24/2020	11/24/2020	11/25/2020	11/26/2020	11/27/2020	01/12/2021	08/01/2021	08/01/2021	GSP	8,150.00		8,150.00	8,000.00		8,000.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	
	2020-11-296 - Supply and Delivery of Hydraulic Hose to be used for the Repair/Maintenance of SDLG Front End Loader with DPWH Number L2-1448	MAINT	NO	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	11/24/2020	11/24/2020	11/24/2020	11/24/2020	11/25/2020	11/26/2020	11/27/2020	01/12/2021	08/01/2021	08/01/2021	GSP	1,350.00		1,350.00	1,200.00		1,200.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	
	2020-11-297 - Supply and Delivery of Tubeless Tire to be used for Backhoe Loader	MAINT	NO	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	11/24/2020	11/24/2020	11/24/2020	11/24/2020	11/25/2020	11/26/2020	11/27/2020	01/12/2021	12/28/2020	12/28/2020	GSP	194,200.00		194,200.00	192,800.00		192,800.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	
	2020-11-299 - Supply and Delivery of Primer Head for HPT3500, Canon RF50/75 to be used by PDS Personnel	PDS	NO	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	09/12/2020	09/12/2020	09/12/2020	09/12/2020	10/12/2020	11/12/2020	12/14/2020	12/15/2020	01/25/2021	01/25/2021	GSP	158,000.00		158,000.00	154,800.00		154,800.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	
	2020-11-303 - Supply and Delivery of Fuel to be used by DPWH-MOFDEO Service Vehicle of All Section	ADMIN	NO	Competitive Bidding	11/23/2020	11/24 - 12/01/2020	02/12/2020	12/15/2020	12/15/2020	12/16/2020	12/16/2020	12/22/2020	12/23/2020	12/28/2020	12/29/2020	01/29/2021	01/29/2021	GSP	2,864,000.00		2,864,000.00	2,859,000.00		2,859,000.00	COA AGGAP CDCCCIF, INC.	11/23/2020	11/23/2020	11/23/2020	11/23/2020	11/23/2020	n/a	
	2020-11-304 - Supply and Delivery of Desoline to be used by DPWH-MOFDEO Service Vehicle of the District Engineer	ODE	NO	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	11/27/2020	11/27/2020	11/27/2020	11/27/2020	01/12/2021	02/12/2020	03/12/2020	04/12/2020	12/28/2020	12/28/2020	GSP	48,800.00		48,800.00	48,350.00		48,350.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	
	2020-11-308 - Supply and Delivery of Spare Parts to be used for the Repair/Maintenance of Mitsubishi Strada with Temp. No. 101507	MAINT	NO	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	09/12/2020	09/12/2020	09/12/2020	09/12/2020	10/12/2020	11/12/2020	12/14/2020	12/15/2020	08/01/2021	08/01/2021	GSP	17,750.01		17,750.01	16,850.00		16,850.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	
	2020-11-311 - Supply and Delivery of Office Supplies to be used at DPWH-MOFDEO (All Section)	ADMIN	NO	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	09/12/2020	09/12/2020	09/12/2020	09/12/2020	10/12/2020	11/12/2020	12/14/2020	12/15/2020	08/01/2021	08/01/2021	GSP	220,115.00		220,115.00	219,700.50		219,700.50	n/a	n/a	n/a	n/a	n/a	n/a	n/a	
	2020-11-312 - Supply and Delivery of Consumable Supplies for Fuji Xerox DC5 C2020 and Documente 92520 to be used at Record Unit, BAC-TWIG, Monitoring, QA, Maintenance, PDS and Construction Section	ADMIN	NO	Competitive Bidding	11/23/2020	11/24 - 12/01/2020	02/12/2020	12/15/2020	12/15/2020	12/16/2020	12/16/2020	12/22/2020	12/23/2020	12/28/2020	12/29/2020	01/18/2021	01/18/2021	GSP	620,800.00		620,800.00	614,600.00		614,600.00	COA AGGAP CDCCCIF, INC.	11/23/2020	11/23/2020	11/23/2020	11/23/2020	11/23/2020	n/a	
	2020-11-313 - Supply and Delivery of Consumable Supplies for Canon iRF 660, 750 and Large Format Printer HPT3500 to be used at Planning and Design Section	PDS	NO	Competitive Bidding	01/12/2020	12/02 - 06/2020	10/12/2020	12/23/2020	12/22/2020	12/22/2020	12/22/2020	12/23/2020	12/28/2020	12/29/2020	01/29/2021	01/29/2021	GSP	706,000.00		706,000.00	609,000.00		609,000.00	COA AGGAP CDCCCIF, INC.	11/30/2020	11/30/2020	11/30/2020	11/30/2020	11/30/2020	n/a		
	2020-11-319 - Supply and Delivery of Spare Parts of Total Station to be used by the PDS Personnel	PDS	NO	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	09/12/2020	09/12/2020	09/12/2020	09/12/2020	10/12/2020	11/12/2020	12/14/2020	12/15/2020	11/01/2021	11/01/2021	GSP	42,539.52		42,539.52	42,500.00		42,500.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	
	2020-11-320 - Supply and Delivery of SS1-Emulsified Asphalt to be used for Sealing Bituminous Pavement along GCVR	MAINT	NO	Competitive Bidding	11/23/2020	11/24 - 12/01/2020	02/12/2020	12/15/2020	12/15/2020	12/16/2020	12/16/2020	12/22/2020	12/23/2020	12/28/2020	12/29/2020	01/29/2021	01/29/2021	GSP	305,760.00		305,760.00	304,000.00		304,000.00	n/a	11/23/2020	11/23/2020	11/23/2020	11/23/2020	11/23/2020	n/a	
	2020-11-321 - Supply and Delivery of Reflectized Thermoplastic Paint and Glass Beads to be used for Act. 309 - Other Traffic Service along GCVR	MAINT	NO	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	09/12/2020	09/12/2020	09/12/2020	09/12/2020	10/12/2020	11/12/2020	12/14/2020	12/15/2020	11/01/2021	11/01/2021	GSP	195,000.00		195,000.00	154,400.00		154,400.00	COA AGGAP CDCCCIF, INC.	11/23/2020	11/23/2020	11/23/2020	11/23/2020	11/23/2020	n/a	
	2020-11-322 - Supply and Delivery of Spare Parts to be used for the Repair/Maintenance of Toyota Hilux with Temp. Plate No. ABK482	ADMIN	NO	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	09/12/2020	09/12/2020	09/12/2020	09/12/2020	10/12/2020	11/12/2020	12/14/2020	12/15/2020	08/01/2021	08/01/2021	GSP	11,400.00		11,400.00	11,300.00		11,300.00	n/a	11/23/2020	11/23/2020	11/23/2020	11/23/2020	11/23/2020	n/a	
	2020-11-324 - Supply and Delivery of Spare Parts to be used for the Repair/Maintenance of Toyota Hilux with Temp. Plate No. 151001	ADMIN	NO	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	09/12/2020	09/12/2020	09/12/2020	09/12/2020	10/12/2020	11/12/2020	12/14/2020	12/15/2020	08/01/2021	08/01/2021	GSP	24,450.00		24,450.00	24,300.00		24,300.00	n/a	11/23/2020	11/23/2020	11/23/2020	11/23/2020	11/23/2020	n/a	
	2020-11-325 - Supply and Delivery of Spare Parts to be used for the Repair/Maintenance of Toyota Hilux with Temp. No. ADN485	ODE	NO	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	09/12/2020	09/12/2020	09/12/2020	09/12/2020	10/12/2020	11/12/2020	12/14/2020	12/15/2020	08/01/2021	08/01/2021	GSP	39,350.00		39,350.00	35,300.00		35,300.00	n/a	11/23/2020	11/23/2020	11/23/2020	11/23/2020	11/23/2020	n/a	
	2020-11-327 - Supply and Delivery of Spare Parts to be used for the Repair/Maintenance of Toyota Hilux with Temp. No. ABU-709	ODE	NO	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	09/12/2020	09/12/2020	09/12/2020	09/12/2020	10/12/2020	11/12/2020	12/14/2020	12/15/2020	08/01/2021	08/01/2021	GSP	8,700.00		8,700.00	8,540.00		8,540.00	n/a	11/23/2020	11/23/2020	11/23/2020	11/23/2020	11/23/2020	n/a	
	2020-11-328 - Supply and Delivery of Brake Pad to be used for the Repair/Maintenance of H-Ace Grandia with Plate No. A3T478	ODE	NO	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	09/12/2020	09/12/2020	09/12/2020	09/12/2020	10/12/2020	11/12/2020	12/14/2020	12/15/2020	08/01/2021	08/01/2021	GSP	2,000.00		2,000.00	1,900.00		1,900.00	n/a	11/23/2020	11/23/2020	11/23/2020	11/23/2020	11/23/2020	n/a	
	2020-11-330 - Procurement of Printing Services to be used for the Printing of Annual Report for CY 2020	ODE	NO	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	09/12/2020	09/12/2020	09/12/2020	09/12/2020	10/12/2020	11/12/2020	12/14/2020	12/15/2020	08/01/2021	08/01/2021	GSP	11,200.00		11,200.00	10,850.00		10,850.00	n/a	11/23/2020	11/23/2020	11/23/2020	11/23/2020	11/23/2020	n/a	
	2020-11-331 - Supply and Delivery of Battery for Camera Drone to be used at RIU	ODE	NO	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	09/12/2020	09/12/2020	09/12/2020	09/12/2020	10/12/2020	11/12/2020	12/14/2020	12/15/2020	08/01/2021	08/01/2021	GSP	24,000.00		24,000.00	23,510.00		23,510.00	n/a	11/23/2020	11/23/2020	11/23/2020	11/23/2020	11/23/2020	n/a	
	2020-11-333 - Supply and Delivery of Wiper Motor to be used for the Repair/Maintenance of Min Dumptruck with Temp. Number 024910	MAINT	NO	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	09/12/2020	09/12/2020	09/12/2020	09/12/2020	10/12/2020	11/12/2020	12/14/2020	12/15/2020	01/20/2021	01/20/2021	GSP	4,550.00		4,550.00	4,450.00		4,450.00	n/a	11/23/2020	11/23/2020	11/23/2020	11/23/2020	11/23/2020	n/a	
	2020-11-334 - Supply and Delivery of Spare Parts to be used for the Repair/Maintenance of Nissan Navara with Plate Number OK-2412/151002	MAINT	NO	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	09/12/2020	09/12/2020	09/12/2020	09/12/2020	10/12/2020	11/12/2020	12/14/2020	12/15/2020	01/20/2021	01/20/2021	GSP	11,400.00		11,400.00	11,300.00		11,300.00	n/a	11/23/2020	11/23/2020	11/23/2020	11/23/2020	11/23/2020	n/a	
	2020-11-335 - Supply and Delivery of Photocopier/Printer to be used by Finance Section	FMS	NO	Competitive Bidding	11/23/2020	11/24 - 12/01/2020	02/12/2020	12/15/2020	12/15/2020	12/16/2020	12/16/2020	12/22/2020	12/23/2020	12/28/2020	12/29/2020	01/27/2021	01/27/2021	GSP	195,000.00		195,000.00	193,000.00		193,000.00	COA AGGAP CDCCCIF, INC.	11/23/2020	11/23/2020	11/23/2020	11/23/2020	11/23/2020	n/a	
	2020-11-340 - Supply and Delivery of LPG to be used for the Thermoplastic Applicator and Kneading Machine	MAINT	NO	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	09/12/2020	09/12/2020	09/12/2020	09/12/2020	10/12/2020	11/12/2020	12/14/2020	12/15/2020	11/01/2021	11/01/2021	GSP	60,500.00		60,500.00	60,400.00		60,400.00	n/a	11/23/2020	11/23/2020	11/23/2020	11/23/2020	11/23/2020	n/a	
	2020-11-341 - Supply and Delivery of Office Consumable Supplies to be used by the PDS Personnel	PDS																														

2020-11-33 - Supply and Delivery of items to be used for Reblocking along GCVR and BCIR	MAINT	NO	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	06/12/2020	06/12/2020	09/12/2020	09/12/2020	10/12/2020	11/12/2020	12/14/2020	12/15/2020	01/20/2021	01/22/2021	GoP	5,300.00	5,300.00	5,210.00	5,210.00	n/a	11/23/2020	11/23/2020	11/23/2020	11/23/2020	11/23/2020	n/a	
2020-11-34 - Supply and Delivery of Materials to be used for Repair of Motorpool Back Fence	MAINT	NO	NP-53.9 - Small Value Procurement	n/a	n/a	n/a	06/12/2020	09/12/2020	09/12/2020	09/12/2020	10/12/2020	11/12/2020	12/14/2020	12/15/2020	01/15/2021	01/15/2021	GoP	24,628.00	24,628.00	24,455.00	24,455.00	n/a	11/23/2020	11/23/2020	11/23/2020	11/23/2020	11/23/2020	n/a	
2020-11-345 - Supply and Delivery of Supply and Delivery of Large Format Printer to be used by PDS Personnel for printing/scanning	PDS	NO	Competitive Bidding	11/23/2020	11/24 - 12/01/2020	02/12/2020	12/15/2020	12/15/2020	12/16/2020	12/18/2020	12/22/2020	12/23/2020	12/29/2020	12/29/2020	n/a	n/a	GoP	935,000.00	935,000.00	932,800.00	932,800.00	COA AGGAP CDOCCIF, INC.	11/23/2020	11/23/2020	11/23/2020	11/23/2020	11/23/2020	n/a	
2020-11-346 - Supply and Delivery of Shallow Well Pump to be used for Water System at DPWH-MOFDEO	ADMIN		NP-53.9 - Small Value Procurement	n/a	n/a	n/a	12/18/2020	12/18/2020	12/18/2020	12/18/2020	12/21/2020	12/22/2020	12/23/2020	12/28/2020	n/a	n/a	GoP	28,100.00	28,100.00	27,900.00	27,900.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	
2020-12-300 - Supply and Delivery of Various Lubricants to be used for DPWH-MOFDEO Service Vehicle of All Section	ADMIN		NP-53.9 - Small Value Procurement	n/a	n/a	n/a	12/18/2020	12/18/2020	12/18/2020	12/18/2020	12/21/2020	12/22/2020	12/23/2020	12/28/2020	n/a	n/a	GoP	183,230.00	183,230.00	180,900.00	180,900.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	
2020-12-303 - Supply and Delivery of Spare Parts to be used for the Repair/Maintenance of Toyota Hilux with Temp. No. AB0413151008	CONST		NP-53.9 - Small Value Procurement	n/a	n/a	n/a	12/18/2020	12/18/2020	12/18/2020	12/18/2020	12/21/2020	12/22/2020	12/23/2020	12/28/2020	01/20/2021	01/20/2021	GoP	10,190.00	10,190.00	8,750.00	8,750.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	
2020-12-308 - Supply and Delivery of Office Equipment (Air Conditioning Unit) to be used at DPWH-MOFDEO DE's Quarters	ODE		NP-53.9 - Small Value Procurement	n/a	n/a	n/a	12/18/2020	12/18/2020	12/18/2020	12/18/2020	12/21/2020	12/22/2020	12/23/2020	12/28/2020	01/14/2020	01/14/2020	GoP	180,000.00	180,000.00	179,000.00	179,000.00	n/a	n/a	n/a	n/a	n/a	n/a	n/a	

Total Alloted Budget of Procurement Activities 32,851,601.24
Total Contract Price of Procurement Activities Conducted 31,711,109.27
Total Savings (Total Alloted Budget - Total Contract Price) 1,140,491.97

ON-GOING PROCUREMENT ACTIVITIES																																					
	2020-09-122 - Supply and Delivery of IT Equipment to be used at Quality Assurance Section and Laboratory Unit	QAS	NO	NP-53.1 Two Failed Biddings	n/a	12/17 - 21/2020	n/a	01/18/2021	01/18/2021	01/18/2021	01/18/2021	01/21/2021	01/25/2021	01/27/2021	01/28/2020	n/a	n/a	GoP	250,000.00		250,000.00	220,000.00		220,000.00	n/a	n/a	n/a	n/a	n/a	n/a							
	2020-09-235 - Supply and Delivery of Desktop Computer to be used for Various Technical and Clerical Works of PDS Personnel	PDS	NO	Competitive Bidding	n/a	12/18 - 27/2020	12/28/2020	12/01/2021	12/01/2021	n/a	n/a	n/a	n/a	n/a	n/a	n/a	GoP	540,000.00		540,000.00	-			COA AGGAP CDOCCIF, INC.	12/17/2020	12/17/2020	12/17/2020	n/a	n/a	n/a	FAILURE OF BIDDING						
	2020-12-352 - Supply and Delivery of IT Equipment to be used for Technical and Non-Technical Works at Construction Section	CONST	NO	NP-53.9 - Small Value Procurement	n/a	12/17 21/2020	n/a	01/18/2021	01/18/2021	01/18/2021	01/18/2021	01/21/2021	01/25/2021	01/27/2021	01/28/2020	n/a	n/a	GoP	122,000.00		122,000.00	121,980.00		121,980.00	n/a	n/a	n/a	n/a	n/a	n/a							
Total Alloted Budget of On-going Procurement Activities																		912,000.00																			

Prepared by:


DONELL MARK E. BARANDA
BAC Secretariat

Recommended for Approval by:


RONALD T. GEMPISAO
BAC Chairperson

APPROVED:


MARIVEL FRANCES L. ONG, A.E.R.
Head of the Procuring Entity

ANNEX B

(DPWH - MISAMIS ORIENTAL FIRST DISTRICT ENGINEERING OFFICE) Procurement Monitoring Report as of June 30, 2020 - CONSULTING SERVICES

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																									
					Pre-Proc Conference	Advs/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Qual	Delivery/ Completion/ Acceptance (If applicable)																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																							
COMPLETED PROCUREMENT ACTIVITIES																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																							
	20CSK0001 - Conduct of Preliminary Detailed Engineering (Civil Exploration/Testing & Geotechnical Investigation) for the Construction of Bypass and Diversion Road, Gingoog Bypass Road, Misamis Oriental (Phase IV), Gingoog City, Misamis Oriental	Planning and Design Section	YES	Competitive Bidding	12-Dec-19	December 13 - 19, 2020	27-Dec-19	29-Dec-19	08-Jan-20	January 19 - 19, 2020	January 20 - 24, 2020	24-Jan-20	N/A	N/A	N/A	N/A	N/A	GoP	912,037.25		912,037.25	N/A		N/A	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOGE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	13-Dec-20	13-Dec-20	13-Dec-20	13-Dec-20	13-Dec-20	N/A	CANCELLED																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																							
	20CSK0002 - Conduct of Soil Testing/Exploration for the Project Re-Construction of Multi-Purpose Building, Brgy. 20, Gingoog City, Misamis Oriental	Planning and Design Section	NO	Competitive Bidding	11-Feb-20	February 12 - 18, 2020	04-Mar-20	24-Feb-20	16-Mar-20	March 17 - 24, 2020	March 25 - 27, 2020	27-Mar-20	30-Mar-20	April 03 - 05, 2020	07-Apr-20	N/A	N/A	GoP	500,000.00		500,000.00	348,000.00		348,000.00	ZENAIDA T. TAN (DPWH - REGION X) ZENIA G. OMANDAM (COA) ROLANDO LASDOGE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR	12-Feb-20	12-Feb-20	12-Feb-20	12-Feb-20	12-Feb-20	N/A	AWARDED																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																							
	20CSK0003 - Conduct of Relocation Survey of Road Right-of-Way (ROW) of Municipalities of Lapanglong, Selay, and Binuangan, All Barangays along Butuan-Cagayan de Oro-Iligan Road (BCIR) within the Three (3) Municipalities	Planning and Design Section	NO	Competitive Bidding	26-Mar-20	March 27 - April 02, 2020	15-Apr-20	05-Apr-20	27-Apr-20	April 28 - May 05, 2020	May 07 - 08, 2020	08-May-20	11-May-20	May 21 - 22, 2020	23-May-20	N/A	N/A	GoP	672,035.34		672,035.34	671,925.30		671,925.00	ZENAIDA T. TAN (DPWH - REGION X) REAN KRIS L. TRADIO (COA) ROLANDO LASDOGE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR SCHOOL PRINCIPAL	27-Mar-20	27-Mar-20	27-Mar-20	27-Mar-20	27-Mar-20	N/A	AWARDED																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																							
	20CSK0004 - Conduct of Relocation Survey of Road Right-of-Way (ROW) of Municipalities of Kinogulan, Balingan and Talsayan, All Barangays along Butuan-Cagayan de Oro-Iligan Road (BCIR) within Municipalities of Kinogulan, Balingan and Talsayan	Planning and Design Section	NO	Competitive Bidding	10-Jun-20	June 11 - 17, 2020	25-Jun-20	16-Jun-20	07-Jul-20	July 08 - 19, 2020	July 21 - 22, 2020	07-Jul-20	23-Jul-20	July 31 - August 03, 2020	04-Aug-20	N/A	N/A	GoP	765,119.59		765,119.59	761,948.80		761,948.80	ZENAIDA T. TAN (DPWH - REGION X) REAN KRIS L. TRADIO (COA) ROLANDO LASDOGE (PICE-MIS. OR.) ROBERTINO E. PIZARRO (CHAMBER OF COMMERCE & INDUSTRY) DIRECTOR (ARCHDIOCESE - CDO) MUNICIPAL MAYOR SCHOOL PRINCIPAL	11-Jun-20	11-Jun-20	11-Jun-20	11-Jun-20	11-Jun-20	N/A	AWARDED																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																							
Total Allotted Budget of Procurement Activities																			2,869,162.15																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																				
Total Contract Price of Procurement Activities Conducted																						1,801,873.80																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																	
Total Savings (Total Allotted Budget - Total Contract Price)																						1,067,288.35																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																	
ON-GOING PROCUREMENT ACTIVITIES																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																							
N/A																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																							

Prepared by:


DONELL MARK E. BARANDA
BAC Secretariat

Recommended for Approval by:


RONALD N. GAMPISAO
BAC Chairperson

APPROVED:


MARIVEL FRANCISCO, A.E.R.
Head of the Procuring Entity