

Department of Public Works and Highways
Bukidnon Second
District Engineering Office

PROCUREMENT MONITORING REPORT
CIVIL WORKS
FOR THE 2ND SEMESTER CY 2020
As of December 31, 2020

CODE (UACS/PAP)	PROCUREMENT PROGRAM/ PROJECT	END-USER	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY												SOURCE OF FUNDS	ABC (Php)			Contract Cost (Php)			LIST OF INVITED OBSERVERS	DATE OF RECEIPT OF INVITATION						REMARKS (Explaining changes from the APP)	
				PRE-PROC CONFERENCE	ADS/POST	PRE-BID CONFERENCE	ELIGIBILITY CHECK	SUB/ OPEN OF BIDS	BID EVALUATION	POST- QUALIFICATION	NOTICE OF AWARD	CONTRACT SIGNING	NOTICE TO PROCEED	DELIVERY/ COMPLETION	INSPECTION ACCEPTANCE		TOTAL	MOOE	CO	TOTAL	MOOE	CO		PRE-BID	ELIGIBILITY CHECK	SUB/OPEN OF BIDS	BID EVALUATION	POST-QUAL	DELIVERY/ COMPLETION/ ACCEPTANCE (If applicable)		
COMPLETED PROCUREMENT ACTIVITIES																															
300121200900000	Construction of Water Supply - Level II, Brgy. Dangawan, Maramag, Bukidnon	Construction Section	Public Bidding	10/11/19	10/14/2019 to 11/4/2019	10/21/19	11/4/19	11/4/19	11/4/19	11/25/19	02/04/20	03/09/20	03/12/20	06/23/20		CY2020 GAA	1,980,000.00		1,980,000.00	1,881,000.00		1,881,000.00	COA PICE	10/17/2019 10/18/2019	10/17/2019 10/18/2019	10/17/2019 10/18/2019	10/17/2019 10/18/2019	11/20/2019 11/21/2019			
300121200914000	Construction of Water Supply - Level II, Brgy. Spring, Kibawe, Bukidnon	Construction Section	Public Bidding	10/11/19	10/14/2019 to 11/4/2019	10/21/19	11/4/19	11/4/19	11/4/19	11/25/19	01/31/20	03/10/20	03/12/20	06/23/20		CY2020 GAA	1,980,000.00		1,980,000.00	1,881,141.32		1,881,141.32	COA PICE	10/17/2019 10/18/2019	10/17/2019 10/18/2019	10/17/2019 10/18/2019	10/17/2019 10/18/2019	11/20/2019 11/21/2019			
300121200910000	Construction of Water Supply - Level II, Brgy. Migcawayan, Damulog, Bukidnon	Construction Section	Public Bidding	10/11/19	10/14/2019 to 11/4/2019	10/21/19	11/4/19	11/4/19	11/4/19	11/25/19	01/31/20	03/10/20	03/12/20	08/17/20		CY2020 GAA	1,980,000.00		1,980,000.00	1,877,876.94		1,877,876.94	COA PICE	10/17/2019 10/18/2019	10/17/2019 10/18/2019	10/17/2019 10/18/2019	10/17/2019 10/18/2019	11/20/2019 11/21/2019			
300121200907000	Construction of Water Supply - Level II, Brgy. Mahayahay, Don Carlos, Bukidnon	Construction Section	Public Bidding	10/11/19	10/14/2019 to 11/4/2019	10/21/19	11/4/19	11/4/19	11/4/19	11/25/19	01/31/20	03/12/20	03/13/20			CY2020 GAA	1,980,000.00		1,980,000.00	1,881,005.45		1,881,005.45	COA PICE	10/17/2019 10/18/2019	10/17/2019 10/18/2019	10/17/2019 10/18/2019	10/17/2019 10/18/2019	11/20/2019 11/21/2019			
300121200902000	Construction of Water Supply - Level II, Brgy. Kalubihon, Don Carlos, Bukidnon	Construction Section	Public Bidding	10/11/19	11/19/2019 to 12/3/2019	11/19/19	12/3/19	12/3/19	12/3/19	12/12/19	01/31/20	03/10/20	03/12/20	08/22/20		CY2020 GAA	1,980,000.00		1,980,000.00	1,881,000.00		1,881,000.00	COA PICE	11/14/2019 11/14/2019	11/14/2019 11/14/2019	11/14/2019 11/14/2019	11/14/2019 11/14/2019	12/8/2019 12/9/2019			
310202100662000	Road Widening on specific location along Maramag-Maradugao Road - K1576+400- K1576+850, Kuya, Maramag, Bukidnon	Construction Section	Public Bidding	10/11/19	11/8/2019 to 11/28/2019	11/15/19	11/28/19	11/28/19	11/28/19	12/12/19	01/31/20	03/13/20	03/16/20	05/08/20		CY2020 GAA	8,575,000.00		8,575,000.00	8,146,088.44		8,146,088.44	COA PICE	11/21/2019 11/21/2019	11/21/2019 11/21/2019	11/21/2019 11/21/2019	11/21/2019 11/21/2019	12/8/2019 12/9/2019			
300104211780000	Construction of Multi-Purpose Building, Brgy. Manuto, Quezon, Bukidnon	Construction Section	Public Bidding	10/11/19	11/8/2019 to 11/28/2019	11/15/19	11/28/19	11/28/19	11/28/19	12/12/19	01/31/20	02/28/20	03/02/20			CY2020 GAA	1,980,000.00		1,980,000.00	1,880,971.95		1,880,971.95	COA PICE	11/21/2019 11/21/2019	11/21/2019 11/21/2019	11/21/2019 11/21/2019	11/21/2019 11/21/2019	12/8/2019 12/9/2019			
300121200904000	Construction of Water Supply - Level II, Brgy. Kibogtok, Kadingilan, Bukidnon	Construction Section	Public Bidding	10/11/19	11/19/2019 to 12/3/2019	11/19/19	12/3/19	12/3/19	12/3/19	12/12/19	01/31/20	03/09/20	03/11/20			CY2020 GAA	1,980,000.00		1,980,000.00	1,880,999.97		1,880,999.97	COA PICE	11/14/2019 11/14/2019	11/14/2019 11/14/2019	11/14/2019 11/14/2019	11/14/2019 11/14/2019	12/8/2019 12/9/2019			
300104211779000	Construction of Multi-Purpose Building, Brgy. Lipa, Quezon, Bukidnon	Construction Section	Public Bidding	10/11/19	10/14/2019 to 11/4/2019	10/21/19	11/4/19	11/4/19	11/4/19	11/25/19	02/04/20	02/28/20	03/02/20			CY2020 GAA	1,980,000.00		1,980,000.00	1,879,980.00		1,879,980.00	COA PICE	10/17/2019 10/18/2019	10/17/2019 10/18/2019	10/17/2019 10/18/2019	10/17/2019 10/18/2019	11/20/2019 11/21/2019			
310111100243000	Construction/Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads Maramag-Maradugao Road - K1558+079- K1559+180, North Poblacion, Maramag, Bukidnon	Construction Section	Public Bidding	10/11/19	11/8/2019 to 11/28/2019	11/15/19	11/28/19	11/28/19	11/28/19	12/12/19	11/25/2020	12/02/2020	12/04/2020			CY2020 GAA	26,264,000.00		26,264,000.00	24,949,584.22		24,949,584.22	COA PICE	11/11/2019 11/11/2019	11/11/2019 11/11/2019	11/11/2019 11/11/2019	11/11/2019 11/11/2019	12/9/2019 12/9/2019		FLR/MYCA	
300121200911000	Construction of Water Supply - Level II, Brgy. San Isidro, Kitaotao, Bukidnon	Construction Section	Public Bidding	10/17/19	10/18/2019 to 11/7/2019	10/25/19	11/7/19	11/7/19	11/7/19	11/25/19	03/02/20	05/11/20	05/12/20	08/23/20		CY2020 GAA	1,980,000.00		1,980,000.00	1,879,522.00		1,879,522.00	COA PICE	10/21/2019 10/22/2019	10/21/2019 10/22/2019	10/21/2019 10/22/2019	10/21/2019 10/22/2019	11/20/2019 11/21/2019			
300121200903000	Construction of Water Supply - Level II, Brgy. Kibabagon, Kadingilan, Bukidnon	Construction Section	Public Bidding	10/17/19	10/18/2019 to 11/7/2019	10/25/19	11/7/19	11/7/19	11/7/19	11/25/19	01/31/20	02/28/20	03/02/20			CY2020 GAA	1,980,000.00		1,980,000.00	1,879,384.44		1,879,384.44	COA PICE	10/21/2019 10/22/2019	10/21/2019 10/22/2019	10/21/2019 10/22/2019	10/21/2019 10/22/2019	11/20/2019 11/21/2019			
300121200905000	Construction of Water Supply - Level II, Brgy. Kitingting, Damulog, Bukidnon	Construction Section	Public Bidding	10/17/19	10/18/2019 to 11/7/2020	10/25/19	11/7/19	11/7/19	11/7/19	11/25/19	02/11/20	03/13/20	03/16/20			CY2020 GAA	1,980,000.00		1,980,000.00	1,881,000.00		1,881,000.00	COA PICE	10/21/2019 10/22/2019	10/21/2019 10/22/2019	10/21/2019 10/22/2019	10/21/2019 10/22/2019	11/20/2019 11/21/2019			
310207100110000	Off-Carriageway Improvement: Construction of Bike Lanes - Primary Roads along Sayre Highway- K1555+270 - K1557+0778, Maramag, Bukidnon	Construction Section	Public Bidding	10/17/19	11/26/2019 to 12/16/2019	12/3/19	12/16/19	12/16/19	12/16/19	1/8/20	01/31/20	03/09/20	03/11/20			CY2020 GAA	32,340,000.00		32,340,000.00	30,722,451.30		30,722,451.30	COA PICE	11/29/2019 11/29/2019	11/29/2019 11/29/2019	11/29/2019 11/29/2019	11/29/2019 11/29/2019	01/03/2020 01/03/2020			
300121200912000	Construction of Water Supply - Level II, Brgy. San Roque, Quezon, Bukidnon	Construction Section	Public Bidding	10/22/19	10/23/2019 to 11/14/2019	11/29/19	11/14/19	11/14/19	11/14/19	11/25/19	01/31/20	03/02/20	03/04/20	06/15/20		CY2020 GAA	1,980,000.00		1,980,000.00	18,779,002.00		18,779,002.00	COA PICE	10/25/2019 10/25/2019	10/25/2019 10/25/2019	10/25/2019 10/25/2019	10/25/2019 10/25/2019	11/20/2019 11/21/2019			
300121200927000	Construction of Water Supply - Level II, Brgy. Tumaras, Kibawe, Bukidnon	Construction Section	Public Bidding	10/22/19	10/23/2019 to 11/14/2019	10/29/19	11/14/19	11/14/19	11/14/19	11/25/19	01/31/20	03/02/20	03/04/20			CY2020 GAA	1,980,000.00		1,980,000.00	1,879,673.40		1,879,673.40	COA PICE	10/25/2019 10/25/2019	10/25/2019 10/25/2019	10/25/2019 10/25/2019	10/25/2019 10/25/2019	11/20/2019 11/21/2019			
3001042117836000	Construction of Multi-Purpose Building, San Andres National High School, Brgy. Cabadiangan, Kadingilan, Bukidnon	Construction Section	Public Bidding	10/22/19	10/23/2019 to 11/14/2019	10/29/19	11/14/19	11/14/19	11/14/19	11/25/19	02/11/20	02/28/20	03/02/20	05/08/20		CY2020 GAA	1,980,000.00		1,980,000.00	1,881,000.00		1,881,000.00	COA PICE	10/25/2019 10/25/2019	10/25/2019 10/25/2019	10/25/2019 10/25/2019	10/25/2019 10/25/2019	11/20/2019 11/21/2019			
3001042117781000	Construction of Multi-Purpose Building, Brgy. Mauswagon, Don Carlos, Bukidnon	Construction Section	Public Bidding	10/22/19	10/23/2019 to 11/14/2019	10/29/19	11/14/19	11/14/19	11/14/19	11/25/19	02/06/20	05/06/20	05/08/20	08/15/20		CY2020 GAA	1,980,000.00		1,980,000.00	1,881,002.58		1,881,002.58	COA PICE	10/25/2019 10/25/2019	10/25/2019 10/25/2019	10/25/2019 10/25/2019	10/25/2019 10/25/2019	11/20/2019 11/21/2019			
20K80020	Construction of Multi-P																														

31025310036000	Road Widening along Don Carlos - Kadingilan Road, K1588+000-K1589+222, Poblacion, Kadingilan, Bukidnon	Construction Section	Public Bidding	10/22/19	12/3/2019 to 12/27/2019	12/10/19	12/27/19	12/27/19	12/27/19	12/27/19	1/14/20	11/26/2020	12/02/2020	12/04/2020			CY2020 GAA	41,880,300.00		41,880,300.00	39,733,042.58		39,733,042.58	COA PICE	12/6/2019 12/6/2019	12/6/2019 12/6/2019	12/6/2019 12/6/2019	12/6/2019 12/6/2019	01/10/2020 01/10/2020		FLR/MYCA
300102200439000	Construction of School Building, Brgy. Cabadiangan, Don Carlos, Bukidnon	Construction Section	Public Bidding	10/4/19	10/4/2019 to 11/20/2019	11/8/19	11/20/19	11/20/19	11/20/19	12/12/19	01/31/20	02/28/20	03/02/20	01/07/20			CY2020 GAA	1,980,000.00		1,980,000.00	1,880,743.53		1,880,743.53	COA PICE	11/4/2019 11/4/2019	11/4/2019 11/4/2019	11/4/2019 11/4/2019	11/4/2019 11/4/2019	12/9/2019 12/9/2019		FLR
300104217785000	Construction of Multi-Purpose Building, Brgy. Pimlayan, Quezon, Bukidnon	Construction Section	Public Bidding	10/4/19	11/19/2019 to 12/9/2019	11/26/19	12/9/19	12/9/19	12/9/19	12/12/19	01/31/20	02/24/20	02/27/20			CY2020 GAA	1,980,000.00		1,980,000.00	1,880,710.65		1,880,710.65	COA PICE	11/22/2019 11/22/2019	11/22/2019 11/22/2019	11/22/2019 11/22/2019	11/22/2019 11/22/2019	12/9/2019 12/9/2019			
300104217772000	Construction of Multi-Purpose Building, Brgy. Bimartz, Don Carlos, Bukidnon	Construction Section	Public Bidding	10/4/19	10/31/2019 to 11/20/2019	11/8/19	11/20/19	11/20/19	11/20/19	12/12/19	01/31/20	03/09/20	03/11/20	07/22/20			CY2020 GAA	1,980,000.00		1,980,000.00	1,881,091.36		1,881,091.36	COA PICE	11/4/2019 11/4/2019	11/4/2019 11/4/2019	11/4/2019 11/4/2019	11/4/2019 11/4/2019	12/9/2019 12/9/2019		FLR
300121200906000	Construction of Water Supply - Level II, Brgy. Magsaysay, Kibawe, Bukidnon	Construction Section	Public Bidding	10/4/19	11/22/2019 to 12/12/2019	12/4/19	12/12/19	12/12/19	12/12/19	1/8/20	02/06/20	03/20/20	03/23/20			CY2020 GAA	1,980,000.00		1,980,000.00	1,880,598.43		1,880,598.43	COA PICE	11/31/2019 12/2/2019	11/31/2019 12/2/2019	11/31/2019 12/2/2019	11/31/2019 12/2/2019	01/03/2020 01/03/2020			
300121200909000	Construction of Water Supply - Level II, Brgy. Metebagao, Kitaotao, Bukidnon	Construction Section	Public Bidding	10/4/19	10/31/2019 to 11/20/2019	11/8/19	11/20/19	11/20/19	11/20/19	12/12/19	05/06/20	05/11/20	05/12/20			CY2020 GAA	1,980,000.00		1,980,000.00	1,880,762.05		1,880,762.05	COA PICE	11/4/2019 11/4/2019	11/4/2019 11/4/2019	11/4/2019 11/4/2019	11/4/2019 11/4/2019	12/9/2019 12/9/2019		FLR	
300121200913000	Construction of Water Supply - Level II, Brgy. Sinaysayan, Kitaotao, Bukidnon	Construction Section	Public Bidding	10/4/19	11/7/2019 to 11/27/2019	11/15/19	11/27/19	11/27/19	11/27/19	12/12/19	01/31/20	03/09/20	03/11/20	06/22/20			CY2020 GAA	1,980,000.00		1,980,000.00	1,871,595.00		1,871,595.00	COA PICE	11/11/2019 11/12/2019	11/11/2019 11/12/2019	11/11/2019 11/12/2019	11/11/2019 11/12/2019	12/9/2019 12/9/2019		
300121200901000	Construction of Water Supply - Level II, Brgy. Kahusayan, Kitaotao, Bukidnon	Construction Section	Public Bidding	10/4/19	11/7/2019 to 11/27/2019	11/15/19	11/27/19	11/27/19	11/27/19	12/12/19	01/31/20	03/20/20	03/23/20	07/25/20			CY2020 GAA	1,980,000.00		1,980,000.00	1,881,000.00		1,881,000.00	COA PICE	11/11/2019 11/12/2019	11/11/2019 11/12/2019	11/11/2019 11/12/2019	11/11/2019 11/12/2019	12/9/2019 12/9/2019		
300121200899000	Construction of Water Supply - Level II, Brgy. Bagor, Kadingilan, Bukidnon	Construction Section	Public Bidding	10/4/19	11/28/2019 to 12/20/2019	12/6/19	12/27/19	12/27/19	12/27/19	1/14/20	02/13/20	05/11/20	05/08/20	08/19/20			CY2020 GAA	1,980,000.00		1,980,000.00	1,970,311.98		1,970,311.98	COA PICE	12/2/2019 12/3/2019	12/23/2019 12/23/2019	12/23/2019 12/23/2020	12/23/2019 12/23/2021	01/10/2020 01/10/2020		
300104217771000	Construction of Multi-Purpose Building, Brgy. Bershiba, Kitaotao, Bukidnon	Construction Section	Public Bidding	10/4/19	11/7/2019 to 11/27/2019	11/15/19	11/27/19	11/27/19	11/27/19	12/12/19	03/16/20	05/06/20	05/08/20	08/22/20			CY2020 GAA	1,980,000.00		1,980,000.00	1,880,633.92		1,880,633.92	COA PICE	11/11/2019 11/12/2019	11/11/2019 11/12/2019	11/11/2019 11/12/2019	11/11/2019 11/12/2019	12/9/2019 12/9/2019		
300104217787000	Construction of Multi-Purpose Building, Brgy. Sta. Cruz, Quezon, Bukidnon	Construction Section	Public Bidding	10/4/19	11/7/2019 to 11/27/2019	11/15/19	11/27/19	11/27/19	11/27/19	12/12/19	01/31/20	03/09/20	03/11/20	08/20/20			CY2020 GAA	1,980,000.00		1,980,000.00	1,880,907.72		1,880,907.72	COA PICE	11/11/2019 11/12/2019	11/11/2019 11/12/2019	11/11/2019 11/12/2019	11/11/2019 11/12/2019	12/9/2019 12/9/2019		
20K80035	Preventive Maintenance: Asphalt Overlay on specific location along Don Carlos - Kadingilan Road K1577+831-K1579+262, K1579+281-K1580+123, Kalubihon, Don Carlos, Bukidnon	Construction Section	Public Bidding	11/8/19	11/11/2019 to 12/3/2019	11/19/19	12/3/19	12/3/19	12/3/19	12/12/19	11/27/2020	12/02/2020	12/04/2020				CY2020 GAA	53,984,030.00		53,984,030.00	51,277,888.79		51,277,888.79	COA PICE	11/14/2019 11/14/2019	11/14/2019 11/14/2019	11/14/2019 11/14/2019	11/14/2019 11/14/2019	12/9/2019 12/9/2019		FLR/MYCA
300102200440000	Construction of School Building, Butong Elementary School, Brgy. Butong, Quezon, Bukidnon	Construction Section	Public Bidding	10/4/19	11/11/2019 to 12/3/2019	11/19/19	12/3/19	12/3/19	12/3/19	12/12/19	02/04/20	05/06/20	05/08/20				CY2020 GAA	1,980,000.00		1,980,000.00	1,880,934.56		1,880,934.56	COA PICE	11/14/2019 11/14/2019	11/14/2019 11/14/2019	11/14/2019 11/14/2019	11/14/2019 11/14/2019	12/9/2019 12/9/2019		
300117207330000	Construction of Road, Brgy. Kuya, Maramag, Bukidnon	Construction Section	Public Bidding	10/4/19	11/11/2019 to 12/3/2019	11/19/19	12/3/19	12/3/19	12/3/19	12/12/19	02/06/20	03/20/20	03/23/20	06/23/20			CY2020 GAA	1,980,000.00		1,980,000.00	1,880,803.87		1,880,803.87	COA PICE	11/14/2019 11/14/2019	11/14/2019 11/14/2019	11/14/2019 11/14/2019	11/14/2019 11/14/2019	12/9/2019 12/9/2019		
300117207338000	Construction of Road, Brgy. West Dalurong, Kitaotao, Bukidnon	Construction Section	Public Bidding	11/8/19	11/11/2019 to 12/3/2019	11/19/19	12/3/19	12/3/19	12/3/19	12/12/19	01/31/20	03/02/20	03/04/20	05/06/20			CY2020 GAA	1,980,000.00		1,980,000.00	1,880,568.10		1,880,568.10	COA PICE	11/14/2019 11/14/2019	11/14/2019 11/14/2019	11/14/2019 11/14/2019	11/14/2019 11/14/2019	12/9/2019 12/9/2019		
300117207329000	Construction of Road, Brgy. Bukangliwayway, Kibawe, Bukidnon	Construction Section	Public Bidding	11/8/19	11/11/2019 to 12/3/2019	11/19/19	12/3/19	12/3/19	12/3/19	12/12/19	02/06/20	03/02/20	03/04/20				CY2020 GAA	1,980,000.00		1,980,000.00	1,880,971.94		1,880,971.94	COA PICE	11/14/2019 11/14/2019	11/14/2019 11/14/2019	11/14/2019 11/14/2019	11/14/2019 11/14/2019	12/9/2019 12/9/2019		
310107100124000	Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse and Landslide along Bukidnon-Davao City Road - K1604+100-K1604+710, Palacapao, Quezon, Bukidnon	Construction Section	Public Bidding	11/8/19	11/26/2019 to 12/16/2019	12/3/19	12/16/19	12/16/19	12/16/19	1/8/20	11/27/2020	12/15/2020	12/18/2020				CY2020 GAA	56,935,000.00		56,935,000.00	54,086,662.34		54,086,662.34	COA PICE	11/29/2019 12/1/2019	11/29/2019 12/1/2019	11/29/2019 12/1/2019	11/29/2019 12/1/2019	01/03/2020 01/03/2020		FLR/MYCA
310107100125000	Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse and Landslide along Bukidnon-Davao City Road - K1605+950-K1606+145, Palacapao, Quezon, Bukidnon	Construction Section	Public Bidding	11/8/19	11/11/2019 to 12/16/2019	11/19/19	12/16/19	12/16/19	12/16/19	1/8/20	11/27/2020	12/14/2020	12/15/2020				CY2020 GAA	81,639,000.00		81,639,000.00	77,557,015.42		77,557,015.42	COA PICE	11/14/2019 11/14/2019	12/4/2019 12/4/2019	12/4/2019 12/4/2019	12/4/2019 12/4/2019	01/03/2020 01/03/2020		FLR/MYCA
310107100126000	Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse and Landslide along Bukidnon-Davao City Road - K1607+250-K1607+310, K1607+585-K1607+700, Palacapao, Quezon, Bukidnon	Construction Section	Public Bidding	11/8/19	11/11/2019 to 12/3/2019	11/19/19	12/16/19	12/16/19	12/16/19	1/8/20	11/27/2020	12/14/2020	12/15/2020				CY2020 GAA	96,500,000.00		96,500,000.00	91,674,941.79		91,674,941.79	COA PICE	11/14/2019 11/14/2019	12/4/2019 12/4/2019	12/4/2019 12/4/2019	12/4/2019 12/4/2019	01/03/2020 01/03/2020		FLR/MYCA
310203100287000	Road Widening along Don Carlos - Kadingilan Rd - K1570+000-K1573+000, San Nicolas, Don Carlos, Bukidnon	Construction Section	Public Bidding	11/15/19	12/12/2019 to 1/3/2020	12/20/19	1/3/20	1/3/20	1/3/20	1/20/20	02/21/2020	05/06/20	05/08/20				CY2020 GAA	96,500,000.00		96,500,000.00	92,098,049.76		92,098,049.76	COA PICE	12/16/2019 12/16/2019	12/16/2019 12/16/2019	12/16/2019 12/16/2019	12/16/2019 12/16/2019	1/15/2020 1/16/2020		
310107100123000	Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse and Landslide along Bukidnon - Davao City Road - K1591+450-K1591+562, Palacapao, Quezon, Bukidnon	Construction Section	Public Bidding	11/15/19	11/18/2019 to 12/9/2019	11/25/19	12/9/19	12/9/19	12/9/19	12/12/19	02/11/20	03/09/20	03/11/20				CY2020 GAA	52,110,000.00		52,110,000.00	49,493,185.33		49,493,185.33	COA PICE	11/21/2019 11/21/2019	11/21/2019 11/21/2019	11/21/2019 11/21/2019	11/21/2019 11/21/2019	12/9/2019 12/9/2019		
300104217777000	Construction of Multi-Purpose Building, Brgy. Kiorao, Kibawe, Bukidnon	Construction Section	Public Bidding	11/22/19	11/23/2019 to 12/12/2019	11/29/19	12/12/19	12/12/19	12/12/19	1/8/20	02/14/20	03/10/20	03/12/20	05/09/20			CY2020 GAA	1,980,000.00		1,980,000.00	1,881,000.00		1,881,000.00	COA PICE	11/25/2019 11/25/2021	11/25/2019 11/25/2021	11/25/2019 11/25/2022	11/25/2019 11/25/2023	01/03/2020 01/03/2020		
310107100127000	Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse and Landslide along Bukidnon-Davao City Road - K1607+900-K1607+980, Palacapao, Quezon, Bukidnon	Construction Section	Public Bidding	11/27/19	11/28/2019 to 12/20/2019	12/6/19	12/20/19	12/20/19	12/20/19	1/8/20	02/06/20	05/06/20	05/08/20				CY2020 GAA	69,480,000.00		69,480,000.00	66,005,612.59		66,005,612.59	COA PICE	12/2/2019 12/3/2019	12/2/2019 12/3/2019	12/2/2019 12/3/2019	12/2/2019 12/3/2019	01/03/2020 01/03/2020		
300104217782000	Construction of Multi-Purpose Building, Brgy. Quezon, BukidnonMinongan,	Construction Section	Public Bidding	12/2/19	12/3/2019 to 12/23/2019	12/10/19	12/23/19	12/23/19	12/23/19	1/8/20	02/04/20	05/06/20	05/08/20				CY2020 GAA	1,980,000.00		1,980,000.00	1,861,064.76		1,861,064.76	COA PICE	12/6/2019 12/6/2019	12/6/2019 12/6/2021	12/6/2019 12/6/2022	12/6/2019 12/6/2023	01/03/2020 01/03/2020		
300203101314000	Construction/ Improvement of Access Road Leading to Maramag Falls Road, Maramag, Bukidnon	Construction Section	Public Bidding	12/2/19	12/3/2019 to 12/23/2019	12/10/19	12/27/19	12/27/19	12/27/19	1/14/20	01/31/20	03/09/20	03/11/20				CY2020 GAA	20,972,000.00		20,972,000.00	20,111,855.13		20,111,855.13	COA PICE	12/6/2019 12/6/2019	12/23/2019 12/23/2019	12/23/2019 12/23/2020	12/23/2019 12/23/2021	01/10/2020 01/10/2020		FLR
300207100261000	Construction of Perimeter Fence including Gates at Headquarters 88th Infantry (Marina) Battalion, 4ID, PA, Purok 10, South Poblacion, Maramag, Bukidnon	Construction Section	Public Bidding	12/2/19	12/3/2019 to 12/23/2019	12/10/19	12/23/19	12/23/19	12/23/19	1/8/20	03/02/20	03/20/20	03/23/20				CY2020 GAA	6,860,000.00		6,860,000.00	6,516,946.65		6,516,946.65	COA PICE	12/6/2019 12/6/2019	12/6/2019 12/6/2021	12/6/2019 12/6/2022	12/6/2019 12/6/2023	01/03/2020 01/03/2020		

310104100255000	Rehabilitation/ Reconstruction/ Upgrading of Roads along Bukidnon-Davao City Rd - K1575+240-K1576+370,Damaged Paved Quezon, Bukidnon	Construction Section	Public Bidding	12/2/19	12/3/2019 to 12/23/2019	12/10/19	12/23/19	12/23/19	12/23/19	1/8/20	11/25/2020	12/02/2020	12/04/2020			CY2020 GAA	39,200,000.00		39,200,000.00	37,396,100.58		37,396,100.58	COA PICE	12/6/2019 12/6/2019	12/6/2019 12/6/2021	12/6/2019 12/6/2022	12/6/2019 12/6/2023	01/03/2020 01/03/2020		FLR/MYCA
310201100603000	Road Widening along Bukidnon-Davao City Rd - K1611+921- K1612+390, Maluos, Simuds, Kitaotao, Bukidnon	Construction Section	Public Bidding	12/2/19	12/3/2019 to 12/23/2019	12/10/19	12/23/19	12/23/19	12/23/19	1/8/20	11/25/2020	12/02/2020	12/04/2020			CY2020 GAA	19,540,220.00		19,540,220.00	18,628,329.95		18,628,329.95	COA PICE	12/6/2019 12/6/2019	12/6/2019 12/6/2021	12/6/2019 12/6/2022	12/6/2019 12/6/2023	01/03/2020 01/03/2020		FLR/MYCA
310203100288000	Road Widening along Don Carlos - Kadingilan Rd - K1580+893-K1582+608, K1582+637-K1583+621, Kalubihon, Don Carlos, Bukidnon	Construction Section	Public Bidding	12/2/19	12/3/2019 to 12/23/2019	12/10/19	12/27/19	12/27/19	12/27/19	1/14/20	11/27/2020	12/02/2020	12/04/2020			CY2020 GAA	82,025,000.00		82,025,000.00	77,778,543.15		77,778,543.15	COA PICE	12/6/2019 12/6/2019	12/23/2019 12/23/2019	12/23/2019 12/23/2020	12/23/2019 12/23/2021	01/10/2020 01/10/2020		FLR/MYCA
310202100664000	Road Widening along Sayre Highway (Jct. Bukidnon-Davao City Rd - Cotabato Bdry) - K1604+000 - K1605+273, Omonay, Damulog, Bukidnon	Construction Section	Public Bidding	12/2/19	12/3/2019 to 12/23/2019	12/10/19	1/3/20	1/3/20	1/3/20	1/20/20	01/31/20	03/02/20	03/04/20			CY2020 GAA	43,147,440.00		43,147,440.00	40,975,646.25		40,975,646.25	COA PICE	12/16/2019 12/16/2019	12/16/2019 12/16/2019	12/16/2019 12/16/2019	12/16/2019 12/16/2019	1/15/2020 1/16/2020		
300104217775000	Construction of Multi-Purpose Building, Brgy. Kalumihan, Kitaotao, Bukidnon	Construction Section	Public Bidding	12/4/19	12/5/2019 to 12/27/2019	12/13/19	12/27/19	12/27/19	12/27/19	1/14/20	02/11/20	03/09/20	03/11/20	07/30/20		CY2020 GAA	1,980,000.00		1,980,000.00	1,881,013.47		1,881,013.47	COA PICE	12/9/2019 12/10/2019	12/9/2019 12/10/2019	12/9/2019 12/10/2019	12/9/2019 12/10/2019	01/10/2020 01/10/2020		
300104217784000	Construction of Multi-Purpose Building, Brgy. Pagan, Kitaotao, Bukidnon	Construction Section	Public Bidding	12/4/19	12/5/2019 to 12/27/2019	1/10/20	1/30/20	1/30/20	1/30/20	2/4/20	03/02/20	05/06/20	05/08/20			CY2020 GAA	1,980,000.00		1,980,000.00	1,880,976.32		1,880,976.32	COA PICE	12/16/2019 12/16/2019	12/16/2019 12/16/2019	12/16/2019 12/16/2019	12/16/2019 12/16/2019	1/25/2020 1/26/2020		
300104217769000	Construction of Multi-Purpose Building, Brgy. Anahawon, Maramag, Bukidnon	Construction Section	Public Bidding	04/12/2019	12/5/2019 to 12/27/2019	12/13/2019	07/07/2020	07/07/2020	07/07/2020	8/13/2020	10/06/2020	10/26/2020	10/27/2020			CY2020 GAA	2,970,000.00		2,970,000.00	2,820,926.00		2,820,926.00	COA PICE	12/9/2019 12/10/2019						FLR
300116203199000	Concreting of Road, Purok 1, 2, 3 and 4, West Kibawe, Kibawe, Bukidnon	Construction Section	Public Bidding	12/4/19	12/5/2019 to 12/27/2019	12/13/19	1/23/20	1/23/20	1/23/20	2/4/20	11/20/2020	11/27/2020	12/02/2020			CY2020 GAA	20,880,860.00		20,880,860.00	19,836,330.17		19,836,330.17	COA PICE	12/9/2019 12/10/2019	1/18/202 1/24/2020	1/18/202 1/24/2021	1/18/202 1/24/2022	1/25/2020 1/26/2020		FLR/MYCA
300104217788000	Construction of Multi-Purpose Building, Brgy. Sto. Rosario, Kitaotao, Bukidnon	Construction Section	Public Bidding	12/4/19	12/5/2019 to 12/27/2019	12/13/19	12/27/19	12/27/19	12/27/19	1/14/20	02/24/2020	03/20/2020	03/23/2020			CY2020 GAA	1,980,000.00		1,980,000.00	1,881,000.00		1,881,000.00	COA PICE	12/9/2019 12/10/2019	12/9/2019 12/10/2019	12/9/2019 12/10/2019	12/9/2019 12/10/2019	01/10/2020 01/10/2020		
300104217773000	Construction of Multi-Purpose Building, Brgy. Bolocan, Kitaotao, Bukidnon	Construction Section	Public Bidding	12/4/19	12/5/2019 to 12/27/2019	12/13/19	12/27/19	12/27/19	12/27/19	1/14/20	01/31/20	02/28/2020	03/02/20	07/27/20		CY2020 GAA	1,980,000.00		1,980,000.00	1,880,992.66		1,880,992.66	COA PICE	12/9/2019 12/10/2019	12/9/2019 12/10/2019	12/9/2019 12/10/2019	12/9/2019 12/10/2019	01/10/2020 01/10/2020		
300104217774000	Construction of Multi-Purpose Building, Brgy. Cabalantian, Kitaotao, Bukidnon	Construction Section	Public Bidding	12/4/19	12/5/2019 to 12/27/2019	12/13/19	12/27/19	12/27/19	12/27/19	1/14/20	01/31/20	02/28/2020	03/02/20			CY2020 GAA	1,980,000.00		1,980,000.00	1,881,000.00		1,881,000.00	COA PICE	12/9/2019 12/10/2019	12/9/2019 12/10/2019	12/9/2019 12/10/2019	12/9/2019 12/10/2019	01/10/2020 01/10/2020		
310207100109000	Off-Carriageway Improvement: Construction of Loading and Unloading Bays along Sayre Highway - K1545+558 - K1545+618, K1545+746- K1545+806, Musuan, Maramag, Bukidnon	Construction Section	Public Bidding	12/4/19	12/5/2019 to 12/27/2019	12/13/19	12/27/19	12/27/19	12/27/19	1/14/20	10/06/2020	10/26/2020	10/27/2020			CY2020 GAA	4,900,000.00		4,900,000.00	4,654,572.42		4,654,572.42	COA PICE	12/9/2019 12/10/2019	12/9/2019 12/10/2019	12/9/2019 12/10/2019	12/9/2019 12/10/2019	01/10/2020 01/10/2020		FLR
310202100663000	Road Widening along Sayre Highway (Jct. Bukidnon - Davao City Rd - Cotabato Bdry) K1598+700-K1600+000,Pocopoco, Damulog, Bukidnon	Construction Section	Public Bidding	12/4/19	12/5/2019 to 12/27/2019	12/13/19	1/3/20	1/3/20	1/3/20	1/20/20	03/02/2020 r	06/05/20	08/05/20			CY2020 GAA	45,677,800.00		45,677,800.00	43,384,083.52		43,384,083.52	COA PICE	12/9/2019 12/10/2019	12/9/2019 12/10/2019	12/9/2019 12/10/2019	12/9/2019 12/10/2019	1/15/2020 1/16/2020		
310201100496000	Road Widening along Sayre Highway K1544+000-K1545+335, Musuan, Maramag, Bukidnon	Construction Section	Public Bidding	12/4/19	12/5/2019 to 12/27/2019	12/13/19	12/27/19	12/27/19	12/27/19	1/14/20	11/27/2020	12/02/2020	12/04/2020			CY2020 GAA	53,461,000.00		53,461,000.00	50,866,057.88		50,866,057.88	COA PICE	12/11/2019 12/11/2019	12/23/2019 12/23/2019	12/23/2019 12/23/2019	12/23/2019 12/23/2019	01/10/2020 01/10/2020		FLR/MYCA
310202100529000	Road Widening along Sayre Highway (Jct. Bukidnon - Davao City Rd - Cotabato Bdry) K1566+000 - K1568+000, K1574+000 - K1575+000, Don Carlos - Kitaotao, Bukidnon	Construction Section	Public Bidding	12/4/19	12/5/2019 to 12/27/2019	12/13/19	1/3/20	1/3/20	1/3/20	1/20/20	02/21/2020	10/03/20	12/03/20			CY2020 GAA	96,500,000.00		96,500,000.00	91,665,591.78		91,665,591.78	COA PICE	12/11/2019 12/11/2019	12/9/2019 12/10/2019	12/9/2019 12/10/2019	12/9/2019 12/10/2019	1/15/2020 1/16/2020		
310201100497000	Road Widening - Primary Roads along Sayre Highway - K1559+000-K1561+500, Maramag, Bukidnon	Construction Section	Public Bidding	12/4/19	12/5/2019 to 12/27/2019	12/13/19	12/27/19	12/27/19	12/27/19	1/14/20	11/27/2020	12/02/2020	12/04/2020			CY2020 GAA	85,030,010.00		85,030,010.00	81,575,610.75		81,575,610.75	COA PICE	12/11/2019 12/11/2019	12/23/2019 12/23/2019	12/23/2019 12/23/2019	12/23/2019 12/23/2019	01/10/2020 01/10/2020		FLR/MYCA
310207100111000	Off-Carriageway Improvement: Construction of Median/Center Island along Sayre Highway - K1555+270-K1559+000, Maramag, Bukidnon	Construction Section	Public Bidding	12/4/19	12/5/2019 to 12/27/2019	12/13/19	12/27/19	12/27/19	12/27/19	1/14/20	12/02/2020	12/04/2020	12/04/2020			CY2020 GAA	39,575,340.00		39,575,340.00	37,812,037.08		37,812,037.08	COA PICE	12/11/2019 12/11/2019	12/23/2019 12/23/2019	12/23/2019 12/23/2019	12/23/2019 12/23/2019	01/10/2020 01/10/2020		FLR/MYCA
300104217765000	Construction (Completion) of Multi-Purpose Building, Brgy. San Lorenzo, Kitaotao, Bukidnon	Construction Section	Public Bidding	12/11/19	12/12/2019 to 1/3/2020	12/20/19	1/3/20	1/3/20	1/3/20	1/20/20	02/20/2020	09/03/20	11/03/20	08/04/2020		CY2020 GAA	1,980,000.00		1,980,000.00	1,880,589.10		1,880,589.10	COA PICE	12/16/2019 12/16/2019	12/9/2019 12/10/2019	12/9/2019 12/10/2019	12/9/2019 12/10/2019	1/15/2020 1/16/2020		
300104217789000	Construction of Multi-Purpose Building, Kitaotao, Bukidnon	Construction Section	Public Bidding	12/11/19	12/12/2019 to 1/3/2020	12/20/19	1/3/20	1/3/20	1/3/20	1/20/20	03/01/2020	03/20/2020	03/23/2020			CY2020 GAA	4,950,000.00		4,950,000.00	4,355,295.72		4,355,295.72	COA PICE	12/16/2019 12/16/2019	12/9/2019 12/10/2019	12/9/2019 12/10/2019	12/9/2019 12/10/2019	1/15/2020 1/16/2020		
300207100259000 300207100260000	Construction of Administration and Communication Buildings at Headquarters, 88th Infantry (Maringal) Battalion, 410, PA, Purok - 10, South Poblacion, Maramag, Bukidnon	Construction Section	Public Bidding	12/11/19	12/12/2019 to 1/3/2020	12/20/19	1/3/20	1/3/20	1/3/20	1/20/20	03/18/2020	06/05/20	08/05/20			CY2020 GAA	7,370,000.00		7,370,000.00	6,271,501.50		6,271,501.50	COA PICE	12/16/2019 12/16/2019	12/9/2019 12/10/2019	12/9/2019 12/10/2019	12/9/2019 12/10/2019	1/15/2020 1/16/2020		
300104217776000	Construction of Multi-Purpose Building, Kawilhan, Don Carlos, Bukidnon	Construction Section	Public Bidding	12/13/19	12/16/2019 to 1/6/2020	12/23/19	1/6/20	1/6/20	1/6/20	1/14/20	02/13/20	03/20/2020	03/23/2020			CY2020 GAA	1,980,000.00		1,980,000.00	1,852,673.66		1,852,673.66	COA PICE	12/18/2019 12/18/2019	12/27/2019 12/27/2019	12/27/2019 12/27/2019	12/27/2019 12/27/2019	01/10/2020 01/10/2020		
300104217778000	Construction of Multi-Purpose Building Brgy. Linabo, Quezon, Bukidnon	Construction Section	Public Bidding	12/26/19	12/27/2019 to 1/16/2020	1/16/20	1/16/20	1/16/20	1/16/20	2/4/20	02/13/20	03/20/2020	03/23/2020			CY2020 GAA	1,980,000.00		1,980,000.00	1,880,849.03		1,880,849.03	COA PICE	12/27/2019 12/27/2019	12/27/2019 12/27/2019	12/27/2019 12/27/2019	12/27/2019 12/27/2019	1/25/2020 1/26/2020		
300101200001000	Construction of 1 unit 1 Sty - 3 Classroom School Building Minsalirac ES, Quezon, Bukidnon	Construction Section	Public Bidding	12/26/19	12/27/2019 to 1/16/2020	1/16/20	1/16/20	1/16/20	1/16/20	2/4/20	09/03/2020	09/18/2020	09/21/2020			CY2020 BEFF	7,897,571.33		7,897,571.33	7,847,297.21		7,847,297.21	COA PICE	12/27/2019 12/27/2019	12/27/2019 12/27/2019	12/27/2019 12/27/2019	12/27/2019 12/27/2019	1/25/2020 1/26/2020		
300120200302000	Construction of Water System Brgy. Talahiron, Kibawe, Bukidnon	Construction Section	Public Bidding	2/5/20	2/6/2020 to 2/26/2020	2/13/20	05/18/2020	05/18/2020	05/18/2020	3/23/20	10/07/2020	10/29/2020	10/29/2020			CY2020 GAA	2,450,000.00		2,450,000.00	2,327,500.00		2,327,500.00	COA PICE	12/27/2019 12/27/2019	05/12/2020 05/13/2020	05/12/2020 05/13/2020	05/12/2020 05/13/2020	3/18/2020 3/19/2020		FLR
300117207337000	Concreting of Local Road Junction Sayre Highway to Bayabason, Brgy. Hall to Purok 6, Bayabason, Maramag, Bukidnon	Construction Section	Public Bidding	2/5/20	2/6/2020 to 2/26/2020	2/13/20	3/10/20	3/10/20	3/10/20	3/13/20	10/06/2020	10/26/2020	10/27/2020			CY2020 GAA	4,950,000.00		4,950,000.00	4,702,125.09		4,702,125.09	COA PICE	12/27/2019 12/27/2019	12/27/2019 12/27/2019	12/27/2019 12/27/2019	12/27/2019 12/27/2019	3/9/2020 3/10/2020		FLR
310108100331000	Rehabilitation/Recontruction of Roads with Slips, Slope Collapse and Landslide - Secondary Roads along Sayre Highway (Jct. Bukidnon-Davao City Road-Cotabato Boundary) K1605+560-K1605+675	Construction Section	Public Bidding	2/5/20	2/6/2020 to 2/26/2020	2/13/20	2/26/20	2/26/20	2/26/20	3/13/20	12/07/2020	12/18/2020	12/21/2020			CY2020 GAA	79,130,000.00		79,130,000.00	75,173,634.03		75,173,634.03	COA PICE	2/7/2020 2/9/2020	2/7/2020 2/9/2020	2/7/2020 2/9/2020	2/7/2020 2/9/2020	3/9/2020 3/9/2020		FLR/MYCA

300117207331000 300117207333000	Concreting of Talahiron-Magsaysay- Metebago-Kitubo Road: a. Sitio Kikipot, Brgy. Talahiron to Sitio Pagan, Brgy. Magsaysay Section, Kibawe, Bukidnon; b. Sitio Pagan to Pamungolon, Brgy. Magsaysay Section, Kibawe, Bukidnon	Construction Section	Public Bidding	2/13/20	2/14/2020 to 3/5/2020	2/21/20	3/9/20	3/9/20	3/9/20	3/13/20	11/20/2020	12/02/2020	12/04/2020			CY2020 GAA	99,000,000.00		99,000,000.00	93,996,789.56		93,996,789.56	COA PICE	2/17/2020 2/18/2020	2/17/2020 2/18/2020	2/17/2020 2/18/2020	2/17/2020 2/18/2020	3/9/2020 3/9/2020		FLR/MYCA
300104217814000	Concreting of Road P-2 Libertad, Quezon, Bukidnon	Construction Section	Public Bidding	2/13/20	2/14/2020 to 3/5/2021	2/21/20	3/5/20	3/5/20	3/5/20	3/13/2020	11/20/2020	11/27/2020	12/02/2020			CY2020 GAA	14,850,000.00		14,850,000.00	14,107,131.59		14,107,131.59	COA PICE	2/17/2020 2/18/2020	2/17/2020 2/18/2020	2/17/2020 2/18/2020	2/17/2020 2/18/2020	3/9/2020 3/9/2020		FLR/MYCA
3001172073335000	Concreting of Junction Maramag-Maradugao Road, Sitio Basin to Sitio Lower Magsaysay Road, Brgy. Kuya, Maramag, Bukidnon	Construction Section	Public Bidding	2/13/20	2/14/2020 to 3/5/2022	2/21/20	3/5/20	3/5/20	3/5/20	3/13/2020	11/20/2020	12/01/2020	12/03/2020			CY2020 GAA	19,800,000.00		19,800,000.00	18,810,190.98		18,810,190.98	COA PICE	2/17/2020 2/18/2020	2/17/2020 2/18/2020	2/17/2020 2/18/2020	2/17/2020 2/18/2020	3/9/2020 3/9/2020		FLR/MYCA
300116203200000	Concreting of Barangay Road Brgy. San Miguel, Maramag, Bukidnon	Construction Section	Public Bidding	2/13/20	2/14/2020 to 3/5/2023	2/21/20	3/5/20	3/5/20	3/5/20	3/13/2020	10/06/2020	10/26/2020	10/27/2020			CY2020 GAA	1,960,000.00		1,960,000.00	1,861,460.06		1,861,460.06	COA PICE	2/17/2020 2/18/2020	2/17/2020 2/18/2020	2/17/2020 2/18/2020	2/17/2020 2/18/2020	3/9/2020 3/9/2020		FLR
300104217817000	Construction of Multi-purpose Building (Warehouse) Brgy. San Isidro, Damulog, Bukidnon	Construction Section	Public Bidding	2/13/20	2/14/2020 to 3/5/2024	2/21/20	5/18/2020	5/18/2020	5/18/2020	5/28/2020	10/06/2020	10/26/2020	10/27/2020			CY2020 GAA	1,980,000.00		1,980,000.00	1,880,924.56		1,880,924.56	COA PICE	2/17/2020 2/18/2020	05/12/2020 05/13/2020	05/12/2020 05/13/2020	05/12/2020 05/13/2020	05/21/2020 05/22/2020		FLR
300104217821000	Construction of Multi-purpose Building (Warehouse with Solar Drier) Brgy. San Antonio East, Don Carlos, Bukidnon	Construction Section	Public Bidding	2/13/20	2/14/2020 to 3/5/2025	2/21/20	3/17/20	3/17/20	3/17/20	5/28/2020	10/08/2020	10/26/2020	10/27/2020			CY2020 GAA	1,980,000.00		1,980,000.00	1,880,597.84		1,880,597.84	COA PICE	2/17/2020 2/18/2020	3/12/2020 3/13/2020	3/12/2020 3/13/2020	3/12/2020 3/13/2020	05/21/2020 05/22/2020		FLR
300120200293000	Construction of Water System, Brgy. Lagandang, Damulog, Bukidnon	Construction Section	Public Bidding	2/13/20	2/14/2020 to 3/5/2026	2/21/20	5/18/2020	5/18/2020	5/18/2020	5/28/2020	10/08/2020	10/29/2020	10/29/2020			CY2020 GAA	2,450,000.00		2,450,000.00	2,327,150.34		2,327,150.34	COA PICE	2/17/2020 2/18/2020	05/12/2020 05/13/2020	05/12/2020 05/13/2020	05/12/2020 05/13/2020	05/21/2020 05/22/2020		FLR
300104217793000	Construction of Municipal Covered Court, Brgy. Don Carlos Sur, Don Carlos, Bukidnon	Construction Section	Public Bidding	2/13/20	2/14/2020 to 3/5/2027	2/21/20	3/5/20	3/5/20	3/5/20	3/13/20	10/06/2020	10/26/2020	10/27/2020			CY2020 GAA	4,950,000.00		4,950,000.00	4,701,938.44		4,701,938.44	COA PICE	2/17/2020 2/18/2020	2/17/2020 2/18/2020	2/17/2020 2/18/2020	2/17/2020 2/18/2020	3/9/2020 3/9/2020		FLR
300104217796000	Construction of Covered Court in San Andres National High School - Annex Balaoro, Bargar, Balaoro, Kadingilan, Bukidnon	Construction Section	Public Bidding	2/13/20	2/14/2020 to 3/5/2028	2/21/20	3/5/20	3/5/20	3/5/20	3/13/2020	10/06/2020	10/26/2020	10/27/2020			CY2020 GAA	4,950,000.00		4,950,000.00	4,702,448.26		4,702,448.26	COA PICE	2/17/2020 2/18/2020	2/17/2020 2/18/2020	2/17/2020 2/18/2020	2/17/2020 2/18/2020	3/9/2020 3/9/2020		FLR
300104217794000	Rehabilitation/improvement of School Stage, Brgy. Kibatang, Don Carlos, Bukidnon	Construction Section	Public Bidding	2/13/20	2/14/2020 to 3/5/2029	2/21/20	3/5/20	3/5/20	3/5/20	3/13/2020	10/15/2020	10/26/2020	10/27/2020			CY2020 GAA	1,000,000.00		1,000,000.00	950,000.00		950,000.00	COA PICE	2/17/2020 2/18/2020	2/17/2020 2/18/2020	2/17/2020 2/18/2020	2/17/2020 2/18/2020	3/9/2020 3/9/2020		FLR
300101200001000	Construction of Multi-purpose Building (Covered Court) at BUSCO Elementary School, Brgy. Butong, Quezon, Bukidnon	Construction Section	Public Bidding	2/13/20	2/14/2020 to 3/5/2030	2/21/20	3/5/20	3/5/20	3/5/20	3/13/2020	10/06/2020	10/26/2020	10/27/2020			CY2020 GAA	1,960,000.00		1,960,000.00	1,861,774.71		1,861,774.71	COA PICE	2/17/2020 2/18/2020	2/17/2020 2/18/2020	2/17/2020 2/18/2020	2/17/2020 2/18/2020	3/9/2020 3/9/2020		FLR
300104217803000	Construction of Covered Court Brgy. Sanipon, Kibawe, Bukidnon	Construction Section	Public Bidding	2/13/20	2/14/2020 to 3/5/2031	2/21/20	3/17/20	3/17/20	3/17/20	5/28/2020	10/06/2020	10/26/2020	10/27/2020			CY2020 GAA	2,970,000.00		2,970,000.00	2,821,395.63		2,821,395.63	COA PICE	2/17/2020 2/18/2020	3/12/2020 3/13/2020	3/12/2020 3/13/2020	3/12/2020 3/13/2020	05/21/2020 05/22/2020		FLR
300121200918000	Construction of Water System, Brgy. San Francisco, Don Carlos, Bukidnon	Construction Section	Public Bidding	2/13/20	2/14/2020 to 3/5/2032	2/21/20	3/5/20	3/5/20	3/5/20	5/28/2020	10/06/2020	10/26/2020	10/27/2020			CY2020 GAA	1,980,000.00		1,980,000.00	1,880,500.00		1,880,500.00	COA PICE	2/17/2020 2/18/2020	2/17/2020 2/18/2020	2/17/2020 2/18/2020	2/17/2020 2/18/2020	05/21/2020 05/22/2020		FLR
300117207334000	Construction of Road Leading to Simsiman Lake, Brgy. Cabadiangan, Kadingilan, Bukidnon	Construction Section	Public Bidding	2/27/20	2/28/2020 to 3/19/2020	03/09/20	05/18/2020	05/18/2020	05/18/2020	5/28/2020	11/20/2020	11/27/2020	12/01/2020			CY2020 GAA	51,480,000.00		51,480,000.00	48,689,862.10		48,889,862.10	COA PICE	03/02/2020 03/03/2020	05/12/2020 05/13/2020	05/12/2020 05/13/2020	05/12/2020 05/13/2020	05/21/2020 05/22/2020		FLR/MYCA
300104217828000	Construction of Brgy. Hall, Brgy. Calapatan, Kitaotas, Bukidnon	Construction Section	Public Bidding	2/27/20	2/28/2020 to 3/19/2020	03/09/20	05/18/2020	05/18/2020	05/18/2020	5/28/2020	10/14/2020	10/26/2020	10/27/2020			CY2020 GAA	1,980,000.00		1,980,000.00	1,880,837.58		1,880,837.58	COA PICE	03/02/2020 03/03/2020	05/12/2020 05/13/2020	05/12/2020 05/13/2020	05/12/2020 05/13/2020	05/21/2020 05/22/2020		FLR
300120200294000	Construction of Water System, Brgy. Maican, Damulog, Bukidnon	Construction Section	Public Bidding	2/27/20	2/28/2020 to 3/19/2021	03/09/20	05/18/2020	05/18/2020	05/18/2020	5/28/2020	10/07/2020	10/26/2020	10/27/2020			CY2020 GAA	2,450,000.00		2,450,000.00	2,327,340.52		2,327,340.52	COA PICE	03/02/2020 03/03/2020	05/12/2020 05/13/2020	05/12/2020 05/13/2020	05/12/2020 05/13/2020	05/21/2020 05/22/2020		FLR
300120200299000	Construction of Water System, Brgy. San Roque, Don Carlos, Bukidnon	Construction Section	Public Bidding	2/27/20	2/28/2020 to 3/19/2022	03/09/20	05/18/2020	05/18/2020	05/18/2020	5/28/2020	10/06/2020	10/26/2020	10/27/2020			CY2020 GAA	2,450,000.00		2,450,000.00	2,327,415.62		2,327,415.62	COA PICE	03/02/2020 03/03/2020	05/12/2020 05/13/2020	05/12/2020 05/13/2020	05/12/2020 05/13/2020	05/21/2020 05/22/2020		FLR
300121200908000	Construction of Water Supply - Level II, Brgy. Manlamanay, Don Carlos, Bukidnon	Construction Section	Public Bidding	2/27/20	2/28/2020 to 3/19/2020	03/09/20	05/18/2020	05/18/2020	05/18/2020	5/28/2020	5/28/2020	08/06/20	10/06/20			CY2020 GAA	1,980,000.00		1,980,000.00	1,880,428.35		1,880,428.35	COA PICE	03/03/2020 03/04/2020	05/12/2020 05/13/2020	05/12/2020 05/13/2020	05/12/2020 05/13/2020	05/21/2020 05/22/2020		
300121200922000	Construction of Water System, Brgy. Dagumbaao, Maramag, Bukidnon	Construction Section	Public Bidding	2/27/20	2/28/2020 to 03/19/2020	3/9/20	5/18/2020	5/18/2020	5/18/2020	5/28/2020	10/06/2020	10/26/2020	10/27/2020			CY2020 GAA	1,980,000.00		1,980,000.00	1,880,890.27		1,880,890.27	COA PICE	03/02/2020 03/03/2020	05/12/2020 05/13/2020	05/12/2020 05/13/2020	05/12/2020 05/13/2020	05/21/2020 05/22/2020		FLR
300104217804000	Construction of Covered Court, Brgy. Mascariñas, Kibawe, Bukidnon	Construction Section	Public Bidding	3/10/20	3/11/2020 to 3/31/2020	3/18/20	5/18/2020	5/18/2020	5/18/2020	5/28/2020	10/06/2020	10/26/2020	10/27/2020			CY2020 GAA	2,970,000.00		2,970,000.00	2,821,556.19		2,821,556.19	COA PICE	3/13/2020 3/13/2020	05/12/2020 05/13/2020	05/12/2020 05/13/2020	05/12/2020 05/13/2020	05/21/2020 05/22/2020		FLR

300104217829000	Ønstruction of Covered Court, Brgy. South Poblacion, Maramag, Bukidnon	Construction Section	Public Bidding	3/10/20	3/11/2020 to 3/31/2020	3/18/20	5/18/2020	5/18/2020	5/18/2020	5/28/2020	10/06/2020	10/26/2020	10/27/2020			CY2020 GAA	1,980,000.00		1,980,000.00	1,880,853.39		1,880,853.39	COA PICE	3/13/2020 3/13/2020	05/12/2020 05/13/2020	05/12/2020 05/13/2020	05/12/2020 05/13/2020	05/21/2020 05/22/2020		FLR
300120200290000	Construction of Water System, Brgy. Barongcot, Dangcagan, Bukidnon	Construction Section	Public Bidding	3/10/20	3/11/2020 to 3/31/2020	3/18/20	5/18/2020	5/18/2020	5/18/2020	5/28/2020	10/06/2020	10/29/2020	10/29/2020			CY2020 GAA	2,450,000.00		2,450,000.00	2,318,568.58		2,318,568.58	COA PICE	3/13/2020 3/13/2020	05/12/2020 05/13/2020	05/12/2020 05/13/2020	05/12/2020 05/13/2020	05/21/2020 05/22/2020		FLR
300120200292000	Construction of Water System, Brgy. Kiharong, Maramag, Bukidnon	Construction Section	Public Bidding	3/10/20	3/11/2020 to 3/31/2020	3/18/20	5/18/2020	5/18/2020	5/18/2020	5/28/2020	10/06/2020	10/29/2020	10/29/2020			CY2020 GAA	1,960,000.00		1,960,000.00	1,860,140.00		1,860,140.00	COA PICE	3/13/2020 3/13/2020	05/12/2020 05/13/2020	05/12/2020 05/13/2020	05/12/2020 05/13/2020	05/21/2020 05/22/2020		FLR
300104217824000	Construction of Covered Court, Brgy. Kisawa, Kibawe, Bukidnon	Construction Section	Public Bidding	3/13/2020	3/16/2020 - 4/6/2020	5/12/2020	5/26/2020	5/26/2020	5/26/2020	6/11/2020	10/08/2020	10/29/2020	10/29/2020			CY2020 GAA	1,980,000.00		1,980,000.00	1,821,600.00		1,821,600.00	COA PICE	05/06/2020 05/07/2020	05/06/2020 05/07/2020	05/06/2020 05/07/2020	05/06/2020 05/07/2020	6/5/2020 6/8/2020		FLR
300104217801000	Construction of Covered Court, Brgy. Magsaysay, Kibawe, Bukidnon	Construction Section	Public Bidding	3/13/2020	3/16/2020 - 4/6/2020	5/12/2020	5/26/2020	5/26/2020	5/26/2020	6/11/2020	10/06/2020	10/26/2020	10/27/2020			CY2020 GAA	2,970,000.00		2,970,000.00	2,821,500.00		2,821,500.00	COA PICE	05/06/2020 05/07/2020	05/06/2020 05/07/2020	05/06/2020 05/07/2020	05/06/2020 05/07/2020	6/5/2020 6/8/2020		FLR
300104217800000	Construction of Covered Court, Brgy. Bukang Lhayway, Kibawe, Bukidnon	Construction Section	Public Bidding	3/13/2020	3/16/2020 - 4/6/2020	5/12/2020	5/26/2020	5/26/2020	5/26/2020	6/11/2020	10/08/2020	10/26/2020	10/27/2020			CY2020 GAA	2,970,000.00		2,970,000.00	2,821,978.81		2,821,978.81	COA PICE	05/06/2020 05/07/2020	05/06/2020 05/07/2020	05/06/2020 05/07/2020	05/06/2020 05/07/2020	6/5/2020 6/8/2020		FLR
300104217800000	Construction of Covered Court, Brgy. Tumaras, Kibawe, Bukidnon	Construction Section	Public Bidding	3/13/2020	3/16/2020 - 4/6/2020	5/12/2020	5/26/2020	5/26/2020	5/26/2020	6/11/2020	10/08/2020	10/26/2020	10/27/2020			CY2020 GAA	2,970,000.00		2,970,000.00	2,815,572.75		2,866,465.56	COA PICE	05/06/2020 05/07/2020	05/06/2020 05/07/2020	05/06/2020 05/07/2020	05/06/2020 05/07/2020	6/5/2020 6/8/2020		FLR
300104217819000	Construction of Covered Court, Brgy. Kapalaran, Dangcagan, Bukidnon	Construction Section	Public Bidding	3/13/2020	3/16/2020 - 4/6/2020	5/12/2020	5/26/2020	5/26/2020	5/26/2020	6/11/2020	10/06/2020	10/26/2020	10/27/2020			CY2020 GAA	1,980,000.00		1,980,000.00	1,880,988.96		1,880,988.96	COA PICE	05/06/2020 05/07/2020	05/06/2020 05/07/2020	05/06/2020 05/07/2020	05/06/2020 05/07/2020	6/5/2020 6/8/2020		FLR
300104217799000	Construction of Concrete Fence, Brgy. Natulongan, Kibawe, Bukidnon	Construction Section	Public Bidding	3/13/2020	3/16/2020 - 4/6/2020	5/12/2020	5/26/2020	5/26/2020	5/26/2020	6/11/2020	11/09/2020	11/24/2020	11/26/2020			CY2020 GAA	2,475,000.00		2,475,000.00	2,347,329.85		2,347,329.85	COA PICE	05/06/2020 05/07/2020	05/06/2020 05/07/2020	05/06/2020 05/07/2020	05/06/2020 05/07/2020	6/5/2020 6/8/2020		FLR
300121200925000	Construction of Reservoir of P1A Water System, P1A, Brgy. Talahiron, Kibawe, Bukidnon and Construction of Reservoir and Water System, Brgy. Talahiron, Kibawe, Bukidnon	Construction Section	Public Bidding	3/13/2020	3/16/2020 - 4/6/2020	5/12/2020	5/26/2020	5/26/2020	5/26/2020	6/11/2020	10/08/2020	12/09/2020	12/11/2020			CY2020 GAA	3,465,000.00		3,465,000.00	3,291,753.07		3,291,753.07	COA PICE	05/06/2020 05/07/2020	05/06/2020 05/07/2020	05/06/2020 05/07/2020	05/06/2020 05/07/2020	6/5/2020 6/8/2020		FLR
300104217830000	Construction of Multi-Purpose Building (Senior's Citizen Building), Brgy. Mahayag, Quezon, Bukidnon	Construction Section	Public Bidding	3/20/2020	3/21/2020 - 4/10/2020	5/12/2020	5/26/2020	5/26/2020	5/26/2020	6/11/2020	10/06/2020	10/26/2020	10/27/2020			CY2020 GAA	1,980,000.00		1,980,000.00	1,880,960.79		1,880,960.79	COA PICE	05/06/2020 05/07/2020	05/06/2020 05/07/2020	05/06/2020 05/07/2020	05/06/2020 05/07/2020	6/5/2020 6/8/2020		FLR
300104217825000	Construction of Covered Court, Brgy. Binoongan, Kitaotao, Bukidnon	Construction Section	Public Bidding	3/20/2020	3/21/2020 - 4/10/2020	5/12/2020	5/26/2020	5/26/2020	5/26/2020	6/11/2020	10/15/2020	10/26/2020	10/27/2020			CY2020 GAA	1,980,000.00		1,980,000.00	1,878,410.63		1,878,410.63	COA PICE	05/06/2020 05/07/2020	05/06/2020 05/07/2020	05/06/2020 05/07/2020	05/06/2020 05/07/2020	6/5/2020 6/8/2020		FLR
300121200923000	Construction of Water System, Brgy. Cawayan, Quezon, Bukidnon	Construction Section	Public Bidding	3/20/2020	3/21/2020 - 4/10/2020	5/12/2020	5/26/2020	5/26/2020	5/26/2020	6/11/2020	10/06/2020	10/26/2020	10/27/2020			CY2020 GAA	1,980,000.00		1,980,000.00	1,880,544.01		1,880,544.01	COA PICE	05/06/2020 05/07/2020	05/06/2020 05/07/2020	05/06/2020 05/07/2020	05/06/2020 05/07/2020	6/5/2020 6/8/2020		FLR
300104217836000	Construction of Multi-Purpose Building (Phase 2), Brgy. Puntian, Quezon, Bukidnon	Construction Section	Public Bidding	4/13/2020	4/21/2020 - 5/11/2020	5/12/2020	5/26/2020	5/26/2020	5/26/2020	6/11/2020	5/28/2020	06/08/20	06/10/20			CY2020 GAA	1,980,000.00		1,980,000.00	1,879,924.37		1,879,924.37	COA PICE	05/06/2020 05/07/2020	05/06/2020 05/07/2020	05/06/2020 05/07/2020	05/06/2020 05/07/2020	6/5/2020 6/8/2020		
310305101097000	Widening of Permanent Bridges, Multia Bridge (B01415MN) along Don Carlos-Kadigilan Road, Maraymaray, Don Carlos, Bukidnon	Construction Section	Public Bidding	4/20/2020	4/21/2020 - 5/11/2020	5/12/2020	5/26/2020	5/26/2020	5/26/2020	6/12/2020	11/26/2020	12/12/20	12/14/2020			CY2020 GAA	44,100,000.00		44,100,000.00	41,892,979.08		41,892,979.08	COA PICE	05/06/2020 05/07/2020	05/06/2020 05/07/2020	05/06/2020 05/07/2020	05/06/2020 05/07/2020	6/5/2020 6/8/2020		FLR/MYCA
300121200921000	Construction of Water System, Brgy. Base Camp,Maramag, Bukidnon	Construction Section	Public Bidding	4/6/2020	5/5/2020 - 5/25/2020	5/12/2020	5/27/2020	5/27/2020	5/27/2020	6/11/2020	10/06/2020	10/26/2020	10/27/2020			CY2020 GAA	1,980,000.00		1,980,000.00	1,880,262.93		1,880,262.93	COA PICE	05/06/2020 05/07/2020	05/21/2020 05/22/2020	05/21/2020 05/22/2020	05/21/2020 05/22/2020	6/5/2020 6/8/2020		FLR
300104217808000	Construction of Covered Court, Brgy. Digangan, Kitaotao, Bukidnon	Construction Section	Public Bidding	4/6/2020	5/5/2020 - 5/25/2020	5/12/2020	5/25/2020	5/25/2020	5/25/2020	6/11/2020	10/07/2020	10/26/2020	10/27/2020			CY2020 GAA	4,950,000.00		4,950,000.00	4,702,468.28		4,702,468.28	COA PICE	05/06/2020 05/07/2020	05/06/2020 05/07/2020	05/06/2020 05/07/2020	05/06/2020 05/07/2020	6/5/2020 6/8/2020		FLR
300104217795000	Rehabilitation of Covered Court, Don Carlos National High School, Brgy. Sinanguyan, Don Carlos, Bukidnon	Construction Section	Public Bidding	4/6/2020	5/5/2020 - 5/25/2020	5/12/2020	5/27/2020	5/27/2020	5/27/2020	6/11/2020	10/06/2020	10/26/2020	10/27/2020			CY2020 GAA	1,000,000.00		1,000,000.00	949,998.62		949,998.62	COA PICE	05/06/2020 05/07/2020	05/21/2020 05/22/2020	05/21/2020 05/22/2020	05/21/2020 05/22/2020	6/5/2020 6/8/2020		FLR
300103202721000	Construction (Completion) of Multi-Purpose Building (Covered Court), Brgy. Kibatang, Don Carlos, Bukidnon	Construction Section	Public Bidding	4/6/2020	5/5/2020 - 5/25/2020	5/12/2020	5/27/2020	5/27/2020	5/27/2020	6/11/2020	10/06/2020	10/26/2020	10/27/2020			CY2020 GAA	1,470,000.00		1,470,000.00	1,396,650.12		1,396,650.12	COA PICE	05/06/2020 05/07/2020	05/21/2020 05/22/2020	05/21/2020 05/22/2020	05/21/2020 05/22/2020	6/5/2020 6/8/2020		FLR
300103202724000	Rehabilitation of Multi-Purpose Building (Covered Court), Brgy. Don Carlos Norte, Don Carlos, Bukidnon	Construction Section	Public Bidding	4/6/2020	5/5/2020 - 5/25/2020	5/12/2020	5/27/2020	5/27/2020	5/27/2020	6/11/2020	10/08/2020	10/27/2020	10/27/2020			CY2020 GAA	1,485,000.00		1,485,000.00	1,410,056.46		1,410,056.46	COA PICE	05/06/2020 05/07/2020	05/21/2020 05/22/2020	05/21/2020 05/22/2020	05/21/2020 05/22/2020	6/5/2020 6/8/2020		FLR
300104217834000	Construction of Multi-Purpose Building (Reading Center), Brgy. Embayag, Don Carlos, Bukidnon	Construction Section	Public Bidding	4/13/2020	5/5/2020 - 5/25/2020	5/12/2020	5/27/2020	5/27/2020	5/27/2020	6/11/2020	10/14/2020	10/29/2020	10/29/2020			CY2020 GAA	1,485,000.00		1,485,000.00	1,424,994.70		1,424,994.70	COA PICE	05/06/2020 05/07/2020	05/21/2020 05/22/2020	05/21/2020 05/22/2020	05/21/2020 05/22/2020	6/5/2020 6/8/2020		FLR
300120200298000	Construction of Water System, Brgy. San Andres, Kadingilan, Bukidnon	Construction Section	Public Bidding	4/13/2020	5/5/2020 - 5/25/2020	5/12/2020	5/25/2020	5/25/2020	5/25/2020	6/11/2020	12/03/2020	12/14/2020	12/15/2020			CY2020 GAA	2,450,000.00		2,450,000.00	2,325,059.99		2,325,059.99	COA PICE	05/06/2020 05/07/2020	05/18/2020 5/18/2020	05/18/2020 5/18/2020	05/18/2020 5/18/2020	6/5/2020 6/8/2020		FLR
300104217798000	Construction of Covered Court, Brgy. Balintawak, Kibawe, Bukidnon	Construction Section	Public Bidding	4/13/2020	5/5/2020 - 5/25/2020	5/12/2020	5/25/2020	5/25/2020	5/25/2020	6/11/2020	10/06/2020	10/26/2020	10/27/2020			CY2020 GAA	3,465,000.00		3,465,000.00	3,286,286.54		3,286,286.54	COA PICE	05/06/2020 05/07/2020	05/18/2020 5/18/2020	05/18/2020 5/18/2020	05/18/2020 5/18/2020	6/5/2020 6/8/2020		FLR
300121200924000	Construction/Completion of Water System, Brgy. Palacapao, Quezon , Bukidnon	Construction Section	Public Bidding	4/13/2020	5/5/2020 - 5/25/2020	5/12/2020	5/25/2020	5/25/2020	5/25/2020	6/11/2020	11/09/2020	11/24/2020	11/26/2020			CY2020 GAA	1,980,000.00		1,980,000.00	1,798,545.54		1,798,545.54	COA PICE	05/06/2020 05/07/2020	05/18/2020 5/18/2020	05/18/2020 5/18/2020	05/18/2020 5/18/2020	6/5/2020 6/8/2020		FLR
300104217835000	Construction of Multi-Purpose Building, Brgy. Mahayahay, Don Carlos, Bukidnon	Construction Section	Public Bidding	4/13/2020	5/5/2020 - 5/25/2020	5/12/2020	5/27/2020	5/27/2020	5/27/2020	6/11/2020	09/03/2020	09/18/2020	09/21/2020			CY2020 GAA	1,980,000.00		1,980,000.00	1,880,516.65		1,880,516.65	COA PICE	05/06/2020 05/07/2020	05/21/2020 05/22/2020	05/21/2020 05/22/2020	05/21/2020 05/22/2020	6/5/2020 6/8/2020		FLR
300104217815000	Repair/Rehabilitation of Covered Court, Brgy. Old Damulog, Damulog, Bukidnon	Construction Section	Public Bidding	4/13/2020	5/5/2020 - 5/25/2020	5/12/2020	5/27/2020	5/27/2020	5/27/2020	6/11/2020	10/06/2020	10/26/2020	10/27/2020			CY2020 GAA	1,980,000.00		1,980,000.00	1,880,904.07		1,880,904.07	COA PICE	05/06/2020 05/07/2020	05/21/2020 05/22/2020	05/21/2020 05/22/2020	05/21/2020 05/22/2020	6/5/2020 6/8/2020		FLR
300104217813000	Construction of Multi-Purpose Building (Daycare Center), Purok 5, Brgy. San Miguel, Maramag, Bukidnon	Construction Section	Public Bidding	4/13/2020	5/5/2020 - 5/25/2020	5/12/2020	5/27/2020	5/27/2020	5/27/2																					

3001042117807000	Construction of Health Center Building, Brgy. Spring, Kibawe, Bukidnon	Construction Section	Public Bidding	5/4/2020	5/5/2020 - 5/25/2020	5/12/2020	5/25/2020	5/25/2020	5/25/2020	6/11/2020	10/06/2020	10/26/2020	10/27/2020			CY2020 GAA	1,485,000.00		1,485,000.00	1,408,657.62	1,408,657.62	COA PICE	05/06/2020 05/07/2020	05/18/2020 5/18/2020	05/18/2020 5/18/2020	05/18/2020 5/18/2020	6/5/2020 6/8/2020		FLR
3001042117813000	Rehabilitation of Multi-Purpose Building (Covered Court), Brgy. Paltan, Quezon, Bukidnon	Construction Section	Public Bidding	5/4/2020	5/5/2020 - 5/25/2020	5/12/2020	5/25/2020	5/25/2020	5/25/2020	6/11/2020	10/08/2020	10/26/2020	10/27/2020			CY2020 GAA	3,450,000.00		3,450,000.00	3,227,484.06	3,227,484.06	COA PICE	05/06/2020 05/07/2020	05/18/2020 5/18/2020	05/18/2020 5/18/2020	05/18/2020 5/18/2020	6/5/2020 6/8/2020		FLR
3001042117806000	Rehabilitation of Brgy. Office, Brgy. Cagawasan, Kibawe, Bukidnon	Construction Section	Public Bidding	5/4/2020	5/5/2020 - 5/25/2020	5/12/2020	5/25/2020	5/25/2020	5/25/2020	6/11/2020	10/08/2020	10/29/2020	10/29/2020			CY2020 GAA	1,485,000.00		1,485,000.00	1,410,295.86	1,410,295.86	COA PICE	05/06/2020 05/07/2020	05/18/2020 5/18/2020	05/18/2020 5/18/2020	05/18/2020 5/18/2020	6/5/2020 6/8/2020		FLR
300120200297000	Construction of Water System, Brgy. Romagoc, Kibawe, Bukidnon	Construction Section	Public Bidding	5/4/2020	5/5/2020 - 5/25/2020	5/12/2020	5/25/2020	5/25/2020	5/25/2020	6/11/2020	10/08/2020	10/28/2020	10/29/2020			CY2020 GAA	2,450,000.00		2,450,000.00	2,327,509.76	2,327,509.76	COA PICE	05/06/2020 05/07/2020	05/18/2020 5/18/2020	05/18/2020 5/18/2020	05/18/2020 5/18/2020	6/5/2020 6/8/2020		FLR
300121200919000	Construction of Water System, Brgy. Matampay, Kadinglan, Bukidnon	Construction Section	Public Bidding	5/4/2020	5/5/2020 - 5/25/2020	5/12/2020	5/25/2020	5/25/2020	5/25/2020	6/11/2020	11/09/2020	11/24/2020	11/26/2020			CY2020 GAA	1,980,000.00		1,980,000.00	1,880,232.00	1,880,232.00	COA PICE	05/06/2020 05/07/2020	05/18/2020 5/18/2020	05/18/2020 5/18/2020	05/18/2020 5/18/2020	6/5/2020 6/8/2020		FLR
300120200291000	Construction of Water System, Brgy- Colambugon, Maramag, Bukidnon	Construction Section	Public Bidding	5/4/2020	5/5/2020 - 5/25/2020	5/12/2020	5/25/2020	5/25/2020	5/25/2020	6/11/2020	10/06/2020	10/29/2020	10/29/2020			CY2020 GAA	2,450,000.00		2,450,000.00	2,325,462.81	2,325,462.81	COA PICE	05/06/2020 05/07/2020	05/18/2020 5/18/2020	05/18/2020 5/18/2020	05/18/2020 5/18/2020	6/5/2020 6/8/2020		FLR
300205100014000	Construction of 20 units Rain Water Collector System (RCWS):	Construction Section	Public Bidding	5/11/2020	5/12/2020 - 6/1/2020	5/19/2020	6/1/2020	6/1/2020	6/1/2020	6/11/2020	6/19/2020	08/04/2020	08/06/2020			CY2020 GAA	4,086,775.00		4,086,775.00	3,882,061.82	3,882,061.82	COA PICE	05/12/2020 05/13/2020	05/12/2020 05/13/2020	05/12/2020 05/13/2020	05/12/2020 05/13/2020	6/5/2020 6/8/2020	20 units rain water collectors	
300120200296000	Construction of Water System, Brgy. Panganan, Kitaotao, Bukidnon	Construction Section	Public Bidding	5/13/2020	5/14/2020 - 6/2/2020	5/21/2020	6/2/2020	6/2/2020	6/2/2020	6/11/2020	10/06/2020	10/29/2020	10/29/2020			CY2020 GAA	2,450,000.00		2,450,000.00	2,327,350.64	2,327,350.64	COA PICE	5/15/2020 5/15/2020	5/15/2020 5/15/2020	5/15/2020 5/15/2020	5/15/2020 5/15/2020	6/5/2020 6/8/2020		FLR
3001042117832000	Construction / Repair of Senior Citizen's Building at Purok 7, Bocbok, Don Carlos, Bukidnon	Construction Section	Public Bidding	5/13/2020	5/14/2020 - 6/2/2020	5/21/2020	6/2/2020	6/2/2020	6/2/2020	6/11/2020	10/08/2020	10/29/2020	10/29/2020			CY2020 GAA	4,950,000.00		4,950,000.00	4,603,400.53	4,603,400.53	COA PICE	5/15/2020 5/15/2020	5/15/2020 5/15/2020	5/15/2020 5/15/2020	5/15/2020 5/15/2020	6/5/2020 6/8/2020		FLR
3001042117791000	Extension of Bus Terminal Building, Purok 9, Poblacion, Damulog, Bukidnon	Construction Section	Public Bidding	5/13/2020	5/14/2020 - 6/2/2020	5/21/2020	6/2/2020	6/2/2020	6/2/2020	6/11/2020	10/15/2020	10/29/2020	10/29/2020			CY2020 GAA	4,950,000.00		4,950,000.00	4,523,073.19	4,523,073.19	COA PICE	5/15/2020 5/15/2020	5/15/2020 5/15/2020	5/15/2020 5/15/2020	5/15/2020 5/15/2020	6/5/2020 6/8/2020		FLR
3001042117815000	Construction of Covered Court, Brgy. Pinamula, Kibawe, Bukidnon	Construction Section	Public Bidding	5/28/2020	5/29/2020 - 6/18/2020	6/5/2020	6/18/2020	6/18/2020	6/18/2020	7/2/2020	10/08/2020	10/28/2020	10/29/2020			CY2020 GAA	2,970,000.00		2,970,000.00	281,500.00	281,500.00	COA PICE	5/29/2020 6/1/2020	5/29/2020 6/1/2020	5/29/2020 6/1/2020	5/29/2020 6/1/2020	06/25/2020 06/26/2020		FLR
3001042117818000	Construction of Covered Court, Brgy. New Visayas, Danggagan, Bukidnon	Construction Section	Public Bidding	5/28/2020	5/29/2020 - 6/18/2020	6/5/2020	6/18/2020	6/18/2020	6/18/2020	7/2/2020	10/08/2020	10/29/2020	10/29/2020			CY2020 GAA	1,980,000.00		1,980,000.00	1,880,443.30	1,880,443.30	COA PICE	5/29/2020 6/1/2020	5/29/2020 6/1/2020	5/29/2020 6/1/2020	5/29/2020 6/1/2020	06/25/2020 06/26/2020		FLR
3001042117822000	Construction of Multi-Purpose Building (SK Building), Don Carlos, Bukidnon	Construction Section	Public Bidding	5/28/2020	5/29/2020 - 6/18/2020	6/5/2020	6/18/2020	6/18/2020	6/18/2020	7/2/2020	10/08/2020	10/28/2020	10/29/2020			CY2020 GAA	1,980,000.00		1,980,000.00	1,881,000.00	1,881,000.00	COA PICE	5/29/2020 6/1/2020	5/29/2020 6/1/2020	5/29/2020 6/1/2020	5/29/2020 6/1/2020	06/25/2020 06/26/2020		FLR
300103202722000	Construction of Multi-Purpose Building (Barangay Hall), Brgy. Pualas, Don Carlos, Bukidnon	Construction Section	Public Bidding	5/28/2020	5/29/2020 - 6/18/2020	6/5/2020	6/18/2020	6/18/2020	6/18/2020	7/2/2020	10/06/2020	10/28/2020	10/29/2020			CY2020 GAA	2,450,000.00		2,450,000.00	2,327,518.56	2,327,518.56	COA PICE	5/29/2020 6/1/2020	5/29/2020 6/1/2020	5/29/2020 6/1/2020	5/29/2020 6/1/2020	06/25/2020 06/26/2020		FLR
3001042117816000	Rehabilitation/ Construction of Brgy. Hall, Brgy. Camp 1, Maramag, Bukidnon	Construction Section	Public Bidding	5/28/2020	5/29/2020 - 6/18/2020	6/5/2020	6/18/2020	6/18/2020	6/18/2020	11/06/2020	11/24/2020	12/09/2020	12/11/2020			CY2020 GAA	1,980,000.00		1,980,000.00	1,881,000.00	1,881,000.00	COA PICE	5/29/2020 6/1/2020	5/29/2020 6/1/2020	5/29/2020 6/1/2020	5/29/2020 6/1/2020	06/25/2020 06/26/2020		FLR
300116202139000	Concreting of Sugar Cane Farm-to Mill Road (FMR), P-1 Crossing Montalban to P-17 OADI, San Jose, Quezon, Bukidnon	Construction Section	Public Bidding	5/28/2020	5/29/2020 - 6/18/2020	6/5/2020	6/18/2020	6/18/2020	6/18/2020	7/2/2020	09/03/2020	10/05/2020	10/07/2020			CY2020 SRA	31,019,014.79		31,019,014.79	30,098,944.62	30,098,944.62	COA PICE	5/29/2020 6/1/2020	5/29/2020 6/1/2020	5/29/2020 6/1/2020	5/29/2020 6/1/2020	06/25/2020 06/26/2020		
	Concreting of Sugar Cane Farm-to Mill Road (FMR), Calacalao, Don Carlos - Bershiba, Kitaotao, Bukidnon	Construction Section	Public Bidding	5/28/2020	5/29/2020 - 6/18/2020	6/5/2020	6/18/2020	6/18/2020	6/18/2020	7/2/2020	09/03/2020	10/05/2020	10/05/2020			CY2020 SRA	14,216,021.37		14,216,021.37	13,793,991.32	13,793,991.32	COA PICE	5/29/2020 6/1/2020	5/29/2020 6/1/2020	5/29/2020 6/1/2020	5/29/2020 6/1/2020	06/25/2020 06/26/2020		
2000000100017000	Repair/ Maintenance of DPWH Building New Guardhouse Entrance with Perimeter Fence, Pinamalay, Don Carlos, Bukidnon	Maintenance Section	Public Bidding	6/1/2020	6/2/2020 - 6/23/2020	6/9/2020	6/18/2020	6/18/2020	6/18/2020	6/25/2020	6/26/2020	07/03/20	07/07/20			MOOE	1,960,000.00	1,960,000.00		1,900,025.55	1,900,025.55	COA PICE	06/01/2020 06/02/2020	06/01/2020 06/02/2020	06/01/2020 06/02/2020	06/01/2020 06/02/2020	6/22/2020 6/22/2020		
2000000100018000	Repair/ Maintenance of DPWH Building Ver Overview Field Office, Overview, Palacapa, Quezon, Bukidnon	Maintenance Section	Public Bidding	6/1/2020	6/2/2020 - 6/23/2020	6/9/2020	6/18/2020	6/18/2020	6/18/2020	6/25/2020	6/26/2020	07/03/20	07/07/20			MOOE	1,000,000.00	1,000,000.00		969,869.99	969,869.99	COA PICE	06/01/2020 06/02/2021	06/01/2020 06/02/2020	06/01/2020 06/02/2020	06/01/2020 06/02/2020	6/22/2020 6/22/2020	Repair and Maintenance of other Public Buildings	
2000000100019000	Repair/ Maintenance of Kianggat Mini-Dam, Kianggat, Danggagan, Bukidnon	Maintenance Section	Public Bidding	6/1/2020	6/2/2020 - 6/23/2020	6/9/2020	6/22/2020	6/22/2020	6/22/2020	6/25/2020	6/26/2020	07/03/20	07/07/20			MOOE	2,662,660.00	2,662,660.00		2,582,506.07	2,582,506.07	COA PICE	06/01/2020 06/02/2022	06/16/2020 06/16/2020	06/16/2020 06/16/2020	06/16/2020 06/16/2020	6/22/2020 6/22/2020	Repair and Maintenance of other Public Buildings	
300120200300000	Construction of Water System, Brgy. Sinuda, Kitaotao, Bukidnon	Construction Section	Public Bidding	5/28/2020	6/4/2020 - 6/24/2020	6/11/2020	6/24/2020	6/24/2020	6/24/2020	7/7/2020	10/14/2020	10/26/2020	10/27/2020			CY2020 GAA	2,450,000.00		2,450,000.00	2,210,736.80	2,210,736.80	COA PICE	6/5/2020 6/8/2020	6/5/2020 6/8/2020	6/5/2020 6/8/2020	6/5/2020 6/8/2020			FLR
300120200301000	Construction of Water System, Brgy. Sta. Felomina, Quezon, Bukidnon	Construction Section	Public Bidding	5/28/2020	6/4/2020 - 6/24/2020	6/11/2020	6/24/2020	6/24/2020	6/24/2020	7/7/2020	10/06/2020	10/29/2020	10/29/2020			CY2020 GAA	2,450,000.00		2,450,000.00	2,327,497.19	2,327,497.19	COA PICE	6/5/2020 6/8/2020	6/5/2020 6/8/2020	6/5/2020 6/8/2020	6/5/2020 6/8/2020			FLR
300121200920000	Construction of Water System, Brgy. Sampaguita, Kibawe, Bukidnon	Construction Section	Public Bidding	5/28/2020	6/4/2020 - 6/24/2020	6/11/2020	6/24/2020	6/24/2020	6/24/2020	7/7/2020	10/06/2020	10/26/2020	10/27/2020			CY2020 GAA	1,980,000.00		1,980,000.00	1,880,805.77	1,880,805.77	COA PICE	6/5/2020 6/8/2020	6/5/2020 6/8/2020	6/5/2020 6/8/2020	6/5/2020 6/8/2020			FLR
3001042117767000	Construction of Multi-Purpose Building (Municipal Risk Reduction Management Office), Maramag, Bukidnon	Construction Section	Public Bidding	6/15/2020	6/17/2020 - 7/7/2020	6/24/2020	08/27/2020	08/27/2020	08/27/2020	09/15/2020	11/20/2020	12/01/2020	12/03/2020			CY2020 GAA	14,850,000.00		14,850,000.00	14,107,500.00	14,107,500.00	COA PICE	6/18/2020 6/19/2020	8/20/2020 8/24/2020	8/20/2020 8/24/2020	8/20/2020 8/24/2020			FLR/MYCA
3001042117766000	Construction of Multi-Purpose Building (Kibawe Sports Complex) Kibawe, Bukidnon	Construction Section	Public Bidding	6/15/2020	6/17/2020 - 7/7/2020	6/24/2020	08/27/2020	08/27/2020	08/27/2020	09/15/2020	11/20/2020	11/27/2020	12/01/2020			CY2020 GAA	19,800,000.00		19,800,000.00	18,809,374.20	18,809,374.20	COA PICE	6/18/2020 6/19/2020	8/20/2020 8/24/2020	8/20/2020 8/24/2020	8/20/2020 8/24/2020			FLR/MYCA
3001042117812000	Construction of Municipal Jail, Municipal Compound, Brgy. Libertad, Quezon, Bukidnon	Construction Section	Public Bidding	6/15/2020	6/17/2020 - 7/7/2020	7/10/2020	7/23/2020	7/23/2020	7/23/2020	08/13/2020	10/07/2020	10/26/2020	10/27/2020			CY2020 GAA	4,950,000.00		4,950,000.00	4,700,359.29	4,700,359.29	COA PICE	7/1/2020 7/2/2020	7/18/2020 7/18/2020	7/18/2020 7/18/2020	7/18/2020 7/18/2020			FLR
3001042117810000	Construction of Multi-Purpose Building, Mindanaw Tribal School Inc., Purok 6A, Panadtalan, Maramag, Bukidnon	Construction Section	Public Bidding	6/15/2020	6/17/2020 - 7/7/2020	6/24/2020	7/7/2020	7/7/2020	7/7/2020	7/20/2020	10/12/2020	10/28/2020	10/29/2020			CY2020 GAA	2,970,000.00		2,970,000.00	2,820,919.75	2,820,919.75	COA PICE	6/18/2020 6/19/2020	07/01/2020 07/02/2020	07/01/2020 07/02/2020	07/01/2020 07/02/2020			FLR
3001042117792000	Improvement of Public Plaza, Brgy. Poblacion, Danggagan, Bukidnon	Construction Section	Public Bidding	6/15/2020	6/17/2020 - 7/7/2020	7/10/2020	7/23/2020</																						

3001.91200001000	Construction of One Unit One Storey-Five (5) Classroom School Building at Malinao ES, Ladinglan, Bukidnon	Construction Section	Public Bidding	07/28/2020	07/29/2020 - 8/17/2020	08/04/2020	08/17/2020	08/17/2020	08/17/2020	08/25/2020	09/03/2020	09/21/2020	09/24/2020			CY2020 GAA	14,232,082.60		14,232,082.60	14,089,000.00		14,089,000.00	COA PICE	7/30/2020 7/30/2020	8/10/2020 8/10/2020	8/10/2020 8/10/2020	8/10/2020 8/10/2020				
310203206175000	Concreting of Purok 18, Brgy. Butong FMR, Brgy. Butong, Quezon, Bukidnon	Construction Section	Public Bidding	07/28/2020	07/29/2020 - 8/17/2020	08/04/2020	08/17/2020	08/17/2020	08/17/2020	08/25/2020	09/03/2020	09/18/2020	09/21/2020			CY2020 DA	12,935,000.00		12,935,000.00	12,288,230.14		12,288,230.14	COA PICE	7/30/2020 7/30/2020	8/10/2020 8/10/2020	8/10/2020 8/10/2020	8/10/2020 8/10/2020				
310203206174000	Concreting of Purok 3B Sitio Mahayag to Purok 4 Sitio Dagohoy, Poblacion FMR Phase II, Brgy. Poblacion, Dangcagan, Bukidnon	Construction Section	Public Bidding	07/28/2020	07/29/2020 - 8/17/2020	08/04/2020	08/18/2020	08/18/2020	08/18/2020	08/25/2020	09/03/2020	09/18/2020	09/21/2020			CY2020 DA	11,940,000.00		11,940,000.00	11,700,440.69		11,700,440.69	COA PICE	7/30/2020 7/30/2020	8/10/2020 8/10/2020	8/10/2020 8/10/2020	8/10/2020 8/10/2020				
300103201704000	Construction of Evacuation Center in Brgy. South, Poblacion, Maramag, Bukidnon	Construction Section	Public Bidding	07/28/2020	07/29/2020 - 8/17/2020	08/04/2020	08/18/2020	08/18/2020	08/18/2020	08/25/2020	09/02/2020	09/18/2020	09/21/2020			CY2020 GAA	34,740,000.00		34,740,000.00	34,043,892.47		34,043,892.47	COA PICE	7/30/2020 7/30/2020	8/10/2020 8/10/2020	8/10/2020 8/10/2020	8/10/2020 8/10/2020				
	Construction of Evacuation Center in Brgy. Poblacion, Quezon, Bukidnon	Construction Section	Public Bidding	07/28/2020	07/29/2020 - 8/17/2020	08/04/2020	08/18/2020	08/18/2020	08/18/2020	08/25/2020	09/02/2020	09/011/2020	09/20/2020			CY2020 GAA	34,740,000.00		34,740,000.00	34,218,644.30		34,218,644.30	COA PICE	7/30/2020 7/30/2020	8/10/2020 8/10/2020	8/10/2020 8/10/2020	8/10/2020 8/10/2020				
TOTAL ALLOTTED BUDGET OF PROCUREMENT ACTIVITIES:																		₱2,078,138,553.70													
TOTAL CONTRACT PRICE OF PROCUREMENT ACTIVITIES CONDUCTED:																		1,993,607,589.41													
TOTAL SAVINGS (TOTAL ALLOTTED BUDGET - TOTAL CONTRACT PRICE:																		₱84,530,964.29													

CODE (UACS/PAP)	PROCUREMENT PROGRAM/ PROJECT	END-USER	MODE OF PROCUREMENT	ACTUAL PROCUREMENT ACTIVITY												SOURCE OF FUNDS				Contract Cost (Php)			LIST OF INVITED OBSERVERS	DATE OF RECEIPT OF INVITATION						REMARKS (Explaining changes from the APP)																																																														
				PRE-PROC CONFERENCE	ADS/POST	PRE-BID CONFERENCE	ELIGIBILITY CHECK	SUB/ OPEN OF BIDS	BID EVALUATION	POST- QUALIFICATION	NOTICE OF AWARD	CONTRACT SIGNING	NOTICE TO PROCEED	DELIVERY COMPLETION	INSPECTION ACCEPTANCE		TOTAL	MOOE	CO	TOTAL	MOOE	CO		PRE-BID	ELIGIBILITY CHECK	SUB/OPEN OF BIDS	BID EVALUATION	POST-QUAL	DELIVERY/ COMPLETION/ ACCEPTANCE (if applicable)																																																															
ON-GOING PROCUREMENT ACTIVITIES																																																																																												
21KB0001	Construction of Multi-Purpose Facility (Covered Court), Brgy. Anga-an, Damulog, Bukidnon	Construction Section	Public Bidding	11/23/2020	12/2/2020 - 12/21/2020	12/9/2020	12/21/2020	12/21/2020	12/21/2020							CY2021 GAA	1,980,000.00						COA PICE	12/01/2020 12/02/2020	12/15/2020 12/15/2020	12/15/2020 12/15/2020	12/15/2020 12/15/2020			Early Procurement Activities																																																														
21KB0002	Construction of Multi-Purpose Building (Covered Court), Barangay Balaoro, Kadingilan, Bukidnon	Construction Section	Public Bidding	11/23/2020	12/2/2020 - 12/21/2020	12/9/2020	12/21/2020	12/21/2020	12/21/2020							CY2021 GAA	1,980,000.00						COA PICE	12/01/2020 12/02/2020	12/15/2020 12/15/2020	12/15/2020 12/15/2020	12/15/2020 12/15/2020			Early Procurement Activities																																																														
21KB0003	Construction of Water System in Barangay Migaya, Dangcagan, Bukidnon, Sitio Calamurray, Brgy. Migaya, Dangcagan, Bukidnon	Construction Section	Public Bidding	11/23/2020	12/2/2020 - 12/21/2020	12/9/2020	12/21/2020	12/21/2020	12/21/2020							CY2021 GAA	2,475,000.00						COA PICE	12/01/2020 12/02/2020	12/15/2020 12/15/2020	12/15/2020 12/15/2020	12/15/2020 12/15/2020			Early Procurement Activities																																																														
21KB0004	Construction of Water System Barangay Poblacion, Dangcagan, Bukidnon, Sitio Dagohoy, Brgy. Poblacion, Dangcagan, Bukidnon	Construction Section	Public Bidding	11/23/2020	12/2/2020 - 12/21/2020	12/9/2020	12/21/2020	12/21/2020	12/21/2020							CY2021 GAA	1,980,000.00						COA PICE	12/01/2020 12/02/2020	12/15/2020 12/15/2020	12/15/2020 12/15/2020	12/15/2020 12/15/2020			Early Procurement Activities																																																														
21KB0005	Construction of Water System, Brgy. Magsaysay, Kitaotao, Bukidnon	Construction Section	Public Bidding	11/23/2020	12/2/2020 - 12/21/2020	12/9/2020	12/21/2020	12/21/2020	12/21/2020							CY2021 GAA	1,980,000.00						COA PICE	12/01/2020 12/02/2020	12/15/2020 12/15/2020	12/15/2020 12/15/2020	12/15/2020 12/15/2020			Early Procurement Activities																																																														
21KB0006	Construction of Water Supply, Barangay Dolorosa, Dangcagan, Bukidnon, P-6, Brgy. Dolorosa, Dangcagan, Bukidnon	Construction Section	Public Bidding	11/23/2020	12/2/2020 - 12/21/2020	12/9/2020	12/21/2020	12/21/2020	12/21/2020							CY2021 GAA	1,980,000.00						COA PICE	12/01/2020 12/02/2020	12/15/2020 12/15/2020	12/15/2020 12/15/2020	12/15/2020 12/15/2020			Failed Bidding (No Bids Received)																																																														
21KB0007	Construction of Multi-Purpose Building (Covered Court), Barangay San Andres, Kadingilan, Bukidnon	Construction Section	Public Bidding	12/1/2020	12/4/2020 - 12/23/2020	12/11/2020	12/23/2020	12/23/2020	12/23/2020							CY2021 GAA	1,980,000.00						COA PICE	12/06/2020 12/06/2020	12/18/2020 12/19/2020	12/18/2020 12/19/2020	12/18/2020 12/19/2020			Early Procurement Activities																																																														
21KB0008	Construction of Multi-Purpose Building (Covered Court), Barangay Miaray, Dangcagan, Bukidnon	Construction Section	Public Bidding	12/1/2020	12/4/2020 - 12/23/2020	12/11/2020	12/23/2020	12/23/2020	12/23/2020							CY2021 GAA	1,980,000.00						COA PICE	12/06/2020 12/06/2020	12/18/2020 12/19/2020	12/18/2020 12/19/2020	12/18/2020 12/19/2020			Early Procurement Activities																																																														
21KB0009	Construction (Completion) of Multi-Purpose Building (Covered Court), Barangay Marapang, Kibawe, Bukidnon	Construction Section	Public Bidding	12/1/2020	12/4/2020 - 12/23/2020	12/11/2020	12/23/2020	12/23/2020	12/23/2020							CY2021 GAA	1,980,000.00						COA PICE	12/06/2020 12/06/2020	12/18/2020 12/19/2020	12/18/2020 12/19/2020	12/18/2020 12/19/2020			Early Procurement Activities																																																														
21KB0010	Construction of Multi-Purpose Building (Warehouse with Solar Drier) in Brgy. Sibonga, Kadingilan, Bukidnon	Construction Section	Public Bidding	12/1/2020	12/4/2020 - 12/23/2020	12/11/2020	12/23/2020	12/23/2020	12/23/2020							CY2021 GAA	1,980,000.00						COA PICE	12/06/2020 12/06/2020	12/18/2020 12/19/2020	12/18/2020 12/19/2020	12/18/2020 12/19/2020			Early Procurement Activities																																																														
21KB0011	Construction of Multi-Purpose Building (Rice/Corn Mill) in Barangay Salvacion, Kadingilan, Bukidnon	Construction Section	Public Bidding	12/1/2020	12/4/2020 - 12/23/2020	12/11/2020	12/23/2020	12/23/2020	12/23/2020							CY2021 GAA	1,980,000.00						COA PICE	12/06/2020 12/06/2020	12/18/2020 12/19/2020	12/18/2020 12/19/2020	12/18/2020 12/19/2020			Early Procurement Activities																																																														
21KB0012	Construction of Multi-Purpose Building (Warehouse), Barangay Calacalao, Don Carlos, Bukidnon	Construction Section	Public Bidding	12/1/2020	12/4/2020 - 12/23/2020	12/11/2020	12/23/2020	12/23/2020	12/23/2020							CY2021 GAA	1,980,000.00						COA PICE	12/06/2020 12/06/2020	12/18/2020 12/19/2020	12/18/2020 12/19/2020	12/18/2020 12/19/2020			Early Procurement Activities																																																														
21KB0013	Construction of Multi-Purpose Building (Warehouse with Solar Drier) in Brgy. Pay-as, Kadingilan, Bukidnon	Construction Section	Public Bidding	12/1/2020	12/4/2020 - 12/23/2020	12/11/2020	12/23/2020	12/23/2020	12/23/2020							CY2021 GAA	1,980,000.00						COA PICE	12/06/2020 12/06/2020	12/18/2020 12/19/2020	12/18/2020 12/19/2020	12/18/2020 12/19/2020			Early Procurement Activities																																																														
21KB0014	Construction of Multi-Purpose Building (Warehouse), Barangay Omonay, Damulog, Bukidnon	Construction Section	Public Bidding	12/9/2020	12/10/2020 - 12/29/2020	12/17/2020	12/23/2020	12/23/2020	12/23/2020							CY2021 GAA	1,980,000.00						COA PICE	12/12/2020 12/13/2020	12/18/2020 12/19/2020	12/18/2020 12/19/2020	12/18/2020 12/19/2020			Early Procurement Activities																																																														
21KB0015	Construction of Multi-Purpose Building (Warehouse), Barangay Migcawayan, Damulog, Bukidnon	Construction Section	Public Bidding	12/9/2020	12/10/2020 - 12/29/2020	12/17/2020	12/29/2020	12/29/2020	12/29/2020							CY2021 GAA	1,980,000.00						COA PICE	12/12/2020 12/13/2020	12/23/2020 12/23/2020	12/23/2020 12/23/2020	12/23/2020 12/23/2020			Early Procurement Activities																																																														
21KB0016	Construction of Multi-Purpose Building (Warehouse), Barangay Sinuda, Kitaotao, Bukidnon	Construction Section	Public Bidding	12/9/2020	12/10/2020 - 12/29/2020	12/17/2020	12/29/2020	12/29/2020	12/29/2020							CY2021 GAA	1,980,000.00						COA PICE	12/12/2020 12/13/2020	12/23/2020 12/23/2020	12/23/2020 12/23/2020	12/23/2020 12/23/2020			Early Procurement Activities																																																														
21KB0017	Construction of Multi-Purpose Building (Warehouse with Solar Drier) in Brgy. Macapari, Damulog, Bukidnon	Construction Section	Public Bidding	12/9/2020	12/10/2020 - 12/29/2020	12/17/2020	12/29/2020	12/29/2020	12/29/2020							CY2021 GAA	1,980,000.00						COA PICE	12/12/2020 12/13/2020	12/23/2020 12/23/2020	12/23/2020 12/23/2020	12/23/2020 12/23/2020			Early Procurement Activities																																																														
21KB0018	Construction of Multi-Purpose Building (Warehouse with Solar Drier) in Brgy. Tawas, Kitaotao, Bukidnon	Construction Section	Public Bidding	12/9/2020	12/10/2020 - 12/29/2020	12/17/2020	12/29/2020	12/29/2020	12/29/2020							CY2021 GAA	1,980,000.00						COA PICE	12/12/2020 12/13/2020	12/23/2020 12/23/2020	12/23/2020 12/23/2020	12/23/2020 12/23/2020			Early Procurement Activities																																																														
21KB0019	Construction of Multi-Purpose Building (Warehouse with Solar Drier) in Brgy. Salawagan, Quezon, Bukidnon	Construction Section	Public Bidding	12/9/2020	12/10/2020 - 12/29/2020	12/17/2020	12/29/2020	12/29/2020	12/29/2020							CY2021 GAA	1,980,000.00						COA PICE	12/12/2020 12/13/2020	12/23/2020 12/23/2020	12/23/2020 12/23/2020	12/23/2020 12/23/2020			Early Procurement Activities																																																														
21KB0020	Construction of Multi-Purpose Building (Warehouse with Solar Drier) in Brgy. Lagandang, Damulog, Bukidnon	Construction Section	Public Bidding	12/9/2020	12/10/2020 - 12/29/2020	12/17/2020	12/29/2020	12/29/2020	12/29/2020							CY2021 GAA	1,980,000.00						COA PICE	12/12/2020 12/13/2020	12/23/2020 12/23/2020	12/23/2020 12/23/2020	12/23/2020 12/23/2020			Early Procurement Activities																																																														
TOTAL ALLOCATED BUDGET OF ONGOING PROCUREMENT ACTIVITIES:																	Php	40,095,000.00																																																																										
Prepared by: Signature of Jovy F. Paulican Jovy F. PAULICAN Procurement Unit Head BAC Secretariat Head																															Recommended for Approval by: Signature of Mario C. Caliao MARIO C. CALIAO Administrative Officer V BAC Chairman																															Approved by: Signature of Marivel Francis L. Ong MARIVEL FRANCIS L. ONG, A.E.R. District Engineer																														