

ANNEX B

(DPWH Negros Occidental 1st District Engineering Office) Procurement Monitoring Report as of March /30/2021

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
COMPLETED PROCUREMENT ACTIVITIES																																
300104216479000	20GK0075 - Construction of Multi-Purpose Building Improvement of Multi-purpose Building, Brgy. Old Sagay, Sagay City, Negros Occidental	DPWH Neg. Occ. 1st DEO	NO	Competitive Bidding	12/13/2019	12/20/2019	12/27/2019	10/1/2020	10/1/2020	01/13/2020	01/14/2020	01/15/2020	10/05/2020	10/15/2020	10/16/2020			FY 2020 DPWH Local Infrastructure Program	1979820.91		1,979,820.91	1880829.48		1,880,829.48	COA, NACAP, SAC	12/20/2019	12/20/2019	12/20/2019	12/20/2019	12/20/2019		
300104216454000	20GK0084 - Construction of Multi-Purpose Building Construction of Multi-Purpose Building, Brgy. Consing, E.B. Magalona, Negros Occidental	DPWH Neg. Occ. 1st DEO	YES	Competitive Bidding	11/28/2019	5/12/2019	12/13/2019	12/26/2019	12/26/2019	12/27/2019	1/2/2020	01/03/2020	10/05/2020	10/15/2020	10/16/2020			FY 2020 DPWH Local Infrastructure Program	3088643.29		3,068,643.29	2915211.13		2,915,211.13	COA, NACAP, SAC	5/12/2019	5/12/2019	5/12/2019	5/12/2019	5/12/2019		
300104216461000	20GK0087 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, Brgy. Pasil, E.B. Magalona, Negros Occidental	DPWH Neg. Occ. 1st DEO	YES	Competitive Bidding	11/11/2019	11/18/2019	11/26/2019	10/12/2019	10/12/2019	11/12/2019	12/13/2019	12/16/2019	10/05/2020	10/15/2020	10/16/2020			FY 2020 DPWH Local Infrastructure Program	1484883.75		1,484,983.75	1410557.05		1,410,557.05	COA, NACAP, SAC	11/18/2019	11/18/2019	11/18/2019	11/18/2019	11/18/2019		
300104216383000	20GK0089 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, Brgy. Sto. Niño, E.B. Magalona, Negros Occidental	DPWH Neg. Occ. 1st DEO	YES	Competitive Bidding	11/11/2019	11/18/2019	11/26/2019	10/12/2019	10/12/2019	11/12/2019	12/13/2019	12/16/2019	10/05/2020	10/15/2020	10/16/2020			FY 2020 DPWH Local Infrastructure Program	1187951.39		1,187,951.39	1128500.18		1,128,500.18	COA, NACAP, SAC	11/18/2019	11/18/2019	11/18/2019	11/18/2019	11/18/2019		
300104216474000	20GK0094 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, Tanza Elementary School, Brgy. Tanza, E. B. Magalona, Negros Occidental	DPWH Neg. Occ. 1st DEO	YES	Competitive Bidding	10/18/2019	10/25/2019	4/11/2019	11/19/2019	11/19/2019	11/20/2019	11/22/2019	11/25/2019	10/05/2020	10/15/2020	10/16/2020			FY 2020 DPWH Local Infrastructure Program	2474923.2		2,474,923.20	2350459.94		2,350,459.94	COA, NACAP, SAC	10/25/2019	10/25/2019	10/25/2019	10/25/2019	10/25/2019		
300117206890000	20GK0103 - Construction of Concrete Road - Concreting of Barangay Road (HDA, Payhom-Naga Angela Road), Brgy. Burgos, Cadiz City, Negros Occidental	DPWH Neg. Occ. 1st DEO	NO	Competitive Bidding	12/20/2019	12/27/2019	6/1/2020	01/23/2020	01/23/2020	01/24/2020	01/27/2020	1/28/2020	10/05/2020	10/15/2020	10/16/2020			FY 2020 DPWH Local Infrastructure Program	2969855.77		2,969,855.77	2818423.15		2,818,423.15	COA, NACAP, SAC	12/27/2019	12/27/2019	12/27/2019	12/27/2019	12/27/2019		
300107200894000	20GK0125 - Construction of Drainage Structure - Construction of Flood Control (Rip-Rap), Barangay 1, E.B. Magalona, Negros Occidental	DPWH Neg. Occ. 1st DEO	NO	Competitive Bidding	12/13/2019	12/20/2019	12/27/2019	10/1/2020	10/1/2020	01/13/2020	01/14/2020	1/15/2020	10/05/2020	10/15/2020	10/16/2020			FY 2020 DPWH Local Infrastructure Program	989632.64		989,632.64	939784.2		939,784.20	COA, NACAP, SAC	12/20/2019	12/20/2019	12/20/2019	12/20/2019	12/20/2019		
300104216484000	20GK0130 - Construction of Multi-Purpose Building (Covered Court), Gen. Aniceto Lacson Elementary School, Brgy. Cadiz Viejo, Cadiz City, Negros Occidental	DPWH Neg. Occ. 1st DEO	YES	Competitive Bidding	11/10/2019	10/18/2019	10/25/2019	8/11/2019	8/11/2019	11/11/2019	11/13/2019	11/14/2019	10/05/2020	10/15/2020	10/16/2020			FY 2020 DPWH Local Infrastructure Program	1979964.35		1,979,964.35	1880968.13		1,880,968.13	COA, NACAP, SAC	10/18/2019	10/18/2019	10/18/2019	10/18/2019	10/18/2019		
300104216483000	20GK0131 - Construction of Multi-Purpose Building (Covered Court), Cotcot Elementary School, Brgy. Mabini, Cadiz City, Negros Occidental	DPWH Neg. Occ. 1st DEO	YES	Competitive Bidding	11/10/2019	10/18/2019	10/25/2019	8/11/2019	8/11/2019	11/11/2019	11/13/2019	11/14/2019	10/05/2020	10/15/2020	10/16/2020			FY 2020 DPWH Local Infrastructure Program	1979902.52		1,979,902.52	1880907.39		1,880,907.39	COA, NACAP, SAC	10/18/2019	10/18/2019	10/18/2019	10/18/2019	10/18/2019		
300104216488000	20GK0132 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Covered Court), Manapla National High School Extension, Brgy. Purisima, Manapla, Negros Occidental	DPWH Neg. Occ. 1st DEO	YES	Competitive Bidding	10/18/2019	10/25/2019	4/11/2019	11/19/2019	11/19/2019	11/20/2019	11/22/2019	11/25/2019	10/05/2020	10/15/2020	10/16/2020			FY 2020 DPWH Local Infrastructure Program	1979992.13		1,979,992.13	1880992.52		1,880,992.52	COA, NACAP, SAC	10/25/2019	10/25/2019	10/25/2019	10/25/2019	10/25/2019		
300104216482000	20GK0133 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Covered Court), Begonia Elementary School, Brgy. Purisima, Manapla, Negros Occidental	DPWH Neg. Occ. 1st DEO	YES	Competitive Bidding	10/18/2019	10/25/2019	4/11/2019	11/19/2019	11/19/2019	11/20/2019	11/22/2019	11/25/2019	10/14/2020	10/23/2020	10/26/2020			FY 2020 DPWH Local Infrastructure Program	1979803.39		1,979,803.39	1880813.22		1,880,813.22	COA, NACAP, SAC	10/25/2019	10/25/2019	10/25/2019	10/25/2019	10/25/2019		
310101100346000	20GK0134 - Preventive Maintenance of Road: Asphalt Overlay with Correction along Bacolod North Rd (S00408NR) K0022+520 - K0023+080	DPWH Neg. Occ. 1st DEO	NO	Competitive Bidding	5/12/2019	12/12/2019	12/20/2019	3/1/2020	3/1/2020	6/1/2020	7/1/2020	7/2/2020	11/9/2020	11/19/2020	11/20/2020			FY 2020 DPWH Regular Infrastructure Program	12788744.86		12,788,744.86	9200460		9,200,460.00	COA, NACAP, SAC	12/12/2019	12/12/2019	12/12/2019	12/12/2019	12/12/2019		
310101100343000	20GK0136 - Preventive Maintenance of Road: Asphalt Overlay - along Bacolod North Rd (S00393NR) K0011+(-100) - K0010 +1016	DPWH Neg. Occ. 1st DEO	NO	Competitive Bidding	12/19/2019	12/26/2019	3/1/2020	01/16/2020	01/16/2020	01/17/2020	01/20/2020	1/21/2020	11/19/2020	11/26/2020	11/27/2020			FY 2020 DPWH Regular Infrastructure Program	32853324.35		32,853,324.35	31050000		31,050,000.00	COA, NACAP, SAC	12/26/2019	12/26/2019	12/26/2019	12/26/2019	12/26/2019		
310203100278000	20GK0137 - Road Widening - at Specific Locations along Siliy-Lantawan Rd (S00026NR) - K0022+894 - K0026+874	DPWH Neg. Occ. 1st DEO	YES	Competitive Bidding	10/28/2019	4/11/2019	12/11/2019	11/26/2019	11/26/2019	11/27/2019	11/29/2019	12/3/2020	10/27/2020	11/6/2020	11/9/2020			FY 2020 DPWH Regular Infrastructure Program	85438141.49		85,438,141.49	81157685.5		81,157,685.50	COA, NACAP, SAC	4/11/2019	4/11/2019	4/11/2019	4/11/2019	4/11/2019		
320101104185000	20GK0138 - Construction of Flood Mitigation Structure - Construction of Flood Control Structures of Ando on River (Upstream) along Bacolod North Road (S00408NR), San Carlos City, Negros Occidental	DPWH Neg. Occ. 1st DEO	NO	Competitive Bidding	12/19/2019	12/26/2019	3/1/2020	01/21/2020	01/21/2020	01/22/2020	01/24/2020	1/27/2020	11/19/2020	11/26/2020	11/27/2020			FY 2020 DPWH Regular Infrastructure Program	72374797.55		72,374,797.55	68753795.02		68,753,795.02	COA, NACAP, SAC	12/26/2019	12/26/2019	12/26/2019	12/26/2019	12/26/2019		
320101104184000	20GK0139 - Construction of Flood Mitigation Structure - Construction of Flood Control Structures of Ando on River (Downstream) along Bacolod North Road (S00408NR), San Carlos City, Negros Occidental	DPWH Neg. Occ. 1st DEO	NO	Competitive Bidding	12/19/2019	12/26/2019	3/1/2020	01/21/2020	01/21/2020	01/22/2020	01/24/2020	1/27/2020	11/19/2020	11/26/2020	11/27/2020			FY 2020 DPWH Regular Infrastructure Program	72374663.28		72,374,663.28	68595651.5		68,595,651.50	COA, NACAP, SAC	12/26/2019	12/26/2019	12/26/2019	12/26/2019	12/26/2019		
300104216459000	20GK0141 - Rehabilitation/Major Repair of Multi-Purpose Building - Rehabilitation/Major Repair of Multi Purpose Building, Brgy. Nanca, E.B. Magalona, Negros Occidental	DPWH Neg. Occ. 1st DEO	YES	Competitive Bidding	11/11/2019	11/18/2019	11/26/2019	10/12/2019	10/12/2019	11/12/2019	12/13/2019	12/16/2019	10/05/2020	10/15/2020	10/16/2020			FY 2020 DPWH Local Infrastructure Program	989759.28		989,759.28	940155.34		940,155.34	COA, NACAP, SAC	11/18/2019	11/18/2019	11/18/2019	11/18/2019	11/18/2019		

310201100576000	20GK0143 - Road Widening – at Specific Locations along Bacolod North Rd (S00408NR) -K0040+901 – K0041+843	DPWH Neg. Occ. 1st DEO	NO	Competitive Bidding	6/12/2019	12/13/2019	12/23/2019	7/1/2020	7/1/2020	01/08/2020	1/10/2020	1/13/2020	11/19/2020	11/26/2020	11/27/2020			FY 2020 DPWH Regular Infrastructure Program	31693021.81		31,693,021.81	30108370.72		30,108,370.72	COA, NACAP, SAC	12/13/2019	12/13/2019	12/13/2019	12/13/2019	12/13/2019		
320101104186000	20GK0144 - Construction of Flood Mitigation Structure - Construction of Flood Control Structures of Palampas River along Bacolod North Road (S00408NR), San Carlos City, Negros Occidental	DPWH Neg. Occ. 1st DEO	NO	Competitive Bidding	12/19/2019	12/26/2019	3/1/2020	01/21/2020	01/21/2020	01/22/2020	01/24/2020	1/27/2020	11/19/2020	11/26/2020	11/27/2020			FY 2020 DPWH Regular Infrastructure Program	72374441.64		72,374,441.64	68740658.5		68,740,658.50	COA, NACAP, SAC	12/26/2019	12/26/2019	12/26/2019	12/26/2019	12/26/2019		
310203100360000	20GK0145 - Road Widening – at Specific Locations along Jct Murcia Canailayan-Damalte-Abuanan-Bago City Rd (S00375NR) - K0022+438 – K0025+305	DPWH Neg. Occ. 1st DEO	NO	Competitive Bidding	12/19/2019	12/26/2019	3/1/2020	01/16/2020	01/16/2020	01/17/2020	01/20/2020	1/21/2020	11/19/2020	11/26/2020	11/27/2020			FY 2020 DPWH Regular Infrastructure Program	42703391.17		42,703,391.17	40568063.36		40,568,063.36	COA, NACAP, SAC	12/26/2019	12/26/2019	12/26/2019	12/26/2019	12/26/2019		
310101100347000	20GK0147 - Preventive Maintenance of Road: Asphalt Overlay - at Specific Locations along Bacolod-Murcia-DS Benedicto-Sn Carlos City Rd (S00009NR) K0082+660 - K0085+841	DPWH Neg. Occ. 1st DEO	NO	Competitive Bidding	12/19/2019	12/26/2019	3/1/2020	01/21/2020	01/21/2020	01/22/2020	01/24/2020	1/27/2020	11/19/2020	11/26/2020	11/27/2020			FY 2020 DPWH Regular Infrastructure Program	46601665.19		46,601,665.19	44269062.75		44,269,062.75	COA, NACAP, SAC	12/26/2019	12/26/2019	12/26/2019	12/26/2019	12/26/2019		
310106100498000	20GK0148 - Reconstruction to Concrete Pavement - at Specific Locations along Stop Aguinaldo-Bug-ang Rd (S00395NR) K0109+(-832) to K0112+625	DPWH Neg. Occ. 1st DEO	NO	Competitive Bidding	12/19/2019	12/26/2019	3/1/2020	01/21/2020	01/21/2020	01/22/2020	01/24/2020	1/27/2020	11/19/2020	11/26/2020	11/27/2020			FY 2020 DPWH Regular Infrastructure Program	36329074.84		36,328,074.84	34512067		34,512,067.00	COA, NACAP, SAC	12/26/2019	12/26/2019	12/26/2019	12/26/2019	12/26/2019		
300104216485000	20GK0152 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Covered Court), Gil Lopez Elementary School, Brgy. Fabrica, Sagay City, Negros Occidental	DPWH Neg. Occ. 1st DEO	YES	Competitive Bidding	11/28/2019	5/12/2019	12/13/2019	12/26/2019	12/26/2019	12/27/2019	1/2/2020	2/3/2020	10/05/2020	10/15/2020	10/16/2020			FY 2020 DPWH Local Infrastructure Program	1979961.38		1,979,961.38	1880743.82		1,880,743.82	COA, NACAP, SAC	5/12/2019	5/12/2019	5/12/2019	5/12/2019	5/12/2019		
300101200001000	20GK0154 - Construction of 2UNITS 1STY2CL W/ TOILET ATTACHED, Manapla NHS Pursina Extension, Manapla, Negros Occidental	DPWH Neg. Occ. 1st DEO	YES	Competitive Bidding	11/28/2019	5/12/2019	12/13/2019	12/26/2019	12/26/2019	12/27/2019	1/2/2020	1/3/2020	7/30/2020	8/7/2020	8/11/2020			DepEd CY 2020 BEFF (Batch 1)	10383919.44		10,383,919.44	9864711.83		9,864,711.83	COA, NACAP, SAC	5/12/2019	5/12/2019	5/12/2019	5/12/2019	5/12/2019		
300101200001000	20GK0155 - Construction of 1STY4CL with security grills, attached toilet at Jerusalem National High School (yes-on Ext.), Cadiz City, Negros Occidental	DPWH Neg. Occ. 1st DEO	YES	Competitive Bidding	11/28/2019	5/12/2019	12/13/2019	12/26/2019	12/26/2019	12/27/2019	1/2/2020	1/3/2020	7/30/2020	8/7/2020	8/11/2020			DepEd CY 2020 BEFF (Batch 1)	10839564.46		10,839,564.46	10295720.26		10,295,720.26	COA, NACAP, SAC	5/12/2019	5/12/2019	5/12/2019	5/12/2019	5/12/2019		
310104100235000	20GK0156 - Reconstruction to Concrete Pavement – at Specific Locations along Bacolod North Rd (S00408NR-S00408NR) K0040+000-K0082+893	DPWH Neg. Occ. 1st DEO	NO	Competitive Bidding	12/19/2019	12/26/2019	3/1/2020	01/16/2020	01/16/2020	01/17/2020	01/20/2020	1/21/2020	11/19/2020	11/26/2020	11/27/2020			FY 2020 DPWH Regular Infrastructure Program	40887217.63		40,887,217.63	38842591.07		38,842,591.07	COA, NACAP, SAC	12/26/2019	12/26/2019	12/26/2019	12/26/2019	12/26/2019		
310201100455000	20GK0157 - Road Widening – along Bacolod North Rd (S00408NR) -K0038+366 – K0090+332	DPWH Neg. Occ. 1st DEO	NO	Competitive Bidding	12/19/2019	12/26/2019	3/1/2020	01/16/2020	01/16/2020	01/17/2020	01/20/2020	1/21/2020	11/19/2020	11/26/2020	11/27/2020			FY 2020 DPWH Regular Infrastructure Program	50273870.97		50,273,870.97	47753557.2		47,753,557.20		12/26/2019	12/26/2019	12/26/2019	12/26/2019	12/26/2019		
310101100345000	20GK0158 - Preventive Maintenance of Road: Asphalt Overlay with correction at Specific Locations along Bacolod North Rd (S00406NR) K0044+000 K0060+000	DPWH Neg. Occ. 1st DEO	NO	Competitive Bidding	12/19/2019	12/26/2019	3/1/2020	01/16/2020	01/16/2020	01/17/2020	01/20/2020	1/21/2020	11/19/2020	11/26/2020	11/27/2020			FY 2020 DPWH Regular Infrastructure Program	34565232.64		34,565,232.64	32520000		32,520,000.00	COA, NACAP, SAC	12/26/2019	12/26/2019	12/26/2019	12/26/2019	12/26/2019		
310201100457000	20GK0159 - Road Widening – at Specific Locations along Bacolod - Murcia-DS Benedicto-Sn Carlos City Rd (S00009NR)-K0041+000-K0067+865	DPWH Neg. Occ. 1st DEO	NO	Competitive Bidding	12/19/2019	12/26/2019	3/1/2020	01/21/2020	01/21/2020	01/22/2020	01/24/2020	1/27/2020	11/19/2020	11/26/2020	11/27/2020			FY 2020 DPWH Regular Infrastructure Program	67843341.42		67,843,341.42	64417067.3		64,417,067.30	COA, NACAP, SAC	12/26/2019	12/26/2019	12/26/2019	12/26/2019	12/26/2019		
310201100577000	20GK0161 - Road Widening – at Specific Locations along Bacolod North Rd (S00408NR)-K0047+188 K0048+829	DPWH Neg. Occ. 1st DEO	NO	Competitive Bidding	12/19/2019	12/26/2019	3/1/2020	01/16/2020	01/16/2020	01/17/2020	01/20/2020	1/21/2020	11/9/2020	11/19/2020	11/20/2020			FY 2020 DPWH Regular Infrastructure Program	27411795.22		27,411,795.22	26039147.74		26,039,147.74	COA, NACAP, SAC	12/26/2019	12/26/2019	12/26/2019	12/26/2019	12/26/2019		
300104216481000	20GK0162 - Construction of Multi-Purpose Buildings - Construction of Multi-Purpose Building, Bug-ang Senior High School, Brgy. Bug-ang, Toboso, Negros Occidental	DPWH Neg. Occ. 1st DEO	NO	Competitive Bidding	12/13/2019	12/20/2019	12/27/2019	10/1/2020	10/1/2020	01/13/2020	01/14/2020	1/14/2020	10/05/2020	10/15/2020	10/16/2020			FY 2020 DPWH Local Infrastructure Program	3464983.08		3,464,983.08	3291733.9		3,291,733.90	COA, NACAP, SAC	12/20/2019	12/20/2019	12/20/2019	12/20/2019	12/20/2019		
310107100157000	20GK0163 - Construction of Road Slope Protection Structure – along Bacolod-Murcia-DS Benedicto-Sn Carlos City Rd (S00009NR) K0073+900 - K0074+050	DPWH Neg. Occ. 1st DEO	NO	Competitive Bidding	12/19/2019	12/26/2019	3/1/2020	01/21/2020	01/21/2020	01/22/2020	01/24/2020	1/27/2020	11/19/2020	11/26/2020	11/27/2020			FY 2020 DPWH Regular Infrastructure Program	39199382.51		39,199,382.51	37238990.69		37,238,990.69	COA, NACAP, SAC	12/26/2019	12/26/2019	12/26/2019	12/26/2019	12/26/2019		
310107100156000	20GK0164 - Construction of Road Slope Protection Structure – along Bacolod North Rd (S00408NR) K0121+560 - K0121+614	DPWH Neg. Occ. 1st DEO	NO	Competitive Bidding	12/20/2019	12/27/2019	6/1/2020	01/23/2020	01/23/2020	01/24/2020	01/27/2020	1/28/2020	11/19/2020	11/26/2020	11/27/2020			FY 2020 DPWH Regular Infrastructure Program	10289899.22		10,289,899.22	9775404.26		9,775,404.26	COA, NACAP, SAC	12/27/2019	12/27/2019	12/27/2019	12/27/2019	12/27/2019		
310107100119000	20GK0165 - Construction of Road Slope Protection Structure – along Bacolod-Murcia-DS Benedicto-Sn Carlos City Rd (S00009NR) K0072+695 - K0073+100	DPWH Neg. Occ. 1st DEO	NO	Competitive Bidding	12/19/2019	12/26/2019	3/1/2020	01/21/2020	01/21/2020	01/22/2020	01/24/2020	1/27/2020	11/19/2020	11/26/2020	11/27/2020			FY 2020 DPWH Regular Infrastructure Program	73339078.5		73,339,078.50	69671626.49		69,671,626.49	COA, NACAP, SAC	12/26/2019	12/26/2019	12/26/2019	12/26/2019	12/26/2019		
300101200001000	20GK0166 - Construction of 1STY2CL W/ TOILET, Lablabi NHS, Toboso, Negros Occidental	DPWH Neg. Occ. 1st DEO	NO	Competitive Bidding	9/1/2020	01/16/2020	01/23/2020	7/2/2020	7/2/2020	10/2/2020	11/2/2020	11/3/2020	7/30/2020	8/7/2020	8/11/2020			DepEd CY 2020 BEFF (Batch 2)	5045428.86		5,045,428.86	4893372.97		4,893,372.97	COA, NACAP, SAC, DEPED	06/16/2020	06/16/2020	06/16/2020	06/16/2020	06/16/2020		
300101200001000	20GK0168 - Construction of 2stry/CT Lab, Julio Ledesma NHS, San Carlos City, Negros Occidental	DPWH Neg. Occ. 1st DEO	NO	Competitive Bidding	9/1/2020	01/16/2020	01/23/2020	7/2/2020	7/2/2020	10/2/2020	11/2/2020	11/3/2020	7/30/2020	8/7/2020	8/11/2020			DepEd CY 2020 BEFF (Batch 2)	11999920.66		11,999,920.66	11638001.03		11,638,001.03	COA, NACAP, SAC, DEPED	06/16/2020	06/16/2020	06/16/2020	06/16/2020	06/16/2020		
300103020596000	20GK0169 - Construction of Multi-Purpose Building - Construction of Multi-purpose Building (Covered Court), Brgy. Palampas, San Carlos City, Negros Occidental	DPWH Neg. Occ. 1st DEO	NO	Competitive Bidding	2/3/2020	9/3/2020	03/17/2020	03/30/2020	03/30/2020	03/31/2020	04/16/2020	4/17/2020	10/05/2020	10/15/2020	10/16/2020			FY 2020 DPWH Local Infrastructure Program	3959913.1		3,959,913.10	3761873.62		3,761,873.62	COA, NACAP, SAC	9/3/2020	9/3/2020	9/3/2020	9/3/2020	9/3/2020		
300104216487000	20GK0170 - Construction of Multi-Purpose Building - Construction of Pipe Center for MORMO Toboso at Siso Mascoveda, Brgy. Poblacion, Toboso, Negros Occidental	DPWH Neg. Occ. 1st DEO	NO	Competitive Bidding	02/20/2020	02/27/2020	6/3/2020	03/19/2020	03/19/2020	03/20/2020	03/23/2020	3/24/2020	10/14/2020	10/23/2020	10/26/2020			FY 2020 DPWH Local Infrastructure Program	4949956.19		4,949,956.19	4703931.44		4,703,931.44	COA, NACAP, SAC	02/27/2020	02/27/2020	02/27/2020	02/27/2020	02/27/2020		

300104216488000	20GK0171 - Construction of Multi-Purpose Building - Construction of San Carlos Citizen's Park, Brgy. 2, City of San Carlos, Negros Occidental	DPWH Neg. Occ. 1st DEO	NO	Competitive Bidding	02/20/2020	02/27/2020	6/3/2020	03/19/2020	03/19/2020	03/20/2020	03/23/2020	3/24/2020	10/05/2020	10/15/2020	10/16/2020			FY 2020 DPWH Local Infrastructure Program	4949967.21		4,949,967.21	4800172.36		4,800,172.36	COA, NACAP, SAC	02/27/2020	02/27/2020	02/27/2020	02/27/2020	02/27/2020		
300104216489000	20GK0172 - Construction of Multi-Purpose Building - Construction of Covered Court, Patagang Elementary School, Brgy. Purisima, Manapla, Negros Occidental	DPWH Neg. Occ. 1st DEO	NO	Competitive Bidding	02/17/2020	02/24/2020	3/3/2020	03/17/2020	03/17/2020	03/18/2020	03/20/2020	3/23/2020	10/05/2020	10/15/2020	10/16/2020			FY 2020 DPWH Local Infrastructure Program	4949764.4		4,949,764.40	4709036.71		4,709,036.71	COA, NACAP, SAC	02/24/2020	02/24/2020	02/24/2020	02/24/2020	02/24/2020		
300104216490000	20GK0173 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, Don Carlos Ledesma National High School, San Carlos City, Negros Occidental	DPWH Neg. Occ. 1st DEO	NO	Competitive Bidding	02/17/2020	02/24/2020	3/3/2020	03/17/2020	03/17/2020	03/18/2020	03/20/2020	3/23/2020	10/05/2020	10/15/2020	10/16/2020			FY 2020 DPWH Local Infrastructure Program	4949986.75		4,949,986.75	4799706.47		4,799,706.47	COA, NACAP, SAC	02/24/2020	02/24/2020	02/24/2020	02/24/2020	02/24/2020		
300104216492000	20GK0174 - Construction of Multi-Purpose Building-Construction/Rehabilitation of Multi-Purpose Building, Brgy. Bug-Ang, Toboso, Negros Occidental	DPWH Neg. Occ. 1st DEO	NO	Competitive Bidding	02/17/2020	02/24/2020	3/3/2020	03/17/2020	03/17/2020	03/18/2020	03/20/2020	3/23/2020	10/05/2020	10/15/2020	10/16/2020			FY 2020 DPWH Local Infrastructure Program	2669665.37		2,969,665.37	2660804.31		2,860,804.31	COA, NACAP, SAC	02/24/2020	02/24/2020	02/24/2020	02/24/2020	02/24/2020		
300103202599000	20GK0175 - Rehabilitation/Major Repair of Multi-Purpose Building - Rehabilitation of Multi-Purpose Building (Municipal Hall), EB Magalona, Negros Occidental	DPWH Neg. Occ. 1st DEO	NO	Competitive Bidding	02/17/2020	02/24/2020	3/3/2020	03/17/2020	03/17/2020	03/18/2020	03/20/2020	3/21/2020	8/24/2020	9/2/2020	9/4/2020			FY 2020 DPWH Local Infrastructure Program	1979603.94		1,979,603.94	1860827.42		1,860,827.42	COA, NACAP, SAC	02/24/2020	02/24/2020	02/24/2020	02/24/2020	02/24/2020		
300104216445000	20GK0176 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, Brgy. 19-A, Victorias City, Negros Occidental	DPWH Neg. Occ. 1st DEO	NO	Competitive Bidding	02/17/2020	02/24/2020	3/3/2020	03/17/2020	03/17/2020	03/18/2020	03/20/2020	3/23/2020	10/05/2020	10/15/2020	10/16/2020			FY 2020 DPWH Local Infrastructure Program	2569906.79		2,969,906.79	2621044		2,821,044.00	COA, NACAP, SAC	02/24/2020	02/24/2020	02/24/2020	02/24/2020	02/24/2020		
300104209883000	20GK0177 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, Brgy. Zone 16, Talisay City, Negros Occidental	DPWH Neg. Occ. 1st DEO	NO	Competitive Bidding	02/17/2020	02/24/2020	3/3/2020	03/17/2020	03/17/2020	03/18/2020	03/20/2020	3/23/2020	10/05/2020	10/15/2020	10/16/2020			FY 2020 DPWH Local Infrastructure Program	2969641.69		2,969,641.69	2621324.99		2,821,324.99	COA, NACAP, SAC	02/24/2020	02/24/2020	02/24/2020	02/24/2020	02/24/2020		
300104216491000	20GK0178 - Rehabilitation/Major Repair of Multi-Purpose Building - Rehabilitation/Improvement of Victorias City Sports and Amusement Center, Victorias City, Negros Occidental	DPWH Neg. Occ. 1st DEO	NO	Competitive Bidding	02/21/2020	02/28/2020	11/3/2020	03/24/2020	03/24/2020	03/25/2020	03/27/2020	3/30/2020	10/05/2020	10/15/2020	10/16/2020			FY 2020 DPWH Local Infrastructure Program	4949959.99		4,949,959.99	4702440		4,702,440.00	COA, NACAP, SAC	02/28/2020	02/28/2020	02/28/2020	02/28/2020	02/28/2020		
300104216493000	20GK0179 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Activity Center), Victorias City, Negros Occidental	DPWH Neg. Occ. 1st DEO	NO	Competitive Bidding	02/20/2020	02/27/2020	6/3/2020	03/19/2020	03/19/2020	03/20/2020	03/23/2020	3/24/2020	8/24/2020	9/2/2020	9/4/2020			FY 2020 DPWH Local Infrastructure Program	9899933.79		9,899,933.79	9404930		9,404,930.00	COA, NACAP, SAC	02/27/2020	02/27/2020	02/27/2020	02/27/2020	02/27/2020		
300107200895000	20GK0180 - Construction of Revetment - Construction of Flood Control (Revetment) in the Shoreline of Brgy. Old Sagay, Sagay City, Negros Occidental	DPWH Neg. Occ. 1st DEO	NO	Competitive Bidding	2/7/2020	02/14/2020	02/21/2020	3/6/2020	3/6/2020	3/9/2020	3/10/2020	3/11/2020	11/19/2020	11/26/2020	11/27/2020			FY 2020 DPWH Local Infrastructure Program	1979905.26		19,799,905.26	18710910.47		18,710,910.47	COA, NACAP, SAC	02/14/2020	02/14/2020	02/14/2020	02/14/2020	02/14/2020		
300107200896000	20GK0181 - Construction of Flood Mitigation Structure- Construction of Flood Control, Brgy. Fabrica, Sagay City Negros Occidental	DPWH Neg. Occ. 1st DEO	NO	Competitive Bidding	02/10/2020	02/17/2020	02/26/2020	3/10/2020	3/10/2020	3/11/2020	03/13/2020	3/14/2020	11/19/2020	11/26/2020	11/27/2020			FY 2020 DPWH Local Infrastructure Program	14849876.57		14,849,876.57	14107382.5		14,107,382.50	COA, NACAP, SAC	02/17/2020	02/17/2020	02/17/2020	02/17/2020	02/17/2020		
300121200804000	20GK0182 - Construction of Water Supply Systems - Construction of Water System Level II, Barangay San Miguel, Murcia, Negros Occidental	DPWH Neg. Occ. 1st DEO	NO	Competitive Bidding	02/21/2020	02/28/2020	11/3/2020	03/24/2020	03/24/2020	03/25/2020	03/27/2020	3/30/2020	11/19/2020	11/26/2020	11/27/2020			FY 2020 DPWH Local Infrastructure Program	24749124.27		24,749,124.27	23511575.38		23,511,575.38	COA, NACAP, SAC	02/28/2020	02/28/2020	02/28/2020	02/28/2020	02/28/2020		
300116203043000	20GK0183 - Construction of Concrete Road - Construction of Road, Brgy. Lagasaa, Calatrava, Negros Occidental	DPWH Neg. Occ. 1st DEO	NO	Competitive Bidding	2/7/2020	02/14/2020	02/21/2020	3/6/2020	3/6/2020	3/9/2020	3/10/2020	3/11/2020	11/19/2020	11/26/2020	11/27/2020			FY 2020 DPWH Local Infrastructure Program	15839506.31		15,839,506.31	15046347.22		15,046,347.22	COA, NACAP, SAC	02/14/2020	02/14/2020	02/14/2020	02/14/2020	02/14/2020		
300117206891000	20GK0184 - Construction of Concrete Road - Construction of Roads, Brgy. Quason-Brgy. Codod, San Carlos City, Negros Occidental	DPWH Neg. Occ. 1st DEO	NO	Competitive Bidding	2/10/2020	02/17/2020	02/26/2020	3/10/2020	3/10/2020	3/11/2020	03/13/2020	3/16/2020	11/19/2020	11/26/2020	11/27/2020			FY 2020 DPWH Local Infrastructure Program	29699791.96		29,699,791.96	28211897.23		28,211,897.23	COA, NACAP, SAC	02/17/2020	02/17/2020	02/17/2020	02/17/2020	02/17/2020		
300117206892000	20GK0185 - Construction of Concrete Road - Construction of Roads, Brgy. Prosperidad, San Carlos City, Negros Occidental	DPWH Neg. Occ. 1st DEO	NO	Competitive Bidding	2/10/2020	02/17/2020	02/26/2020	3/10/2020	3/10/2020	3/11/2020	03/13/2020	3/16/2020	11/19/2020	11/26/2020	11/27/2020			FY 2020 DPWH Local Infrastructure Program	19799834.41		19,799,834.41	18808411.41		18,808,411.41	COA, NACAP, SAC	02/17/2020	02/17/2020	02/17/2020	02/17/2020	02/17/2020		
300117206895000	20GK0186 - Construction of Concrete Road - Concreting of Local Road at Purok Logdeck-Kalipas, Brgy. Igmayan, Salvador Benedicto, Negros Occidental	DPWH Neg. Occ. 1st DEO	NO	Competitive Bidding	2/7/2020	02/14/2020	02/21/2020	3/6/2020	3/6/2020	3/9/2020	3/10/2020	3/11/2020	10/05/2020	10/15/2020	10/16/2020			FY 2020 DPWH Local Infrastructure Program	4949941.44		4,949,941.44	4702444.37		4,702,444.37	COA, NACAP, SAC	02/14/2020	02/14/2020	02/14/2020	02/14/2020	02/14/2020		
300116203037000	20GK0187 - Construction of Concrete Road - Concreting of Brgy Road (Brgy. Mabini-Sito Canabawan), Cadiz City, Negros Occidental	DPWH Neg. Occ. 1st DEO	NO	Competitive Bidding	2/7/2020	02/14/2020	02/21/2020	3/6/2020	3/6/2020	3/9/2020	3/10/2020	3/11/2020	11/19/2020	11/26/2020	11/27/2020			FY 2020 DPWH Local Infrastructure Program	14849818.34		14,849,818.34	14106146.91		14,106,146.91	COA, NACAP, SAC	02/14/2020	02/14/2020	02/14/2020	02/14/2020	02/14/2020		
300116203038000	20GK0188 - Construction of Concrete Road - Concreting of Brgy Road (Sito Sto. Domingo-Sicaba Monte), Manapla, Negros Occidental	DPWH Neg. Occ. 1st DEO	NO	Competitive Bidding	2/10/2020	02/17/2020	02/26/2020	3/10/2020	3/10/2020	3/11/2020	03/13/2020	3/16/2020	11/19/2020	11/26/2020	11/27/2020			FY 2020 DPWH Local Infrastructure Program	14849994.1		14,849,994.10	14107494.4		14,107,494.40	COA, NACAP, SAC	02/17/2020	02/17/2020	02/17/2020	02/17/2020	02/17/2020		
300116203040000	20GK0190 - Construction of Concrete Road - Concreting of Brgy Road (Brgy. Lopez Jaena - Brgy. Magsaysay), Sagay City, Negros Occidental	DPWH Neg. Occ. 1st DEO	NO	Competitive Bidding	2/10/2020	02/17/2020	02/26/2020	3/10/2020	3/10/2020	3/11/2020	03/13/2020	3/16/2020	11/19/2020	11/26/2020	11/27/2020			FY 2020 DPWH Local Infrastructure Program	9899830.44		9,899,830.44	9404838.92		9,404,838.92	COA, NACAP, SAC	02/17/2020	02/17/2020	02/17/2020	02/17/2020	02/17/2020		
300116203041000	20GK0191 - Construction of Concrete Road - Concreting of Brgy. Road (Brgy. Luna Sitio Batería), Sagay City, Negros Occidental	DPWH Neg. Occ. 1st DEO	NO	Competitive Bidding	2/7/2020	02/14/2020	02/21/2020	3/6/2020	3/6/2020	3/9/2020	3/10/2020	3/11/2020	11/19/2020	11/26/2020	11/27/2020			FY 2020 DPWH Local Infrastructure Program	9899775.04		9,899,775.04	9404784.01		9,404,784.01	COA, NACAP, SAC	02/14/2020	02/14/2020	02/14/2020	02/14/2020	02/14/2020		
300116203042000	20GK0192 - Construction of Concrete Road - Concreting of Brgy. Road (Brgy. Tadiang-Had. Bjormaine), Sagay City, Negros Occidental	DPWH Neg. Occ. 1st DEO	NO	Competitive Bidding	2/7/2020	02/14/2020	02/21/2020	3/6/2020	3/6/2020	3/9/2020	3/10/2020	3/11/2020	11/19/2020	11/26/2020	11/27/2020			FY 2020 DPWH Local Infrastructure Program	9899995.39		9,899,995.39	9414193.97		9,414,193.97	COA, NACAP, SAC	02/14/2020	02/14/2020	02/14/2020	02/14/2020	02/14/2020		

300117206893000	20GK0193 - Construction of Concrete Road – Concreting of Barangay Road, Brgy. Andres Bonifacio, Cadiz City, Negros Occidental	DPWH Neg. Occ. 1st DEO	NO	Competitive Bidding	2/7/2020	02/14/2020	02/21/2020	3/6/2020	3/6/2020	3/9/2020	3/10/2020	3/11/2020	11/19/2020	11/26/2020	11/27/2020			FY 2020 DPWH Local Infrastructure Program	14849925.55		14,849,925.55	14107428.25		14,107,429.25	COA, NACAP, SAC	02/14/2020	02/14/2020	02/14/2020	02/14/2020	02/14/2020		
300117206894000	20GK0194 - Construction of Concrete Road – Concreting of Barangay Road (Sto. Domingo-Sicaba Monte), Brgy. San Pablo, Manapla, Negros Occidental	DPWH Neg. Occ. 1st DEO	NO	Competitive Bidding	2/10/2020	02/17/2020	02/28/2020	3/10/2020	3/10/2020	3/11/2020	03/13/2020	3/16/2020	11/19/2020	11/26/2020	11/27/2020			FY 2020 DPWH Local Infrastructure Program	14849885.72		14,849,885.72	14107391.24		14,107,391.24	COA, NACAP, SAC	02/17/2020	02/17/2020	02/17/2020	02/17/2020	02/17/2020		
300117206895000	20GK0195 - Construction of Concrete Road Concreting, Barangay 13 Victorias City to Barangay Pasil, EB Magalona, Negros Occidental	DPWH Neg. Occ. 1st DEO	NO	Competitive Bidding	02/26/2020	4/3/2020	03/13/2020	03/26/2020	03/26/2020	03/27/2020	03/30/2020	3/31/2020	11/19/2020	11/26/2020	11/27/2020			FY 2020 DPWH Local Infrastructure Program	24749977.09		24,749,977.09	23508610.76		23,508,610.76	COA, NACAP, SAC	4/3/2020	4/3/2020	4/3/2020	4/3/2020	4/3/2020		
300118200285000	20GK0196 - Construction of Bridge – Construction of Nancas-Cudangdang Bridge, EB Magalona, Negros Occidental	DPWH Neg. Occ. 1st DEO	NO	Competitive Bidding	02/20/2020	02/27/2020	6/3/2020	03/19/2020	03/19/2020	03/20/2020	03/23/2020	3/24/2020	11/19/2020	11/26/2020	11/27/2020			FY 2020 DPWH Local Infrastructure Program	49499826.14		49,499,926.14	46926127.69		46,926,127.69	COA, NACAP, SAC	02/27/2020	02/27/2020	02/27/2020	02/27/2020	02/27/2020		
300119200374000	20GK0197 - Construction of Bridge – Construction of Sitio Calapitan Bridge, Brgy. San Isidro (Brgy. San Isidro to Canlucang), EB Magalona, Negros Occidental	DPWH Neg. Occ. 1st DEO	NO	Competitive Bidding	02/21/2020	02/28/2020	11/3/2020	03/24/2020	03/24/2020	03/25/2020	03/27/2020	3/30/2020	11/19/2020	11/26/2020	11/27/2020			FY 2020 DPWH Local Infrastructure Program	24748094.81		24,748,094.81	23508099.77		23,508,099.77	COA, NACAP, SAC	02/28/2020	02/28/2020	02/28/2020	02/28/2020	02/28/2020		
300119200375000	20GK0198 - Construction of Bridge – Construction of Matabang Bridge including approaches, Talisay City, Negros Occidental	DPWH Neg. Occ. 1st DEO	NO	Competitive Bidding	02/14/2020	02/21/2020	02/28/2020	03/13/2020	03/13/2020	03/16/2020	03/17/2020	3/18/2020	11/19/2020	11/26/2020	11/27/2020			FY 2020 DPWH Local Infrastructure Program	24749333.56		24,749,333.56	23511536.08		23,511,536.08	COA, NACAP, SAC	02/21/2020	02/21/2020	02/21/2020	02/21/2020	02/21/2020		
300119200376000	20GK0199 - Construction of Bridge – Construction of Bridge, Matabang Br. (Local Bridge), Talisay City, Negros Occidental	DPWH Neg. Occ. 1st DEO	NO	Competitive Bidding	02/14/2020	02/21/2020	02/28/2020	03/13/2020	03/13/2020	03/16/2020	03/17/2020	3/18/2020	11/19/2020	11/26/2020	11/27/2020			FY 2020 DPWH Local Infrastructure Program	9898880.85		9,898,880.85	9404679.29		9,404,679.29	COA, NACAP, SAC	02/21/2020	02/21/2020	02/21/2020	02/21/2020	02/21/2020		
300116203023000	20GK0200 - Construction of Road Slope Protection Structure – Construction of Slope Protection, Road Km 71-72, Bacolod, Murcia, Don Salvador Benedicto, San Carlos City, Negros Occidental	DPWH Neg. Occ. 1st DEO	NO	Competitive Bidding	02/28/2020	6/3/2020	03/13/2020	03/27/2020	03/27/2020	03/30/2020	03/31/2020	4/2/2020	11/19/2020	11/26/2020	11/27/2020			FY 2020 DPWH Local Infrastructure Program	49498976.36		49,498,976.36	47018992.87		47,018,992.87	COA, NACAP, SAC	6/3/2020	6/3/2020	6/3/2020	6/3/2020	6/3/2020		
300104216476000	20GK0201 - Construction of Multi-Purpose Building – Improvement of Multi-purpose Building (Covered Court), Brgy. General Luna, Sagay City, Negros Occidental	DPWH Neg. Occ. 1st DEO	NO	Competitive Bidding	02/20/2020	02/27/2020	6/3/2020	03/19/2020	03/19/2020	03/20/2020	03/23/2020	3/24/2020	10/05/2020	10/15/2020	10/16/2020			FY 2020 DPWH Local Infrastructure Program	1979979.71		1,979,979.71	1880987.04		1,880,987.04	COA, NACAP, SAC	02/27/2020	02/27/2020	02/27/2020	02/27/2020	02/27/2020		
300116203039000	20GK0204 - Construction of Concrete Road – Concreting of Brgy Road, Cadiz City, Negros Occidental	DPWH Neg. Occ. 1st DEO	NO	Competitive Bidding	02/21/2020	02/28/2020	11/3/2020	03/24/2020	03/24/2020	03/25/2020	03/27/2020	3/30/2020	11/19/2020	11/26/2020	11/27/2020			FY 2020 DPWH Local Infrastructure Program	14849784.46		14,849,784.46	14067825.74		14,067,825.74	COA, NACAP, SAC	02/28/2020	02/28/2020	02/28/2020	02/28/2020	02/28/2020		
300104216494000	20GK0205 - Construction of Multi-Purpose Building – Improvement of Multi-purpose Building (Covered Court), Brgy. Tiglawigan, Cadiz City, Negros Occidental	DPWH Neg. Occ. 1st DEO	NO	Competitive Bidding	02/21/2020	02/28/2020	11/3/2020	03/24/2020	03/24/2020	03/25/2020	03/27/2020	3/30/2020	10/05/2020	10/15/2020	10/16/2020			FY 2020 DPWH Local Infrastructure Program	1979818.77		1,979,818.77	1880213		1,880,213.00	COA, NACAP, SAC	02/28/2020	02/28/2020	02/28/2020	02/28/2020	02/28/2020		
200000100020000	20GK0222 - Repair/Maintenance of Flood Control and Drainage Structures of Umapog River along Bacolod North Road, Cadiz City, Negros Occidental, K0058+279 – K0058+304	DPWH Neg. Occ. 1st DEO	NO	Competitive Bidding	6/16/2020	6/23/2020	7/1/2020	7/14/2020	7/14/2020	7/17/2020	7/20/2020	7/21/2020	7/22/2020	7/28/2020	7/30/2020			FY 2020 GAA RA 11465 (MOOE – Flood Control)	1997720.95		1,997,720.95	1992169.2		1,992,169.20	COA, NACAP, SAC	6/23/2020	6/23/2020	6/23/2020	6/23/2020	6/23/2020		
200000100020000	20GK0223 - Repair/Maintenance of Flood Control System at Sangay Bridge, Silay Lantawan Road, S00028NR, K0032+339	DPWH Neg. Occ. 1st DEO	NO	Competitive Bidding	6/16/2020	6/23/2020	7/1/2020	7/14/2020	7/14/2020	7/17/2020	7/20/2020	7/21/2020	7/22/2020	7/28/2020	7/30/2020			FY 2020 GAA RA 11465 (MOOE – Flood Control)	1999740.46		1,999,740.46	1991009.8		1,991,009.80	COA, NACAP, SAC	6/23/2020	6/23/2020	6/23/2020	6/23/2020	6/23/2020		
310203206024000	20GK0226 - Concreting of Brgy. General Luna to Brgy. Barrera FMR, Brgy. General Luna and Brgy. Barrera, Sagay City, Negros Occidental	DPWH Neg. Occ. 1st DEO	NO	Competitive Bidding	6/23/2020	6/30/2020	7/8/2020	7/23/2020	7/23/2020	7/27/2020	7/30/2020	7/31/2020	8/27/2020	9/4/2020	9/7/2020			FY 2020 (DA Farm-to-Market Road)	12437478.23		12,437,478.23	11815562.61		11,815,562.61	COA, NACAP, SAC	6/30/2020	6/30/2020	6/30/2020	6/30/2020	6/30/2020		
310320326021000	20GK0227 - Concreting of Brgy. Lagan FMR, Brgy. Lagan, Calatrava, Negros Occidental	DPWH Neg. Occ. 1st DEO	NO	Competitive Bidding	6/23/2020	6/30/2020	7/8/2020	7/23/2020	7/23/2020	7/27/2020	7/30/2020	7/31/2020	8/27/2020	9/4/2020	9/7/2020			FY 2020 (DA Farm-to-Market Road)	12437366		12,437,369.00	11815385.55		11,815,385.55	COA, NACAP, SAC	6/30/2020	6/30/2020	6/30/2020	6/30/2020	6/30/2020		
GAA CY 2017 MOA dated 5/29/2017	20GK0228 - Upgrading/Improvement/Expansion of Calatrava District Hospital	DPWH Neg. Occ. 1st DEO	NO	Competitive Bidding	6/30/2020	7/7/2020	7/17/2020	7/30/2020	7/30/2020	8/3/2020	8/6/2020	8/7/2020	10/8/2020	10/16/2020	10/19/2020			DOH CY 2017 Health Facilities Enhancement Program (HFEP)	19899998.35		19,899,998.35	19302866.15		19,302,866.15	COA, NACAP, SAC	7/7/2020	7/7/2020	7/7/2020	7/7/2020	7/7/2020		
310203206023000	20GK0229 - Concreting of Brgy. Prosperidad FMR, Brgy. Prosperidad, San Carlos City, Negros Occidental	DPWH Neg. Occ. 1st DEO	NO	Competitive Bidding	7/13/2020	7/20/2020	7/28/2020	8/11/2020	8/11/2020	8/13/2020	8/17/2020	8/18/2020	8/19/2020	8/24/2020	8/25/2020			FY 2020 (DA Farm-to-Market Road)	12437353.64		12,437,353.64	11815885.41		11,815,885.41	COA, NACAP, SAC	7/20/2020	7/20/2020	7/20/2020	7/20/2020	7/20/2020		
310203206026000	20GK0230 - Concreting of Sitio Auyan, Brgy. Caduhuan FMR, Brgy. Caduhuan, Cadiz City, Negros Occidental	DPWH Neg. Occ. 1st DEO	NO	Competitive Bidding	6/30/2020	7/7/2020	7/17/2020	7/30/2020	7/30/2020	8/3/1930	8/6/2020	8/7/2020	8/27/2020	9/4/2020	9/7/2020			FY 2020 (DA Farm-to-Market Road)	12437495.68		12,437,495.68	11806844.68		11,806,844.68	COA, NACAP, SAC	7/7/2020	7/7/2020	7/7/2020	7/7/2020	7/7/2020		
300101200001000	20GK0232 - Construction of 2STY4CL, Paltan IS, Escalante, Negros Occidental	DPWH Neg. Occ. 1st DEO	NO	Competitive Bidding	7/16/2020	7/23/2020	7/31/2020	8/13/2020	8/13/2020	8/17/2020	8/18/2020	8/19/2020	8/19/2020	8/24/2020	8/25/2020			DepEd CY 2020 BEFF	12399790.68		12,399,790.68	12000090.32		12,000,090.32	COA, NACAP, SAC, DEPED	7/23/2020	7/23/2020	7/23/2020	7/23/2020	7/23/2020		
300101200001000	20GK0233 - Construction of 2STY4CL, Silay SPED Center, Silay City, Negros Occidental	DPWH Neg. Occ. 1st DEO	NO	Competitive Bidding	7/16/2020	7/23/2020	7/31/2020	8/13/2020	8/13/2020	8/17/2020	8/18/2020	8/19/2020	8/19/2020	8/24/2020	8/25/2020			DepEd CY 2020 BEFF	12409966.87		12,499,966.87	12124068.95		12,124,068.95	COA, NACAP, SAC, DEPED	7/23/2020	7/23/2020	7/23/2020	7/23/2020	7/23/2020		
300101200001000	20GK0234 - Construction of 2STY6CL, Jose M. Cansing Memorial School, Enrique B. Magalona (Saravia), Negros Occidental	DPWH Neg. Occ. 1st DEO	NO	Competitive Bidding	7/16/2020	7/23/2020	7/31/2020	8/13/2020	8/13/2020	8/17/2020	8/18/2020	8/19/2020	8/19/2020	8/24/2020	8/25/2020			DepEd CY 2020 BEFF	18708972.08		18,708,972.08	18149863.26		18,146,863.26	COA, NACAP, SAC, DEPED	7/23/2020	7/23/2020	7/23/2020	7/23/2020	7/23/2020		
300101200001000	20GK0235 - Construction of Workshop Bldg. (7X18), Sofronio Cammona Mem. NHS (Annex), Salvador Benedicto, Negros Occidental	DPWH Neg. Occ. 1st DEO	NO	Competitive Bidding	7/16/2020	7/23/2020	7/31/2020	8/13/2020	8/13/2020	8/17/2020	8/18/2020	8/19/2020	8/19/2020	8/24/2020	8/25/2020			DepEd CY 2020 BEFF	5976486.72		5,976,486.72	5677636.94		5,677,636.94	COA, NACAP, SAC, DEPED	7/23/2020	7/23/2020	7/23/2020	7/23/2020	7/23/2020		
300116202139000	20GK0236 - Construction of Farm-To-Mill Road, Brgy. Poblacion 1 Proper to Brgy. Luna, Sagay City Road Section, Sagay City, Negros Occidental	DPWH Neg. Occ. 1st DEO	NO	Competitive Bidding	9/1/2020	9/8/2020	9/15/2020	9/29/2020	9/29/2020	10/2/2020	10/5/2020	10/6/2020	10/14/2020	10/23/2020	10/26/2020			FY 2020 GAA/SRA FY 2020 Budget (SIDA Fund)	4833755.69		4,833,755.69	4592060		4,592,060.00	COC, COA, SAC	9/8/2020	9/8/2020	9/8/2020	9/8/2020	9/8/2020		

300116202139000	20GK0237 - Construction of Farm-To-Mill Road, Banga Yungko, Brgy. Poblacion I to Had. Star, Brgy. Tabasao, Sagay City, Negros Occidental	DPWH Neg. Occ. 1st DEO	NO	Competitive Bidding	9/1/2020	9/8/2020	9/15/2020	9/29/2020	9/29/2020	10/2/2020	10/5/2020	10/8/2020	10/8/2020	10/16/2020	10/19/2020		FY 2020 GAA/SRA FY 2020 Budget (SIDA Fund)	4833749.36		4,833,749.36	4495282.02		4,495,282.02	COC, COA,SAC	9/8/2020	9/8/2020	9/8/2020	9/8/2020	9/8/2020			
300116202139000	20GK0238 - Construction of Farm-To-Mill Road, Brgy. San Isidro - Brgy. Carisung, EB Magalona	DPWH Neg. Occ. 1st DEO	NO	Competitive Bidding	9/1/2020	9/8/2020	9/15/2020	9/29/2020	9/29/2020	10/2/2020	10/5/2020	10/8/2020	10/8/2020	10/16/2020	10/19/2020		FY 2020 GAA/SRA FY 2020 Budget (SIDA Fund)	3144794.66		3,144,794.66	2987636.3		2,987,636.30	COC, COA,SAC	9/8/2020	9/8/2020	9/8/2020	9/8/2020	9/8/2020			
200000100020000	20GK0239 - Repair/Maintenance of Drainage Structure of along Bacolod North Road (S00408NR), K0038+357 - K0038+505 RS	DPWH Neg. Occ. 1st DEO	NO	Competitive Bidding	9/4/2020	9/11/2020	9/18/2020	10/2/2020	10/2/2020	10/5/2020	10/7/2020	10/8/2020	10/8/2020	10/16/2020	10/19/2020		FY 2020 GAA/AMWP 2020 (Maintenance of National Roads & Bridges)	1387368.79		1,387,368.79	1381033.18		1,381,033.18	COC, COA,SAC	9/11/2020	9/11/2020	9/11/2020	9/11/2020	9/11/2020			
300116202139000	20GK0240 - Construction of Farm-To-Mill Road, Sta. Teresita, Brgy. Doe Hermanas to Hiyang-hiyang, Brgy. Katilingan, Talisay City, Negros Occidental	DPWH Neg. Occ. 1st DEO	NO	Competitive Bidding	9/7/2020	9/14/2020	9/22/2020	10/6/2020	10/6/2020	10/8/2020	10/12/2020	10/13/2020	10/14/2020	10/23/2020	10/26/2020		FY 2020 GAA/SRA FY 2020 Budget (SIDA Fund)	994750		994,750.00	991300		991,300.00	COC, COA,SAC	9/14/2020	9/14/2020	9/14/2020	9/14/2020	9/14/2020			
300116202139000	20GK0241 - Construction of Farm-To-Mill Road, Crossing Linasagan, Brgy. Bato to Sila Holidayan, Brgy. Malubon, Sagay City, Negros Occidental	DPWH Neg. Occ. 1st DEO	NO	Competitive Bidding	9/7/2020	9/14/2020	9/22/2020	10/6/2020	10/6/2020	10/8/2020	10/12/2020	10/13/2020	10/14/2020	10/23/2020	10/26/2020		FY 2020 GAA/SRA FY 2020 Budget (SIDA Fund)	994750		994,750.00	991300		991,300.00	COC, COA,SAC	9/14/2020	9/14/2020	9/14/2020	9/14/2020	9/14/2020			
300116202139000	20GK0242 - Construction of Farm-To-Mill Road, Crossing Luguay, Brgy. Hawaiian, Silay City, Negros Occidental	DPWH Neg. Occ. 1st DEO	NO	Competitive Bidding	9/7/2020	9/14/2020	9/22/2020	10/6/2020	10/6/2020	10/8/2020	10/12/2020	10/13/2020	10/14/2020	10/23/2020	10/26/2020		FY 2020 GAA/SRA FY 2020 Budget (SIDA Fund)	994750		994,750.00	991300		991,300.00	COC, COA,SAC	9/14/2020	9/14/2020	9/14/2020	9/14/2020	9/14/2020			
300116202139000	20GK0243 - Construction of Farm-To-Mill Road, So. Binuwangan - So. Patag Duta, Brgy. Gumbelangan	DPWH Neg. Occ. 1st DEO	NO	Competitive Bidding	9/7/2020	9/14/2020	9/22/2020	10/6/2020	10/6/2020	10/8/2020	10/12/2020	10/13/2020	10/14/2020	10/23/2020	10/26/2020		FY 2020 GAA/SRA FY 2020 Budget (SIDA Fund)	994750		994,750.00	991300		991,300.00	COC, COA,SAC	9/14/2020	9/14/2020	9/14/2020	9/14/2020	9/14/2020			
200000100020000	20GK0244 - Emergency Installation of Water System Facilities, Electrical System Facilities, Insulators and Door Knobs, St. Andrew Park Place II Relocation Site (COVID 19 Quarantine Area), Brgy. Tinampayan, Cadiz City, Negros Occidental	DPWH Neg. Occ. 1st DEO	NO	Competitive Bidding	9/7/2020	9/14/2020	9/22/2020	10/8/2020	10/8/2020	10/8/2020	10/12/2020	10/13/2020	10/14/2020	10/23/2020	10/26/2020		FY 2020 RA 11465 Special Purpose Fund (NDRRM)	994750		994,750.00	991300		991,300.00	COC, COA,SAC	9/14/2020	9/14/2020	9/14/2020	9/14/2020	9/14/2020			
300116202139000	20GK0245 - Construction of Farm-To-Mill Road, National Road to Brgy. XVIII-A, Had. Florencia Road, Victorias City, Negros Occidental	DPWH Neg. Occ. 1st DEO	NO	Competitive Bidding	9/10/2020	9/17/2020	9/25/2020	10/6/2020	10/6/2020	10/12/2020	10/14/2020	10/15/2020	10/14/2020	10/23/2020	10/26/2020		FY 2020 GAA/SRA FY 2020 Budget (SIDA Fund)	994750		994,750.00	991300		991,300.00	COC, COA,SAC	9/17/2020	9/17/2020	9/17/2020	9/17/2020	9/17/2020			
200000100019000	20GK0248 - Construction/Rehabilitation/Improvement of Facilities for Person with Disabilities (PWD) and Elderlies/Senior Citizens, including Gender-Responsive Facilities: 1. Efrenio - Enrica Lizares Memorial School, 2. Maria Eustaquia Lizares Elementary School, 3. Simplicio Lizares Elementary School	DPWH Neg. Occ. 1st DEO	NO	Competitive Bidding	11/18/2020	11/26/2020	12/4/2020	12/17/2020	12/17/2020	12/18/2020	12/21/2020	12/22/2020	12/22/2020	12/29/2020	1/4/2021		CY 2020 MOOE - Routine Maintenance of National Roads & Bridges	1810053.03		1,810,053.03	1744906.32		1,744,906.32	COC, COA,SAC	11/26/2020	11/26/2020	11/26/2020	11/26/2020	11/26/2020			
200000100020000	20GK0249 - Maintenance of Road Slope Protection along Bacolod North Road, EB Magalona, Negros Occidental	DPWH Neg. Occ. 1st DEO	NO	Competitive Bidding	11/18/2020	11/26/2020	12/4/2020	12/17/2020	12/17/2020	12/18/2020	12/21/2020	12/22/2020	12/22/2020	12/29/2020	1/4/2021		CY 2020 MOOE - Routine Maintenance of National Roads & Bridges	1499479.9		1,499,479.90	1497270.86		1,497,270.86	COC, COA,SAC	11/26/2020	11/26/2020	11/26/2020	11/26/2020	11/26/2020			
200000100020000	20GK0250 - Maintenance of Road Slope Protection along Bacolod North Road, EB Magalona, Negros Occidental. K0029+415 - K0029+583	DPWH Neg. Occ. 1st DEO	NO	Competitive Bidding	12/1/2020	12/8/2020	12/16/2020	12/29/2020	12/29/2020	12/29/2020	12/29/2020	12/29/2020	12/29/2020	1/6/2020	1/7/2020		CY 2020 MOOE - Routine Maintenance of National Roads & Bridges	994750		994,750.00	991300		991,300.00	COC, COA,SAC	12/8/2020	12/8/2020	12/8/2020	12/8/2020	12/8/2020			
	20GGK0005 - Supply and Delivery of Materials for use in the Repair and Maintenance of National Roads along Bacolod North Road (S00408NR), K0013+000 - K0071+000, K0077+000 - K0161+117, Bacolod North Road (Old Route) S00397NR, K0072+938 - K0076+666, Vito Port Rd (S00352NR), K0082+000 - K0085+786, Bulanon Rd (S00390NR), K0088+138 - K0097+037 and Jct. Nat'l Rd Sagay-Bato-Dian-ay-Marcelo-Balea-Jct Rd (S00018NR), K0089+000 - K0122+124, with exceptions	DPWH Neg. Occ. 1st DEO	NO	Competitive Bidding	5/28/2020	6/4/2020	6/11/2020	6/26/2020	6/26/2020	6/29/2020	7/1/2020	7/2/2020	7/3/2020	7/8/2020	7/10/2020	7/17/2020	7/20/2020	1955000		1,955,000.00	1950400		1,950,400.00	COC, COA,SAC	6/4/2020	6/4/2020	6/4/2020	6/4/2020	6/4/2020			
	20GGK0006 - Supply and Delivery of Materials for use in the Repair/Roadside Maintenance of National Roads along Bacolod North Road (S00025NR, S00393NR, S00399NR, S00406NR) 3rd LD, K0005+790 - K0033+000, Bacolod North Road (S00406NR) 2nd LD, K0035+500 - K0071+000 and Bulanon Rd (S00390NR) 2nd LD, K0086+138 K0097+037, with exceptions	DPWH Neg. Occ. 1st DEO	NO	Competitive Bidding	5/28/2020	6/4/2020	6/11/2020	6/26/2020	6/26/2020	6/29/2020	7/1/2020	7/2/2020	7/3/2020	7/8/2020	7/10/2020	7/17/2020	7/20/2020	994750		994,750.00	991300		991,300.00	COC, COA,SAC	6/4/2020	6/4/2020	6/4/2020	6/4/2020	6/4/2020			
	20GGK0007 - Supply and Delivery of Materials for use in the Maintenance Section for Painting of Pavement Road Markings, Centerline, Edge Lines and Pedestrian Lane along Bacolod North Road (S00403NR), K0071+035 - K0078+000 and Jct. OS Benedicto-Spur 16 - Calatrava Rd (S00001NR), K0054+(-129) - K0100+070, with Exception	DPWH Neg. Occ. 1st DEO	NO	Competitive Bidding	7/20/2020	7/27/2020	8/4/2020	8/18/2020	8/18/2020	8/21/2020	8/24/2020	8/26/2020	9/3/2020	9/7/2020	9/11/2020	9/18/2020	9/21/2020			3762344		3,762,344.00	3753700		3,753,700.00	COC, COA,SAC	7/27/2020	7/27/2020	7/27/2020	7/27/2020	7/27/2020	

20GGK0008 - Supply and Delivery of Materials for use in the Maintenance Section for Painting of Pavement, Centerline Solid Markings, Edge Lines and Pedestrian Lane along Bacolod-Murcia - DS Benedicto - San Carlos City Road (S0009NR), K0033+000 - K0096+000, with Exception	DPWH Neg. Occ. 1st DEO	NO	Competitive Bidding	7/20/2020	7/27/2020	8/4/2020	8/18/2020	8/18/2020	8/21/2020	8/24/2020	8/26/2020	9/3/2020	9/7/2020	9/11/2020	9/18/2020	9/21/2020	CY 2020 Annual Maintenance Work Program Fund (MOOE)	3764944		3,764,944.00	3758000		3,758,000.00	COC, COA,SAC	7/27/2020	7/27/2020	7/27/2020	7/27/2020	7/27/2020		
20GGK0009 - Supply and Delivery of Fuel and Oil for use of Various Light Vehicles and Heavy Equipment assigned in the Maintenance Section, DPWH Negros Occidental 1st District Engineering Office, Matab-ang, Talisay City, Negros Occidental	DPWH Neg. Occ. 1st DEO	NO	Competitive Bidding	8/4/2020	8/11/2020	8/19/2020	9/1/2020	9/1/2020	9/4/2020	9/7/2020	9/10/2020	9/14/2020	9/17/2020	9/21/2020	9/28/2020	9/29/2020	CY 2020 Maintenance Fund (MOOE)	2437600		2,437,600.00	2353364		2,353,364.00	COC, COA,SAC	8/11/2020	8/11/2020	8/11/2020	8/11/2020	8/11/2020		
20GGK0010 - Supply and Delivery of Fuel for use of Toyota Hilux (SCV-569); Ford Ranger Pick-up (FAA-6757); Isuzu Pick-up Crew Cab Fuego (T-060404/FET-874); Nissan Navara Pick-up (T-061208); Nissan Navara Pick-up (T-060406/NEI-788); Toyota Hilux (T-040606); Ford Ranger (T-060409/F-5116), assigned in the Construction Section, DPWH - Negros Occidental 1st DEO, Matab-ang, Talisay City, Negros Occidental	DPWH Neg. Occ. 1st DEO	NO	Competitive Bidding	9/7/2020	9/14/2020	-	9/29/2020	9/29/2020	10/2/2020	10/5/2020	10/6/2020	10/7/2020	10/13/2020	10/14/2020	10/21/2020	10/22/2020	CY 2020 EAO	673200		673,200.00	521844		521,844.00	COC, COA,SAC	9/14/2020	9/14/2020	9/14/2020	9/14/2020	9/14/2020		
20GGK0011 - Supply and Delivery of Fuel for use of RP Vehicles, Nissan Navara, (T-060406), Mitsubishi Strada Pick-up, (H1-5992), Ford Ranger, (T-060403), Ford Ranger (Gray) (060406) assigned in the Quality Assurance Section, DPWH-Negros Occidental 1st DEO, Matab-ang, Talisay City, Negros Occidental	DPWH Neg. Occ. 1st DEO	NO	Competitive Bidding	9/7/2020	9/14/2020	-	9/29/2020	9/29/2020	10/2/2020	10/5/2020	10/6/2020	10/7/2020	10/13/2020	10/14/2020	10/21/2020	10/22/2020	CY 2020 EAO	408000		408,000.00	263415		263,415.00	COC, COA,SAC	9/14/2020	9/14/2020	9/14/2020	9/14/2020	9/14/2020		
20GGK0012 - Supply and Delivery of Fuel for use of RP Vehicles, SCV-489, Mitsu Pajero, #060408452, Nissan Escapade (Uvan); SGL-276, Toyota Hilux, SCV-588, Toyota Hilux, Toyota Innova, (T-060410); Toyota Fortuner, (T-060410), assigned in the Assistant District Engineer's Office, DPWH-Negros Occidental 1st District Engineering Office, Matab-ang, Talisay City, Negros Occidental	DPWH Neg. Occ. 1st DEO	NO	Competitive Bidding	9/7/2020	9/14/2020	-	9/29/2020	9/29/2020	10/2/2020	10/5/2020	10/6/2020	10/7/2020	10/13/2020	10/14/2020	10/21/2020	10/22/2020	CY 2020 EAO	554400		554,400.00	444234		444,234.00	COC, COA,SAC	9/14/2020	9/14/2020	9/14/2020	9/14/2020	9/14/2020		
20GGK0013 - Supply and Delivery of Fuel for use of RP Service Vehicles, Jeep Wrangler, (SCV-428); Nissan Navara, (060410); Ford Ranger, (T-060410/G-7510); Nissan Frontier, (T-06049225); Mitsu Pajero, (GHE-806), assigned in the Administrative Section (Property Unit), DPWH-Negros Occidental 1st DEO, Matab-ang, Talisay City, Negros Occidental	DPWH Neg. Occ. 1st DEO	NO	Competitive Bidding	9/7/2020	9/14/2020	-	9/29/2020	9/29/2020	10/2/2020	10/5/2020	10/6/2020	10/7/2020	10/13/2020	10/14/2020	10/21/2020	10/22/2020	CY 2020 EAO	291000		291,000.00	239835		239,835.00	COC, COA,SAC	9/14/2020	9/14/2020	9/14/2020	9/14/2020	9/14/2020		
20GGK0014 - Supply and Delivery of Materials for use in the Repair and Maintenance of National Roads along Bacolod North Road (S00406NR), K0013+000 - K0071+000, Bacolod North Road (Old Route) S00397NR, K0072+538 - K0078+666, Vito Port Rd (S00392NR), K0032+000 - K0098+786, Bulanon Rd (S00390NR), K0068+138 - K0097+037, (S00408NR), K0077+000 - K0145+000, with exceptions	DPWH Neg. Occ. 1st DEO	NO	Competitive Bidding	10/22/2020	10/29/2020	11/6/2020	11/19/2020	11/19/2020	11/23/2020	11/25/2020	11/26/2020	12/4/2020	12/9/2020	12/11/2020	12/18/2020	12/18/2020	CY 2020 MOOE - Routine Maintenance of National Roads & Bridges	1955000		1,955,000.00	1950400		1,950,400.00	COC, COA,SAC	10/29/2020	10/29/2020	10/29/2020	10/29/2020	10/29/2020		
20GGK0015 - Supply and Delivery of Materials for use in the Repair/Roadside Maintenance of National Roads along Bacolod North Road (K0005+790 - K0033+000; Bacolod North Road (S00406NR), K0035+000 - K0071+035 and Marapit By-Pass (S0013NR), K0042+126 - K0044+075; with exception	DPWH Neg. Occ. 1st DEO	NO	Competitive Bidding	10/22/2020	10/29/2020	11/6/2020	11/19/2020	11/19/2020	11/23/2020	11/25/2020	11/26/2020	12/4/2020	12/9/2020	12/11/2020	12/18/2020	12/18/2020	CY 2020 MOOE - Routine Maintenance of National Roads & Bridges	778500		778,500.00	775800		775,800.00	COC, COA,SAC	10/29/2020	10/29/2020	10/29/2020	10/29/2020	10/29/2020		
20GGK0016 - Supply and Delivery of Office Equipment (Line Head Inkjet Production Printer / Copier (Color) for use in the Construction Section, DPWH - Negros Occidental 1st District Engineering Office, Matab-ang, Talisay City, Negros Occidental	DPWH Neg. Occ. 1st DEO	NO	Competitive Bidding	11/13/2020	11/20/2020	11/27/2020	12/11/2020	12/11/2020	12/14/2020	12/16/2020	12/17/2020	12/16/2020	12/23/2020	12/28/2020	1/4/2021	1/5/2021	CY 2020 EAO	1720000		1,720,000.00	1715000		1,715,000.00	COC, COA,SAC	11/20/2020	11/20/2020	11/20/2020	11/20/2020	11/20/2020		

	20GGK0017 - Supply and Delivery of Office Equipment (Line Head Inkjet Production Printer / Copier (Color) for use in the Planning and Design Section, DPWH – Negros Occidental 1st District Engineering Office, Matabang, Talisay City, Negros Occidental	DPWH Neg. Occ. 1st DEO	NO	Competitive Bidding	11/13/2020	11/20/2020	11/27/2020	12/1/2020	12/11/2020	12/14/2020	12/16/2020	12/17/2020	12/19/2020	12/23/2020	12/28/2020	1/4/2021	1/5/2021	CY 2020 PDE	1720000		1,720,000.00	1715000		1,715,000.00	COC, COA,SAC	11/20/2020	11/20/2020	11/20/2020	11/20/2020	11/20/2020					
	20GGK0018 - Supply, Delivery, Installation, Testing and Commissioning of AC Power Generator Set for use as Emergency Electric Power Generator in DPWH-Negros Occidental 1st District Engineering Office, Matabang, Talisay City, Negros Occidental	DPWH Neg. Occ. 1st DEO	NO	Competitive Bidding	11/20/2020	11/27/2020	12/4/2020	12/21/2020	12/21/2020	12/22/2020	12/23/2020	12/23/2020	12/23/2020	12/23/2020	12/23/2020	12/29/2020	12/29/2020	CY 2020 EAO	5600000		5,600,000.00	3600000		3,600,000.00	COC, COA,SAC	11/27/2020	11/27/2020	11/27/2020	11/27/2020	11/27/2020					
	20GGK0019 - Supply and Delivery of Office Equipment (Plotter and Blueprint Machine) for use in the Planning and Design Section, DPWH – Negros Occidental 1st District Engineering Office, Matabang, Talisay City, Negros Occidental	DPWH Neg. Occ. 1st DEO	NO	Competitive Bidding	11/20/2020	11/27/2020	12/4/2020	12/21/2020	12/21/2020	12/22/2020	12/23/2020	12/23/2020	12/23/2020	12/23/2020	12/23/2020	12/29/2020	12/29/2020	CY 2020 PDE	2900000		2,900,000.00	2790500		2,790,500.00	COC, COA,SAC	11/27/2020	11/27/2020	11/27/2020	11/27/2020	11/27/2020					
	20GGK0020 - Supply and Delivery of Office Equipment (Desktop Computers, Laptop and A4 Printer) for use in the Finance Section, DPWH – Negros Occidental 1st District Engineering Office, Matabang, Talisay City, Negros Occidental	DPWH Neg. Occ. 1st DEO	NO	Competitive Bidding	11/20/2020	11/27/2020	12/4/2020	12/21/2020	12/21/2020	12/22/2020	12/23/2020	12/23/2020	12/23/2020	12/23/2020	12/23/2020	12/29/2020	12/29/2020	CY 2020 EAO	1273000		1,273,000.00	1265500		1,265,500.00	COC, COA,SAC	11/27/2020	11/27/2020	11/27/2020	11/27/2020	11/27/2020					
	20GGK0021 - Supply, Delivery and Installation of Various Air-Conditioning Units at DPWH-Negros Occidental 1st District Engineering Office, Matabang, Talisay City, Negros Occidental	DPWH Neg. Occ. 1st DEO	NO	Competitive Bidding	11/20/2020	11/27/2020	12/4/2020	12/21/2020	12/21/2020	12/22/2020	12/23/2020	12/23/2020	12/23/2020	12/23/2020	12/23/2020	12/29/2020	12/29/2020	CY 2020 EAO	1099000		1,099,000.00	1089000		1,089,000.00	COC, COA,SAC	11/27/2020	11/27/2020	11/27/2020	11/27/2020	11/27/2020					
	20GGK0022 - Supply and Delivery of Laboratory Equipment (Universal Testing Machine (UTM), Automatic Proctor/CCR Compactor and Accessories) for use in the Quality Assurance Section, DPWH-Negros Occidental 1st District Engineering Office, Matabang, Talisay City, Negros Occidental	DPWH Neg. Occ. 1st DEO	NO	Competitive Bidding	11/25/2020	12/2/2020	12/11/2020	12/23/2020	12/23/2020	12/28/2020	12/28/2020	12/28/2020	12/28/2020	12/29/2020	12/29/2020	12/29/2020	1/4/2021	1/5/2021	CY 2020 EAO	7613500		7,613,500.00	7570365		7,570,365.00	COC, COA,SAC	12/2/2020	12/2/2020	12/2/2020	12/2/2020	12/2/2020				
	20CSGK01 - Consultancy Services for the Conduct of Geotechnical Investigation of Various Projects for the Widening of Bridges in Negros Occidental First Legislative District	DPWH Neg. Occ. 1st DEO	NO	Competitive Bidding	9/17/2020	8/24/2020	9/2/2020	8/24/2020	9/17/2020	9/18/2020	9/21/2020	9/22/2020	11/13/2020	11/20/2020	11/23/2020			CY 2020 Preliminary Details Engineering (PDE)	873858.47		873,858.47	603000		603,000.00	COC, COA,SAC	8/24/2020	8/24/2020	8/24/2020	8/24/2020	8/24/2020					
	20CSGK02 - Consultancy Services for the Conduct of Geotechnical Investigation of Various Projects for the Widening of Bridges in Negros Occidental Second Legislative District	DPWH Neg. Occ. 1st DEO	NO	Competitive Bidding	9/17/2020	8/24/2020	9/2/2020	8/24/2020	9/17/2020	9/18/2020	9/21/2020	9/22/2020	11/13/2020	11/20/2020	11/23/2020			CY 2020 Preliminary Details Engineering (PDE)	381812.04		381,812.04	264000		264,000.00	COC, COA,SAC	8/24/2020	8/24/2020	8/24/2020	8/24/2020	8/24/2020					
	20CSGK03 - Consultancy Services for the Conduct of Geotechnical Investigation of Various Projects for the Construction Bridges in Negros Occidental Third Legislative District	DPWH Neg. Occ. 1st DEO	NO	Competitive Bidding	9/17/2020	8/24/2020	9/2/2020	8/24/2020	9/17/2020	9/18/2020	9/21/2020	9/22/2020	11/13/2020	11/20/2020	11/23/2020			CY 2020 Preliminary Details Engineering (PDE)	381812.04		381,812.04	264000		264,000.00	COC, COA,SAC	8/24/2020	8/24/2020	8/24/2020	8/24/2020	8/24/2020					
	20CSGK04 - Consultancy Services for the Conduct of Geotechnical Investigation of Various Projects for the Slope Protection Structure in Negros Occidental First Legislative District	DPWH Neg. Occ. 1st DEO	NO	Competitive Bidding	9/17/2020	8/24/2020	9/2/2020	8/24/2020	9/17/2020	9/18/2020	9/21/2020	9/22/2020	11/13/2020	11/20/2020	11/23/2020			CY 2020 Preliminary Details Engineering (PDE)	329378.4		329,378.40	227000		227,000.00	COC, COA,SAC	8/24/2020	8/24/2020	8/24/2020	8/24/2020	8/24/2020					
	20CSGK05 - Consultancy Services for the Conduct of Geotechnical Investigation of Various Projects for the Flood Mitigation Structure in Negros Occidental First Legislative District	DPWH Neg. Occ. 1st DEO	NO	Competitive Bidding	9/17/2020	8/24/2020	9/2/2020	8/24/2020	9/17/2020	9/18/2020	9/21/2020	9/22/2020	11/13/2020	11/20/2020	11/23/2020			CY 2020 Preliminary Details Engineering (PDE)	1801440.61		1,801,440.61	1243000		1,243,000.00	COC, COA,SAC	8/24/2020	8/24/2020	8/24/2020	8/24/2020	8/24/2020					
	20CSGK06 - Consultancy Services for the Conduct of Geotechnical Investigation of Various Projects for the Flood Mitigation Structure in Negros Occidental Second Legislative District	DPWH Neg. Occ. 1st DEO	NO	Competitive Bidding	9/17/2020	8/24/2020	9/2/2020	8/24/2020	9/17/2020	9/18/2020	9/21/2020	9/22/2020	11/13/2020	11/20/2020	11/23/2020			CY 2020 Preliminary Details Engineering (PDE)	670989.08		670,989.08	463000		463,000.00	COC, COA,SAC	8/24/2020	8/24/2020	8/24/2020	8/24/2020	8/24/2020					
	20CSGK07 - Consultancy Services for the Conduct of Geotechnical Investigation of Various School Building Projects for CY 2021 Basic Educational Facilities Fund (BEFF), Negros Occidental	DPWH Neg. Occ. 1st DEO	NO	Competitive Bidding	11/27/2020	12/4/2020	12/9/2020	12/4/2020	12/23/2020	12/24/2020	12/25/2020	12/25/2020	12/28/2020	1/6/2021	1/7/2021			CY 2020 Preliminary Details Engineering (PDE)	5042490.6		5,042,490.60	3300788.4		3,300,788.40	COC, COA,SAC	12/4/2020	12/4/2020	12/4/2020	12/4/2020	12/4/2020					
Total Alloted Budget of Procurement Activities																			1,583,047,414.94																
Total Contract Price of Procurement Activities Conducted																					1,498,958,612.63														
Total Savings (Total Alloted Budget - Total Contract Price)																					84,088,802.31														

ON-GOING PROCUREMENT ACTIVITIES																																
300116202139000	20GK0246 - Concreting of Hda. Calaptan, Brgy. San Isidro FMR, Brgy. San Isidro, Enrique B. Magalona, Negros Occidental	DPWH Neg. Occ. 1st DEO	NO	Competitive Bidding	11/12/2020	11/19/2020	11/27/2020	12/10/2020	12/10/2020	12/14/2020	12/16/2020	12/17/2020						FY 2020 GAA-DA FMR Program	12,437,401.31		12,437,401.31	11,815,470.10		11,815,470.10	COC, COA,SAC	11/19/2020	11/19/2020	11/19/2020	11/19/2020	11/19/2020		FLR
300116202139000	20GK0247 - Concreting of Sitio Binitinan, Brgy. Pandanon Silos FMR, Brgy. Pandanon Silos, Murcia, Negros Occidental	DPWH Neg. Occ. 1st DEO	NO	Competitive Bidding	11/12/2020	11/19/2020	11/27/2020	12/10/2020	12/10/2020	12/14/2020	12/16/2020	12/17/2020						FY 2020 GAA-DA FMR Program	12,437,336.29		12,437,336.29	11,815,470.10		11,815,470.10	COC, COA,SAC	11/19/2020	11/19/2020	11/19/2020	11/19/2020	11/19/2020		FLR
Total Alloted Budget of On-going Procurement Activities																			24,874,737.60													

Prepared by:

NOBEL J. CORDOVA
BAC Secretariat

Recommended for Approval by:

NORMITA A. NOBLE
BAC Chairperson

APPROVED:

ABRAHAM S. VILLAREAL
Head of the Procuring Entity