



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
APAYAO SECOND
DISTRICT ENGINEERING OFFICE
CORDILLERA ADMINISTRATIVE REGION
San Isidro Sur, Luna, Apaya

March 23, 2021

MEMORANDUM

FOR : **ARDELIZA R. MEDENILLA, MNSA, CESO, I**
Undersecretary for Support Services
DPWH-Central Office, Manila

THRU : **KHADAFFY D. TANGGOL**
OIC-Regional Director
DPWH-CAR, Engineer's Hill, Baguio City

SUBJECT: : Submission of Procurement Monitoring Report (PMR) for July to December 2020
(2nd Semester) of CY 2020

Submitting the Procurement Monitoring Report (PMR) for July to December 2020 (2nd Semester),
using the prescribed format.

For your reference and file.


RONALYN P. UBIÑA
OIC-District Engineer
Head of Procuring Entity

CAR.11.2 abv/CAC

ANNEX B

(DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS-APAYAO SECOND DISTRICT ENGINEERING OFFICE) Procurement Monitoring Report for 2ND Semester of CY 2020

Code (UACS/PAP)	Procurement Project	PMO/END USER	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													SOURCE OF FUND	ABC (PhP)		
					Pre- Procurement Conference	Ads/Post of IB	PreBid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/C ompletion	Inspection & Acceptance		TOTAL	MOOE	CO
COMPLETED PROCUREMENT ACTIVITIES																					
20PC0010	CONSTRUCTION OF CABICUNGAN FLOOD CONTROL, STA. FILOMENA, CALANASAN, APAYAO	CONSTRUCTION	YES	PUBLIC BIDDING	NOVEMBER 6, 2019	NOVEMBER 7-27, 2019	NOVEMBER 15, 2019	NOVEMBER 27, 2019	NOVEMBER 27, 2019	NOVEMBER 28, 2019	NOVEMBER 29, 2020-DECEMBER 27, 2019	JANUARY 6, 2020	OCTOBER 20, 2020	OCTOBER 29, 2020	NOVEMBER 4, 2020	152	-	FY 2020 GAA	₱9,800,000.00		₱9,800,000.00
20PC0017	NETWORK DEVELOPMENT PAVING OF UNPAVED ROADS-TERTIARY CALVERIA-CALANASAN-KABUGAO ROAD, CALANASAN, APAYAO K0713+503-K0715+040	CONSTRUCTION	YES	PUBLIC BIDDING	NOVEMBER 8, 2019	NOVEMBER 9-29, 2019	NOVEMBER 18, 2019	NOVEMBER 29, 2019	NOVEMBER 29, 2019	DECEMBER 2, 2019	DECEMBER 3-27, 2019	JANUARY 6, 2020	OCTOBER 23, 2020	OCTOBER 30, 2020	NOVEMBER 5, 2020	290	-	FY 2020 GAA	₱69,480,000.00		₱69,480,000.00
20PC0018	NETWORK DEVELOPMENT-PAVING OF UNPAVED ROADS-TERTIARY ROADS AYAGA-STA. MARCELA-FLORA-LASAM ROAD K0699+082-K0699+457-K0700+521-K0701+209, FLORA, APAYAO	CONSTRUCTION	YES	PUBLIC BIDDING	NOVEMBER 8, 2019	NOVEMBER 9-29, 2019	NOVEMBER 18, 2019	NOVEMBER 29, 2019	NOVEMBER 29, 2019	DECEMBER 2, 2019	DECEMBER 3-27, 2019	JANUARY 6, 2020	OCTOBER 20, 2020	OCTOBER 29, 2020	NOVEMBER 4, 2020	250	-	FY 2020 GAA	₱39,200,000.00		₱39,200,000.00
20PC0020	CONSTRUCTION OF SABANGAN FLOOD CONTROL STRUCTURE ALONG APAYAO RIVER, POBLACION, CALANASAN, APAYAO	CONSTRUCTION	YES	PUBLIC BIDDING	NOVEMBER 8, 2019	NOVEMBER 9-29, 2019	NOVEMBER 18, 2019	NOVEMBER 29, 2019	NOVEMBER 29, 2019	DECEMBER 2, 2019	DECEMBER 3-27, 2019	JANUARY 6, 2020	OCTOBER 20, 2020	OCTOBER 29, 2020	NOVEMBER 4, 2020	265	-	FY 2020 GAA	₱29,400,000.00		₱29,400,000.00
20PC0024	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS CONSTRUCTION OF MARAG FLOOD CONTROL MARAG, LUNA, APAYAO	CONSTRUCTION	YES	PUBLIC BIDDING	NOVEMBER 8, 2019	NOVEMBER 9-29, 2019	NOVEMBER 18, 2019	NOVEMBER 29, 2019	NOVEMBER 29, 2019	DECEMBER 2, 2019	DECEMBER 3-27, 2019	JANUARY 6, 2020	OCTOBER 23, 2020	OCTOBER 30, 2020	NOVEMBER 5, 2020	275	-	FY 2020 GAA	₱51,125,700.00		₱51,125,700.00
20PC0025	CONSTRUCTION O/COMPLETION OF MULTI-PURPOSE BUILDING (PANAY MPB), PANAY, STA. MARCELA, APAYAO	CONSTRUCTION	YES	PUBLIC BIDDING	NOVEMBER 8, 2019	NOVEMBER 9-29, 2019	NOVEMBER 18, 2019	NOVEMBER 29, 2019	NOVEMBER 29, 2019	DECEMBER 2, 2019	DECEMBER 3-27, 2019	JANUARY 6, 2020	OCTOBER 2, 2020	OCTOBER 12, 2020	OCTOBER 16, 2020	216	-	FY 2020 GAA	₱1,980,000.00		₱1,980,000.00
20PC0026	CONSTRUCTION/COMPLETION OF MULTI-PURPOSE BUILDING (STA. MARCELA MPB), SAN CARLOS, STA. MARCELA, APAYAO	CONSTRUCTION	YES	PUBLIC BIDDING	NOVEMBER 8, 2019	NOVEMBER 9-29, 2019	NOVEMBER 18, 2019	NOVEMBER 29, 2019	NOVEMBER 29, 2019	DECEMBER 2, 2019	DECEMBER 3-27, 2019	JANUARY 6, 2020	OCTOBER 2, 2020	OCTOBER 12, 2020	OCTOBER 16, 2020	227	-	FY 2020 GAA	₱4,950,000.00		₱4,950,000.00
20PC0030	NETWORK DEVELOPMENT PAVING OF UNPAVED ROADS - TERTIARY CLAVERIA-CALANASAN-KABUGAO ROAD CALANASAN, APAYAO	CONSTRUCTION	YES	PUBLIC BIDDING	NOVEMBER 18, 2019	NOVEMBER 19-DECEMBER 9, 2019	NOVEMBER 27, 2019	DECEMBER 9, 2019	DECEMBER 9, 2019	DECEMBER 10, 2019	DECEMBER 11,2019-JANUARY 6, 2020	JANUARY 9, 2020	OCTOBER 20, 2020	OCTOBER 29, 2020	NOVEMBER 4, 2020	225	-	FY 2020 GAA	₱31,262,000.00		₱31,262,000.00
20PC0031	CONSTRUCTION OF MULTI PURPOSE BUILDING (CALANASAN MPB), POBLACION, CALANASAN, APAYAO	CONSTRUCTION	YES	PUBLIC BIDDING	NOVEMBER 18, 2019	NOVEMBER 19-DECEMBER 9, 2019	NOVEMBER 27, 2019	DECEMBER 9, 2019	DECEMBER 9, 2019	DECEMBER 10, 2019	DECEMBER 11,2019-JANUARY 6, 2020	JANUARY 9, 2020	OCTOBER 20, 2020	OCTOBER 29, 2020	NOVEMBER 4, 2020	284	-	FY 2020 GAA	₱14,850,000.00		₱14,850,000.00


20PC0032	CONSTRUCTION OF MULTI-PURPOSE BUILDING (MARAG MPB), MARAG, LUNA, APAYAO	CONSTRUCTION	YES	PUBLIC BIDDING	NOVEMBER 25, 2019	NOVEMBER 26 TO DECEMBER 16, 2019	DECEMBER 4, 2019	DECEMBER 23, 2019	DECEMBER 23, 2019	DECEMBER 26, 2019	DECEMBER 27, 219-JANUARY 21, 2020	JANUARY 22, 2020	OCTOBER 2, 2020	OCTOBER 12, 2020	OCTOBER 16, 2020	224	-	FY 2020 GAA	P4,950,000.00		P4,950,000.00
20PC0033	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS SAN ISIDRO SUR-POBLACION-LAPPA-MARAG-CADACLAN-SALAGUNTING TOURISM ROAD LEADING TO MANACOTA UNDERGROUND RIVER, LUNA, APAYAO AND OTHER TOURISM AREAS, BRGY. CADACLAN, CALANASAN (BAYAG), APAYAO	CONSTRUCTION	YES	PUBLIC BIDDING	NOVEMBER 20, 2019	NOVEMBER 21 TO DECEMBER 11, 2019	NOVEMBER 29, 2019	DECEMBER 11, 2019	DECEMBER 11, 2019	DECEMBER 12, 2019	DECEMBER 27, 219-JANUARY 21, 2020	JANUARY 22, 2020	OCTOBER 23, 2020	OCTOBER 30, 2020	NOVEMBER 5, 2020	244	-	FY 2020 GAA	P72,375,000.00		P72,375,000.00
20PC0034	IMPROVEMENT OF POBLACION-LANGNAO ROAD POBLACION, CALANASAN, APAYAO	CONSTRUCTION	YES	PUBLIC BIDDING	NOVEMBER 25, 2019	NOVEMBER 26 TO DECEMBER 16, 2019	DECEMBER 4, 2019	DECEMBER 23, 2019	DECEMBER 23, 2019	DECEMBER 26, 2019	DECEMBER 27, 219-JANUARY 21, 2020	JANUARY 22, 2020	OCTOBER 20, 2020	OCTOBER 29, 2020	NOVEMBER 3, 2020	150	-	FY 2020 GAA	P9,900,000.00		P9,900,000.00
20PC0038	CONSTRUCTION OF MULTI-PURPOSE (CAGANDUNGAN MPB), CAGANDUNGAN, LUNA, APAYAO	CONSTRUCTION	YES	PUBLIC BIDDING	NOVEMBER 28, 2019	NOVEMBER 29 TO DECEMBER 20, 2019	DECEMBER 09, 2019	DECEMBER 20, 2019	DECEMBER 20, 2019	DECEMBER 23, 2019	DECEMBER 23, 2019-JANUARY 16, 2020	JANUARY 22, 2020	OCTOBER 2, 2020	OCTOBER 12, 2020	OCTOBER 16, 2020	185	-	FY 2020 GAA	P2,970,000.00		P2,970,000.00
20PC0040	CONSTRUCTION OF MULTI-PURPOSE BUILDING (BUCAROT MPB), BUCAROT, CALANASAN, APAYAO	CONSTRUCTION	YES	PUBLIC BIDDING	NOVEMBER 28, 2019	NOVEMBER 29 TO DECEMBER 20, 2019	DECEMBER 09, 2019	DECEMBER 20, 2019	DECEMBER 20, 2019	DECEMBER 23, 2019	DECEMBER 23, 2019-JANUARY 16, 2020	JANUARY 22, 2020	OCTOBER 2, 2020	OCTOBER 12, 2020	OCTOBER 16, 2020	227	-	FY 2020 GAA	P4,950,000.00		P4,950,000.00
20PC0045	CONSTRUCTION OF 2 CLASSROOMS SCHOOL BUILDING, BUCAROT PRIMARY SCHOOL, BUCAROT, CALANASAN, APAYAO	CONSTRUCTION	YES	PUBLIC BIDDING	FEBRUARY 25, 2020	FEBRUARY 26, 2020-MARCH 17, 2020	MARCH 5, 2020	MARCH 17, 2020	MARCH 17, 2020	MARCH 17, 2020	JUNE 10-18, 2020	JUNE 22, 2020	OCTOBER 2, 2020	OCTOBER 12, 2020	OCTOBER 16, 2020	173	-	FY 2020 GAA	P4,950,000.00		P4,950,000.00
20PC0042	CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT), BRGY. SIPA, STA. MARCELA, APAYAO	CONSTRUCTION	YES	PUBLIC BIDDING	MARCH 9, 2020	MARCH 10-30, 2020	MAY 14, 2020	MAY 26, 2020	MAY 26, 2020	MAY 27, 2020	MAY 28-JUNE 05, 2020	JUNE 10, 2020	OCTOBER 2, 2020	OCTOBER 12, 2020	OCTOBER 16, 2020	114	-	FY 2020 GAA	P2,970,000.00		P2,970,000.00
20PC0043	CONSTRUCTION OF MULTI-PURPOSE BUILDING, LUNA, APAYAO	CONSTRUCTION	YES	PUBLIC BIDDING	MARCH 9, 2020	MARCH 10-30, 2020	MAY 14, 2020	MAY 26, 2020	MAY 26, 2020	MAY 27, 2020	MAY 28-JUNE 05, 2020	JUNE 10, 2020	OCTOBER 20, 2020	OCTOBER 29, 2020	NOVEMBER 4, 2020	284	-	FY 2020 GAA	P14,850,000.00		P14,850,000.00
20PC0044	CONSTRUCTION OF MULTI-PURPOSE BUILDING, PUDTOL, APAYAO	CONSTRUCTION	YES	PUBLIC BIDDING	MARCH 9, 2020	MARCH 10-30, 2020	MAY 14, 2020	MAY 26, 2020	MAY 26, 2020	MAY 27, 2020	MAY 28-JUNE 05, 2020	JUNE 10, 2020	OCTOBER 20, 2020	OCTOBER 29, 2020	NOVEMBER 4, 2020	284	-	FY 2020 GAA	P14,850,000.00		P14,850,000.00
20PC0046	CONSTRUCTION OF SLOPE PROTECTION ALONG CLAVERIA-CALANASAN-KABUGAO ROAD K0645+050-K0645+080 MARAGMIN SECTION, CALANASAN, APAYAO	MAINTENANCE	YES	PUBLIC BIDDING	MARCH 9, 2020	MARCH 10-30, 2020	MAY 14, 2020	MAY 26, 2020	MAY 26, 2020	MAY 27, 2020	MAY 28-JUNE 05, 2020	JUNE 10, 2020	JUNE 11, 2020	JUNE 19, 2020	JUNE 24, 2020	66	-	MAINTENANCE REG. FUND FY 2020 GAA	P4,736,515.52		P4,736,515.52
20PC0047	REHABILITATION ALONG APAYAO (CALANASAN) - ILOCOS NORTE ROAD K0614+015-K0614+035 SADEL SECTION, CALANASAN, APAYAO	MAINTENANCE	YES	PUBLIC BIDDING	MARCH 9, 2020	MARCH 10-30, 2020	MAY 14, 2020	MAY 26, 2020	MAY 26, 2020	MAY 27, 2020	MAY 28-JUNE 05, 2020	JUNE 10, 2020	JUNE 11, 2020	JUNE 19, 2020	JUNE 24, 2020	40	-	MAINTENANCE REG. FUND FY 2020 GAA	P1,927,422.00		P1,927,422.00

20PC0048	ORGANIZATIONAL OUTCOME 1. ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM ASSET PRESERVATION PROGRAM- REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPES COLLAPSE, AND LANDSLIDES- TERTIARY ROADS APAYAO-ILOCOS NORTE ROAD K0732+529-K0732+600, K0732+920-K0732+980	CONSTRUCTION	YES	PUBLIC BIDDING	MARCH 11, 2020	MARCH 12-APRIL 1, 2020	MAY 14, 2020	MAY 26, 2020	MAY 26, 2020	MAY 27, 2020	MAY 28-JUNE 05, 2020	JUNE 10, 2020	OCTOBER 23, 2020	OCTOBER 30, 2020	NOVEMBER 5, 2020	230	-	FY 2020 GAA	P96,500,000.00		P96,500,000.00
20PC0049	ORGANIZATIONAL OUTCOME 1. ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM ASSET PRESERVATION PROGRAM- REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPES COLLAPSE, AND LANDSLIDES- TERTIARY ROADS APAYAO-ILOCOS NORTE ROAD K0719+130-K0719+500	CONSTRUCTION	YES	PUBLIC BIDDING	MARCH 11, 2020	MARCH 12-APRIL 1, 2020	MAY 14, 2020	MAY 26, 2020	MAY 26, 2020	MAY 27, 2020	MAY 28-JUNE 05, 2020	JUNE 10, 2020	OCTOBER 23, 2020	OCTOBER 30, 2020	NOVEMBER 5, 2020	230	-	FY 2020 GAA	P96,500,000.00		P96,500,000.00
20PC0050	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES & ECONOMIC ZONES STA. FILOMENA ROAD IN SUPPORT OF MULTI-CROP PROCESSING CENTER (COFFEE, CACAO, PINEAPPLE, COCONUT) FURNITURE PROCESSING CENTER CALANASAN, APAYAO	CONSTRUCTION	YES	PUBLIC BIDDING	MAY 11, 2020	MAY 12-JUNE 1, 2020	MAY 20, 2020	JUNE 1, 2020	JUNE 1, 2020	JUNE 2, 2020	JUNE 3-11, 2020	JUNE 18, 2020	SEPT. 1, 2020	SEPT. 10, 2020	SEPT. 14, 2020	120	-	FY 2020 GAA	P9,800,000.00		P9,800,000.00
20PC0051	CONSTRUCTION OF SIPA FLOOD CONTROL STRUCTURE	CONSTRUCTION	YES	PUBLIC BIDDING	MAY 11, 2020	MAY 12-JUNE 1, 2020	MAY 20, 2020	JUNE 1, 2020	JUNE 1, 2020	JUNE 2, 2020	JUNE 3-11, 2020	JUNE 18, 2020	SEPT. 21, 2020	SEPT. 30, 2020	OCT. 6, 2020	175	-	FY 2020 GAA	P29,400,000.00		P29,400,000.00
20PC0053	INSTALLATION OF THERMOPLASTIC MARKINGS, HAZARD MARKERS AND WARNING SIGNS ALONG APAYAO(CALANASAN)-ILOCOS NORTE ROAD, K0616+500-K0619+012 & K0621+116-K0631+158	MAINTENANCE	YES	PUBLIC BIDDING	MAY 13, 2020	MAY 14-JUNE 3, 2020	MAY 22, 2020	JUNE 3, 2020	JUNE 3, 2020	JUNE 4, 2020	JUNE 5-18, 2020	JUNE 22, 2020	JUNE 22, 2020	JUNE 30, 2020	JULY 6, 2020	60	-	MAINTENANCE REG. FUND FY 2020 GAA(BY CONTRACT)	P6,860,000.00		P6,860,000.00
20PC0054	REPAIR/MAINTENANCE OF TANLAGAN FLOOD CONTROL, TANLAGAN SECTION CALANASAN, APAYAO	MAINTENANCE	YES	PUBLIC BIDDING	MAY 21, 2020	MAY 22-JUNE 11, 2020	MAY 29, 2020	JUNE 11, 2020	JUNE 11, 2020	JUNE 15, 2020	JUNE 16-24, 2020	JUNE 26, 2020	JUNE 29, 2020	JULY 8, 2020	JULY 13, 2020	150	-	FY 2020-MOOE	P3,500,000.00		P3,500,000.00
20PC0055	PACKAGE 1 1.) REPAIR/MAINTENANCE OF GOVERNMENT CENTER BUILDING (DTI OFFICE) 2.) REPAIR/MAINTENANCE OF DOST BUILDING PROVINCIAL SCIENCE AND TECHNOLOGY CENTER 3.) REPAIR/MAINTENANCE OF COMMUNITY ENVIRONMENT OF NATURAL RESOURCES OFFICE (CENRO) & GUEST HOUSE 4.) REPAIR/MAINTENANCE OF PNP BUILDING- PUDTOL-MUNICIPAL POLICE STATION	MAINTENANCE	YES	PUBLIC BIDDING	MAY 21, 2020	MAY 22-JUNE 11, 2020	MAY 29, 2020	JUNE 11, 2020	JUNE 11, 2020	JUNE 15, 2020	JUNE 16-24, 2020	JUNE 26, 2020	JUNE 29, 2020	JULY 8, 2020	JULY 13, 2020	188	-	FY 2020-MOOE	P6,200,000.00		P6,200,000.00
20PC0001CS	CONSULTANCY SERVICES FOR THE GEOTECHNICAL INVESTIGATION FOR BRIDGE AND FLOOD CONTROL PROJECTS PACKAGE I: 1.) CONSTRUCTION OF RAKIAN BRIDGE-CADACLAN, CONSTRUCTION OF KIRUT BRIDGE-EVA GARDEN, CONSTRUCTION OF GUSTI BRIDGE-DON ROQUE, CONSTRUCTION OF MALUNGOG BRIDGE-DON ROQUE-, CONSTRUCTION OF PASAWAT BRIDGE-KABUGAWAN, CALANASAN, APAYAO 2.) CONSTRUCTION OF MALIBANG BRIDGE-MALIBANG, CONSTRUCTION OF CAPANNIKIAN BRIDGE-CAPANNIKIAN, CONSTRUCTION OF SAN SEBASTIAN BRIDGE-SAN SEBASTIAN, PUDTOL & LUNA, APAYAO 3.) CONSTRUCTION OF BAROCBOC FLOOD CONTROL STRUCTURE ALONG APAYAO RIVER, CONSTRUCTION OF SIPA-SAN MARIANO FLOOD CONTROL STRUCTURE ALONG APAYAO RIVER, CONSTRUCTION OF SAN FRANCISCO-STA. LUNA FLOOD CONTROL STRUCTURE ALONG APAYAO RIVER, STA. MARCELA AND LUNA APAYAO	PLANNING	YES	PUBLIC BIDDING	JUNE 3, 2020	JUNE 4-30, 2020	JUNE 30, 2020	JUNE 11, 2020	JULY 14, 2020	JULY 20, 2020	JULY 30-AUG. 7, 2020	AUG. 10, 2020	AUG. 17, 2020	AUG. 28, 2020	SEPT. 1, 2020	120	-	FY 2020 Preliminary and Detailed Engineering Funds	P2,046,000.00		P2,046,000.00
20PC0002CS	CONSULTANCY SERVICES FOR THE GEOTECHNICAL INVESTIGATION FOR THE CONSTRUCTION OF MULTI-PURPOSE BUILDING LUNA, APAYAO	PLANNING	YES	PUBLIC BIDDING	JUNE 3, 2020	JUNE 4-30, 2020	JUNE 30, 2020	JUNE 11, 2020	JULY 14, 2020	JULY 20, 2020	JULY 30-AUG. 7, 2020	AUG. 10, 2020	AUG. 17, 2020	AUG. 28, 2020	SEPT. 1, 2020	60	-	FY 2020 Preliminary and Detailed Engineering Funds	P520,000.00		P520,000.00


20PC0056	REPAIR/MAINTENANCE OF DPWH TWO (2) STOREY BUILDING W/ BASEMENT APAYAO II DISTRICT ENGINEERING OFFICE SAN ISIDRO SUR, LUNA, APAYAO	MAINTENANCE	YES	PUBLIC BIDDING	MAY 28, 2020	MAY 29-JUNE 18, 2020	JUNE 5, 2020	JUNE 18, 2020	JUNE 18, 2020	JUNE 19, 2020	JUNE 22-JULY 1, 2020	JULY 3, 2020	JULY 7, 2020	JULY 17, 2020	JULY 23, 2020	90	-	FY 2020-MOOE	P2,000,000.00		P2,000,000.00
20PC0057	CONSTRUCTION OF SIPA FLOOD CONTROL STA. MARCELA, APAYAO	CONSTRUCTION	YES	PUBLIC BIDDING	MAY 28, 2020	MAY 29-JUNE 18, 2020	JUNE 5, 2020	JUNE 18, 2020	JUNE 18, 2020	JUNE 19, 2020	JUNE 22-JULY 1, 2020	JULY 3, 2020	OCTOBER 20, 2020	OCTOBER 29, 2020	NOVEMBER 4, 2020	164	-	FY 2020 REGULAR INFRASTRUCTURE PROGRAM	P19,600,000.00		P19,600,000.00
20PC0058	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES, STA. FILOMENA ROAD IN SUPPORT OF MULTI-CROP PROCESSING CENTER (COFFEE, CACAO, PINEAPPLE, COCONUT) FURNITURE PROCESSING CENTER, CALANASAN, APAYAO	CONSTRUCTION	YES	PUBLIC BIDDING	MAY 28, 2020	MAY 29-JUNE 18, 2020	JUNE 5, 2020	JUNE 18, 2020	JUNE 18, 2020	JUNE 19, 2020	JUNE 22-JULY 1, 2020	JULY 3, 2020	OCTOBER 20, 2020	OCTOBER 29, 2020	NOVEMBER 4, 2020	150	-	FY 2020 REGULAR INFRASTRUCTURE PROGRAM	P14,700,000.00		P14,700,000.00
20PC0052	CONSTRUCTION OF THE APAYAO LIVELIHOOD TRAINING CENTER LOCATED AT APAYAO NATIONAL GOVERNMENT CENTER, LUNA, APAYAO	CONSTRUCTION	YES	PUBLIC BIDDING	JULY 16, 2020	JULY 17-AUG. 6, 2020	JULY 24, 2020	AUG. 6, 2020	AUG. 6, 2020	AUG. 7, 2020	AUG. 10-18, 2020	AUG. 19, 2020	OCTOBER 20, 2020	OCTOBER 29, 2020	NOVEMBER 4, 2020	261	-	FY 2020 LOCAL INFRA PROJECTS	P9,900,000.00		P9,900,000.00
20PC0059	CONSTRUCTION/REHABILITATION OF WATER SUPPLY/SEPTAGE AND SEWAGE/RAIN WATER COLLECTORS-RAIN WATER COLLECTORS IN PUBLIC FACILITIES	CONSTRUCTION	YES	PUBLIC BIDDING	JUNE 9, 2020	JUNE 10-30, 2020	JUNE 18, 2020	JUNE 30, 2020	JUNE 30, 2020	JULY 1, 2020	JULY 2-8, 2020	JULY 10, 2020	JULY 13, 2020	JULY 23, 2020	JULY 27, 2020	210	-	FY 2020 GAA	P4,086,775.00		P4,086,775.00
20PC0060	CONCRETING OF BRGY. MARAG TO BRGY. CADACLAN FMR, LUNA AND CALANASAN, APAYAO	CONSTRUCTION	YES	PUBLIC BIDDING	JULY 16, 2020	JULY 17-AUG. 6, 2020	JULY 24, 2020	AUG. 6, 2020	AUG. 6, 2020	AUG. 7, 2020	AUG. 10-18, 2020	AUG. 19, 2020	AUG. 20, 2020	AUG. 28, 2020	SEPT. 3, 2020	120	-	FY 2020 DA FUND	P12,935,000.00		P12,935,000.00
20PC0061	CONSTRUCTION OF EVACUATION CENTER, SAN CARLOS, STA. MARCELA, APAYAO	CONSTRUCTION	YES	PUBLIC BIDDING	JULY 28, 2020	JULY 29-AUG. 18, 2020	AUG. 6, 2020	AUG18, 2020	AUG18, 2020	AUG18, 2020	AUG. 19-24, 2020	AUG. 25, 2020	AUG. 25, 2020	AUG. 28, 2020	SEPT. 3, 2020	330	-	SR2020-07-006560 UNDER GAA CY 2020 LOCAL PROGRAM	P34,740,000.00		P34,740,000.00
20PC0063	PACKAGE I 1. REPAIR AND MAINTENANCE ABUTMENT PROTECTION OF MUSLIM BRIDGE II (B01048LZ) ALONG CLAVERIA-CALANASAN-KABUGAO ROAD 2. CONSTRUCTION OF SLOPE PROTECTION & REPLACEMENT OF DAMAGED PCCP ALONG APAYAO(CALANASAN)-ILOCOS NORTE ROAD, K0630+335-K0630+366.5	MAINTENANCE	YES	PUBLIC BIDDING	-	SEPT. 30-OCT. 20, 2020	OCT. 9, 2020	OCT. 20, 2020	OCT. 20, 2020	OCT. 20, 2020	October 21-26, 2020	October 27, 2020	October 27, 2020	October 30, 2020	November 5, 2020	75	-	CY 2020 REGULAR MAINTENANCE	P2,572,608.61		P2,572,608.61
20PC0003CS	CONSULTING SERVICES FOR THE DETAILED ENGINEERING AND ARCHITECTURAL DESIGN FOR THE CONSTRUCTION OF MULTI-PURPOSE BUILDING (APAYAO SPORTS COMPLEX/CONVENTION CENTER)	PLANNING	YES	PUBLIC BIDDING	OCT 7, 2020	OCT 9-NOV 4, 2020	OCT 23, 2020	NOV 4, 2020	NOV 4, 2020	NOV 5, 2020	NOV 17-25, 2020	NOV 26, 2020	NOV 27, 2020	DEC 2, 2020	DEC 7, 2020	60	-	FY 2020 Preliminary and Detailed Engineering Funds	P5,575,500.00		P5,575,500.00
20PC0004CS	CONSULTING SERVICES FOR THE GEOTECHNICAL INVESTIGATION OF BRIDGE PROJECTS 1. CONSTRUCTION OF KABANGWELAN BRIDGE, SAN GREGORIO, LUNA, APAYAO 2. CONSTRUCTION OF PANAY BRIDGE, PANAY, STA. MARCELA, APAYAO	PLANNING	YES	PUBLIC BIDDING	-	OCT 29-NOV 24, 202	NOV 12, 2020	NOV 24, 2020	NOV 24, 2020	NOV 25, 2020	DEC 10-18, 2020	DEC 22, 2020	MARCH 5, 2021	MARCH 12, 2021	MARCH 16, 2021	45	-	FY 2020 Preliminary and Detailed Engineering Funds	P460,000.00		P460,000.00

20PC0005CS	CONSULTING SERVICES FOR THE GEOTECHNICAL INVESTIGATION OF MULTI-PURPOSE BUILDING & FLOOD CONTROL PROJECTS 1. CONSTRUCTION OF MULTI-PURPOSE BUILDING-CONSTRUCTION OF THE APAYAO PROVINCIAL LEGISLATIVE BUILDING, LUNA, APAYAO 2. CONSTRUCTION OF MARAG FLOOD CONTROL, LUNA, APAYAO 3. CONSTRUCTION OF SWAN FLOOD	PLANNING	YES	PUBLIC BIDDING	-	OCT 29-NOV 24, 202	NOV 12, 2020	NOV 24, 2020	NOV 24, 2020	NOV 25, 2020	DEC 10-18, 2020	DEC 22, 2020	MARCH 5, 2021	MARCH 12, 2021	MARCH 16, 2021	51	-	FY 2020 Preliminary and Detailed Engineering Funds	P580,000.00		P580,000.00
20PC0006CS	CONSULTING SERVICES FOR THE GEOTECHNICAL INVESTIGATION OF BRIDGE PROJECTS 1. CONSTRUCTION OF PAGGA BRIDGE, BUCAROT, CALANASAN, APAYAO 2. CONSTRUCTION OF BUCAROT, CALANASAN, APAYAO	PLANNING	YES	PUBLIC BIDDING	-	OCT 29-NOV 24, 202	NOV 12, 2020	NOV 24, 2020	NOV 24, 2020	NOV 25, 2020	DEC 10-18, 2020	DEC 22, 2020	MARCH 5, 2021	MARCH 12, 2021	MARCH 16, 2021	51	-	FY 2020 Preliminary and Detailed Engineering Funds	P650,000.00		P650,000.00
20PC0064	CONSTRUCTION OF MULTI-PURPOSE BUILDING, APAYAO SPORTS COMPLEX, LUNA, APAYAO	CONSTRUCTION	YES	PUBLIC BIDDING	-	OCT 29-NOV 18, 2020	NOV 6, 2020	NOV 18, 2020	NOV 18, 2020	NOV 19, 2020	NOV 20-DEC 1, 2020	DEC 2, 2020	DEC 2, 2020	DEC 11, 2020	DEC 14, 2020	94	-	FY 2020 GAA	P4,207,500.00		P4,207,500.00
20PC0065	CONSTRUCTION OF MULTI-PURPOSE BUILDING, PHASE 1, LUNA, APAYAO	CONSTRUCTION	YES	PUBLIC BIDDING	-	OCT 29-NOV 18, 2020	NOV 6, 2020	NOV 18, 2020	NOV 18, 2020	NOV 19, 2020	NOV 20-DEC 1, 2020	DEC 2, 2020	DEC 2, 2020	DEC 11, 2020	DEC 14, 2020	77	-	FY 2020 GAA	P3,366,000.00		P3,366,000.00
Total Alloted Budget of Procurement Activities																			P758,176,021.13		
Total Contract Price of Procurement Activities Conducted																			P734,044,971.42		
Total Savings (Total Alloted Budget -Total Contract Profile)																			P24,131,049.71		
Code (UACS/PAP)	Procurement Project	PMO/END USER	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													SOURCE OF FUND	ABC (PhP)		
					Pre-Procurement Conference	Ads/Post of IB	PreBid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		TOTAL	MOOE	CO
ON-GOING PROCUREMENT ACTIVITIES																					
20PC0062	DPWH MODIFIED STANDARD TWO (2) UNITS HEALTH FACILITY TENT	CONSTRUCTION	YES	PUBLIC BIDDING	AUG 3, 2020	AUG 4-24, 2020	AUG 12, 2020	AUG 24, 2020	AUG 24, 2020	AUG. 25, 2020	AUG. 26-SEPT. 4, 2020	SEPT. 7, 2020	-	-	-	90	-	CY 2020 FUND	P9,167,500.00		P9,167,500.00

Prepared by:


CHERRY JOY A. CALARAMO
Engineer II
Head BAC Secretariat

Approved by:


RONALYN P. UBIÑA
OIC District Engineer
Head of the Procuring Entity

Code (UACS/PAP)	Procurement Project	Contract Cost (PhP)			List of Invited Observers	Dates of Receipt of Invitation						REMARKS (Explaining changes from the APP)
		TOTAL	MOOE	CO		PreBid Conference	Eligibility Check	Subs/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completi on/ Acceptance (if applicable)	
20PC0010	CONSTRUCTION OF CABICUNGAN FLOOD CONTROL, STA. FILOMENA, CALANASAN, APAYAO	P9,446,046.88		P9,446,046.88	Rep. of United Architect of the Philippines, The Rank and File Representative, COA Representative, Apayao Peoples Org. for Good Governance Representative	NOVEMBER 15, 2019	NOVEMBER 27, 2019	NOVEMBER 27, 2019	NOVEMBER 28, 2019	DECEMBER 2, 2019	-	Notice to Proceed: Nov 4, 2020 Effectivity- Nov 5, 2020
20PC0017	NETWORK DEVELOPMENT PAVING OF UNPAVED ROADS- TERTIARY CALVERIA-CALANASAN-KABUGAO ROAD, CALANASAN, APAYAO K0713+503-K0715+040	P67,394,367.88		P67,394,367.88	Rep. of United Architect of the Philippines, The Rank and File Representative, COA Representative, Apayao Peoples Org. for Good Governance Representative	NOVEMBER 18, 2019	NOVEMBER 29, 2019	NOVEMBER 29, 2019	DECEMBER 2, 2019	DECEMBER 4, 2019	-	Notice to Proceed: Nov 5, 2020 Effectivity- Nov 6, 2020
20PC0018	NETWORK DEVELOPMENT-PAVING OF UNPAVED ROADS- TERTIARY ROADS AYAGA-STA. MARCELA-FLORA-LASAM ROAD K0699+082-K0699+457-K0700+521-K0701+209, FLORA, APAYAO	P38,407,023.87		P38,407,023.87	Rep. of United Architect of the Philippines, The Rank and File Representative, COA Representative, Apayao Peoples Org. for Good Governance Representative	NOVEMBER 18, 2019	NOVEMBER 29, 2019	NOVEMBER 29, 2019	DECEMBER 2, 2019	DECEMBER 4, 2019	-	Notice to Proceed: Nov 4, 2020 Effectivity- Nov 5, 2020
20PC0020	CONSTRUCTION OF SABANGAN FLOOD CONTROL STRUCTURE ALONG APAYAO RIVER, POBLACION, CALANASAN, APAYAO	P28,960,165.92		P28,960,165.92	Rep. of United Architect of the Philippines, The Rank and File Representative, COA Representative, Apayao Peoples Org. for Good Governance Representative	NOVEMBER 18, 2019	NOVEMBER 29, 2019	NOVEMBER 29, 2019	DECEMBER 2, 2019	DECEMBER 4, 2019	-	Notice to Proceed: Nov 4, 2020 Effectivity- Nov 5, 2020
20PC0024	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS CONSTRUCTION OF MARAG FLOOD CONTROL MARAG, LUNA, APAYAO	P49,452,307.62		P49,452,307.62	Rep. of United Architect of the Philippines, The Rank and File Representative, COA Representative, Apayao Peoples Org. for Good Governance Representative	NOVEMBER 18, 2019	NOVEMBER 29, 2019	NOVEMBER 29, 2019	DECEMBER 2, 2019	DECEMBER 4, 2019	-	Notice to Proceed: Nov 5, 2020 Effectivity- Nov 6, 2020
20PC0025	CONSTRUCTION O/COMPLETION OF MULTI-PURPOSE BUILDING (PANAY MPB), PANAY, STA. MARCELA, APAYAO	P1,920,380.33		P1,920,380.33	Rep. of United Architect of the Philippines, The Rank and File Representative, COA Representative, Apayao Peoples Org. for Good Governance Representative	NOVEMBER 18, 2019	NOVEMBER 29, 2019	NOVEMBER 29, 2019	DECEMBER 2, 2019	DECEMBER 4, 2019	-	Notice to Proceed: Oct 16, 2020 Effectivity- Oct 19, 2020
20PC0026	CONSTRUCTION/COMPLETION OF MULTI-PURPOSE BUILDING (STA. MARCELA MPB), SAN CARLOS, STA. MARCELA, APAYAO	P4,801,402.99		P4,801,402.99	Rep. of United Architect of the Philippines, The Rank and File Representative, COA Representative, Apayao Peoples Org. for Good Governance Representative	NOVEMBER 18, 2019	NOVEMBER 29, 2019	NOVEMBER 29, 2019	DECEMBER 2, 2019	DECEMBER 4, 2019	-	Notice to Proceed: Oct 16, 2020 Effectivity- Oct 19, 2020
20PC0030	NETWORK DEVELOPMENT PAVING OF UNPAVED ROADS - TERTIARY CLAVERIA-CALANASAN-KABUGAO ROAD CALANASAN, APAYAO	P30,191,462.10		P30,191,462.10	Rep. of United Architect of the Philippines, The Rank and File Representative, COA Representative, Apayao Peoples Org. for Good Governance Representative	NOVEMBER 27, 2019	DECEMBER 9, 2019	DECEMBER 9, 2019	DECEMBER 10, 2019	DECEMBER 12, 2019	-	Notice to Proceed: Nov 4, 2020 Effectivity- Nov 5, 2020
20PC0031	CONSTRUCTION OF MULTI PURPOSE BUILDING (CALANASAN MPB), POBLACION, CALANASAN, APAYAO	P14,328,856.83		P14,328,856.83	Rep. of United Architect of the Philippines, The Rank and File Representative, COA Representative, Apayao Peoples Org. for Good Governance Representative	NOVEMBER 27, 2019	DECEMBER 9, 2019	DECEMBER 9, 2019	DECEMBER 10, 2019	DECEMBER 12, 2019	-	Notice to Proceed: Nov 4, 2020 Effectivity- Nov 5, 2020

20PC0032	CONSTRUCTION OF MULTI-PURPOSE BUILDING (MARAG MPB), MARAG, LUNA, APAYAO	P4,766,956.69		P4,766,956.69	Rep. of United Architect of the Philippines, The Rank and File Representative, COA Representative, Apayao Peoples Org. for Good Governance Representative	DECEMBER 4, 2019	DECEMBER 23, 2019	DECEMBER 23, 2019	DECEMBER 26, 2019	DECEMBER 27, 2019	-	Notice to Proceed: Oct 16, 2020 Effectivity- Oct 19, 2020
20PC0033	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS SAN ISIDRO SUR-POBLACION-LAPPA-MARAG-CADACLAN-SALAGUNTING TOURISM ROAD LEADING TO MANACOTA UNDERGROUND RIVER, LUNA, APAYAO AND OTHER TOURISM AREAS, BRGY. CADACLAN, CALANASAN (BAYAG), APAYAO	P69,781,293.16		P69,781,293.16	Rep. of United Architect of the Philippines, The Rank and File Representative, COA Representative, Apayao Peoples Org. for Good Governance Representative	NOVEMBER 29, 2019	DECEMBER 11, 2019	DECEMBER 11, 2019	DECEMBER 12, 2019	DECEMBER 16, 2019	-	Notice to Proceed: Nov 5, 2020 Effectivity- Nov 6, 2020
20PC0034	IMPROVEMENT OF POBLACION-LANGNAO ROAD POBLACION, CALANASAN, APAYAO	P9,602,787.72		P9,602,787.72	Rep. of United Architect of the Philippines, The Rank and File Representative, COA Representative, Apayao Peoples Org. for Good Governance Representative	DECEMBER 4, 2019	DECEMBER 23, 2019	DECEMBER 23, 2019	DECEMBER 26, 2019	DECEMBER 27, 2019	-	Notice to Proceed: Nov 4, 2020 Effectivity- Nov 5, 2020
20PC0038	CONSTRUCTION OF MULTI-PURPOSE (CAGANDUNGAN MPB), CAGANDUNGAN, LUNA, APAYAO	P2,870,180.56		P2,870,180.56	Rep. of United Architect of the Philippines, The Rank and File Representative, COA Representative, Apayao Peoples Org. for Good Governance Representative	DECEMBER 09, 2019	DECEMBER 20, 2019	DECEMBER 20, 2019	DECEMBER 23, 2019	DECEMBER 26, 2019	-	Notice to Proceed: Oct 16, 2020 Effectivity- Oct 19, 2020
20PC0040	CONSTRUCTION OF MULTI-PURPOSE BUILDING (BUCAROT MPB), BUCAROT, CALANASAN, APAYAO	P4,771,553.64		P4,771,553.64	Rep. of United Architect of the Philippines, The Rank and File Representative, COA Representative, Apayao Peoples Org. for Good Governance Representative	DECEMBER 09, 2019	DECEMBER 20, 2019	DECEMBER 20, 2019	DECEMBER 23, 2019	DECEMBER 26, 2019	-	Notice to Proceed: Oct 16, 2020 Effectivity- Oct 19, 2020
20PC0045	CONSTRUCTION OF 2 CLASSROOMS SCHOOL BUILDING, BUCAROT PRIMARY SCHOOL, BUCAROT, CALANASAN, APAYAO	P4,777,102.45		P4,777,102.45	Rep. of United Architect of the Philippines, The Rank and File Representative, COA Representative, Apayao Peoples Org. for Good Governance Representative	MARCH 5, 2020	MARCH 17, 2020	MARCH 17, 2020	MARCH 18, 2020	MARCH 20, 2020	-	Notice to Proceed: Oct 16, 2020 Effectivity- Oct 19, 2020
20PC0042	CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT), BRGY. SIPA, STA. MARCELA, APAYAO	P2,873,475.00		P2,873,475.00	Rep. of United Architect of the Philippines, The Rank and File Representative, COA Representative, Apayao Peoples Org. for Good Governance Representative	MAY 14, 2020	MAY 26, 2020	MAY 26, 2020	MAY 27, 2020	MAY 29, 2020	-	Notice to Proceed: Oct 16, 2020 Effectivity- Oct 19, 2020
20PC0043	CONSTRUCTION OF MULTI-PURPOSE BUILDING, LUNA, APAYAO	P14,257,398.82		P14,257,398.82	Rep. of United Architect of the Philippines, The Rank and File Representative, COA Representative, Apayao Peoples Org. for Good Governance Representative	MAY 14, 2020	MAY 26, 2020	MAY 26, 2020	MAY 27, 2020	MAY 29, 2020	-	Notice to Proceed: Nov 4, 2020 Effectivity- Nov 5, 2020
20PC0044	CONSTRUCTION OF MULTI-PURPOSE BUILDING, PUDTOL, APAYAO	P14,256,439.04		P14,256,439.04	Rep. of United Architect of the Philippines, The Rank and File Representative, COA Representative, Apayao Peoples Org. for Good Governance Representative	MAY 14, 2020	MAY 26, 2020	MAY 26, 2020	MAY 27, 2020	MAY 29, 2020	-	Notice to Proceed: Nov 4, 2020 Effectivity- Nov 5, 2020
20PC0046	CONSTRUCTION OF SLOPE PROTECTION ALONG CLAVERIA-CALANASAN-KABUGAO ROAD K0645+050-K0645+080 MARAGMIN SECTION, CALANASAN, APAYAO	P4,457,117.57		P4,457,117.57	Rep. of United Architect of the Philippines, The Rank and File Representative, COA Representative, Apayao Peoples Org. for Good Governance Representative	MAY 14, 2020	MAY 26, 2020	MAY 26, 2020	MAY 27, 2020	MAY 29, 2020	-	Notice to Proceed: June 24, 2020 Effectivity- June 25, 2020
20PC0047	REHABILITATION ALONG APAYAO (CALANASAN) - ILOCOS NORTE ROAD K0614+015-K0614+035 SADEL SECTION, CALANASAN, APAYAO	P1,823,866.01		P1,823,866.01	Rep. of United Architect of the Philippines, The Rank and File Representative, COA Representative, Apayao Peoples Org. for Good Governance Representative	MAY 14, 2020	MAY 26, 2020	MAY 26, 2020	MAY 27, 2020	MAY 29, 2020	-	Notice to Proceed: June 24, 2020 Effectivity- June 25, 2020

20PC0048	ORGANIZATIONAL OUTCOME 1. ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM ASSET PRESERVATION PROGRAM-REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPES COLLAPSE, AND LANDSLIDES-TERTIARY ROADS APAYAO-ILOCOS NORTE ROAD K0732+529-K0732+600, K0732+920-K0732+980	P93,598,882.95		P93,598,882.95	Rep. of United Architect of the Philippines, The Rank and File Representative, COA Representative, Apayao Peoples Org. for Good Governance Representative	MAY 14, 2020	MAY 26, 2020	MAY 26, 2020	MAY 27, 2020	MAY 29, 2020	-	Notice to Proceed: Nov 5, 2020 Effectivity- Nov 6, 2020
20PC0049	ORGANIZATIONAL OUTCOME 1. ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM ASSET PRESERVATION PROGRAM-REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPES COLLAPSE, AND LANDSLIDES-TERTIARY ROADS APAYAO-ILOCOS NORTE ROAD K0719+130-K0719+500	P93,528,146.04		P93,528,146.04	Rep. of United Architect of the Philippines, The Rank and File Representative, COA Representative, Apayao Peoples Org. for Good Governance Representative	MAY 14, 2020	MAY 26, 2020	MAY 26, 2020	MAY 27, 2020	MAY 29, 2020	-	Notice to Proceed: Nov 5, 2020 Effectivity- Nov 6, 2020
20PC0050	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES & ECONOMIC ZONES STA. FILOMENA ROAD IN SUPPORT OF MULTI-CROP PROCESSING CENTER (COFFEE, CACAO, PINEAPPLE, COCONUT) FURNITURE PROCESSING CENTER CALANASAN, APAYAO	P9,455,647.18		P9,455,647.18	Rep. of United Architect of the Philippines, The Rank and File Representative, COA Representative, Apayao Peoples Org. for Good Governance Representative	MAY 20, 2020	JUNE 1, 2020	JUNE 1, 2020	JUNE 2, 2020	JUNE 4, 2020	-	Notice to Proceed: Sept. 14, 2020 Effectivity- Sept. 16, 2020
20PC0051	CONSTRUCTION OF SIPA FLOOD CONTROL STRUCTURE	P28,497,826.84		P28,497,826.84	Rep. of United Architect of the Philippines, The Rank and File Representative, COA Representative, Apayao Peoples Org. for Good Governance Representative	MAY 20, 2020	JUNE 1, 2020	JUNE 1, 2020	JUNE 2, 2020	JUNE 4, 2020	-	Notice to Proceed: Oct. 6, 2020 Effectivity- Oct. 8, 2020
20PC0053	INSTALLATION OF THERMOPLASTIC MARKINGS, HAZARD MARKERS AND WARNING SIGNS ALONG APAYAO(CALANASAN)-ILOCOS NORTE ROAD, K0616+500-K0619+012 & K0621+116-K0631+158	P6,700,531.19		P6,700,531.19	Rep. of United Architect of the Philippines, The Rank and File Representative, COA Representative, Apayao Peoples Org. for Good Governance Representative	MAY 22, 2020	JUNE 3, 2020	JUNE 3, 2020	JUNE 3, 2020	JUNE 5, 2020	-	Notice to Proceed: July 6, 2020 Effectivity- July 8, 2020
20PC0054	REPAIR/MAINTENANCE OF TANLAGAN FLOOD CONTROL, TANLAGAN SECTION CALANASAN, APAYAO	P3,388,910.00		P3,388,910.00	Rep. of United Architect of the Philippines, The Rank and File Representative, COA Representative, Apayao Peoples Org. for Good Governance Representative	MAY 29, 2020	JUNE 11, 2020	JUNE 11, 2020	JUNE 11, 2020	JUNE 15, 2020	-	Notice to Proceed: July 13, 2020 Effectivity- July 16, 2020
20PC0055	PACKAGE 1 1.) REPAIR/MAINTENANCE OF GOVERNMENT CENTER BUILDING (DTI OFFICE) 2.) REPAIR/MAINTENANCE OF DOST BUILDING PROVINCIAL SCIENCE AND TECHNOLOGY CENTER 3.) REPAIR/MAINTENANCE OF COMMUNITY ENVIRONMENT OF NATURAL RESOURCES OFFICE (CENRO) & GUEST HOUSE 4.) REPAIR/MAINTENANCE OF PNP BUILDING-PUDTOL-MUNICIPAL POLICE STATION	P6,041,288.95		P6,041,288.95	Rep. of United Architect of the Philippines, The Rank and File Representative, COA Representative, Apayao Peoples Org. for Good Governance Representative	MAY 29, 2020	JUNE 11, 2020	JUNE 11, 2020	JUNE 11, 2020	JUNE 15, 2020	-	Notice to Proceed: July 13, 2020 Effectivity- July 16, 2020
20PC0001CS	CONSULTANCY SERVICES FOR THE GEOTECHNICAL INVESTIGATION FOR BRIDGE AND FLOOD CONTROL PROJECTS PACKAGE 1: 1.) CONSTRUCTION OF RAKIAN BRIDGE-CADACLAN, CONSTRUCTION OF KIRUT BRIDGE-EVA GARDEN, CONSTRUCTION OF GUSI BRIDGE-DON ROQUE, CONSTRUCTION OF MALUNGOG BRIDGE-DON ROQUE, CONSTRUCTION OF PASAWAT BRIDGE-KABUGAWAN, CALANASAN, APAYAO 2.) CONSTRUCTION OF MALIBANG BRIDGE-MALIBANG, CONSTRUCTION OF CAPANNIKIAN BRIDGE-CAPANNIKIAN, CONSTRUCTION OF SAN SEBASTIAN BRIDGE-SAN SEBASTIAN, PUDTOL & LUNA, APAYAO 3.) CONSTRUCTION OF BAROCBOC FLOOD CONTROL STRUCTURE ALONG APAYAO RIVER, CONSTRUCTION OF SIPA-SAN MARIANO FLOOD CONTROL STRUCTURE ALONG APAYAO RIVER, CONSTRUCTION OF SAN FRANCISCO-STA. LINA FLOOD CONTROL STRUCTURE ALONG APAYAO RIVER, STA. MARCELA AND LUNA APAYAO	P1,808,017.50		P1,808,017.50	Rep. of United Architect of the Philippines, The Rank and File Representative, COA Representative, Apayao Peoples Org. for Good Governance Representative	JUNE 30, 2020	JUNE 11, 2020	JULY 14, 2020	JULY 16, 2020	JULY 20, 2020	-	Notice to Proceed: Aug. 24, 2020 Effectivity- Aug. 25, 2020
20PC0002CS	CONSULTANCY SERVICES FOR THE GEOTECHNICAL INVESTIGATION FOR THE CONSTRUCTION OF MULTI-PURPOSE BUILDING LUNA, APAYAO	P378,768.00		P378,768.00	Rep. of United Architect of the Philippines, The Rank and File Representative, COA Representative, Apayao Peoples Org. for Good Governance Representative	JUNE 30, 2020	JUNE 11, 2020	JULY 14, 2020	JULY 16, 2020	JULY 20, 2020	-	Notice to Proceed: Aug. 24, 2020 Effectivity- Aug. 25, 2020

20PC00056	REPAIR/MAINTENANCE OF DPWH TWO (2) STOREY BUILDING W/ BASEMENT APAYAO II DISTRICT ENGINEERING OFFICE SAN ISIDRO SUR, LUNA, APAYAO	P1,923,192.73		P1,923,192.73	Rep. of United Architect of the Philippines, The Rank and File Representative, COA Representative, Apayao Peoples Org. for Good Governance Representative	JUNE 5, 2020	JUNE 18, 2020	JUNE 18, 2020	JUNE 19, 2020	JUNE 22, 2020	-	Notice to Proceed: July 23, 2020 Effectivity- July 27, 2020
20PC00057	CONSTRUCTION OF SIPA FLOOD CONTROL STA. MARCELA, APAYAO	P19,010,559.30		P19,010,559.30	Rep. of United Architect of the Philippines, The Rank and File Representative, COA Representative, Apayao Peoples Org. for Good Governance Representative	JUNE 5, 2020	JUNE 18, 2020	JUNE 18, 2020	JUNE 19, 2020	JUNE 22, 2020	-	Notice to Proceed: Nov 4, 2020 Effectivity- Nov 5, 2020
20PC00058	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES, STA. FILOMENA ROAD IN SUPPORT OF MULTI-CROP PROCESSING CENTER (COFFEE, CACAO, PINEAPPLE, COCONUT) FURNITURE PROCESSING CENTER, CALANASAN, APAYAO	P14,180,494.18		P14,180,494.18	Rep. of United Architect of the Philippines, The Rank and File Representative, COA Representative, Apayao Peoples Org. for Good Governance Representative	JUNE 5, 2020	JUNE 18, 2020	JUNE 18, 2020	JUNE 19, 2020	JUNE 22, 2020	-	Notice to Proceed: Nov 4, 2020 Effectivity- Nov 5, 2020
20PC00052	CONSTRUCTION OF THE APAYAO LIVELIHOOD TRAINING CENTER LOCATED AT APAYAO NATIONAL GOVERNMENT CENTER, LUNA, APAYAO	P9,454,590.41		P9,454,590.41	Rep. of United Architect of the Philippines, The Rank and File Representative, COA Representative, Apayao Peoples Org. for Good Governance Representative	JULY 24, 2020	AUG. 6, 2020	AUG. 6, 2020	AUG. 7, 2020	AUG. 10, 2020	-	Notice to Proceed: Nov 4, 2020 Effectivity- Nov 5, 2020
20PC00059	CONSTRUCTION/REHABILITATION OF WATER SUPPLY/SEPTAGE AND SEWAGE/RAIN WATER COLLECTORS-RAIN WATER COLLECTORS IN PUBLIC FACILITIES	P3,945,891.44		P3,945,891.44	Rep. of United Architect of the Philippines, The Rank and File Representative, COA Representative, Apayao Peoples Org. for Good Governance Representative	JUNE 18, 2020	JUNE 30, 2020	JUNE 30, 2020	JULY 1, 2020	JULY 3, 2020	-	Notice to Proceed: July 27, 2020 Effectivity- July 29, 2020
20PC00060	CONCRETING OF BRGY. MARAG TO BRGY. CADACLAN FMR, LUNA AND CALANASAN, APAYAO	P12,353,306.93		P12,353,306.93	Rep. of United Architect of the Philippines, The Rank and File Representative, COA Representative, Apayao Peoples Org. for Good Governance Representative	JULY 24, 2020	AUG. 6, 2020	AUG. 6, 2020	AUG. 7, 2020	AUG. 10, 2020	-	Notice to Proceed: Sept. 3, 2020 Effectivity- Sept. 7, 2020
20PC00061	CONSTRUCTION OF EVACUATION CENTER, SAN CARLOS, STA. MARCELA, APAYAO	P34,306,887.80		P34,306,887.80	Rep. of United Architect of the Philippines, The Rank and File Representative, COA Representative, Apayao Peoples Org. for Good Governance Representative	AUG 6, 2020	AUG 18, 2020	AUG 18, 2020	AUG 19, 2020	AUG 21, 2020	-	Notice to Proceed: Sept. 3, 2020 Effectivity- Sept. 7, 2020
20PC00063	PACKAGE I 1. REPAIR AND MAINTENANCE ABUTMENT PROTECTION OF MUSLIM BRIDGE II (B01048L2) ALONG CLAVERIA-CALANASAN-KABUGAO ROAD 2. CONSTRUCTION OF SLOPE PROTECTION & REPLACEMENT OF DAMAGED PCCP ALONG APAYAO(CALANASAN)-ILOCOS NORTE ROAD, K0630+335-K0630+366.5	P2,527,287.81		P2,527,287.81	Rep. of United Architect of the Philippines, The Rank and File Representative, COA Representative, Apayao Peoples Org. for Good Governance Representative	-	OCT. 20, 2020	OCT. 20, 2020	OCT. 20, 2020	OCT. 21, 2020	-	Notice to Proceed: Nov. 5, 2020 Effectivity- Nov. 9, 2020
20PC0003CS	CONSULTING SERVICES FOR THE DETAILED ENGINEERING AND ARCHITECTURAL DESIGN FOR THE CONSTRUCTION OF MULTI-PURPOSE BUILDING (APAYAO SPORTS COMPLEX/CONVENTION CENTER)	P4,800,000.00		P4,800,000.00	Rep. of United Architect of the Philippines, The Rank and File Representative, COA Representative, Apayao Peoples Org. for Good Governance Representative	-	NOV 4, 2020	NOV 4, 2020	NOV 5, 2020	NOV 17, 2020	-	Notice to Proceed: Dec.7, 2020 Effectivity- Dec. 9, 2020
20PC0004CS	CONSULTING SERVICES FOR THE GEOTECHNICAL INVESTIGATION OF BRIDGE PROJECTS 1. CONSTRUCTION OF KABANGWELAN BRIDGE, SAN GREGORIO, LUNA, APAYAO 2. CONSTRUCTION OF PANAY BRIDGE, PANAY, STA. MARCELA, APAYAO	P450,828.00		P450,828.00	Rep. of United Architect of the Philippines, The Rank and File Representative, COA Representative, Apayao Peoples Org. for Good Governance Representative	-	NOV 24, 2020	NOV 24, 2020	NOV 25, 2020	DEC 10, 2020	-	Notice to Proceed: Mar 16, 2021 Effectivity- March 18, 2021

20PC0005CS	CONSULTING SERVICES FOR THE GEOTECHNICAL INVESTIGATION OF MULTI-PURPOSE BUILDING & FLOOD CONTROL PROJECTS 1. CONSTRUCTION OF MULTI-PURPOSE BUILDING-CONSTRUCTION OF THE APAYAO PROVINCIAL LEGISLATIVE BUILDING, LUNA, APAYAO 2. CONSTRUCTION OF MARAG FLOOD CONTROL, LUNA, APAYAO 3. CONSTRUCTION OF SWAN FLOOD CONTROL, PUDTOL, APAYAO	P568,980.00		P568,980.00	Rep. of United Architect of the Philippines, The Rank and File Representative, COA Representative, Apayao Peoples Org. for Good Governance Representative	-	NOV 24, 2020	NOV 24, 2020	NOV 25, 2020	DEC 10, 2020	-	Notice to Proceed: Mar 16, 2021 Effectivity- March 18, 2021
20PC0006CS	CONSULTING SERVICES FOR THE GEOTECHNICAL INVESTIGATION OF BRIDGE PROJECTS 1. CONSTRUCTION OF PAGGA BRIDGE, BUCAROT, CALANASAN, APAYAO 2. CONSTRUCTION OF BUCAROT, CALANASAN, APAYAO	P638,788.50		P638,788.50	Rep. of United Architect of the Philippines, The Rank and File Representative, COA Representative, Apayao Peoples Org. for Good Governance Representative	-	NOV 24, 2020	NOV 24, 2020	NOV 25, 2020	DEC 10, 2020	-	Notice to Proceed: Mar 16, 2021 Effectivity- March 18, 2021
20PC0064	CONSTRUCTION OF MULTI-PURPOSE BUILDING, APAYAO SPORTS COMPLEX, LUNA, APAYAO	P4,081,087.47		P4,081,087.47	Rep. of United Architect of the Philippines, The Rank and File Representative, COA Representative, Apayao Peoples Org. for Good Governance Representative	-	NOV 18, 2020	NOV 18, 2020	NOV 19, 2020	NOV 20, 2020	-	Notice to Proceed: Dec.14, 2020 Effectivity- Dec. 16, 2020
20PC0065	CONSTRUCTION OF MULTI-PURPOSE BUILDING, PHASE 1, LUNA, APAYAO	P3,264,873.12		P3,264,873.12	Rep. of United Architect of the Philippines, The Rank and File Representative, COA Representative, Apayao Peoples Org. for Good Governance Representative	-	NOV 18, 2020	NOV 18, 2020	NOV 19, 2020	NOV 20, 2020	-	Notice to Proceed: Dec.14, 2020 Effectivity- Dec. 16, 2020
				P734,044,971.42								
				P24,131,049.71								
		Contract Cost (PhP)			List of Invited Observers	Dates of Receipt of Invitation						REMARKS (Explaining changes from the APP)
Code (UACS/PAP)	Procurement Project	TOTAL	MOOE	CO		PreBid Conference	Eligibility Check	Subs/Open of Bids	Bld Evaluation	Post Qual	Delivery/Completion/ Acceptance (if applicable)	
20PC0062	DPWH MODIFIED STANDARD TWO (2) UNITS HEALTH FACILITY TENT	P8,842,116.44		P8,842,116.44	Rep. of United Architect of the Philippines, The Rank and File Representative, COA Representative, Apayao Peoples Org. for Good Governance Representative	AUG 12, 2020	AUG 24, 2020	AUG 24, 2020	AUG 25, 2020	AUG 27, 2020	-	awaiting for the release of SARO/SAA