

ANNEX B

[illegible]

Code (UACS/Program/Project)	End-User	Is this an existing Procurement Procedure?	Mode of Procurement	Pre-Priced Conference	Address of IB	Pre-bid Conf	Eligibility Check	Submission of Bids	Bid Evaluation	Actual Procurement Activity				Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	ABC (P&P)		Contract Cost (P&P)		List of Tender Documents	Date of Receipt of Invitation				Delivery/ Acceptance	Remarks (Explaining Change in APP)	
										Past BAC Reo. (if any Award)	Notice of Award	Contract Signing	Notice to Proceed						Total	MO/ CO/ OE	Total	MO/ CO/ OE		Pre-Procurement Conference	Pre-Bid Conference	Eligibility Check	Submission of Bid			Bid Evaluation
2020-03-03 Supply and Delivery of Office Supplies (Computer & Stationery) for the use of the Engineering & Administrative Section	Administrative Section	NO	Public Bidding	11/20/2020	12/08/2020 12/29/2020	12/15/2020	12/29/2020	12/29/2020	12/29/2020	12/16/2020	12/21/2020	12/21/2020	12/22/2020	12/29/2020	01/18/2020	01/18/2020	GCP	₱1,565,514.20			₱1,495,514.20		COA MCO Group	11/02/2020	12/15/2020	12/29/2020	12/29/2020	01/18/2020		
2020-03-001 Purchase of Materials for the Application of Paints and Coatings along Tuguegarao City, Juvanan Road KM 10.5, Tuguegarao City, Cagayan Valley	Maintenance Section	NO	Small Value Procurement	03/18/2020	05/21/20 05/27/20		05/27/2020	05/27/2020	05/29/2020	06/17/2020	06/18/2020	06/18/2020	06/22/2020	06/24/2020	06/30/2020	06/30/2020	GCP	₱89,200.00			₱88,651.56		COA	03/18/2020		05/21/2020	05/21/2020	05/21/2020	06/30/2020	
2020-05-003 Purchase of Materials for the Application of Paints and Coatings along Tuguegarao City, Juvanan Road KM 10.5, Tuguegarao City, Cagayan Valley	Maintenance Section	NO	Small Value Procurement	03/18/2020	05/21/20 05/27/20		05/27/2020	05/27/2020	05/29/2020	06/17/2020	06/18/2020	06/18/2020	06/22/2020	06/24/2020	06/30/2020	06/30/2020	GCP	₱99,000.00			₱98,651.56		COA	03/18/2020		05/21/2020	05/21/2020	05/21/2020	06/30/2020	
2020-05-004 Purchase of Materials for the Application of Paints and Coatings along Tuguegarao City, Juvanan Road KM 10.5, Tuguegarao City, Cagayan Valley	Maintenance Section	NO	Small Value Procurement	03/18/2020	05/21/20 05/27/20		05/27/2020	05/27/2020	05/29/2020	06/17/2020	06/18/2020	06/18/2020	06/22/2020	06/24/2020	06/30/2020	06/30/2020	GCP	₱98,000.00			₱96,354.00		COA	03/18/2020		05/21/2020	05/21/2020	05/21/2020	06/30/2020	
2020-05-005 Purchase of Materials for the Application of Paints and Coatings along Tuguegarao City, Juvanan Road KM 10.5, Tuguegarao City, Cagayan Valley	Maintenance Section	NO	Small Value Procurement	03/18/2020	05/21/20 05/27/20		05/27/2020	05/27/2020	05/29/2020	06/17/2020	06/18/2020	06/18/2020	06/22/2020	06/24/2020	06/30/2020	06/30/2020	GCP	₱43,000.00			₱42,375.00		COA	03/18/2020		05/21/2020	05/21/2020	05/21/2020	06/30/2020	
2020-05-006 Purchase of Materials for the Application of Paints and Coatings along Tuguegarao City, Juvanan Road KM 10.5, Tuguegarao City, Cagayan Valley	Maintenance Section	NO	Small Value Procurement	03/18/2020	05/21/20 05/27/20		05/27/2020	05/27/2020	05/29/2020	06/17/2020	06/18/2020	06/18/2020	06/22/2020	06/24/2020	06/30/2020	06/30/2020	GCP	₱44,000.00			₱43,183.82		COA	03/18/2020		05/21/2020	05/21/2020	05/21/2020	06/30/2020	
2020-03-008 Supply and Delivery of Paint & Oil for Maintenance of 2 units of Generators Set (G1-545 and G1-551) for DCO Tuguegarao	Administrative Section	NO	Small Value Procurement	03/18/2020	05/21/20 05/27/20		05/27/2020	05/27/2020	05/29/2020	06/17/2020	06/18/2020	06/18/2020	06/22/2020	06/24/2020	06/30/2020	06/30/2020	GCP	₱46,500.00			₱45,600.00		COA	03/18/2020		05/21/2020	05/21/2020	05/21/2020	06/30/2020	
2020-05-009 Supply and Delivery of Paint & Oil for Maintenance of 2 units of Generators Set (G1-545 and G1-551) for DCO Tuguegarao	Construction Section	NO	Small Value Procurement	03/18/2020	05/21/20 05/27/20		05/27/2020	05/27/2020	05/29/2020	06/17/2020	06/18/2020	06/18/2020	06/22/2020	06/24/2020	06/30/2020	06/30/2020	GCP	₱2,800.00			₱2,340.00		COA	03/18/2020		05/21/2020	05/21/2020	05/21/2020	06/30/2020	

Code Procurement Project	End-User	Is This an early Procurement or	Mode of Procurement	Pre-Proc Conference	Add'l Part of IB	Pre-bid Conf	Eligibility Check	Sub/Option of Bids	Actual Procurement Activity										Source of Funds	Contract Cost (PHP)				Remarks (Explaining Change from APP)				
									Bid Evaluation	Post Qualification	Date of BAC Reso ding Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Total ABC (PHP)	MO OE		Total MO OE	Used of Bidding Envelope	Pre-bid Conference	Eligibility Check		Date of Receipt of Invitation	Sub/Option of Bid Evaluation	Post Qualification	Delivery/In- place
2020-05-010	Supply and Delivery of Medical & Laboratory Equipment in the Office of the District Engineer (Administrative Section)	No	Small Value Procurement	06/18/2020	06/21/20 06/27/20		06/21/2020	06/27/2020	06/29/2020	06/17/2020	06/18/2020	06/16/2020	06/15/2020	06/12/2020	06/03/2020	06/30/2020	GCP	₱16,098.00	₱15,316.00			COA	06/18/2020	07/01/2020	06/21/2020	06/21/2020	06/30/2020	
2020-07-011	Purchase of Supplies and Materials for Sanitation Facility at Bussay de Marce (Administrative Section)	No	Small Value Procurement	07/01/2020	07/07/20 07/13/20		07/13/2020	07/13/2020	07/14/2020	07/15/2020	07/16/2020	07/11/2020	07/10/2020	07/02/2020	07/29/2020	08/03/2020	GCP	₱20,068.00	₱19,591.00			COA	07/01/2020	07/07/2020	07/07/2020	07/07/2020	07/29/2020	
2020-07-012	Supply and Delivery of IT Equipment for use in the Office of the District Engineer (Administrative Section)	No	Small Value Procurement	07/01/2020	07/07/20 07/13/20		07/13/2020	07/13/2020	07/14/2020	07/22/2020	07/22/2020	07/22/2020	07/20/2020	07/20/2020	07/28/2020	07/29/2020	GCP	₱43,000.00	₱42,500.00			COA	07/01/2020	07/07/2020	07/07/2020	07/07/2020	07/29/2020	
2020-07-013	Supply and Delivery of IT Equipment for use in the Office of the District Engineer (Administrative Section)	No	Small Value Procurement	07/01/2020	07/07/20 07/13/20		07/13/2020	07/13/2020	07/14/2020	07/22/2020	07/22/2020	07/22/2020	07/20/2020	07/20/2020	07/28/2020	07/29/2020	GCP	₱84,300.00	₱83,100.00			COA	07/01/2020	07/07/2020	07/07/2020	07/07/2020	07/29/2020	
2020-07-014	Supply and Delivery of IT Equipment for use in the Office of the District Engineer (Administrative Section)	No	Small Value Procurement	07/01/2020	07/07/20 07/13/20		07/13/2020	07/13/2020	07/14/2020	07/22/2020	07/22/2020	07/22/2020	07/20/2020	07/20/2020	07/28/2020	07/29/2020	GCP	₱95,748.00	₱94,720.00			COA	07/01/2020	07/07/2020	07/07/2020	07/07/2020	07/29/2020	
2020-07-015	Supply and Delivery of various spare parts for use in the following office vehicles: H1-5120 Toyota Hilux, PPK Up 6098 - PPK No. 2020-07-015 H1-7-80 Doosan Hydraulic 36-6099 - PPK No. 2020-07-015 370-511-10	No	Small Value Procurement	07/01/2020	07/07/20 07/13/20		07/13/2020	07/13/2020	07/14/2020	07/22/2020	07/22/2020	07/22/2020	07/20/2020	07/20/2020	07/29/2020	07/29/2020	GCP	₱47,348.00	₱46,990.00			COA	07/01/2020	07/07/2020	07/07/2020	07/07/2020	07/29/2020	
2020-07-016	Supply and Delivery of various spare parts for use in the following office vehicles: N1-3271 Subaru Forester 2020-06-097 - PPK No. 2020-06-097 N1-1933 Subaru Forester 2020-06-097 - PPK No. 2020-06-097	No	Small Value Procurement	07/01/2020	07/07/20 07/13/20		07/13/2020	07/13/2020	07/14/2020	07/22/2020	07/22/2020	07/22/2020	07/20/2020	07/20/2020	07/29/2020	07/29/2020	GCP	₱98,540.00	₱94,160.00			COA	07/01/2020	07/07/2020	07/07/2020	07/07/2020	07/29/2020	
2020-07-017	Supply and Delivery of various spare parts for use in the following office vehicles: H1-6984 Suzuki Maruzo PK No. 2020-06-012 H1-6977 Mitsubishi Shakti PK No. 2020-06-012 PK No. 2020-06-012	No	Small Value Procurement	07/01/2020	07/07/20 07/13/20		07/13/2020	07/13/2020	07/14/2020	07/22/2020	07/22/2020	07/22/2020	07/20/2020	07/20/2020	07/29/2020	07/29/2020	GCP	₱23,586.00	₱23,568.00			COA	07/01/2020	07/07/2020	07/07/2020	07/07/2020	07/29/2020	
2020-07-018	Supply and Delivery of various spare parts for use in the following office vehicles: H1-6984 Suzuki Maruzo PK No. 2020-06-012 H1-6977 Mitsubishi Shakti PK No. 2020-06-012 PK No. 2020-06-012	No	Small Value Procurement	07/01/2020	07/07/20 07/13/20		07/13/2020	07/13/2020	07/14/2020	07/22/2020	07/22/2020	07/22/2020	07/20/2020	07/20/2020	07/29/2020	07/29/2020	GCP	₱43,500.00	₱43,490.00			COA	07/01/2020	07/07/2020	07/07/2020	07/07/2020	07/29/2020	
2020-07-019	Supply and Delivery of various spare parts for use in the following office vehicles: H1-6984 Suzuki Maruzo PK No. 2020-06-012 H1-6977 Mitsubishi Shakti PK No. 2020-06-012 PK No. 2020-06-012	No	Small Value Procurement	07/01/2020	07/07/20 07/13/20		07/13/2020	07/13/2020	07/14/2020	07/22/2020	07/22/2020	07/22/2020	07/20/2020	07/20/2020	07/29/2020	07/29/2020	GCP	₱95,300.00	₱95,300.00			COA	07/01/2020	07/07/2020	07/07/2020	07/07/2020	07/29/2020	

Code (UACS Page)	Procurement Program/ Project	End-User	PIAO	Is This an early Procurement M	Mode of Procurement	Pre-Proc Conference	Ad-Proc ID	Pre-Bid Conf	Eligibility Check	Actual Procurement Activity										Source of Funds	ABC (MPS)		Contract Cost (MPS)		List of Procurement Conference	Pre-Bid Conference	Eligibility Check	Date of Receipt of Invitation				Remarks (if any) from the App
										Sub/Open of Bids	Bid Evaluation	Post Qualification	Date of BAC Proc Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Total		MO OE	Total	MO OE	Sub-open of Bids				Bid Evaluation	Post Qualification	Delivery/Act reference		
	2020-08-0045 Supply and delivery of spare parts for the use of the vehicle part of the vehicle (Construction Section)			No	Small Value Procurement	08/19/2020	08/26/20 09/01/20		08/19/2020	08/19/2020	08/19/2020	08/19/2020	08/19/2020	08/19/2020	08/19/2020	08/19/2020	08/19/2020	08/19/2020	08/19/2020	08/19/2020	08/19/2020	08/19/2020	08/19/2020	08/19/2020	08/19/2020	08/19/2020	08/19/2020					
	2020-08-0041 Purchase of common office supplies for the use of the vehicle part of the vehicle (Maintenance Section)			No	Small Value Procurement	08/19/2020	08/26/20 09/01/20		08/19/2020	08/19/2020	08/19/2020	07/14/2020	07/14/2020	07/14/2020	08/19/2020	08/19/2020	07/23/2020	08/19/2020	08/19/2020	08/19/2020	08/19/2020	08/19/2020	08/19/2020	08/19/2020	08/19/2020	08/19/2020	08/19/2020					
	2020-08-0042 Supply and delivery of spare parts for the use of the vehicle part of the vehicle (Construction Section)			No	Small Value Procurement	08/19/2020	08/26/20 09/01/20		08/19/2020	08/19/2020	08/19/2020	08/14/2020	08/14/2020	08/14/2020	08/19/2020	08/19/2020	08/19/2020	08/19/2020	08/19/2020	08/19/2020	08/19/2020	08/19/2020	08/19/2020	08/19/2020	08/19/2020	08/19/2020	08/19/2020					
	2020-10-0053 Supply and delivery of spare parts for the use of the vehicle part of the vehicle (Construction Section)			No	Small Value Procurement	10/16/2020	10/23/20 10/30/20		10/16/2020	10/16/2020	10/16/2020	11/16/2020	11/16/2020	11/16/2020	11/16/2020	11/16/2020	11/23/2020	12/10/2020	12/10/2020	12/10/2020	12/10/2020	12/10/2020	12/10/2020	12/10/2020	12/10/2020	12/10/2020	12/10/2020					
	2020-10-0053 Supply and delivery of spare parts for the use of the vehicle part of the vehicle (Construction Section)			No	Small Value Procurement	10/16/2020	10/23/20 10/30/20		10/16/2020	10/16/2020	10/16/2020	11/16/2020	11/16/2020	11/16/2020	11/16/2020	11/16/2020	11/23/2020	12/10/2020	12/10/2020	12/10/2020	12/10/2020	12/10/2020	12/10/2020	12/10/2020	12/10/2020	12/10/2020	12/10/2020					
	2020-10-0053 Supply and delivery of spare parts for the use of the vehicle part of the vehicle (Construction Section)			No	Small Value Procurement	10/16/2020	10/23/20 10/30/20		10/16/2020	10/16/2020	10/16/2020	11/16/2020	11/16/2020	11/16/2020	11/16/2020	11/16/2020	11/23/2020	12/10/2020	12/10/2020	12/10/2020	12/10/2020	12/10/2020	12/10/2020	12/10/2020	12/10/2020	12/10/2020	12/10/2020					
	2020-10-0053 Supply and delivery of spare parts for the use of the vehicle part of the vehicle (Construction Section)			No	Small Value Procurement	10/16/2020	10/23/20 10/30/20		10/16/2020	10/16/2020	10/16/2020	11/16/2020	11/16/2020	11/16/2020	11/16/2020	11/16/2020	11/23/2020	12/10/2020	12/10/2020	12/10/2020	12/10/2020	12/10/2020	12/10/2020	12/10/2020	12/10/2020	12/10/2020	12/10/2020					
	2020-10-0055 Supply and delivery of spare parts for the use of the vehicle part of the vehicle (Finance Section)			No	Small Value Procurement	10/16/2020	10/23/20 10/30/20		10/16/2020	10/16/2020	10/16/2020	11/16/2020	11/16/2020	11/16/2020	11/16/2020	11/16/2020	11/23/2020	12/10/2020	12/10/2020	12/10/2020	12/10/2020	12/10/2020	12/10/2020	12/10/2020	12/10/2020	12/10/2020	12/10/2020					
	2020-10-0056 Supply and delivery of spare parts for the use of the vehicle part of the vehicle (Planning and Design Section)			No	Small Value Procurement	10/16/2020	10/23/20 10/30/20		10/16/2020	10/16/2020	10/16/2020	11/16/2020	11/16/2020	11/16/2020	11/16/2020	11/16/2020	11/23/2020	12/10/2020	12/10/2020	12/10/2020	12/10/2020	12/10/2020	12/10/2020	12/10/2020	12/10/2020	12/10/2020	12/10/2020					

Code (UACS Plan)	Procurement Program Project	PMO End User Section	Is This an early Procurement at	Mode of Procurement	Pre-Proc Conference	Add/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Actual Procurement Activity										Source of Funds	ABC (RHS)		Contract Cost (RHS)		Type of Contract	Pre- bid Conference	Eligibility Check	Date of Receipt of Invitation		Post Qualification	Delivery/Proc of services	Remarks (Excluding Changes from the APP)	
										Bid Evaluation	Post Qualification	Date of BAC Rele- asing Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Total	MO CO OE		Total	MO CO OE	Invitation Received	Bid Evaluation									
	2020-12-2028 Supply and installation of spare parts for defective parts of H-1976 Securable Status	Administrative Section	No	Small Value Procurement	12/03/2020	12/11/20 12/17/20	-	12/17/2020	12/17/2020	12/18/2020	12/18/2020	12/18/2020	12/21/2020	12/22/2020	12/22/2020	01/04/2021	01/11/2021	01/11/2021	QCP	¥28,740.00		¥28,660.00		COA	12/03/2020		12/17/2020	12/17/2020	12/18/2020	12/18/2020	01/11/2021		
	2020-12-2028 Supply and installation of spare parts for defective parts of H-1976 Securable Status	Quality Assurance Section	No	Small Value Procurement	12/03/2020	12/11/20 12/17/20	-	12/17/2020	12/17/2020	12/18/2020	12/18/2020	12/18/2020	12/21/2020	12/22/2020	12/22/2020	01/04/2021	01/11/2021	01/11/2021	QCP	¥13,000.00		¥12,800.00		COA	12/03/2020		12/17/2020	12/17/2020	12/18/2020	12/18/2020	01/11/2021		
	2020-12-2028 Supply and installation of spare parts for defective parts of H-1976 Securable Status	Planning and Design Section	No	Small Value Procurement	12/03/2020	12/11/20 12/17/20	-	12/17/2020	12/17/2020	12/18/2020	12/18/2020	12/18/2020	12/21/2020	12/22/2020	12/22/2020	01/04/2021	01/15/2021	01/15/2021	QCP	¥9,802.00		¥9,600.00		COA	12/03/2020		12/17/2020	12/17/2020	12/18/2020	12/18/2020	01/15/2021		
	2020-12-2028 Supply and installation of spare parts for defective parts of H-1976 Securable Status	Maintenance Section	No	Small Value Procurement	12/03/2020	12/11/20 12/17/20	-	12/17/2020	12/17/2020	12/18/2020	12/18/2020	12/18/2020	12/21/2020	12/22/2020	12/22/2020	12/22/2020	12/22/2020	12/23/2020	12/23/2020	QCP	¥65,000.00		¥60,246.83		COA	12/03/2020		12/17/2020	12/17/2020	12/18/2020	12/18/2020	12/23/2020	
	2020-12-2028 Supply and installation of spare parts for defective parts of H-1976 Securable Status	Maintenance Section	No	Small Value Procurement	12/03/2020	12/11/20 12/17/20	-	12/17/2020	12/17/2020	12/18/2020	12/18/2020	12/18/2020	12/21/2020	12/22/2020	12/22/2020	12/22/2020	12/22/2020	12/23/2020	12/23/2020	QCP	¥95,000.00		¥88,300.59		COA	12/03/2020		12/17/2020	12/17/2020	12/18/2020	12/18/2020	12/23/2020	
	2020-12-2028 Supply and installation of spare parts for defective parts of H-1976 Securable Status	Maintenance Section	No	Small Value Procurement	12/03/2020	12/11/20 12/17/20	-	12/17/2020	12/17/2020	12/18/2020	12/18/2020	12/18/2020	12/21/2020	12/22/2020	12/22/2020	12/22/2020	12/22/2020	12/23/2020	12/23/2020	QCP	¥20,000.00		¥19,810.00		COA	12/03/2020		12/17/2020	12/17/2020	12/18/2020	12/18/2020	01/15/2021	
	2020-12-2028 Supply and installation of spare parts for defective parts of H-1976 Securable Status	Maintenance Section	No	Small Value Procurement	12/03/2020	12/11/20 12/17/20	-	12/17/2020	12/17/2020	12/18/2020	12/18/2020	12/18/2020	12/21/2020	12/22/2020	12/22/2020	12/22/2020	12/22/2020	12/23/2020	12/23/2020	QCP	¥1,215.00		¥0,720.00		COA	12/03/2020		12/17/2020	12/17/2020	12/18/2020	12/18/2020	01/13/2021	
	2020-12-2028 Supply and installation of spare parts for defective parts of H-1976 Securable Status	Maintenance Section	No	Small Value Procurement	12/03/2020	12/11/20 12/17/20	-	12/17/2020	12/17/2020	12/18/2020	12/18/2020	12/18/2020	12/21/2020	12/22/2020	12/22/2020	12/22/2020	12/22/2020	12/23/2020	12/23/2020	QCP	¥117,120.00		¥16,180.00		COA	12/03/2020		12/17/2020	12/17/2020	12/18/2020	12/18/2020	01/11/2021	

Code (UACB/PAF)	Procurement Program/Project	PMU/End-User	Is This an Early Procurement in	Mode of Procurement	Pre-Proc Conference	Adapted of IB	Pre-Bid Cont	Eligibility Check	Submission of Bids	Bid Evaluation	Actual Procurement Activity				Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	ABC (P/P)		Contract Cost (P/P)		Use of Disbursement	Pre-Bid Conference		Date of Receipt of Invitation		Post Qualification	Delivery/Acceptance	Remarks (Explain from the APP)			
											Post Qualification	Date of Pre-Bid Conference	Notice of Award	Contract Signing						Total	MO/CO	Total	MO/CO		Pre-Bid Conference	Eligibility Check	Submission of Bid	Bid Evaluation						
	2020-10-0491 Purchase of Office for use in the Engineering (Public Office)	Administrative Section	NO	Small Value Procurement	10/16/2020	10/17/2020 10/18/2020	-	10/29/2020	10/29/2020	10/30/2020	11/16/2020	11/16/2020	11/16/2020	11/22/2020	11/22/2020				GDP	₱17,600.00	₱16,675.00		CCA	10/16/2020	10/29/2020	10/29/2020	10/30/2020	11/16/2020						
	2020-10-0063 Purchase of Office of the District Engineer (Quality Assurance Section)	Quality Assurance Section	NO	Small Value Procurement	11/20/2020	11/21/2020 12/01/2020	-	01/12/2021	01/12/2021	01/12/2021	11/12/2020	11/12/2020	12/14/2020	12/14/2020	12/14/2020				GDP	₱162,000.00	₱151,920.00		CCA	11/20/2020	01/12/2021	01/12/2021	01/12/2021	11/12/2020						
Total Allocated Budget of On-Going Procurement Activities																				₱17,186,200.00			₱16,705,891.04											

Prepared by:

GRACE JOY E. KACHO
Engineer II
Model, Procurement Unit

Recommended for Approval by:

LEO M. NARAGLO
Engineer III
BAC Chairperson

APPROVED:

JOSEPH B. CALILERO
District Engineer