

ANNEX B

PROCUREMENT MONITORING REPORT (PMR) for CONSULTANCY as of December, 2020

Code (UACS/PA P)	Procurement Program/Project	PMO/ End- User	Is this an Early Procurem ent Activity?	Mode of Procure ment	Actual Procurement Activity										Source of Fund s	ABC (PhP)			Contract Cost (PhP)			Date of Receipt of Invitation				Remarks (Explain ing changes from the APP)																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																
					Pre-Proc Advs/ Post of IB Confere nce	6/23- 29/2020	7/9/20	7/21/20	7/21/20	7/22/20	7/29/21	6/10/20	6/29/20	7/20/20		7/20/20	Notice to Proceed	Delivery/ Completi on	Inspectio n & Acceptan ce	Total	M O O E	CO	Total	M O O E	CO		Pre-bid Conf Eligib ility Chec k	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delive ry/ Comp letion/ Accep																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																											
COMPLETED PROCUREMENT ACTIVITIES																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																										
32010110 5202000.E AO / 20000010 0017000	1.Contract ID: 20CSSL0001- Consulting Services for the conduct of Geotechnical Investigation for Widening of Permanent Bridges along Dumaguete South Road: 1)Maluy Bridge (B00009NR) 2)Guinsuan Bridge (B00010NR) 3)Bangcolotan Bridge (B00011NR) 4)Mayabon Bridge (B00013NR) 5)Mantuyop Bridge (B00019NR) 6)Nalundan Bridge (B00039NR) 7)Tab-ang Bridge (B00040NR) 8)Taloctan Bridge (B00041NR) 9)Balayag Manok Bridge 1 (B000451NR) 10)Balayag Manok Bridge 2 (B000452NR)	Planning and Design Section	NO	Public Building	6/18/20	6/23-29/2020	7/9/20	7/21/20	7/21/20	7/22/20	7/29/21	6/10/20	6/29/20	7/20/20	7/20/20																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																											</

NOTE: (List of Observers)

(1)Commission on Audit
(2)CANOI
(3)Philippine Institute of Civil Engineers (Negros Oriental Chapter)

Prepared by:

Renée S. Davad
RENEE S. DAVAD
BAC Secretariat

Recommended for Approval by:

Romario D. Ege
ROMARICO D. EGE
BAC Chairperson

APPROVED:

Francis Antonio L. Flores
FRANCIS ANTONIO L. FLORES
Head of the Procuring Entity