

ANNEX B

Negros Oriental 1st District Engineering Office Procurement Monitoring Report for Civil Works as of December 31, 2020

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (If applicable)
COMPLETED PROCUREMENT ACTIVITIES																																
	20H0001- Construction/Upgrading/Rehabilitation of Drainage along National Roads - Secondary Roads - Vallehermoso-Caulaan City-La Castellana Rd - K0150 + 000 - K0150 + 100, K0166 + 252 - K0166 + 480, K0166 + 513 - K0167 + 270, K0167 + 591 - K0168 + 620, K0168 + 665 - K0169 + 732, K0170 + 010 - K0170 + 040, Vallehermoso, Negros Oriental	Construction Section	YES	Competitive Bidding	10/03/2019	10/04-10/2019	10/11/2019	10/23/2019	10/23/2019	10/24/2019	11/23/2020	11/24/2020	11/25/2020	11/25/2020	12/08/2020			GoP	25,480,000.00		25,480,000.00	24,114,780.21		24,114,780.21	1. Resident Auditor 2. Parish Priest 3. PICE 4. CANO, Inc.	10/10/2019	10/10/2019	10/10/2019	10/10/2019	10/10/2019		
	20H0005 - Construction/Upgrading/Rehabilitation of Drainage along National Roads - Tertiary Roads - Mabina-Ayungon Rd-K0106 + 800 - K0107 + 069, K0109 + 000 - K0109 + 716, K0111 + 415 - K0112 + 020, K0112 + 571 - K0113 + 000, K0114 + 000 - K0114 + 765, Ayungon, Negros Oriental	Construction Section	YES	Competitive Bidding	10/03/2019	10/04-10/2019	10/11/2019	10/23/2019	10/23/2019	10/24/2019	11/23/2020	11/24/2020	11/25/2020	11/25/2020	12/8/2020			GoP	22,037,260.00		22,037,260.00	20,935,724.55		20,935,724.55	1. Resident Auditor 2. Parish Priest 3. PICE 4. CANO, Inc.	10/10/2019	10/10/2019	10/10/2019	10/10/2019	10/10/2019		
	20H0007 - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control along Linothangan River at Caulaan City, Negros Oriental	Construction Section	YES	Competitive Bidding	10/03/2019	10/04-10/2019	10/11/2019	10/23/2019	10/23/2019	10/24/2019	11/23/2020	09/24/2020	09/30/2020	09/30/2020	10/06/2020			GoP	16,660,000.00		16,660,000.00	15,825,000.00		15,825,000.00	1. Resident Auditor 2. Parish Priest 3. PICE 4. CANO, Inc.	10/10/2019	10/10/2019	10/10/2019	10/10/2019	10/10/2019		
	20H0009 - Construction/Maintenance of Flood Control Mitigation Structures and Drainage Systems - Construction of Flood Control Along La Libertad River, La Libertad, Negros Oriental	Construction Section	YES	Competitive Bidding	10/23/2019	10/24-30/2019	10/31/2019	11/12/2019	11/12/2019	11/13/2019	11/09/2020	11/10/2020	11/11/2020	11/18/2020	11/24/2020			GoP	49,000,000.00		49,000,000.00	46,545,998.48		46,545,998.48	1. Resident Auditor 2. Parish Priest 3. PICE 4. CANO, Inc.	10/30/2019	10/30/2019	10/30/2019	10/30/2019	10/30/2019		
	20H0010 - Asset Preservation/Reconstruction/Upgrading of Damaged Paved Roads-Tertiary Roads along Guihulngan- Baloc-Isabela Rd. - K0124+595-K0124+987, Guihulngan City, Negros Oriental	Construction Section	YES	Competitive Bidding	10/23/2019	10/24-30/2019	10/31/2019	11/12/2019	11/12/2019	11/13/2019	11/23/2020	11/24/2020	11/25/2020	11/25/2020	12/8/2020			GoP	9,800,000.00		9,800,000.00	9,308,256.22		9,308,256.22	1. Resident Auditor 2. Parish Priest 3. PICE 4. CANO, Inc.	10/30/2019	10/30/2019	10/30/2019	10/30/2019	10/30/2019		
	20H0011 - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control along Puan River, Vallehermoso, Negros Oriental	Construction Section	YES	Competitive Bidding	10/23/2019	10/24-30/2019	10/31/2019	11/12/2019	11/12/2019	11/13/2019	11/09/2020	11/10/2020	11/11/2020	11/18/2020	11/24/2020			GoP	49,000,000.00		49,000,000.00	46,452,000.00		46,452,000.00	1. Resident Auditor 2. Parish Priest 3. PICE 4. CANO, Inc.	10/30/2019	10/30/2019	10/30/2019	10/30/2019	10/30/2019		
	20H0013 - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control along Mabigo River, Caulaan City, Negros Oriental	Construction Section	YES	Competitive Bidding	10/23/2019	10/24-30/2019	10/31/2019	11/12/2019	11/12/2019	11/13/2019	11/09/2020	11/10/2020	11/11/2020	11/18/2020	11/24/2020			GoP	14,700,000.00		14,700,000.00	13,965,000.00		13,965,000.00	1. Resident Auditor 2. Parish Priest 3. PICE 4. CANO, Inc.	10/30/2019	10/30/2019	10/30/2019	10/30/2019	10/30/2019		
	20H0014 - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control along Bateris River Guihulngan City, Negros Oriental	Construction Section	YES	Public Bidding	10/23/2019	10/24-30/2019	10/31/2019	11/12/2019	11/12/2019	11/13/2019	11/09/2020	11/10/2020	11/11/2020	11/18/2020	11/24/2020			GoP	24,500,000.00		24,500,000.00	23,274,930.00		23,274,930.00	1. Resident Auditor 2. Parish Priest 3. PICE 4. CANO, Inc.	10/30/2019	10/30/2019	10/30/2019	10/30/2019	10/30/2019		
	20H0015 - Asset Preservation - Rehabilitation/Reconstruction of National Roads with Slops, Slope Collapse, and Landslide - Tertiary Roads along Guihulngan-Baloc-Isabela Rd, Guihulngan City, Negros Oriental	Construction Section	YES	Competitive Bidding	10/24/2019	10/25-31/2019	11/04/2019	11/18/2019	11/18/2019	11/19/2019	11/23/2020	11/24/2020	11/25/2020	11/25/2020	12/8/2020			GoP	25,970,000.00		25,970,000.00	24,671,498.93		24,671,498.93	1. Resident Auditor 2. Parish Priest 3. PICE 4. CANO, Inc.	11/03/2019	11/03/2019	11/03/2019	11/03/2019	11/03/2019		
	20H0018 - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control along Tinayunan River, Guihulngan City, Negros Oriental	Construction Section	YES	Competitive Bidding	10/24/2019	10/25-31/2019	11/04/2019	11/18/2019	11/18/2019	11/19/2019	11/10/2020	11/11/2020	11/12/2020	11/24/2020	12/01/2020			GoP	5,880,000.00		5,880,000.00	5,586,050.64		5,586,050.64	1. Resident Auditor 2. Parish Priest 3. PICE 4. CANO, Inc.	11/03/2019	11/03/2019	11/03/2019	11/03/2019	11/03/2019		
	20H0025 - Asset Preservation/Reconstruction/Upgrading of Damaged Paved Roads-Tertiary Roads along Mabina-Ayungon Rd. - K0132+282-K0133+000, Ayungon, Negros Oriental	Construction Section	YES	Competitive Bidding	11/06/2019	11/07-13/2019	11/14/2019	11/26/2019	11/26/2019	11/27/2019	11/23/2020	11/24/2020	11/25/2020	11/25/2020	12/8/2020			GoP	12,519,500.00		12,519,500.00	11,890,751.18		11,890,751.18	1. Resident Auditor 2. Parish Priest 3. PICE 4. CANO, Inc.	11/13/2019	11/13/2019	11/13/2019	11/13/2019	11/13/2019		
	20H0027 - Convergence and Special Support Program-Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones: Brgy. Guba to Brgy. Pinucuan Road to Ulay Road Connecting Vallehermoso - Caulaan City to La Castellana Road in Support of Cacao, Bamboo, Banana and Coffee Growers, Vallehermoso, Negros Oriental	Construction Section	YES	Competitive Bidding	11/06/2019	11/07-13/2019	11/14/2019	12/04/2019	12/04/2019	12/05/2019	11/23/2020	11/24/2020	11/25/2020	11/25/2020	12/8/2020			GoP	19,600,000.00		19,600,000.00	18,619,945.15		18,619,945.15	1. Resident Auditor 2. Parish Priest 3. PICE 4. CANO, Inc.	11/11/2019	11/11/2019	11/11/2019	11/11/2019	11/11/2019		
	20H0028 - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control along Malaba River, Caulaan City, Negros Oriental	Construction Section	YES	Competitive Bidding	11/06/2019	11/07-13/2019	11/14/2019	11/26/2019	11/26/2019	11/27/2019	11/09/2020	11/10/2020	11/11/2020	11/18/2020	11/24/2020			GoP	49,000,000.00		49,000,000.00	46,502,253.17		46,502,253.17	1. Resident Auditor 2. Parish Priest 3. PICE 4. CANO, Inc.	11/13/2019	11/13/2019	11/13/2019	11/13/2019	11/13/2019		
	20H0029 -Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations - Access Road from Brgy. Poblacion to Pacuan Provincial Road leading to Pacuan Caves, La Libertad, Negros Oriental	Construction Section	YES	Competitive Bidding	11/06/2019	11/07-13/2019	11/14/2019	11/26/2019	11/26/2019	11/27/2020	11/23/2020	11/24/2020	11/25/2020	11/25/2020	12/8/2020			GoP	9,800,000.00		9,800,000.00	9,308,464.95		9,308,464.95	1. Resident Auditor 2. Parish Priest 3. PICE 4. CANO, Inc.	11/13/2019	11/13/2019	11/13/2019	11/13/2019	11/13/2019		
	20H0036 - Construction of Covered Court at Brgy. Panicao, Manjuyod, Negros Oriental	Construction Section	YES	Competitive Bidding	11/07/2019	11/8-14/2019	11/15/2019	11/27/2019	11/27/2019	11/28/2019	09/23/2020	9/24/2020	9/30/2020	9/30/2020	10/6/2020			GoP	2,970,000.00		2,970,000.00	2,955,000.00		2,955,000.00	1. Resident Auditor 2. Parish Priest 3. PICE 4. CANO, Inc.	11/14/2019	11/14/2019	11/14/2019	11/14/2019	11/14/2019		
	20H0043 - Paving of Unpaved Roads - Tertiary Roads - Guihulngan-Baloc-Isabela Rd. - K0149+545 - K0149+600, K0150+260 - K0150+475, Guihulngan City, Negros Oriental	Construction Section	YES	Competitive Bidding	11/12/2019	11/13-19/2019	11/20/2019	12/02/2019	12/02/2019	12/03/2019	11/23/2020	11/24/2020	11/25/2020	11/25/2020	12/8/2020			GoP	7,002,100.00		7,002,100.00	6,651,293.42		6,651,293.42	1. Resident Auditor 2. Parish Priest 3. PICE 4. CANO, Inc.	11/19/2019	11/19/2019	11/19/2019	11/19/2019	11/19/2019		

	20H0048 - Construction of Covered Court at Brgy. Tacpao, Guihulngan City, Negros Oriental	Construction Section	YES	Competitive Bidding	11/12/2019	11/13-19/2019	11/20/2019	12/02/2019	12/02/2019	12/03/2019	09/23/2020	09/24/2020	9/30/2020	9/30/2020	10/6/2020			GoP	2,970,000.00		2,970,000.00	2,949,979.75		2,949,979.75	1. Resident Auditor 2. Parish Priest 3. PICE 4. CANO, Inc.	11/19/2019	11/19/2019	11/19/2019	11/19/2019	11/19/2019		
	20H0053 - 001-ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM/ASSET PRESERVATION OF NATIONAL ROADS/REHABILITATION/RECONSTRUCTION OF NATIONAL ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE - CONSTRUCTION OF ROADSLOPE PROTECTION, DUMAGUETE NORTH ROAD MANUYOD, NEGROS ORIENTAL, KD062+348- KD062+696, MANUYOD, NEGROS ORIENTAL	Construction Section	YES	Competitive Bidding	11/19/2019	11/20-26/2019	11/27/2019	12/09/2019	12/09/2019	12/10/2019	11/23/2020	11/24/2020	11/25/2020	11/25/2020	12/8/2020			GoP	96,500,000.00		96,500,000.00	91,614,017.19		91,614,017.19	1. Resident Auditor 2. Parish Priest 3. PICE 4. CANO, Inc.	11/22/2019	11/22/2019	11/22/2019	11/22/2019	11/22/2019		
	20H0057 - LOCAL INFRASTRUCTURE PROGRAM - WATER MANAGEMENT FACILITIES - CONSTRUCTION OF WATER SYSTEM AT BRGY. TAMBO, AYUNGSON, NEGROS ORIENTAL	Construction Section	YES	Competitive Bidding	11/21/2019	11/22-28/2019	11/29/2019	11/12/2019	11/12/2019	12/12/2019	10/02/2020	10/5/2020	10/7/2020	10/14/2020	10/20/2020			GoP	1,980,000.00		1,980,000.00	1,933,624.43		1,933,624.43	1. Resident Auditor 2. Parish Priest 3. PICE 4. CANO, Inc.	11/25/2019	11/25/2019	11/25/2019	11/25/2019	11/25/2019		
	20H0062 - Network Development Program - Road Widening - Primary Roads Dumaguete North Rd (Jct Bala Kabankalan- Negros Occ Bdry), KD066+940 - KD067+500, KD068+000 - KD068+734, KD071+000 - KD071+502, KD087+350 - KD087+450, KD087+600 - KD087+700, Dumaguete North Road	Construction Section	YES	Competitive Bidding	11/24/2019	11/25-12/01/2019	12/02/2019	12/16/2019	12/16/2019	12/17/2019	11/23/2020	11/24/2020	11/25/2020	11/25/2020	12/8/2020			GoP	49,000,000.00		49,000,000.00	46,059,986.08		46,059,986.08	1. Resident Auditor 2. Parish Priest 3. PICE 4. CANO, Inc.	11/27/2019	11/27/2019	11/27/2019	11/27/2019	11/27/2019		
	20H0063 - LOCAL INFRASTRUCTURE PROGRAM - WATER MANAGEMENT FACILITIES - CONSTRUCTION OF WATER SYSTEM AT BRGY. SANDAYAO AND BRGY. TACPAO, GUIHULNGAN CITY NEGROS ORIENTAL	Construction Section	YES	Competitive Bidding	11/24/2019	11/25-12/01/2019	12/02/2019	12/16/2019	12/16/2019	12/17/2019	10/02/2020	10/5/2020	10/7/2020	10/14/2020	10/20/2020			GoP	1,980,000.00		1,980,000.00	1,959,476.61		1,959,476.61	1. Resident Auditor 2. Parish Priest 3. PICE 4. CANO, Inc.	11/27/2019	11/27/2019	11/27/2019	11/27/2019	11/27/2019		
	20H0064 - LOCAL INFRASTRUCTURE PROGRAM - WATER MANAGEMENT FACILITIES - CONSTRUCTION OF WATER SYSTEM FROM PACJAN SOURCE TO SITJO CANDALAGA, BRGY. OWACAN AND SITJO CANSUALING, BRGY. OWACAN, JIMALALUD, NEGROS ORIENTAL	Construction Section	YES	Competitive Bidding	11/24/2019	11/25-12/01/2019	12/02/2019	12/16/2019	12/16/2019	12/17/2019	09/30/2020	10/05/2020	10/07/2020	10/14/2020	10/20/2020			GoP	1,980,000.00		1,980,000.00	1,956,312.80		1,956,312.80	1. Resident Auditor 2. Parish Priest 3. PICE 4. CANO, Inc.	11/27/2019	11/27/2019	11/27/2019	11/27/2019	11/27/2019		
	20H0065 - LOCAL INFRASTRUCTURE PROGRAM - WATER MANAGEMENT FACILITIES - CONSTRUCTION OF WATER SYSTEM AT BRGY. BANO - BRGY. MALABAGO, JIMALALUD NEGROS ORIENTAL	Construction Section	YES	Competitive Bidding	11/27/2019	11/28-12/04/2019	12/05/2019	12/17/2019	12/17/2019	12/18/2019	10/22/2020	10/23/2020	10/23/2020	10/26/2020	11/01/2020			GoP	1,980,000.00		1,980,000.00	1,956,984.92		1,956,984.92	1. Resident Auditor 2. Parish Priest 3. PICE 4. CANO, Inc.	12/02/2019	12/02/2019	12/02/2019	12/02/2019	12/02/2019		
	20H0066 - LOCAL INFRASTRUCTURE PROGRAM - WATER MANAGEMENT FACILITIES - CONSTRUCTION OF WATER SYSTEM AT BRGY. T. HILL - BRGY. IMELDA, GUIHULNGAN CITY NEGROS ORIENTAL	Construction Section	YES	Competitive Bidding	02/10/2020	02/14-20/2020	02/21/2020	03/04/2020	03/04/2020	03/05/2020	10/02/2020	10/05/2020	10/07/2020	10/14/2020	10/20/2020			GoP	1,980,000.00		1,980,000.00	1,978,388.60		1,978,388.60	1. Resident Auditor 2. Parish Priest 3. PICE 4. CANO, Inc.	02/13/2020	02/13/2020	02/13/2020	02/13/2020	02/13/2020		
	20H0067 - National Building Program - Building and Other Structures - Construction (Completion) of Two-Storey DPHW Negros Oriental 1st District Engineering Office Building, Guard House and Construction of Multi-Purpose Covered Court, Tinaogan, Bhdoy, Negros Oriental	Construction Section	YES	Competitive Bidding	12/27/2019	01/02-08/2020	01/09/2020	01/21/2020	01/21/2020	01/22/2020	08/25/2020	08/26/2020	08/27/2020	08/27/2020	09/02/2020			GoP	33,913,880.00		33,913,880.00	33,512,969.44		33,512,969.44	1. Resident Auditor 2. Parish Priest 3. PICE 4. CANO, Inc.	01/08/2020	01/08/2020	01/08/2020	01/08/2020	01/08/2020		
	20H0074 - Construction of 1 Unit One-Storey Two Classroom School Building at Don Julian Dela Vina Villegas Memorial ES, Vallehermoso, Negros Oriental	Construction Section	YES	Competitive Bidding	12/04/2019	12/05-11/2019	12/12/2019	12/27/2019	12/27/2019	12/27/2019	08/03/2020	08/11/2020	08/12/2020	08/19/2020	08/25/2020			GoP	3,561,000.00		3,561,000.00	3,556,000.00		3,556,000.00	1. Resident Auditor 2. Parish Priest 3. PICE 4. CANO, Inc.	12/09/20219	12/09/20219	12/09/20219	12/09/20219	12/09/20219		
	20H0075 - Construction of 1 Unit One-Storey Two Classroom School Building at Lag-Asan ES, Guihulngan City, Negros Oriental	Construction Section	YES	Competitive Bidding	12/04/2019	12/05-11/2019	12/12/2019	12/27/2019	12/27/2019	12/27/2019	08/03/2020	08/11/2020	08/12/2020	08/18/2020	08/24/2020			GoP	3,911,000.00		3,911,000.00	3,885,108.80		3,885,108.80	1. Resident Auditor 2. Parish Priest 3. PICE 4. CANO, Inc.	12/09/20219	12/09/20219	12/09/20219	12/09/20219	12/09/20219		
	20H0076 - Construction of 1 Unit One-Storey Three Classroom School Building at Malangsa ES, Vallehermoso, Negros Oriental	Construction Section	YES	Competitive Bidding	12/04/2019	12/05-11/2019	12/12/2019	12/27/2019	12/27/2019	12/27/2019	08/03/2020	08/11/2020	08/12/2020	08/17/2020	08/23/2020			GoP	5,147,000.00		5,147,000.00	5,136,957.33		5,136,957.33	1. Resident Auditor 2. Parish Priest 3. PICE 4. CANO, Inc.	12/09/20219	12/09/20219	12/09/20219	12/09/20219	12/09/20219		
	20H0078 - Construction of Multi-Purpose Building (Covered Court), Barangay Alanglanan, Manjuyod, Negros Oriental	Construction Section	YES	Competitive Bidding	10/01/2020	10/02-08/2020	10/09/2020	10/21/2020	10/21/2020	10/22/2020	10/23/2020	10/23/2020	10/23/2020	10/26/2020	11/01/2020			GoP	2,940,000.00		2,940,000.00	2,566,491.82		2,566,491.82	1. Resident Auditor 2. Parish Priest 3. PICE 4. CANO, Inc.	10/08/2020	10/08/2020	10/08/2020	10/08/2020	10/08/2020		
	20H0079 - Construction of Multi-Purpose Building (Covered Court), Barangay Campuyo, Manjuyod, Negros Oriental	Construction Section	YES	Competitive Bidding	10/01/2020	10/02-08/2020	10/09/2020	10/21/2020	10/21/2020	10/22/2020	10/23/2020	10/23/2020	10/23/2020	10/26/2020	11/01/2020			GoP	2,940,000.00		2,940,000.00	2,566,516.75		2,566,516.75	1. Resident Auditor 2. Parish Priest 3. PICE 4. CANO, Inc.	10/08/2020	10/08/2020	10/08/2020	10/08/2020	10/08/2020		
	20H0080 - Construction of Multi-Purpose Building (Covered Court), Barangay Jababangan, Tayasan, Negros Oriental	Construction Section	YES	Competitive Bidding	01/23/2020	01/24-30/2020	01/31/2020	02/12/2021	02/12/2021	02/13/2020	10/06/2020	10/07/2020	10/08/2020	10/14/2020	10/20/2020			GoP	2,940,000.00		2,940,000.00	2,788,162.62		2,788,162.62	1. Resident Auditor 2. Parish Priest 3. PICE 4. CANO, Inc.	01/30/2020	01/30/2020	01/30/2020	01/30/2020	01/30/2020		
	20H0081 - Construction of Multi-Purpose Building (Covered Court), Barangay T. Hill, Guihulngan City, Negros Oriental	Construction Section	YES	Competitive Bidding	01/23/2020	01/24-30/2020	01/31/2020	02/12/2021	02/12/2021	02/13/2020	09/23/2020	09/24/2020	09/30/2020	09/30/2020	10/06/2020			GoP	2,940,000.00		2,940,000.00	2,938,968.21		2,938,968.21	1. Resident Auditor 2. Parish Priest 3. PICE 4. CANO, Inc.	01/30/2020	01/30/2020	01/30/2020	01/30/2020	01/30/2020		
	20H0082 - Construction of Multi-Purpose Building (Covered Court), Barangay Tayasan Nat'l HS, Maruog, Tayasan, Negros Oriental	Construction Section	YES	Competitive Bidding	01/23/2020	01/24-30/2020	01/31/2020	02/12/2021	02/12/2021	02/13/2020	09/23/2020	09/24/2020	09/30/2020	09/30/2020	10/06/2020			GoP	2,940,000.00		2,940,000.00	2,933,850.02		2,933,850.02	1. Resident Auditor 2. Parish Priest 3. PICE 4. CANO, Inc.	01/30/2020	01/30/2020	01/30/2020	01/30/2020	01/30/2020		
	20H0083 - Construction of Multi-Purpose Building (Covered Court), Barangay Mobobolo, Vallehermoso, Negros Oriental	Construction Section	YES	Competitive Bidding	10/01/2020	10/02-08/2020	10/09/2020	10/21/2020	10/21/2020	10/22/2020	10/23/2020	10/23/2020	10/23/2020	10/26/2020	11/01/2020			GoP	2,940,000.00		2,940,000.00	2,929,990.10		2,929,990.10	1. Resident Auditor 2. Parish Priest 3. PICE 4. CANO, Inc.	10/08/2020	10/08/2020	10/08/2020	10/08/2020	10/08/2020		
	20H0084 - Construction of Multi-Purpose Building (Covered Court), Barangay Lamigan, Ayungon, Negros Oriental	Construction Section	YES	Competitive Bidding	01/23/2020	01/24-30/2020	01/31/2020	02/12/2021	02/12/2021	02/13/2020	09/23/2020	09/23/2020	09/24/2020	09/30/2020	10/06/2020			GoP	2,940,000.00		2,940,000.00	2,929,984.40		2,929,984.40	1. Resident Auditor 2. Parish Priest 3. PICE 4. CANO, Inc.	01/30/2020	01/30/2020	01/30/2020	01/30/2020	01/30/2020		
	20H0085 - Construction of Multi-Purpose Building (Covered Court), Barangay Sampiniton, Jmalalud, Negros Oriental	Construction Section	YES	Competitive Bidding	01/23/2020	01/24-30/2020	01/31/2020	02/12/2021	02/12/2021	02/13/2020	09/23/2020	09/23/2020	09/24/2020	09/30/2020	10/06/2020			GoP	2,940,000.00		2,940,000.00	2,876,240.43		2,876,240.43	1. Resident Auditor 2. Parish Priest 3. PICE 4. CANO, Inc.	01/31/2020	01/31/2020	01/31/2020	01/31/2020	01/31/2020		
	20H0094 - Construction of Multi-Purpose Building (Covered Court), Barangay Matukuta, Tayasan, Negros Oriental	Construction Section	YES	Competitive Bidding	01/23/2020	01/24-30/2020	01/31/2020	02/12/2021	02/12/2021	02/13/2021	09/23/2020	09/24/2020	09/30/2020	09/30/2020	10/06/2020			GoP	2,940,000.00		2,940,000.00	2,929,790.78		2,929,790.78	1. Resident Auditor 2. Parish Priest 3. PICE 4. CANO, Inc.	01/31/2020	01/31/2020	01/31/2020	01/31/2020	01/31/2020		

20H00095 - Construction of Multi-Purpose Building (Covered Court), Barangay Salang, Bindoy, Negros Oriental	Construction Section	YES*	Competitive Bidding	02/10/2020	02/14-20/2020	02/21/2020	03/04/2020	03/04/2020	03/05/2020	09/23/2020	09/24/2020	09/30/2020	09/30/2020	10/06/2020			GoP	2,940,000.00		2,940,000.00	2,900,000.00		2,900,000.00	1. Resident Auditor 2. Parish Priest 3. PICE 4. CANO, Inc.	02/13/2020	02/13/2020	02/13/2020	02/13/2020	02/13/2020		
20H00096 - Construction of Multi-Purpose Building (Covered Court), Barangay Camudus, Bindoy, Negros Oriental	Construction Section	YES	Competitive Bidding	01/23/2020	01/24-30/2020	01/31/2020	02/12/2020	02/12/2020	02/13/2021	09/23/2020	09/24/2020	09/30/2020	09/30/2020	10/06/2020			GoP	2,940,000.00		2,940,000.00	2,899,883.27		2,899,883.27	1. Resident Auditor 2. Parish Priest 3. PICE 4. CANO, Inc.	01/30/2020	01/30/2020	01/30/2020	01/30/2020	01/30/2020		
20H00097 - Construction of Multi-Purpose Building (Covered Court), Barangay Malusay, Guihulngan City, Negros Oriental	Construction Section	YES	Competitive Bidding	01/23/2020	01/24-30/2020	01/31/2020	02/12/2020	02/12/2020	02/13/2020	09/23/2020	09/24/2020	09/30/2020	09/30/2020	10/06/2020			GoP	2,940,000.00		2,940,000.00	2,932,953.87		2,932,953.87	1. Resident Auditor 2. Parish Priest 3. PICE 4. CANO, Inc.	01/30/2020	01/30/2020	01/30/2020	01/30/2020	01/30/2020		
20H00098 - Construction of Multi-Purpose Building (Covered Court), Barangay Pula, Canlon City, Negros Oriental	Construction Section	YES	Competitive Bidding	10/01/2020	10/02-08/2020	10/09/2020	10/21/2020	10/21/2020	10/22/2020	10/23/2020	10/23/2020	10/23/2020	10/26/2020	11/01/2020			GoP	2,940,000.00		2,940,000.00	2,935,790.45		2,935,790.45	1. Resident Auditor 2. Parish Priest 3. PICE 4. CANO, Inc.	10/08/2020	10/08/2020	10/08/2020	10/08/2020	10/08/2020		
20H00099 - Construction of Multi-Purpose Building (Covered Court), Barangay Binalagan, Canlon City, Negros Oriental	Construction Section	YES	Competitive Bidding	10/01/2020	10/02-08/2020	10/09/2020	10/21/2020	10/21/2020	10/22/2020	10/23/2020	10/23/2020	10/23/2020	10/26/2020	11/01/2020			GoP	2,940,000.00		2,940,000.00	2,935,103.60		2,935,103.60	1. Resident Auditor 2. Parish Priest 3. PICE 4. CANO, Inc.	10/08/2020	10/08/2020	10/08/2020	10/08/2020	10/08/2020		
20H00100 - Flood Control Structures / Facilities - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure Including Local Projects - Construction of Flood Control Along Hibayo River, Guihulngan City, Negros Oriental	Construction Section	YES	Competitive Bidding	01/23/2020	01/24-30/2020	01/31/2020	12/02/2020	12/02/2020	02/13/2020	11/10/2020	11/11/2020	11/12/2020	11/24/2020	12/01/2020			GoP	9,800,000.00		9,800,000.00	9,299,580.00		9,299,580.00	1. Resident Auditor 2. Parish Priest 3. PICE 4. CANO, Inc.	01/30/2020	01/30/2020	01/30/2020	01/30/2020	01/30/2020		
20H00101 - Construction of Multi-Purpose Building (Covered Court), Barangay Banga, Tayasan, Negros Oriental	Construction Section	YES	Competitive Bidding	01/23/2020	01/24-30/2020	01/31/2020	12/02/2020	12/02/2020	02/13/2020	09/23/2020	09/24/2020	09/30/2020	09/30/2020	10/06/2020			GoP	2,940,000.00		2,940,000.00	2,936,453.95		2,936,453.95	1. Resident Auditor 2. Parish Priest 3. PICE 4. CANO, Inc.	01/30/2020	01/30/2020	01/30/2020	01/30/2020	01/30/2020		
20H00102 - LOCAL PROGRAM CONSTRUCTION/REPAIR/REHABILITATION/IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS - WATER MANAGEMENT FACILITIES - WATER SUPPLY, CONSTRUCTION OF WATERWORKS SYSTEM LEVEL II, LA LIBERTAD, NEGROS ORIENTAL	Construction Section	YES	Competitive Bidding	01/28/2020	01/29-2/4/2020	02/05/2020	02/17/2020	02/17/2020	02/18/2020	11/11/2020	11/12/2020	11/13/2020	11/18/2020	11/24/2020			GoP	14,700,000.00		14,700,000.00	14,669,816.38		14,669,816.38	1. Resident Auditor 2. Parish Priest 3. PICE 4. CANO, Inc.	02/04/2020	02/04/2020	02/04/2020	02/04/2020	02/04/2020		
20H00103 - Flood Control Structures / Facilities - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure Including Local Projects - Construction of Flood Control along Bateria River Guihulngan City, Negros Oriental	Construction Section	YES	Competitive Bidding	01/28/2020	01/29 - 02/04/2020	02/05/2020	02/17/2020	02/17/2020	02/18/2020	11/10/2020	11/11/2020	11/12/2020	11/24/2020	12/01/2020			GoP	9,800,000.00		9,800,000.00	9,282,959.00		9,282,959.00	1. Resident Auditor 2. Parish Priest 3. PICE 4. CANO, Inc.	02/04/2020	02/04/2020	02/04/2020	02/04/2020	02/04/2020		
20H00104 - Concreting of Barangay Poblacion to Barangay Aya, La Libertad, Negros Oriental	Construction Section	YES	Competitive Bidding	02/03/2020	02/04-10/2020	02/11/2020	02/24/2020	02/24/2020	02/25/2020	11/11/2020	11/12/2020	11/13/2020	11/18/2020	11/24/2020			GoP	49,500,000.00		49,500,000.00	47,005,076.54		47,005,076.54	1. Resident Auditor 2. Parish Priest 3. PICE 4. CANO, Inc.	02/11/2020	02/11/2020	02/11/2020	02/11/2020	02/11/2020		
20H00105 - Local Program - Local Infrastructure Program - Rehabilitation of the Manjuyod White Sand Bar Cottages, Manjuyod, Negros Oriental	Construction Section	YES	Competitive Bidding	02/26/2020	02/27-03/04/2020	03/05/2020	03/17/2020	03/17/2020	03/18/2020	09/23/2020	09/24/2020	09/30/2020	09/30/2020	10/06/2020			GoP	4,950,000.00		4,950,000.00	4,944,097.42		4,944,097.42	1. Resident Auditor 2. Parish Priest 3. PICE 4. CANO, Inc.	02/03/2020	02/03/2020	02/03/2020	02/03/2020	02/03/2020		
20H00106 - Construction/Rehabilitation of Local Roads, Brgy. Imelda, Guihulngan, Negros Oriental	Construction Section	YES	Competitive Bidding	10/01/2020	10/02-08/2020	10/09/2020	10/21/2020	10/21/2020	10/22/2020	11/11/2020	11/12/2020	11/13/2020	11/24/2020	12/01/2020			GoP	12,375,000.00		12,375,000.00	11,749,718.44		11,749,718.44	1. Resident Auditor 2. Parish Priest 3. PICE 4. CANO, Inc.	10/08/2020	10/08/2020	10/08/2020	10/08/2020	10/08/2020		
20H00107 - Construction of Roads, Jct. Dumaguete North Road to Barangay Candanaya Road, Ayungon, Negros Oriental	Construction Section	YES	Competitive Bidding	02/10/2020	02/11-17/2020	02/18/2020	03/02/2020	03/02/2020	03/03/2020	11/11/2020	11/12/2020	11/13/2020	11/24/2020	12/01/2020			GoP	9,800,000.00		9,800,000.00	9,309,966.76		9,309,966.76	1. Resident Auditor 2. Parish Priest 3. PICE 4. CANO, Inc.	02/10/2020	02/10/2020	02/10/2020	02/10/2020	02/10/2020		
20H00108 - Construction of Multi-Purpose Building (Covered Court), Barangay Tagbino, Vallehermoso, Negros Oriental	Construction Section	YES	Competitive Bidding	02/06/2020	02/07-13/2020	02/14/2020	02/26/2020	02/26/2020	02/27/2020	09/23/2020	09/24/2020	09/30/2020	09/30/2020	10/06/2020			GoP	4,900,000.00		4,900,000.00	4,889,988.07		4,889,988.07	1. Resident Auditor 2. Parish Priest 3. PICE 4. CANO, Inc.	02/11/2020	02/11/2020	02/11/2020	02/11/2020	02/11/2020		
20H00109 - Local Program - Construction / Repair / Improvement of Various Infrastructure Including Local Projects - Flood Control and Drainage - Flood Control Structures / Facilities - Construction of Flood Control Along La Libertad River (Upstream), La Libertad, Negros Oriental	Construction Section	YES	Competitive Bidding	02/13/2020	02/14-20/2020	02/21/2020	03/04/2020	03/04/2020	03/05/2020	11/10/2020	11/11/2020	11/12/2020	11/18/2020	11/24/2020			GoP	14,700,000.00		14,700,000.00	13,962,332.76		13,962,332.76	1. Resident Auditor 2. Parish Priest 3. PICE 4. CANO, Inc.	02/20/2020	02/20/2020	02/20/2020	02/20/2020	02/20/2020		
20H00110 - Construction/Rehabilitation of Barangay Talayong to Barangay Aya, La Libertad, Negros Oriental	Construction Section	YES	Competitive Bidding	02/18/2020	02/19-25/2020	02/26/2020	03/09/2020	03/09/2020	03/10/2020	11/11/2020	11/12/2020	11/13/2020	11/18/2020	11/24/2020			GoP	49,500,000.00		49,500,000.00	47,016,885.59		47,016,885.59	1. Resident Auditor 2. Parish Priest 3. PICE 4. CANO, Inc.	02/21/2020	02/21/2020	02/21/2020	02/21/2020	02/21/2020		
20H00111 - Construction/Rehabilitation of Multi-Purpose Building, Brgy. Pula, Canlon City, Negros Oriental	Construction Section	YES	Competitive Bidding	02/06/2020	02/07-13/2020	02/14/2020	02/26/2020	02/26/2020	02/27/2020	10/06/2020	10/07/2020	10/08/2020	10/14/2020	10/20/2020			GoP	4,950,000.00		4,950,000.00	4,929,907.84		4,929,907.84	1. Resident Auditor 2. Parish Priest 3. PICE 4. CANO, Inc.	02/11/2020	02/11/2020	02/11/2020	02/11/2020	02/11/2020		
20H00112 - Construction of Roads, Barangay Pambao Road to Barangay Lampongon Road Connecting Mabinyo to Ayungon Road, Manjuyod, Negros Oriental	Construction Section	YES	Competitive Bidding	02/13/2020	02/14-20/2020	02/21/2020	03/04/2020	03/04/2020	03/05/2020	11/10/2020	11/11/2020	11/12/2020	11/24/2020	12/01/2020			GoP	14,700,000.00		14,700,000.00	14,300,000.00		14,300,000.00	1. Resident Auditor 2. Parish Priest 3. PICE 4. CANO, Inc.	02/13/2020	02/13/2020	02/13/2020	02/13/2020	02/13/2020		
20H00113 - Construction and/or Repair/Rehabilitation of Multi-Purpose Building, Brgy. Poblacion, Bindoy, Negros Oriental	Construction Section	YES	Competitive Bidding	03/03/2020	03/04-10/2020	03/11/2020	03/23/2020	03/23/2020	03/24/2020	09/23/2020	09/24/2020	09/30/2020	09/30/2020	10/06/2020			GoP	2,970,000.00		2,970,000.00	2,964,293.36		2,964,293.36	1. Resident Auditor 2. Parish Priest 3. PICE 4. CANO, Inc.	03/10/2020	03/10/2020	03/10/2020	03/10/2020	03/10/2020		
20H00117 - Repair/Maintenance of DPWH Building Quarter's Tinaogan, Bindoy, Negros Oriental	Maintenance Section	YES	Competitive Bidding	05/18/2020	05/19-25/2020	05/26/2020	06/18/2020	06/18/2020	06/19/2020	06/29/2020	06/29/2020	06/30/2020	07/08/2020	07/15/2020			GoP	1,000,000.00	1,000,000.00		998,000.00		998,000.00	1. Resident Auditor 2. Parish Priest 3. PICE 4. CANO, Inc.	05/18/2020	05/18/2020	05/18/2020	05/18/2020	05/18/2020		
20H00118 - Installation of Solar Pavement Studs along Dumaguete North Road	Maintenance Section	YES	Competitive Bidding	05/20/2020	0																										

20HJ0121 - Construction of One Unit Two Storey Eight Classroom School Building at Lutay Elementary School, Tayasan, Negros Oriental	Construction Section	YES	Competitive Bidding	08/05/2020	08/06-12/2020	08/13/2020	08/25/2020	08/25/2020	08/25/2020	08/25/2020	08/26/2020	08/26/2020	08/27/2020	08/27/2020	09/02/2020			GoP	24,800,000.00		24,800,000.00	24,546,431.68		24,546,431.68	1. Resident Auditor 2. Parish Priest 3. PICE 4. CANO, Inc.	08/12/2020	08/12/2020	08/12/2020	08/12/2020	08/12/2020				
20HJ0122 - Construction of 1 Unit One-Storey Two Classroom School Building with Toilet attached at each Classroom at Pardo ES, Canlaon City, Negros Oriental	Construction Section	YES	Competitive Bidding	08/05/2020	08/06-12/2020	08/13/2020	08/25/2020	08/25/2020	08/25/2020	08/25/2020	08/26/2020	08/26/2020	08/27/2020	08/27/2020	09/02/2020			GoP	5,025,000.00		5,025,000.00	5,015,000.00		5,015,000.00	1. Resident Auditor 2. Parish Priest 3. PICE 4. CANO, Inc.	08/12/2020	08/12/2020	08/12/2020	08/12/2020	08/12/2020				
20HJ0123 - Construction of 1 Unit One-Storey Two Classroom School Building with Toilet attached at each Classroom at Carmen ES, Canlaon City, Negros Oriental	Construction Section	YES	Competitive Bidding	08/05/2020	08/06-12/2020	08/13/2020	08/25/2020	08/25/2020	08/25/2020	08/25/2020	08/26/2020	08/26/2020	08/27/2020	08/27/2020	09/02/2020			GoP	4,455,000.00		4,455,000.00	4,445,000.00		4,445,000.00	1. Resident Auditor 2. Parish Priest 3. PICE 4. CANO, Inc.	08/12/2020	08/12/2020	08/12/2020	08/12/2020	08/12/2020				
20HJ0124 - Construction of One Unit Two Storey Six Classroom School Building at Bayog Elementary School, Canlaon City, Negros Oriental	Construction Section	YES	Competitive Bidding	08/05/2020	08/06-12/2020	08/13/2020	08/25/2020	08/25/2020	08/25/2020	08/25/2020	08/26/2020	08/26/2020	08/27/2020	08/27/2020	09/02/2020			GoP	17,309,000.00		17,309,000.00	17,134,964.89		17,134,964.89	1. Resident Auditor 2. Parish Priest 3. PICE 4. CANO, Inc.	08/12/2020	08/12/2020	08/12/2020	08/12/2020	08/12/2020				
20HJ0125 - Construction of 2 units One-Storey Three Classroom School Building w/ Toilet Attached at Each Classroom at Laos ES, Guihingan, Negros Oriental	Construction Section	YES	Competitive Bidding	08/12/2020	08/13-19/2020	08/20/2020	09/01/2020	09/01/2020	09/02/2020	09/02/2020	09/03/2020	09/03/2020	09/04/2020	09/09/2020	09/15/2020			GoP	14,460,000.00		14,460,000.00	14,449,999.79		14,449,999.79	1. Resident Auditor 2. Parish Priest 3. PICE 4. CANO, Inc.	08/19/2020	08/19/2020	08/19/2020	08/19/2020	08/19/2020				
20HJ0126 - Repair/Maintenance of Road Slope Protection along Dumaguete North Road, Brgy. Malaga, Sindoy, Negros Oriental	Maintenance Section	YES	Competitive Bidding	08/05/2020	08/06-12/2020	08/13/2020	08/25/2020	08/25/2020	08/26/2020	08/26/2020	08/26/2020	08/26/2020	08/27/2020	08/28/2020	09/03/2020			GoP	1,388,700.00	1,388,700.00		1,069,968.50		1,069,968.50	1. Resident Auditor 2. Parish Priest 3. PICE 4. CANO, Inc.	08/12/2020	08/12/2020	08/12/2020	08/12/2020	08/12/2020				
20HJ0127 - Repair/Maintenance of Road Slope along Vallehermoso-Canlaon City-La Castellana Road, Vallehermoso, Negros Oriental	Maintenance Section	YES	Competitive Bidding	10/28/2020	10/29-11/4/2020	11/05/2020	11/17/2020	11/17/2020	11/18/2020	11/19/2020	11/19/2020	11/19/2020	11/20/2020	11/24/2020	12/01/2020			GoP	683,000.00	683,000.00		682,500.00		682,500.00	1. Resident Auditor 2. Parish Priest 3. PICE 4. CANO, Inc.	11/04/2020	11/04/2020	11/04/2020	11/04/2020	11/04/2020				
20HJ0128 - INSTALLATION OF TRAFFIC SIGNS ALONG DUMAGUETE NORTH ROAD (DNR)	Maintenance Section	YES	Competitive Bidding	12/03/2020	12/04-10/2020	12/11/2020	12/23/2020	12/23/2020	12/23/2020	12/23/2020	12/28/2020	12/28/2020	12/28/2020	12/29/2020	01/10/2021			GoP	368,980.24	368,980.24		368,107.99		368,107.99	1. Resident Auditor 2. Parish Priest 3. PICE 4. CANO, Inc.	12/10/2020	12/10/2020	12/10/2020	12/10/2020	12/10/2020				
Total Allocated Budget of Procurement Activities																			804,698,353.46															
Total Contract Price of Procurement Activities Constructed																							769,582,043.75											
Total Savings (Total Allocated Budget - Total Contract Price)																							35,316,309.71											

ON-GOING PROCUREMENT ACTIVITIES																															
	20H30114 - Concreting of Brgy. Pinocawan FRR, Tayasan, Negros Oriental	Construction Section	YES	Competitive Bidding	03/30/2020	03/31-04/13/2020	04/14/2020	05/04/2020	05/04/2020	05/05/2020	05/15/2020						GoP	11,940,000.00		11,940,000.00				1. Resident Auditor 2. Parish Priest 3. PICE 4. CANO, Inc.	03/30/2020	03/30/2020	03/30/2020	03/30/2020	03/30/2020		
	20H30115 - Concreting of Sitio Manghulud-Sito Jaya, Brgy. Amduus FRR, Ayungon Negros Oriental	Construction Section	YES	Competitive Bidding	05/21/2020	05/22-28/2020	05/29/2020	06/18/2020	06/18/2020	06/19/2020	07/01/2020						GoP	24,875,000.00		24,875,000.00				1. Resident Auditor 2. Parish Priest 3. PICE 4. CANO, Inc.	05/11/2020	05/11/2020	05/11/2020	05/11/2020	05/11/2020		
	21H30001 - Construction of Flood Control Along La Libertad River, La Libertad, Negros Oriental	Construction Section	YES	Competitive Bidding	11/04/2020	11/5-11/2020	11/12/2020	11/24/2020	11/24/2020	11/25/2020	12/7/2020						GoP	49,000,000.00		49,000,000.00				1. Resident Auditor 2. Parish Priest 3. PICE 4. CANO, Inc.	11/11/2020	11/11/2020	11/11/2020	11/11/2020	11/11/2020		
	21H30002 - Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones - Jct. Dumaguete North Road - Brgy. Candana-ay Road in support of Mango Growers, and Silica Mining Industries, Ayungon, Negros Oriental	Construction Section	YES	Competitive Bidding	11/04/2020	11/5-11/2020	11/12/2020	11/24/2020	11/24/2020	11/25/2020	12/7/2020						GoP	9,800,000.00		9,800,000.00				1. Resident Auditor 2. Parish Priest 3. PICE 4. CANO, Inc.	11/11/2020	11/11/2020	11/11/2020	11/11/2020	11/11/2020		
	21H30003 - Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones - Brgy. Villageas Road Connecting Guihulngan to Baloc to Isabela Road in Support of Banana, Mango and Bamboo Processors of Guihulngan City, Negros Oriental	Construction Section	YES	Competitive Bidding	11/04/2020	11/5-11/2020	11/12/2020	11/24/2020	11/24/2020	11/25/2020	12/7/2020						GoP	9,800,000.00		9,800,000.00				1. Resident Auditor 2. Parish Priest 3. PICE 4. CANO, Inc.	11/11/2020	11/11/2020	11/11/2020	11/11/2020	11/11/2020		
	21H30004 - Network Development Program Road Widening - Primary Roads Dumaguete North Rd (Jct Bas Kabankalan-Negros Occ Bdry) K0079+500 - K0080+473, K0080+541 - K0080+617	Construction Section	YES	Competitive Bidding	11/04/2020	11/5-11/2020	11/12/2020	11/24/2020	11/24/2020	11/25/2020	12/02/2020						GoP	32,699,660.00		32,699,660.00				1. Resident Auditor 2. Parish Priest 3. PICE 4. CANO, Inc.	11/11/2020	11/11/2020	11/11/2020	11/11/2020	11/11/2020		
	21H30005 - Construction of Flood Control along Talatap River at Brgy. Cabugan, Bindoy, Negros Oriental	Construction Section	YES	Competitive Bidding	11/04/2020	11/5-11/2020	11/12/2020	12/03/2020	12/03/2020	12/10/2020	12/22/2020						GoP	72,375,000.00		72,375,000.00				1. Resident Auditor 2. Parish Priest 3. PICE 4. CANO, Inc.	11/11/2020	11/11/2020	11/11/2020	11/11/2020	11/11/2020		
	21H30006 - Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones - Brgy. Sandayao to Brgy. Tacpao Road connecting Jct. Dumaguete North Road in support of Coffee, Coconut, Banana, Bamboo, and Cacao Processors, Guihulngan, Negros Oriental	Construction Section	YES	Competitive Bidding	11/12/2020	11/13-19/2020	11/20/2020	12/09/2020	12/09/2020	12/10/2020	12/22/2020						GoP	9,876,400.00		9,876,400.00				1. Resident Auditor 2. Parish Priest 3. PICE 4. CANO, Inc.	11/19/2020	11/19/2020	11/19/2020	11/19/2020	11/19/2020		
	21H30007 - Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones, Brgy. Imelda to Brgy. Hinakpan Road connecting Guihulngan to Baloc Isabela Road in support of the Coffee and Banana Processors, Guihulngan, Negros Oriental	Construction Section	YES	Competitive Bidding	11/12/2020	11/13-19/2020	11/20/2020	12/09/2020	12/09/2020	12/10/2020	12/22/2020						GoP	9,800,000.00		9,800,000.00				1. Resident Auditor 2. Parish Priest 3. PICE 4. CANO, Inc.	11/19/2020	11/19/2020	11/19/2020	11/19/2020	11/19/2020		
	21H30009 - Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones Brgy. Guba to Brgy. Pinocawan Road to Ulay Road connecting Vallerhermoso - Canlaon City to La Castellana Road in support of Cacao, Bamboo, Banana and Coffee Growers, Vallerhermoso, Negros Oriental, Package II	Construction Section	YES	Competitive Bidding	11/12/2020	11/13-19/2020	11/20/2020	12/09/2020	12/09/2020	12/10/2020	12/22/2020						GoP	4,405,100.00		4,405,100.00				1. Resident Auditor 2. Parish Priest 3. PICE 4. CANO, Inc.	11/19/2020	11/19/2020	11/19/2020	11/19/2020	11/19/2020		
	21H30008 - Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones - Brgy. Mantahaw-Mologopolig-Nakundan-Atotes-Bulod Road - Jct. Dumaguete North Road in support of Broom Reed Maker, Coconut, and Stone Cutting Industries, Bindoy, Negros Oriental	Construction Section	YES	Competitive Bidding	11/18/2020	11/19-25/2020	11/26/2020	12/09/2020	12/09/2020	12/10/2020	12/22/2020						GoP	9,800,000.00		9,800,000.00				1. Resident Auditor 2. Parish Priest 3. PICE 4. CANO, Inc.	11/25/2020	11/25/2020	11/25/2020	11/25/2020	11/25/2020		
	21H30027 - Construction of Multi-Purpose Building (Covered Court), Barangay Vilegas, City of Guihulngan, Negros Oriental	Construction Section	YES	Competitive Bidding	11/18/2020	11/19-25/2020	11/26/2020	12/09/2020	12/09/2020	12/10/2020	12/22/2020						GoP	3,960,000.00		3,960,000.00				1. Resident Auditor 2. Parish Priest 3. PICE 4. CANO, Inc.	11/25/2020	11/25/2020	11/25/2020	11/25/2020	11/25/2020		
	21H30028-ASSET PRESERVATION - REHABILITATION / RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - SECONDARY ROADS VALLERHERMOSO - CANLAON CITY - LA - CASTELLANA RD VALLERHERMOSO, NEGROS ORIENTAL	Construction Section	YES	Competitive Bidding	11/18/2020	11/19-25/2020	11/26/2020	12/09/2020	12/09/2020	12/10/2020	12/22/2020						GoP	21,462,980.00		21,462,980.00				1. Resident Auditor 2. Parish Priest 3. PICE 4. CANO, Inc.	11/25/2020	11/25/2020	11/25/2020	11/25/2020	11/25/2020		
	21H30010 - Network Development Program - Road Widening Along Primary Road (Dumaguete North Road) Jct. Bas-Kabankalan-Negros Occ Bdry. K0051+(-343)-K0051+756, K0064+632-K0066+000	Construction Section	YES	Competitive Bidding	11/25/2020	11/26 - 12/02/2020	12/03/2020	12/15/2020	12/15/2020	12/16/2020	12/28/2020						GoP	71,535,540.00		71,535,540.00				1. Resident Auditor 2. Parish Priest 3. PICE 4. CANO, Inc.	12/02/2020	12/02/2020	12/02/2020	12/02/2020	12/02/2020		
	21H30012 - Network Development Program - Road Widening - Primary Roads Dumaguete North Rd (Jct Bas Kabankalan- Negros Occ Bdry), K0069 + 548 - K0070 +870, K0070 + 896 - K0071 +000, K0073 + 200 - K0074 + 100	Construction Section	YES	Competitive Bidding	11/25/2020	11/26 - 12/02/2020	12/03/2020	12/15/2020	12/15/2020	12/16/2020	12/28/2020						GoP	65,108,550.00		65,108,550.00				1. Resident Auditor 2. Parish Priest 3. PICE 4. CANO, Inc.	12/02/2020	12/02/2020	12/02/2020	12/02/2020	12/02/2020		
	21H30024 - Construction of Multi-Purpose Building (Covered Court), Barangay Poblacion, Vallerhermoso, Negros Oriental	Construction Section	YES	Competitive Bidding	11/25/2020	11/26 - 12/02/2020	12/03/2020	12/15/2020	12/15/2020	12/16/2020	12/28/2020						GoP	3,960,000.00		3,960,000.00				1. Resident Auditor 2. Parish Priest 3. PICE 4. CANO, Inc.	12/02/2020	12/02/2020	12/02/2020	12/02/2020	12/02/2020		

21H0011 - Network Development Program - Road Widening - Primary Roads Dumaguete North Rd (Jct Bas Kabankalan- Negros Occ Bdy), K0066+000- K0066+940, K0067+670- K0068+000, K0068+734- K0069+520	Construction Section	YES	Competitive Bidding	11/26/2020	11/27-12/03/2021	12/04/2020	12/16/2020	12/16/2020	12/17/2021	12/29/2021								GoP	59,752,800.00		59,752,800.00							1. Resident Auditor 2. Parish Priest 3. PICE 4. CANO, Inc.	12/03/2020	12/03/2020	12/03/2020	12/03/2020	12/03/2020		
21H0013 - Network Development Program - Road Widening-Along Primary Roads Dumaguete North Road (Jct. Bas-Kabankalan - Negros Occ. Bdry, K0074+100 - K0076+506	Construction Section	YES	Competitive Bidding	12/01/2020	12/02-08/2020	12/09/2020	12/21/2020	12/21/2020	12/22/2020	12/29/2020								GoP	72,375,000.00		72,375,000.00							1. Resident Auditor 2. Parish Priest 3. PICE 4. CANO, Inc.	12/08/2020	12/08/2020	12/08/2020	12/08/2020	12/08/2020		
21H0019 - Construction of Multi-Purpose Building (Covered Court), Barangay Cabuilhan, Vallehermoso, Negros Oriental	Construction Section	YES	Competitive Bidding	12/01/2020	12/02-08/2020	12/09/2020	12/21/2020	12/21/2020	12/22/2020	12/29/2020								GoP	3,960,000.00		3,960,000.00							1. Resident Auditor 2. Parish Priest 3. PICE 4. CANO, Inc.	12/08/2020	12/08/2020	12/08/2020	12/08/2020	12/08/2020		
21H0030 - Construction of Multi-Purpose Building (Covered Court), Barangay Eleca, La Libertad, Negros Oriental	Construction Section	YES	Competitive Bidding	12/01/2020	12/02-08/2020	12/09/2020	12/21/2020	12/21/2020	12/22/2020	12/29/2020								GoP	3,960,000.00		3,960,000.00							1. Resident Auditor 2. Parish Priest 3. PICE 4. CANO, Inc.	12/08/2020	12/08/2020	12/08/2020	12/08/2020	12/08/2020		
21H0033 - Construction of Multi-Purpose Building (Covered Court), Barangay Pacuan, La Libertad, Negros Oriental	Construction Section	YES	Competitive Bidding	12/01/2020	12/02-08/2020	12/09/2020	12/21/2020	12/21/2020	12/22/2020	12/29/2020								GoP	9,800,000.00		9,800,000.00							1. Resident Auditor 2. Parish Priest 3. PICE 4. CANO, Inc.	12/08/2020	12/08/2020	12/08/2020	12/08/2020	12/08/2020		
21H0035 - Construction of Multi-Purpose Building (Covered Court), Barangay Tabori, Vallehermoso, Negros Oriental	Construction Section	YES	Competitive Bidding	12/01/2020	12/02-08/2020	12/09/2020	12/21/2020	12/21/2020	12/22/2020	12/29/2020								GoP	3,960,000.00		3,960,000.00							1. Resident Auditor 2. Parish Priest 3. PICE 4. CANO, Inc.	12/08/2020	12/08/2020	12/08/2020	12/08/2020	12/08/2020		
21H0040 - Construction of Multi-Purpose Building (Covered Court), Barangay Panubigan, Canlaon City, Negros Oriental	Construction Section	YES	Competitive Bidding	12/01/2020	12/02-08/2020	12/09/2020	12/21/2020	12/21/2020	12/22/2020	12/29/2020								GoP	3,960,000.00		3,960,000.00							1. Resident Auditor 2. Parish Priest 3. PICE 4. CANO, Inc.	12/08/2020	12/08/2020	12/08/2020	12/08/2020	12/08/2020		
21H0057 - Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones, Jct. Dumaguete North Road, Brgy. Kagawasan to Brgy. Tinayunan Road in Support of Pandan Weaver, Guihungan City, Negros Oriental	Construction Section	YES	Competitive Bidding	12/01/2020	12/02-08/2020	12/09/2020	12/21/2020	12/21/2020	12/22/2020	12/29/2020								GoP	9,800,000.00		9,800,000.00							1. Resident Auditor 2. Parish Priest 3. PICE 4. CANO, Inc.	12/08/2020	12/08/2020	12/08/2020	12/08/2020	12/08/2020		
21H0065 - Construction of Multi-Purpose Building (Covered Court), Barangay Guihob, La Libertad, Negros Oriental	Construction Section	YES	Competitive Bidding	12/01/2020	12/02-08/2020	12/09/2020	12/21/2020	12/21/2020	12/22/2020	12/29/2020								GoP	3,960,000.00		3,960,000.00							1. Resident Auditor 2. Parish Priest 3. PICE 4. CANO, Inc.	12/08/2020	12/08/2020	12/08/2020	12/08/2020	12/08/2020		
21H0077 - Construction of Multi-Purpose Building (Covered Court), Barangay Budlasan, Canlaon City, Negros Oriental	Construction Section	YES	Competitive Bidding	12/01/2020	12/02-08/2020	12/09/2020	12/21/2020	12/21/2020	12/22/2020	12/29/2020								GoP	3,960,000.00		3,960,000.00							1. Resident Auditor 2. Parish Priest 3. PICE 4. CANO, Inc.	12/08/2020	12/08/2020	12/08/2020	12/08/2020	12/08/2020		
21H0014 - Network Development Program - Road Widening - Primary Roads Dumaguete North Rd (Jct Bas Kabankalan- Negros Occ Bdy), K0076 + 506 - K0076 + 710, K0076 + 740 - K0078 + 490	Construction Section	YES	Competitive Bidding	12/02/2020	12/03-09/2020	12/10/2020	12/22/2020	12/22/2020	12/23/2020	12/24/2020								GoP	56,713,050.00		56,713,050.00							1. Resident Auditor 2. Parish Priest 3. PICE 4. CANO, Inc.	12/09/2020	12/09/2020	12/09/2020	12/09/2020	12/09/2020		
21H0017 - Construction of Multi-Purpose Facility (Covered Court), in Batangan, Bindoy, Negros Oriental	Construction Section	YES	Competitive Bidding	12/02/2020	12/03-09/2020	12/10/2020	12/22/2020	12/22/2020	12/23/2020	12/24/2020								GoP	2,772,000.00		2,772,000.00							1. Resident Auditor 2. Parish Priest 3. PICE 4. CANO, Inc.	12/09/2020	12/09/2020	12/09/2020	12/09/2020	12/09/2020		
21H0029 - Construction of Multi-Purpose Facility (Covered Court), in Canlahao, Jimalud, Negros Oriental	Construction Section	YES	Competitive Bidding	12/02/2020	12/03-09/2020	12/10/2020	12/22/2020	12/22/2020	12/23/2020	12/24/2020								GoP	2,772,000.00		2,772,000.00							1. Resident Auditor 2. Parish Priest 3. PICE 4. CANO, Inc.	12/09/2020	12/09/2020	12/09/2020	12/09/2020	12/09/2020		
21H0032 - Construction of Multi-Purpose Building (Covered Court), Barangay Pacuan, Jimalud, Negros Oriental	Construction Section	YES	Competitive Bidding	12/02/2020	12/03-09/2020	12/10/2020	12/22/2020	12/22/2020	12/23/2020	12/24/2020								GoP	3,960,000.00		3,960,000.00							1. Resident Auditor 2. Parish Priest 3. PICE 4. CANO, Inc.	12/09/2020	12/09/2020	12/09/2020	12/09/2020	12/09/2020		
21H0036 - Construction of Multi-Purpose Building (Fire Station) in Taysan, Negros Oriental	Construction Section	YES	Competitive Bidding	12/02/2020	12/03-09/2020	12/10/2020	12/22/2020	12/22/2020	12/23/2020	12/24/2020								GoP	4,950,000.00		4,950,000.00							1. Resident Auditor 2. Parish Priest 3. PICE 4. CANO, Inc.	12/09/2020	12/09/2020	12/09/2020	12/09/2020	12/09/2020		
21H0044 - Construction/Improvement of Access Roads leading to Declared Tourism Destinations - Access Road from Brgy. Poblacion to Pacuan Provincial Road leading to Pacuan Caves, La Libertad, Negros Oriental, Package II	Construction Section	YES	Competitive Bidding	12/02/2020	12/03-09/2020	12/10/2020	12/22/2020	12/22/2020	12/23/2020	12/24/2020								GoP	4,900,000.00		4,900,000.00							1. Resident Auditor 2. Parish Priest 3. PICE 4. CANO, Inc.	12/09/2020	12/09/2020	12/09/2020	12/09/2020	12/09/2020		
21H0056 - Construction of Multi-Purpose Facility (Covered Court), in Banog , Jimalud, Negros Oriental	Construction Section	YES	Competitive Bidding	12/02/2020	12/03-09/2020	12/10/2020	12/22/2020	12/22/2020	12/23/2020	12/24/2020								GoP	2,772,000.00		2,772,000.00							1. Resident Auditor 2. Parish Priest 3. PICE 4. CANO, Inc.	12/09/2020	12/09/2020	12/09/2020	12/09/2020	12/09/2020		
21H0064 - Construction of Multi-Purpose Building (Covered Court), Barangay Carolan, Ayungon, Negros Oriental	Construction Section	YES	Competitive Bidding	12/02/2020	12/03-09/2020	12/10/2020	12/22/2020	12/22/2020	12/23/2020	12/24/2020								GoP	3,960,000.00		3,960,000.00							1. Resident Auditor 2. Parish Priest 3. PICE 4. CANO, Inc.	12/09/2020	12/09/2020	12/09/2020	12/09/2020	12/09/2020		
21H0053 - LOCAL INFRASTRUCTURE PROGRAM - LOCAL BRIDGES - CONSTRUCTION OF FOOTBRIDGES, BARANGAYS NAGSAHA, VILLEGAS, AND MANIAK, GUIHULANGAN CITY, NEGROS ORIENTAL	Construction Section	YES	Competitive Bidding	12/02/2020	12/03-09/2020	12/10/2020	12/22/2020	12/22/2020	12/23/2020	12/24/2020								GoP	1,980,000.00		1,980,000.00							1. Resident Auditor 2. Parish Priest 3. PICE 4. CANO, Inc.	12/09/2020	12/09/2020	12/09/2020	12/09/2020	12/09/2020		
21H0021 - Construction of Multi-Purpose Building (Covered Court), Barangay Eli, Jimalud, Negros Oriental	Construction Section	YES	Competitive Bidding	12/03/2020	12/04-10/2020	12/11/2020	12/23/2020	12/23/2020	12/24/2020	12/28/2020								GoP	3,960,000.00		3,960,000.00							1. Resident Auditor 2. Parish Priest 3. PICE 4. CANO, Inc.	12/10/2020	12/10/2020	12/10/2020	12/10/2020	12/10/2020		
21H0026 - Construction of Multi-Purpose Facility (Covered Court), in Trinidad, Guihungan City, Negros Oriental	Construction Section	YES	Competitive Bidding	12/03/2020	12/04-10/2020	12/11/2020	12/23/2020	12/23/2020	12/24/2020	12/28/2020								GoP	2,772,000.00		2,772,000.00							1. Resident Auditor 2. Parish Priest 3. PICE 4. CANO, Inc.	12/10/2020	12/10/2020	12/10/2020	12/10/2020	12/10/2020		
21H0039 - Construction of Multi-Purpose Building (Covered Court), Barangay Guba, Vallehermoso, Negros Oriental	Construction Section	YES	Competitive Bidding	12/03/2020	12/04-10/2020	12/11/2020	12/23/2020	12/23/2020	12/24/2020	12/28/2020								GoP	3,960,000.00		3,960,000.00							1. Resident Auditor 2. Parish Priest 3. PICE 4. CANO, Inc.	12/10/2020	12/10/2020	12/10/2020	12/10/2020	12/10/2020		

	21H0049 - LOCAL INFRASTRUCTURE PROGRAM - LOCAL BRIDGES - CONSTRUCTION OF FOOTBRIDGES, BARANGAYS LAMOGONG AND CONCEPCION MANJUYOD, NEGROS ORIENTAL	Construction Section	YES	Competitive Bidding	12/03/2020	12/04-10/2020	12/11/2020	12/23/2020	12/23/2020	12/24/2020	12/28/2020							GoP	1,980,000.00		1,980,000.00					1. Resident Auditor 2. Parish Priest 3. PICE 4. CANO, Inc.	12/10/2020	12/10/2020	12/10/2020	12/10/2020	12/10/2020		
	21H0055 - Construction of Flood Control along Manjuyod River, Negros Oriental	Construction Section	YES	Competitive Bidding	12/03/2020	12/04-10/2020	12/11/2020	12/23/2020	12/23/2020	12/24/2020	12/28/2020							GoP	67,550,000.00		67,550,000.00					1. Resident Auditor 2. Parish Priest 3. PICE 4. CANO, Inc.	12/10/2020	12/10/2020	12/10/2020	12/10/2020	12/10/2020		
	21H0061 - Construction of Multi-Purpose Building (Covered Court), Barangay Butong, Manjuyod, Negros Oriental	Construction Section	YES	Competitive Bidding	12/03/2020	12/04-10/2020	12/11/2020	12/23/2020	12/23/2020	12/24/2020	12/28/2020							GoP	3,960,000.00		3,960,000.00					1. Resident Auditor 2. Parish Priest 3. PICE 4. CANO, Inc.	12/10/2020	12/10/2020	12/10/2020	12/10/2020	12/10/2020		
	21H0062 - Rehabilitation/Improvement of Cabacan-Nalundan Road, Municipality of Bindoy, Negros Oriental	Construction Section	YES	Competitive Bidding	12/03/2020	12/04-10/2020	12/11/2020	12/23/2020	12/23/2020	12/24/2020	12/28/2020							GoP	91,675,000.00		91,675,000.00					1. Resident Auditor 2. Parish Priest 3. PICE 4. CANO, Inc.	12/10/2020	12/10/2020	12/10/2020	12/10/2020	12/10/2020		
	21H0063 - Construction of Multi-Purpose Building (Covered Court), Barangay Calagtag, Ayungon, Negros Oriental	Construction Section	YES	Competitive Bidding	12/03/2020	12/04-10/2020	12/11/2020	12/23/2020	12/23/2020	12/24/2020	12/28/2020							GoP	3,960,000.00		3,960,000.00					1. Resident Auditor 2. Parish Priest 3. PICE 4. CANO, Inc.	12/10/2020	12/10/2020	12/10/2020	12/10/2020	12/10/2020		
	21H0067 - Construction of Multi-Purpose Building (Covered Court), Barangay Kansumangid, La Libertad, Negros Oriental	Construction Section	YES	Competitive Bidding	12/03/2020	12/04-10/2020	12/11/2020	12/23/2020	12/23/2020	12/24/2020	12/28/2020							GoP	3,960,000.00		3,960,000.00					1. Resident Auditor 2. Parish Priest 3. PICE 4. CANO, Inc.	12/10/2020	12/10/2020	12/10/2020	12/10/2020	12/10/2020		
	21H0070 - Construction of Multi-Purpose Building (Covered Court), Barangay Mandapaton, La Libertad, Negros Oriental	Construction Section	YES	Competitive Bidding	12/03/2020	12/04-10/2020	12/11/2020	12/23/2020	12/23/2020	12/24/2020	12/28/2020							GoP	3,960,000.00		3,960,000.00					1. Resident Auditor 2. Parish Priest 3. PICE 4. CANO, Inc.	12/10/2020	12/10/2020	12/10/2020	12/10/2020	12/10/2020		
	21H0015 - CONSTRUCTION/MAINTENANCE OF FLOOD CONTROL MITIGATION STRUCTURES AND DRAINAGE SYSTEMS, CONSTRUCTION OF FLOOD CONTROL ALONG SAN JOSE RIVER, LA LIBERTAD, NEGROS ORIENTAL	Construction Section	YES	Competitive Bidding	12/04/2020	12/07-13/2020	12/14/2020	12/28/2020	12/28/2020	12/29/2020	12/30/2020							GoP	22,559,600.00		22,559,600.00					1. Resident Auditor 2. Parish Priest 3. PICE 4. CANO, Inc.	12/13/2020	12/13/2020	12/13/2020	12/13/2020	12/13/2020		
	21H0016 - CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT), BARANGAY BANBAN, AYUNGON, NEGROS ORIENTAL	Construction Section	YES	Competitive Bidding	12/04/2020	12/07-13/2020	12/14/2020	12/28/2020	12/28/2020	12/29/2020	12/30/2020							GoP	3,960,000.00		3,960,000.00					1. Resident Auditor 2. Parish Priest 3. PICE 4. CANO, Inc.	12/13/2020	12/13/2020	12/13/2020	12/13/2020	12/13/2020		
	21H0031 - CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT), CABAL-ASAN ELEMENTARY SCHOOL, BARANGAY HIBAYO, GUTHULNGAN CITY, NEGROS ORIENTAL	Construction Section	YES	Competitive Bidding	12/04/2020	12/07-13/2020	12/14/2020	12/28/2020	12/28/2020	12/29/2020	12/30/2020							GoP	3,960,000.00		3,960,000.00					1. Resident Auditor 2. Parish Priest 3. PICE 4. CANO, Inc.	12/13/2020	12/13/2020	12/13/2020	12/13/2020	12/13/2020		
	21H0038 - CONSTRUCTION OF MULTI-PURPOSE FACILITY (COVERED COURT), BRGY. MABISO, CARLAON CITY, NEGROS ORIENTAL	Construction Section	YES	Competitive Bidding	12/04/2020	12/07-13/2020	12/14/2020	12/28/2020	12/28/2020	12/29/2020	12/30/2020							GoP	2,970,000.00		2,970,000.00					1. Resident Auditor 2. Parish Priest 3. PICE 4. CANO, Inc.	12/13/2020	12/13/2020	12/13/2020	12/13/2020	12/13/2020		
	21H0041 - CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT), PUROK RESEVOIR, BARANGAY MABIGO, CARLAON CITY, NEGROS ORIENTAL	Construction Section	YES	Competitive Bidding	12/04/2020	12/07-13/2020	12/14/2020	12/28/2020	12/28/2020	12/29/2020	12/30/2020							GoP	3,960,000.00		3,960,000.00					1. Resident Auditor 2. Parish Priest 3. PICE 4. CANO, Inc.	12/13/2020	12/13/2020	12/13/2020	12/13/2020	12/13/2020		
	21H0043 - LOCAL INFRASTRUCTURE PROGRAM - WATER MANAGEMENT FACILITIES - CONSTRUCTION OF WATERWORKS SYSTEMS, BARANGAYS TRINIDAD AND CALAMBA, GUTHULNGAN CITY, NEGROS ORIENTAL	Construction Section	YES	Competitive Bidding	12/04/2020	12/07-13/2020	12/14/2020	12/28/2020	12/28/2020	12/29/2020	12/30/2020							GoP	1,980,000.00		1,980,000.00					1. Resident Auditor 2. Parish Priest 3. PICE 4. CANO, Inc.	12/13/2020	12/13/2020	12/13/2020	12/13/2020	12/13/2020		
	21H0045 - LOCAL INFRASTRUCTURE PROGRAM - LOCAL BRIDGES - CONSTRUCTION OF FOOTBRIDGES, BARANGAYS LAG-IT AND DALAUPON, TAYASAN, NEGROS ORIENTAL	Construction Section	YES	Competitive Bidding	12/04/2020	12/07-13/2020	12/14/2020	12/28/2020	12/28/2020	12/29/2020	12/30/2020							GoP	1,980,000.00		1,980,000.00					1. Resident Auditor 2. Parish Priest 3. PICE 4. CANO, Inc.	12/13/2020	12/13/2020	12/13/2020	12/13/2020	12/13/2020		
	21H0060 - LOCAL INFRASTRUCTURE PROGRAM - WATER MANAGEMENT FACILITIES - CONSTRUCTION OF WATERWORKS SYSTEMS, BARANGAYS LAMOGONG AND BUTONG, MANJUYOD, NEGROS ORIENTAL	Construction Section	YES	Competitive Bidding	12/04/2020	12/07-13/2020	12/14/2020	12/28/2020	12/28/2020	12/29/2020	12/30/2020							GoP	1,980,000.00		1,980,000.00					1. Resident Auditor 2. Parish Priest 3. PICE 4. CANO, Inc.	12/13/2020	12/13/2020	12/13/2020	12/13/2020	12/13/2020		
	21H0075 - CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT), SITJO NABLOG, BARANGAY TAMBULAN, TAYASAN, NEGROS ORIENTAL	Construction Section	YES	Competitive Bidding	12/04/2020	12/07-13/2020	12/14/2020	12/28/2020	12/28/2020	12/29/2020	12/30/2020							GoP	4,950,000.00		4,950,000.00					1. Resident Auditor 2. Parish Priest 3. PICE 4. CANO, Inc.	12/13/2020	12/13/2020	12/13/2020	12/13/2020	12/13/2020		
	21H0076 - LOCAL INFRASTRUCTURE PROGRAM - WATER MANAGEMENT FACILITIES - CONSTRUCTION OF WATERWORKS SYSTEMS, LA LIBERTAD, NEGROS ORIENTAL	Construction Section	YES	Competitive Bidding	12/04/2020	12/07-13/2020	12/14/2020	12/28/2020	12/28/2020	12/29/2020	12/30/2020							GoP	6,930,000.00		6,930,000.00					1. Resident Auditor 2. Parish Priest 3. PICE 4. CANO, Inc.	12/13/2020	12/13/2020	12/13/2020	12/13/2020	12/13/2020		
	21H0018 - CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT), BARANGAY CABCABAN, BINDOY, NEGROS ORIENTAL	Construction Section	YES	Competitive Bidding	12/09/2020	12/10 - 16/2020	12/17/2020	12/29/2020	12/29/2020	12/30/2020	12/31/2020							GoP	3,960,000.00		3,960,000.00					1. Resident Auditor 2. Parish Priest 3. PICE 4. CANO, Inc.	12/16/2020	12/16/2020	12/16/2020	12/16/2020	12/16/2020		
	21H0023 - CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT), BARANGAY MANDALUPANG, MANJUYOD, NEGROS ORIENTAL	Construction Section	YES	Competitive Bidding	12/09/2020	12/10 - 16/2020	12/17/2020	12/29/2020	12/29/2020	12/30/2020	12/31/2020							GoP	3,960,000.00		3,960,000.00					1. Resident Auditor 2. Parish Priest 3. PICE 4. CANO, Inc.	12/16/2020	12/16/2020	12/16/2020	12/16/2020	12/16/2020		
	21H0025 - CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT), BARANGAY TAMPOCON II, AYUNGON, NEGROS ORIENTAL	Construction Section	YES	Competitive Bidding	12/09/2020	12/10 - 16/2020	12/17/2020	12/29/2020	12/29/2020	12/30/2020	12/31/2020							GoP	4,950,000.00		4,950,000.00					1. Resident Auditor 2. Parish Priest 3. PICE 4. CANO, Inc.	12/16/2020	12/16/2020	12/16/2020	12/16/2020	12/16/2020		

21HJ0042 - CONSTRUCTION OF MULTI-PURPOSE BLDG, VALLEHERMOSO MUNICIPAL HALL ANNEX, BRGY POBLACION, VALLEHERMOSO, NEGROS ORIENTAL	Construction Section	YES	Competitive Bidding	12/09/2020	12/10 -16/2020	12/17/2020	12/29/2020	12/29/2020	12/30/2020	12/31/2020										GoP	2,970,000.00		2,970,000.00							1. Resident Auditor 2. Parish Priest 3. PICE 4. CANO, Inc.	12/16/2020	12/16/2020	12/16/2020	12/16/2020	12/16/2020		
21HJ0048 - CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS - TABON -GUBA BARANGAY ROAD LEADING TO BINAKAYAN CAVES, VALLEHERMOSO, NEGROS ORIENTAL	Construction Section	YES	Competitive Bidding	12/09/2020	12/10 -16/2020	12/17/2020	12/29/2020	12/29/2020	12/30/2020	12/31/2020										GoP	4,900,000.00		4,900,000.00							1. Resident Auditor 2. Parish Priest 3. PICE 4. CANO, Inc.	12/16/2020	12/16/2020	12/16/2020	12/16/2020	12/16/2020		
21HJ0059 - CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT), BARANGAY ATOTES, BINDOY, NEGROS ORIENTAL	Construction Section	YES	Competitive Bidding	12/09/2020	12/10 -16/2020	12/17/2020	12/29/2020	12/29/2020	12/30/2020	12/31/2020										GoP	3,960,000.00		3,960,000.00							1. Resident Auditor 2. Parish Priest 3. PICE 4. CANO, Inc.	12/16/2020	12/16/2020	12/16/2020	12/16/2020	12/16/2020		
21HJ0060 - CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT), BARANGAY BANTOLINAO, MANUYOD, NEGROS ORIENTAL	Construction Section	YES	Competitive Bidding	12/09/2020	12/10 -16/2020	12/17/2020	12/29/2020	12/29/2020	12/30/2020	12/31/2020										GoP	3,960,000.00		3,960,000.00							1. Resident Auditor 2. Parish Priest 3. PICE 4. CANO, Inc.	12/16/2020	12/16/2020	12/16/2020	12/16/2020	12/16/2020		
21HJ0066 - CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT), BARANGAY INIBAN, AYUNGON, NEGROS ORIENTAL	Construction Section	YES	Competitive Bidding	12/09/2020	12/10 -16/2020	12/17/2020	12/29/2020	12/29/2020	12/30/2020	12/31/2020										GoP	3,960,000.00		3,960,000.00							1. Resident Auditor 2. Parish Priest 3. PICE 4. CANO, Inc.	12/16/2020	12/16/2020	12/16/2020	12/16/2020	12/16/2020		
21HJ0068 - CONSTRUCTION OF MULTI-PURPOSE FACILITY (COVERED COURT) IN KILABAN, AYUNGON, NEGROS ORIENTAL	Construction Section	YES	Competitive Bidding	12/09/2020	12/10 -16/2020	12/17/2020	12/29/2020	12/29/2020	12/30/2020	12/31/2020										GoP	2,772,000.00		2,772,000.00							1. Resident Auditor 2. Parish Priest 3. PICE 4. CANO, Inc.	12/16/2020	12/16/2020	12/16/2020	12/16/2020	12/16/2020		
21HJ0069 - CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT), BARANGAY LAG-IT, TAYASAN, NEGROS ORIENTAL	Construction Section	YES	Competitive Bidding	12/09/2020	12/10 -16/2020	12/17/2020	12/29/2020	12/29/2020	12/30/2020	12/31/2020										GoP	3,960,000.00		3,960,000.00							1. Resident Auditor 2. Parish Priest 3. PICE 4. CANO, Inc.	12/16/2020	12/16/2020	12/16/2020	12/16/2020	12/16/2020		
21HJ0071 - CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT), BARANGAY MANGHULAWON, LA LIBERTAD NEGROS ORIENTAL	Construction Section	YES	Competitive Bidding	11/27/2020	12/1-7/2020	12/08/2020	12/21/2020	12/21/2020	12/23/2020	12/31/2020										GoP	3,960,000.00		3,960,000.00							1. Resident Auditor 2. Parish Priest 3. PICE 4. CANO, Inc.	12/16/2020	12/16/2020	12/16/2020	12/16/2020	12/16/2020		
21HJ0072 - CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT), BARANGAY, MANOGTONG, AYUNGON, NEGROS ORIENTAL	Construction Section	YES	Competitive Bidding	12/09/2020	12/10 -16/2020	12/17/2020	12/29/2020	12/29/2020	12/30/2020	12/31/2020										GoP	3,960,000.00		3,960,000.00							1. Resident Auditor 2. Parish Priest 3. PICE 4. CANO, Inc.	12/16/2020	12/16/2020	12/16/2020	12/16/2020	12/16/2020		
21HJ0073 - CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT), BARANGAY, MATOBATO, BINDOY, NEGROS ORIENTAL	Construction Section	YES	Competitive Bidding	12/09/2020	12/10 -16/2020	12/17/2020	12/29/2020	12/29/2020	12/30/2020	12/31/2020										GoP	3,960,000.00		3,960,000.00							1. Resident Auditor 2. Parish Priest 3. PICE 4. CANO, Inc.	12/16/2020	12/16/2020	12/16/2020	12/16/2020	12/16/2020		
21HJ0081 - Concreting of Brgy. Upper-Lower, Brgy. Inothangan FMR, Brgy. Inothangan, Canlanan City, Negros Oriental	Construction Section	YES	Competitive Bidding	12/09/2020	12/10 -16/2020	12/17/2020	12/29/2020	12/29/2020	12/30/2020	12/31/2020										GoP	9,950,000.00		9,950,000.00							1. Resident Auditor 2. Parish Priest 3. PICE 4. CANO, Inc.	12/16/2020	12/16/2020	12/16/2020	12/16/2020	12/16/2020		
21HJ0090 - Concreting of Brgy. Bagtic, La Libertad to Brgy. Balogo, Guihulungan City FMR, Brgy. Bagtic, La Libertad and Brgy. Balogo, Guihulungan City, Negros Oriental	Construction Section	YES	Competitive Bidding	12/09/2020	12/10 -16/2020	12/17/2020	12/29/2020	12/29/2020	12/30/2020	12/31/2020										GoP	9,950,000.00		9,950,000.00							1. Resident Auditor 2. Parish Priest 3. PICE 4. CANO, Inc.	12/16/2020	12/16/2020	12/16/2020	12/16/2020	12/16/2020		
21HJ0082 - REPAIR/MAINTENANCE OF FLOOD CONTROL ALONG HILATTAN RIVER (UPSTREAM SECTION), GUIHULUNGAN CITY, NEGROS ORIENTAL	Maintenance Section	YES	Competitive Bidding	12/04/2020	12/07-13/2020	12/14/2020	12/28/2020	12/28/2020	12/29/2020	12/30/2020										GoP	750,000.00	750,000.00								1. Resident Auditor 2. Parish Priest 3. PICE 4. CANO, Inc.	12/13/2020	12/13/2020	12/13/2020	12/13/2020	12/13/2020		
21HJ0083 - MAINTENANCE, REPAIR AND REHABILITATION OF INFRASTRUCTURE FACILITIES - FLOOD CONTROL AND DRAINAGE SYSTEMS, STRUCTURES AND RELATED FACILITIES - REPAIR/MAINTENANCE OF FLOOD CONTROL ALONG PANLAYAAN RIVER (DOWNSTREAM SECTION)	Maintenance Section	YES	Competitive Bidding	12/04/2020	12/07-13/2020	12/14/2020	12/28/2020	12/28/2020	12/29/2020	12/30/2020										GoP	600,000.00	600,000.00								1. Resident Auditor 2. Parish Priest 3. PICE 4. CANO, Inc.	12/13/2020	12/13/2020	12/13/2020	12/13/2020	12/13/2020		
21HJ0084 - MAINTENANCE, REPAIR AND REHABILITATION OF INFRASTRUCTURE FACILITIES - FLOOD CONTROL AND DRAINAGE SYSTEMS, STRUCTURES AND RELATED FACILITIES - REPAIR/MAINTENANCE OF FLOOD CONTROL ALONG SAN JOSE RIVER (UPSTREAM SECTION), LA LIBERTAD, NEGROS ORIENTAL	Maintenance Section	YES	Competitive Bidding	12/04/2020	12/07-13/2020	12/14/2020	12/28/2020	12/28/2020	12/29/2020	12/30/2020										GoP	4,800,000.00	4,800,000.00								1. Resident Auditor 2. Parish Priest 3. PICE 4. CANO, Inc.	12/13/2020	12/13/2020	12/13/2020	12/13/2020	12/13/2020		
21HJ0085 - REPAIR/MAINTENANCE OF DRAINAGE CANAL ALONG DUMAQUETE NORTH ROAD (DNR), BOLISONG, MANUYOD, NEGROS ORIENTAL	Maintenance Section	YES	Competitive Bidding	12/04/2020	12/07-13/2020	12/14/2020	12/28/2020	12/28/2020	12/29/2020	12/30/2020										GoP	9,848,000.00	9,848,000.00								1. Resident Auditor 2. Parish Priest 3. PICE 4. CANO, Inc.	12/13/2020	12/13/2020	12/13/2020	12/13/2020	12/13/2020		
21HJ0086 - REPAIR/MAINTENANCE OF DRAINAGE CANAL ALONG DUMAQUETE NORTH ROAD (DNR), GUIHULUNGAN CITY, NEGROS ORIENTAL	Maintenance Section	YES	Competitive Bidding	12/04/2020	12/07-13/2020	12/14/2020	12/28/2020	12/28/2020	12/29/2020	12/30/2020										GoP	400,000.00	400,000.00								1. Resident Auditor 2. Parish Priest 3. PICE 4. CANO, Inc.	12/13/2020	12/13/2020	12/13/2020	12/13/2020	12/13/2020		
21HJ0087 - MAINTENANCE, REPAIR AND REHABILITATION OF INFRASTRUCTURE FACILITIES - FLOOD CONTROL AND DRAINAGE SYSTEMS, STRUCTURES AND RELATED FACILITIES - REPAIR/MAINTENANCE OF FLOOD CONTROL ALONG MANUYOD RIVER (UPSTREAM SECTION)	Maintenance Section	YES	Competitive Bidding	12/04/2020	12/07-13/2020	12/14/2020	12/28/2020	12/28/2020	12/29/2020	12/30/2020										GoP	2,800,000.00	2,800,000.00								1. Resident Auditor 2. Parish Priest 3. PICE 4. CANO, Inc.	12/13/2020	12/13/2020	12/13/2020	12/13/2020	12/13/2020		
21HJ0088 - REPAIR/MAINTENANCE OF MASULOG CROSS - DRAINAGE	Maintenance Section	YES	Competitive Bidding	12/04/2020	12/07-13/2020	12/14/2020	12/28/2020	12/28/2020	12/29/2020	12/30/2020										GoP	2,000,000.00	2,000,000.00								1. Resident Auditor 2. Parish Priest 3. PICE 4. CANO, Inc.	12/13/2020	12/13/2020	12/13/2020	12/13/2020	12/13/2020		
21HJ0089 - MAINTENANCE, REPAIR AND REHABILITATION OF INFRASTRUCTURE FACILITIES - FLOOD CONTROL AND DRAINAGE SYSTEMS, STRUCTURES AND RELATED FACILITIES - REPAIR/MAINTENANCE OF FLOOD CONTROL ALONG TALAPATAP RIVER (DOWNSTREAM SECTION)	Maintenance Section	YES	Competitive Bidding	12/04/2020	12/07-13/2020	12/14/2020	12/28/2020	12/28/2020	12/29/2020	12/30/2020										GoP	5,000,000.00	5,000,000.00								1. Resident Auditor 2. Parish Priest 3. PICE 4. CANO, Inc.	12/13/2020	12/13/2020	12/13/2020	12/13/2020	12/13/2020		

[illegible]