

Code (UACS/PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement?	Mode of Procurement	Actual Procurement Activity														Source of Funds	ABC (PHP)			Contract Cost (PHP)			List of Invited Observers	Date of Receipt of Invitation			Remarks (Explaining changes from the APP)																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																						
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Inspection & Acceptance	Total		MOOE	CO	Total	MOOE	CO	Pre-bid Conf		Eligibility Check	Sub/Open of Bids																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																								
310202100599000	20EB0015 Road Widening along Mindoro West Coastal Rd - K0353 + 000 - K0354 + 590, Sablayan, Occidental Mindoro	Construction Section	YES	PUBLIC BIDDING	29-Oct-19	11/6/2019 - 11/12/2019	13-Nov-19	06-Dec-19	06-Dec-19	December 5-9, 2019	12/10 - 12/2019	19-Dec-19	31-Jan-20	14-Feb-20	18-Feb-20			GoP	49,000,000.00		49,000,000.00	48,654,704.06		48,654,704.06	COA	07/11/2019	07/11/2019	07/11/2019																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																								
																		2020																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																		

Code (UACS/PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PHP)			Contract Cost (PHP)			List of Invited Observers	Date of Receipt of Invitation			Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Advs/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	
310303100870000	20EB0030 Retooling / Strengthening of Bridge - Yapang Br. (B00159MR) along Jct MWCR (San Isidro)-Penal Colony-Jct Yapang Rd, Sablayan, Occidental Mindoro	Construction Section	YES	PUBLIC BIDDING	18-Nov-19	11/22/2019 - 11/28/2019	29-Nov-19	11-Dec-19	11-Dec-19	December 12 - 17, 2019	December 17 - 23, 2019	27-Dec-19	31-Jan-20	14-Feb-20	18-Feb-20			GoP 2020 NEP	14,700,000.00		14,700,000.00	14,596,502.89		14,596,502.89	COA PICE ROTARY CLUB BAC/SEC/TWG PCCI	21/11/2019 21/11/2019 21/11/2019 21/11/2019 21/11/2019	21/11/2019 21/11/2019 21/11/2019 21/11/2019 21/11/2019	21/11/2019 21/11/2019 21/11/2019 21/11/2019 21/11/2019	
310304100568000	20EB0031 Rehabilitation/Major Repair of Bridge - Amaling Br. (B00146MR) along Jct MWCR (Lubang)- Murtha-Jct Irion Rd, Rizal, Occidental Mindoro	Construction Section	YES	PUBLIC BIDDING	06-Nov-19	11/14/2019 - 11/20/2019	21-Nov-19	05-Dec-19	03-Dec-19	12/5- 11/2019	12/11- 18/2020	19-Dec-19	31-Jan-20	14-Feb-20	18-Feb-20			GoP 2020 NEP	9,800,000.00		9,800,000.00	9,731,296.49		9,731,296.49	COA PICE ROTARY CLUB BAC/SEC/TWG PCCI	12/11/2019 12/11/2019 12/11/2019 12/11/2019 12/11/2019	12/11/2019 12/11/2019 12/11/2019 12/11/2019 12/11/2019	12/11/2019 12/11/2019 12/11/2019 12/11/2019 12/11/2019	
310304100569000	20EB0032 Rehabilitation/Major Repair of Bridge - Cabacaca Br. (B00213MR) along Jct MWCR (Bagong Silang)-Cabacaca Div Rd, Abra de Ilog, Occidental Mindoro	Construction Section	YES	PUBLIC BIDDING	18-Nov-19	11/22/2019 - 11/28/2019	29-Nov-19	11-Dec-19	11-Dec-19	December 12 - 17, 2019	December 17 - 23, 2019	30-Jan-20	31-Jan-20	14-Feb-20	18-Feb-20			GoP 2020 NEP	14,700,000.00		14,700,000.00	14,596,410.66		14,596,410.66	COA PICE ROTARY CLUB BAC/SEC/TWG PCCI	21/11/2019 21/11/2019 21/11/2019 21/11/2019 21/11/2019	21/11/2019 21/11/2019 21/11/2019 21/11/2019 21/11/2019	21/11/2019 21/11/2019 21/11/2019 21/11/2019 21/11/2019	
310304100570000	20EB0033 Rehabilitation/Major Repair of Bridge - Kawayan Br. (B00158LB) along Jct TLLR-Binacas Rd, Lubang, Occidental Mindoro	Construction Section	YES	PUBLIC BIDDING	06-Nov-19	11/14/2019 - 11/20/2019	21-Nov-19	05-Dec-19	03-Dec-19	12/5- 11/2019	12/11- 18/2019	19-Dec-19	31-Jan-20	14-Feb-20	18-Feb-20			GoP 2020 NEP	3,920,000.00		3,920,000.00	3,891,680.60		3,891,680.60	COA PICE ROTARY CLUB BAC/SEC/TWG PCCI	12/11/2019 12/11/2019 12/11/2019 12/11/2019 12/11/2019	12/11/2019 12/11/2019 12/11/2019 12/11/2019 12/11/2019	12/11/2019 12/11/2019 12/11/2019 12/11/2019 12/11/2019	
310304100571000	20EB0034 Rehabilitation/Major Repair of Bridge - Paglagaan Br. (B00001LB) along Tagbac-Lubang- Loc Rd, Lubang, Occidental Mindoro	Construction Section	YES	PUBLIC BIDDING	06-Nov-19	11/14/2019 - 11/20/2019	21-Nov-19	05-Dec-19	03-Dec-19	12/5- 11/2020	12/11- 18/2020	19-Dec-19	31-Jan-20	14-Feb-20	18-Feb-20			GoP 2020 NEP	4,900,000.00		4,900,000.00	4,868,179.33		4,868,179.33	COA PICE ROTARY CLUB BAC/SEC/TWG PCCI	12/11/2019 12/11/2019 12/11/2019 12/11/2019 12/11/2019	12/11/2019 12/11/2019 12/11/2019 12/11/2019 12/11/2019	12/11/2019 12/11/2019 12/11/2019 12/11/2019 12/11/2019	
310304100572000	20EB0035 Rehabilitation/Major Repair of Bridge - Pangasinan Br. (B00001- 16LB) along Jct TLLR-Binacas Rd, Lubang, Occidental Mindoro	Construction Section	YES	PUBLIC BIDDING	06-Nov-19	11/14/2019 - 11/20/2019	21-Nov-19	05-Dec-19	03-Dec-19	December 11-18, 2019	December 19-22, 2019	23-Dec-19	31-Jan-20	14-Feb-20	18-Feb-20			GoP 2020 NEP	4,900,000.00		4,900,000.00	4,868,179.33		4,868,179.33	COA PICE ROTARY CLUB BAC/SEC/TWG PCCI	12/11/2019 12/11/2019 12/11/2019 12/11/2019 12/11/2019	12/11/2019 12/11/2019 12/11/2019 12/11/2019 12/11/2019	12/11/2019 12/11/2019 12/11/2019 12/11/2019 12/11/2019	
310304100573000	20EB0036 Rehabilitation/ Major Repair of Permanent Bridges, San Isidro Br. 1 (B00149MR) along Jct MWCR (San Isidro)- Penal Colony- Jct Yapang Road, Sablayan, Occidental Mindoro	Construction Section	YES	PUBLIC BIDDING	29-Oct-19	11/6/2019 - 11/12/2019	13-Nov-19	05-Dec-19	02-Dec-19	December 5-9, 2019	12/10 - 12/2019	30-Jan-20	31-Jan-20	14-Feb-20	18-Feb-20			GoP 2020 NEP	2,940,000.00		2,940,000.00	2,922,177.02		2,922,177.02	COA PICE ROTARY CLUB BAC/SEC/TWG PCCI	07/11/2019 07/11/2019 07/11/2019 07/11/2019 07/11/2019	07/11/2019 07/11/2019 07/11/2019 07/11/2019 07/11/2019	07/11/2019 07/11/2019 07/11/2019 07/11/2019 07/11/2019	
310304100574000	20EB0037 Rehabilitation/Major Repair of Bridge - Talusungan Br. 2 (B00195MR) along Mindoro West Coastal Rd, Abra de Ilog, Occidental Mindoro	Construction Section	YES	PUBLIC BIDDING	18-Nov-19	11/22/2019 - 11/28/2019	29-Nov-19	11-Dec-19	11-Dec-19	December 12 - 17, 2019	December 17 - 23, 2019	27-Dec-19	31-Jan-20	14-Feb-20	18-Feb-20			GoP 2020 NEP	9,800,000.00		9,800,000.00	9,731,325.05		9,731,325.05	COA PICE ROTARY CLUB BAC/SEC/TWG PCCI	21/11/2019 21/11/2019 21/11/2019 21/11/2019 21/11/2019	21/11/2019 21/11/2019 21/11/2019 21/11/2019 21/11/2019	21/11/2019 21/11/2019 21/11/2019 21/11/2019 21/11/2019	
310304100575000	20EB0038 Rehabilitation/Major Repair of Bridge - Talusungan Br. 3 (B00196MR) along Mindoro West Coastal Rd, Abra de Ilog, Occidental Mindoro	Construction Section	YES	PUBLIC BIDDING	18-Nov-19	11/22/2019 - 11/28/2019	29-Nov-19	11-Dec-19	11-Dec-19	December 12 - 17, 2019	December 17 - 23, 2019	02-Jan-20	31-Jan-20	14-Feb-20	18-Feb-20			GoP 2020 NEP	9,800,000.00		9,800,000.00	9,733,991.23		9,733,991.23	COA PICE ROTARY CLUB BAC/SEC/TWG PCCI	21/11/2019 21/11/2019 21/11/2019 21/11/2019 21/11/2019	21/11/2019 21/11/2019 21/11/2019 21/11/2019 21/11/2019	21/11/2019 21/11/2019 21/11/2019 21/11/2019 21/11/2019	
310304100576000	20EB0039 Rehabilitation/Major Repair of Permanent Bridges - Tepassy Br. (B00139MR) along Bulalacao - San Jose - Jct. Mapaya Rd., San Jose, Occidental Mindoro	Construction Section	YES	PUBLIC BIDDING	29-Oct-19	11/6/2019 - 11/12/2019	13-Nov-19	05-Dec-19	02-Dec-19	December 5-9, 2019	12/10 - 12/2019	30-Jan-20	30-Jan-20	14-Feb-20	18-Feb-20			GoP 2020 NEP	2,940,000.00		2,940,000.00	2,920,945.25		2,920,945.25	COA PICE ROTARY CLUB BAC/SEC/TWG PCCI	07/11/2019 07/11/2019 07/11/2019 07/11/2019 07/11/2019	07/11/2019 07/11/2019 07/11/2019 07/11/2019 07/11/2019	07/11/2019 07/11/2019 07/11/2019 07/11/2019 07/11/2019	
310305100932000	20EB0040 Widening of Bridge-Baclaran Br. (B00127MR) along Mindoro West Coastal Road, Abra de Ilog, Occidental Mindoro	Construction Section	YES	PUBLIC BIDDING	29-Oct-19	11/6/2019 - 11/12/2019	13-Nov-19	05-Dec-19	02-Dec-19	December 5-9, 2019	12/10 - 12/2019	30-Jan-20	31-Jan-20	14-Feb-20	18-Feb-20			GoP 2020 NEP	25,480,000.00		25,480,000.00	25,306,583.45		25,306,583.45	COA PICE ROTARY CLUB BAC/SEC/TWG PCCI	07/11/2019 07/11/2019 07/11/2019 07/11/2019 07/11/2019	07/11/2019 07/11/2019 07/11/2019 07/11/2019 07/11/2019	07/11/2019 07/11/2019 07/11/2019 07/11/2019 07/11/2019	
310305100933000	20EB0041 Widening of Bridge - Bagong Silang Br. (B00125MR) along Mindoro West Coastal rd, Abra de Ilog, Occidental Mindoro	Construction Section	YES	PUBLIC BIDDING	18-Nov-19	11/22/2019 - 11/28/2019	29-Nov-19	11-Dec-19	11-Dec-19	December 12 - 17, 2019	December 17 - 23, 2019	30-Jan-20	31-Jan-20	14-Feb-20	18-Feb-20			GoP 2020 NEP	23,520,000.00		23,520,000.00	23,355,056.18		23,355,056.18	COA PICE ROTARY CLUB BAC/SEC/TWG PCCI	21/11/2019 21/11/2019 21/11/2019 21/11/2019 21/11/2019	21/11/2019 21/11/2019 21/11/2019 21/11/2019 21/11/2019	21/11/2019 21/11/2019 21/11/2019 21/11/2019 21/11/2019	
310305100934000	20EB0042 Widening of Bridge - Bungahan Br. (B00123MR) along Mindoro West Coastal Rd, Abra de Ilog, Occidental Mindoro	Construction Section	YES	PUBLIC BIDDING	18-Nov-19	11/22/2019 - 11/28/2019	29-Nov-19	11-Dec-19	11-Dec-19	December 12 - 17, 2019	December 17 - 23, 2019	02-Jan-20	31-Jan-20	14-Feb-20	18-Feb-20			GoP 2020 NEP	25,480,000.00		25,480,000.00	29,217,347.93		29,217,347.93	COA PICE ROTARY CLUB BAC/SEC/TWG PCCI	21/11/2019 21/11/2019 21/11/2019 21/11/2019 21/11/2019	21/11/2019 21/11/2019 21/11/2019 21/11/2019 21/11/2019	21/11/2019 21/11/2019 21/11/2019 21/11/2019 21/11/2019	
310305100935000	20EB0043 Widening of Bridge - Lacbawan Br. (B00135MR) along Mindoro West Coastal Rd, Abra de Ilog, Occidental Mindoro	Construction Section	YES	PUBLIC BIDDING	18-Nov-19	11/22/2019 - 11/28/2019	29-Nov-19	11-Dec-19	11-Dec-19	December 12 - 17, 2019	December 17 - 23, 2019	30-Jan-20	31-Jan-20	14-Feb-20	18-Feb-20			GoP 2020 NEP	25,480,000.00		25,480,000.00	25,325,074.86		25,325,074.86	COA PICE ROTARY CLUB BAC/SEC/TWG PCCI	21/11/2019 21/11/2019 21/11/2019 21/11/2019 21/11/2019	21/11/2019 21/11/2019 21/11/2019 21/11/2019 21/11/2019	21/11/2019 21/11/2019 21/11/2019 21/11/2019 21/11/2019	
310305100936000	20EB0044 Widening of Bridge - Magnot Br. 1 (B00197MR) along Mindoro West Coastal Rd, Abra de Ilog, Occidental Mindoro	Construction Section	YES	PUBLIC BIDDING	18-Nov-19	11/22/2019 - 11/28/2019	29-Nov-19	11-Dec-19	11-Dec-19	December 12 - 17, 2019	December 17 - 23, 2019	02-Jan-20	31-Jan-20	14-Feb-20	18-Feb-20			GoP 2020 NEP	35,280,000.00		35,280,000.00	35,034,658.47		35,034,658.47	COA PICE ROTARY CLUB BAC/SEC/TWG PCCI	21/11/2019 21/11/2019 21/11/2019 21/11/2019 21/11/2019	21/11/2019 21/11/2019 21/11/2019 21/11/2019 21/11/2019	21/11/2019 21/11/2019 21/11/2019 21/11/2019 21/11/2019	
310305100937000	20EB0045 Widening of Bridge - Magnot Br. 2 (B00197MR) along Mindoro West Coastal Rd, Abra de Ilog, Occidental Mindoro	Construction Section	YES	PUBLIC BIDDING	18-Nov-19	11/22/2019 - 11/28/2019	29-Nov-19	11-Dec-19	11-Dec-19	December 12 - 17, 2019	December 17 - 23, 2019	02-Jan-20	31-Jan-20	14-Feb-20	18-Feb-20			GoP 2020 NEP	35,280,000.00		35,280,000.00	35,031,501.52		35,031,501.52	COA PICE ROTARY CLUB BAC/SEC/TWG PCCI	21/11/2019 21/11/2019 21/11/2019 21/11/2019 21/11/2019	21/11/2019 21/11/2019 21/11/2019 21/11/2019 21/11/2019	21/11/2019 21/11/2019 21/11/2019 21/11/2019 21/11/2019	
310305100938000	20EB0046 Widening of Bridge - Mamara Br. (B00126MR) along Mindoro West Coastal Rd, Abra de Ilog, Occidental Mindoro	Construction Section	YES	PUBLIC BIDDING	18-Nov-19	11/22/2019 - 11/28/2019	29-Nov-19	11-Dec-19	11-Dec-19	December 12 - 17, 2019	December 17 - 23, 2019	27-Dec-19	31-Jan-20	14-Feb-20	18-Feb-20			GoP 2020 NEP	25,480,000.00		25,480,000.00	25,300,782.16		25,300,782.16	COA PICE ROTARY CLUB BAC/SEC/TWG PCCI	21/11/2019 21/11/2019 21/11/2019 21/11/2019 21/11/2019	21/11/2019 21/11/2019 21/11/2019 21/11/2019 21/11/2019	21/11/2019 21/11/2019 21/11/2019 21/11/2019 21/11/2019	

Code (UACS/PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PHP)			Contract Cost (PHP)			List of Invited Observers	Date of Receipt of Invitation			Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Advs/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	
300104215618000	20EB0080 Construction of Multi-purpose Building, Brgy. Sta. Theresa, Magsaysay, Occidental Mindoro	Construction Section	YES	PUBLIC BIDDING	21-Oct-19	10/29/19 - 11/04/19	05-Nov-19	09-Dec-19	10-Dec-19	December 10 - 12, 2019	12/13 - 17, 2019	18-Dec-19	31-Jan-20	14-Feb-20	18-Feb-20			GoP 2020 NEP	2,970,000.00		2,970,000.00	2,949,080.76		2,949,080.76	COA PICE ROTARY CLUB BAC/SEC/TWG PCCI	17/10/2019 17/10/2019 17/10/2019 17/10/2019 17/10/2019	17/10/2019 17/10/2019 17/10/2019 17/10/2019 17/10/2019	17/10/2019 17/10/2019 17/10/2019 17/10/2019 17/10/2019	
30014215619000	20EB0081 Construction of Multi-purpose Building, Brgy. Sta. Nino, Rizal, Occidental Mindoro	Construction Section	YES	PUBLIC BIDDING	29-Oct-19	11/6/2019 - 11/12/2019	13-Nov-19	05-Dec-19	02-Dec-19	December 5-9, 2019	12/10 - 12/2019	20-Dec-19	31-Jan-20	14-Feb-20	18-Feb-20			GoP 2020 NEP	2,970,000.00		2,970,000.00	2,947,931.90		2,947,931.90	COA PICE ROTARY CLUB BAC/SEC/TWG PCCI	07/11/2019 07/11/2019 07/11/2019 07/11/2019 07/11/2019	07/11/2019 07/11/2019 07/11/2019 07/11/2019 07/11/2019	07/11/2019 07/11/2019 07/11/2019 07/11/2019 07/11/2019	
300104215620000	20EB0082 Construction of Multi-purpose Building, Brgy. Tangkalan, Mamburao, Occidental Mindoro	Construction Section	YES	PUBLIC BIDDING	23-Oct-19	10/31/2019 - 11/06/2019	07-Nov-19	05-Dec-19	03-Dec-19	12/6-9/2019	12/10/- 17/2019	19-Dec-20	31-Jan-20	14-Feb-20	18-Feb-20			GoP 2020 NEP	2,970,000.00		2,970,000.00	2,908,975.79		2,908,975.79	COA PICE ROTARY CLUB BAC/SEC/TWG PCCI	06/11/2019 06/11/2019 06/11/2019 06/11/2019 06/11/2019	06/11/2019 06/11/2019 06/11/2019 06/11/2019 06/11/2019	06/11/2019 06/11/2019 06/11/2019 06/11/2019 06/11/2019	
300104215621000	20EB0083 Construction of Multi-purpose Building, Brgy. Tayamaan, Mamburao, Occidental Mindoro	Construction Section	YES	PUBLIC BIDDING	21-Oct-19	10/29/19 - 11/04/19	05-Nov-19	06-Dec-19	06-Dec-19	December 7-9, 2019	12/10 - 12/2019	19-Dec-20	31-Jan-20	14-Feb-20	18-Feb-20			GoP 2020 NEP	2,970,000.00		2,970,000.00	2,949,211.39		2,949,211.39	COA PICE ROTARY CLUB BAC/SEC/TWG PCCI	17/10/2019 17/10/2019 17/10/2019 17/10/2019 17/10/2019	17/10/2019 17/10/2019 17/10/2019 17/10/2019 17/10/2019	17/10/2019 17/10/2019 17/10/2019 17/10/2019 17/10/2019	
300104215624000	20EB0084 Construction of Multi-purpose Building, Brgy. Tuban, Sablayan, Occidental Mindoro	Construction Section	YES	PUBLIC BIDDING	06-Nov-19	11/4/14/19 to 11/20/19	21-Nov-19	06-Dec-19	06-Dec-19	December 7 - 10, 2019	December 11 - 17, 2019	18-Dec-19	10-Feb-20	14-Feb-20	18-Feb-20			GoP 2020 NEP	2,970,000.00		2,970,000.00	2,949,278.17		2,949,278.17	COA PICE ROTARY CLUB BAC/SEC/TWG PCCI	12/11/2019 12/11/2019 12/11/2019 12/11/2019 12/11/2019	12/11/2019 12/11/2019 12/11/2019 12/11/2019 12/11/2019	12/11/2019 12/11/2019 12/11/2019 12/11/2019 12/11/2019	
300104215607000	20EB0087 Construction of Multi-purpose Building Barangay Caminawit, San Jose, Occidental Mindoro	Construction Section	YES	PUBLIC BIDDING	21-Oct-19	10/29/19 - 11/04/19	05-Nov-19	06-Dec-19	04-Dec-19	December 5-9, 2019	12/10 - 12/2019	17-Dec-19	31-Jan-20	14-Feb-20	18-Feb-20			GoP 2020 NEP	2,970,000.00		2,970,000.00	2,949,297.44		2,949,297.44	COA PICE ROTARY CLUB BAC/SEC/TWG PCCI	17/10/2019 17/10/2019 17/10/2019 17/10/2019 17/10/2019	17/10/2019 17/10/2019 17/10/2019 17/10/2019 17/10/2019	17/10/2019 17/10/2019 17/10/2019 17/10/2019 17/10/2019	
300102200394000	20EB0088 Construction of Classroom Building, Sitio Ligang, Brgy. San Luis, Mamburao, Occidental Mindoro	Construction Section	YES	PUBLIC BIDDING	21-Oct-19	10/29/19 - 11/04/19	05-Nov-19	06-Dec-19	06-Dec-19	December 7-9, 2019	12/10 - 12/2019	19-Dec-19	31-Jan-20	14-Feb-20	18-Feb-20			GoP 2020 NEP	1,980,000.00		1,980,000.00	1,940,451.26		1,940,451.26	COA PICE ROTARY CLUB BAC/SEC/TWG PCCI	17/10/2019 17/10/2019 17/10/2019 17/10/2019 17/10/2019	17/10/2019 17/10/2019 17/10/2019 17/10/2019 17/10/2019	17/10/2019 17/10/2019 17/10/2019 17/10/2019 17/10/2019	
300107200831000	20EB0089 Construction of Flood Control System, Sitio Ligang, Brgy. San Luis, Mamburao, Occidental Mindoro	Construction Section	YES	PUBLIC BIDDING	21-Oct-19	10/29/19 - 11/04/19	05-Nov-19	06-Dec-19	04-Dec-19	December 5-9, 2019	12/10 - 12/2019	17-Dec-19	31-Jan-20	14-Feb-20	18-Feb-20			GoP 2020 NEP	1,980,000.00		1,980,000.00	1,930,890.41		1,930,890.41	COA PICE ROTARY CLUB BAC/SEC/TWG PCCI	17/10/2019 17/10/2019 17/10/2019 17/10/2019 17/10/2019	17/10/2019 17/10/2019 17/10/2019 17/10/2019 17/10/2019	17/10/2019 17/10/2019 17/10/2019 17/10/2019 17/10/2019	
300117206536000	20EB0090 Construction/Concreting of Brgy. Aliboy Road, Magsaysay, Occidental Mindoro	Construction Section	YES	PUBLIC BIDDING	18-Nov-19	11/22/2019 - 11/28/2019	29-Nov-19	11-Dec-19	11-Dec-19	December 12 - 17, 2019	December 17 - 23, 2019	27-Dec-19	31-Jan-20	14-Feb-20	18-Feb-20			GoP 2020 NEP	9,900,000.00		9,900,000.00	9,832,045.04		9,832,045.04	COA PICE ROTARY CLUB BAC/SEC/TWG PCCI	21/11/2019 21/11/2019 21/11/2019 21/11/2019 21/11/2019	21/11/2019 21/11/2019 21/11/2019 21/11/2019 21/11/2019	21/11/2019 21/11/2019 21/11/2019 21/11/2019 21/11/2019	
300117206548000	20EB0091 Construction of Road, from Gonzales St., Extension to Intersection of 21 hectares Resort Sitio Salagrig, Magsikap, Rizal, Occidental Mindoro	Construction Section	YES	PUBLIC BIDDING	21-Oct-19	10/29/19 - 11/04/19	05-Nov-19	06-Dec-19	06-Dec-19	December 7-9, 2019	12/10 - 12/2019	27-Dec-19	31-Jan-20	14-Feb-20	18-Feb-20			GoP 2020 NEP	7,920,000.00		7,920,000.00	7,862,676.25		7,862,676.25	COA PICE ROTARY CLUB BAC/SEC/TWG PCCI	17/10/2019 17/10/2019 17/10/2019 17/10/2019 17/10/2019	17/10/2019 17/10/2019 17/10/2019 17/10/2019 17/10/2019	17/10/2019 17/10/2019 17/10/2019 17/10/2019 17/10/2019	
	20EB0092 Construction of 2STY-12CL School Building, Lubang Integrated School, Lubang, Occidental Mindoro	Construction Section	YES	PUBLIC BIDDING		12/04/2019 to 12/10/2019		23-Dec-19	23-Dec-19									GoP 2020 NEP							COA PICE ROTARY CLUB BAC/SEC/TWG PCCI	17/10/2019 17/10/2019 17/10/2019 17/10/2019 17/10/2019	17/10/2019 17/10/2019 17/10/2019 17/10/2019 17/10/2019	17/10/2019 17/10/2019 17/10/2019 17/10/2019 17/10/2019	WAITING FOR SARO
400400000001000	19EB0151 (20EB0093) Construction of 2STY-12CL School Building, Lubang Integrated School, Lubang, Occidental Mindoro	Construction Section	YES	PUBLIC BIDDING	16-Jul-20	7/23/20 to 7/29/20	30-Jul-19	11-Aug-20	11-Aug-20	August 24- 25, 2020	26-Aug-20	28-Aug-20	28-Aug-20	22-Sep-20	24-Sep-20			GoP 2020 NEP	2,895,000.00		2,895,000.00	2,857,369.35		2,857,369.35	COA PICE ROTARY CLUB BAC/SEC/TWG PCCI	17/10/2019 17/10/2019 17/10/2019 17/10/2019 17/10/2019	17/10/2019 17/10/2019 17/10/2019 17/10/2019 17/10/2019	17/10/2019 17/10/2019 17/10/2019 17/10/2019 17/10/2019	
400400000001000	19EB0152 (20EB0094) Construction of Balibago Bridge, Brgy. Payompon, Mamburao, Occidental Mindoro	Construction Section	YES	PUBLIC BIDDING	06-Jul-20	7/23/20 to 7/29/20	30-Jul-20	28-Aug-20	28-Aug-20	9/01/2020 - 09/03/2020	10-Sep-20	11-Sep-20	06-Nov-20	25-Nov-20	26-Nov-20			GoP 2020 NEP							COA PICE ROTARY CLUB BAC/SEC/TWG PCCI	17/10/2019 17/10/2019 17/10/2019 17/10/2019 17/10/2019	17/10/2019 17/10/2019 17/10/2019 17/10/2019 17/10/2019	17/10/2019 17/10/2019 17/10/2019 17/10/2019 17/10/2019	
400400000001000	19EB0153 (20EB0095) Construction of Barangay Hall, Brgy. VI, Paluan, Occidental Mindoro	Construction Section	YES	PUBLIC BIDDING	16-Jul-20	7/23/20 to 7/29/20	30-Jul-20	19-Aug-20	19-Aug-20	8/19- 21/2020	8/21- 26/2020	27-Aug-20	27-Aug-20	28-Sep-20	30-Sep-20			GoP 2020 NEP	2,970,000.00		2,970,000.00	7,862,676.25		7,862,676.25	COA PICE ROTARY CLUB BAC/SEC/TWG PCCI	17/10/2019 17/10/2019 17/10/2019 17/10/2019 17/10/2019	17/10/2019 17/10/2019 17/10/2019 17/10/2019 17/10/2019	17/10/2019 17/10/2019 17/10/2019 17/10/2019 17/10/2019	
400400000001000	19EB0154 (20EB0096) Construction of Protection Dike, Sitio Arcana, Brgy. Tayamaan, Occidental Mindoro	Construction Section	YES	PUBLIC BIDDING	17-Jul-20	7/23/20 to 7/29/21	30-Jul-20	19-Aug-20	19-Aug-20	8/19- 21/2021	8/21- 26/2021	27-Aug-20	27-Aug-20	17-Sep-20	21-Sep-20			GoP 2020 NEP	19,300,000.00		19,300,000.00	18,913,590.72		18,913,590.72	COA PICE ROTARY CLUB BAC/SEC/TWG PCCI	17/10/2019 17/10/2019 17/10/2019 17/10/2019 17/10/2019	17/10/2019 17/10/2019 17/10/2019 17/10/2019 17/10/2019	17/10/2019 17/10/2019 17/10/2019 17/10/2019 17/10/2019	
400400000001000	19EB0155 (20EB0097) Construction of Evacuation Center, Concepcion Elementary School, Concepcion, Calintaan, Occidental Mindoro	Construction Section	YES	PUBLIC BIDDING	16-Jul-20	7/23/20 to 7/29/20	30-Jul-20	20-May-20	20-May-20	8/24- 25/2020	8/25- 26/2020	28-Aug-20	28-Aug-20	28-Sep-20	30-Sep-20			GoP 2020 NEP	2,895,000.00		2,895,000.00	2,822,240.81		2,822,240.81	COA PICE ROTARY CLUB BAC/SEC/TWG PCCI	17/10/2019 17/10/2019 17/10/2019 17/10/2019 17/10/2019	17/10/2019 17/10/2019 17/10/2019 17/10/2019 17/10/2019	17/10/2019 17/10/2019 17/10/2019 17/10/2019 17/10/2019	
400400000001000	19EB0156 (20EB0098) Concreting of Farm to Market Road, Sitio Cawit to Brgy. Gagasan, Magsaysay, Occidental Mindoro	Construction Section	YES	PUBLIC BIDDING	16-Jul-20	7/23/20 to 7/29/20	27-Jul-20	19-Aug-20	19-Aug-20	8/19- 21/2020	8/24- 26/2020	27-Aug-20	27-Aug-20	10-Nov-20	12-Nov-20			GoP 2020 NEP	10,890,000.00		10,890,000.00	10,402,603.87		10,402,603.87	COA PICE ROTARY CLUB BAC/SEC/TWG PCCI	17/10/2019 17/10/2019 17/10/2019 17/10/2019 17/10/2019	17/10/2019 17/10/2019 17/10/2019 17/10/2019 17/10/2019	17/10/2019 17/10/2019 17/10/2019 17/10/2019 17/10/2019	
300117206541000	20EB0099 Construction of Umbuyan Road including Bridge, Sta. 0+000 - Sta. 1+700, Brgy. Pitogo, Rizal, Occidental Mindoro	Construction Section	YES	PUBLIC BIDDING	28-Nov-20	12/04/19 to 12/10/19	11-Dec-20	20-May-20	20-May-20	5/21/2020 - 5/28/2020	08-Jun-20	09-Jun-20	23-Nov-20	21-Dec-20	22-Dec-20			GoP 2020 NEP	49,500,000.00		49,500,000.00	48,862,970.58		48,862,970.58	COA PICE ROTARY CLUB BAC/SEC/TWG PCCI	17/10/2019 17/10/2019 17/10/2019 17/10/2019 17/10/2019	17/10/2019 17/10/2019 17/10/2019 17/10/2019 17/10/2019	17/10/2019 17/10/2019 17/10/2019 17/10/2019 17/10/2019	

Code (UACS/PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PHP)			Contract Cost (PHP)			List of Invited Observers	Date of Receipt of Invitation			Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Advs/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	
300117206542000	20EB0100 Construction of Iba Road including Bridge, Sta. 0+000 - Sta. 1+600, Brgy. Piliago, Rizal, Occidental Mindoro	Construction Section	YES	PUBLIC BIDDING	28-Nov-20	12/04/2019 to 12/10/2019	11-Dec-20	20-May-20	20-May-20	5/21/2020 - 5/28/2020	08-Jun-20	09-Jun-20	23-Nov-20	21-Dec-20	22-Dec-20			GoP	46,530,000.00		46,530,000.00	45,257,715.84		45,257,715.84	COA	17/10/2019	17/10/2019	17/10/2019	
																		2020						PICE	17/10/2019	17/10/2019	17/10/2019		
																		NEP						BAC/SEC/TWG	17/10/2019	17/10/2019	17/10/2019		
300117206543000	20EB0101 Construction of Nalbu Road including Bridge, Sta. 0+000 - Sta. 2+700, Brgy. Sto. Niño, Rizal, Occidental Mindoro	Construction Section	YES	PUBLIC BIDDING	28-Nov-20	12/04/2019 to 12/10/2019	11-Dec-20	20-May-20	20-May-20	5/21/2020 - 5/28/2020	08-Jun-20	09-Jun-20	23-Nov-20	21-Dec-20	22-Dec-20			GoP	49,500,000.00		49,500,000.00	48,864,440.55		48,864,440.55	COA	17/10/2019	17/10/2019	17/10/2019	
																		2020						PICE	17/10/2019	17/10/2019	17/10/2019		
																		NEP						BAC/SEC/TWG	17/10/2019	17/10/2019	17/10/2019		
300117206544000	20EB0102 Construction of Road including Bridge, Sta. 0+000 - Sta. 2+500, So. Pusog, Brgy. Burgos, Sablayan, Occidental Mindoro	Construction Section	YES	PUBLIC BIDDING	28-Nov-20	12/04/2019 to 12/10/2019	11-Dec-20	20-May-20	20-May-20	5/21/2020 - 5/28/2020	08-Jun-20	09-Jun-20	23-Nov-20	21-Dec-20	22-Dec-20			GoP	49,500,000.00		49,500,000.00	48,782,748.70		48,782,748.70	COA	17/10/2019	17/10/2019	17/10/2019	
																		2020						PICE	17/10/2019	17/10/2019	17/10/2019		
																		NEP						BAC/SEC/TWG	17/10/2019	17/10/2019	17/10/2019		
300117206540000	20EB0103 Concretng of Jct. National Highway - So. Antipolo, Sta. 0+000 - Sta. 2+700, Brgy. Mangarin, San Jose, Occidental Mindoro	Construction Section	YES	PUBLIC BIDDING	28-Nov-19	12/04/2019 to 12/10/2019	11-Dec-19	28-Jan-20	28-Jan-20	01/30/2020 - 02/07/2020	18-Feb-20	18-Feb-20	23-Nov-20	21-Dec-20	22-Dec-20			GoP	34,650,000.00		34,650,000.00	34,307,389.79		34,307,389.79	COA	17/10/2019	17/10/2019	17/10/2019	
																		2020						PICE	17/10/2019	17/10/2019	17/10/2019		
																		NEP						BAC/SEC/TWG	17/10/2019	17/10/2019	17/10/2019		
300117206545000	20EB0104 Concretng of Jct. National Highway - So. Antipolo, Sta. 0+000 - Sta. 2+700, Brgy. Mangarin, San Jose, Occidental Mindoro	Construction Section	YES	PUBLIC BIDDING	28-Nov-19	12/04/2019 to 12/10/2019	11-Dec-19	20-May-20	20-May-20	5/21/2020 - 5/28/2020	08-Jun-20	09-Jun-20	23-Nov-20	21-Dec-20	22-Dec-20			GoP	49,500,000.00		49,500,000.00	48,912,656.67		48,912,656.67	COA	17/10/2019	17/10/2019	17/10/2019	
																		2020						PICE	17/10/2019	17/10/2019	17/10/2019		
																		NEP						BAC/SEC/TWG	17/10/2019	17/10/2019	17/10/2019		
300112200540000	20EB0105 Road Widening of Mindoro West Coastal Rd - K0335 + 032 - K0336 + 700, Brgy. San Francisco, Sablayan, Occidental Mindoro	Construction Section	YES	PUBLIC BIDDING	28-Nov-19	12/04/2019 to 12/10/2019	11-Dec-19	14-Jan-20	14-Jan-20	01/15/2020 - 01/22/2020	31-Jan-20	02-Feb-20	23-Nov-20	21-Dec-20	22-Dec-20			GoP	49,500,000.00		49,500,000.00	49,008,346.87		49,008,346.87	COA	17/10/2019	17/10/2019	17/10/2019	
																		2020						PICE	17/10/2019	17/10/2019	17/10/2019		
																		NEP						BAC/SEC/TWG	17/10/2019	17/10/2019	17/10/2019		
300112200155000	20EB0106 Road Widening of Mindoro West Coastal Rd - K0396 + 000 - K0397 + 507, Brgy. Fatima, Mamburao, Occidental Mindoro	Construction Section	YES	PUBLIC BIDDING	29-Nov-19	12/04/2019 to 12/10/2019	12-Dec-19	28-Jan-20	28-Jan-20	1/30/2020 - 2/7/2020	17-Feb-20	18-Feb-20	23-Nov-20	21-Dec-20	22-Dec-20			GoP	44,550,000.00		44,550,000.00	44,108,261.75		44,108,261.75	COA	17/10/2019	17/10/2019	17/10/2019	
																		2020						PICE	17/10/2019	17/10/2019	17/10/2019		
																		NEP						BAC/SEC/TWG	17/10/2019	17/10/2019	17/10/2019		
300112200156000	20EB0107 Road Widening of Mindoro West Coastal Rd - K0398 + 506 - K0400 + 000, Brgy. Balansay, Mamburao, Occidental Mindoro	Construction Section	YES	PUBLIC BIDDING	28-Nov-19	12/04/2019 to 12/10/2019	22-Dec-19	14-Jan-20	14-Jan-20	01/15/2020 - 01/22/2020	31-Jan-20	02-Feb-20	23-Nov-20	21-Dec-20	22-Dec-20			GoP	44,550,000.00		44,550,000.00	44,108,726.71		44,108,726.71	COA	17/10/2019	17/10/2019	17/10/2019	
																		2020						PICE	17/10/2019	17/10/2019	17/10/2019		
																		NEP						BAC/SEC/TWG	17/10/2019	17/10/2019	17/10/2019		
300112200157000	20EB0108 Rehabilitation/Reconstruction of Mindoro West Coastal Rd, K0352 + 342 - K0354 + 030, Brgy. Pag-asa, Sablayan, Occidental Mindoro	Construction Section	YES	PUBLIC BIDDING	28-Nov-19	12/04/2019 to 12/10/2019	11-Dec-19	14-Jan-20	14-Jan-20	01/15/2020 - 01/22/2021	31-Jan-20	02-Feb-20	23-Nov-20	21-Dec-20	22-Dec-20			GoP	49,500,000.00		49,500,000.00	49,009,853.78		49,009,853.78	COA	17/10/2019	17/10/2019	17/10/2019	
																		2020						PICE	17/10/2019	17/10/2019	17/10/2019		
																		NEP						BAC/SEC/TWG	17/10/2019	17/10/2019	17/10/2019		
300112200158000	20EB0109 Rehabilitation/Reconstruction of Jct MWCR (Sn Isidro) - Penal Colony-Jct Yapang Rd - K0306 + 432 - K0306 + 805, K0306 + 678 - K0307 + 301, Brgy. Batong Buhay, Sablayan, Occidental Mindoro	Construction Section	YES	PUBLIC BIDDING	28-Nov-19	12/04/2019 to 12/10/2019	11-Dec-19	04-Feb-20	04-Feb-20	02/04/2020 - 02/07/2020	17-Feb-20	18-Feb-20	23-Nov-20	21-Dec-20	22-Dec-20			GoP	27,720,000.00		27,720,000.00	27,440,522.23		27,440,522.23	COA	17/10/2019	17/10/2019	17/10/2019	
																		2020						PICE	17/10/2019	17/10/2019	17/10/2019		
																		NEP						BAC/SEC/TWG	17/10/2019	17/10/2019	17/10/2019		
300103202431001	20EB0110 Construction of Multi-Purpose Building, Occidental Mindoro Provincial Hospital, Mamburao, Occidental Mindoro	Construction Section	YES	PUBLIC BIDDING	16-Jan-20	1/23/20 to 1/29/20	30-Jan-20	04-Jun-20	04-Jun-20	06/05/2020 - 06/11/2020	22-Jun-20	23-Jun-20	23-Nov-20	21-Dec-20	23-Dec-20			GoP	14,850,000.00		14,850,000.00	14,598,407.57		14,598,407.57	COA	17/10/2019	17/10/2019	17/10/2019	
																		2020						PICE	17/10/2019	17/10/2019	17/10/2019		

Code (UACS/PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PHP)			Contract Cost (PHP)			List of Invited Observers	Date of Receipt of Invitation			Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	
300117206540000	20EB0117 Concretng of Barangay Roads, Brgy. San Luis, Mamburao, Occidental Mindoro	Construction Section	YES	PUBLIC BIDDING	20-Jan-20	1/28/2020 to 2/3/2020	05-Feb-20	26-Feb-20	26-Feb-20	02/27/2020 - 03/03/2020	10-Mar-20	11-Mar-20	23-Nov-20	17-Dec-20	18-Dec-20			GoP 2020	9,900,000.00		9,900,000.00	9,635,784.95		9,635,784.95	COA PICE ROTARY CLUB BAC/SEC/TWG	17/10/2019 17/10/2019 17/10/2019 17/10/2019	17/10/2019 17/10/2019 17/10/2019 17/10/2019	17/10/2019 17/10/2019 17/10/2019 17/10/2019	
300117206547000	20EB0118 Construction/Rehabilitation of Local Roads, Brgy. Monteclaro, San Jose, Occidental Mindoro	Construction Section	YES	PUBLIC BIDDING	20-Jan-20	1/28/2020 to 2/3/2020	05-Feb-20	03-Mar-20	03-Mar-20	03/05/2020 - 03/10/2020	18-Mar-20	19-Mar-20	23-Nov-20	02-Dec-20	04-Dec-20			GoP 2020	12,375,000.00		12,375,000.00	12,286,565.13		12,286,565.13	COA PICE ROTARY CLUB BAC/SEC/TWG	17/10/2019 17/10/2019 17/10/2019 17/10/2019	17/10/2019 17/10/2019 17/10/2019 17/10/2019	17/10/2019 17/10/2019 17/10/2019 17/10/2019	
	20EB0119 Construction of Bridge, Sitio Maasin, Brgy. 9, Payompon, Mamburao, Occidental Mindoro	Construction Section	YES	PUBLIC BIDDING														GoP 2020							COA PICE ROTARY CLUB BAC/SEC/TWG	17/10/2019 17/10/2019 17/10/2019 17/10/2019	17/10/2019 17/10/2019 17/10/2019 17/10/2019	17/10/2019 17/10/2019 17/10/2019 17/10/2019	FAILURE OF BIDDING
300107200832000	20EB0119-R1 Construction of Bridge, Sitio Maasin, Brgy. 9, Payompon, Mamburao, Occidental Mindoro	Construction Section	YES	PUBLIC BIDDING	27-May-20	6/03/20 to 6/09/20	10-Jun-20	22-Jun-20	22-Jun-20	23-Jun-20	26-Jun-20	29-Jun-20	17-Nov-20	21-Dec-20	22-Dec-20			GoP 2020	4,950,000.00		4,950,000.00	4,702,919.55		4,702,919.55	COA PICE ROTARY CLUB BAC/SEC/TWG	17/10/2019 17/10/2019 17/10/2019 17/10/2019	17/10/2019 17/10/2019 17/10/2019 17/10/2019	17/10/2019 17/10/2019 17/10/2019 17/10/2019	
200000100017000	20EB0120 Selective Replacement of Concrete Pavement (Concrete Reblocking) along National Roads, Intermittent Sections, San Jose, Rizal, Sablayan, Mamburao, Abra de Ilog, Occidental Mindoro	Maintenance Section	YES	PUBLIC BIDDING	24-Feb-20	3/03/20 to 3/09/20	11-Mar-20	20-May-20	20-May-20	5/21- 22/2020	5/26- 28/2020	01-Jun-20	01-Jun-20	10-Jun-20	15-Jun-20			GoP 2020	4,000,000.00	4,000,000.00		3,881,826.64		3,881,826.64	COA PICE ROTARY CLUB BAC/SEC/TWG	17/10/2019 17/10/2019 17/10/2019 17/10/2019	17/10/2019 17/10/2019 17/10/2019 17/10/2019	17/10/2019 17/10/2019 17/10/2019 17/10/2019	
2000001000018000	20EB00121 Selective Replacement of Concrete Pavement (Concrete Reblocking) along Tagbac-Lubang- Looc Road, Lubang, Occidental Mindoro	Maintenance Section	YES	PUBLIC BIDDING	24-Feb-20	3/03/20 to 3/09/20	11-Mar-20	20-May-20	20-May-20	5/21- 22/2020	5/26- 28/2020	01-Jun-20	01-Jun-20	10-Jun-20	15-Jun-20			GoP 2020	2,084,572.00		2,084,572.00	2,042,360.85		2,042,360.85	COA PICE ROTARY CLUB BAC/SEC/TWG	17/10/2019 17/10/2019 17/10/2019 17/10/2019	17/10/2019 17/10/2019 17/10/2019 17/10/2019	17/10/2019 17/10/2019 17/10/2019 17/10/2019	
200000100020000	20EB00122 Repair/Maintenance of Bato Ili Flood Control, Brgy. Monte Claro, San Jose, Occidental Mindoro	Maintenance Section	YES	PUBLIC BIDDING	27-May-20	6/3/2020 to 6/9/2020	10-Jun-20	22-Jun-20	22-Jun-20	6/23/2020 - 06/26/2020	07-Jul-20	08-Jul-20	27-Nov-20	03-Dec-20	07-Dec-20			GoP 2020	5,373,000.00	5,373,000.00		5,543,472.97		5,543,472.97	COA PICE ROTARY CLUB BAC/SEC/TWG	17/10/2019 17/10/2019 17/10/2019 17/10/2019	17/10/2019 17/10/2019 17/10/2019 17/10/2019	17/10/2019 17/10/2019 17/10/2019 17/10/2019	
200000100020000	20EB00123 Repair/Maintenance of Tila Flood Control, Lubang, Occidental Mindoro	Maintenance Section	YES	PUBLIC BIDDING	27-May-20	6/3/2020 to 6/9/2020	10-Jun-20	30-Jun-20	30-Jun-20	7/1-3/2020	7/6-9/2020	13-Jul-20	13-Jul-20	27-Jul-20	28-Jul-20			GoP 2020	621,000.00	621,000.00		617,639.65		617,639.65	COA PICE ROTARY CLUB BAC/SEC/TWG	17/10/2019 17/10/2019 17/10/2019 17/10/2019	17/10/2019 17/10/2019 17/10/2019 17/10/2019	17/10/2019 17/10/2019 17/10/2019 17/10/2019	

Code (UACS/PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PHP)			Contract Cost (PHP)			List of Invited Observers	Date of Receipt of Invitation			Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	
30020510008000	20EB00124 Cluster 2020 RWCS-01: Construction of Various Rainwater Collection System (RWCS) 1. Construction of Rainwater Collection System (RWCS), E Leutero Soriano Elementary School, Sta. Cruz 2. Construction of Rainwater Collection System (RWCS), Mendiola Elementary School, Sta. Cruz 3. Construction of Rainwater Collection System (RWCS), Mendiola Ext. Elementary School, Sta. Cruz 4. Construction of Rainwater Collection System (RWCS), Pinaglutian National Highschool, Sta. Cruz 5. Construction of Rainwater Collection System (RWCS), San Vicente Elementary School, Sta. Cruz 6. Construction of Rainwater Collection System (RWCS), Sta. Cruz National Highschool, Sta. Cruz 7. Construction of Rainwater Collection System (RWCS), Sta. Cruz Central School, Sta. Cruz 8. Construction of Rainwater Collection System (RWCS), San Luis Elementary School, Mamburao 9. Construction of Rainwater Collection System (RWCS), Tangkalan Elementary School, Mamburao 10. Construction of Rainwater Collection System (RWCS), Payompon Elementary School, Mamburao 11. Construction of Rainwater Collection System (RWCS), Casoy Elementary School, Mamburao 12. Construction of Rainwater Collection System (RWCS), Mamburao Central School, Mamburao 13. Construction of Rainwater Collection System (RWCS), Motorpool Building Mindoro Occidental DEO, Mamburao 14. Construction of Rainwater Collection System (RWCS), Lumang Bayan Elementary School, Abra de Ilog 15. Construction of Rainwater Collection System (RWCS), Armado Elementary School, Abra de Ilog 16. Construction of Rainwater Collection System (RWCS), Balao Elementary School, Abra de Ilog 17. Construction of Rainwater Collection System (RWCS), Cabeacio Elementary School, Abra de Ilog 18. Construction of Rainwater Collection System (RWCS), San Vicente Elementary School, Abra de Ilog Sta. Cruz, Mamburao and Abra de Ilog, Occidental Mindoro	Maintenance Section	YES	PUBLIC BIDDING	27-May-20	6/03/20 to 6/09/20	10-Jun-20	22-Jun-20	22-Jun-20	6/23- 29/2020	6/29/2020 to 7/6/2020	08-Jul-20	08-Jul-20	14-Aug-20	17-Aug-20				GoP 2020	4,086,775.00		4,086,775.00	4,065,518.88		4,065,518.88	COA PICE ROTARY CLUB BAC/SEC/TWG 17/10/2019 17/10/2019 17/10/2019 00/01/1900	17/10/2019 17/10/2019 17/10/2019 00/01/1900	17/10/2019 17/10/2019 17/10/2019 00/01/1900	
200000100019000	20EB00125 Cluster 2020 OPB-01: Repair/Maintenance of Various DPWH Buildings: 1. DPWH-Office Building (used by PNP Admin/Officer's Quarter/Male Barracks, Airport Road, Brgy. 9, Mamburao, Occidental Mindoro 2. Area Equipment Section Motorpool Building 1, 2 & 3 Electrical Wiring Installation, Mamburao, Occ. Mindoro 3. Area Equipment Section Guardhouse, Gate & Perimeter Fence, San Jose, Occ. Mindoro 4. DPWH Building DPWH-Rodege (used by PNP Female Barracks), Airport Road, Brgy. 9, Mamburao, Occ. Mindoro 5. Area Equipment Section Guardhouse & Main Gate, Mamburao, Occ. Mindoro Mamburao and San Jose, Occidental Mindoro	Maintenance Section	NO	PUBLIC BIDDING	08-Jun-20	6/12/20 to 6/18/20	6/12- 18/2020	19-Jun-20	01-Jul-20	7/2-7/2020	7/7- 13/2020	14-Jul-20	14-Jul-20	11-Aug-20	13-Aug-20				GoP 2020	4,200,000.00	4,200,000.00		4,176,241.38		4,176,241.38	COA PICE ROTARY CLUB BAC/SEC/TWG 17/10/2019 17/10/2019 17/10/2019 17/10/2019	17/10/2019 17/10/2019 17/10/2019 17/10/2019	17/10/2019 17/10/2019 17/10/2019 17/10/2019	
200000100491000	20EB00126 Repair and Maintenance of Road Safety Facilities along National Roads (Intermittent Section), Mainland, Magpayay to Abra de Ilog, Occidental Mindoro	Maintenance Section	NO	PUBLIC BIDDING	24/06/2020	6/30/20 to 7/06/20	6/30/2020 to 7/6/2020	14-Aug-20	15-Aug-20	7/24- 24/2020	23/07/2020	23/07/2020	26-Aug-20	22-Sep-20	24-Sep-20				GoP 2020	7,000,000.00	7,000,000.00		6,867,871.21		6,867,871.21	COA PICE ROTARY CLUB BAC/SEC/TWG 17/10/2019 17/10/2019 17/10/2019 17/10/2019	17/10/2019 17/10/2019 17/10/2019 17/10/2019	17/10/2019 17/10/2019 17/10/2019 17/10/2019	
200000100491000	20EB00127 Repair and Maintenance of Road Safety Facilities along National Roads (Intermittent Section), Lubang Island, Lubang and Loooc, Occidental Mindoro	Maintenance Section	NO	PUBLIC BIDDING	24-Jun-20	6/20/20 to 7/06/20	7-Jul-20	20-Jul-20	20-Jul-20	7/21- 27/2020	7/27/2020 to 8/3/2020	5-Aug-20	5-Aug-20	21-Sep-20	23-Sep-20				GoP 2020	980,000.00	980,000.00		979,412.26		979,412.26	COA PICE ROTARY CLUB BAC/SEC/TWG 17/10/2019 17/10/2019 17/10/2019 17/10/2019	17/10/2019 17/10/2019 17/10/2019 17/10/2019	17/10/2019 17/10/2019 17/10/2019 17/10/2019	

Code (UACS/PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PHP)			Contract Cost (PHP)			List of Invited Observers	Date of Receipt of Invitation			Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	
300103201698000	20EB00128 Concreting of Brgy. Lourdes FMR, Brgy. Lourdes, Magsaysay, Occidental Mindoro				13-Jul-20	7/20/20 to 7/26/20	27-Jul-20	14-Aug-20	14-Aug-20	25-Aug-20	25-Aug-20							GoP 2020							COA PICE ROTARY CLUB BAC/SEC/TWG	17/10/2019 17/10/2019 17/10/2019 17/10/2019	17/10/2019 17/10/2019 17/10/2019 17/10/2019	17/10/2019 17/10/2019 17/10/2019 17/10/2019	NO ALLOTMENT
	20EB00129 Concreting of Brgy. Mapaya FMR, Brgy. Mapaya, San Jose, Occidental Mindoro				13-Jul-20	7/20/20 to 7/26/20	27-Jul-20	18-Aug-20	18-Aug-20									GoP 2020							COA PICE ROTARY CLUB BAC/SEC/TWG	17/10/2019 17/10/2019 17/10/2019 17/10/2019	17/10/2019 17/10/2019 17/10/2019 17/10/2019	17/10/2019 17/10/2019 17/10/2019 17/10/2019	NO ALLOTMENT
300103201698000	20EB00130 Construction of Evacuation Center, Sitio Pambuhan, Barangay San Vicente, Abra de Ilog, Occidental Mindoro	Construction Section	NO	PUBLIC BIDDING	13-Jul-20	7/20/20 to 7/26/20	27-Jul-20	14-Aug-20	14-Aug-20	8/17- 19/2020	8/19- 24/2020	25-Aug-20	25-Aug-20	25-Nov-20	27-Nov-20			GoP 2020	34,740,000.00		34,740,000.00	34,323,777.82		34,323,777.82	COA PICE ROTARY CLUB BAC/SEC/TWG	17/10/2019 17/10/2019 17/10/2019 17/10/2019	17/10/2019 17/10/2019 17/10/2019 17/10/2019	17/10/2019 17/10/2019 17/10/2019 17/10/2019	
30010321698000	20EB00131 Construction of Evacuation Center, Sitio Looan, Barangay Tanyag, Calintaan, Occidental Mindoro	Construction Section	NO	PUBLIC BIDDING	14-Jul-20	7/20/20 to 7/26/21	27-Jul-20	14-Aug-20	14-Aug-20	8/17- 19/2021	8/19- 24/2021	25-Aug-20	25-Aug-20	22-Sep-20	24-Sep-20			GoP 2020	34,740,000.00		34,740,000.00	34,411,835.43		34,411,835.43	COA PICE ROTARY CLUB BAC/SEC/TWG	17/10/2019 17/10/2019 17/10/2019 17/10/2019	17/10/2019 17/10/2019 17/10/2019 17/10/2019	17/10/2019 17/10/2019 17/10/2019 17/10/2019	
300101200001000	20EB0132 Construction of 2STY-4CL, Magaya II ES, San Jose, Occidental Mindoro	Construction Section	NO	PUBLIC BIDDING	17-Jul-20	7/23/2020 to 7/29/2020	30-Jul-20	11-Aug-20	11-Aug-20	8/11- 13/2020	8/13- 14/2020	19-Aug-20	19-Aug-20	22-Sep-20	25-Sep-20			GoP 2020	11,643,750.79		11,643,750.79	11,538,017.69		11,538,017.69	COA PICE ROTARY CLUB BAC/SEC/TWG	17/10/2019 17/10/2019 17/10/2019 17/10/2019	17/10/2019 17/10/2019 17/10/2019 17/10/2019	17/10/2019 17/10/2019 17/10/2019 17/10/2019	
300101200001000	20EB00133 Construction of 2STY-6CL, Concepcion NHS, Calintaan, Occidental Mindoro	Construction Section	NO	PUBLIC BIDDING	17-Jul-20	7/23/2020 to 7/29/2020	30-Jul-20	11-Aug-20	11-Aug-20	8/11- 13/2020	8/13- 14/2020	19-Aug-20	19-Aug-20	14-Sep-20	16-Sep-20			GoP 2020	13,356,249.21		13,356,249.21	13,263,619.93		13,263,619.93	COA PICE ROTARY CLUB BAC/SEC/TWG	17/10/2019 17/10/2019 17/10/2019 17/10/2019	17/10/2019 17/10/2019 17/10/2019 17/10/2019	17/10/2019 17/10/2019 17/10/2019 17/10/2019	
400400000001000	19EB0157 (20EB0134) Completion of Evacuation Center, Sto. Nifio, Sablayan, Occidental Mindoro	Construction Section	NO	PUBLIC BIDDING	17-Jul-20	7/24/20 to 7/30/20	31-Jul-20	19-Aug-20	19-Aug-20	8/24- 25/2020	8/25- 26/2020	28-Aug-20	28-Aug-20	24-Sep-20	28-Sep-20			GoP 2020	2,970,000.00		2,970,000.00	2,823,932.98		2,823,932.98	COA PICE ROTARY CLUB BAC/SEC/TWG	17/10/2019 17/10/2019 17/10/2019 17/10/2019	17/10/2019 17/10/2019 17/10/2019 17/10/2019	17/10/2019 17/10/2019 17/10/2019 17/10/2019	
400400000001000	19EB0158 (20EB0135) Construction of Evacuation Center/Multi-Purpose Center, Salvation Elementary School, Salvation, Rizal, Occidental Mindoro	Construction Section	NO	PUBLIC BIDDING	17-Jul-20	7/24/20 to 7/30/20	31-Jul-20	12-Aug-20	12-Aug-20	8/19- 21/2020	8/24- 26/2020	26-Aug-20	26-Aug-20	23-Sep-20	25-Sep-20			GoP 2020	2,970,000.00		2,970,000.00	2,864,108.98		2,864,108.98	COA PICE ROTARY CLUB BAC/SEC/TWG	17/10/2019 17/10/2019 17/10/2019 17/10/2019	17/10/2019 17/10/2019 17/10/2019 17/10/2019	17/10/2019 17/10/2019 17/10/2019 17/10/2019	
400400000001000	19EB0159 (20EB0136) Construction of Drainage Canal, Punk Lutan, San Roque I, San Jose, Occidental Mindoro	Construction Section	NO	PUBLIC BIDDING	17-Jul-20	7/24/20 to 7/30/20	31-Jul-20	19-Aug-20	19-Aug-20	8/19- 21/2020	8/24- 25/200	27-Aug-20	27-Aug-20	1-Oct-20	5-Oct-20			GoP 2020	1,980,000.00		1,980,000.00	1,891,395.60		1,891,395.60	COA PICE ROTARY CLUB BAC/SEC/TWG	17/10/2019 17/10/2019 17/10/2019 17/10/2019	17/10/2019 17/10/2019 17/10/2019 17/10/2019	17/10/2019 17/10/2019 17/10/2019 17/10/2019	
400400000001000	19EB0160 (20EB0137) Construction of Protection Dike/Sea Wall, Brgy. V. San Jose, Occidental Mindoro	Construction Section	NO	PUBLIC BIDDING	17-Jul-20	7/24/20 to 7/30/20	31-Jul-20	19-Aug-20	19-Aug-20	8/24- 25/2020	8/25- 27/2020	27-Aug-20	27-Aug-20	21-Sep-20	23-Sep-20			GoP 2020	7,920,000.00		7,920,000.00	7,565,395.60		7,565,395.60	COA PICE ROTARY CLUB BAC/SEC/TWG	17/10/2019 17/10/2019 17/10/2019 17/10/2019	17/10/2019 17/10/2019 17/10/2019 17/10/2019	17/10/2019 17/10/2019 17/10/2019 17/10/2019	
400400000001000	19EB0161 (20EB0138) Construction of Flood Control Structure, Malibong, Sablayan, Occidental Mindoro	Construction Section	NO	PUBLIC BIDDING	17-Jul-20	7/24/20 to 7/30/20	31-Jul-20	19-Aug-20	19-Aug-20	8/24- 25/2020	8/25- 27/2020	27-Aug-20	27-Aug-20	29-Sep-20	1-Oct-20			GoP 2020	15,840,000.00		15,840,000.00	15,130,812.89		15,130,812.89	COA PICE ROTARY CLUB BAC/SEC/TWG	17/10/2019 17/10/2019 17/10/2019 17/10/2019	17/10/2019 17/10/2019 17/10/2019 17/10/2019	17/10/2019 17/10/2019 17/10/2019 17/10/2019	
400400000001000	19EB0162 (20EB0139) Construction of Flood Control Structure, Malibong, Sablayan, Occidental Mindoro	Construction Section	NO	PUBLIC BIDDING	17-Jul-20	7/24/20 to 7/30/20	31-Jul-20	19-Aug-20	19-Aug-20	8/24- 25/2020	8/25- 27/2020	27-Aug-20	27-Aug-20	17-Sep-20	21-Sep-20			GoP 2020	7,720,000.00		7,720,000.00	7,575,102.62		7,575,102.62	COA PICE ROTARY CLUB BAC/SEC/TWG	17/10/2019 17/10/2019 17/10/2019 17/10/2019	17/10/2019 17/10/2019 17/10/2019 17/10/2019	17/10/2019 17/10/2019 17/10/2019 17/10/2019	
400400000001000	19EB0163 (20EB0140) Construction of Gabions File Flood Control Protection, Zone 1 - Zone 5, Iliwa, Sablayan, Occidental Mindoro	Construction Section	NO	PUBLIC BIDDING	17-Jul-20	7/24/20 to 7/30/20	31-Jul-20	19-Aug-20	19-Aug-20	8/24- 25/2020	8/25- 27/2020	27-Aug-20	27-Aug-20	29-Sep-20	1-Oct-20			GoP 2020	19,800,000.00		19,800,000.00	18,913,884.93		18,913,884.93	COA PICE ROTARY CLUB BAC/SEC/TWG	17/10/2019 17/10/2019 17/10/2019 17/10/2019	17/10/2019 17/10/2019 17/10/2019 17/10/2019	17/10/2019 17/10/2019 17/10/2019 17/10/2019	
310203205928000	20EB0141 Concreting of Brgy. Bonbon FMR, Brgy. Bonbon, Loc, Occidental Mindoro	Construction Section	NO	PUBLIC BIDDING	17-Jul-20	7/24/20 to 7/30/20	31-Jul-20	19-Aug-20	19-Aug-20	8/24- 25/2020	8/25- 27/2020	27-Aug-20	27-Aug-20	21-Sep-20	23-Sep-20			GoP 2020	12,437,500.00		12,437,500.00	12,350,548.85		12,350,548.85	COA PICE ROTARY CLUB BAC/SEC/TWG	17/10/2019 17/10/2019 17/10/2019 17/10/2019	17/10/2019 17/10/2019 17/10/2019 17/10/2019	17/10/2019 17/10/2019 17/10/2019 17/10/2019	
310203205927000	20EB0142 Concreting of Zone III to Zone V, Brgy. Sta. Lucia FMR, Brgy. Sta. Lucia, Sablayan, Occidental Mindoro	Construction Section	NO	PUBLIC BIDDING	17-Jul-20	7/24/20 to 7/30/20	31-Jul-20	21-Aug-20	21-Aug-20	8/24- 25/2020	8/25- 27/2020	27-Aug-20	27-Aug-20	21-Sep-20	23-Sep-20			GoP 2020	12,437,500.00		12,437,500.00	12,115,673.34		12,115,673.34	COA PICE ROTARY CLUB BAC/SEC/TWG	17/10/2019 17/10/2019 17/10/2019 17/10/2019	17/10/2019 17/10/2019 17/10/2019 17/10/2019	17/10/2019 17/10/2019 17/10/2019 17/10/2019	
200000100018000	20EB00143 Cluster RM01: Emergency Repair of damaged/scoured Slope protection: a) Baboy Bridge Approach "A", K0415+939 (B0011MR) along Mindoro West Coastal Road, Mamburao b) MWCR, K0429+676.50 - K0429+688.50 Left Side; K0429+700.50 - K0429+723.50 Left side (Inland Section), San Vicente, Abra de Ilog Mamburao and Abra de Ilog, Occidental Mindoro	Maintenance Section	NO	PUBLIC BIDDING	13-Aug-20	9/08/20 to 9/14/20	15-Sep-20	07-Sep-20	7-Sep-20	29-Sep-20	2-Oct-20	5-Oct-20	5-Oct-20	7-Dec-20	9-Dec-20			GoP 2020	1,388,565.18	1,388,565.18		1,381,551.08	1,381,551.08		COA PICE ROTARY CLUB BAC/SEC/TWG	17/10/2019 17/10/2019 17/10/2019 17/10/2019	17/10/2019 17/10/2019 17/10/2019 17/10/2019	17/10/2019 17/10/2019 17/10/2019 17/10/2019	

Code (UACS/PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PHP)			Contract Cost (PHP)			List of Invited Observers	Date of Receipt of Invitation			Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	
200000100018000	20EB00144 Cluster RM01: Emergency Repair of damaged/scoured Slope protection: a) MWCR, K0387+564 - K0387+754 Left Side, Brgy. San Vicente Section b) MWCR, K0388+894.50 - K0388+917; K0388+932 - K0388+954.50, Brgy. Alacaak Section Sta. Cruz, Occidental Mindoro	Maintenance Section	NO	PUBLIC BIDDING	13-Aug-20	9/08/20 to 9/14/20	15-Sep-20	07-Sep-20	7-Sep-20	09/28/2020 - 09/29/2020	2-Oct-20	5-Oct-20	5-Oct-20	5-Nov-20	6-Nov-20			GoP 2020	1,227,901.92	1,227,901.92		1,211,761.85	1,211,761.85		COA PICE ROTARY CLUB BAC/SEC/TWG	17/10/2019 17/10/2019 17/10/2019 17/10/2019	17/10/2019 17/10/2019 17/10/2019 17/10/2019	17/10/2019 17/10/2019 17/10/2019 17/10/2019	
200000100018000	20EB00145 Emergency Repair of damaged/scoured Slope Protection, Jct. TLLR-Burot Road, K0010+263 - K0010+278, Lubang, Occidental Mindoro	Maintenance Section	NO	PUBLIC BIDDING	13-Aug-20	9/08/20 to 9/14/20	15-Sep-20	07-Sep-20	7-Sep-20	09/28/2020 - 09/29/2020	2-Oct-20	5-Oct-20	5-Oct-20	5-Nov-20	6-Nov-20			GoP 2020	864,232.88	864,232.88		859,911.96	859,911.96		COA PICE ROTARY CLUB BAC/SEC/TWG	17/10/2019 17/10/2019 17/10/2019 17/10/2019	17/10/2019 17/10/2019 17/10/2019 17/10/2019	17/10/2019 17/10/2019 17/10/2019 17/10/2019	
300116202327000	20EB00146 Construction of Baluga Bridge, Brgy. Mapalad/Alipaoy, Paluan, Occidental Mindoro	Construction Section	NO	PUBLIC BIDDING	27-Nov-20	12/2/2020 - 12/8/2020	9-Dec-20	21-Dec-20	21-Dec-20	12/21/2020 - 12/22/2020	28-Dec-20	28-Dec-20	28-Dec-20	5-Feb-21	8-Feb-21			GoP 2020	864,232.88	864,232.88		9,938,028.51	9,938,028.51		COA PICE ROTARY CLUB BAC/SEC/TWG	17/10/2019 17/10/2019 17/10/2019 17/10/2019	17/10/2019 17/10/2019 17/10/2019 17/10/2019	17/10/2019 17/10/2019 17/10/2019 17/10/2019	
	20EB00147 Concreting of Brgy. San Nicolas to Brgy. Nicolas to Brgy. Malisbong FMR, Brgy. San Nicolas and Brgy. Malisbong, Sablayan, Occidental Mindoro	Construction Section	NO	PUBLIC BIDDING	4-Dec-20	12/8/2020 - 12/14/2020	15-Dec-20										GoP 2020							COA PICE ROTARY CLUB BAC/SEC/TWG	17/10/2019 17/10/2019 17/10/2019 17/10/2019	17/10/2019 17/10/2019 17/10/2019 17/10/2019	17/10/2019 17/10/2019 17/10/2019 17/10/2019	CANCELLED	
	20EB00148 Concreting of Brgy. Nicolas to Brgy. Malisbong FMR, Brgy. San Nicolas and Brgy. Malisbong, Sablayan, Occidental Mindoro	Construction Section	NO	PUBLIC BIDDING	26-Feb-21	03/02/2020 - 03/08/2020	9-Mar-20										GoP 2020							COA PICE ROTARY CLUB BAC/SEC/TWG	17/10/2019 17/10/2019 17/10/2019 17/10/2019	17/10/2019 17/10/2019 17/10/2019 17/10/2019	17/10/2019 17/10/2019 17/10/2019 17/10/2019	FAILURE OF BIDDIG - REBID	
	20EB00150 Construction of Evacuation Center, Brgy. Poblaacion, Magsaysay, Occidental Mindoro	Construction Section	NO	PUBLIC BIDDING		7/23/20 to 7/29/20		07-Sep-20	7-Sep-20								GoP 2020							COA PICE ROTARY CLUB BAC/SEC/TWG	17/10/2019 17/10/2019 17/10/2019 17/10/2019	17/10/2019 17/10/2019 17/10/2019 17/10/2019	17/10/2019 17/10/2019 17/10/2019 17/10/2019	CANCELLED	
	19EB0164 (19EB0157) Construction/Improvement/Concret ing of Marikit-Lumangbayan- Poblacion Bypass Road, Paluan, Occidental Mindoro	Construction Section	NO	PUBLIC BIDDING	13-Aug-20	7/23/20 to 7/29/20	27-Aug-20	07-Sep-20	7-Sep-20	09/11/2020 - 09/16/2020	1-Oct-20	2-Oct-20	2-Oct-20	3-Nov-20	4-Nov-20			GoP 2020	96,500,000.00		96,500,000.00	93,292,002.83	93,292,002.83		COA PICE ROTARY CLUB BAC/SEC/TWG	17/10/2019 17/10/2019 17/10/2019 17/10/2019	17/10/2019 17/10/2019 17/10/2019 17/10/2019	17/10/2019 17/10/2019 17/10/2019 17/10/2019	

Code (UACS/PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PHP)			Contract Cost (PHP)			List of Invited Observers	Date of Receipt of Invitation			Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	
GOODS																													
	20GEB0022-R1 Procurement/Supply of Diesel Fuel off use in the operation of DPWH Service Vehicle for Mindoro Occidental DEO Planning and Design Section	Planning and Design Section	NO	Public Bidding		7/31/2020 to 8/19/2020		19-Aug-20	19-Aug-20	19-Aug-20	27-Aug-20	28-Aug-20	02-Sep-20	03-Sep-20	07-Sep-20	11-Sep-20	11-Sep-20	GoP 2019 GAA	1,448,394.30		1,448,394.30	1,412,150.25		1,412,150.25	COA PICE ROTARY CLUB BAC/SEC/TWG PCCI				
	20GEB0023 Procurement/Supply/Delivery of IT Equipment, for use in DPWH - Mindoro Occidental DEO Planning and Design Section	Planning and Design Section	NO	Public Bidding		6/17/2020 to 7/6/2020		14-Jul-20	14-Jul-20	14-Jul-20	21-Jul-20	22-Jul-20	23-Jul-20	24-Jul-20	29-Jul-20	08-Sep-20	08-Sep-20	GoP 2019 GAA	1,320,000.00		1,320,000.00	1,320,000.00		1,320,000.00	COA PICE ROTARY CLUB BAC/SEC/TWG PCCI				
	20GEB0032-R1 Procurement/Supply/Delivery of Multi-function Printer/Copier/Scanner Heavy Duty with one (1) unit Colored Printer Copier for use of DPWH Mindoro Occidental DEO (Administrative Section - Property Unit)	Administrative (Property) Section	NO	Public Bidding		6/15-26/2020		26-Jul-20	26-Jul-20	26-Jul-20	06-Jul-20	07-Jul-20	08-Jul-20	09-Jul-20	14-Jul-20	23-Sep-20	23-Sep-20	GoP 2019 GAA	400,000.00		400,000.00	307,000.00		307,000.00	COA PICE ROTARY CLUB BAC/SEC/TWG PCCI				
	20GEB0041-R2 Procurement/Supply/Delivery of Office Supplies and Consumables for use in DPWH - MODEO, Office of the DE/ Procurement Unit	Office of the District Engineer & Procurement Unit	NO	Public Bidding		7/4-14/2020		14-Jul-20	14-Jul-20	14-Jul-20	22-Jul-20	23-Jul-20	24-Jul-20	27-Jul-20	29-Jul-20	01-Sep-20	02-Sep-20	GoP 2019 GAA	553,880.00		553,880.00	553,880.00		553,880.00	COA PICE ROTARY CLUB BAC/SEC/TWG PCCI				
	20GEB0042-A Procurement/Supply/Delivery of Desktop Computer for use of DPWH Mindoro Occidental DEO, (Office of the DE/Procurement Unit)	Office of the District Engineer & Procurement Unit	NO	Public Bidding		7/10-29/2020		29-Jul-20	29-Jul-20	30-Jul-20	06-Aug-20	10-Aug-20	12-Aug-20	13-Aug-20	18-Aug-20	23-Sep-20	23-Sep-20	GoP 2019 GAA	575,000.00		575,000.00	566,875.00		566,875.00	COA PICE ROTARY CLUB BAC/SEC/TWG PCCI				
	20GEB0042-B-R1 Procurement/Supply/Delivery of Multi function Printer/Copier/Scanner Heavy Duty with one (1) unit Colored Printer Copier for use of DPWH Mindoro Occidental DEO (Office of the DE/Procurement Unit)	Office of the District Engineer & Procurement Unit	NO	Public Bidding		6/15-26/2020		26-Jun-20	26-Jun-20	26-Jun-20	06-Jul-20	06-Jul-20	08-Jul-20	09-Jul-20	04-Aug-20	23-Sep-20	23-Sep-20	GoP 2019 GAA	400,000.00		400,000.00	400,000.00		400,000.00	COA PICE ROTARY CLUB BAC/SEC/TWG PCCI				
	20GEB0047-A-R2 Procurement/Supply/Delivery of Desktop Computer, Laptop Computer and IT Peripherals for use of the DPWH Mindoro Occidental DEO, Construction Section	Construction Section	NO	Public Bidding		7/4-14/2020		14-Jul-20	14-Jul-20	14-Jul-20	21-Jul-20	23-Jul-20	24-Jul-20	28-Jul-20	29-Jul-20	08-Sep-20	08-Sep-20	GoP 2019 GAA	635,000.00		635,000.00	613,705.00		613,705.00	COA PICE ROTARY CLUB BAC/SEC/TWG PCCI				
	20GEB0053 Procurement/Supply of Diesel, Gasoline Fuel and Lubricants for use in the operation of DPWH Equipment for the Repair/Maintenance of National Roads and Bridges (Mainland), Mamburao, Occidental Mindoro	Maintenance Section	NO	Public Bidding		9/4-23/2020		23-Sep-20	23-Sep-20	23-Sep-20	25-Sep-20	28-Sep-20	28-Sep-20	29-Sep-20	05-Oct-20	07-Oct-20	07-Oct-20	GoP 2019 GAA	2,997,720.00		2,997,720.00	2,965,704.00		2,965,704.00	COA PICE ROTARY CLUB BAC/SEC/TWG PCCI				
	20GEB0057 Procurement/Supply/Delivery Multi- function Printer/Copier/Scanner Heavy Duty with one (1) unit Colored Printer Copier for use of DPWH Mindoro Occidental DEO (Planning and Design Section)	Planning and Design Section	NO	Public Bidding		8/18-26/2020		26-Aug-20	26-Aug-20	26-Aug-20	01-Sep-20	02-Sep-20	03-Sep-20	04-Sep-20	08-Sep-20	30-Sep-20	30-Sep-20	GoP 2019 GAA	400,000.00		400,000.00	400,000.00		400,000.00	COA PICE ROTARY CLUB BAC/SEC/TWG PCCI				
	20GEB0064-R2 Procurement/Supply/Delivery of Office Equipment Supplies and Consumables for use in DPWH - MODEO (Administrative Section - Property Unit)	Administrative (Property) Section	NO	Public Bidding		7/4-14/2020		14-Jul-20	14-Jul-20	14-Jul-20	22-Jul-20	23-Jul-20	24-Jul-20	28-Jul-20	30-Jul-20	02-Sep-20	02-Sep-20	GoP 2019 GAA	553,880.00		553,880.00	399,954.00		399,954.00	COA PICE ROTARY CLUB BAC/SEC/TWG PCCI				
	20GEB0073 Procurement/Supply of Diesel/ Gasoline Fuel and Lubricants for use in the operations of DPWH Equipment for the repair and maintenance of National Roads and Bridges (Lubang Island)	Maintenance Section	NO	Public Bidding		8/16-26/2020		26-Aug-20	26-Aug-20	26-Aug-20	01-Sep-20	02-Sep-20	03-Sep-20	04-Sep-20	08-Sep-20	14-Sep-20	14-Sep-20	GoP 2019 GAA	522,108.00		522,108.00	506,447.00		506,447.00	COA PICE ROTARY CLUB BAC/SEC/TWG PCCI				
	20GEB0091 Procurement/Supply/Delivery of Venetian Blinds for use in DPWH Mindoro Occidental DEO, Mamburao, Occidental Mindoro	Quality Assurance Section	NO	Public Bidding		5/25-31/2020		04-Jun-20	04-Jun-20	04-Jun-20	22-Jun-20	26-Jun-20	02-Jul-20	06-Jul-20	09-Jul-20	30-Jul-20	03-Aug-20	GoP 2019 GAA	328,162.00		328,162.00	323,211.58		323,211.58	COA PICE ROTARY CLUB BAC/SEC/TWG PCCI				
	20GEB0092 Procurement/Supply/Delivery of Office Furniture for use in the DPWH Mindoro Occidental DEO, Mamburao, Occidental Mindoro	Quality Assurance Section	NO	Public Bidding				04-Jun-20	04-Jun-20	04-Jun-20	22-Jun-20	26-Jun-20	02-Jul-20	06-Jul-20	09-Jul-20	14-Aug-20	14-Aug-20	GoP 2019 GAA	740,000.00		740,000.00	738,000.00		738,000.00	COA PICE ROTARY CLUB BAC/SEC/TWG PCCI				
	20GEB0097 Procurement/Supply/Delivery of Spare Parts for use in the Repair/Replacement of worn out parts of various Service Vehicle and Heavy Equipment of DPWH Mindoro Occidental DEO (Maintenance Section)	Quality Assurance Section	NO	Public Bidding		9/11-18/2020		18-Sep-20	18-Sep-20	18-Sep-20	23-Sep-20	25-Sep-20	28-Sep-20	29-Sep-20	05-Oct-20			GoP 2019 GAA	500,663.00		500,663.00	485,449.00		485,449.00	COA PICE ROTARY CLUB BAC/SEC/TWG PCCI				
	RFQ-2020-03-016 Procurement/Supply/Delivery of Office Equipment Supplies and Consumables for use in the DPWH Mindoro Occidental DEO (Administrative Section)	Maintenance Section	NO	NP-53.9 SMALL VALUE PROCUREMENT		13/07/2020		20-Jul-20	20-Jul-20	20-Jul-20	30-Jul-20	03-Aug-20	05-Aug-20	06-Aug-20	12-Aug-20	03-Sep-20	03-Sep-20	GoP 2019 GAA	853,020.00		853,020.00	828,800.00		828,800.00	COA PICE ROTARY CLUB BAC/SEC/TWG PCCI				
	RFQ-2020-05-039-R1 Procurement/Supply/Delivery of Engineering Tools and other Supplies for use in DPWH Mindoro Occidental DEO Planning and Design Section	Maintenance Section	NO	NP-53.9 SMALL VALUE PROCUREMENT		09/07/2020		16-Jul-20	16-Jul-20	16-Jul-20	28-Jul-20	30-Jul-20	03-Aug-20	05-Aug-20	11-Aug-20	01-Sep-20	01-Sep-20	GoP 2019 GAA	427,429.00		427,429.00	427,429.00		427,429.00	COA PICE ROTARY CLUB BAC/SEC/TWG PCCI				
	RFQ-2020-08-054 Procurement/Supply/Delivery of IT and Communication Equipment for use in the DPWH-Mindoro Occidental DEO (Planning and Design Section)	Maintenance Section	NO	NP-53.9 SMALL VALUE PROCUREMENT				26-Aug-20	26-Aug-20	26-Aug-20	15-Sep-20	17-Sep-20	21-Sep-20	23-Sep-20	25-Sep-20	07-Oct-20	07-Oct-20	GoP 2019 GAA	170,000.00		170,000.00	169,150.00		169,150.00	COA PICE ROTARY CLUB BAC/SEC/TWG PCCI				

Code (UACS/PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PHP)			Contract Cost (PHP)			List of Invited Observers	Date of Receipt of Invitation			Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	
	RFQ-2020-08-056 Procurement/Supply/Delivery of Action Camera for use in the DPWH Mindoro Occidental DEO (Planning and Design Section)	Maintenance Section	NO	NP-53.9 SMALL VALUE PROCUREMENT				14-Sep-20	14-Sep-20	14-Sep-20	21-Sep-20	25-Sep-20	28-Sep-20	29-Sep-20	05-Oct-20			GoP 2019 GAA	142,800.00		142,800.00	138,516.00		138,516.00	COA PICE ROTARY CLUB BAC/SEC/TWG PCCI				
	RFQ-2020-08-058 Procurement/Supply/Delivery of Personal Protective Equipment for use in DPWH - MOEDEO Planning and Design Section	Maintenance Section	NO	NP-53.9 SMALL VALUE PROCUREMENT				14-Sep-20	14-Sep-20	14-Sep-20	21-Sep-20	25-Sep-20	28-Sep-20	29-Sep-20	05-Oct-20			GoP 2019 GAA	237,622.00		237,622.00	230,804.00		230,804.00	COA PICE ROTARY CLUB BAC/SEC/TWG PCCI				
	RFQ-2020-08-059 Procurement/Supply/Delivery of Spare Parts for use in the Repair/Replacement of Worn out Parts of Isuzu D-Max with Plate No. DOA 720 and Nissan w/ Plate No. FIQ 657 DPWH Mindoro Occidental DEO (Quality Assurance Section)	Maintenance Section	NO	NP-53.9 SMALL VALUE PROCUREMENT				14-Sep-20	14-Sep-20	14-Sep-20	23-Sep-20	25-Sep-20	28-Sep-20	29-Sep-20	05-Oct-20			GoP 2019 GAA	219,918.00		219,918.00	212,918.00		212,918.00	COA PICE ROTARY CLUB BAC/SEC/TWG PCCI				
	RFQ-2020-08-064-R2 Procurement/Supply/Delivery of Spare Parts for use in the Repair/Replacement of Worn out Parts of H1-5079 Toyota Hi-Lux DPWH Mindoro Occidental DEO (Planning and Design Section)	Maintenance Section	NO	NP-53.9 SMALL VALUE PROCUREMENT		7/4-14/2020		15-Jul-20	15-Jul-20	15-Jul-20	22-Jul-20	23-Jul-20	24-Jul-20	28-Jul-20	30-Jul-20	01-Sep-20	02-Sep-20	GoP 2019 GAA	411,166.00		411,166.00	399,954.00		399,954.00	COA PICE ROTARY CLUB BAC/SEC/TWG PCCI				

Code (UACS/PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PHP)			Contract Cost (PHP)			List of Invited Observers	Date of Receipt of Invitation			Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	
CONSULTANCY																													
	19CSEB01-R1 CLUSTER 2019-RD05: Soil Investigation/ Test Pitting for various FY 2019 Local Program Projects (Construction/Repair/Rehabilitation /Improvement of various Infrastructure including Local Projects and Local Infrastructure Projects) Mamburao, Occidental Mindoro	Planning and Design Section	NO	Public Bidding	n/a				24-Sep-19		29-Oct-19	30-Oct-19	04-Nov-19	04-Nov-19	07-Nov-19			FY 2019 RA 11260 REG. CURRENT PDE/ SR 2019-05-002272	399,800.00		399,800.00	380,000.00		380,000.00	COA PICE ROTARY CLUB BAC/SEC/TWG PCCI				
	19CSEB02 CLUSTER 2019- FCD03: SUB-SURFACE/SOIL EXPLORATION FOR VARIOUS FY 2019 FLOOD CONTROL STRUCTURES/ FACILITIES a) Const. of Sea wall inBarangay Maligaya, Lubang, Occidental Mindoro; b) Const. of Sea wall inBarangay Tiliik, Lubang, Occidental Mindoro. Lubang, Occidental Mindoro	Planning and Design Section	NO	Public Bidding	n/a				01-Oct-19		09-Oct-19	03-Oct-19	11-Oct-19	14-Oct-19	15-Oct-19			FY 2019 RA 11260 REG. CURRENT PDE/ SR 2019-05-002272	203,000.00		203,000.00	195,000.00		195,000.00	COA PICE ROTARY CLUB BAC/SEC/TWG PCCI				
	19CSEB03 CLUSTER 2019-BR01: SUB-SURFACE/ SOIL EXPLORATION FOR VARIOUS FY 202 NATIONAL BRIDGE PROJECTS: (WIDENING PERMANENT BRIDGES AND CONSTRUCTION OF NEW PERMANENT BRIDGES) a) Cabacao Br. (B00213MR) along Uct. MW/CR (Bagong Silang)- Cabacao Diversion Road; b)Bungahan Br. (B00123MR)- along Mindoro West Coastal Rd.; c) Talaba Br. (B00057MR) along Mindoro West Costal Rd.; d) Burgos Br. (B0090MR) along Mindoro West Costal Rd Abra de Ilog, Magsaysay and Sabilayan Occidental Mindoro	Planning and Design Section	NO	Public Bidding	n/a				01-Oct-19		09-Oct-19	10-Oct-19	11-Oct-19	14-Oct-19	15-Oct-19			FY 2019 RA 11260 REG. CURRENT PDE/ SR 2019-05-002272	701,000.00		701,000.00	680,000.00		680,000.00	COA PICE ROTARY CLUB BAC/SEC/TWG PCCI				
	19CSEB04 CLUSTER 2020-RD01 : Soil Investigation/Test Pitting for various FY2020 National Road Projects(Preventive Maintenance, Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads, Rehabilitation/Reconstruction of Roads with Slops, Slope Collapse and Landslide, Network Development- Road Widening and Paving Unpaved Roads). Mamburao, Occidental Mindoro	Planning and Design Section	NO	Public Bidding	n/a				22-Oct-19		29-Oct-19	30-Oct-19	04-Nov-19	04-Nov-19	07-Nov-19			FY 2019 RA 11260 REG. CURRENT PDE/ SR 2019-05-002272				909,000.00		909,000.00	COA PICE ROTARY CLUB BAC/SEC/TWG PCCI				
	19CSEB05 CLUSTER 2020-RD02: Soil Investigation/Test Pitting for Various FY 2020 National & Local Road Projects (Construction of Missing Links/ New Roads, Off-carriageway Improvement, Construction/Improvement of Access Roads Leading to Seaports & Declared Tourism Destinations and Local Roads). Provincewide, Occidental Mindoro	Planning and Design Section	NO	Public Bidding	n/a				22-Oct-19		29-Oct-19	30-Oct-19	04-Nov-19	04-Nov-19	07-Nov-19			FY 2019 RA 11260 REG. CURRENT PDE/ SR 2019-05-002272	950,000.00		950,000.00	870,000.00		870,000.00	COA PICE ROTARY CLUB BAC/SEC/TWG PCCI				

Code (UACS/PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PHP)			Contract Cost (PHP)			List of Invited Observers	Date of Receipt of Invitation			Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	
	19CSEB06 CLUSTER 2019 FCD01: Sub-surface/Soil Exploration for various FY 2020 Flood Control Projects: (Construction/Maintenance of Flood Mitigation Structures and Drainage System, Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers and Local Infrastructure Program.a) Const. of Callejon Flood Control Structures, brgy. Tibag, Abra de Ilog, Occidental Mindoro;b) Const. of Flood Control Projects, Busuanga River (Adela Section) Rizal, Occidental Mindoro; c) Construction of Flood Control Structure Mompong River Malisbong Section, Sablayan, Occidental Mindoro;d) Construction of Flood Control Structure Mompong River Marabong Section, Sablayan, Occidental Mindoro.e)Construction of Flood Control Structure Busuanga River, Central Section, San Jose, Occidental Mindoro.f) Construction of Flood Control Structures Busuanga River, San Agustin Section, San Jose, Occidental Mindoro; g) Construction of Flood Control Strutures Lumintao River, Magsikap Section, Rizal, Occidental Mindoro; h) COnstruction of Flood Control Structure, Amnay River, Kabangkalan Section, Sablayan, Occidental Mindoro; i) Construction of Flood Control Structure Amnay River, PAg asa Section, Sablayan, Occidental Mindoro; j) Construction of Flood Control Structures Patrick River, Brgy. Tagumpay Section, Sablayan, Occidental Mindoro; k)Construction of Flood Control Structure Patrick River, Victoria Section, Sablayan, Occidental Mindoro; l) Construction of Flood Control Sysytem, Sitio Ligang, Brgy. San Luis Mamburao, Occidental Mindoro. Abra de Ilog, Mamburao, Sablayan, Rizal and San Jose Occidental Mindoro	Planning and Design Section	NO	Public Bidding	n/a				23-Oct-19		29-Nov-19	10-Dec-19	10-Dec-19	10-Dec-19	12-Dec-19		FY 2019 RA 11260 REG. CURRENT PDE/ SR 2019-05-002272	1,241,000.00		1,241,000.00	1,190,000.00		1,190,000.00	COA PICE ROTARY CLUB <					

Code (UACS/PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PHP)			Contract Cost (PHP)			List of Invited Observers	Date of Receipt of Invitation			Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Advs/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids		
ON-GOING PROCUREMENT ACTIVITIES																														
CIVIL WORKS 2021																														
310102100682000	21EB0001 Preventive Maintenance of Road: along Jct MWCR-Sn Jose Airport- Jct Bubog Rd K0240 + 018 - K0242 + 000, San Jose, Occidental Mindoro	Construction Section	YES	PUBLIC BIDDING	26-Oct-20	11/3/2020 - 11/9/2020	10-Nov-20	11-Dec-20	11-Dec-20	12/14/2020 - 12/16/2020	12/17/2020 - 12/23/2020	12/28/2020						GoP	2021	18,483,780.00		18,483,780.00	17,839,807.31		17,839,807.31	COA PICE ROTARY CLUB BAC/SEC/TWG	10/28/2020 10/23/2020 10/23/2020 10/23/2020	10/28/2020 10/23/2020 10/23/2020 10/23/2020	10/28/2020 10/23/2020 10/23/2020 10/23/2020	SHORT OF AWARD - AWAITING FOR SARO
310102100683000	21EB0002 Preventive Maintenance of Road: along Mindoro Oriental/Occidental East Coastal Rd - K0221 + 700 - K0222 + 384, San Jose, Occidental Mindoro	Construction Section	YES	PUBLIC BIDDING	5-Nov-20	11/12/2020 - 11/18/2020	19-Nov-20	14-Dec-20	14-Dec-20	12/15/2020 - 12/17/2020	12/15/2020 - 12/17/2020	12/29/2020						GoP	2021	7,252,980.00		7,252,980.00	7,108,716.34		7,108,716.34	COA PICE ROTARY CLUB BAC/SEC/TWG	11/19/2020 11/20/2020 11/20/2020 11/20/2020	11/19/2020 11/20/2020 11/20/2020 11/20/2020	11/19/2020 11/20/2020 11/20/2020 11/20/2020	SHORT OF AWARD - AWAITING FOR SARO
310102100684000	21EB0003 Preventive Maintenance of Road: along Mindoro West Coastal Rd K0329 + 303 - K0329 + 873, Sablayan, Occidental Mindoro	Construction Section	YES	PUBLIC BIDDING	26-Oct-20	11/3/2020 - 11/9/2020	10-Nov-20	11-Dec-20	11-Dec-20	12/14/2020 - 12/16/2020	12/17/2020 - 12/23/2020	12/28/2020						GoP	2021	4,061,120.00		4,061,120.00	3,919,372.23		3,919,372.23	COA PICE ROTARY CLUB BAC/SEC/TWG	10/28/2020 10/23/2020 10/23/2020 10/23/2020	10/28/2020 10/23/2020 10/23/2020 10/23/2020	10/28/2020 10/23/2020 10/23/2020 10/23/2020	SHORT OF AWARD - AWAITING FOR SARO
310102100685000	21EB0004 Preventive Maintenance of Road: along Mindoro West Coastal Rd - K0413 + 699 - K0414 + 000, Mamburao, Occidental Mindoro	Construction Section	YES	PUBLIC BIDDING	5-Nov-20	11/12/2020 - 11/18/2020	19-Nov-20	14-Dec-20	14-Dec-20	12/15/2020 - 12/17/2020	12/15/2020 - 12/17/2020	12/29/2020						GoP	2021	2,984,100.00		2,984,100.00	2,924,308.32		2,924,308.32	COA PICE ROTARY CLUB BAC/SEC/TWG	11/19/2020 11/20/2020 11/20/2020 11/20/2020	11/19/2020 11/20/2020 11/20/2020 11/20/2020	11/19/2020 11/20/2020 11/20/2020 11/20/2020	SHORT OF AWARD - AWAITING FOR SARO
	21EB0005 Preventive Maintenance of Road: along Mindoro West Coastal Rd - K0417 + 752 - K0419 + 000	Construction Section	YES	PUBLIC BIDDING	5-Nov-20	11/12/2020 - 11/18/2020	19-Nov-20	14-Dec-20	14-Dec-20	12/15/2020 - 12/17/2020	12/15/2020 - 12/17/2020	12/29/2020						GoP	2021	11,757,840.00		11,757,840.00	11,416,680.19		11,416,680.19	COA PICE ROTARY CLUB BAC/SEC/TWG	11/19/2020 11/20/2020 11/20/2020 11/20/2020	11/19/2020 11/20/2020 11/20/2020 11/20/2020	11/19/2020 11/20/2020 11/20/2020 11/20/2020	SHORT OF AWARD - AWAITING FOR SARO
310102100687000	21EB0006 Preventive Maintenance of Road: along Mindoro West Coastal Rd K0434 + 069 - K0434 + 322, K0435 + 000 - K0435 + 235, K0437 + 545 - K0438 + 135, K0440 + 000 - K0440 + 237, Abra de Ilog, Occidental Mindoro	Construction Section	YES	PUBLIC BIDDING	16-Oct-20	11/3/2020 - 11/9/2020	10-Nov-20	11-Dec-20	11-Dec-20	12/14/2020 - 12/16/2020	12/17/2020 - 12/23/2020	12/28/2020						GoP	2021	12,420,320.00		12,420,320.00	12,001,292.29		12,001,292.29	COA PICE ROTARY CLUB BAC/SEC/TWG	10/28/2020 10/23/2020 10/23/2020 10/23/2020	10/28/2020 10/23/2020 10/23/2020 10/23/2020	10/28/2020 10/23/2020 10/23/2020 10/23/2020	SHORT OF AWARD - AWAITING FOR SARO
310103100697000	21EB0007 Preventive Maintenance of Road: along Jct MWCR (Labangan)- Murtha-Jct Irion Rd - K0245 + 652 - K0247 + 157, San Jose, Occidental Mindoro	Construction Section	YES	PUBLIC BIDDING	5-Nov-20	11/12/2020 - 11/18/2020	19-Nov-20	14-Dec-20	14-Dec-20	12/15/2020 - 12/17/2020	12/15/2020 - 12/17/2020	12/29/2020						GoP	2021	14,129,640.00		14,129,640.00	13,570,796.71		13,570,796.71	COA PICE ROTARY CLUB BAC/SEC/TWG	11/19/2020 11/20/2020 11/20/2020 11/20/2020	11/19/2020 11/20/2020 11/20/2020 11/20/2020	11/19/2020 11/20/2020 11/20/2020 11/20/2020	SHORT OF AWARD - AWAITING FOR SARO
310103100698000	21EB0008 Preventive Maintenance of Road: along Tagbac-Lubang-Looc Rd - K0007 + 000 - K0007 + 151, Lubang, Occidental Mindoro	Construction Section	YES	PUBLIC BIDDING	5-Nov-20	11/12/2020 - 11/18/2020	19-Nov-20	14-Dec-20	14-Dec-20	12/15/2020 - 12/17/2020	12/15/2020 - 12/17/2020	12/29/2020						GoP	2021	1,920,800.00		1,920,800.00	1,883,426.80		1,883,426.80	COA PICE ROTARY CLUB BAC/SEC/TWG	11/19/2020 11/20/2020 11/20/2020 11/20/2020	11/19/2020 11/20/2020 11/20/2020 11/20/2020	11/19/2020 11/20/2020 11/20/2020 11/20/2020	SHORT OF AWARD - AWAITING FOR SARO
310105100550000	21EB0014 Reconstruction to Concrete Pavement - along Mindoro West Coastal Rd - K0402 + 990 - K0403 + 409	Construction Section	YES	PUBLIC BIDDING	5-Nov-20	11/12/2020 - 11/18/2020	19-Nov-20	14-Dec-20	14-Dec-20	12/15/2020 - 12/17/2020	12/15/2020 - 12/17/2020	12/29/2020						GoP	2021	22,530,200.00		22,530,200.00	22,087,977.05		22,087,977.05	COA PICE ROTARY CLUB BAC/SEC/TWG	11/19/2020 11/20/2020 11/20/2020 11/20/2020	11/19/2020 11/20/2020 11/20/2020 11/20/2020	11/19/2020 11/20/2020 11/20/2020 11/20/2020	SHORT OF AWARD - AWAITING FOR SARO
310106100599000	21EB0015 Reconstruction to Concrete Pavement - along Jct TLLR- Binacas Rd - K0007 + 412 - K0007 + 593, K0012 + 880 - K0013 + 051, Lubang, Occidental Mindoro	Construction Section	YES	PUBLIC BIDDING	5-Nov-20	11/12/2020 - 11/18/2020	19-Nov-20	14-Dec-20	14-Dec-20	12/15/2020 - 12/17/2020	12/15/2020 - 12/17/2020	12/29/2020						GoP	2021	5,780,040.00		5,780,040.00	5,665,239.40		5,665,239.40	COA PICE ROTARY CLUB BAC/SEC/TWG	11/19/2020 11/20/2020 11/20/2020 11/20/2020	11/19/2020 11/20/2020 11/20/2020 11/20/2020	11/19/2020 11/20/2020 11/20/2020 11/20/2020	SHORT OF AWARD - AWAITING FOR SARO
310106100600000	21EB0016 Reconstruction to Concrete Pavement - along Tagbac-Lubang- Looc Rd - K0001 + 178 - K0001 + 277, K0003 + 000 - K0003 + 237, K0003 + 300 - K0004 + 000, Lubang, Occidental Mindoro	Construction Section	YES	PUBLIC BIDDING	25-Nov-20	12/3/2020 - 12/9/2020	10-Dec-20	23-Dec-20	23-Dec-20	12/28/2020 - 01/04/2021								GoP	2021	21,178,780.00		21,178,780.00	20,758,926.73		20,758,926.73	COA PICE ROTARY CLUB BAC/SEC/TWG	12/09/2020 12/10/2020 12/10/2020 12/10/2020	12/09/2020 12/10/2020 12/10/2020 12/10/2020	12/09/2020 12/10/2020 12/10/2020 12/10/2020	SHORT OF AWARD - AWAITING FOR SARO
310106100601000	21EB0017 Reconstruction to Concrete Pavement - along Tagbac-Lubang- Looc Rd - K0001 + 178 - K0001 + 277, K0003 + 000 - K0003 + 237, K0003 + 300 - K0004 + 000, Lubang, Occidental Mindoro	Construction Section	YES	PUBLIC BIDDING	25-Nov-20	12/3/2020 - 12/9/2020	10-Dec-20	23-Dec-20	23-Dec-20	12/28/2020 - 01/04/2021								GoP	2021	7,885,680.00		7,885,680.00	7,699,579.83		7,699,579.83	COA PICE ROTARY CLUB BAC/SEC/TWG	12/09/2020 12/10/2020 12/10/2020 12/10/2020	12/09/2020 12/10/2020 12/10/2020 12/10/2020	12/09/2020 12/10/2020 12/10/2020 12/10/2020	SHORT OF AWARD - AWAITING FOR SARO
310106100602000	21EB0018 Reconstruction to Concrete Pavement - along Tagbac-Lubang- Looc Rd - K0012 + 586 - K0012 + 900, Lubang, Occidental Mindoro	Construction Section	YES	PUBLIC BIDDING	25-Nov-20	12/3/2020 - 12/9/2020	10-Dec-20	23-Dec-20	23-Dec-20	12/28/2020 - 01/04/2021								GoP	2021	7,172,620.00		7,172,620.00	7,030,582.16		7,030,582.16	COA PICE ROTARY CLUB BAC/SEC/TWG	12/09/2020 12/10/2020 12/10/2020 12/10/2020	12/09/2020 12/10/2020 12/10/2020 12/10/2020	12/09/2020 12/10/2020 12/10/2020 12/10/2020	SHORT OF AWARD - AWAITING FOR SARO
310106100603000	21EB0019 Reconstruction to Concrete Pavement - along Tagbac-Lubang- Looc Rd - K0034 + 000 - K0034 + 432, Looc, Occidental Mindoro	Construction Section	YES	PUBLIC BIDDING	25-Nov-20	12/3/2020 - 12/9/2020	10-Dec-20	23-Dec-20	23-Dec-20	12/28/2020 - 01/04/2021								GoP	2021	8,827,840.00		8,827,840.00	8,651,922.71		8,651,922.71	COA PICE ROTARY CLUB BAC/SEC/TWG	12/09/2020 12/10/2020 12/10/2020 12/10/2020	12/09/2020 12/10/2020 12/10/2020 12/10/2020	12/09/2020 12/10/2020 12/10/2020 12/10/2020	SHORT OF AWARD - AWAITING FOR SARO
310202100803000	21EB0021 Road Widening along Mindoro West Coastal Rd - K0305 + 000 - K0306 + 000, Sablayan, Occidental Mindoro	Construction Section	YES	PUBLIC BIDDING	26-Oct-20	11/3/2020 - 11/9/2020	10-Nov-20	11-Dec-20	11-Dec-20	12/14/2020 - 12/16/2020	12/17/2020 - 12/23/2020	12/28/2020						GoP	2021	28,047,600.00		28,047,600.00	27,069,440.30		27,069,440.30	COA PICE ROTARY CLUB BAC/SEC/TWG	10/28/2020 10/23/2020 10/23/2020 10/23/2020	10/28/2020 10/23/2020 10/23/2020 10/23/2020	10/28/2020 10/23/2020 10/23/2020 10/23/2020	SHORT OF AWARD - AWAITING FOR SARO
310202100804000	21EB0022 Road Widening along Mindoro West Coastal Rd - K0306 + 000 - K0307 + 000, Sablayan, Occidental Mindoro	Construction Section	YES	PUBLIC BIDDING	5-Nov-20	11/12/2020 - 11/18/2020	19-Nov-20	14-Dec-20	14-Dec-20									GoP	2021							COA PICE ROTARY CLUB BAC/SEC/TWG	11/19/2020 11/20/2020 11/20/2020 11/20/2020	11/19/2020 11/20/2020 11/20/2020 11/20/2020	11/19/2020 11/20/2020 11/20/2020 11/20/2020	FAILURE OF BIDDING - REBID

Code (UACS/PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PHP)			Contract Cost (PHP)			List of Invited Observers	Date of Receipt of Invitation			Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids		
310202100805000	21EB0024 Road Widening along Mindoro West Coastal Rd - K0352 + 732 - K0353 + 000, K0354 + 590 - K0355 + 510, Sablayan, Occidental Mindoro	Construction Section	YES	PUBLIC BIDDING	26-Oct-20	11/3/2020 - 11/9/2020	10-Nov-20	11-Dec-20	11-Dec-20	12/14/2020 - 12/16/2020	12/17/2020 12/23/2020	12/28/2020						GoP	2021	30,746,520.00		30,746,520.00	29,679,979.05		29,679,979.05	COA	10/28/2020	10/28/2020	10/28/2020	SHORT OF AWARD - AWAITING FOR SARO
	PICE																									10/23/2020	10/23/2020	10/23/2020		
	ROTARY CLUB																									10/23/2020	10/23/2020	10/23/2020		
310202100806000	21EB0025 Road Widening along Mindoro West Coastal Rd - K0375 + 000 - K0376 + 360, Sta. Cruz, Occidental Mindoro	Construction Section	YES	PUBLIC BIDDING	5-Nov-20	11/12/2020 - 11/18/2020	19-Dec-20	17-Dec-20	17-Dec-20	12/18/2020 - 12/23/2020	12/28/2020 1/18/2021	1/25/2021						GoP	2021	44,100,000.00		44,100,000.00	42,380,235.41		42,380,235.41	COA	11/19/2020	11/19/2020	11/19/2020	SHORT OF AWARD - AWAITING FOR SARO
	PICE																									11/20/2020	11/20/2020	11/20/2020		
	ROTARY CLUB																									11/20/2020	11/20/2020	11/20/2020		
310202100807000	21EB0026 Road Widening along Mindoro West Coastal Rd - K0375 + 000 - K0383 + 519, Sta. Cruz, Occidental Mindoro	Construction Section	YES	PUBLIC BIDDING	26-Oct-20	11/3/2020 - 11/9/2020	10-Nov-20	11-Dec-20	11-Dec-20	12/14/2020 - 12/16/2020	12/17/2020 12/23/2020	12/28/2020						GoP	2021	24,519,600.00		24,519,600.00	23,666,647.66		23,666,647.66	COA	10/28/2020	10/28/2020	10/28/2020	SHORT OF AWARD AWAITING FOR SARO
	PICE																									10/23/2020	10/23/2020	10/23/2020		
	ROTARY CLUB																									10/23/2020	10/23/2020	10/23/2020		
310202100808000	21EB0027 Road Widening along Mindoro West Coastal Rd - K0424 + 625 - K0424 + 756, Abra de Ilog, Occidental Mindoro	Construction Section	YES	PUBLIC BIDDING	5-Nov-20	11/12/2020 - 11/18/2020	19-Nov-20	14-Dec-20	14-Dec-20	12/15/2020 - 12/17/2020	12/15/2020 12/17/2020	12/29/2020						GoP	2021	4,145,400.00		4,145,400.00	4,063,094.81		4,063,094.81	COA	11/19/2020	11/19/2020	11/19/2020	SHORT OF AWARD - AWAITING FOR SARO
	PICE																									11/20/2020	11/20/2020	11/20/2020		
	ROTARY CLUB																									11/20/2020	11/20/2020	11/20/2020		
310202100809000	21EB0028 Road Widening along Mindoro West Coastal Rd - K0440 + 237 - K0441 + 880, Abra de Ilog, Occidental Mindoro	Construction Section	YES	PUBLIC BIDDING	5-Nov-20	11/12/2020 - 11/18/2020	19-Nov-20	14-Dec-20	14-Dec-20	12/15/2020 - 12/17/2020	12/15/2020 12/17/2020	12/29/2020						GoP	2021	47,863,200.00		47,863,200.00	46,446,613.15		46,446,613.15	COA	11/19/2020	11/19/2020	11/19/2020	SHORT OF AWARD - AWAITING FOR SARO
	PICE																									11/20/2020	11/20/2020	11/20/2020		
	ROTARY CLUB																									11/20/2020	11/20/2020	11/20/2020		
310202100810000	21EB0029 Road Widening along Mindoro West Coastal Rd - K0444 + 612 - K0445 + 250, K0445 + 186 - K0445 + 478, Abra de Ilog, Occidental Mindoro	Construction Section	YES	PUBLIC BIDDING	5-Nov-20	11/12/2020 - 11/18/2020	19-Nov-20	17-Dec-20	17-Dec-20	12/18/2020 - 12/23/2020	12/28/2020 1/18/2021	1/25/2021						GoP	2021	24,843,000.00		24,843,000.00	24,098,182.84		24,098,182.84	COA	11/19/2020	11/19/2020	11/19/2020	SHORT OF AWARD - AWAITING FOR SARO
	PICE																									11/20/2020	11/20/2020	11/20/2020		
	ROTARY CLUB																									11/20/2020	11/20/2020	11/20/2020		
310203100464000	21EB0030 Road Widening along Jct MWCR (Labangan)-Murtha-Jct Itron Rd - K0235 + 491 - K0237 + 160, San Jose, Occidental Mindoro	Construction Section	YES	PUBLIC BIDDING	26-Oct-20	11/3/2020 - 11/9/2020	10-Nov-20	11-Dec-20	11-Dec-20	12/14/2020 - 12/16/2020	12/17/2020 12/23/2020	12/28/2020						GoP	2021	24,519,600.00		24,519,600.00	33,784,905.38		33,784,905.38	COA	10/28/2020	10/28/2020	10/28/2020	SHORT OF AWARD - AWAITING FOR SARO
	PICE																									10/23/2020	10/23/2020	10/23/2020		
	ROTARY CLUB																									10/23/2020	10/23/2020	10/23/2020		
310205100682000	21EB0031 Construction of Concrete Road - Bulatacao-San Jose-Jct Mapaya Road, Occidental Mindoro, Magsaysay, Occidental Mindoro	Construction Section	YES	PUBLIC BIDDING	25-Nov-20	12/3/2020 - 12/9/2020	10-Dec-20	12-Dec-20	23-Dec-20	12/28/2020 - 1/4/2021								GoP	2021	49,000,000.00		49,000,000.00	47,598,063.64		47,598,063.64	COA	12/09/2020	12/09/2020	12/09/2020	SHORT OF AWARD - AWAITING FOR SARO
	PICE																									12/10/2020	12/10/2020	12/10/2020		
	ROTARY CLUB																									12/10/2020	12/10/2020	12/10/2020		
310205100683000	21EB0032 Construction of Concrete Road - Junction MWCR (Labangan)- Murtha-Jct Itron Road, Polopoy Section, Occidental Mindoro, Calintaan, Occidental Mindoro	Construction Section	YES	PUBLIC BIDDING	25-Nov-20	12/3/2020 - 12/9/2020	10-Dec-20	12-Dec-20	23-Dec-20	12/28/2020 - 1/4/2021								GoP	2021	49,000,000.00		49,000,000.00	47,871,367.79		47,871,367.79	COA	12/09/2020	12/09/2020	12/09/2020	SHORT OF AWARD - AWAITING FOR SARO
	PICE																									12/10/2020	12/10/2020	12/10/2020		
	ROTARY CLUB																									12/10/2020	12/10/2020	12/10/2020		
310205100684000	21EB0033 Construction of Concrete Road - Junction MWCR (Labangan)- Murtha-Jct Itron Road, Occidental Mindoro, Rizal Occidental Mindoro	Construction Section	YES	PUBLIC BIDDING	25-Nov-20	12/3/2020 - 12/9/2020	10-Dec-20	12-Dec-20	23-Dec-20	12/28/2020 - 1/4/2021								GoP	2021	49,000,000.00		49,000,000.00	47,895,679.09		47,895,679.09	COA	12/09/2020	12/09/2020	12/09/2020	SHORT OF AWARD - AWAITING FOR SARO
	PICE																									12/10/2020	12/10/2020	12/10/2020		
	ROTARY CLUB																									12/10/2020	12/10/2020	12/10/2020		
310208100342000	21EB0034 Off-Carriageway Improvement - along Mindoro West Coastal Rd - K0320 + 500 - K0322 + 500, Sablayan, Occidental Mindoro	Construction Section	YES	PUBLIC BIDDING	5-Nov-20	11/12/2020 - 11/18/2020	19-Nov-20	14-Dec-20	14-Dec-20	12/15/2020 - 12/14/2020	12/15/2020 12/17/2020	12/29/2020						GoP	2021	21,969,640.00		21,969,640.00	21,545,532.41		21,545,532.41	COA	11/19/2020	11/19/2020	11/19/2020	SHORT OF AWARD - AWAITING FOR SARO
	PICE																									11/20/2020	11/20/2020	11/20/2020		
	ROTARY CLUB																									11/20/2020	11/20/2020	11/20/2020		
310208100343000	21EB0035 Off-Carriageway Improvement - along Mindoro West Coastal Rd - K0322 + 500 - K0323 + 466, Sablayan, Occidental Mindoro	Construction Section	YES	PUBLIC BIDDING	5-Nov-20	11/12/2020 - 11/18/2020	19-Nov-20	14-Dec-20	14-Dec-20	12/15/2020 - 12/14/2020	12/15/2020 12/17/2020	12/29/2020						GoP	2021	10,676,120.00		10,676,120.00	10,258,259.67		10,258,259.67	COA	11/19/2020	11/19/2020	11/19/2020	SHORT OF AWARD - AWAITING FOR SARO
	PICE																									11/20/2020	11/20/2020	11/20/2020		
	ROTARY CLUB																									11/20/2020	11/20/2020	11/20/2020		
310209100312000	21EB0036 Off-Carriageway Improvement - along Crossing MWCR (Pala)- Casague-Jct Alcaak Rd - K0378 + (-521) - K0378 + (-122), K0378 + 194 - K0379 + 980, Sta. Cruz, Occidental Mindoro	Construction Section	YES	PUBLIC BIDDING	5-Nov-20	11/12/2020 - 11/18/2020	19-Nov-20	17-Dec-20	17-Dec-20	12/18/2020 - 12/23/2020	12/28/2020 1/18/2021	1/25/2021						GoP	2021	23,586,640.00		23,586,640.00	23,232,169.64		23,232,169.64	COA	11/19/2020	11/19/2020	11/19/2020	SHORT OF AWARD - AWAITING FOR SARO
	PICE																									11/20/2020	11/20/2020	11/20/2020		
	ROTARY CLUB																									11/20/2020	11/20/2020	11/20/2020		
	21EB0037 Off-Carriageway Improvement - along Jct MWCR (San Isidro)- Penal Colony - Jct Yapang Rd - K0307 + 318 - K0307 + 535, K0307 + 604 - K0310 + 049	Construction Section	YES	PUBLIC BIDDING	25-Nov-20	12/3/2020 - 12/9/2020	10-Dec-20	23-Dec-20	23-Dec-20	12/28/2020 - 1/4/2021								GoP	2021	28,184,800.00						COA	12/09/2020	12/09/2020	12/09/2020	FAILURE OF BIDDING - REBID
	PICE																									12/10/2020	12/10/2020	12/10/2020		
	ROTARY CLUB																									12/10/2020	12/10/2020	12/10/2020		
310302100294000	21EB0038 Replacement of Permanent Weak Bridge - Balibago Br. (B00120MR) along Mindoro West Coastal Rd, Abra de Ilog, Occidental Mindoro	Construction Section	YES	PUBLIC BIDDING	5-Nov-20	11/12/2020 - 11/18/2020	19-Nov-20	14-Dec-20	14-Dec-20	12/15/2020 - 12/17/2020	12/15/2020 12/17/2020	12/29/2020						GoP	2021	19,600,000.00		19,600,000.00	19,110,002.82		19,110,002.82	COA				

Code (UACS/PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PHP)			Contract Cost (PHP)			List of Invited Observers	Date of Receipt of Invitation			Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids		
310304100746000	21EB0041 Rehabilitation/Major Repair of Bridge - Armado Br. 1 (B00121MR) along Mindoro West Coastal Rd, Abra de Ilog, Occidental Mindoro	Construction Section	YES	PUBLIC BIDDING	5-Nov-20	11/12/2020 - 11/18/2020	19-Nov-20	14-Dec-20	14-Dec-20	12/15/2020 - 12/17/2020	12/15/2020 - 12/17/2020	12/29/2020						GoP	2021	5,880,000.00		5,880,000.00	5,791,813.40		5,791,813.40	COA	11/19/2020	11/19/2020	11/19/2020	SHORT OF AWARD - AWAITING FOR SARO
																										PICE	11/20/2020	11/20/2020	11/20/2020	
																										ROTARY CLUB	11/20/2020	11/20/2020	11/20/2020	
310304100747000	21EB0042 Rehabilitation/Major Repair of Bridge - Armado Br. 2 (B00122MR) along Mindoro West Coastal Rd, Abra de Ilog, Occidental Mindoro	Construction Section	YES	PUBLIC BIDDING	5-Nov-20	11/12/2020 - 11/18/2020	19-Nov-20	14-Dec-20	14-Dec-20	12/15/2020 - 12/17/2020	12/15/2020 - 12/17/2020	12/29/2020						GoP	2021	2,940,000.00		2,940,000.00	2,895,879.34		2,895,879.34	COA	11/19/2020	11/19/2020	11/19/2020	SHORT OF AWARD - AWAITING FOR SARO
																										PICE	11/20/2020	11/20/2020	11/20/2020	
																										ROTARY CLUB	11/20/2020	11/20/2020	11/20/2020	
310304100748000	21EB0043 Rehabilitation/Major Repair of Bridge - Dangay Br. (B0004LB) along Tagbac-Lubang-Lococ Rd, Lubang, Occidental Mindoro	Construction Section	YES	PUBLIC BIDDING	5-Nov-20	11/12/2/020 - 11/18/2020	19-Nov-20	11-Dec-20	11-Dec-20									GoP	2021							COA	10/28/2020	10/28/2020	10/28/2020	FAILURE OF BIDDING - REBID
																										PICE	10/23/2020	10/23/2020	10/23/2020	
																										ROTARY CLUB	10/23/2020	10/23/2020	10/23/2020	
310304100749000	21EB0044 Rehabilitation/Major Repair of Bridge - Hinalinan Br. (B00128MR) along Mindoro West Coastal Rd, Abra de Ilog, Occidental Mindoro	Construction Section	YES	PUBLIC BIDDING	26-Oct-20	11/3/2020 - 11/9/2020	10-Nov-20	11-Dec-20	11-Dec-20	12/14/2020 - 12/16/2020	12/17/2020 - 12/23/2020	12/28/2020						GoP	2021	3,920,000.00		3,920,000.00	3,839,400.51		3,839,400.51	COA	10/28/2020	10/28/2020	10/28/2020	SHORT OF AWARD - AWAITING FOR SARO
																										PICE	10/23/2020	10/23/2020	10/23/2020	
																										ROTARY CLUB	10/23/2020	10/23/2020	10/23/2020	
310304100750000	21EB0045 Rehabilitation/Major Repair of Bridge - Patrick Br. (B00101MR) along Mindoro West Coastal Rd, Sablayan, Occidental Mindoro	Construction Section	YES	PUBLIC BIDDING	5-Nov-20	11/12/2/020 - 11/18/2020	19-Nov-20	14-Dec-20	14-Dec-20	12/15/2020 - 12/17/2020	12/15/2020 - 12/17/2020	12/29/2020						GoP	2021	21,560,000.00		21,560,000.00	21,236,591.74		21,236,591.74	COA	11/19/2020	11/19/2020	11/19/2020	SHORT OF AWARD - AWAITING FOR SARO
																										PICE	11/20/2020	11/20/2020	11/20/2020	
																										ROTARY CLUB	11/20/2020	11/20/2020	11/20/2020	
310304100751000	21EB0046 Rehabilitation/Major Repair of Bridge - Tulay Bulo Br. (B00130MR) along Mindoro West Coastal Rd, Abra de Ilog, Occidental Mindoro	Construction Section	YES	PUBLIC BIDDING	26-Oct-20	11/3/2020 - 11/9/2020	10-Nov-20	11-Dec-20	11-Dec-20	12/14/2020 - 12/16/2020	12/17/2020 - 12/23/2020	12/28/2020						GoP	2021	2,940,000.00		2,940,000.00	2,881,807.42		2,881,807.42	COA	10/28/2020	10/28/2020	10/28/2020	SHORT OF AWARD - AWAITING FOR SARO
																										PICE	10/23/2020	10/23/2020	10/23/2020	
																										ROTARY CLUB	10/23/2020	10/23/2020	10/23/2020	
310304100752000	21EB0047 Rehabilitation/Major Repair of Bridge - Tumibo Br. (B00017LB) along Jct TLLR-Tumibo-Lubang- Binacae Rd, Lubang, Occidental Mindoro	Construction Section	YES	PUBLIC BIDDING	27-Oct-20	11/3/2020 - 11/9/2021	11-Nov-20	11-Dec-20	11-Dec-20									GoP	2021							COA	10/28/2020	10/28/2020	10/28/2020	FAILURE OF BIDDING - REBID
																										PICE	10/23/2020	10/23/2020	10/23/2020	
																										ROTARY CLUB	10/23/2020	10/23/2020	10/23/2020	
310305101220000	21EB0048 Widening of Bridge - Alipid Br. (B00211MR) along Mindoro West Coastal Rd, Sablayan, Occidental Mindoro	Construction Section	YES	PUBLIC BIDDING	5-Nov-20	11/12/2020 - 11/18/2020	19-Nov-20	14-Dec-20	14-Dec-20	12/15/2020 - 12/17/2020	12/15/2020 - 12/17/2020	12/29/2020						GoP	2021	70,445,000.00		70,445,000.00	68,681,746.87		68,681,746.87	COA	11/19/2020	11/19/2020	11/19/2020	SHORT OF AWARD - AWAITING FOR SARO
																										PICE	11/20/2020	11/20/2020	11/20/2020	
																										ROTARY CLUB	11/20/2020	11/20/2020	11/20/2020	
310305101329000	21EB0049 Widening of Bridge - Mangal Br. (B00083MR) along Mindoro West Coastal Rd, Rizal, Occidental Mindoro	Construction Section	YES	PUBLIC BIDDING	5-Nov-20	11/12/2020 - 11/18/2020	19-Nov-20	14-Dec-20	14-Dec-20	12/15/2020 - 12/17/2020	12/15/2020 - 12/17/2020	12/29/2020						GoP	2021	11,760,000.00		11,760,000.00	11,526,908.30		11,526,908.30	COA	11/19/2020	11/19/2020	11/19/2020	SHORT OF AWARD - AWAITING FOR SARO
																										PICE	11/20/2020	11/20/2020	11/20/2020	
																										ROTARY CLUB	11/20/2020	11/20/2020	11/20/2020	
310305101222000	21EB0050 Widening of Bridge - Pola Br. (B00105MR) along Mindoro West Coastal Rd (Phase II), Sta. Cruz, Occidental Mindoro	Construction Section	YES	PUBLIC BIDDING	26-Oct-20	11/3/2020 - 11/9/2020	10-Nov-20	11-Dec-20	11-Dec-20	12/14/2020 - 12/16/2020	12/17/2020 - 12/23/2020	12/28/2020						GoP	2021	73,822,500.00		73,822,500.00	72,344,193.96		72,344,193.96	COA	10/28/2020	10/28/2020	10/28/2020	SHORT OF AWARD - AWAITING FOR SARO
																										PICE	10/23/2020	10/23/2020	10/23/2020	
																										ROTARY CLUB	10/23/2020	10/23/2020	10/23/2020	
310305101330000	21EB0051 Widening of Bridge - Tulaang Br. (B00212MR) along Mindoro West Coastal Rd, Sablayan, Occidental Mindoro	Construction Section	YES	PUBLIC BIDDING	26-Oct-20	11/3/2020 - 11/9/2020	10-Nov-20	11-Dec-20	11-Dec-20	12/14/2020 - 12/16/2020	12/17/2020 - 12/23/2020	12/28/2020						GoP	2021	28,420,000.00		28,420,000.00	28,065,386.00		28,065,386.00	COA	10/28/2020	10/28/2020	10/28/2020	SHORT OF AWARD - AWAITING FOR SARO
																										PICE	10/23/2020	10/23/2020	10/23/2020	
																										ROTARY CLUB	10/23/2020	10/23/2020	10/23/2020	
310306100196000	21EB0052 Construction of New Bridge - Araang Buhay Br. 2 along Mindoro West Coastal Rd, Sta. Cruz, Occidental Mindoro	Construction Section	YES	PUBLIC BIDDING	26-Oct-20	11/3/2020 - 11/9/2020	10-Nov-20	11-Dec-20	11-Dec-20	12/14/2020 - 12/16/2020	12/17/2020 - 12/23/2020	12/28/2020						GoP	2021	24,500,000.00		24,500,000.00	23,808,499.82		23,808,499.82	COA	10/28/2020	10/28/2020	10/28/2020	SHORT OF AWARD - AWAITING FOR SARO
																										PICE	10/23/2020	10/23/2020	10/23/2020	
																										ROTARY CLUB	10/23/2020	10/23/2020	10/23/2020	
310306100197000	21EB0053 Construction of New Bridge - Bingag Br. along Mindoro West Coastal Rd, Calintaan, Occidental Mindoro	Construction Section	YES	PUBLIC BIDDING	5-Nov-20	11/12/2020 - 11/18/2020	19-Nov-20	14-Dec-20	14-Dec-20	12/15/2020 - 12/17/2020	12/15/2020 - 12/17/2020	12/29/2020						GoP	2021	19,600,000.00		19,600,000.00	19,011,545.12		19,011,545.12	COA	11/19/2020	11/19/2020	11/19/2020	SHORT OF AWARD - AWAITING FOR SARO
																										PICE	11/20/2020	11/20/2020	11/20/2020	
																										ROTARY CLUB	11/20/2020	11/20/2020	11/20/2020	
310306100198000	21EB0054 Construction of New Bridge - New Pagbaban Br. along Mindoro West Coastal Rd, Sta. Cruz, Occidental Mindoro	Construction Section	YES	PUBLIC BIDDING	26-Oct-20	11/3/2020 - 11/9/2020	10-Nov-20	11-Dec-20	11-Dec-20	12/14/2020 - 12/16/2020	12/17/2020 - 12/23/2020	12/28/2020						GoP	2021	24,500,000.00		24,500,000.00	24,012,396.12		24,012,396.12	COA	10/28/2020	10/28/2020	10/28/2020	SHORT OF AWARD - AWAITING FOR SARO
																										PICE	10/23/2020	10/23/2020	10/23/2020	
																										ROTARY CLUB	10/23/2020	10/23/2020	10/23/2020	
320101106795000	21EB0055 Construction of Busuanga Flood Control Structure (san Pedro Section), Rizal, Occidental Mindoro	Construction Section	YES	PUBLIC BIDDING	5-Nov-20	11/12/2020 - 11/18/2020	19-Nov-20	17-Dec-20	17-Dec-20									GoP	2021							COA	10/28/2020	10/28/2020	10/28/2020	FAILURE OF BIDDING - REBID
																										PICE	10/23/2020	10/23/2020	10/23/2020	
																										ROTARY CLUB	10/23/2020	10/23/2020	10/23/2020	
320101106796000	21EB0056 Construction of Flood Control Structures, Araang River FC, Sta. Cruz, Occidental Mindoro, Sta. Cruz, Occidental Mindoro	Construction Section	YES	PUBLIC BIDDING	5-Nov-20	11/12/2020 - 11/18/2020	19-Nov-20	14-Dec-20	14-Dec-20	12/15/2020 - 12/17/2020	12/15/2020 - 12/17/2020	12/29/2020						GoP	2021	35,089,880.00		35,089,880.00	34,358,975.77							

Code (UACS/PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PHP)			Contract Cost (PHP)			List of Invited Observers	Date of Receipt of Invitation			Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids		
320102104305000	21EB0059 Construction of Flood Control Structures, Busuanga River, San Agustin Section, Siliu Lamiis, San Jose, Occidental Mindoro	Construction Section	YES	PUBLIC BIDDING	26-Oct-20	11/3/2020 - 11/9/2020	10-Nov-20	11-Dec-20	11-Dec-20	12/14/2020 - 12/16/2020	12/17/2020 - 12/23/2020	12/28/2020						GoP	2021	44,100,000.00		44,100,000.00	41,894,356.67		41,894,356.67	COA	10/28/2020	10/28/2020	10/28/2020	SHORT OF AWARD - AWAITING FOR SARO
																										PICE	10/23/2020	10/23/2020	10/23/2020	
																										ROTARY CLUB	10/23/2020	10/23/2020	10/23/2020	
320102104306000	21EB0061 Construction of Flood Control Structures, Pola River FC (Upstream Section), Sta. Cruz Occidental Mindoro, Sta. Cruz Occidental Mindoro	Construction Section	YES	PUBLIC BIDDING	5-Nov-20	11/12/2020 - 11/18/2020	19-Nov-20	14-Dec-20	14-Dec-20									GoP	2021							COA	11/19/2020	11/19/2020	11/19/2020	FAILURE OF BIDDING - REBID
																										PICE	11/20/2020	11/20/2020	11/20/2020	
																										ROTARY CLUB	11/20/2020	11/20/2020	11/20/2020	
	21EB0065 Construction of Concrete Road - Access Road leading to Caminawit Port, San Jose, Occidental Mindoro, San Jose, Occidental Mindoro	Construction Section	YES	PUBLIC BIDDING	25-Nov-20	12/3/2020 - 12/9/2020	10-Dec-20	23-Dec-20	23-Dec-20									GoP	2021							COA	12/09/2020	12/09/2020	12/09/2020	FAILURE OF BIDDING - REBID
																										PICE	12/10/2020	12/10/2020	12/10/2020	
																										ROTARY CLUB	12/10/2020	12/10/2020	12/10/2020	
	21EB0066 Construction of Concrete Road - Access Road leading to Sablayan Port, Sablayan, Mindoro Occidental, Sablayan, Occidental Mindoro	Construction Section	YES	PUBLIC BIDDING	5-Nov-20	11/12/2020 - 11/18/2020	19-Nov-20	14-Dec-20	14-Dec-20	12/15/2020 - 12/17/2020	12/15/2020 - 12/17/2020	12/29/2020						GoP	2021	44,198,000.00		44,198,000.00	42,707,615.37		42,707,615.37	COA	11/19/2020	11/19/2020	11/19/2020	SHORT OF AWARD - AWAITING FOR SARO
																										PICE	11/20/2020	11/20/2020	11/20/2020	
																										ROTARY CLUB	11/20/2020	11/20/2020	11/20/2020	
	21EB0067 Construction of Concrete Road - Access Road leading to Sta. Teresa Port, Magsaysay, Occidental Mindoro, Magsaysay, Occidental Mindoro	Construction Section	YES	PUBLIC BIDDING	25-Nov-20	12/3/2020 - 12/9/2020	10-Dec-20	23-Dec-20	23-Dec-20	12/28/2020 - 1/4/2021								GoP	2021	44,100,000.00		44,100,000.00	43,107,781.86		43,107,781.86	COA	12/09/2020	12/09/2020	12/09/2020	SHORT OF AWARD - AWAITING FOR SARO
																										PICE	12/10/2020	12/10/2020	12/10/2020	
																										ROTARY CLUB	12/10/2020	12/10/2020	12/10/2020	
	21EB0068 Construction of Concrete Road - Access Road leading to Devil's Mountain and Farms, Brgy. Batasan, San Jose, Mindoro Occidental, San Jose, Occidental Mindoro	Construction Section	YES	PUBLIC BIDDING	26-Oct-20	11/3/2020 - 11/9/2020	10-Nov-20	17-Dec-20	17-Dec-20	12/18/2020 - 12/23/2020	12/28/2020 - 1/18/2021	1/25/2021						GoP	2021	29,400,000.00		29,400,000.00	28,227,651.62		28,227,651.62	COA	10/28/2020	10/28/2020	10/28/2020	SHORT OF AWARD - AWAITING FOR SARO
																										PICE	10/23/2020	10/23/2020	10/23/2020	
																										ROTARY CLUB	10/23/2020	10/23/2020	10/23/2020	
	21EB0069 Construction of Concrete Road - Access Road leading to Luyang Baga Cave, Abra de Ilog, Occidental Mindoro, Abra de Ilog, Occidental Mindoro	Construction Section	YES	PUBLIC BIDDING	25-Nov-20	12/3/2020 - 12/9/2020	10-Dec-20	23-Dec-20	23-Dec-20	12/28/2020 - 1/4/2021								GoP	2021	22,553,500.00		22,553,500.00	24,978,497.29		24,978,497.29	COA	12/09/2020	12/09/2020	12/09/2020	SHORT OF AWARD - AWAITING FOR SARO
																										PICE	12/10/2020	12/10/2020	12/10/2020	
																										ROTARY CLUB	12/10/2020	12/10/2020	12/10/2020	
	21EB0070 Construction of Concrete Road - Access Road leading to Wawa Fish Sanctuary and Beaches, Calintaan, Mindoro Occidental, Calintaan, Occidental Mindoro	Construction Section	YES	PUBLIC BIDDING	5-Nov-20	12/11/2020 - 18/11/2020	19-Nov-20	14-Dec-20	14-Dec-20	12/15/2020 - 12/17/2020	12/15/2020 - 12/17/2020	12/29/2020						GoP	2021	29,400,000.00		29,400,000.00	28,254,461.58		28,254,461.58	COA	11/19/2020	11/19/2020	11/19/2020	SHORT OF AWARD - AWAITING FOR SARO
																										PICE	11/20/2020	11/20/2020	11/20/2020	
																										ROTARY CLUB	11/20/2020	11/20/2020	11/20/2020	
300105200466000	21EB0071 Construction of DPWH Employees Quarters Building, Mamburao, Occidental Mindoro, Mamburao, Occidental Mindoro	Construction Section	YES	PUBLIC BIDDING	25-Nov-20	12/3/2020 - 12/9/2020	10-Dec-20	23-Dec-20	23-Dec-20									GoP	2021							COA	12/09/2020	12/09/2020	12/09/2020	FAILURE OF BIDDING - REBID
																										PICE	12/10/2020	12/10/2020	12/10/2020	
																										ROTARY CLUB	12/10/2020	12/10/2020	12/10/2020	
300116204135000	21EB0073 Construction/Rehabilitation of Road, Barangay Pag- asa/Laguna/Victoria Road, Sablayan, Occidental Mindoro, Sablayan, Occidental Mindoro	Construction Section	YES	PUBLIC BIDDING	5-Nov-20	11/12/2020 - 11/18/2020	19-Nov-20	14-Dec-20	14-Dec-20	12/15/2020 - 12/17/2020	12/15/2020 - 12/17/2020	12/29/2020						GoP	2021	4,900,000.00		4,900,000.00	4,757,552.22		4,757,552.22	COA	11/19/2020	11/19/2020	11/19/2020	SHORT OF AWARD - AWAITING FOR SARO
																										PICE	11/20/2020	11/20/2020	11/20/2020	
																										ROTARY CLUB	11/20/2020	11/20/2020	11/20/2020	
300116204147000	21EB0074 Upgrading/Improvement of Ibad- Tagumpay-Victoria Road in Sablayan, Occidental Mindoro, Sablayan, Occidental Mindoro	Construction Section	YES	PUBLIC BIDDING	25-Nov-20	12/3/2020 - 12/9/2020	10-Dec-20	23-Dec-20	23-Dec-20	12/28/2020 - 1/4/2021								GoP	2021	43,120,000.00		43,120,000.00	42,108,069.17		42,108,069.17	COA	12/09/2020	12/09/2020	12/09/2020	SHORT OF AWARD - AWAITING FOR SARO
																										PICE	12/10/2020	12/10/2020	12/10/2020	
																										ROTARY CLUB	12/10/2020	12/10/2020	12/10/2020	
	21EB0075 Upgrading/Improvement of JNR to Lourdes PIR in Magsausau, Occidental Mindoro	Construction Section	YES	PUBLIC BIDDING	25-Nov-20	12/3/2020 - 12/9/2020	10-Dec-20	23-Dec-20	23-Dec-20									GoP	2021							COA	12/09/2020	12/09/2020	12/09/2020	FAILURE OF BIDDING - REBID
																										PICE	12/10/2020	12/10/2020	12/10/2020	
																										ROTARY CLUB	12/10/2020	12/10/2020	12/10/2020	
300116204152000	21EB0076 Upgrading/Improvement of MWCR to San Agustin Road in San Jose, Occidental Mindoro, San Jose, Occidental Mindoro	Construction Section	YES	PUBLIC BIDDING	5-Nov-20	11/12/2020 - 11/18/2020	19-Nov-20	23-Dec-20	23-Dec-20	12/28/2020 - 1/4/2021								GoP	2021	47,040,000.00		47,040,000.00	45,625,211.51		45,625,211.51	COA	11/19/2020	11/19/2020	11/19/2020	SHORT OF AWARD - AWAITING FOR SARO
																										PICE	11/20/2020	11/20/2020	11/20/2020	
																										ROTARY CLUB	11/20/2020	11/20/2020	11/20/2020	
300104221906000	21EB0077 Construction (Completion) of Public Market, Barangay Payompon, Mamburao, Occidental Mindoro, Mamburao, Occidental Mindoro	Construction Section	YES	PUBLIC BIDDING	5-Nov-20	11/12/2020 - 12/18/2020	19-Nov-20	14-Dec-20	14-Dec-20	12/15/2020 - 12/17/2020	12/15/2020 - 12/17/2020	12/29/2020						GoP	2021	4,950,000.00		4,950,000.00	4,874,963.82		4,874,963.82	COA	11/19/2020	11/19/2020	11/19/2020	SHORT OF AWARD - AWAITING FOR SARO
																										PICE	11/20/2020	11/20/2020	11/20/2020	
																										ROTARY CLUB	11/20/2020	11/20/2020	11/20/2020	
300104221907000	21EB0078 Construction of Mangyan Cultural and Multi-Purpose Center, Mamburao, Occidental Mindoro, Mamburao, Occidental Mindoro	Construction Section	YES	PUBLIC BIDDING	5-Nov-20	11/12/2020 - 11/18/2020	19-Nov-20	14-Dec-20	14-Dec-20	12/15/2020 - 12/17/2020	12/15/2020 - 12/17/2020	12/29/2020						GoP	2021	4,950,000.00		4,950,000.00	4,877,772.67		4,877,772.67	COA	11/19/2020	11/19/2020	11/19/2020	SHORT OF AWARD - AWAITING FOR SARO
																										PICE	11/20/2020	11/20/2020	11/20/2020	
																										ROTARY CLUB	11/20/2020	11/20/2020	11/20/2020	
300104221908000	21EB0079 Construction of Mangyan Cultural and Multi-Purpose Center, Sablayan, Occidental Mindoro, Sablayan, Occidental Mindoro	Construction Section	YES	PUBLIC BIDDING	5-Nov-20	11/12/2020 - 11/18/2020	19-Nov-20	14-Dec-20	14-Dec-20	12/15/2020 - 12/17/2020	12/15/2020 - 12/17/2020	12/29/2020						GoP	2021	4,950,000.00		4,950,000.00	4,801,045.11		4,801,045.11	COA	11/19/2020	11/19/2020	11/19/2020	SHORT OF AWARD - AWAITING FOR SARO
																										PICE	11/20/2020	11/20/2020	11/20/2020	
																										ROTARY CLUB	11/20/2020	11/20/2020	11/20/2020	
	21EB0080 Construction of Multi-Purpose Building (Health Station), Barangay Poblacion, Sta. Cruz, Occidental Mindoro	Construction Section	YES	PUBLIC BIDDING	26-Oct-20	11/3/2020 - 11/9/2020	10-Nov-20	11-Dec-20	11-Dec-20									GoP	2021							COA	10/28/2020	10/28/2020	10/28/20	

Code (UACS/PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PHP)			Contract Cost (PHP)			List of Invited Observers	Date of Receipt of Invitation			Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids		
300104221913000	21EB0082 Construction of Multi-Purpose Building in Adela Elementary School, Barangay Adela, Rizal, Occidental Mindoro	Construction Section	YES	PUBLIC BIDDING	26-Oct-20	11/3/2020 - 11/9/2020	10-Nov-20	11-Dec-20	11-Dec-20	12/14/2020 - 12/16/2020	12/17/2020 - 12/23/2020	12/28/2020						GoP	2021	2,970,000.00		2,970,000.00	2,895,340.38		2,895,340.38	COA PICE ROTARY CLUB BAC/SEC/TWG	10/28/2020 10/23/2020 10/23/2020 10/23/2020	10/28/2020 10/23/2020 10/23/2020 10/23/2020	10/28/2020 10/23/2020 10/23/2020 10/23/2020	SHORT OF AWARD - AWAITING FOR SARO
300104221915000	21EB0083 Construction of Two-Storey Multi- Purpose Building in Pilot Elementary School, Barangay 3, San Jose, Occidental Mindoro, San Jose, Occidental Mindoro	Construction Section	YES	PUBLIC BIDDING	5-Nov-20	11/12/2020 - 11/18/2020	19-Nov-20	17-Dec-20	17-Dec-20	12/18/2020 - 12/23/2020	12/28/2020 - 1/18/2021	1/25/2021						GoP	2021	4,950,000.00		4,950,000.00	4,851,023.64		4,851,023.64	COA PICE ROTARY CLUB BAC/SEC/TWG	11/19/2020 11/20/2020 11/20/2020 11/20/2020	11/19/2020 11/20/2020 11/20/2020 11/20/2020	11/19/2020 11/20/2020 11/20/2020 11/20/2020	SHORT OF AWARD - AWAITING FOR SARO
	21EB0084 Construction of Two-Storey Multi- Purpose Building in Pinagtutulan National High School, Barangay Pinagtutulan, Santa Cruz, Occidental Mindoro	Construction Section	YES	PUBLIC BIDDING	26-Oct-20	11/3/2020 - 11/9/2020	10-Nov-20	11-Dec-20	11-Dec-20									GoP	2021							COA PICE ROTARY CLUB BAC/SEC/TWG	10/28/2020 10/23/2020 10/23/2020 10/23/2020	10/28/2020 10/23/2020 10/23/2020 10/23/2020	10/28/2020 10/23/2020 10/23/2020 10/23/2020	FAILURE OF BIDDING - REBID
300104221918000	21EB0084-R1 Construction of Two-Storey Multi- Purpose Building in Pinagtutulan National High School, Barangay Pinagtutulan, Santa Cruz, Occidental Mindoro	Construction Section	YES	PUBLIC BIDDING	18-Dec-20	12/28/2020 - 01/03/2021												GoP	2021	4,950,000.00		4,950,000.00	4,334,207.18		4,334,207.18	COA PICE ROTARY CLUB BAC/SEC/TWG	12/18/2020 01/13/2021 01/13/2021 01/13/2021	12/18/2020 01/13/2021 01/13/2021 01/13/2021	12/18/2020 01/13/2021 01/13/2021 01/13/2021	SHORT OF AWARD - AWAITING FOR SARO
300109200951000	21EB0085 Construction of Drainage and School Ground Improvement in Pilot Elementary School, Barangay 3, San Jose, Occidental Mindoro	Construction Section	YES	PUBLIC BIDDING	25-Nov-20	12/3/2020 - 12/9/2020	10-Dec-20	23-Dec-20	23-Dec-20	12/28/2020 - 1/4/2020								GoP	2021	4,950,000.00		4,950,000.00	4,899,867.58		4,899,867.58	COA PICE ROTARY CLUB BAC/SEC/TWG	12/09/2020 12/10/2020 12/10/2020 12/10/2020	12/09/2020 12/10/2020 12/10/2020 12/10/2020	12/09/2020 12/10/2020 12/10/2020 12/10/2020	SHORT OF AWARD - AWAITING FOR SARO
300107201189000	21EB0086 Construction of Flood Protection Dike, Barangay Claudio Salgado, Sablayan, Occidental Mindoro	Construction Section	YES	PUBLIC BIDDING	26-Oct-20	11/3/2020 - 11/9/2020	10-Nov-20	11-Dec-20	11-Dec-20	12/14/2020 - 12/16/2020								GoP	2021	19,800,000.00		19,800,000.00	4,899,867.58		4,899,867.58	COA PICE ROTARY CLUB BAC/SEC/TWG	10/28/2020 10/23/2020 10/23/2020 10/23/2020	10/28/2020 10/23/2020 10/23/2020 10/23/2020	10/28/2020 10/23/2020 10/23/2020 10/23/2020	SHORT OF AWARD - AWAITING FOR SARO
300107201191000	21EB0087 Construction of Sabang River Protection Dike, Barangay Buenavista, Sablayan, Occidental Mindoro, Sablayan, Occidental Mindoro	Construction Section	YES	PUBLIC BIDDING	5-Nov-20	11/12/2020 - 11/18/2020	19-Nov-20	14-Dec-20	14-Dec-20	12/15/2020 - 12/17/2020	12/15/2020 - 12/17/2020	12/29/2020						GoP	2021	29,700,000.00		29,700,000.00	28,206,404.38		28,206,404.38	COA PICE ROTARY CLUB BAC/SEC/TWG	11/19/2020 11/20/2020 11/20/2020 11/20/2020	11/19/2020 11/20/2020 11/20/2020 11/20/2020	11/19/2020 11/20/2020 11/20/2020 11/20/2020	SHORT OF AWARD - AWAITING FOR SARO
300117209103000	21EB0094 Concreting of Road from Purok Bagong Silang to Purok Sinambalan Sitio Dapi, Barangay Payompon, Mamburao, Occidental Mindoro	Construction Section	YES	PUBLIC BIDDING	25-Nov-20	11/3/2020 - 11/9/2020	10-Dec-20	23-Dec-20	23-Dec-20	12/28/2020 - 1/4/2020								GoP	2021	16,830,000.00		16,830,000.00	16,577,540.90		16,577,540.90	COA PICE ROTARY CLUB BAC/SEC/TWG	12/09/2020 12/10/2020 12/10/2020 12/10/2020	12/09/2020 12/10/2020 12/10/2020 12/10/2020	12/09/2020 12/10/2020 12/10/2020 12/10/2020	SHORT OF AWARD - AWAITING FOR SARO
300117209104000	21EB0095 Concreting of Road from Sitio Barrio Site to Main Barrio, Barangay San Agustin, San Jose, Occidental Mindoro	Construction Section	YES	PUBLIC BIDDING	26-Oct-20	11/3/2020 - 11/9/2020	10-Nov-20	11-Dec-20	11-Dec-20	12/14/2020 - 12/16/2020	12/17/2020 - 12/23/2020	12/28/2020						GoP	2021	14,850,000.00		14,850,000.00	14,262,176.88		14,262,176.88	COA PICE ROTARY CLUB BAC/SEC/TWG	10/28/2020 10/23/2020 10/23/2020 10/23/2020	10/28/2020 10/23/2020 10/23/2020 10/23/2020	10/28/2020 10/23/2020 10/23/2020 10/23/2020	SHORT OF AWARD - AWAITING FOR SARO
300104221909000	21EB0103 Construction of Multi-Purpose Building (Barangay Hall), Brgy. Gen. Emilio Aguinaldo, Sablayan, Occidental Mindoro	Construction Section	YES	PUBLIC BIDDING	25-Nov-20	12/3/2020 - 12/9/2020	10-Dec-20	23-Dec-20	23-Dec-20	12/28/2020 - 1/4/2020								GoP	2021	3,960,000.00		3,960,000.00	3,899,318.48		3,899,318.48	COA PICE ROTARY CLUB BAC/SEC/TWG	12/09/2020 12/10/2020 12/10/2020 12/10/2020	12/09/2020 12/10/2020 12/10/2020 12/10/2020	12/09/2020 12/10/2020 12/10/2020 12/10/2020	SHORT OF AWARD - AWAITING FOR SARO
300104221910000	21EB0104 Construction of Multi-Purpose Building (Barangay Health Station), Brgy. Alacalk, Santa Cruz, Occidental Mindoro	Construction Section	YES	PUBLIC BIDDING	25-Nov-20	12/3/2020 - 12/9/2020	10-Dec-20	23-Dec-20	23-Dec-20	12/28/2020 - 1/4/2020								GoP	2021	3,960,000.00		3,960,000.00	3,903,871.42		3,903,871.42	COA PICE ROTARY CLUB BAC/SEC/TWG	12/09/2020 12/10/2020 12/10/2020 12/10/2020	12/09/2020 12/10/2020 12/10/2020 12/10/2020	12/09/2020 12/10/2020 12/10/2020 12/10/2020	SHORT OF AWARD - AWAITING FOR SARO
300104221911000	21EB0105 Construction of Multi-Purpose Building (Day Care Center), Brgy. San Isidro, San Jose, Occidental Mindoro	Construction Section	YES	PUBLIC BIDDING	25-Nov-20	12/3/2020 - 12/22/2020	10-Dec-20	23-Dec-20	23-Dec-20									GoP	2021							COA PICE ROTARY CLUB BAC/SEC/TWG	12/09/2020 12/10/2020 12/10/2020 12/10/2020	12/09/2020 12/10/2020 12/10/2020 12/10/2020	12/09/2020 12/10/2020 12/10/2020 12/10/2020	FAILURE OF BIDDING - REBID
	21EB0106 Construction of Multi-Purpose Building in Barangay IV, San Jose, Occidental Mindoro	Construction Section	YES	PUBLIC BIDDING	25-Nov-20	12/3/2020 - 12/9/2020	10-Dec-20	23-Dec-20	23-Dec-20									GoP	2021							COA PICE ROTARY CLUB BAC/SEC/TWG	12/09/2020 12/10/2020 12/10/2020 12/10/2020	12/09/2020 12/10/2020 12/10/2020 12/10/2020	12/09/2020 12/10/2020 12/10/2020 12/10/2020	FAILURE OF BIDDING - REBID
	21EB0107 Construction of Multi-purpose, Barangay Santo Niño, Sablayan, Occidental Mindoro	Construction Section	YES	PUBLIC BIDDING	25-Nov-20	12/3/2020 - 12/9/2020	10-Dec-20	23-Dec-20	23-Dec-20	12/28/2020 - 1/4/2020								GoP	2021	4,950,000.00		4,950,000.00	4,878,990.84		4,878,990.84	COA PICE ROTARY CLUB BAC/SEC/TWG	12/09/2020 12/10/2020 12/10/2020 12/10/2020	12/09/2020 12/10/2020 12/10/2020 12/10/2020	12/09/2020 12/10/2020 12/10/2020 12/10/2020	SHORT OF AWARD - AWAITING FOR SARO
300104221914000	21EB0108 Construction of Multi-Purpose Building Brgy. Batasan, San Jose, Occidental Mindoro, San Jose, Occidental Mindoro	Construction Section	YES	PUBLIC BIDDING	25-Nov-20	12/3/2020 - 12/9/2020	10-Dec-20	23-Dec-20	23-Dec-20	12/28/2020 - 1/4/2020								GoP	2021	1,980,000.00		1,980,000.00	1,952,031.46		1,952,031.46	COA PICE ROTARY CLUB BAC/SEC/TWG	12/09/2020 12/10/2020 12/10/2020 12/10/2020	12/09/2020 12/10/2020 12/10/2020 12/10/2020	12/09/2020 12/10/2020 12/10/2020 12/10/2020	SHORT OF AWARD - AWAITING FOR SARO
300117209105000	21EB0111 Concreting of Road, Barangay Rumbang, Rizal, Occidental Mindoro, Rizal, Occidental Mindoro	Construction Section	YES	PUBLIC BIDDING	25-Nov-20	12/3/2020 - 12/9/2020	10-Dec-20	23-Dec-20	23-Dec-20	12/28/2020 - 1/4/2020								GoP	2021	4,950,000.00		4,950,000.00	4,805,518.93		4,805,518.93	COA PICE ROTARY CLUB BAC/SEC/TWG	12/09/2020 12/10/2020 12/10/2020 12/10/2020	12/09/2020 12/10/2020 12/10/2020 12/10/2020	12/09/2020 12/10/2020 12/10/2020 12/10/2020	SHORT OF AWARD - AWAITING FOR SARO
300117209106000	21EB0112 Construction of Anduyanay Kay Benito Road, Paluan, Occidental Mindoro	Construction Section	YES	PUBLIC BIDDING	25-Nov-20	12/3/2020 - 12/9/2020	10-Dec-20	23-Dec-20	23-Dec-20	12/28/2020 - 1/4/2020								GoP	2021	49,500,000.00		49,500,000.00	48,058,563.18		48,058,563.18	COA PICE ROTARY CLUB BAC/SEC/TWG	12/09/2020 12/10/2020 12/10/2020 12/10/2020	12/09/2020 12/10/2020 12/10/2020 12/10/2020	12/09/2020 12/10/2020 12/10/2020 12/10/2020	SHORT OF AWARD - AWAITING FOR SARO

Code (UACS/PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PHP)			Contract Cost (PHP)			List of Invited Observers	Date of Receipt of Invitation			Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	
GOODS																													
	19GEB0180 Procurement/Supply/Delivery of Reflective Thermoplastic Paint Materials for Pavement Stripping of Existing National Road Abra de Ilog Section to Sablayan, DPWH Mindoro Occidental DEO (Maintenance Section)	Quality Assurance Section	NO	Public Bidding		09-Dec-20		17-Dec-20	17-Dec-20	17-Dec-20	18-Dec-20	21-Dec-20	21-Dec-20	22-Dec-20	23-Dec-20			GoP 2019 GAA	998,147.39		998,147.39	993,247.00		993,247.00	COA PICE ROTARY CLUB BAC/SEC/TWG PCCI				
	19GEB0181 Procurement/Supply/Delivery of Reflective Thermoplastic Paint Materials for Pavement Stripping of Existing National Road Abra de Ilog Section to Sablayan, DPWH Mindoro Occidental DEO (Maintenance Section)	Quality Assurance Section	NO	Public Bidding		09-Dec-20		17-Dec-20	17-Dec-20	17-Dec-20	18-Dec-20	21-Dec-20	21-Dec-20	22-Dec-20	23-Dec-20			GoP 2019 GAA	998,584.60		998,584.60	978,661.00		978,661.00	COA PICE ROTARY CLUB BAC/SEC/TWG PCCI				
	19GEB0182 Procurement/Supply of Diesel Fuel for use in the operation of DPWH Equipment for the Repair/Maintenance of National Roads and Bridges (Mainland)	Quality Assurance Section	NO	Public Bidding		09-Dec-20		17-Dec-20	17-Dec-20	17-Dec-20	18-Dec-20	21-Dec-20	21-Dec-20	22-Dec-20	23-Dec-20			GoP 2019 GAA	757,182.08		757,182.08	993,247.00		993,247.00	COA PICE ROTARY CLUB BAC/SEC/TWG PCCI				
	20GEB0003 Procurement/Supply/Delivery of Office Equipment Supplies and Consumables for use in DPWH Mindoro Occidental DEO (Construction Section)	Construction Section	NO	Public Bidding		10/9/2020 - 10/28/2020		28-Oct-20	28-Oct-20	28-Oct-20	03-Nov-20	04-Nov-20	05-Nov-20	06-Nov-20	11-Nov-20			GoP 2020 GAA	757,182.08		757,182.08	220,435.00		220,435.00	COA PICE ROTARY CLUB BAC/SEC/TWG PCCI				
	20GEB0005-R2 Procurement/Supply/Delivery of Spare Parts for use in the Repair/Replacement of worn out parts of various Service Vehicle in DPWH Mindoro Occidental DEO (Construction Section)	Construction Section	NO	Public Bidding		7/4/2020 - 7/14/2020		14-Jul-20	14-Jul-20	14-Jul-20	22-Jul-20	23-Jul-20	24-Jul-20	27-Jul-20	29-Jul-20			GoP 2020 GAA	886,892.00		886,892.00	861,810.00		861,810.00	COA PICE ROTARY CLUB BAC/SEC/TWG PCCI				
	20GEB0006 Procurement/Supply of Diesel Fuel, for use in the operation of DPWH Service Vehicle for Mindoro Occidental DEO Construction Section	Construction Section	NO	Public Bidding		09-Jun-20		01-Jul-20	01-Jul-20	01-Jul-20	06-Jul-20	07-Jul-20	09-Jul-20	10-Jul-20	14-Jul-20			GoP 2020 GAA	1,499,396.50		1,499,396.50	1,470,866.25		1,470,866.25	COA PICE ROTARY CLUB BAC/SEC/TWG PCCI				
	20GEB0007 Procurement/Supply of Diesel Fuel, Gasoline Fuel and Lubricants for use in the operation of DPWH Equipment for the Repair/Maintenance of National Roads and Bridges (Mainland)	Construction Section	NO	Public Bidding		19-May-20		09-Jun-20	09-Jun-20	09-Jun-20	10-Jun-20	10-Jun-20	11-Jun-20	15-Jun-20	16-Jun-20			GoP 2020 GAA	2,999,248.00		2,999,248.00	2,945,290.00		2,945,290.00	COA PICE ROTARY CLUB BAC/SEC/TWG PCCI				
	20GEB0008 Procurement/Supply of Diesel Fuel, Gasoline Fuel and Lubricants for use in the operation of DPWH Equipment for Repair/Maintenance of National Roads and bridges (Lubang Island)	Construction Section	NO	Public Bidding		04-May-20		04-May-20	04-May-20	04-May-20	08-May-20	11-May-20	12-May-20	14-May-20	15-May-20			GoP 2020 GAA	554,730.00		554,730.00	538,334.50		538,334.50	COA PICE ROTARY CLUB BAC/SEC/TWG PCCI				
	20GEB0009 Procurement/Supply of various Construction Materials for the Repair/Repainting of Guardrails & Signage's along National Roads and Bridges (1st to 4th Quarter)	Construction Section	NO	Public Bidding		09-Mar-20		19-May-20	19-May-20	19-May-20	26-May-20	28-May-20	29-May-20	02-Jun-20	05-Jun-20			GoP 2020 GAA	756,845.00		756,845.00	741,636.20		741,636.20	COA PICE ROTARY CLUB BAC/SEC/TWG PCCI				
	20GEB0010 Procurement/Supply of Personnel Protective Equipment for use of Maintenance Crew for the Repair/Maintenance of National Roads and Bridges (1st to 4th Quarter) Maintenance Section	Maintenance Section	NO	Public Bidding		15-Jun-20		06-Jul-20	06-Jul-20	06-Jul-20	10-Jul-20	13-Jul-20	15-Jul-20	16-Jul-20	21-Jul-20			GoP 2020 GAA	966,750.00		966,750.00	937,950.00		937,950.00	COA PICE ROTARY CLUB BAC/SEC/TWG PCCI				
	20GEB0011 Procurement/Supply of various Construction Materials for use the Patching/Resealing of Concrete Pavement along National Roads and Bridges Abra de Ilog –Sablayan Section, Occidental Mindoro (1st & 2nd Quarter)	Construction Section	NO	Public Bidding		10-Mar-20		01-Jun-20	01-Jun-20	01-Jun-20	05-Jun-20	09-Jun-20	10-Jun-20	11-Jun-20	15-Jun-20			GoP 2020 GAA	1,431,164.00		1,431,164.00	1,402,525.00		1,402,525.00	COA PICE ROTARY CLUB BAC/SEC/TWG PCCI				
	20GEB0012 Procurement/Supply of Grass Cutter, Accessories and Spare Parts for use of the Repair/Maintenance of National Roads and Bridges (1st to 4th Quarter) Maintenance Section	Maintenance Section	NO	Public Bidding		15-Jun-20		06-Jul-20	06-Jul-20	06-Jul-20	10-Jul-20	13-Jul-20	15-Jul-20	16-Jul-20	21-Jul-20			GoP 2020 GAA	2,030,600.00		2,030,600.00	1,934,950.00		1,934,950.00	COA PICE ROTARY CLUB BAC/SEC/TWG PCCI				
	20GEB0013 Procurement/Supply of various Construction Materials for the Patching/Resealing on Concrete Pavement along National Roads and Bridges Calintaan –Rizal Section (1st and 2nd Quarter)	Construction Section	NO	Public Bidding		09-Mar-20		19-May-20	19-May-20	19-May-20	26-May-20	27-May-20	28-May-20	29-May-20	01-Jun-20			GoP 2020 GAA	529,707.00		529,707.00	521,550.00		521,550.00	COA PICE ROTARY CLUB BAC/SEC/TWG PCCI				
	20GEB0014 Procurement/Supply of various Construction Materials for the Patching/Resealing on Concrete Pavement along National Roads and Bridges San Jose- Magsaysay Section (1st and 2nd Quarter)	Construction Section	NO	Public Bidding		09-Mar-20		19-May-20	19-May-20	19-May-20	26-May-20	27-May-20	28-May-20	29-May-20	02-Jun-20			GoP 2020 GAA	954,414.00		954,414.00	949,560.00		949,560.00	COA PICE ROTARY CLUB BAC/SEC/TWG PCCI				
	20GEB0018 Procurement/Supply/Delivery of IT and IT Parts & Accessories & Peripherals for use of DPWH Mindoro Occidental DEO, Maintenance Section	Maintenance Section	NO	Public Bidding		25-Sep-20		19-Oct-20	19-Oct-20	19-Oct-20	22-Oct-20	23-Oct-20	28-Oct-20	29-Oct-20	04-Nov-20			GoP 2020 GAA	822,860.00		822,860.00	817,580.00		817,580.00	COA PICE ROTARY CLUB BAC/SEC/TWG PCCI				

Code (UACS/PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PHP)			Contract Cost (PHP)			List of Invited Observers	Date of Receipt of Invitation			Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Advs/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	
	20GEB0021 Procurement/Supply/Delivery of Office Equipment Supplies and Consumables for use in DPWH Mindoro Occidental DEO Planning and Design Section	Planning and Design Section	NO	Public Bidding		15-Jun-20		06-Jul-20	06-Jul-20	06-Jul-20	10-Jul-20	13-Jul-20	15-Jul-20	16-Jul-20	20-Jul-20			GoP 2020 GAA	1,044,910.00		1,044,910.00	1,017,348.00		1,017,348.00	COA PICE ROTARY CLUB BAC/SEC/TWG PCCI				
	20GEB0023 Procurement/Supply/Delivery of IT for use of DPWH Mindoro Occidental DEO, Planning and Design Section	Planning and Design Section	NO	Public Bidding		15-Jun-20		14-Jul-20	14-Jul-20	14-Jul-20	21-Jul-20	22-Jul-20	23-Jul-20	24-Jul-20	29-Jul-20			GoP 2020 GAA	1,320,000.00		1,320,000.00	1,293,768.00		1,293,768.00	COA PICE ROTARY CLUB BAC/SEC/TWG PCCI				
	20GEB0035 Procurement/Supply/Delivery of Office Equipment Supplies & Consumables for use in DPWH Mindoro Occidental DEO (Quality Assurance Section)	Quality Assurance Section	NO	Public Bidding		29-Sep-20		12-Oct-20	12-Oct-20	12-Oct-20	16-Oct-20	19-Oct-20	20-Oct-20	21-Oct-20	19-Dec-20			GoP 2020 GAA	763,600.00		763,600.00	740,280.00		740,280.00	COA PICE ROTARY CLUB BAC/SEC/TWG PCCI				
	20GEB0037 Procurement/Supply/Delivery of IT and IT Parts & Accessories & Peripherals for use of DPWH Mindoro Occidental DEO, (Quality Assurance Section)	Quality Assurance Section	NO	Public Bidding		29-Sep-20		12-Oct-20	12-Oct-20	12-Oct-20	16-Oct-20	19-Oct-20	20-Oct-20	21-Oct-20	28-Oct-20			GoP 2020 GAA	510,000.00		510,000.00	509,495.00		509,495.00	COA PICE ROTARY CLUB BAC/SEC/TWG PCCI				
	20GEB0038 Procurement/Supply/Delivery of Laboratory Testing Equipment/Apparatus for use of DPWH Mindoro Occidental DEO- Quality Assurance Section	Quality Assurance Section	NO	Public Bidding		18-May-20		09-Jun-20	09-Jun-20	09-Jun-20	20-Jul-20	23-Jul-20	27-Jul-20	29-Jul-20	04-Aug-20			GoP 2020 GAA	2,499,856.00		2,499,856.00	2,471,716.00		2,471,716.00	COA PICE ROTARY CLUB BAC/SEC/TWG PCCI				
	20GEB0046 Procurement/Supply/Delivery of Spare Parts for use in the Repair/Replacement of worn out Parts of Isuzu D-Max DDA 715, Toyota Hi-Lux VDY 389, Ford Ranger H1-7214, Toyota Innova PIU 866, Isuzu D-Max CS3126, Nissan Navara F10-701, F10-695, F10-693 & F1A-807 and Isuzu D-Max CS 7974 OF DPWH Mindoro Occidental DEO (Construction Section)	Construction Section	NO	Public Bidding		04-Dec-20		15-Dec-20	15-Dec-20	15-Dec-20	16-Dec-20	17-Dec-20	18-Dec-20	21-Dec-20	28-Dec-20			GoP 2020 GAA	553,880.00		553,880.00	537,350.00		537,350.00	COA PICE ROTARY CLUB BAC/SEC/TWG PCCI				
	20GEB0047 Procurement/Supply/Delivery of IT and IT Parts & Accessories & Peripherals for use of DPWH Mindoro Occidental DEO, (Construction Section)	Construction Section	NO	Public Bidding		06-Oct-20		28-Oct-20	28-Oct-20	28-Oct-20	03-Nov-20	04-Nov-20	05-Nov-20	06-Nov-20	11-Nov-20			GoP 2020 GAA	1,448,450.00		1,448,450.00	1,434,403.00		1,434,403.00	COA PICE ROTARY CLUB BAC/SEC/TWG PCCI				
	20GEB0048 Procurement/Supply of various Construction Materials for use the Repair/Repainting Pavement Marking along National Roads and Bridges (1st & 4th Quarter)	Construction Section	NO	Public Bidding		10-Mar-20		01-Jun-20	01-Jun-20	01-Jun-20	05-Jun-20	09-Jun-20	10-Jun-20	15-Jun-20	17-Jun-20			GoP 2020 GAA	1,621,839.88		1,621,839.88	1,602,960.00		1,602,960.00	COA PICE ROTARY CLUB BAC/SEC/TWG PCCI				
	20GEB0050 Procurement/Supply of various Construction Materials for the Repair/Repainting for various Bridges along National Roads and Bridges, Crossing MWCR (Pola) Casague-Jct. Alacaak Rd. & Jct. MWCR (San Isidro) Penal Colony Jct. Yapang Rd. (1st to 4th Quarters)	Construction Section	NO	Public Bidding		09-Mar-20		19-May-20	19-May-20	19-May-20	26-May-20	27-May-20	28-Jul-20	29-May-20	02-Jul-20			GoP 2020 GAA	588,440.00		588,440.00	582,968.00		582,968.00	COA PICE ROTARY CLUB BAC/SEC/TWG PCCI				
	20GEB0053 Procurement/Supply of Diesel, Gasoline Fuel and Lubricants for use in the operation of DPWH Equipment for the Repair/Maintenance of National Roads and Bridges (Mainland)	Construction Section	NO	Public Bidding		03-Sep-20		23-Sep-20	23-Sep-20	23-Sep-20	25-Sep-20	28-Sep-20	28-Sep-20	29-Sep-20	05-Oct-20			GoP 2020 GAA	2,997,970.00		2,997,970.00	2,965,704.00		2,965,704.00	COA PICE ROTARY CLUB BAC/SEC/TWG PCCI				
	20GEB0054 Procurement/Supply/Delivery of Thermoplastic Paint Materials for Pavement Striping of Existing National Road for use of DPWH Mindoro Occidental DEO (Maintenance Section)	Maintenance Section	NO	Public Bidding		25-Sep-20		19-Oct-22	19-Oct-22	19-Oct-22	22-Oct-20	23-Oct-20	28-Oct-20	29-Oct-20	04-Nov-20			GoP 2020 GAA	1,999,908.50		1,999,908.50	1,983,800.00		1,983,800.00	COA PICE ROTARY CLUB BAC/SEC/TWG PCCI				
	20GEB0057 Procurement/Supply/delivery of Multi-Function Printer/ Copier/Scanner Heavy Duty with one (1) unit Colored Printer Copier for use of DPWH Mindoro Occidental DEO (Planning and Design Section)	Planning and Design Section	NO	Public Bidding		14-Aug-20		26-Aug-20	26-Aug-20	26-Aug-20	01-Sep-20	02-Sep-20	03-Sep-20	04-Sep-20	08-Sep-20			GoP 2020 GAA	400,000.00		400,000.00	394,000.00		394,000.00	COA PICE ROTARY CLUB BAC/SEC/TWG PCCI				
	20GEB0062 Procurement/Supply/Delivery of IT and Office Equipment for use of DPWH Mindoro Occidental DEO, (Administrative Section)	Administrative Section	NO	Public Bidding		28-Oct-20		28-Oct-20	28-Oct-20	28-Oct-20	03-Nov-20	04-Nov-20	05-Nov-20	06-Nov-20	11-Nov-20			GoP 2020 GAA	564,000.00		564,000.00	561,400.00		561,400.00	COA PICE ROTARY CLUB BAC/SEC/TWG PCCI				
	20GEB0064 Procurement/Supply/Delivery of Office Equipment Supplies and Consumables for use in DPWH Mindoro Occidental DEO (Administrative Section – Property Unit)	Administrative Section - Property Unit)	NO	Public Bidding		01-Jul-20		14-Jul-20	14-Jul-20	14-Jul-20	22-Jul-20	23-Jul-20	24-Jul-20	28-Jul-20	30-Jul-20			GoP 2020 GAA	411,166.00		411,166.00	399,954.00		399,954.00	COA PICE ROTARY CLUB BAC/SEC/TWG PCCI				
	20GEB0072 Procurement/Supply of Surveying Equipment and Accessories for use in the DPWH Mindoro Occidental DEO (Construction Section)	Construction Section	NO	Public Bidding		19-Nov-20		02-Dec-20	02-Dec-20	02-Dec-20	04-Dec-20	04-Dec-20	07-Dec-20	08-Dec-20	14-Dec-20			GoP 2020 GAA	600,000.00		600,000.00	599,955.00		599,955.00	COA PICE ROTARY CLUB BAC/SEC/TWG PCCI				


Code (UACS/PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PHP)			Contract Cost (PHP)			List of Invited Observers	Date of Receipt of Invitation			Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Advs/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	
	20GEB0073 Procurement/Supply of Diesel, Gasoline Fuel and Lubricants for use in the operation of DPWH Equipment for Repair/Maintenance of National Roads and bridges (Lubang Island).	Construction Section	NO	Public Bidding		14-Jul-20		26-Jul-20	26-Jul-20	26-Jul-20	01-Sep-20	02-Sep-20	03-Sep-20	04-Sep-20	08-Sep-20			GoP 2020 GAA	522,108.00		522,108.00	506,447.00		506,447.00	COA PICE ROTARY CLUB BAC/SEC/TWG PCCI				
	20GEB0086 Procurement/Supply of Diesel, Gasoline Fuel for use in the operation of DPWH Equipment for the Repair/Maintenance of National Roads and Bridges (Mainland)	Construction Section	NO	Public Bidding		28-Sep-20		20-Oct-20	20-Oct-20	20-Oct-20	23-Oct-20	23-Oct-20	28-Oct-20	29-Oct-20	04-Nov-20			GoP 2020 GAA	2,998,257.50		2,998,257.50	2,951,807.50		2,951,807.50	COA PICE ROTARY CLUB BAC/SEC/TWG PCCI				
	20GEB0089 Procurement/Supply of various Construction Materials for the Patching/Resealing on Concrete Pavement along National Roads and Bridges Lubang Area	Construction Section	NO	Public Bidding		09-Mar-20		25-May-20	25-May-20	25-May-20	08-Jun-20	09-Jun-20	11-Jun-20	15-Jun-20	17-Jun-20			GoP 2020 GAA	695,817.00		695,817.00	677,356.00		677,356.00	COA PICE ROTARY CLUB BAC/SEC/TWG PCCI				
	20GEB0090 Procurement/Supply/Delivery of Office Equipment Supplies and Consumables for use in DPWH Mindoro Occidental DEO (Administrative Section/Office of the District Engineer)	Administrative Section/Office of the District Engineer	NO	Public Bidding		19-Oct-20		28-Oct-20	28-Oct-20	28-Oct-20	04-Nov-20	05-Nov-20	06-Nov-20	09-Nov-20	11-Nov-20			GoP 2020 GAA	405,000.00		405,000.00	392,127.00		392,127.00	COA PICE ROTARY CLUB BAC/SEC/TWG PCCI				
	20GEB0091 Procurement/Supply/Delivery of Venetian Blinds for use in DPWH Mindoro Occidental DEO	Construction Section	NO	Public Bidding		19-May-20		04-Jun-20	04-Jun-20	04-Jun-20	22-Jun-20	26-Jun-20	02-Jul-20	06-Jul-20	09-Jul-20			GoP 2020 GAA	328,162.00		328,162.00	323,211.58		323,211.58	COA PICE ROTARY CLUB BAC/SEC/TWG PCCI				
	20GEB0092 Procurement/Supply/Delivery of Office Furniture for use in DPWH Mindoro Occidental DEO	Construction Section	NO	Public Bidding		19-May-20		04-Jun-20	04-Jun-20	04-Jun-20	22-Jun-20	26-Jun-20	02-Jul-20	06-Jul-20	09-Jul-20			GoP 2020 GAA	740,000.00		740,000.00	738,000.00		738,000.00	COA PICE ROTARY CLUB BAC/SEC/TWG PCCI				
	20GEB0093 Procurement/Supply/Delivery of Desktop Computer for use in DPWH Mindoro Occidental DEO, Administrative Section (Records Unit)	Administrative sevtion (Records Unit)	NO	Public Bidding		15-Jun-20		06-Jul-20	06-Jul-20	06-Jul-20	10-Jul-20	13-Jul-20	15-Jul-20	16-Jul-20	28-Oct-20			GoP 2020 GAA	115,000.00		115,000.00	113,375.00		113,375.00	COA PICE ROTARY CLUB BAC/SEC/TWG PCCI				
	20GEB0094 Procurement/Supply/Delivery of Chainsaw for use in the Repair and Maintenance of National Roads and Bridges (Mainland and Lubang Area)	Construction Section	NO	Public Bidding		07-Jul-20		29-Jul-20	29-Jul-20	29-Jul-20	10-Aug-20	11-Aug-20	12-Aug-20	13-Aug-20	17-Aug-20			GoP 2020 GAA	780,000.00		780,000.00	756,600.00		756,600.00	COA PICE ROTARY CLUB BAC/SEC/TWG PCCI				
	20GEB0097 Procurement/Supply/Delivery of Spare Parts for use in the Repair/Replacement of worn out parts of various Service Vehicle and Heavy Equipment of DPWH Mindoro Occidental DEO (Maintenance Section)	Maintenance Section	NO	Public Bidding		09-Sep-20		18-Sep-20	18-Sep-20	18-Sep-20	23-Sep-20	26-Sep-20	28-Sep-20	29-Sep-20	05-Oct-20			GoP 2020 GAA	500,663.00		500,663.00	485,449.00		485,449.00	COA PICE ROTARY CLUB BAC/SEC/TWG PCCI				
	20GEB0100 Procurement/Supply/Delivery of Emulsified Asphalt and other Materials for use in Patching/Resealing of Concrete Pavements along National Roads and Bridges, Abra de Ilog Sablayan Section, Occidental Mindoro (Third & Fourth Quarter)	Maintenance Section	NO	Public Bidding		21-Sep-20		13-Oct-20	13-Oct-20	13-Oct-20	19-Oct-20	20-Oct-20	21-Oct-20	23-Oct-20	23-Oct-20			GoP 2020 GAA	1,443,285.00		1,443,285.00	1,414,380.00		1,414,380.00	COA PICE ROTARY CLUB BAC/SEC/TWG PCCI				
	20GEB0101 Procurement/Supply/Delivery of Emulsified Asphalt and other Materials for use in Patching/Resealing of Concrete Pavements along National Roads and Bridges, San Jose to Magsaysay Section, Occidental Mindoro (Third & Fourth Quarter)	Maintenance Section	NO	Public Bidding		21-Sep-20		13-Oct-20	13-Oct-20	13-Oct-20	20-Oct-20	22-Oct-20	23-Oct-20	26-Oct-20	04-Nov-20			GoP 2020 GAA	932,371.00		932,371.00	920,595.00		920,595.00	COA PICE ROTARY CLUB BAC/SEC/TWG PCCI				
	20GEB0102 Procurement/Supply/Delivery of Emulsified Asphalt and other Materials for use in Patching/Resealing of Concrete Pavements along National Roads and Bridges, Calintaan to Rizal Section, Occidental Mindoro (Third & Fourth Quarter)	Maintenance Section	NO	Public Bidding		21-Sep-20		13-Oct-20	13-Oct-20	13-Oct-20	20-Oct-20	22-Oct-20	23-Oct-20	26-Oct-20	04-Nov-20			GoP 2020 GAA	537,163.00		537,163.00	443,850.00		443,850.00	COA PICE ROTARY CLUB BAC/SEC/TWG PCCI				
	20GEB0103 Procurement/Supply/Delivery of Emulsified Asphalt and other Materials for use in Patching/Resealing of Concrete Pavements along National Roads and Bridges, Lubang Area, Occidental Mindoro (Third & Fourth Quarter)	Construction Section	NO	Public Bidding		21-Sep-20		13-Oct-20	13-Oct-20	13-Oct-20	20-Oct-20	22-Oct-20	23-Oct-20	26-Oct-20	04-Nov-20			GoP 2020 GAA	695,817.00		695,817.00	643,250.00		643,250.00	COA PICE ROTARY CLUB BAC/SEC/TWG PCCI				
	20GEB0105 Procurement/Supply of Diesel and Gasoline Fuel for use in the operation of DPWH Equipment for the Repair/Maintenance of National Roads and Bridges (Mainland)	Construction Section	NO	Public Bidding		20-Nov-20		14-Dec-20	14-Dec-20	14-Dec-20	15-Dec-20	16-Dec-20	16-Dec-20	17-Dec-20	17-Dec-20			GoP 2020 GAA	2,998,480.00		2,998,480.00	2,933,052.00		2,933,052.00	COA PICE ROTARY CLUB BAC/SEC/TWG PCCI				
	20GEB0107 Procurement/Supply of Diesel and Gasoline Fuel for use in the operation of DPWH Equipment for the Repair/Maintenance of National Roads and Bridges (Mainland)	construction Section	NO	Public Bidding		04-Dec-20		15-Dec-20	15-Dec-20	15-Dec-20	16-Dec-20	17-Dec-20	17-Dec-20	18-Dec-20	21-Dec-20			GoP 2020 GAA	750,525.00		750,525.00	733,825.00		733,825.00	COA PICE ROTARY CLUB BAC/SEC/TWG PCCI				

Code (UACS/PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PHP)			Contract Cost (PHP)			List of Invited Observers	Date of Receipt of Invitation			Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Advs/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	
	20GEB0108 Procurement/Supply of Diesel and Gasoline Fuel for use in the operation of DPWH Equipment for Repair/Maintenance of National Roads and bridges (Lubang Field Office)	construction Section	NO	Public Bidding		04-Dec-20		15-Dec-20	15-Dec-20	15-Dec-20	16-Dec-20	17-Dec-20	17-Dec-20	18-Dec-20	21-Dec-20			GoP 2020 GAA	522,108.00		522,108.00	506,358.00		506,358.00	COA PICE ROTARY CLUB BAC/SEC/TWG PCCI				
	20GEB0111 Procurement/Supply/Delivery of Spare Parts for use in the Repair/Replacement of worn out Parts of N1-1306 Road Grader, H44 140 Prime Mover, F1Q 658 Nissan Navara and S0LG G9138 of DPWH Mindoro Occidental DEO (Maintenance Section)	Maintenance Section	NO	Public Bidding		19-Nov-20		02-Dec-20	02-Dec-20	02-Dec-20	04-Dec-20	04-Dec-20	07-Dec-20	08-Dec-20	14/14/2020			GoP 2020 GAA	685,442.00		685,442.00	665,851.00		665,851.00	COA PICE ROTARY CLUB BAC/SEC/TWG PCCI				
	20GEB0115-R1 Procurement/Supply/Delivery of Materials and Accessories including Labor for the Repair/Upgrade of Private Automatic Branch Exchange (PABX) for use in DPWH-Mindoro Occidental DEO	construction Section	NO	Public Bidding		15-Dec-20		23-Dec-20	23-Dec-20	23-Dec-20	23-Dec-20	28-Dec-20	28-Dec-20	29-Dec-20	1/25/2021			GoP 2020 GAA	824,129.46		824,129.46	1,293,768.00		1,293,768.00	COA PICE ROTARY CLUB BAC/SEC/TWG PCCI				
	20GEB0116 Procurement/Supply/Delivery of Equipment Supplies & Consumables for use of DPWH Mindoro Occidental DEO Planning & Design Section	Planning and Design Section	NO	Public Bidding		04-Dec-20		15-Dec-20	15-Dec-20	15-Dec-20	16-Dec-20	17-Dec-20	18-Dec-20	21-Dec-20	28-Dec-20			GoP 2020 GAA	679,680.00		679,680.00	659,850.00		659,850.00	COA PICE ROTARY CLUB BAC/SEC/TWG PCCI				
	20GEB0117 Procurement/Supply/Delivery of IT and Devices for use of DPWH Mindoro Occidental DEO, Planning and Design Section	Planning and Design Section	NO	Public Bidding		04-Dec-20		14-Dec-20	14-Dec-20	14-Dec-20	16-Dec-20	17-Dec-20	18-Dec-20	21-Dec-20	28-Dec-20			GoP 2020 GAA	470,140.00		470,140.00	467,330.00		467,330.00	COA PICE ROTARY CLUB BAC/SEC/TWG PCCI				
	20GEB0118 Procurement/Supply/Delivery of Office Equipment Supplies & Consumables for use of DPWH Mindoro Occidental DEO Finance Section	Finance Section	NO	Public Bidding		04-Dec-20		14-Dec-20	14-Dec-20	14-Dec-20	16-Dec-20	17-Dec-20	18-Dec-20	21-Dec-20	28-Dec-20			GoP 2020 GAA	485,780.00		485,780.00	478,858.00		478,858.00	COA PICE ROTARY CLUB BAC/SEC/TWG PCCI				
	20GEB0119 Procurement/Supply/Delivery of Office Supplies and Consumables for use in DPWH Mindoro Occidental DEO	construction Section	NO	Public Bidding		09-Dec-20		18-Dec-20	18-Dec-20	18-Dec-20	16-Dec-20	17-Dec-20	23-Dec-20	28-Dec-20	25-Jan-21			GoP 2020 GAA	485,780.00		485,780.00	478,858.00		478,858.00	COA PICE ROTARY CLUB BAC/SEC/TWG PCCI				
	20GEB0120 Procurement/Supply/Delivery of Janitorial Supplies for use of DPWH Mindoro Occidental DEO	Maintenance Section	NO	Public Bidding		09-Dec-20		18-Dec-20	18-Dec-20	18-Dec-20	16-Dec-20	17-Dec-20	23-Dec-20	28-Dec-20	25-Jan-21			GoP 2020 GAA	983,073.82		983,073.82	958,275.00		958,275.00	COA PICE ROTARY CLUB BAC/SEC/TWG PCCI				
	20GEB0058-R2 Procurement/Supply/Delivery of Janitorial Supplies for use of DPWH Mindoro Occidental DEO Procurement/Supply/Delivery of Janitorial Supplies for use of DPWH Mindoro Occidental DEO	Maintenance Section	NO	NP-53.9 SMALL VALUE PROCUREMENT					17-Sep-20	17-Sep-20	17-Sep-20	11-Sep-20	23-Sep-20	25-Sep-20	29-Sep-20			GoP 2020 GAA	130,680.00		130,680.00	130,260.00		130,260.00	COA PICE ROTARY CLUB BAC/SEC/TWG PCCI				
	RFQ-2020-02-010-R1 Procurement/Supply of Traffic paint for use in the Repair/Repainting of various Bridges along National Roads (Lubang Island) (2nd Quarter) Maintenance Section	Maintenance Section	NO	NP-53.9 SMALL VALUE PROCUREMENT					18-May-20	18-May-20	18-May-20	23-Jun-20	24-Jun-20	26-Jun-20	30-Jun-20			GoP 2020 GAA	160,000.00		160,000.00	158,451.00		158,451.00	COA PICE ROTARY CLUB BAC/SEC/TWG PCCI				
	RFQ-2020-03-016 Procurement/Supply/Delivery of Office Equipment Supplies and Consumables for use in the DPWH Mindoro Occidental DEO (Administrative Section) for the Department of Public Works and Highways	Administrative Section	NO	NP-53.9 SMALL VALUE PROCUREMENT					30-Jul-20	30-Jul-20	30-Jul-20	03-Aug-20	05-Aug-20	06-Aug-20	12-Aug-20			GoP 2020 GAA	853,020.00		853,020.00	828,800.00		828,800.00	COA PICE ROTARY CLUB BAC/SEC/TWG PCCI				
	RFQ-2020-03-021-R1 Procurement/Supply/Delivery of Customized Legal Binder with Hard Cover for use in DPWH Mindoro Occidental DEO	Administrative Section	NO	NP-53.9 SMALL VALUE PROCUREMENT					28-Jul-20	28-Jul-20	28-Jul-20	30-Jul-20	03-Aug-20	05-Aug-20	11-Aug-20			GoP 2020 GAA	380,000.00		380,000.00	369,000.00		369,000.00	COA PICE ROTARY CLUB BAC/SEC/TWG PCCI				
	RFQ-2020-08-064 Procurement/Supply/Delivery of Spare Parts for use in the Repair/Replacement of Worn out parts of various Service Vehicle DPWH Mindoro Occidental DEO Planning and Design Section	Administrative Section	NO	NP-53.9 SMALL VALUE PROCUREMENT					29-Jul-20	29-Jul-20	29-Jul-20	31-Jul-20	03-Aug-20	05-Aug-20	11-Aug-20			GoP 2020 GAA	177,040.00		177,040.00	157,470.00		157,470.00	COA PICE ROTARY CLUB BAC/SEC/TWG PCCI				
	RFQ-2020-04-030 Procurement/Supply/Delivery of Materials for use in the Installation of Stationary Tents and Disinfection Facilities	Construction Section	NO	NP-53.9 SMALL VALUE PROCUREMENT					05-May-20	05-May-20	05-May-20	07-May-20	08-May-20	10-May-20	13-May-20			GoP 2020 GAA	222,115.75		222,115.75	220,177.50		220,177.50	COA PICE ROTARY CLUB BAC/SEC/TWG PCCI				
	RFQ-2020-05-033 Procurement/Supply/Delivery of IT for use in the DPWH Mindoro Occidental DEO (Finance Section)	Finance Section	NO	NP-53.9 SMALL VALUE PROCUREMENT					08-Oct-20	08-Oct-20	08-Oct-20	09-Oct-20	12-Oct-20	14-Oct-20	19-Oct-20			GoP 2020 GAA	230,000.00		230,000.00	224,250.00		224,250.00	COA PICE ROTARY CLUB BAC/SEC/TWG PCCI				


Code (UACS/PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PHP)			Contract Cost (PHP)			List of Invited Observers	Date of Receipt of Invitation			Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	
	RFQ-2020-05-039 Procurement/Supply/Delivery of Engineering Tools and other Supplies for use in DPWH Mindoro Occidental DEO Planning and Design Section	Planning and Design Section	NO	NP-53.9 SMALL VALUE PROCUREMENT					28-Jul-20	28-Jul-20	28-Jul-20	30-Jul-20	03-Aug-20	05-Aug-20	11-Aug-20			GoP 2020 GAA	427,429.00		427,429.00	414,085.00		414,085.00	COA PICE ROTARY CLUB BAC/SEC/TWG PCCI				
	RFQ-2020-05-41-R1 Procurement/Supply/Delivery of Personnel Protective Equipment for use in the Conduct of RBIA and BMS DPWH Mindoro Occidental DEO Planning and Design Section	Planning and Design Section	NO	NP-53.9 SMALL VALUE PROCUREMENT					28-Jul-20	28-Jul-20	28-Jul-20	30-Jul-20	03-Aug-20	05-Aug-20	11-Aug-20			GoP 2020 GAA	310,000.00		310,000.00	300,700.00		300,700.00	COA PICE ROTARY CLUB BAC/SEC/TWG PCCI				
	RFQ-2020-05-044-R1 Procurement/Supply/Delivery of Hand for use of Maintenance Crew for the Repair/Maintenance of National Roads and Bridges Mainland and Lubang Area (First to Fourth Quarters) DPWH Mindoro Occidental DEO Maintenance Section	Maintenance Section	NO	NP-53.9 SMALL VALUE PROCUREMENT					28-Jul-20	28-Jul-20	28-Jul-20	30-Jul-20	03-Aug-20	05-Aug-20	11-Aug-20			GoP 2020 GAA	649,903.96		649,903.96	630,660.00		630,660.00	COA PICE ROTARY CLUB BAC/SEC/TWG PCCI				
	RFQ-2020-07-050 Procurement/Supply of Diesel Fuel for use in the Hydrologic Operation DPWH Mindoro Occidental DEO (Quality Assurance Section)	Quality Assurance Section	NO	NP-53.9 SMALL VALUE PROCUREMENT					30-Jul-20	30-Jul-20	30-Jul-20	03-Aug-20	05-Aug-20	06-Aug-20	12-Aug-20			GoP 2020 GAA	19,800.00		19,800.00	19,117.58		19,117.58	COA PICE ROTARY CLUB BAC/SEC/TWG PCCI				
	RFQ-2020-08-054 Procurement/Supply/Delivery of IT and Communication Equipment for use in the DPWH Mindoro Occidental DEO (Planning and Design Section)	Planning and Design Section	NO	NP-53.9 SMALL VALUE PROCUREMENT					15-Sep-20	15-Sep-20	15-Sep-20	17-Sep-20	21-Sep-20	23-Sep-20	25-Sep-20			GoP 2020 GAA	170,000.00		170,000.00	169,150.00		169,150.00	COA PICE ROTARY CLUB BAC/SEC/TWG PCCI				
	RFQ-2020-08-056 Procurement/Supply/Delivery of Action Camera for use in the DPWH Mindoro Occidental DEO (Planning and Design Section)	Planning and Design Section	NO	NP-53.9 SMALL VALUE PROCUREMENT					21-Sep-20	21-Sep-20	21-Sep-20	25-Sep-20	28-Sep-20	29-Sep-20	05-Oct-20			GoP 2020 GAA	142,800.00		142,800.00	138,516.00		138,516.00	COA PICE ROTARY CLUB BAC/SEC/TWG PCCI				
	RFQ-2020-08-058 Procurement/Supply/Delivery of Personal Protective Equipment for use in the DPWH Mindoro Occidental DEO (Planning and Design Section)	Planning and Design Section	NO	NP-53.9 SMALL VALUE PROCUREMENT					21-Sep-20	21-Sep-20	21-Sep-20	25-Sep-20	28-Sep-20	29-Sep-20	05-Oct-20			GoP 2020 GAA	237,622.00		237,622.00	230,804.00		230,804.00	COA PICE ROTARY CLUB BAC/SEC/TWG PCCI				
	RFQ-2020-08-059 Procurement/Supply/Delivery of Spare Parts for use in the Repair/Replacement of Worn out parts of Isuzu D-Max with Plate No. DOA 720 and Nissan w/ Plate NO.FIQ 657 DPWH Mindoro Occidental DEO Quality Assurance Section	Quality Assurance Section	NO	NP-53.9 SMALL VALUE PROCUREMENT					23-Sep-20	23-Sep-20	23-Sep-20	25-Sep-20	28-Sep-20	29-Sep-20	05-Oct-20			GoP 2020 GAA	219,918.00		219,918.00	212,918.00		212,918.00	COA PICE ROTARY CLUB BAC/SEC/TWG PCCI				
	RFQ-2020-08-064 Procurement/Supply/Delivery of Spare Parts for use in the Repair/Replacement of Worn out parts of HI-5079 Toyota HI Lux DPWH Mindoro Occidental DEO Planning and Design Section	Planning and Design Section	NO	NP-53.9 SMALL VALUE PROCUREMENT					23-Sep-20	23-Sep-20	23-Sep-20	25-Sep-20	28-Sep-20	29-Sep-20	05-Oct-20			GoP 2020 GAA	219,918.00		219,918.00	171,816.00		171,816.00	COA PICE ROTARY CLUB BAC/SEC/TWG PCCI				
	RFQ-2020-09-065 Procurement/Supply/Delivery of Office Equipment Supplies and Consumables for use in the DPWH Mindoro Occidental DEO (Maintenance Section)	Maintenance Section	NO	NP-53.9 SMALL VALUE PROCUREMENT					08-Oct-20	08-Oct-20	08-Oct-20	09-Oct-20	12-Oct-20	14-Oct-20	19-Oct-20			GoP 2020 GAA	999,450.00		999,450.00	963,880.00		963,880.00	COA PICE ROTARY CLUB BAC/SEC/TWG PCCI				
	RFQ-2020-09-067 Procurement/Supply/Delivery of Office Equipment Supplies and Consumables for use in the DPWH Mindoro Occidental DEO (Finance Section)	Finance Section	NO	NP-53.9 SMALL VALUE PROCUREMENT					01-Oct-20	01-Oct-20	01-Oct-20	05-Oct-20	08-Oct-20	14-Oct-20	19-Oct-20			GoP 2020 GAA	132,944.00		132,944.00	116,660.00		116,660.00	COA PICE ROTARY CLUB BAC/SEC/TWG PCCI				
	RFQ-2020-09-072 Procurement/Supply/Delivery of Audio Visual Equipment for use in the DPWH Mindoro Occidental DEO (Construction Section)	Construction Section	NO	NP-53.9 SMALL VALUE PROCUREMENT					21-Oct-20	21-Oct-20	21-Oct-20	22-Oct-20	23-Oct-20	26-Oct-20	04-Nov-20			GoP 2020 GAA	70,000.00		70,000.00	67,900.00		67,900.00	COA PICE ROTARY CLUB BAC/SEC/TWG PCCI				
	RFQ-2020-09-074 Procurement/Supply/Delivery of Personnel Protective Equipment for use in the DPWH Mindoro Occidental DEO (Quality Assurance Section)	Quality Assurance Section	NO	NP-53.9 SMALL VALUE PROCUREMENT					14-Oct-20	14-Oct-20	14-Oct-20	15-Oct-20	16-Oct-20	20-Oct-20	28-Oct-20			GoP 2020 GAA	62,970.00		62,970.00	60,890.00		60,890.00	COA PICE ROTARY CLUB BAC/SEC/TWG PCCI				

Code (UACS/PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PHP)			Contract Cost (PHP)			List of Invited Observers	Date of Receipt of Invitation			Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	
	RFQ-2020-11-688 Procurement/Supply/Delivery of Janitorial Supplies for use in the DPWH Mindoro Occidental DEO	Quality Assurance Section	NO	NP-53.9 SMALL VALUE PROCUREMENT					27-Nov-20	27-Nov-20	27-Nov-20	01-Dec-20	02-Dec-20	03-Dec-20	07-Dec-20		GoP 2020 GAA	205,230.00		205,230.00	199,870.00		199,870.00	COA PICE ROTARY CLUB BAC/SEC/TWG PCCI				
Total Allotted Budget of On-going Procurement Activities																		1,586,744,085.52	-	1,558,559,285.52	1,512,122,480.40	-	1,512,122,480.40					
Total Allotted Budget of Procurement Activities																		1,586,744,085.52										
Total Contract Price of Procurement Activities Conducted																					1,512,122,480.40							
Total Savings (Total Allotted Budget - Total Contract Price)																		74,621,605.12										

Prepared by:


ROQUE S. LADAGA, JR.
Head BAC Secretary/Procurement Unit

Recommended | Recommended for Approval by:


NOEL M. ABANILLA
BAC Chairperson

APPROVED:


NAPOLOEN S. FAMADICO
District Engineer