

FY 2020PROCUREMENT MONITORING REPORT (PMR) CIVIL WORKS FOR 2nd SEMESTER
As of December 31, 2020

Name of Agency: Department of Public Works and Highways - Cebu City District Engineering Office

Name of Agency:		Department: Public Works and Highways - Cebu City District Engineering Office		Schedule for Each Procurement Activity													ABC (PHP)				Contract Cost (Php)				Date of Receipt of Invitation					Remarks						
Contract ID No.	Code (PAP)	Procurement Program / Project	PMO/End-User	Mode of Procurement	Pre-Procurement Conference	Advs/Post of IB/REI	Pre-Bid conference	Sub/Opening of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Inspection & Acceptance	Source of Funds	Total		MOOE	CO	Total		MOOE	CO	List of Invited Observer	Pre-Bid conference	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qualification	Delivery Completion/Inspection & Acceptance, if applicable	Brief Description Program/Activity/Project				
COMPLETED PROCUREMENT ACTIVITIES																																				
20HH0001 (Cluster I)		Local Program: Local Infrastructure Program - Buildings and other Structure - Multi Purpose / Facilities-Rehabilitation of Multi-Purpose Building 1, Brgy. Mabolo, Cebu City	Construction n Section	Competitive Bidding		15-Oct-19	25-Oct-20	5-Nov-19	5-Nov-19	13-Nov-19	27-Jan-20	22-Jan-20	3-Feb-20	10-May-20		GoP		1,000,000.00															10-May-20	Rehabilitation of Multi Purpose Buildings		
	300104217035000															GoP						1,476,032.64														
		Local Program: Local Infrastructure Program - Buildings and other Structure - Multi Purpose / Facilities-Rehabilitation of Multi-Purpose Building at Brgy./Kaibahan, Cebu City	Construction n Section	Competitive Bidding		15-Oct-19	25-Oct-20	5-Nov-19	5-Nov-19	13-Nov-19	27-Jan-20	22-Jan-20	3-Feb-20	10-May-20		GoP		500,000.00																17-Apr-20	Rehabilitation of Multi Purpose Buildings	
20HH0002	300104217015000	Local Program: Local Infrastructure Program - Buildings and other Structure - Multi Purpose / Facilities-Construction (Completion) of Multi-Purpose Building at Brgy. Srao, Cebu City	Construction n Section	Competitive Bidding		15-Oct-19	25-Oct-19	5-Nov-19	5-Nov-19	14-Nov-19	27-Jan-20	22-Jan-20	3-Feb-20	17-Apr-20		GoP		1,485,000.00					1,475,000.00											17-Apr-20	Construction of Multi Purpose Buildings	
20HH-H0003	310101100579000	OOI: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Tertiary Roads - Old Cadre Rd. - (S00037CB) Chainage 330 - Chainage 667, Cebu City	Construction n Section	Competitive Bidding	10/15/19	15-Oct-19	25-Oct-19	5-Nov-19	5-Nov-19	13-Nov-19	9-Oct-20	20-Oct-20	20-Oct-20	12-Dec-20		GoP		8,003,660.00					5,784,738.40											12-Dec-20	Asphalt Overlay	
20HH0004	310101100578000	OOI: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Tertiary Roads - MC Birones St. - (S00122CB) Chainage 000 - Chainage 428, Cebu City	Construction n Section	Competitive Bidding	10/14/19	15-Oct-19	25-Oct-19	5-Nov-19	5-Nov-19	13-Nov-19	4-Feb-21	22-Feb-21	3 - Mar-21	14-Apr-20		GoP		13,945,440.00					9,965,116.99												14-Apr-20	Asphalt Overlay
20HH0005	310101100575000	OOI: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Tertiary Roads - Archbishop Reyes Ave. - K0003+(-323) - K0003+267, Cebu City	Construction n Section	Competitive Bidding	10/14/19	15-Oct-19	25-Oct-19	5-Nov-19	5-Nov-19	13-Nov-19	24-Jan-20	22-Jan-20	3-Feb-20	14-Apr-20		GoP		21,050,400.00					14,723,635.15												14-Apr-20	Asphalt Overlay
20HH0006	300104217045000	Local Program: Local Infrastructure Program - Buildings and other Structure - Multi Purpose / Facilities-Rehabilitation of Multi-Purpose Building at Brgy.Banilad, Cebu City	Construction n Section	Competitive Bidding		15-Oct-19	10-Oct-19	11-Nov-19	5-Nov-19	13-Nov-19	27-Jan-20	22-Jan-20	3-Feb-20	17-Apr-20		GoP		1,485,000.00					1,477,623.35												17-Apr-20	Rehabilitation of Multi Purpose Buildings
20HH0007	300104217022000	Local Program: Local Infrastructure Program - Buildings and other Structure - Multi Purpose / Facilities-Construction of Multi-Purpose Building at Brgy/Bud Traip, Cebu City	Construction n Section	Competitive Bidding		15-Oct-19	30-Oct-19	11-Nov-19	5-Nov-19	13-Nov-19	27-Jan-20	22-Jan-20	3-Feb-20	1-Jun-20		GoP		3,960,000.00					3,950,000.00												1-Jun-20	Construction of Multi Purpose Building
20HH0008	310203100627000	OOI: Ensure Safe and Reliable National Road System - Bridge Program - Rehabilitation / Major Repair of Permanent Bridges - M. Velez Br. (B00H09CB) along M. Velez St., Cebu City	Construction n Section	Competitive Bidding	10/14/19	15-Oct-19	30-Oct-19	11-Nov-19	11-Nov-19	14-Nov-19	5-Oct-20	30-Sep-20	20-Oct-20	11-Mar-21		GoP		11,466,000.00					10,892,700.00												11-Mar-21	Rehabilitation / Repair of Bridge
20HH0009	310203100626000	OOI: Ensure Safe and Reliable National Road System - Bridge Program - Rehabilitation / Major Repair of Permanent Bridges - Kinaimisan Br. 1 (B00H05CB) along N. Bacalso Ave.(Cebu South Rd.), Cebu City	Construction n Section	Competitive Bidding	10/14/19	15-Oct-19	30-Oct-19	11-Nov-19	11-Nov-19	13-Nov-19	27-Jan-20	22-Jan-20	3-Feb-20	28-Jun-20		GoP		14,700,000.00					13,965,000.00												28-Jun-20	Rehabilitation / Repair of Bridge
20HH0010		OOI: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Mitigation Structure along Mananga River, Brgy Bonbon, Cebu City	Construction n Section	Competitive Bidding	10/14/19	15-Oct-19	30-Oct-19	11-Nov-19	11-Nov-19	14-Nov-19	14-Feb-20	14-Feb-20	26-Feb-20	27-Nov-20		GoP		61,389,440.00					58,266,382.15												27-Nov-20	River Control and Slope Protection

CONTRACT ID NO.		CODE (PAP)	PROCUREMENT PROGRAM / PROJECT	PMO/End User	Mode of Procurement	Schedule for Each Procurement Activity										ABC (PHP)				Contract Cost (PHP)				Date of Receipt of Invitation						Remarks	
						Pre-Procurement Conference	Ads/Post of IB/REI	Pre-Bid conference	Sub/Opening of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed	Delivery on Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observer	Pre-Bid conference	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qualification		Delivery Completion/Inspection & Acceptance, if applicable
20HH0011 (CLUSTER 1)		300104217009000	Local Program: Local Infrastructure Program - Buildings and other Structure - Multi Purpose / Facilities-Rehabilitation of Multi-Purpose Building at Brgy. Copon Ramos, Cebu City	Construction Section	Competitive Bidding		25-Oct-19	31-Oct-19	15-Nov-19	15-Nov-19	25-Nov-19	27-Jan-20	22-Jan-20	26-Feb-20	16-Jun-20		Gdp	1,000,000.00			2,473,198.00			1. COA association 2. Cebu Contractors 3. Architects of Cebu Chancery	31-Oct-19	15-Nov-19	15-Nov-19	25-Nov-19	25-Nov-19	16-Jun-20	Rehabilitation of Multi-Purpose Building
		3001042110542000	Local Program: Local Infrastructure Program - Buildings and other Structure - Multi Purpose / Facilities-Rehabilitation of Multi-Purpose Building at Brgy. Camphaw, Cebu City	Construction Section	Competitive Bidding												Gdp	1,485,000.00						1. COA association 2. Cebu Contractors 3. Architects of Cebu Chancery	31-Oct-19	15-Nov-19			17-Apr-20	Construction of Multi-Purpose Building	
		300104217013000	Local Program: Local Infrastructure Program - Buildings and other Structure - Multi Purpose / Facilities-Construction of Multi-Purpose Building at Brgy. Maubog, Cebu City	Construction Section	Competitive Bidding		25-Oct-19	31-Oct-19	15-Nov-19	15-Nov-19	22-Nov-19	27-Jan-20	22-Jan-20	3-Feb-20	1-Jun-20		Gdp	1,485,000.00			1,435,000.00			1. COA association 2. Cebu Contractors 3. Architects of Cebu Chancery	31-Oct-19	15-Nov-19	15-Nov-19	22-Nov-19	22-Nov-19	1-Jun-20	Construction of Multi-Purpose Building
		300104217032000	Local Program: Local Infrastructure Program - Buildings and other Structure - Multi Purpose / Facilities-Construction of Multi-Purpose Building at Brgy. Lahug, Cebu City	Construction Section	Competitive Bidding		25-Oct-19	31-Oct-19	15-Nov-19	15-Nov-19	25-Nov-19	27-Jan-20	22-Jan-20	3-Feb-20	6-Dec-20		Gdp	2,970,000.00			2,538,071.17			1. COA association 2. Cebu Contractors 3. Architects of Cebu Chancery	31-Oct-19	15-Nov-19	15-Nov-19	25-Nov-19	25-Nov-19	6-Dec-20	Construction of Multi-Purpose Building
20HH0014		310103100577000	OOI: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Tertiary Roads - D. Jakosalem St. - (500144CB) Chainage 1273 - Chainage 1641, Cebu City	Construction Section	Competitive Bidding	10/24/19	25-Oct-19	31-Oct-19	15-Nov-19	15-Nov-19	24-Nov-19	9-Oct-20	30-Sep-20	20-Oct-20			Gdp	10,740,800.00			10,197,556.45			1. COA association 2. Cebu Contractors 3. Architects of Cebu Chancery	31-Oct-19	15-Nov-19	15-Nov-19	24-Nov-19	24-Nov-19		Asphalt Overlay
20HH0015		310101100577000	OOI: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Tertiary Roads - Carlock St. - (S0069CB) Chainage 000 - Chainage 471, Cebu City	Construction Section	Competitive Bidding	10/24/19	25-Oct-19	31-Oct-19	15-Nov-19	15-Nov-19	24-Nov-19						Gdp	10,780,000.00			10,226,554.80			1. COA association 2. Cebu Contractors 3. Architects of Cebu Chancery	31-Oct-19	15-Nov-19	15-Nov-19	24-Nov-19	24-Nov-19	6-Mar-21	Asphalt Overlay
20HH0016		310203100622000	OOI: Ensure Safe and Reliable National Road System - Bridge Program - Rehabilitation / Major Repair of Permanent Bridges - B. Rodriguez Br. - (800408CB) along B. Rodriguez St., Cebu City	Construction Section	Competitive Bidding		25-Oct-19	31-Oct-19	15-Nov-19	15-Nov-19	24-Nov-19	5-Oct-20	30-Sep-20	16-Oct-20	12-Feb-21		Gdp	17,526,320.00			16,493,493.65			1. COA association 2. Cebu Contractors 3. Architects of Cebu Chancery	31-Oct-19	15-Nov-19	15-Nov-19	24-Nov-19	24-Nov-19	12-Feb-21	Rehabilitation / Repair of Bridge
20HH0017		310101100352000	OOI: Ensure Safe and Reliable National Road System - Asset Preservation Program - Preventive Maintenance - Primary Roads - N. Basilio Ave. (Cebu South Rd.) - K0007 - (251) K0007+000, K0008+000 - K0008+350, Cebu City	Construction Section	Competitive Bidding		25-Oct-19	31-Oct-19	15-Nov-19	15-Nov-19	24-Nov-19	3-Nov-20	29-Oct-20	18-Nov-20	12-Feb-21		Gdp	30,818,060.00			29,068,300.00			1. COA association 2. Cebu Contractors 3. Architects of Cebu Chancery	31-Oct-19	15-Nov-19	15-Nov-19	24-Nov-19	24-Nov-19		Asphalt Overlay
20HH0018		320101105161000	OO2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Mitigation Structure along Buhanan River, Brgy. Talamban Cebu City	Construction Section	Competitive Bidding	10/24/19	25-Oct-19	31-Oct-19	15-Nov-19	15-Nov-19	27-Nov-19	5-Oct-20	30-Sep-20	20-Oct-20	2-Mar-20		Gdp	9,800,000.00			7,436,452.91			1. COA association 2. Cebu Contractors 3. Architects of Cebu Chancery	31-Oct-19	15-Nov-19	15-Nov-19	27-Nov-19	27-Nov-19	2-Mar-20	River Control and Slope Protection
20HH0019		320101105164000	OO2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Mitigation Structure along Kralunsan River, Brgy. Buhisan, Cebu City	Construction Section	Competitive Bidding	10/24/19	25-Oct-19	31-Oct-19	15-Nov-19	15-Nov-19	27-Nov-19	27-Jan-20	22-Jan-19	3-Feb-20	14-Aug-20		Gdp	29,400,000.00			27,927,333.41			1. COA association 2. Cebu Contractors 3. Architects of Cebu Chancery	31-Oct-19	15-Nov-19	15-Nov-19	27-Nov-19	27-Nov-19	14-Aug-20	River Control and Slope Protection
20HH0020		320101105162000	OO2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Mitigation Structure along Guadalupe River, Brgy. Kalunsan, Cebu City	Construction Section	Competitive Bidding	10/24/19	25-Oct-19	31-Oct-19	15-Nov-19	15-Nov-19	27-Nov-19	17-Nov-20	10-Nov-20	26-Nov-20	27-Jul-21		Gdp	49,000,000.00			46,542,374.40			1. COA association 2. Cebu Contractors 3. Architects of Cebu Chancery	31-Oct-19	15-Nov-19	15-Nov-19	27-Nov-19	27-Nov-19	27-Jul-21	River Control and Slope Protection
20HH0021 (CLUSTER 1)		300104217014000	Local Program: Local Infrastructure Program - Buildings and other Structure - Multi Purpose / Facilities-Construction of Multi-Purpose Building at Brgy. Labangon, Cebu City	Construction Section	Competitive Bidding		30-Oct-19	20-Nov-19	20-Nov-19	27-Nov-19	8-Oct-20	30-Sep-20	20-Oct-20	14-Feb-21			Gdp	1,000,000.00			2,440,325.09			1. COA association 2. Cebu Contractors 3. Architects of Cebu Chancery	8-Nov-19	20-Nov-19	20-Nov-19	27-Nov-19	27-Nov-19	14-Feb-21	Construction of Multi-Purpose Building
		300104217014000	Local Program: Local Infrastructure Program - Buildings and other Structure - Multi Purpose / Facilities-Construction of Multi-Purpose Building at Brgy. Pahina Central, Cebu City	Construction Section	Competitive Bidding		30-Oct-19	8-Nov-19	20-Nov-19	20-Nov-19	8-Oct-20	30-Sep-20	20-Oct-20				Gdp	1,485,000.00													Construction of Multi-Purpose Building

CONTRACT ID NO.	CODE (PAP)	PROCUREMENT PROGRAM /PROJECT	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity										ABC (PHP)				Contract Cost (PHP)				Date of Receipt of Invitation							Remarks
					Pre-Procurement Conference	Ads/Post of IB/REI	Pre-Bid conference	Sub/Opening of Bids	Bid Evaluation	Post-Qualification	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observer	Pre-Bid conference	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post-Qualification	Completion/Inspection & Acceptance, if applicable	
20HH0022		Local Program: Local Infrastructure Program - Buildings and other Structure - Multi Purpose / Facilities-Rehabilitation of Multi-Purpose Building at Brgy. Camputhaw, Cebu City	Construction Section	Competitive Bidding		30-Oct-19	8-Nov-19	20-Nov-19	20-Nov-19	27-Dec-19	27-Jan-20	22-Jan-20	20-Oct-20	13-Apr-21		Gdp	1,000,000.00			994,520.97			1. COA association 2. Cebu Contractors 3. Architects of Cebu Chancery	8-Nov-19	20-Nov-19	20-Nov-19	27-Dec-19	27-Dec-19	13-Apr-21	Rehabilitation of Multi-Purpose Building
20HH0023	300104217051000	Local Program: Local Infrastructure Program - Buildings and other Structure - Multi Purpose / Facilities-Rehabilitation of Multi-Purpose Building at Brgy. T. Padilla, Cebu City	Construction Section	Competitive Bidding		30-Oct-19	8-Nov-19	20-Nov-19	20-Nov-19	25-Nov-19	27-Jan-20	22-Jan-20	3-Feb-20	17-Apr-20		Gdp	1,000,000.00			898,252.02			1. COA association 2. Cebu Contractors 3. Architects of Cebu Chancery	8-Nov-19	20-Nov-19	20-Nov-19	25-Nov-19	25-Nov-19	17-Apr-20	Rehabilitation of Multi-Purpose Building
20HH0024		Local Program: Local Infrastructure Program - Buildings and other Structure - Multi Purpose / Facilities-Construction (Completion) of Multi-Purpose Building at Brgy. Palina Central, Cebu City	Construction Section	Competitive Bidding		30-Oct-19	8-Nov-19	20-Nov-19	20-Nov-19	24-Dec-19	27-Jan-20	22-Jan-20	3-Feb-20	17-Apr-20		Gdp	1,485,000.00			1,472,000.00			1. COA association 2. Cebu Contractors 3. Architects of Cebu Chancery	8-Nov-19	20-Nov-19	20-Nov-19	24-Dec-19	24-Dec-19	17-Apr-20	Construction of Multi-Purpose Building
20HH0025	300104217012000	Local Program: Local Infrastructure Program - Buildings and other Structure - Multi Purpose / Facilities-Construction (Completion) of Multi-Purpose Building at Brgy. Mahin, Cebu City	Construction Section	Competitive Bidding		30-Oct-19	8-Nov-19	20-Nov-19	20-Nov-19	9-Dec-19	27-Jan-20	22-Jan-20	3-Feb-20	7-Apr-20		Gdp	1,485,000.00			1,478,424.66			1. COA association 2. Cebu Contractors 3. Architects of Cebu Chancery	8-Nov-19	20-Nov-19	20-Nov-19	9-Dec-19	9-Dec-19	7-Apr-20	Construction of Multi-Purpose Building
20HH0026	300104217011000	Local Program: Local Infrastructure Program - Buildings and other Structure - Multi Purpose / Facilities-Construction (Completion) of Multi-Purpose Building at Brgy. Lusana, Cebu City	Construction Section	Competitive Bidding		30-Oct-19	8-Nov-19	20-Nov-19	20-Nov-19	28-Nov-19	27-Jan-20	22-Jan-27	30-Jan-20	13-Apr-20		Gdp	1,485,000.00			1,478,534.85			1. COA association 2. Cebu Contractors 3. Architects of Cebu Chancery	8-Nov-19	20-Nov-19	20-Nov-19	28-Nov-19	28-Nov-19	13-Apr-20	Construction of Multi-Purpose Building
20HH0027	300104217031000	Local Program: Local Infrastructure Program - Buildings and other Structure - Multi Purpose / Facilities-Construction of Multi-Purpose Building at Brgy. Budla-an, Cebu City	Construction Section	Competitive Bidding		30-Oct-19	8-Nov-19	20-Nov-19	20-Nov-19	28-Nov-19	22-Jan-20	22-Jan-20	4-Feb-20	2-Jun-20		Gdp	2,475,000.00			2,453,501.25			1. COA association 2. Cebu Contractors 3. Architects of Cebu Chancery	8-Nov-19	20-Nov-19	20-Nov-19	28-Nov-19	28-Nov-19	2-Jun-20	Construction of Multi-Purpose Building
20HH0028	300109200727000	Local Program: Local Infrastructure Program - Flood Control and Drainage - Drainage Protection Works - Construction of Drainage System, Brgy. Telfero, cebu City	Construction Section	Competitive Bidding		30-Oct-19	8-Nov-19	20-Nov-19	20-Nov-19	25-Nov-19	27-Jan-20	22-Jan-27	23-Feb-20	1-Jun-20		Gdp	1,980,000.00			1,910,000.00			1. COA association 2. Cebu Contractors 3. Architects of Cebu Chancery	8-Nov-19	20-Nov-19	20-Nov-19	25-Nov-19	25-Nov-19	1-Jun-20	Flood Control and Drainage
20HH0029	310203100368000	OOI: Ensure Safe and Reliable National Road System - Network Development - Road Widening Tertiary Roads - Archbishop Ave. - (S00035CB) Chainage 0635 - Chainage 0795, Cebu City	Construction Section	Competitive Bidding	10/29/19	30-Oct-19	8-Nov-19	20-Nov-19	20-Nov-19	29-Nov-19	26-Nov-20	25-Nov-20	7-Dec-20	20-Apr-21		Gdp	6,384,400.00			6,031,018.09			1. COA association 2. Cebu Contractors 3. Architects of Cebu Chancery	8-Nov-19	20-Nov-19	20-Nov-19	29-Nov-19	29-Nov-19	20-Apr-21	Road Concreteing
20HH0030	310108100424000	OOI: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation / Reconstruction of Roads with Slops, Slope Collapse and Landslide - Secondary Roads - Cebu-Balamban - Transcentral Highway - K0008+783-K0008+806, Cebu City	Construction Section	Competitive Bidding	10/29/19	30-Oct-19	8-Nov-19	20-Nov-19	20-Nov-19	29-Nov-19	26-Nov-20	25-Nov-20	7-Dec-20	5-May-21		Gdp	9,800,000.00			9,289,712.64			1. COA association 2. Cebu Contractors 3. Architects of Cebu Chancery	8-Nov-19	20-Nov-19	20-Nov-19	29-Nov-19	29-Nov-19	5-May-21	Slope Protection
20HH0031		OOI: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation / Reconstruction of Roads with Slops, Slope Collapse and Landslide - Secondary Roads - Cebu-Balamban - Transcentral Highway - K0020+094 - K0020+144, K0020+220 - K0020+272, K0020+980 - K0021+014, Cebu City	Construction Section	Competitive Bidding	10/29/19	30-Oct-19	22-Nov-19	20-Nov-19	20-Nov-19	29-Nov-19	11-Feb-20	22-Jan-20	26-Feb-20	23-Aug-20		Gdp	56,906,050.00			53,740,900.00			1. COA association 2. Cebu Contractors 3. Architects of Cebu Chancery	22-Nov-19	20-Nov-19	20-Nov-19	29-Nov-19	29-Nov-19	23-Aug-20	Slope Protection
20HH0032	300104210552000	Local Program: Local Infrastructure Program - Buildings and other Structure - Multi Purpose / Facilities-Rehabilitation of Multi-Purpose Building at Brgy. Parian, Cebu City	Construction Section	Competitive Bidding		13-Nov-19	22-Nov-19	4-Dec-19	4-Dec-19	18-Dec-19	27-Jan-20	22-Jan-20	3-Feb-20	17-Apr-20		Gdp	1,000,000.00			980,875.56			1. COA association 2. Cebu Contractors 3. Architects of Cebu Chancery	22-Nov-19	4-Dec-19	4-Dec-19	18-Dec-19	18-Dec-19	17-Apr-20	Rehabilitation of Multi-Purpose Building
20HH0033	30010421536000	Local Program: Local Infrastructure Program - Buildings and other Structure - Multi Purpose / Facilities-Rehabilitation of Multi-Purpose Building at Brgy. Bacayan, Cebu City	Construction Section	Competitive Bidding		13-Nov-19	22-Nov-19	4-Dec-19	4-Dec-19	13-Dec-19	27-Jan-20	22-Jan-20	30-Jan-20	13-Apr-20		Gdp	1,000,000.00			996,736.47			1. COA association 2. Cebu Contractors 3. Architects of Cebu Chancery	22-Nov-19	4-Dec-19	4-Dec-19	13-Dec-19	13-Dec-19	13-Apr-20	Rehabilitation of Multi-Purpose Building

CONTRACT ID NO.	CODE (PAP)	PROCUREMENT PROGRAM /PROJECT	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity										ABC (Php)				Contract Cost (Php)				List of Invited Observer	Date of Receipt of Invitation						Remarks
					Pre-Procurement conference	Ads/Post of IB/REI	Pre-Bid conference	Sub/Opening of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Inspect on & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO		Pre-Bid conference	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qualification	Delivery Completion & Inspection, if applicable	
20HH0034	300104217029000	Local Program: Local Infrastructure Program - Buildings and other Structure - Multi Purpose / Facilities-Rehabilitation/Improvement of Multi-Purpose Building at Brgy. Sudlon 2, Cebu City	Construction Section	Competitive Bidding		13-Nov-19	22-Nov-20	4-Dec-19	4-Dec-19	18-Dec-19	8-Oct-20	30-Sep-20	20-Oct-20	1-Feb-21		GoP	2,970,000.00			2,821,500.00			1. COA association 2. Cebu Contractors 3. Architects of Cebu Chancery	22-Nov-20	4-Dec-19	4-Dec-19	18-Dec-19	18-Dec-19	1-Feb-21	Rehabilitation of Multi-Purpose Building
20HH0035	300104210549000	Local Program: Local Infrastructure Program - Buildings and other Structure - Multi Purpose / Facilities-Rehabilitation of Multi-Purpose Building at Brgy. Luz, Cebu City	Construction Section	Competitive Bidding		21-Nov-19	29-Nov-19	11-Dec-19	11-Dec-19	18-Dec-19	27-Jan-20	22-Jan-20	3-Feb-20	17-Apr-20		GoP	1,000,000.00			998,817.24			1. COA association 2. Cebu Contractors 3. Architects of Cebu Chancery	29-Nov-19	11-Dec-19	11-Dec-19	18-Dec-19	18-Dec-19	17-Apr-20	Rehabilitation of Multi-Purpose Building
20HH0036	300104217049000	Local Program: Local Infrastructure Program - Buildings and other Structure - Multi Purpose / Facilities-Rehabilitation of Multi-Purpose Building at Brgy. Paril, Cebu City	Construction Section	Competitive Bidding		21-Nov-19	29-Nov-19	11-Dec-19	11-Dec-19	18-Dec-19	27-Jan-20	22-Jan-20	3-Feb-20	17-Apr-20		GoP	1,000,000.00			995,637.00			1. COA association 2. Cebu Contractors 3. Architects of Cebu Chancery	29-Nov-19	11-Dec-19	11-Dec-19	18-Dec-19	18-Dec-19	17-Apr-20	Rehabilitation of Multi-Purpose Building
20HH0037	300117207088000	Local Program: Local Infrastructure Program - Local Roads and Bridges- Local Roads- Concreting of Road , Brgy. Sambug II, Cebu City	Construction Section	Competitive Bidding		21-Nov-19	29-Nov-19	11-Dec-19	11-Dec-19	27-Dec-19	27-Jan-20	22-Jan-20	3-Feb-20	18-Mar-20		GoP	1,000,000.00			978,207.42			1. COA association 2. Cebu Contractors 3. Architects of Cebu Chancery	29-Nov-19	11-Dec-19	11-Dec-19	18-Dec-19	18-Dec-19	18-Mar-20	Road Concreting
20HH0038	300117207083000	Local Program: Local Infrastructure Program - Local Roads and Bridges- Local Roads- Concreting of Road , Brgy. Campuhaw , Cebu City	Construction Section	Competitive Bidding		21-Nov-19	29-Nov-19	11-Dec-19	11-Dec-19	18-Dec-19	27-Jan-20	22-Jan-20	3-Feb-20	18-Mar-20		GoP	1,980,000.00			1,879,404.13			1. COA association 2. Cebu Contractors 3. Architects of Cebu Chancery	29-Nov-19	11-Dec-19	11-Dec-19	18-Dec-19	18-Dec-19	18-Mar-20	Road Concreting
20HH0039	300117207093000	Local Program: Local Infrastructure Program - Local Roads and Bridges- Local Roads- Concreting of Road , Brgy. San Jose, Cebu City	Construction Section	Competitive Bidding		21-Nov-19	29-Nov-19	11-Dec-19	11-Dec-19	27-Dec-19	27-Jan-20	22-Jan-20	3-Feb-20	2-Apr-20		GoP	1,980,000.00			1,965,022.47			1. COA association 2. Cebu Contractors 3. Architects of Cebu Chancery	29-Nov-19	11-Dec-19	11-Dec-19	27-Dec-19	27-Dec-19	2-Apr-20	Road Concreting
20HH0040	320101103769000	OO2: Protect Lives and properties Against Major Floods - Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Mitigation Structure at Brgy. Calamba Cebu City	Construction Section	Competitive Bidding		21-Nov-19	29-Nov-19	11-Dec-19	11-Dec-19	27-Dec-19	7-Oct-20	30-Sep-20	20-Oct-20	2-Apr-20		GoP	2,940,000.00			2,938,759.21			1. COA association 2. Cebu Contractors 3. Architects of Cebu Chancery	29-Nov-19	11-Dec-19	11-Dec-19	27-Dec-19	27-Dec-19	2-Apr-20	Flood Control and Drainage
20HH0041	3001042170472000	OO2: Protect Lives and properties Against Major Floods - Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Mitigation Structure at Brgy. Quind, Cebu City	Construction Section	Competitive Bidding		21-Nov-19	29-Nov-19	11-Dec-19	11-Dec-19	20-Dec-19	7-Oct-20	30-Sep-20	20-Oct-20	28-Feb-21		GoP	2,940,000.00			2,938,283.29			1. COA association 2. Cebu Contractors 3. Architects of Cebu Chancery	29-Nov-19	11-Dec-19	11-Dec-19	20-Dec-19	20-Dec-19	28-Feb-21	Flood Control and Drainage
20HH0042	320101105169000	OO2: Protect Lives and properties Against Major Floods - Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Mitigation Structure at Brgy. Paili, Cebu City	Construction Section	Competitive Bidding		21-Nov-19	29-Nov-19	11-Dec-19	11-Dec-19	18-Dec-19	30-Oct-20	30-Sep-20	14-Oct-20	28-Feb-21		GoP	2,940,000.00			2,786,723.54			1. COA association 2. Cebu Contractors 3. Architects of Cebu Chancery	29-Nov-19	11-Dec-19	11-Dec-19	18-Dec-19	18-Dec-19	28-Feb-21	Flood Control and Drainage
20HH0043	320101105165000	OO2: Protect Lives and properties Against Major Floods - Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Mitigation Structure at Brgy. Copon, Cebu City	Construction Section	Competitive Bidding		21-Nov-19	29-Nov-19	11-Dec-19	11-Dec-19	27-Dec-19	5-Oct-20	30-Sep-20	14-Oct-20	27-Mar-21		GoP	2,940,000.00			2,624,979.60			1. COA association 2. Cebu Contractors 3. Architects of Cebu Chancery	29-Nov-19	11-Dec-19	11-Dec-19	27-Dec-19	27-Dec-19	27-Mar-21	Flood Control and Drainage
20HH0044	320101103767000	OO2: Protect Lives and properties Against Major Floods - Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Mitigation Structure at Brgy.Buhisan, Cebu City	Construction Section	Competitive Bidding		21-Nov-19	29-Nov-19	11-Dec-19	11-Dec-19	18-Dec-19	5-Oct-20	30-Sep-20	20-Oct-20	22-Feb-21		GoP	4,900,000.00			4,368,271.18			1. COA association 2. Cebu Contractors 3. Architects of Cebu Chancery	29-Nov-19	11-Dec-19	11-Dec-19	18-Dec-19	18-Dec-19	22-Feb-21	Flood Control and Drainage
20HH0045	300104217044000	Local Program: Local Infrastructure Program - Buildings and other Structure - Multi Purpose / Facilities-Rehabilitation of Multi-Purpose Building at Brgy. Sambug 1, Cebu City	Construction Section	Competitive Bidding		27-Nov-19	5-Dec-19	17-Dec-19	17-Dec-19	6-Jan-20	27-Jan-20	22-Jan-20	3-Feb-20	9-Mar-21		GoP	1,485,000.00			1,367,111.44			1. COA association 2. Cebu Contractors 3. Architects of Cebu Chancery	5-Dec-19	17-Dec-19	17-Dec-19	6-Jan-20	6-Jan-20	9-Mar-21	Rehabilitation of Multi-Purpose Building
20HH0046	300121200839000	Local Program: Local Infrastructure Program - Water Management Facilities - Water Supply - Construction of Waterworks, Brgy. Busay, Cebu City	Construction Section	Competitive Bidding		27-Nov-19	5-Dec-19	17-Dec-19	17-Dec-19	6-Jan-20	27-Jan-20	22-Jan-20	3-Feb-20	17-Apr-21		GoP	1,980,000.00			1,967,468.18			1. COA association 2. Cebu Contractors 3. Architects of Cebu Chancery	5-Dec-19	17-Dec-19	17-Dec-19	6-Jan-20	6-Jan-20	17-Apr-21	Water Supply
20HH0047	300117207084000	Local Program: Local Infrastructure Program - Local Roads - Concreting of Road Brgy. Capitol Site, Cebu City	Construction Section	Competitive Bidding		27-Nov-19	5-Dec-19	17-Dec-19	17-Dec-19	23-Dec-19	18-Dec-20	18-Dec-20	3-Feb-20	2-May-21		GoP	1,980,000.00			1,878,817.00			1. COA association 2. Cebu Contractors 3. Architects of Cebu Chancery	5-Dec-19	17-Dec-19	17-Dec-19	23-Dec-19	23-Dec-19	2-May-21	Road Concreting

CONTRACT ID NO.	CODE (PAP)	PROCUREMENT PROGRAM /PROJECT	PMO/End User	Mode of Procurement	Schedule for Each Procurement Activity										ABC (PAP)				Contract Cost (Php)				List of Invited Observer	Date of Receipt of Invitation						Remarks
					Pre-Procurement conference	Ads/Post of IB/REI	Pre-Bid conference	Sub/Opening of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO		Pre-Bid conference	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qualification	Completion/Inspection & Acceptance, if applicable	
20HH0048	300117207086000	Local Program: Local Infrastructure Program - Local Roads and Bridges - Local Roads - Concreting of Road Brgy. Hipodromo, Cebu City	Construction Section	Competitive Bidding		27-Nov-19	5-Dec-19	17-Dec-19	17-Dec-19	3-Jan-20	27-Jan-20	22-Jan-20	3-Feb-20	18-Feb-21		GoP	1,980,000.00			1,976,103.79			1. COA association 2. Cebu Contractors 3. Architects of Cebu City	5-Dec-19	17-Dec-19	17-Dec-19	3-Jan-20	3-Jan-20	18-Feb-21	Road Concreting
20HH0049	#####	OO2: Protect Lives and properties Against Major Floods - Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Mitigation Structure at Brgy. Punta Prieta, Cebu City	Construction Section	Competitive Bidding		27-Nov-19	5-Dec-19	17-Dec-19	17-Dec-19	3-Jan-20	5-Oct-20	30-Sep-20	14-Oct-20	2-Apr-20		GoP	2,490,000.00			2,734,426.16			1. COA association 2. Cebu Contractors 3. Architects of Cebu City	5-Dec-19	17-Dec-19	17-Dec-19	3-Jan-20	3-Jan-20	2-Apr-20	Flood Control and Drainage
20HH0050	320101103766000	OO2: Protect Lives and properties Against Major Floods - Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Mitigation Structure at Brgy. Bask San Nicolas, Cebu City	Construction Section	Competitive Bidding		27-Nov-19	5-Dec-19	17-Dec-19	17-Dec-19	3-Jan-20	7-Oct-20	30-Sep-20	20-Oct-20	22-Feb-21		GoP	3,920,000.00			3,724,000.00			1. COA association 2. Cebu Contractors 3. Architects of Cebu City	5-Dec-19	17-Dec-19	17-Dec-19	3-Jan-20	3-Jan-20	22-Feb-21	Flood Control and Drainage
20HH0051	320101105163000	OO2: Protect Lives and properties Against Major Floods - Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Mitigation Structure at Brgy. Sibongdalu, Cebu City	Construction Section	Competitive Bidding	11/26/19	27-Nov-19	5-Dec-19	17-Dec-19	17-Dec-19	3-Jan-20	17-Nov-20	10-Oct-20	26-Nov-20	4-Mar-21		GoP	29,400,000.00			27,394,112.50			1. COA association 2. Cebu Contractors 3. Architects of Cebu City	5-Dec-19	17-Dec-19	17-Dec-19	3-Jan-20	3-Jan-20	4-Mar-21	Flood Control and Drainage
20HH0052	320101103771000	OO2: Protect Lives and properties Against Major Floods - Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Mitigation Structure at Brgy. Duljo, Cebu City	Construction Section	Competitive Bidding		28-Nov-19	5-Dec-19	18-Dec-19	18-Dec-19	14-Jan-20	5-Oct-20	30-Sep-20	20-Oct-20	7-Jun-21		GoP	4,900,000.00			4,650,100.00			1. COA association 2. Cebu Contractors 3. Architects of Cebu City	5-Dec-19	18-Dec-19	18-Dec-19	14-Jan-20	14-Jan-20	7-Jun-21	Flood Control and Drainage
20HH0053	310203100625000	OO1: Ensure Safe and Reliable National Road System - Bridge Program - Rehabilitation / Major Repair of Permanent Bridges - F. Lamas Br. 1 (B00047CB) along Cebu Circumferential Rd. (F. Lamas St.), Cebu City	Construction Section	Competitive Bidding	11/26/19	28-Nov-19	6-Dec-19	18-Dec-19	18-Dec-19	14-Jan-20	30-Sep-20	5-Oct-20	20-Oct-20	2-Mar-21		GoP	8,820,000.00			8,370,180.00			1. COA association 2. Cebu Contractors 3. Architects of Cebu City	6-Dec-19	18-Dec-19	18-Dec-19	14-Jan-20	14-Jan-20	2-Mar-21	Rehabilitation / Repair of Bridge
20HH0054	310203100624000	OO1: Ensure Safe and Reliable National Road System - Bridge Program - Rehabilitation / Major Repair of Permanent Bridges - Capon Br. (B00304CB) along Coton St., Cebu City	Construction Section	Competitive Bidding	11/26/19	28-Nov-19	6-Dec-19	18-Dec-19	18-Dec-19	2-Jan-20	27-Jan-20	22-Jan-20	3-Feb-20	17-Jun-20		GoP	9,310,000.00			6,898,429.92			1. COA association 2. Cebu Contractors 3. Architects of Cebu City	6-Dec-19	18-Dec-19	18-Dec-19	2-Jan-20	2-Jan-20	17-Jun-20	Rehabilitation / Repair of Bridge
20HH0055	310203100623000	OO1: Ensure Safe and Reliable National Road System - Bridge Program - Rehabilitation / Major Repair of Permanent Bridges - Camputhaw Br. (B00303CB) along Escario St., Cebu City	Construction Section	Competitive Bidding	11/26/19	28-Nov-19	6-Dec-19	18-Dec-19	18-Dec-19	7-Jan-20	27-Jan-20	22-Jan-20	4-Feb-20	28-Jun-20		GoP	15,680,000.00			14,873,995.82			1. COA association 2. Cebu Contractors 3. Architects of Cebu City	6-Dec-19	18-Dec-19	18-Dec-19	7-Jan-20	7-Jan-20	28-Jun-20	Rehabilitation / Repair of Bridge
20HH0056	300203100907000	Convergence and Special Support Program - Construction / Improvement of Access Roads leading to Decadent Towns/ Destinations - F. Jaca Street leading to SM Seaside, City de Maki and El Curo, Cebu City	Construction Section	Competitive Bidding		28-Nov-19	6-Dec-19	18-Dec-19	18-Dec-19	10-Jan-20	27-Jan-20	22-Jan-20	3-Feb-20	1-Jul-20		GoP	30,380,000.00			23,947,525.60			1. COA association 2. Cebu Contractors 3. Architects of Cebu City	6-Dec-19	18-Dec-19	18-Dec-19	10-Jan-20	10-Jan-20	1-Jul-20	Road Concreting
20HH0057	310108100425000	OO1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation / Reconstruction of Roads with slips, Slope Collapse and Landslide - Secondary Roads - Cebu - Balaiban - Transcentral Highway - K0016 + 127 - K0016+160, K0016 + 312 - K0016+342, K0016+400, K0016+498, K0026+685 - K0026+905, Cebu City	Construction Section	Competitive Bidding	11/26/19	28-Nov-19	6-Dec-19	18-Dec-19	18-Dec-19	3-Jan-20	5-Oct-20	30-Sep-20	20-Oct-20	16-Jun-21		GoP	32,986,800.00			31,311,888.88			1. COA association 2. Cebu Contractors 3. Architects of Cebu City	6-Dec-19	18-Dec-19	18-Dec-19	3-Jan-20	3-Jan-20	16-Jun-21	Slope Protection
20HH0058	300104210564000	Local Program: Local Infrastructure Program - Buildings and other Structure- Multi Purpose/ Facilities - Rehabilitation of Multi-Purpose Building, Brgy. Sto. Nito, Cebu City	Construction Section	Competitive Bidding		3-Dec-19	11-Dec-19	23-Dec-19	23-Dec-19	10-Jan-20	27-Jan-20	22-Jan-20	3-Feb-20	17-Apr-20		GoP	1,000,000.00			985,155.89			1. COA association 2. Cebu Contractors 3. Architects of Cebu City	11-Dec-19	23-Dec-19	23-Dec-19	10-Jan-20	10-Jan-20	17-Apr-20	Rehabilitation of Multi Purpose Building
20HH0059	300104217043000	Local Program: Local Infrastructure Program - Buildings and other Structure- Multi Purpose/ Facilities - Rehabilitation/Improvement of Multi-Purpose Building, Brgy. Sinsin, Cebu City	Construction Section	Competitive Bidding		3-Dec-19	11-Dec-19	23-Dec-19	23-Dec-19	10-Jan-20	5-Oct-20	30-Sep-20	20-Oct-20	2-Feb-21		GoP	2,970,000.00			2,873,592.00			1. COA association 2. Cebu Contractors 3. Architects of Cebu City	11-Dec-19	23-Dec-19	23-Dec-19	10-Jan-20	10-Jan-20	2-Feb-21	Rehabilitation of Multi Purpose Building
20HH0060	300104217024000	Local Program: Local Infrastructure Program - Buildings and other Structure- Multi Purpose/ Facilities - Rehabilitation of Multi-Purpose Building, Brgy. Mayawan, Cebu City	Construction Section	Competitive Bidding		3-Dec-19	11-Dec-19	23-Dec-19	23-Dec-19	3-Jan-20	8-Oct-20	30-Sep-20	20-Oct-20	16-Feb-21		GoP	3,960,000.00			3,718,574.88			1. COA association 2. Cebu Contractors 3. Architects of Cebu City	11-Dec-19	23-Dec-19	23-Dec-19	3-Jan-20	3-Jan-20	16-Feb-21	Rehabilitation of Multi Purpose Building
20HH0061	300117207089000000	Local Program: Local Infrastructure Program - Local Roads and Bridges - Local Roads - Concreting of Road Brgy. Cambicoot, Cebu City	Construction Section	Competitive Bidding		3-Dec-19	11-Dec-19	23-Dec-19	23-Dec-19	13-Feb-20	10-Dec-20	26-Nov-20	18-Dec-20	31-Jan-21		GoP	1,000,000.00			996,646.77			1. COA association 2. Cebu Contractors 3. Architects of Cebu City	11-Dec-19	23-Dec-19	23-Dec-19	13-Feb-20	13-Feb-20	31-Jan-21	Road Concreting

CONTRACT ID NO.	CODE (PAP)	PROCUREMENT PROGRAM /PROJECT	PMO/End User	Mode of Procurement	Schedule for Each Procurement Activity										ABC (PHP)				Contract Cost (PHP)				Date of Receipt of Invitation								Remarks
					Pre-Procurement conference	Ads/Post of IB/REI	Pre-Bid conference	Sub/Opening of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of invited Observer	Pre-Bid conference	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qualification	Completion/Inspection & Acceptance, if applicable		
300117207090000		Local Program: Local Infrastructure Program - Local Roads and Bridges - Local Roads - Concreting of Road Brgy. Guba, Cebu City	Construction Section	Competitive Bidding		3-Dec-19	11-Dec-19	23-Dec-19	23-Dec-19	13-Feb-20	5-Oct-20	30-Sep-20	20-Oct-20	31-Jan-21		Gap	1,000,000.00			950,154.79			1. COA association 2. Cebu Contractors 3. Architects of Cebu Chancery	11-Dec-19	23-Dec-19	23-Dec-19	13-Feb-20	13-Feb-20	31-Jan-21	Road Concreting	
300107200905000		Local Program: Local Infrastructure Program - Local Roads and Bridges - Local Roads - Ripraping Brgy. Asungod, Cebu City	Construction Section	Competitive Bidding		3-Dec-19	11-Dec-19	23-Dec-19	23-Dec-19	12-Feb-20	18-Dec-20	12/182020	21-Dec-20	3-Feb-21		Gap	1,000,000.00			999,269.13			1. COA association 2. Cebu Contractors 3. Architects of Cebu Chancery	11-Dec-19	23-Dec-19	23-Dec-19	12-Feb-20	12-Feb-20	3-Feb-21	Ripraping	
300117207087000		Local Program: Local Infrastructure Program - Local Roads and Bridges - Local Roads - Concreting of Road Brgy. Lahuag, Cebu City	Construction Section	Competitive Bidding		3-Dec-19	11-Dec-19	23-Dec-19	23-Dec-19	12-Feb-20	26-Feb-20	20-Feb-20	9-Mar-20	6-Jun-20		Gap	3,960,000.00			3,622,026.94			1. COA association 2. Cebu Contractors 3. Architects of Cebu Chancery	11-Dec-19	23-Dec-19	23-Dec-19	12-Feb-20	12-Feb-20	6-Jun-20	Road Concreting	
300109200730000		Local Program: Local Infrastructure Program - Flood Control and Drainage - Drainage / Protection Works-Ripraping, Brgy. Pit-as, Cebu City	Construction Section	Competitive Bidding		3-Dec-19	11-Dec-19	23-Dec-19	23-Dec-19	10-Jan-20	27-Jan-20	22-Jan-20	3-Feb-20	2-Apr-20		Gap	1,980,000.00			1,848,499.06			1. COA association 2. Cebu Contractors 3. Architects of Cebu Chancery	11-Dec-19	23-Dec-19	23-Dec-19	10-Jan-20	10-Jan-20	2-Apr-20	Flood Control and Drainage	
300104210568000		Local Program: Local Infrastructure Program - Buildings and other Structure- Multi Purpose/Facilities - Rehabilitation of Multi-Purpose Building - Brgy. Triapo, Cebu City	Construction Section	Competitive Bidding		5-Dec-19	13-Dec-19	26-Dec-19	26-Dec-19	23-Jan-20	24-Jan-20	24-Jan-20	3-Feb-20	2-Apr-20		Gap	1,000,000.00			986,000.00			1. COA association 2. Cebu Contractors 3. Architects of Cebu Chancery	13-Dec-19	26-Dec-19	26-Dec-19	23-Jan-20	23-Jan-20	2-Apr-20	Rehabilitation of Multi-Purpose Building	
300104217050000		Local Program: Local Infrastructure Program - Buildings and other Structure- Multi Purpose/Facilities - Rehabilitation of Multi-Purpose Building - Brgy. San Roque, Cebu City	Construction Section	Competitive Bidding		5-Dec-19	13-Dec-19	26-Dec-19	26-Dec-19	23-Jan-20	27-Jan-20	24-Jan-20	3-Feb-20	2-Apr-20		Gap	1,000,000.00			970,000.00			1. COA association 2. Cebu Contractors 3. Architects of Cebu Chancery	13-Dec-19	26-Dec-19	26-Dec-19	23-Jan-20	23-Jan-20	2-Apr-20	Rehabilitation of Multi-Purpose Building	
300104217028000		Local Program: Local Infrastructure Program - Buildings and other Structure- Multi Purpose/Facilities - Rehabilitation of Multi-Purpose Building - Brgy. Sawang Calero, Cebu City	Construction Section	Competitive Bidding		5-Dec-19	13-Dec-19	26-Dec-19	26-Dec-19	22-Jan-20	8-Jan-20	29-Dec-20				Gap	1,980,000.00			1,960,200.00			1. COA association 2. Cebu Contractors 3. Architects of Cebu Chancery	13-Dec-19	26-Dec-19	26-Dec-19	23-Jan-20	23-Jan-20		Rehabilitation of Multi-Purpose Building	
300104217041000		Local Program: Local Infrastructure Program - Buildings and other Structure- Multi Purpose/Facilities - Rehabilitation of Multi-Purpose Building - Brgy. Sapangbata, Cebu City	Construction Section	Competitive Bidding		5-Dec-19	13-Dec-19	26-Dec-19	26-Dec-19	23-Jan-20	10-Dec-20	26-Nov-20	18-Dec-20	2-Mar-21		Gap	1,980,000.00			1,940,314.47			1. COA association 2. Cebu Contractors 3. Architects of Cebu Chancery	13-Dec-19	26-Dec-19	26-Dec-19	23-Jan-20	23-Jan-20	2-Mar-21	Rehabilitation of Multi-Purpose Building	
300104217038000		Local Program: Local Infrastructure Program - Buildings and other Structure- Multi Purpose/Facilities - Rehabilitation/Improvement of Multi-Purpose Building, Brgy. Kinasing-an, Cebu City	Construction Section	Competitive Bidding		5-Dec-19	13-Dec-19	26-Dec-19	26-Dec-19	23-Jan-20	6-Oct-20	30-Sep-20	20-Oct-20	2-Jan-21		Gap	1,980,000.00			1,953,452.00			1. COA association 2. Cebu Contractors 3. Architects of Cebu Chancery	13-Dec-19	26-Dec-19	26-Dec-19	23-Jan-20	23-Jan-20	2-Jan-21	Rehabilitation of Multi-Purpose Building	
300104217018000		Local Program: Local Infrastructure Program - Buildings and other Structure- Multi Purpose/Facilities - Rehabilitation of Multi-Purpose Building - Brgy. Baeak Paro, Cebu City	Construction Section	Competitive Bidding		5-Dec-19	13-Dec-19	26-Dec-19	26-Dec-19	23-Jan-20	5-Oct-20	30-Sep-20	14-Oct-20	26-Jan-21		Gap	2,970,000.00			2,961,951.08			1. COA association 2. Cebu Contractors 3. Architects of Cebu Chancery	13-Dec-19	26-Dec-19	26-Dec-19	23-Jan-20	23-Jan-20	26-Jan-21	Rehabilitation of Multi-Purpose Building	
300104217039000		Local Program: Local Infrastructure Program - Buildings and other Structure- Multi Purpose/Facilities - Rehabilitation of Multi-Purpose Building - Brgy. Robinson Paro, Cebu City	Construction Section	Competitive Bidding		5-Dec-19	13-Dec-19	26-Dec-19	26-Dec-19	23-Jan-20	27-Jan-20	23-Jan-20	3-Feb-20	17-Mar-20		Gap	3,960,000.00			3,830,000.00			1. COA association 2. Cebu Contractors 3. Architects of Cebu Chancery	13-Dec-19	26-Dec-19	26-Dec-19	23-Jan-20	23-Jan-20	17-Mar-20	Rehabilitation of Multi-Purpose Building	
300109200447000		Local Program: Local Infrastructure Program - Flood Control and Drainage - Drainage / Protection Works-Construction of Drainage System, Brgy. Dayas, Cebu City	Construction Section	Competitive Bidding		5-Dec-19 29-Jan-20	13-Dec-19 7-Feb-20	26-Dec-19 19-Feb-20	2/19/20	26-Feb-20	28-Feb-20	28-Feb-20	13-Mar-20	16-Jun-20		Gap	1,485,000.00			1,482,999.99			1. COA association 2. Cebu Contractors 3. Architects of Cebu Chancery	13-Dec-19 7-Feb-20	26-Dec-19 19-Feb-20	2/19/20	26-Feb-20	26-Feb-20	16-Jun-20	Flood Control	
300109200728000		Local Program: Local Infrastructure Program - Flood Control and Drainage - Drainage / Protection Works-Construction of Drainage System, Brgy. Zapatera, Cebu City	Construction Section	Competitive Bidding		5-Dec-19	13-Dec-19	26-Dec-19	26-Dec-19	10-Jan-20	27-Jan-20	23-Jan-20	3-Feb-20	8-May-20		Gap	1,485,000.00			1,440,437.40			1. COA association 2. Cebu Contractors 3. Architects of Cebu Chancery	13-Dec-19	26-Dec-19	26-Dec-19	10-Jan-20	10-Jan-20	8-May-20	Flood Control	

CONTRACT ID NO.	CODE (PAP)	PROCUREMENT PROGRAM / PROJECT	PMO/End User	Mode of Procurement	Schedule for Each Procurement Activity										ABC (Php)				Contract Cost (Php)				Date of Receipt of Invitation								Remarks
					Pre-Procurement conference	Ads/Post of IB/REI	Pre-bid conference	Sub/Opening of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed	Delivery on Completion	Inspect on Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observer	Pre-bid conference	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qualification	Completion/Inspection & Acceptance, if applicable		
20HH0076(re-bid)	320101103768000	002: Protect lives and properties Against Major Floods - Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Mitigation Structure at Brgy. Bulacao, Cebu City	Construction Section	Competitive Bidding		5-Dec-19 3-Jan-20	13-Dec-19 8-Jan-20	26-Dec-19 24-Jan-20	26-Dec-19	30-Jan-20	10-Dec-20	26-Nov-20	18-Dec-20	28-Apr-21		Gap	2,940,000.00			2,895,800.00			1. COA association 2. Cebu Contractors 3. Architects of Cebu Chancery	13-Dec-19 8-Jan-20	26-Dec-19 24-Jan-20	24-Jan-20	30-Jan-20	30-Jan-20	28-Apr-21	Flood Control and Drainage	
20HH0077	320101103773000	002: Protect lives and properties Against Major Floods - Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Mitigation Structure at Brgy. Inayawan, Cebu City	Construction Section	Competitive Bidding	12-May-19	5-Dec-19	13-Dec-19	26-Dec-19	26-Dec-19	8-Jan-20	23-Nov-20	10-Nov-20	7-Dec-20	30-May-21		Gap	6,860,000.00			6,517,000.00			1. COA association 2. Cebu Contractors 3. Architects of Cebu Chancery	13-Dec-19	26-Dec-19	26-Dec-19	8-Jan-20	8-Jan-20	30-May-21	Flood Control and Drainage	
20HH0078	300104210548000	Local Program: Local Infrastructure Program - Buildings and other Structure- Multi Purpose/ Facilities - Rehabilitation of Multi-Purpose Building, Brgy. Kamagayan, Cebu City	Construction Section	Competitive Bidding		5-Dec-19	13-Dec-19	27-Dec-19	27-Dec-19	30-Dec-19	22-Jan-20	22-Jan-20	28-Feb-20	26-Jun-21		Gap	1,000,000.00			993,173.83			1. COA association 2. Cebu Contractors 3. Architects of Cebu Chancery	13-Dec-19	27-Dec-19	27-Dec-19	30-Dec-19	30-Dec-19	26-Jun-21	Rehabilitation of Multi-Purpose Building	
20HH0079	300104210560000	Local Program: Local Infrastructure Program - Buildings and other Structure- Multi Purpose/ Facilities - Rehabilitation of Multi-Purpose Building, Brgy. San Antonio, Cebu City	Construction Section	Competitive Bidding		5-Dec-19	13-Dec-19	27-Dec-19	27-Dec-19	30-Jan-20	3-Feb-20	31-Jan-20	13-Feb-20	17-May-20		Gap	1,000,000.00			964,584.12			1. COA association 2. Cebu Contractors 3. Architects of Cebu Chancery	13-Dec-19	27-Dec-19	27-Dec-19	30-Jan-20	30-Jan-20	17-May-20	Rehabilitation of Multi-Purpose Building	
20HH0080	300104210563000	Local Program: Local Infrastructure Program - Buildings and other Structure- Multi Purpose/ Facilities - Rehabilitation of Multi-Purpose Building, Brgy. Santa Cruz, Cebu City	Construction Section	Competitive Bidding		5-Dec-19	13-Dec-19	27-Dec-19	27-Dec-19	29-Jan-20	3-Feb-20	31-Jan-20	12-Feb-20	16-Jun-20		Gap	1,000,000.00			946,000.00			1. COA association 2. Cebu Contractors 3. Architects of Cebu Chancery	13-Dec-19	27-Dec-19	27-Dec-19	29-Jan-20	29-Jan-20	16-Jun-20	Rehabilitation of Multi-Purpose Building	
20HH0081	300104217037000	Local Program: Local Infrastructure Program - Buildings and other Structure- Multi Purpose/ Facilities - Rehabilitation/Improvement of Multi-Purpose Building, Brgy. Calamba, Cebu City	Construction Section	Competitive Bidding		5-Dec-19	13-Dec-19	27-Dec-19	27-Dec-19	29-Jan-20	8-Oct-20	30-Sep-20	20-Oct-20	8-May-21		Gap	2,970,000.00			2,736,070.98			1. COA association 2. Cebu Contractors 3. Architects of Cebu Chancery	13-Dec-19	27-Dec-19	27-Dec-19	29-Jan-20	29-Jan-20	8-May-21	Rehabilitation of Multi-Purpose Building	
20HH0082	300104217027000	Local Program: Local Infrastructure Program - Buildings and other Structure- Multi Purpose/ Facilities - Rehabilitation/Improvement of Multi-Purpose Building, Brgy. Punta Priocesa, Cebu City	Construction Section	Competitive Bidding		5-Dec-19	13-Dec-19	27-Dec-19	7-Feb-20	13-Feb-20	6-Oct-20	30-Sep-20	20-Oct-20	1/1/21		Gap	2,970,000.00			2,878,645.40			1. COA association 2. Cebu Contractors 3. Architects of Cebu Chancery	13-Dec-19	27-Dec-19	7-Feb-20	13-Feb-20	13-Feb-20	1/1/21	Rehabilitation of Multi-Purpose Building	
20HH0083	300104217019000	Local Program: Local Infrastructure Program - Buildings and other Structure- Multi Purpose/ Facilities - Rehabilitation of Multi-Purpose Building, Brgy. Benbon, Cebu City	Construction Section	Competitive Bidding		5-Dec-19	13-Dec-19	27-Dec-19	24-Jan-20	29-Jan-20	30-Oct-20	30-Oct-20	16-Nov-20	28-Feb-21		Gap	2,970,000.00			2,959,599.80			1. COA association 2. Cebu Contractors 3. Architects of Cebu Chancery	13-Dec-19	27-Dec-19	24-Jan-20	29-Jan-20	29-Jan-20	28-Feb-21	Rehabilitation of Multi-Purpose Building	
20HH0084	300104217040000	Local Program: Local Infrastructure Program - Buildings and other Structure- Multi Purpose/ Facilities - Rehabilitation of Multi-Purpose Building, Brgy. San Nicolas Proper, Cebu City	Construction Section	Competitive Bidding		5-Dec-19	13-Dec-19	27-Dec-19	24-Jan-20	29-Jan-20	3-Feb-20	31-Jan-20	12-Feb-20	11-May-20		Gap	2,970,000.00			2,765,789.81			1. COA association 2. Cebu Contractors 3. Architects of Cebu Chancery	13-Dec-19	27-Dec-19	24-Jan-20	29-Jan-20	29-Jan-20	11-May-20	Rehabilitation of Multi-Purpose Building	
20HH0085	300104217017000	Local Program: Local Infrastructure Program - Buildings and other Structure- Multi Purpose/ Facilities - Construction of Multi-Purpose Building, Brgy. Balaag, Cebu City	Construction Section	Competitive Bidding		5-Dec-19	13-Dec-19	27-Dec-19	24-Jan-20	30-Jan-20	5-Oct-20	30-Sep-20	20-Oct-20	21/1/21		Gap	2,970,000.00			2,956,038.27			1. COA association 2. Cebu Contractors 3. Architects of Cebu Chancery	13-Dec-19	27-Dec-19	24-Jan-20	30-Jan-20	30-Jan-20	21/1/21	Construction of Multi-Purpose Building	
20HH0086	300104217053000	Local Program: Local Infrastructure Program - Buildings and other Structure- Multi Purpose/ Facilities - Construction of Multi-Purpose Building, Brgy. Balaag, Cebu City	Construction Section	Competitive Bidding	12-May-19	5-Dec-19	13-Dec-19	27-Dec-19	16-Jun-20	18-Jun-20	16-Nov-20	10-Nov-20	26-Nov-20	10-May-21		Gap	5,940,000.00			5,874,993.70			1. COA association 2. Cebu Contractors 3. Architects of Cebu Chancery	13-Dec-19	27-Dec-19	16-Jun-20	18-Jun-20	18-Jun-20	10-May-21	Construction of Multi-Purpose Building	
20HH0087	320101103778000	002: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Mitigation Structure at Brgy. Sibuy, Cebu City	Construction Section	Competitive Bidding		5-Dec-19	13-Dec-19	27-Dec-19	17-Jan-20	23-Jan-20	5-Oct-20	30-Sep-20	14-Oct-20	28-Feb-21		Gap	2,940,000.00			2,924,764.42			1. COA association 2. Cebu Contractors 3. Architects of Cebu Chancery	13-Dec-19	27-Dec-19	17-Jan-20	23-Jan-20	23-Jan-20	28-Feb-21	Flood Control and Drainage	

CONTRACT ID NO.	CODE (PAP)	PROCUREMENT PROGRAM /PROJECT	PMO/End User	Mode of Procurement	Schedule for Each Procurement Activity												ABC (Php)				Contract Cost (Php)				Date of Receipt of Invitation						Remarks
					Pre-Procurement conference	Add/post of IR/REI	Pre-Bid conference	Sub/Opening of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Inspect on & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observer	Pre-Bid conference	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qualification	Delivery Completion & Acceptance, if applicable		
20HH0088	320101103776000	OO2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Mitigation Structure at Brgy. San Nicholas Proper, Cebu City	Construction Section	Competitive Bidding		12-Mar-19	5-Dec-19	13-Dec-19	27-Dec-19	30-Dec-19	14-Jan-20	5-Oct-20	30-Sep-20	20-Oct-20	9-Mar-21		GoP	4,900,000.00			4,883,328.36			1. COA association 2. Cebu Contractors 3. Architects of Cebu Chancery	13-Dec-19	27-Dec-19	30-Dec-19	14-Jan-20	14-Jan-20	9-Mar-21	Flood Control and Drainage
20HH0089	320101103777000	OO2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Mitigation Structure at Brgy. Sawang Calero, Cebu City	Construction Section	Competitive Bidding	12-Mar-19	5-Dec-19	13-Dec-19	27-Dec-19	13-Mar-20	24-Mar-20	10/7/2020	30-Sep-20	20-Oct-20	9-Mar-21		GoP	4,900,000.00			4,897,000.00			1. COA association 2. Cebu Contractors 3. Architects of Cebu Chancery	13-Dec-19	27-Dec-19	13-Mar-20	24-Mar-20	24-Mar-20	9-Mar-21	Flood Control and Drainage	
20HH0090	300104217052000	Local Program: Local Infrastructure Program - Buildings and other Structure: Multi Purpose/ Facilities - Rehabilitation of Multi-Purpose Building, Brgy. Binahay, Cebu City	Construction Section	Competitive Bidding		6-Dec-19	16-Dec-19	28-Dec-19	31-Jan-20	5-Feb-20	5-Oct-20	30-Sep-20	20-Oct-20	18-Dec-20		GoP	1,000,000.00			990,000.00			1. COA association 2. Cebu Contractors 3. Architects of Cebu Chancery	16-Dec-19	28-Dec-19	31-Jan-20	5-Feb-20		18-Dec-20	Rehabilitation of Multi-Purpose Building	
20HH0091	300104210575000	Local Program: Local Infrastructure Program - Buildings and other Structure: Multi Purpose/ Facilities - Rehabilitation of Multi-Purpose Building, Brgy. Apas, Cebu City	Construction Section	Competitive Bidding		6-Dec-19	16-Dec-19	28-Dec-19	31-Jan-20	5-Feb-20	26-Feb-20	20-Feb-20	10-Mar-20	8-Mar-20		GoP	1,000,000.00			997,089.26			1. COA association 2. Cebu Contractors 3. Architects of Cebu Chancery	16-Dec-19	28-Dec-19	31-Jan-20	5-Feb-20		5-Feb-20	Rehabilitation of Multi-Purpose Building	
20HH0092	300104217036000	Local Program: Local Infrastructure Program - Buildings and other Structure: Multi Purpose/ Facilities - Rehabilitation of Multi-Purpose Building 2, Brgy. Mabolo, Cebu City	Construction Section	Competitive Bidding		6-Dec-19	16-Dec-19	30-Dec-19	30-Dec-19	10-Jan-20	27-Jan-20	22-Jan-20	3-Feb-20	2-Apr-20		GoP	1,000,000.00						1. COA association 2. Cebu Contractors 3. Architects of Cebu Chancery	16-Dec-19	28-Dec-19	31-Jan-20	6-Feb-20		6-Feb-20	Rehabilitation of Multi-Purpose Building	
20HH0093	300104217020000	Local Program: Local Infrastructure Program - Buildings and other Structure: Multi Purpose/ Facilities - Construction of Multi-Purpose Building, Barangay Bulisan, Cebu City	Construction Section	Competitive Bidding		6-Dec-19	16-Dec-19	28-Dec-19	31-Jan-20	6-Feb-20	5-Oct-20	30-Sep-20	20-Oct-20	2-Jan-21		GoP	1,980,000.00			1,959,623.67			1. COA association 2. Cebu Contractors 3. Architects of Cebu Chancery	16-Dec-19	28-Dec-19	31-Jan-20	6-Feb-20		6-Feb-20	Construction of Multi-Purpose Building	
20HH0094	300104217034000	Local Program: Local Infrastructure Program - Buildings and other Structure: Multi Purpose/ Facilities - Construction of Multi-Purpose Building, Sitio CCF Barangay Bulisan, Cebu City	Construction Section	Competitive Bidding		6-Dec-19	16-Dec-19	28-Dec-19	31-Jan-20	6-Feb-20	5-Oct-20	30-Sep-20	20-Oct-20	2-Jan-21		GoP	1,980,000.00			1,959,616.97			1. COA association 2. Cebu Contractors 3. Architects of Cebu Chancery	16-Dec-19	28-Dec-19	31-Jan-20	6-Feb-20		6-Feb-20	Construction of Multi-Purpose Building	
20HH0095	300104217033000	Local Program: Local Infrastructure Program - Buildings and other Structure: Multi Purpose/ Facilities - Construction of Multi-Purpose Building, Brgy. Talarap, Cebu City	Construction Section	Competitive Bidding		6-Dec-19	16-Dec-19	28-Dec-19	31-Jan-20	6-Feb-20	16-Mar-20	11-Mar-20	25-Mar-20	22-Jun-20		GoP	2,475,000.00			2,398,275.00			1. COA association 2. Cebu Contractors 3. Architects of Cebu Chancery	16-Dec-19	28-Dec-19	31-Jan-20	6-Feb-20		6-Feb-20	Construction of Multi-Purpose Building	
20HH0096	300104217030000	Local Program: Local Infrastructure Program - Buildings and other Structure: Multi Purpose/ Facilities - Construction of Multi-Purpose Building, Brgy. Tabunan, Cebu City	Construction Section	Competitive Bidding		6-Dec-19	16-Dec-19	28-Dec-19	1/31/2020	6-Feb-20	6-Oct-20	30-Sep-20	20-Oct-20	1-Feb-21		GoP	3,960,000.00			3,929,314.85			1. COA association 2. Cebu Contractors 3. Architects of Cebu Chancery	16-Dec-19	28-Dec-19	1/31/2020	6-Feb-20		6-Feb-20	Construction of Multi-Purpose Building	
20HH0097	300104217026000	Local Program: Local Infrastructure Program - Buildings and other Structure: Multi Purpose/ Facilities - Construction of Multi-Purpose Building, Brgy. Mabolo, Cebu City	Construction Section	Competitive Bidding		6-Dec-19	16-Dec-19	28-Dec-19	7-Feb-20	13-Feb-20	26-Feb-20	20-Feb-20	6-Mar-20	21-Jun-20		GoP	3,960,000.00			3,841,200.00			1. COA association 2. Cebu Contractors 3. Architects of Cebu Chancery	16-Dec-19	28-Dec-19	7-Feb-20	13-Feb-20		13-Feb-20	Construction of Multi-Purpose Building	
20HH0098	300109200726000	Local Program: Local Infrastructure Program - Flood control and Drainage - Drainage / Protection Works - Construction of Drainage System and Sidewalk, Brgy. Kasimbagan, Cebu City	Construction Section	Competitive Bidding		6-Dec-19	16-Dec-19	28-Dec-19	30-Dec-19	8-Jan-20	27-Jan-20	22-Jan-20	7-Feb-20	5-Jun-20		GoP	1,980,000.00			1,949,821.81			1. COA association 2. Cebu Contractors 3. Architects of Cebu Chancery	16-Dec-19	28-Dec-19	30-Dec-19	8-Jan-20		8-Jan-20	Flood Control	
20HH0099	320101105160000	OO2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Mitigation Structure along Lahug River, Brgy. Lahug,Cebu City	Construction Section	Competitive Bidding		6-Dec-19	16-Dec-19	28-Dec-19	1-Jul-20	8-Jan-20	5-Oct-20	30-Sep-20	20-Oct-20	20-Jan-21		GoP	3,430,000.00			3,350,000.00			1. COA association 2. Cebu Contractors 3. Architects of Cebu Chancery	16-Dec-19	28-Dec-19	1-Jul-20	8-Jan-20		8-Jan-20	Flood Control and Drainage	

CONTRACT ID NO.	CODE (PAP)	PROCUREMENT PROGRAM /PROJECT	PMO/End User	Mode of Procurement	Schedule for Each Procurement Activity										ABC (Php)				Contract Cost (Php)				Date of Receipt of Invitation								Remarks
					Pre-Procurement conference	Ads/Post of 16/REI	Pre-Bid conference	Sub/Opening of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Inspect on & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observer	Pre-Bid conference	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qualification	Delivery Completion & Inspection, if applicable		
20HH0100	320101103765000	002: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Mitigation Structure, Brgy. Bask Pando Cebu City	Construction n Section	Competitive Bidding		6-Dec-19	16-Dec-19	28-Dec-19	29-Jan-20	5-Feb-20	6-Oct-20	30-Sep-20	20-Oct-20	9-Mar-21		Gap	4,900,000.00			4,803,898.00			1. COA association 2. Cebu Contractors 3. Architects of Cebu Chancery	16-Dec-19	28-Dec-19	29-Jan-20	5-Feb-20	5-Feb-20	9-Mar-21	Flood Control and Drainage	
20HH0101	32010110517000	002: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Mitigation Structure, Brgy. Poblacion Parido Cebu City	Construction n Section	Competitive Bidding		6-Dec-19	16-Dec-19	28-Dec-19	21-Jan-20	12-Jan-20	9-Oct-20	30-Sep-20	20-Oct-20	9-Mar-21		Gap	4,900,000.00			4,877,247.33			1. COA association 2. Cebu Contractors 3. Architects of Cebu Chancery	16-Dec-19	28-Dec-19	21-Jan-20	12-Jan-20	12-Jan-20	11-Mar-20	Flood Control and Drainage	
20HH0102	3001042170470000	Local Program: Local Infrastructure Program - Buildings and other Structure: Multi-Purpose/Facilities - Rehabilitation of Multi-Purpose Building, Brgy. Ermita, Cebu City	Construction n Section	Competitive Bidding		9-Dec-19	18-Dec-19	30-Dec-19	21-Jan-20	12-Jan-20	26-Feb-20	20-Feb-20	13-Mar-20	11-May-20		Gap	1,000,000.00			999,029.06			1. COA association 2. Cebu Contractors 3. Architects of Cebu Chancery	18-Dec-19	30-Dec-19	21-Jan-20	12-Jan-20	12-Jan-20	11-May-20	Rehabilitation of Multi Purpose Building	
20HH0103	300104210548000	Local Program: Local Infrastructure Program - Buildings and other Structure: Multi-Purpose/Facilities - Rehabilitation of Multi-Purpose Building, Brgy. Loreya, Cebu City	Construction n Section	Competitive Bidding		9-Dec-19	18-Dec-19	30-Dec-19	31-Jan-20	5-Feb-20	26-Feb-20	20-Feb-20	10-Mar-20	8-May-20		Gap	1,000,000.00			987,294.80			1. COA association 2. Cebu Contractors 3. Architects of Cebu Chancery	18-Dec-19	30-Dec-19	31-Jan-20	5-Feb-20	5-Feb-20	8-May-20	Rehabilitation of Multi Purpose Building	
20HH0104	300104217046000	Local Program: Local Infrastructure Program - Buildings and other Structure: Multi-Purpose/Facilities - Rehabilitation of Multi-Purpose Building, Brgy. Carreta, Cebu City	Construction n Section	Competitive Bidding		9-Dec-19	18-Dec-19	30-Dec-19	30-Dec-19	10-Jan-20	27-Jan-20	22-Jan-20	3-Feb-20	17-Mar-20		Gap	1,980,000.00			1,975,450.00			1. COA association 2. Cebu Contractors 3. Architects of Cebu Chancery	18-Dec-19	30-Dec-19	30-Dec-19	10-Jan-20	10-Jan-20	17-Apr-20	Rehabilitation of Multi Purpose Building	
20HH0105	300104217021000	Local Program: Local Infrastructure Program - Buildings and other Structure: Multi Purpose/Facilities - Construction of Multi-Purpose Building, Barangay Bulacao, Cebu City	Construction n Section	Competitive Bidding		9-Dec-19	12/18/19	30-Dec-19	7-Feb-20	10-Feb-20	27-Jan-20	22-Jan-20	10-Mar-20	22-Jun-20		Gap	2,970,000.00			2,934,444.00			1. COA association 2. Cebu Contractors 3. Architects of Cebu Chancery	12/18/19	30-Dec-19	7-Feb-20	10-Feb-20	10-Feb-20	22-Jun-20	Construction of Multi-Purpose Building	
20HH0106	300104217023000	Local Program: Local Infrastructure Program - Buildings and other Structure: Multi Purpose/Facilities - Construction of Multi-Purpose Building, Barangay Guadalupe, Cebu City	Construction n Section	Competitive Bidding		9-Dec-19	18-Dec-19	30-Dec-19	21-Feb-20	26-Feb-20	28-Jan-20		13-Mar-20	25-Jun-20		Gap	3,960,000.00			3,837,263.59			1. COA association 2. Cebu Contractors 3. Architects of Cebu Chancery	18-Dec-19	30-Dec-19	21-Feb-20	26-Feb-20	26-Feb-20	25-Jun-20	Construction of Multi-Purpose Building	
20HH0107	300104217025000	Local Program: Local Infrastructure Program - Buildings and other Structure: Multi Purpose/Facilities - Construction of Multi-Purpose Building, Barangay Labangon, Cebu City	Construction n Section	Competitive Bidding		9-Dec-19	18-Dec-19	30-Dec-19	30-Dec-19	27/10/250	6-Oct-20	30-Sep-20	20-Oct-20	1-Feb-21		Gap	3,960,000.00			3,918,098.60			1. COA association 2. Cebu Contractors 3. Architects of Cebu Chancery	18-Dec-19	30-Dec-19	30-Dec-19	27/10/250	27/10/250	1-Feb-21	Construction of Multi-Purpose Building	
20HH0108(re-bid)	320101105168000	002: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Mitigation Structure, Brgy. Pahlia San Nicholas, Cebu City	Construction n Section	Competitive Bidding		9-Dec-19	18-Dec-19	30-Dec-19	24-Jan-20	30-Jan-20	30-Oct-20	30-Oct-20	16-Nov-20	27-Mar-21		Gap	2,940,000.00			2,933,914.87			1. COA association 2. Cebu Contractors 3. Architects of Cebu Chancery	18-Dec-19	30-Dec-19	24-Jan-20	30-Jan-20	30-Jan-20	27-Mar-21	Flood Control and Drainage	
20HH0109	320101103775000	002: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Mitigation Structure, Brgy. Maribaling, Cebu City	Construction n Section	Competitive Bidding		9-Dec-19	18-Dec-19	24-Jan-20	24-Jan-20	10-Jan-20	10/5/202	30-Sep-20	20-Oct-20	3-Mar-21		Gap	3,452,240.00			3,416,944.87			1. COA association 2. Cebu Contractors 3. Architects of Cebu Chancery	18-Dec-19	24-Jan-20	24-Jan-20	10-Jan-20	10-Jan-20	3-Mar-21	Flood Control and Drainage	
20HH0110	320101105167000	002: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Mitigation Structure, Brgy. Kinaseang-an, Cebu City	Construction n Section	Competitive Bidding		9-Dec-19	18-Dec-19	30-Dec-19	14-Feb-20	19-Feb-20	10/5/202	30-Sep-20	20-Oct-20	3-Mar-21		Gap	4,900,000.00			4,853,820.00			1. COA association 2. Cebu Contractors 3. Architects of Cebu Chancery	18-Dec-19	30-Dec-19	14-Feb-20	19-Feb-20	19-Feb-20	3-Mar-21	Flood Control and Drainage	
20HH0111	320101105166000	002: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Mitigation Structure, Brgy. Kalinaisan, Cebu City	Construction n Section	Competitive Bidding		9-Dec-19	18-Dec-19	30-Dec-19	17-Jan-20	23-Jan-20	10-Dec-20	26-Nov-20	18-Dec-20	7-May-21		Gap	4,900,000.00			4,654,886.00			1. COA association 2. Cebu Contractors 3. Architects of Cebu Chancery	18-Dec-19	30-Dec-19	17-Jan-20	23-Jan-20	23-Jan-20	7-May-21	Flood Control and Drainage	
20HH0112	320101103774000	002: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Mitigation Structure, Brgy. Labangon, Cebu City	Construction n Section	Competitive Bidding	12-Aug-19	9-Dec-19	18-Dec-19	30-Dec-19	30-Dec-19	10-Jan-20	13-Nov-20	10-Nov-20	18-Dec-20	6-May-21		Gap	5,880,000.00			5,527,563.70			1. COA association 2. Cebu Contractors 3. Architects of Cebu Chancery	18-Dec-19	30-Dec-19	30-Dec-19	10-Jan-20	10-Jan-20	6-May-21	Flood Control and Drainage	

CONTRACT ID NO.	(CODE PAP)	PROCUREMENT PROGRAM /PROJECT	PMO/End- User	Mode of Procurem- ent	Schedule for Each Procurement Activity												ABC (Php)				Contract Cost (Php)				Date of Receipt of Invitation								Remarks
					Pre- Procurement conference	Ads/Post of IB/RFI	Pre-Bid conference	Sub/Open- ing of Bids	Bid Evaluation	Post Qualificat- ion	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Inspect on & Accepta- nce	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observer	Pre-Bid conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Delivery Completion & Acceptance, if applicable				
20HH0113	3001042170473000	002: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Mitigation Structure, Brgy. Tisa, Cebu City	Constructio n Section	Competitive Bidding	12-Aug-19	9-Dec-19	18-Dec-19	30-Dec-19	30-Dec-19	10-Jan-20	17-Nov-20	10-Nov-20	26-Nov-20	11-May-21		GOP	6,252,400.00			6,119,717.00			1. COA association 2. Cebu Contractors 3. Architects of Cebu Chancery	18-Dec-19	30-Dec-19	30-Dec-19	10-Jan-20	5-Mar-20	11-May-21	Flood Control and Drainage			
20HH0114	320101103772000	002: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Mitigation Structure, Brgy. Guadalupe, Cebu City	Constructio n Section	Competitive Bidding	21/3/2020	9-Dec-19	12/18/19	30-Dec-19	28-Feb-20	5-Mar-20	17-Nov-20	10-Nov-20	26-Nov-20	22-Jun-21		GOP	9,800,000.00			9,310,000.00			1. COA association 2. Cebu Contractors 3. Architects of Cebu Chancery	12/18/19	30-Dec-19	28-Feb-20	5-Mar-20	5-Mar-20	22-Jun-21	Flood Control and Drainage			
20HH0115	300109200729000	Riverbank Protection along Manapa River, Brgy. Borbon, Cebu City	Constructio n Section	Competitive Bidding	21/3/2020	14-Feb-20	26-Feb-20	9-Mar-20	9-Mar-20	17-Mar-20	10-Dec-20	26-Nov-20	18-Dec-20	14-Jul-21		GOP	39,600,000.00			27,527,000.00			1. COA association 2. Cebu Contractors 3. Architects of Cebu Chancery	26-Feb-20	9-Mar-20	9-Mar-20	17-Mar-20	17-Mar-20	14-Jul-21	Flood Control			
20HH0116	300112200175000	Rehabilitation/ Reconstruction of Roads with Slopes, Slope and Landfills, Cebu - Balamban Transcentral Highway KM 7 + 059 - KM 7 + 249, KM7 + 280 - KM7 + 421, Cebu City	Constructio n Section	Competitive Bidding	21/3/2020	14-Feb-20	26-Feb-20	9-Mar-20	9-Mar-20	13-Feb-20	19-Nov-20	10-Nov-20	3-Dec-20	31-May-21		GOP	49,500,000.00			47,024,996.11			1. COA association 2. Cebu Contractors 3. Architects of Cebu Chancery	26-Feb-20	9-Mar-20	9-Mar-20	13-Feb-20	13-Feb-20	31-May-21	Roads Slope Protection			
20HH0117	300112200177000	Rehabilitation/ Reconstruction of Roads with Slopes, Slope and Landfills, Cebu - Balamban Transcentral Highway KM 7 + 684 - KM 7 + 780, KM7 + 900 - KM7 + 012, Cebu City	Constructio n Section	Competitive Bidding	21/3/2020	14-Feb-20	26-Feb-20	9-Mar-20	9-Mar-20	16-Mar-20	19-Nov-20	10-Nov-20	3-Dec-20	31-May-21		GOP	49,500,000.00			47,004,920.63			1. COA association 2. Cebu Contractors 3. Architects of Cebu Chancery	26-Feb-20	9-Mar-20	9-Mar-20	16-Mar-20	16-Mar-20	31-May-21	Roads Slope protection			
20HH0118	300112200180000	Rehabilitation/Reconstruction of Roads with Slopes, Slope and Landfills, Cebu - Balamban Transcentral Highway KM 10+492 - KM10+717, Cebu City	Constructio n Section	Competitive Bidding	21/3/2020	14-Feb-20	26-Feb-20	9-Mar-20	9-Mar-20	16-Mar-20	16-Nov-20	10-Nov-20	26-Nov-20	24-May-21		GOP	49,500,000.00			47,322,012.55			1. COA association 2. Cebu Contractors 3. Architects of Cebu Chancery	26-Feb-20	9-Mar-20	9-Mar-20	16-Mar-20	16-Mar-20	24-May-21	Road Slope Protection			
20HH0119	300117207092000	Rehabilitation/Reconstruction of Road with Slope and Slope Protection, Brgy. Borbon, Cebu City	Constructio n Section	Competitive Bidding		26-Feb-20	6-Mar-20	18-Mar-20	18-Mar-20	2-Jun-20	29/12/2020	12/29/20	1/2/21			GOP	10,000,000.00			7,425,000.00			1. COA association 2. Cebu Contractors 3. Architects of Cebu Chancery	6-Mar-20	18-Mar-20	18-Mar-20	2-Jun-20	2-Jun-20		Road Slope Protection			
20HH0120	300112200176000	Rehabilitation/ Reconstruction of Roads with Slopes, Slope and Landfills, Cebu - Balamban Transcentral Highway KM 7 + 421 - KM 7 + 630, KM7 + 650 - KM7 + 684, Cebu City	Constructio n Section	Competitive Bidding	21/3/2020	26-Feb-20	6-Mar-20	18-Mar-20	18-Mar-20	28-May-20	19-Nov-20	10-Nov-20	3-Dec-20	31-May-21		GOP	49,500,000.00			48,014,995.71			1. COA association 2. Cebu Contractors 3. Architects of Cebu Chancery	6-Mar-20	18-Mar-20	18-Mar-20	28-May-20	28-May-20	31-May-21	Road Slope Protection			
20HH0121	300112200178000	Rehabilitation/ Reconstruction of Roads with Slopes, Slope and Landfills, Cebu - Balamban Transcentral Highway KM 8 + 012 - KM 8 + 140, KM10 + 126 - KM10 + 223, Cebu City	Constructio n Section	Competitive Bidding	21/3/2020	26-Feb-20	6-Mar-20	18-Mar-20	26-May-20	2-Jun-20	17-Nov-20	10-Nov-20	26-Nov-20	24-May-21		GOP	49,500,000.00			47,935,400.00			1. COA association 2. Cebu Contractors 3. Architects of Cebu Chancery	6-Mar-20	18-Mar-20	18-Mar-20	2-Jun-20	2-Jun-20	24-May-21	Road Slope Protection			
20HH0122	300112200179000	Rehabilitation/ Reconstruction of Roads with Slopes, Slope and Landfills, Cebu - Balamban Transcentral Highway KM 10 + 223 - KM 10 + 406, KM10 + 450 - KM10 + 492, Cebu City	Constructio n Section	Competitive Bidding	21/3/2020	26-Feb-20	6-Mar-20	18-Mar-20	26-May-20	28-May-20	16-Nov-20	10-Nov-20	26-Nov-20	24-May-21		GOP	49,500,000.00			48,015,000.00			1. COA association 2. Cebu Contractors 3. Architects of Cebu Chancery	6-Mar-20	18-Mar-20	26-May-20	28-May-20	28-May-20	24-May-21	Road Slope Protection			
20HH0123	300104217055000	Rehabilitation of Multi-Purpose Building (Brgy. Hall, Disaster Response Quarters), Brgy. Lunzaga-San Miguel, Cebu City	Constructio n Section	Competitive Bidding		9-Mar-20	20-Mar-20	1-Apr-20	2-Jun-20	6-Aug-20	7-Oct-20	30-Sep-20	20-Oct-20	18-Mar-21		GOP	4,950,000.00			4,940,000.00			1. COA association 2. Cebu Contractors 3. Architects of Cebu Chancery	20-Mar-20	1-Apr-20	2-Jun-20	6-Oct-20	6-Oct-20	18-Mar-21	Rehabilitation of Multi- Purpose Building			
20HH0124	300104217056000	Construction of an Extension Health Center, Brgy. Sarmag 2, Cebu City	Constructio n Section	Competitive Bidding		9-Mar-20	20-Mar-20	1-Apr-20	2-Jun-20	6-Aug-20	5-Oct-20	30-Sep-20	20-Oct-20	18-Mar-21		GOP	4,950,000.00			4,913,483.14			1. COA association 2. Cebu Contractors 3. Architects of Cebu Chancery	20-Mar-20	1-Apr-20	2-Jun-20	6-Aug-20	6-Aug-20	18-Mar-21	Construction of Health Center (extension)			
20HH0125	300104217057000	Construction/Rehabilitation of Multi-Purpose Building, Brgy. Lahug, Cebu City	Constructio n Section	Competitive Bidding		9-Mar-20	20-Mar-20	1-Apr-20	2-Jun-20	6-Feb-20	8-Oct-20	30-Sep-20	20-Oct-20	16-Feb-21		GOP	4,950,000.00			4,801,500.00			1. COA association 2. Cebu Contractors 3. Architects of Cebu Chancery	20-Mar-20	1-Apr-20	2-Jun-20	6-Feb-20	6-Feb-20	16-Feb-21	Construction/Rehabilit- ation of Multi Purpose Building			
20HH0126	300117207091000	Concrete of Brgy. Road from Brgy. Cabasagpan of Balamban Town to Brgy. Mangapason, Brgy. Lueanan, Cebu City	Constructio n Section	Competitive Bidding	3-Apr-20	9-Mar-20	20-Mar-20	1-Apr-20	2-Jun-20	6-Aug-20	13-Nov-20	10-Nov-20	26-Nov-20	23-Jun-21		GOP	19,800,000.00			18,812,572.41			1. COA association 2. Cebu Contractors 3. Architects of Cebu Chancery	20-Mar-20	1-Apr-20	2-Jun-20	6-Aug-20	6-Aug-20	23-Jun-21	Road Concreteing			

CONTRACT ID NO.	CODE (PAP)	PROCUREMENT PROGRAM /PROJECT	PMO/End User	Mode of Procurement	Schedule for Each Procurement Activity										ABC (PHP)				Contract Cost (PHP)				Date of Receipt of Invitation						Remarks	
					Pre-Procurement conference	Adt./Post of IB/REI	Pre-Bid conference	Sub/Opening of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observer	Pre-Bid conference	Eligibility Check	Sub/Opens of Bids	Bid Evaluation	Post Qualification		Completion/Inspection & Acceptance, if applicable
20HH0137		Repair and Maintenance of drainage System along Mabini Bacalso Avenue-Bulacan section, Cebu City	Construction Section	Competitive Bidding		9-Jun-20	6/17/2020	29-Jun-20	29-Jun-20	30-Jun-20	13-Jul-20	30-Jun-20	28-Jul-20	5-Oct-20		Gap	644,000.00			638,190.37			1. COA association 2. Cebu Contractors 3. Architects of Cebu Chancery	6/17/2020	29-Jun-20	29-Jun-20	30-Jun-20	30-Jun-20	5-Oct-20	Flood Control
20HH0138		Repair /Maintenance of Drainage System along Old Cadre Rd. (S00037CB) Chalmage 330 Chalmage 539, Brgy. Kasambagan, Cebu City	Construction Section	Competitive Bidding		9-Jun-20	6/17/2020	29-Jun-20	29-Jun-20	30-Jun-20	9-Jul-20	30-Jun-20	27-Jul-20	3-Nov-20		Gap	2,551,000.00			2,387,380.00			1. COA association 2. Cebu Contractors 3. Architects of Cebu Chancery	6/17/2020	29-Jun-20	29-Jun-20	30-Jun-20	30-Jun-20	3-Nov-20	Flood Control
20HH0139		Repair /Maintenance of Road Safety Facilities (Installation of road Safety Devices) along Cebu South Properties (Tunnel) , Cebu South Road Properties and Gov. Cuenco Avenue, Cebu City	Construction Section	Competitive Bidding		9-Jun-20	6/17/2020	29-Jun-20	29-Jun-20	30-Jun-20	9-Jul-20	30-Jun-20	23-Jul-20	24-Sep-20		Gap	2,992,000.00			2,872,320.00			1. COA association 2. Cebu Contractors 3. Architects of Cebu Chancery	6/17/2020	29-Jun-20	29-Jun-20	30-Jun-20	30-Jun-20	24-Sep-20	Road Safety Devices
20HH0140		Repair /Maintenance of Road Safety Facilities (Installation of Road Safety Devices) along Cebu Balmisan Transcentral Highway, Cebu City	Construction Section	Competitive Bidding		9-Jun-20	6/17/2020	29-Jun-20	29-Jun-20	30-Jun-20	630/2020	30-Jun-20	20-Jul-20	17-Oct-20		Gap	3,569,000.00			3,335,273.44			1. COA association 2. Cebu Contractors 3. Architects of Cebu Chancery	6/17/2020	29-Jun-20	29-Jun-20	30-Jun-20	30-Jun-20	17-Oct-20	Road Safety Devices
20HH0141		Concreting of Brgy. Kalunasan PMR, Brgy. Kalunasan, Cebu City	Construction Section	Competitive Bidding	10-Jun-20	19-Jun-20	26-Jun-20	8-Jul-20	8-Jul-20	17-Jul-20						Gap	11,940,000.00			11,343,351.00			1. COA association 2. Cebu Contractors 3. Architects of Cebu Chancery	26-Jun-20	8-Jul-20	8-Jul-20	17-Jul-20	17-Jul-20		Road Concreting
20HH0142		Concreting of Brgy. Sapang Dalok PMR, Brgy. Sapangdalok, Cebu City	Construction Section	Competitive Bidding	17-Jun-20	19-Jun-20	26-Jun-20	8-Jul-20	8-Jul-20	14-Jul-20						Gap	11,940,000.00			11,580,029.72			1. COA association 2. Cebu Contractors 3. Architects of Cebu Chancery	26-Jun-20	8-Jul-20	8-Jul-20	14-Jul-20	14-Jul-20		Road Concreting
20HH0143		Concreting of Brgy. Adalon PMR, Brgy. Adalon, Cebu City	Construction Section	Competitive Bidding	17-Jun-20	19-Jun-20	26-Jun-20	8-Jul-20	8-Jul-20	14-Jul-20						Gap	12,935,000.00			12,676,251.66			1. COA association 2. Cebu Contractors 3. Architects of Cebu Chancery	26-Jun-20	8-Jul-20	8-Jul-20	14-Jul-20	14-Jul-20		Road Concreting
20HH0144		Repair and Maintenance of Drainage System along Legaspi Extension,	Construction Section	Competitive Bidding		19-Jun-20	26-Jun-20	8-Jul-20	8-Jul-20	14-Jul-20	23-Jul-20	20-Jul-20	6-Aug-20			Gap	2,054,000.00			2,000,164.99			1. COA association 2. Cebu Contractors 3. Architects of Cebu Chancery	26-Jun-20	8-Jul-20	8-Jul-20	14-Jul-20	14-Jul-20		Flood Control
20HH0145		Repair / Rehabilitation of Roadslips, Slope Collapse and Landslide - Secondary Roads - Cebu - Balmisan Transcentral Highway - KM019+700 - KM0019+730,	Construction Section	Competitive Bidding		29-Jun-20	10-Jul-20	15-Jul-20	15-Jul-20	16-Jul-20	29-Jul-20	21-Jul-20	12-Aug-20			Gap	4,000,000.00			3,879,998.31			1. COA association 2. Cebu Contractors 3. Architects of Cebu Chancery	10-Jul-20	15-Jul-20	15-Jul-20	16-Jul-20	16-Jul-20		Road Slope Protection
20HH0146		Concreting of Sitio Mapa Brgy. Tagbora PMR, Brgy. Tagbora, Cebu City	Construction Section	Competitive Bidding	2-Jul-20	29-Jun-20	10-Jul-20	22-Jul-20	22-Jul-20	28-Jul-20						Gap	11,940,000.00			11,762,362.93			1. COA association 2. Cebu Contractors 3. Architects of Cebu Chancery	10-Jul-20	22-Jul-20	22-Jul-20	28-Jul-20	28-Jul-20		Road Concreting
20HH0147		Concreting of Brgy. Pulangbato PMR,	Construction Section	Competitive Bidding	2-Jul-20	29-Jun-20	10-Jul-20	22-Jul-20	22-Jul-20	28-Jul-20						Gap	11,940,000.00			11,305,680.29			1. COA association 2. Cebu Contractors 3. Architects of Cebu Chancery	10-Jul-20	22-Jul-20	22-Jul-20	28-Jul-20	28-Jul-20		Road Concreting
20HH0148		Repair /Maintenance (Concrete Road Shoulder) at Cebu-Balmisan Transcentral Highway, KM020+575 to KM020+600, Cebu City	Construction Section	Competitive Bidding		8-Jul-20	7/17/2020	29-Jul-20	29-Jul-20	30-Jul-20	18-Sep-20	10-Sep-20	2-Oct-20			Gap	2,071,080.32			2,007,186.58			1. COA association 2. Cebu Contractors 3. Architects of Cebu Chancery	7/17/2020	29-Jul-20	29-Jul-20	30-Jul-20	30-Jul-20		Repair/Rehabilitation of concrete shoulder
20HH0149		Concreting of brgy. Buat Taop PMR, Brgy. Buat Taop, Cebu City	Construction Section	Competitive Bidding		14-Aug-20	8/14/2020	26-Aug-20	26-Aug-20	9-Apr-20						Gap	11,940,000.00			9,215,040.00			1. COA association 2. Cebu Contractors 3. Architects of Cebu Chancery	8/14/2020	26-Aug-20	26-Aug-20	9-Apr-20	9-Apr-20		Road Concreting
20HH0150		Concreting of Sitio Agbucan II, Brgy. Agsungot to Sitio Calibis, Brgy. Gula PMR, Cebu City	Construction Section	Competitive Bidding		14-Aug-20	8/14/2020	26-Aug-20	26-Aug-20	9-Apr-20						Gap	14,925,000.00			11,790,750.00			1. COA association 2. Cebu Contractors 3. Architects of Cebu Chancery	8/14/2020	26-Aug-20	26-Aug-20	9-Apr-20	9-Apr-20		Road Concreting
20HH0151		Construction of 4 Units-64 Beds "We Heal As One" Off-Site Dormitory / Isolation Facility for Medical Personnel at Lot 17, MCHM Complex, South Road Properties, Cebu City	Construction Section	Negotiated Procurement		14-Aug-20		20-Aug-20	20-Aug-20	26-Aug-20	7-Sep-20	7-Sep-20	11-Sep-20	24-Oct-20		Gap	60,000,000.00			59,699,790.56			1. COA association 2. Cebu Contractors 3. Architects of Cebu Chancery	20-Aug-20	20-Aug-20	26-Aug-20	26-Aug-20	24-Oct-20	24-Oct-20	Construction Facilities

CONTRACT ID NO.	CODE (PA)	PROCUREMENT PROGRAM / PROJECT	PMO/End User	Mode of Procurement	Schedule for Each Procurement Activity												ABC (PHP)			Contract Cost (PHP)			Date of Receipt of Invitation								Remarks
					Pre-Procurement conference	Adt/Post of 1B/REI	Pre-Bid conference	Subj/Open ing of Bids	Bid Evaluation	Post Qualification	Notice of Award	Contract Signing	Notice to Proceed	Delivery Completion	Impact on & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observer	Pre-Bid conference	Eligibility Check	Subj/Open of Bids	Bid Evaluation	Post Qualification	Delivery Completion/Ins pection & Acceptance, if applicable		
		Concreting of Brgy. Buhisan PNR, Brgy. Buhisan, Cebu City, Cebu	Construction Section	Competitive Bidding		25-Aug-20	9-Apr-20	16-Sep-20	16-Sep-20		9-Jul-20	9-Jul-20				Govt	11,940,000.00			11,628,000.00			1. CDA association 2. Cebu Contractors 3. Architects of Cebu Chapter	9-Apr-20	16-Sep-20	16-Sep-20					Road Concreting
		Installation / Application of Road Safety Devices (Solar Stubs) along Camacho Blvd. (S00357CB) K002+757 to K002+934, Cebu City	Construction Section	Competitive Bidding		14-Oct-20	23-Oct-20	4-Nov-20	4-Nov-20	18-Dec-20	22-Dec-20	23-Dec-20	23-Dec-20				2,097,800.00			2,024,556.47				23-Oct-20	4-Nov-20	4-Nov-20	18-Dec-20	18-Dec-20			Road Safety Devices
		Improvement of procurement Section, Extension Office and Cashiering Section of the Department of Engineering Office Building	Construction Section	Competitive Bidding		7-Dec-20	16-Dec-20	28-Dec-20	28-Dec-20	29-Dec-20	29-Dec-20	18-Jan-21					1,750,000.00			1,735,000.00				16-Dec-20	28-Dec-20	28-Dec-20	29-Dec-20	29-Dec-20			Repair / Rehabilitation of PNRs
		Concreting of Brgy. Buhisan PNR, Brgy. Buhisan, Cebu City	Construction Section	Competitive Bidding		9-Dec-20	17-Dec-20	29-Dec-20	29-Dec-20	22-Jan-21	22-Feb-21						9,950,000.00			9,815,851.46				17-Dec-20	29-Dec-20	29-Dec-20	22-Jan-21	22-Jan-21			Road Concreting
		Concreting of Brgy. Tagbira PNR, Brgy. Tagbira, Cebu City	Construction Section	Competitive Bidding		9-Dec-20	17-Dec-20	29-Dec-20	29-Dec-20								9,950,000.00			9,885,703.12				17-Dec-20	29-Dec-20	29-Dec-20					Road Concreting
Total Allowed Budget of Procurement Activities																	1,378,083,503.55														
Total Contract Price of Procurement Activities Conducted																	1,302,423,927.53														
Total Savings (Total Allowed Budget - Total Contract Price)																	75,659,576.02														
ON-GOING PROCUREMENT ACTIVITIES																															
Total Allowed Budget of Procurement Activities																															
Total Contract Price of Procurement Activities Conducted																															
Total Savings (Total Allowed Budget - Total Contract Price)																															

Prepared by:



EVELYN C. MANSUETO
OIC, PROCUREMENT HEAD

Recommended by Approval:



EDUARDO M. VILLARDO
DEC CHAIRMAN

Approved by:



YUSOF B. NASUMAN
Head of Procuring Entity