

310205100409000.PC	20F00057 - OD1: Ensure Safe and Reliable National Road System – Network Development Program – Construction of Missing Links/New Roads – Pablanon Moroboran-Gulinhadap Road, Mosbato, Mosbato 1st Legislative District	Construction Division	No	Public Bidding	12/6/2019	12/23-29/19	1/2/2020	2/26/2020	2/26/2020	3/4/2020	5/7/2020	5/21/2020	6/23/2020	6/24/2020							FY 2020 NEP	72,374,294.29									COA / MACAP / PICE	1/2/2020	1/14/2020	1/14/2020	1/21/2020	1/30/2020			Procurement is cancelled due to change in location
310202100409000.PC	20F00059 - OD1: Ensure Safe and Reliable National Road System – Network Development Program – Road Widening, Secondary Roads, Mosbato-Carangan, Pacer Road, Mosbato 3rd Legislative District	Construction Division	No	Public Bidding	11/5/2019	11/12-18/19	11/19/2019	12/2/2019	12/2/2019												FY 2020 NEP										COA / MACAP / PICE	11/19/2019	12/2/2019	12/2/2019	12/9/2019	12/23/2019			Procurement is cancelled due to change in location
310202100409000.PC	20F00059 - OD1: Ensure Safe and Reliable National Road System – Network Development Program – Road Widening, Secondary Roads, Mosbato-Carangan, Pacer Road, Mosbato 3rd Legislative District	Construction Division	No	Public Bidding		6/3-9/2020	6/10/2020	7/22/2020	7/22/2020	7/29/2020	8/5/2020	11/25/2020	12/10/2020	12/10/2020							FY 2020 NEP	139,923,944.95									COA / MACAP / PICE	6/10/2020	6/23/2020	6/23/2020	6/30/2020	7/7/2020			Re-advertisement
300106200305000.PC	20F00060 - Local Program – Flood Control and Drainage – Flood Control Structures/Facilities – Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects – Construction/Improvement of Manopo River Flood Mitigation Structures (Salvacion-Hanopol Section), Caramon, Camarines Sur 4th Legislative District	Construction Division	No	Public Bidding	12/6/2019	12/11-17/19	12/19/2019	1/6/2020	1/6/2020	2/11/2020	2/26/2020	11/19/2020	12/3/2020	12/3/2020							FY 2020 NEP	144,748,112.31									COA / MACAP / PICE	12/19/2019	1/6/2020	1/6/2020	1/13/2020	1/20/2020			
	20F00061 - OD1: Ensure Safe and Reliable National Road System – Network Development Program – Construction of By-Pass and Diversion Roads, Camarines Sur-Alibay Diversion Road, Alibay Section, Alibay 3rd District	Construction Division	No	Public Bidding	12/6/2019	12/23-29/19															FY 2020 NEP										COA / MACAP / PICE	1/2/2020	1/14/2020	1/14/2020	1/21/2020	1/30/2020			Procurement is cancelled due to non-inclusion in FY 2020 GAA.
	20F00062 - OD1: Ensure Safe and Reliable National Road System – Bridge – Widening of Permanent Bridges – Agas Br. (80027912) along Daang Maharika (12), Polangui, Alibay 3rd Legislative District	Construction Division	No	Public Bidding	12/6/2019	12/23-29/19															FY 2020 NEP										COA / MACAP / PICE	1/2/2020	1/14/2020	1/14/2020	1/21/2020	1/30/2020			Procurement is cancelled due to change in Procuring Entity
310302100186000.PC	20F00063 - OD1: Ensure Safe and Reliable National Road System – Bridge – Replacement of Permanent Bridges – Tuhli Bridge (800030CM) along Caranduanes Cir. Road, Caramoran, Caranduanes	Construction Division	No	Public Bidding	11/21/2019	11/26-12/2/19	12/4/2019	2/3/2020	2/3/2020	2/10/2020	2/24/2020	3/4/2020	6/4/2020	6/5/2020							FY 2020 NEP										COA / MACAP / PICE	12/4/2019	12/16/2019	12/16/2019	12/23/2019	1/6/2020			Procurement is cancelled due to increase in released of funds.
310302100186000.PC	20F00063 - OD1: Ensure Safe and Reliable National Road System – Bridge – Replacement of Permanent Bridges – Tuhli Bridge (800030CM) along Caranduanes Cir. Road, Caramoran, Caranduanes	Construction Division	No	Public Bidding		1/14/20/2020	1/22/2020	2/3/2020	2/3/2020	2/10/2020	2/24/2020	3/4/2020	6/4/2020	6/5/2020							FY 2020 NEP	50,774,069.35									COA / MACAP / PICE	1/22/2020	2/3/2020	2/3/2020	2/10/2020	2/24/2020			Re-advertisement
310306100143000.PC	20F00064 - OD1: Ensure Safe and Reliable National Road System – Bridge – Construction of New Bridges – Viga Br. along Caranduanes Cir. Rd., Viga, Caranduanes	Construction Division	No	Public Bidding	12/6/2019	12/23-29/19	1/2/2020	1/14/2020	1/14/2020	3/2/2020	5/7/2020	5/21/2020	6/9/2020	6/10/2020							FY 2020 NEP	80,702,372.33									COA / MACAP / PICE	1/2/2020	1/14/2020	1/14/2020	1/21/2020	1/30/2020			