

	20F00076 - 001 : Ensure Safe and Reliable National Road System – Network Development Program — Construction of Bypass and Diversion Roads, Tagkawayan-Lobo Diversion Road (Lobo Section), Camarines Norte, Lobo, Camarines Norte 1st Legislative District	Construction Division	No	Public Bidding	5/29/2020	5/27-6/2/2020	6/4/2020	6/16/2020	6/18/2020	7/28/2020	8/4/2020	8/11/2020	10/1/2020	10/1/2020					FY 2020 NEP	125,449,753.22										COA / NACAP / PICE	6/4/2020	6/16/2020	6/16/2020	6/23/2020	6/30/2020			Procurement is cancelled due to change in the Major Category of Work
	20F00077 - 001 : Ensure Safe and Reliable National Road System – Network Development Program — Construction of Bypass and Diversion Roads, Pomplona-San Fernando Bypass Road, Burabod, Camarines Sur, Pomplona, Camarines Sur 2nd Legislative District	Construction Division	No	Public Bidding	1/27/2020	1/30-2/5/2020	2/6/2020	2/19/2020	2/18/2020	2/26/2020	3/1/2020	3/11/2020	5/29/2020	5/29/2020					FY 2020 NEP	34,515,535.36										COA / NACAP / PICE	2/6/2020	2/18/2020	2/18/2020	2/26/2020	3/11/2020			
	20F00078 - 001 : Ensure Safe and Reliable National Road System – Network Development Program — Construction of Bypass and Diversion Roads, Pomplona-San Fernando Bypass Road, Camarines Sur, Pomplona, Camarines Sur 2nd Legislative District	Construction Division	No	Public Bidding	1/27/2020	1/30-2/5/2020	2/6/2020	2/19/2020	2/18/2020	2/26/2020	3/1/2020	3/11/2020	6/1/2020	6/5/2020					FY 2020 NEP	34,515,256.62										COA / NACAP / PICE	2/6/2020	2/18/2020	2/18/2020	2/26/2020	3/11/2020			
	20F00079 - 001 : Ensure Safe and Reliable National Road System – Network Development Program — Road Widening, Secondary Roads, Buenavista-Kawayan Road, Masbate 3rd Legislative District, K0037+500-K0038+638.00	Construction Division	No	Public Bidding	11/5/2019	11/12-18/19	11/19/2019												FY 2020 NEP											COA / NACAP / PICE	11/9/2019	12/2/2019	12/2/2019	12/9/2019	12/23/2019			Procurement is cancelled due to change in Procuring Entity
	20F00080 - 001 : Ensure Safe and Reliable National Road System – Network Development Program — Road Widening, Secondary Roads, Buenavista-Kawayan Road, Masbate 3rd Legislative District, K0056+304.00-K0057+455.00	Construction Division	No	Public Bidding	11/5/2019	11/12-18/19	11/19/2019												FY 2020 NEP											COA / NACAP / PICE	11/9/2019	12/2/2019	12/2/2019	12/9/2019	12/23/2019			Procurement is cancelled due to change in Procuring Entity
	20F00082 - 001 : Ensure Safe and Reliable National Road System – Bridge – Widening of Permanent Bridges – Marcos Br. (B00042CH) along Carandones Cir. Rd., Virac,	Construction Division	No	Public Bidding	12/16/2019	12/23-29/19	1/2/2020												FY 2020 NEP											COA / NACAP / PICE	1/2/2020	1/14/2020	1/14/2020	1/21/2020	1/30/2020			Procurement is cancelled due to change in the Major Category of Work
	20F00082 - 001 : Ensure Safe and Reliable National Road System – Bridge – Widening of Permanent Bridges – Marcos Br. (B00042CH) along Carandones Cir. Rd., Virac,	Construction Division	No	Public Bidding		3/10-16/2020	5/19/2020	6/1/2020	6/1/2020	6/9/2020	6/15/2020	6/15/2020	7/1/2020	7/3/2020					FY 2020 NEP	70,811,388.85										COA / NACAP / PICE	3/18/2020	3/31/2020	3/31/2020	4/7/2020	4/21/2020			
	20F00083 - Convergent and Special Support Program – Construction/Improvement of Access Roads leading to Declared Tourism Destinations – Virac-Bate-Batily-Bate-Bitogon-Corotan-Cagayan-Radar Station Roads leading to Maribini Falls, Batobong Falls, Mangrove Eco-Park, Sacohan Beach, Bale Lighthouse, Japanese Garrison (Mt. Alimwon), Bitogon Beach, Cororan Wonders, Bay-Cagayan, Bato, Canindenes (Lone District)	Construction Division	No	Public Bidding	11/5/2019	11/12-18/19	11/19/2019	12/2/2019	12/2/2019	12/9/2019	12/23/2019	11/25/2020	12/9/2020	12/9/2020					FY 2020 NEP	34,225,619.29										COA / NACAP / PICE	11/19/2019	12/2/2019	12/2/2019	12/9/2019	12/23/2019			