

300207100086000.PC	20F00004 - Convergent and Special Support Program, Construction/Improvement of Various Infrastructure in Support of National Security, Construction of Other Facilities – Construction of Candianes Provincial Police Office Building, Camp Francisco Comedho, Vireo, Cienfuegos	Construction Division	No	Public Bidding	1/9/2020	1/14/20/2020	1/22/2020	2/3/2020	2/3/2020	2/10/2020	2/24/2020	6/15/2020	6/15/2020							FY 2020 NEP	23,931,815.27			22,315,309.72						COA / MACAP / PICE	1/22/2020	2/3/2020	2/10/2020	2/24/2020			
300207100086000.PC	20F00005 - Convergent and Special Support Program, Construction/Improvement of Various Infrastructure in Support of National Security, Construction of Other Facilities – Construction of Moshohe Provincial Police Office Building, Camp Bonny Serrano, Meshohe City	Construction Division	No	Public Bidding	1/24/2019	1/7/19/2020	1/14/2020	1/27/2020	1/27/2020	2/19/2020	2/11/2020	2/17/2020	3/13/2020	3/13/2020							FY 2020 NEP	23,931,603.76			23,452,927.23						COA / MACAP / PICE	1/14/2020	1/27/2020	2/13/2020	2/11/2020		
	20F00006 - 001: Ensure Safe and Reliable National Road System – Asset Preservation – Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide – Secondary Roads – Daming Motrilike Jct. Legazpi-Sio Domingo-Tidico Camarines Sur Berry Rd. – K0573+651.50 – K0573+892.99, Timal, Albay 1st Legislative District	Construction Division	No	Public Bidding	12/16/2019	12/23-29/19	1/2/2020													FY 2020 NEP										COA / MACAP / PICE	1/2/2020	1/14/2020	1/14/2020	1/21/2020	1/30/2020	Procurement is cancelled due to change in Procuring Entity	
31010104177000.PC	20F00089 - 001: Ensure Safe and Reliable National Road System – Network Development Program – Construction of By-Pass and Diversion Roads, Legazpi City Coastal Road (Toma Bridge 2), Albay, Legazpi City, Albay 2nd Legislative District	Construction Division	No	Public Bidding	12/26/2019	1/7-13/2020	1/14/2020													FY 2020 NEP										COA / MACAP / PICE	1/14/2020	1/27/2020	2/13/2020	2/11/2020	Procurement is cancelled due to change in the Project Category as per approved FY 2020 GAA		
31010104177000.PC	20F00089 - 001: Ensure Safe and Reliable National Road System – Network Development Program – Construction of By-Pass and Diversion Roads, Legazpi City Coastal Road (Toma Bridge 2), Albay, Legazpi City, Albay 2nd Legislative District	Construction Division	No	Public Bidding		5/28-6/3/2020	6/4/2020	7/3/2020	7/3/2020	7/10/2020	7/20/2020	11/18/2020	12/10/2020	12/10/2020						FY 2020 NEP	70,603,736.04			69,100,000.00						COA / MACAP / PICE	6/4/2020	6/16/2020	6/16/2020	6/23/2020	6/30/2020		
	20F00090 - Local Program – Local Roads and Bridges – Local Roads – Construction/Improvement of Regional Government Center Road, Romis, Legazpi City, Albay 2nd Legislative District	Construction Division	No	Public Bidding	12/16/2019	12/23-29/19	1/2/2020	1/14/2020	1/14/2020	3/2/2020	5/21/2020	5/29/2020	6/9/2020	6/10/2020						FY 2020 NEP	44,457,281.66			41,178,682.03						COA / MACAP / PICE	1/2/2020	1/14/2020	1/14/2020	1/21/2020	1/30/2020		
	20F00092 - Local Program – Buildings and Other Structures – Multi-Purpose/Facilities – National Building Program, Construction of Regional Office V – Phase II, RES Compound, Airport Site, Legazpi City	Planning & Design Division	No	Public Bidding	1/27/2020	1/30-2/5/2020	2/6/2020	2/18/2020	2/18/2020	2/26/2020	3/11/2020	11/10/2020	12/23/2020	2/16/2021						FY 2020 NEP	35,019,350.47			34,108,965.59						COA / MACAP / PICE	2/6/2020	2/18/2020	2/18/2020	2/26/2020	3/11/2020		
310305100815000.PC	20F00093 - 001: Ensure Safe and Reliable National Road System – Bridge Program – Widening of Permanent Bridges – Kiloby Bridge (B004462) along Rolando A. Andaya Highway (Phase II), Del Gallego Camarines Sur 1st Legislative District	Construction Division	No	Public Bidding	12/6/2019	12/11-17/19	12/19/2019	1/6/2020	1/6/2020	2/11/2020	2/24/2020	11/25/2020	12/9/2020	12/9/2020						FY 2020 NEP	28,949,652.10			28,370,828.05						COA / MACAP / PICE	12/19/2019	1/6/2020	1/6/2020	1/13/2020	1/20/2020		