

	20F00094 - Convergent and Special Support Program – Construction/Improvement of Various Infrastructure in Support of National Security — Concreteing of Main Road with Cross Drainages, Catch Basins, Curbs and Gutter and Sidewalk Inside H91D Camp Elias Angeles, San Jose, Pili, Camarines Sur, Brgy. San Jose, Pili, Camarines Sur 3rd Legislative District	Construction Division	No	Public Bidding	12/26/2019	1/7-13/2020	1/14/2020	1/27/2020	1/27/2020	2/3/2020	2/17/2020	3/5/2020	7/9/2020	7/10/2020					FY 2020 NEP	96,499,152.47	93,316,334.22					COA / MACAP / PICE	1/14/2020	1/27/2020	1/27/2020	2/3/2020	2/17/2020	
	20F00095 - DDI : Ensure Safe and Reliable National Road System — Asset Preservation — Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapses, and Landslide — Secondary Roads, Pili-Tigoun-Albay Bdry. Rd. — K0497—680.44 — K0497+744.50 & K0506—080.00 — K0506+190.00, Sagfay, Camarines Sur 4th Legislative District	Construction Division	No	Public Bidding	12/26/2019	1/7-13/2020	1/14/2020												FY 2020 NEP	120,623,991.97	116,028,652.45					COA / MACAP / PICE	1/14/2020	1/27/2020	1/27/2020	2/3/2020	2/17/2020	Procurement is cancelled due to change in Category of Work.
	20F00095 - DDI : Ensure Safe and Reliable National Road System — Asset Preservation — Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapses, and Landslide — Secondary Roads, Pili-Tigoun-Albay Bdry. Rd. — K0497—680.44 — K0497+744.50 & K0506—080.00 — K0506+190.00, Sagfay, Camarines Sur 4th Legislative District	Construction Division	No	Public Bidding		1/24-30/2020	2/3/2020	2/17/2020	2/17/2020	2/24/2020	3/7/2020	11/25/2020	12/9/2020	12/9/2020					FY 2020 NEP							COA / MACAP / PICE	2/3/2020	2/17/2020	2/17/2020	2/24/2020	3/2/2020	Re-advertisement
	20F00096 - Local Program — Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects — Local Roads and Bridges — Improvement of Albay Camentes Sur Diversion Road, Libon, Albay, Albay 3rd District	Construction Division	No	Public Bidding	1/27/2020	1/30-2/5/2020	2/6/2020	2/18/2020	2/18/2020	2/26/2020	3/11/2020	8/25/2020	10/1/2020	10/2/2020					FY 2020 NEP	77,199,712.53	74,721,255.74					COA / MACAP / PICE	2/6/2020	2/18/2020	2/18/2020	2/26/2020	3/11/2020	
	20F00097 - Local Program — Flood Control and Drainage — Flood Control Structures/Facilities — Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects — Construction of Banga Flood Control (Upstream of Spillway), Bengo, Legazpi City, Albay, Albay 2nd Legislative District	Construction Division	No	Public Bidding	1/27/2020	1/30-2/5/2020	2/6/2020	2/18/2020	2/18/2020	2/26/2020	3/11/2020	8/25/2020	10/1/2020	10/2/2020					FY 2020 NEP	101,324,075.83	98,118,979.07					COA / MACAP / PICE	2/6/2020	2/18/2020	2/18/2020	2/26/2020	3/11/2020	
	20F00098 - Local Program — National Road and Bridges — National Roads — Local Infrastructure Program — Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapsed and Landslide, Bacon-Manito Road, Sita Bonasi, Osiao, Bacon, Saragan, Saragan City, Saragan 1st LD	Construction Division	No	Public Bidding	2/4/2020	2/6-12/2020	2/13/2020	2/26/2020	2/26/2020	3/4/2020	5/21/2020	11/19/2020	12/9/2020	12/9/2020					FY 2020 GAA	138,477,447.88	134,067,871.01					COA / MACAP / PICE	2/13/2020	2/26/2020	2/26/2020	3/4/2020	3/18/2020	
	20F00099 - DDI : Ensure Safe and Reliable National Road System — Network Development Program — Construction of By-Pass and Diversion Road, Camarines Sur — Alloy Diversion Road, Camarines Sur, Camarines Sur 2nd District	Construction Division	No	Public Bidding	2/4/2020	2/6-12/2020	2/13/2020	2/26/2020	2/26/2020	3/4/2020	5/21/2020	11/25/2020	12/11/2020	12/11/2020					FY 2020 GAA	86,549,823.11	84,418,284.51					COA / MACAP / PICE	2/13/2020	2/26/2020	2/26/2020	3/4/2020	3/18/2020	