

ANNEX B

DPWH-SOUTHERN LEYTE DISTRICT ENGINEERING OFFICE Procurement Monitoring Report as of June/30/2021

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procur ement Activity ?	Mode of Procurem ent	Actual Procurement Activity												Sour ce of Fun ds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Complet ion		Inspection & Acceptanc e	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (If applicable)
COMPLETED PROCUREMENT ACTIVITIES																																
310208100371000	21-IL-0001 Network Development Program - Off-Carriageway Improvement - Secondary Roads Bdry. Southern Leyte - Maasin - Macrohon - Sogod - Jct. Daang Maharlika - K1206+000 - K1206+160, K1206+175 - K1207+123, Southern Leyte	Construction Section	YES	Competitive Bidding	3/3/2021	3/4/2021	3/15/2021	3/29/2021	3/29/2021	3/30-31/2021	5/28/2021	5/28/2021	6/3/2021	6/8/2021	150 cd		GoP	14,567,700.00		14,567,700.00	14,347,727.73		14,347,727.73	1.) Commision on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan	3/15/2021	3/29/2021	3/29/2021	3/29/2021	3/30-31/2021	150 cd	Re-advertisement	
310208100369000	21-IL-0002 Network Development Program - Off-Carriageway Improvement - Secondary Roads Bdry. Southern Leyte - Maasin - Macrohon - Sogod - Jct. Daang Maharlika - K1178+000 - K1178+866, Southern Leyte	Construction Section	YES	Competitive Bidding	11/10/2020	11/11/2020	11/18/2021	12/1/2020	12/1/2020	12/2/2020	12/3-4/2020	3/10/2021	3/10/2021	3/17/2021	3/19/2021	105 cd		GoP	9,907,800.00		9,907,800.00	9,823,583.67		9,823,583.67	1.) Commision on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan	11/18/2021	12/1/2020	12/1/2020	12/2/2020	12/3-4/2020	105 cd	none
310201100793000	21IL0003-NETWORK DEVELOPMENT PROGRAM – ROAD WIDENING – PRIMARY ROADS DAANG MAHARLIKA (LT) – K1004+(-031) - K1004+017, K1004+109 - K1004+415, SOUTHERN LEYTE	Construction Section	YES	Competitive Bidding	11/10/2020	11/11/2020	11/18/2021	12/1/2020	12/1/2020	12/2/2020	12/3-4/2020	1/25/2021	1/25/2021	2/3/2021	2/10/2021	150 cd		GoP	18,149,600.00		18,149,600.00	17,744,965.35		17,744,965.35	1.) Commision on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan	11/18/2021	12/1/2020	12/1/2020	12/2/2020	12/3-4/2020	150 cd	none
310201100794000	21IL0004-NETWORK DEVELOPMENT PROGRAM – ROAD WIDENING – PRIMARY ROADS DAANG MAHARLIKA (LT) – K1012+232 – K1012+982 , SOUTHERN LEYTE	Construction Section	YES	Competitive Bidding	11/10/2020	11/11/2020	11/18/2021	12/1/2020	12/1/2020	12/2/2020	12/3-4/2020	1/25/2021	1/25/2021	2/3/2021	2/10/2021	180 cd		GoP	29,400,000.00		29,400,000.00	28,604,118.18		28,604,118.18	1.) Commision on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan	11/18/2021	12/1/2020	12/1/2020	12/2/2020	12/3-4/2020	180 cd	none
310208100370000	21IL0005-NETWORK DEVELOPMENT PROGRAM – OFF – CARRIAGEWAY IMPROVEMENT – SECONDARY ROADS BDRY. SOUTHERN LEYTE-MAASIN-MACROHON-SOGOD-JCT. DAANG MAHARLIKA – K1202+500 – K1202+794 , SOUTHERN LEYTE	Construction Section	YES	Competitive Bidding	11/10/2020	11/11/2020	11/18/2021	12/1/2020	12/1/2020	12/2/2020	12/3-4/2020	1/25/2021	1/25/2021	2/3/2021	2/10/2021	60 cd		GoP	4,900,000.00		4,900,000.00	4,851,014.15		4,851,014.15	1.) Commision on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan	11/18/2021	12/1/2020	12/1/2020	12/2/2020	12/3-4/2020	60 cd	none
300104224493000	21IL0006-LOCAL - BUILDINGS AND OTHER STRUCTURE - MULTIPURPOSE / FACILITIES - LOCAL INFRASTRUCTURE PROGRAM, CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. UPPER BANTAWON, HINUNANGAN, SOUTHERN LEYTE	Construction Section	YES	Competitive Bidding	n/a	11/13/2020	11/20/2020	12/2/2020	12/2/2020	12/2/2020	12/3-4/2020	1/25/2021	1/25/2021	2/3/2021	2/10/2021	145 cd		GoP	2,970,000.00		2,970,000.00	2,941,785.00		2,941,785.00	1.) Commision on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan	11/20/2020	12/2/2020	12/2/2020	12/2/2020	12/3-4/2020	145 cd	none
300104224496000	21IL0007-LOCAL - BUILDINGS AND OTHER STRUCTURE - MULTIPURPOSE / FACILITIES - LOCAL INFRASTRUCTURE PROGRAM, CONSTRUCTION OF MULTI-PURPOSE BUILDING, (LIVELIHOOD AND TRAINING CENTER) BRGY. GUADALUPE, MAASIN CITY, SOUTHERN LEYTE	Construction Section	YES	Competitive Bidding	n/a	11/13/2020	11/20/2020	12/2/2020	12/2/2020	12/2/2020	12/3-4/2020	1/25/2021	1/25/2021	2/3/2021	2/10/2021	120 cd		GoP	2,673,000.00		2,673,000.00	2,654,252.03		2,654,252.03	1.) Commision on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan	11/20/2020	12/2/2020	12/2/2020	12/2/2020	12/3-4/2020	120 cd	none
300103203690000	21IL0008-LOCAL - BUILDINGS AND OTHER STRUCTURE - MULTIPURPOSE / FACILITIES - CONSTRUCTION / REPAIR / REHABILITATION / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS, CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. BUENAVISTA, PADRE BURGOS, SOUTHERN LEYTE	Construction Section	YES	Competitive Bidding	n/a	11/13/2020	11/20/2020	12/2/2020	12/2/2020	12/2/2020	12/3-4/2020	1/25/2021	1/25/2021	2/3/2021	2/10/2021	75 cd		GoP	400,000.00		400,000.00	398,040.00		398,040.00	1.) Commision on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan	11/20/2020	12/2/2020	12/2/2020	12/2/2020	12/3-4/2020	75 cd	none

30010424487000	21IL0009-LOCAL - BUILDINGS AND OTHER STRUCTURE - MULTIPURPOSE / FACILITIES - LOCAL INFRASTRUCTURE PROGRAM, CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. NAVALITA, HINUNDAYAN, SOUTHERN LEYTE	Construction Section	YES	Competitive Bidding	n/a	11/13/2020	11/20/2020	12/2/2020	12/2/2020	12/2/2020	12/3-4/2020	1/25/2021	1/25/2021	2/3/2021	2/10/2021	106 cd	GoP	2,970,000.00	2,970,000.00	2,947,726.33	2,947,726.33	1.) Commission on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan	11/20/2020	12/2/2020	12/2/2020	12/2/2020	12/3-4/2020	106 cd	none
30010424491000	21IL0010-LOCAL - BUILDINGS AND OTHER STRUCTURE - MULTIPURPOSE / FACILITIES - LOCAL INFRASTRUCTURE PROGRAM, CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. SON-OK II, PINTUYAN, SOUTHERN LEYTE	Construction Section	YES	Competitive Bidding	n/a	11/13/2020	11/20/2020	12/2/2020	12/2/2020	12/2/2020	12/3-4/2020	1/25/2021	1/25/2021	2/3/2021	2/10/2021	85 cd	GoP	2,970,000.00	2,970,000.00	2,937,330.00	2,937,330.00	1.) Commission on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan	11/20/2020	12/2/2020	12/2/2020	12/2/2020	12/3-4/2020	85 cd	none
30010424478000	21IL0011-LOCAL - BUILDINGS AND OTHER STRUCTURE - MULTIPURPOSE / FACILITIES - LOCAL INFRASTRUCTURE PROGRAM, CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. ILAYA, HINUNANGAN, SOUTHERN LEYTE	Construction Section	YES	Competitive Bidding	n/a	11/13/2020	11/20/2020	12/2/2020	12/2/2020	12/2/2020	12/3-4/2020	1/25/2021	1/25/2021	2/3/2021	2/10/2021	120 cd	GoP	2,475,000.00	2,475,000.00	2,453,361.14	2,453,361.14	1.) Commission on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan	11/20/2020	12/2/2020	12/2/2020	12/2/2020	12/3-4/2020	120 cd	none
30010424476000	21IL0012-LOCAL - BUILDINGS AND OTHER STRUCTURE - MULTIPURPOSE / FACILITIES - LOCAL INFRASTRUCTURE PROGRAM, CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. GARRIDO, SAN JUAN, SOUTHERN LEYTE	Construction Section	YES	Competitive Bidding	n/a	11/13/2020	11/20/2020	12/2/2020	12/2/2020	12/2/2020	12/3-4/2020	1/25/2021	1/25/2021	2/3/2021	2/10/2021	106 cd	GoP	2,970,000.00	2,970,000.00	2,947,725.00	2,947,725.00	1.) Commission on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan	11/20/2020	12/2/2020	12/2/2020	12/2/2020	12/3-4/2020	106 cd	none
30010424480000	21IL0013-LOCAL - BUILDINGS AND OTHER STRUCTURE - MULTIPURPOSE / FACILITIES - LOCAL INFRASTRUCTURE PROGRAM, CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. MAANYAG, TOMAS OPPUS, SOUTHERN LEYTE	Construction Section	YES	Competitive Bidding	n/a	11/13/2020	11/20/2020	12/2/2020	12/2/2020	12/2/2020	12/3-4/2020	1/25/2021	1/25/2021	2/3/2021	2/10/2021	106 cd	GoP	2,970,000.00	2,970,000.00	2,941,785.00	2,941,785.00	1.) Commission on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan	11/20/2020	12/2/2020	12/2/2020	12/2/2020	12/3-4/2020	106 cd	none
30010424474000	21IL0014-LOCAL - BUILDINGS AND OTHER STRUCTURE - MULTIPURPOSE / FACILITIES - LOCAL INFRASTRUCTURE PROGRAM, CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. CAPACUHAN, ANAHAWAN, SOUTHERN LEYTE	Construction Section	YES	Competitive Bidding	n/a	11/13/2020	11/20/2020	12/2/2020	12/2/2020	12/2/2020	12/3-4/2020	1/25/2021	1/25/2021	2/3/2021	2/10/2021	106 cd	GoP	2,970,000.00	2,970,000.00	2,941,650.88	2,941,650.88	1.) Commission on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan	11/20/2020	12/2/2020	12/2/2020	12/2/2020	12/3-4/2020	106 cd	none
300117209978000	21IL0015-LOCAL ROADS AND BRIDGES - LOCAL ROADS - LOCAL INFRASTRUCTURE PROGRAM / CONCRETING OF HILAAN TO BANAHAO ROADS, BARANGAY HILAAN-BANAHAO, BONTOC, SOUTHERN LEYTE	Construction Section	YES	Competitive Bidding	11/23/2020	11/24/2020	11/20/2020	12/2/2020	12/2/2020	12/16/2020	12/17-18/2020	1/25/2021	1/25/2021	2/3/2021	2/10/2021	60 cd	GoP	2,970,000.00	2,970,000.00	2,940,000.00	2,940,000.00	1.) Commission on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan	11/20/2020	12/2/2020	12/2/2020	12/16/2020	12/17-18/2020	60 cd	none
310102100748000	21IL0016-ASSET PRESERVATION - PREVENTIVE MAINTENANCE - SECONDARY ROADS / BATO - BONTOC ROAD - K1122+(-534) - K1122+000, K1122+(-832) - K1122+(-534), SOUTHERN LEYTE	Construction Section	YES	Competitive Bidding	11/23/2020	11/24/2020	11/20/2020	12/15/2020	12/15/2020	12/16/2020	12/17-18/2020	1/25/2021	1/25/2021	2/3/2021	2/10/2021	75 cd	GoP	14,533,400.00	14,533,400.00	14,162,798.26	14,162,798.26	1.) Commission on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan	11/20/2020	12/15/2020	12/15/2020	12/16/2020	12/17-18/2020	75 cd	none
300117209977000	21IL0017-LOCAL ROADS AND BRIDGES - LOCAL ROADS - LOCAL INFRASTRUCTURE PROGRAM - CONCRETING OF BARANGAY ROAD, BARANGAY HUGPA, TOMAS OPPUS, SOUTHERN LEYTE	Construction Section	YES	Competitive Bidding	11/23/2020	11/24/2020	11/20/2020	12/15/2020	12/15/2020	12/16/2020	12/17-18/2020	1/25/2021	1/25/2021	2/3/2021	2/10/2021	90 cd	GoP	4,950,000.00	4,950,000.00	4,883,175.00	4,883,175.00	1.) Commission on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan	11/20/2020	12/15/2020	12/15/2020	12/16/2020	12/17-18/2020	90 cd	none
300117209989000	21IL0018-LOCAL ROADS AND BRIDGES - LOCAL ROADS - LOCAL INFRASTRUCTURE PROGRAM CONSTRUCTION OF ROAD, SITIO GOTOSAN, BARANGAY DONGON, MAASIN CITY, SOUTHERN LEYTE	Construction Section	YES	Competitive Bidding	11/23/2020	11/24/2020	11/20/2020	12/15/2020	12/15/2020	12/16/2020	12/17-18/2020	1/25/2021	1/25/2021	2/3/2021	2/10/2021	75 cd	GoP	4,950,000.00	4,950,000.00	4,900,500.00	4,900,500.00	1.) Commission on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan	11/20/2020	12/15/2020	12/15/2020	12/16/2020	12/17-18/2020	75 cd	none
300117209988000	21IL0019-LOCAL ROADS AND BRIDGES - LOCAL ROADS - LOCAL INFRASTRUCTURE PROGRAM CONSTRUCTION OF ROAD, FROM SITIO GOTOSAN, BARANGAY BOGO TO BARANGAY DONGON, MAASIN CITY, SOUTHERN LEYTE	Construction Section	YES	Competitive Bidding	11/23/2020	11/24/2020	11/20/2020	12/15/2020	12/15/2020	12/16/2020	12/17-18/2020	1/25/2021	1/25/2021	2/3/2021	2/10/2021	75 cd	GoP	4,950,000.00	4,950,000.00	4,901,741.37	4,901,741.37	1.) Commission on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan	11/20/2020	12/15/2020	12/15/2020	12/16/2020	12/17-18/2020	75 cd	none

300116204451000	211L0021-LOCAL ROADS AND BRIDGES – LOCAL ROADS CONSTRUCTION/REPAIR/REHABILITATION/IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS CONCRETING OF ROAD, AMAGANAABAK, HINUNDAYAN, SOUTHERN LEYTE	Construction Section	YES	Competitive Bidding	11/23/2020	11/24/2020	11/20/2020	12/15/2020	12/15/2020	12/16/2020	12/17-18/2020	1/25/2021	1/25/2021	2/3/2021	2/10/2021	75 cd	GoP	4,800,000.00	0.00	4,900,000.00	4,855,900.00		4,855,900.00	1.) Commission on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan	11/20/2020	12/15/2020	12/15/2020	12/16/2020	12/17-18/2020	75 cd	none
310101100494000	211L0022-ASSET PRASERVATION – PREVENTIVE MAINTENANCE – PRIMARY ROADS / DAANG MAHARLIKA (LT) – K1033+122.20 - K1033+635, K1033+704 - K1034+000, SOUTHERN LEYTE	Construction Section	YES	Competitive Bidding	11/23/2020	11/24/2020	11/20/2020	12/15/2020	12/15/2020	12/16/2020	12/17-18/2020	3/10/2021	3/10/2021	3/17/2021	3/19/2021	120 cd	GoP	6,853,140.00		6,853,140.00	6,709,224.06		6,709,224.06	1.) Commission on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan	11/20/2020	12/15/2020	12/15/2020	12/16/2020	12/17-18/2020	120 cd	none
300117209879000	211L0023-LOCAL ROADS AND BRIDGES – LOCAL ROADS – LOCAL INFRASTRUCTURE PROGRAM / CONCRETING OF HILAAN TO BAUGO ROAD, BARANGAY HILAAN-BAUGO, BONTOC, SOUTHERN LEYTE	Construction Section	YES	Competitive Bidding	11/23/2020	11/24/2020	11/20/2020	12/15/2020	12/15/2020	12/16/2020	12/17-18/2020	1/25/2021	1/25/2021	2/3/2021	2/10/2021	60 cd	GoP	2,970,000.00		2,970,000.00	2,943,863.98		2,943,863.98	1.) Commission on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan	11/20/2020	12/15/2020	12/15/2020	12/16/2020	12/17-18/2020	60 cd	none
310102100747000	211L0024-ASSET PRESERVATION – PREVENTIVE MAINTENANCE – SECONDARY ROADS BDRY. SOUTHERN LEYTE-MAASIN-MACROHON-SOGOD-JCT DAANG MAHARLIKA – K1141+490 - K1142+000, SOUTHERN LEYTE	Construction Section	YES	Competitive Bidding	11/23/2020	11/24/2020	11/20/2020	12/15/2020	12/15/2020	12/16/2020	12/17-18/2020	1/25/2021	1/25/2021	2/3/2021	2/10/2021	60 cd	GoP	5,751,620.00		5,751,620.00	5,622,182.06		5,622,182.06	1.) Commission on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan	11/20/2020	12/15/2020	12/15/2020	12/16/2020	12/17-18/2020	60 cd	none
300104224465000	211L0025-LOCAL BUILDINGS AND OTHER STRUCTURES – MULTIPURPOSE/FACILITIES – LOCAL INFRASTRUCTURE PROGRAM, CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT) BARANGAY MALINAO, ST. BERNARD, SOUTHERN LEYTE	Construction Section	YES	Competitive Bidding	n/a	11/25/2020	12/4/2020	12/16/2020	12/16/2020	12/17/2020	12/19-20/2020	1/25/2021	1/25/2021	2/3/2021	2/10/2021	180 cd	GoP	4,950,000.00		4,950,000.00	4,868,324.38		4,868,324.38	1.) Commission on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan	12/4/2020	12/16/2020	12/16/2020	12/17/2020	12/19-20/2020	180 cd	none
3001042244483000	211L0026-LOCAL – BUILDINGS AND OTHER STRUCTURES – MULTIPURPOSE/FACILITIES – LOCAL INFRASTRUCTURE PROGRAM, CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. MAINIT, ANAHAWAN, SOUTHERN LEYTE	Construction Section	YES	Competitive Bidding	n/a	11/25/2020	12/4/2020	12/16/2020	12/16/2020	12/17/2020	12/19-20/2020	1/25/2021	1/25/2021	2/3/2021	2/10/2021	106 cd	GoP	2,970,000.00		2,970,000.00	2,943,864.00		2,943,864.00	1.) Commission on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan	12/4/2020	12/16/2020	12/16/2020	12/17/2020	12/19-20/2020	106 cd	none
300104224473000	211L0027-LOCAL – BUILDINGS AND OTHER STRUCTURES – MULTIPURPOSE/FACILITIES – LOCAL INFRASTRUCTURE PROGRAM, CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. CAMBARO, MACROHON, SOUTHERN LEYTE	Construction Section	YES	Competitive Bidding	n/a	11/25/2020	12/4/2020	12/16/2020	12/16/2020	12/17/2020	12/19-20/2020	1/25/2021	1/25/2021	2/3/2021	2/10/2021	180 cd	GoP	2,970,000.00		2,970,000.00	2,943,270.00		2,943,270.00	1.) Commission on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan	12/4/2020	12/16/2020	12/16/2020	12/17/2020	12/19-20/2020	180 cd	none
300104224475000	211L0028-LOCAL – BUILDINGS AND OTHER STRUCTURES – MULTIPURPOSE/FACILITIES – LOCAL INFRASTRUCTURE PROGRAM, CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. DANAQ, MACROHON, SOUTHERN LEYTE	Construction Section	YES	Competitive Bidding	n/a	11/25/2020	12/4/2020	12/16/2020	12/16/2020	12/17/2020	12/19-20/2020	1/25/2021	1/25/2021	2/3/2021	2/10/2021	180 cd	GoP	2,970,000.00		2,970,000.00	2,937,330.00		2,937,330.00	1.) Commission on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan	12/4/2020	12/16/2020	12/16/2020	12/17/2020	12/19-20/2020	180 cd	none
300104224479000	211L0029-LOCAL – BUILDINGS AND OTHER STRUCTURES – MULTIPURPOSE/FACILITIES – LOCAL INFRASTRUCTURE PROGRAM, CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. LUNAS, MAASIN CITY, SOUTHERN LEYTE	Construction Section	YES	Competitive Bidding	n/a	11/25/2020	12/4/2020	12/16/2020	12/16/2020	12/17/2020	12/19-20/2020	1/25/2021	1/25/2021	2/3/2021	2/10/2021	180 cd	GoP	2,970,000.00		2,970,000.00	2,941,387.84		2,941,387.84	1.) Commission on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan	12/4/2020	12/16/2020	12/16/2020	12/17/2020	12/19-20/2020	180 cd	none
300116204452000	211L0031-LOCAL ROADS AND BRIDGES – LOCAL ROADS – CONSTRUCTION/REPAIR/REHABILITATION/IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS – CONCRETING OF ROAD, BARANGAY LUCBON, LILOAN, SOUTHERN LEYTE	Construction Section	YES	Competitive Bidding	n/a	11/27/2021	12/7/2021	12/21/2020	12/21/2020	12/22/2020	12/23-24/2020	1/25/2021	1/25/2021	2/3/2021	2/10/2021	90 cd	GoP	4,900,000.00		4,900,000.00	4,830,744.05		4,830,744.05	1.) Commission on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan	12/7/2021	12/21/2020	12/21/2020	12/22/2020	12/23-24/2020	90 cd	none

30010424462000	211L0032-LOCAL – BUILDINGS AND OTHER STRUCTURES – MULTIPURPOSE/FACILITIES – LOCAL INFRASTRUCTURE PROGRAM, CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY TALIWA, MALTIBOG, SOUTHERN LEYTE	Construction Section	YES	Competitive Bidding	n/a	12/9/2020	12/17/2020	12/29/2020	12/29/2020	12/29/2020	1/4-5/2021	1/25/2021	1/25/2021	2/3/2021	2/10/2021	240 cd	GoP	2,970,000.00	2,970,000.00	3,435,881.45	3,435,881.45	1.) Commission on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan	12/17/2020	12/29/2020	12/29/2020	12/29/2020	1/4-5/2021	240 cd	none
30010424481000	211L0033-LOCAL – BUILDINGS AND OTHER STRUCTURES – MULTIPURPOSE/FACILITIES – LOCAL INFRASTRUCTURE PROGRAM, CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY MAG-ATA, TOMAS OPPUS, SOUTHERN LEYTE	Construction Section	YES	Competitive Bidding	n/a	12/9/2020	12/17/2020	12/29/2020	12/29/2020	12/29/2020	1/4-5/2021	1/25/2021	1/25/2021	2/3/2021	2/10/2021	180 cd	GoP	2,970,000.00	2,970,000.00	2,949,210.00	2,949,210.00	1.) Commission on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan	12/17/2020	12/29/2020	12/29/2020	12/29/2020	1/4-5/2021	180 cd	none
300117209887000	211L0034-LOCAL ROADS AND BRIDGES – LOCAL ROADS – LOCAL INFRASTRUCTURE PROGRAM CONSTRUCTION OF PINASKUHAN-HINAPU GAMAY ROAD, BARANGAYS. PINASCOHAN-HINAPU GAMAY, MAASIN CITY, SOUTHERN LEYTE	Construction Section	YES	Competitive Bidding	n/a	12/9/2020	12/17/2020	12/29/2020	12/29/2020	12/29/2020	1/4-5/2021	1/25/2021	1/25/2021	2/3/2021	2/10/2021	75 cd	GoP	4,950,000.00	4,950,000.00	4,895,006.12	4,895,006.12	1.) Commission on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan	12/17/2020	12/29/2020	12/29/2020	12/29/2020	1/4-5/2021	75 cd	none
300117209895000	211L0035-LOCAL ROADS AND BRIDGES – LOCAL ROADS – LOCAL INFRASTRUCTURE PROGRAM CONSTRUCTION OF DRAINAGE CANAL, MAHARLIKA HIGHWAY, BARANGAY TALISAY – JUBAS, LIBAGON, SOUTHERN LEYTE	Construction Section	YES	Competitive Bidding	n/a	12/9/2020	12/17/2020	12/29/2020	12/29/2020	12/29/2020	1/4-5/2021	2/24/2021	2/24/2021	2/26/2021	3/2/2021	90 cd	GoP	2,970,000.00	2,970,000.00	2,943,270.00	2,943,270.00	1.) Commission on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan	12/17/2020	12/29/2020	12/29/2020	12/29/2020	1/4-5/2021	90 cd	none
300117209896000	211L0036-LOCAL ROADS AND BRIDGES – LOCAL ROADS – LOCAL INFRASTRUCTURE PROGRAM CONSTRUCTION OF LANAO – TAWID – LIBHU ROAD, BARANGAYS LANAO – TAWID – LIBHU, MAASIN CITY, SOUTHERN LEYTE	Construction Section	YES	Competitive Bidding	n/a	12/9/2020	12/17/2020	12/29/2020	12/29/2020	12/29/2020	1/4-5/2021	1/25/2021	1/25/2021	2/3/2021	2/10/2021	75 cd	GoP	4,950,000.00	4,950,000.00	4,883,174.81	4,883,174.81	1.) Commission on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan	12/17/2020	12/29/2020	12/29/2020	12/29/2020	1/4-5/2021	75 cd	none
3001172098982000	211L0037-LOCAL ROADS AND BRIDGES – LOCAL ROADS – LOCAL INFRASTRUCTURE PROGRAM CONSTRUCTION OF ROAD, BARANGAY TAUTAG, PINTUYAN, SOUTHERN LEYTE	Construction Section	YES	Competitive Bidding	n/a	12/9/2020	12/17/2020	12/29/2020	12/29/2020	12/29/2020	1/4-5/2021	1/25/2021	1/25/2021	2/3/2021	2/10/2021	90 cd	GoP	4,950,000.00	4,950,000.00	4,888,125.00	4,888,125.00	1.) Commission on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan	12/17/2020	12/29/2020	12/29/2020	12/29/2020	1/4-5/2021	90 cd	none
300203101845000	211L0038-CONVERGENCE AND SPECIAL SUPPORT PROGRAM – CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TO TOURISM DESTINATIONS ACCESS ROAD LEADING TO FATIMA HILLS, MACROHON, SOUTHERN LEYTE	Construction Section	YES	Competitive Bidding	n/a	12/9/2020	12/17/2020	12/29/2020	12/29/2020	12/29/2020	1/4-5/2021	1/25/2021	1/25/2021	2/3/2021	2/10/2021	60 cd	GoP	2,646,000.00	2,646,000.00	2,610,279.00	2,610,279.00	1.) Commission on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan	12/17/2020	12/29/2020	12/29/2020	12/29/2020	1/4-5/2021	60 cd	none
3001172098982000	211L0039-LOCAL ROADS AND BRIDGES – LOCAL ROADS – LOCAL INFRASTRUCTURE PROGRAM ROAD CONCRETING OF BUWAS SITIO SAN MIGUEL, BARANGAY UNION, BONTOC, SOUTHERN LEYTE	Construction Section	YES	Competitive Bidding	n/a	12/9/2020	12/17/2020	12/29/2020	12/29/2020	12/29/2020	1/4-5/2021	1/25/2021	1/25/2021	2/3/2021	2/10/2021	90 cd	GoP	4,950,000.00	4,950,000.00	4,880,700.00	4,880,700.00	1.) Commission on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan	12/17/2020	12/29/2020	12/29/2020	12/29/2020	1/4-5/2021	90 cd	none
30010424467000	211L0040-LOCAL – BUILDINGS AND OTHER STRUCTURES – MULTIPURPOSE/FACILITIES – LOCAL INFRASTRUCTURE PROGRAM, CONSTRUCTION OF MULTI-PURPOSE BUILDING (EVACUATION CENTER), BARANGAY SAN RAMON, BONTOC, SOUTHERN LEYTE	Construction Section	YES	Competitive Bidding	n/a	12/9/2020	12/17/2020	12/29/2020	12/29/2020	12/29/2020	1/4-5/2021	1/25/2021	1/25/2021	2/3/2021	2/10/2021	150 cd	GoP	2,970,000.00	2,970,000.00	2,946,239.53	2,946,239.53	1.) Commission on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan	12/17/2020	12/29/2020	12/29/2020	12/29/2020	1/4-5/2021	150 cd	none
30010424467000	211L0041-LOCAL – BUILDINGS AND OTHER STRUCTURES – MULTIPURPOSE/FACILITIES – LOCAL INFRASTRUCTURE PROGRAM, CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY LUGSONGAN, LIMASAWA, SOUTHERN LEYTE	Construction Section	YES	Competitive Bidding	n/a	12/9/2020	12/17/2020	12/29/2020	12/29/2020	12/29/2020	1/4-5/2021	1/25/2021	1/25/2021	2/3/2021	2/10/2021	120 cd	GoP	1,980,000.00	1,980,000.00	1,962,180.00	1,962,180.00	1.) Commission on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan	12/17/2020	12/29/2020	12/29/2020	12/29/2020	1/4-5/2021	120 cd	none

31030510058000	21IL0042-NETWORK DEVELOPMENT CONSTRUCTION OF MISSING LINKS / NEW ROADS LILOAN - SAN RICARDO CIRCUMFERENTIAL ROAD (CONSTRUCTION OF VIADUCT), SOUTHERN LEYTE, SAN RICARDO, SOUTHERN LEYTE	Continuation Section	YES	Competitive Bidding	12/11/2020	12/14/2020	12/21/2020	3/16/2021	3/16/2021	3/16/2021	3/17-18/2021	5/28/2021	5/28/2021	6/3/2021	6/8/2021	360 cd	GoP	144,750,000.00	144,750,000.00	142,722,614.53	142,722,614.53	1.) Commission on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan	12/21/2020	3/16/2021	3/16/2021	3/16/2021	3/17-18/2021	360 cd	none
31030310111900	21IL0043-BRIDGES - RETROFITTING/STRENGTHENING OF PERMANENT WEAK BRIDGES LAWIGAN BRIDGE (B00382LT) ALONG XCT HIMAYANGAN - SILAGO - ABUYOG BDRY ROAD, ST. BERNARD, SOUTHERN LEYTE	Continuation Section	YES	Competitive Bidding	12/11/2020	12/14/2020	12/21/2020	1/5/2021	1/5/2021	1/5/2021	1/7-8/2021	1/25/2021	1/25/2021	2/3/2021	2/10/2021	210 cd	GoP	31,360,000.00	31,360,000.00	30,654,000.00	30,654,000.00	1.) Commission on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan	12/21/2020	1/5/2021	1/5/2021	1/5/2021	1/7-8/2021	210 cd	none
31030310112000	21IL0044-BRIDGES - RETROFITTING/STRENGTHENING OF PERMANENT WEAK BRIDGES NURSERY BRIDGE (B00637LT) ALONG BDRY ABUYOG - SILAGO ROAD, SILAGO, SOUTHERN LEYTE	Continuation Section	YES	Competitive Bidding	12/11/2020	12/14/2020	12/21/2020	1/5/2021	1/5/2021	1/6/2021	1/7-8/2021	1/25/2021	1/25/2021	2/3/2021	2/10/2021	270 cd	GoP	12,348,000.00	12,348,000.00	12,143,639.43	12,143,639.43	1.) Commission on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan	12/21/2020	1/5/2021	1/5/2021	1/6/2021	1/7-8/2021	270 cd	none
300116203831000	21IL0045-LOCAL ROADS AND BRIDGES - LOCAL ROADS - CONSTRUCTION / REPAIR / REHABILITATION / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS CONSTRUCTION OF SAN ISIDRO - HINAPU TOMAS OPPUS - LIBERTAD - SAN AGUSTIN ROAD, MAASIN CITY, SOUTHERN LEYTE, MAASIN CITY, SOUTHERN LEYTE	Continuation Section	YES	Competitive Bidding	12/11/2020	12/14/2020	12/21/2020	1/5/2021	1/5/2021	1/5/2021	1/7-8/2021	2/5/2021	2/5/2021	2/8/2021	2/9/2021	300 cd	GoP	67,550,000.00	67,550,000.00	66,299,901.36	66,299,901.36	1.) Commission on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan	12/21/2020	1/5/2021	1/5/2021	1/6/2021	1/7-8/2021	300 cd	none
300203101846000	21IL0046-CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS - ACCESS ROAD LEADING TO GUINSAUGON LAKE, SAINT BERNARD, SOUTHERN LEYTE, SAINT BERNARD, SOUTHERN LEYTE	Continuation Section	YES	Competitive Bidding	12/11/2020	12/14/2020	12/21/2020	1/5/2021	1/5/2021	1/5/2021	1/7-8/2021	2/4/2021	2/4/2021	2/15/2021	2/22/2021	120 cd	GoP	9,800,000.00	9,800,000.00	9,594,200.00	9,594,200.00	1.) Commission on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan	12/21/2020	1/5/2021	1/5/2021	1/6/2021	1/7-8/2021	120 cd	none
300117226976000	21IL0047-LOCAL ROADS AND BRIDGES - LOCAL ROADS - LOCAL INFRASTRUCTURE PROGRAM CONCRETING OF BARANGAY NAVA ROAD, HINUNANGAN, SOUTHERN LEYTE, HINUNANGAN, SOUTHERN LEYTE	Continuation Section	YES	Competitive Bidding	12/11/2020	12/14/2020	12/21/2020	1/5/2021	1/5/2021	1/6/2021	1/7-8/2021	1/25/2021	1/25/2021	2/3/2021	2/10/2021	90 cd	GoP	4,950,000.00	4,950,000.00	4,885,650.00	4,885,650.00	1.) Commission on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan	12/21/2020	1/5/2021	1/5/2021	1/6/2021	1/7-8/2021	90 cd	none
30010422477000	21IL0048-LOCAL - BUILDINGS AND OTHER STRUCTURES - MULTIPURPOSE/FACILITIES - LOCAL INFRASTRUCTURE PROGRAM, CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY HUBASAN, HINUNDAYAN, SOUTHERN LEYTE, BARANGAY HUBASAN, HINUNDAYAN, SOUTHERN LEYTE	Continuation Section	YES	Competitive Bidding	12/11/2020	12/14/2020	12/21/2020	1/5/2021	1/5/2021	1/6/2021	1/7-8/2021	1/25/2021	1/25/2021	2/3/2021	2/10/2021	180 cd	GoP	2,970,000.00	2,970,000.00	2,948,854.65	2,948,854.65	1.) Commission on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan	12/21/2020	1/5/2021	1/5/2021	1/6/2021	1/7-8/2021	180 cd	none
300203101843000	21IL0049-CONVERGENCE AND SPECIAL SUPPORT PROGRAM - CONSTRUCTION / IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS ACCESS ROAD LEADING TO BIRD SANCTUARY AND MANGROVE AREA, SAINT BERNARD, SOUTHERN LEYTE	Continuation Section	YES	Competitive Bidding	12/11/2020	12/14/2020	12/21/2020	1/5/2021	1/5/2021	1/6/2021	1/7-8/2021	1/25/2021	1/25/2021	2/3/2021	2/10/2021	120 cd	GoP	9,800,000.00	9,800,000.00	9,623,600.00	9,623,600.00	1.) Commission on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan	12/21/2020	1/5/2021	1/5/2021	1/6/2021	1/7-8/2021	120 cd	none
310303101115000	21IL0050-BRIDGES - RETROFITTING/STRENGTHENING OF PERMANENT WEAK BRIDGES BEGA BRIDGE (B00345LT) ALONG BDRY. SO LEYTE-MAASIN-MACROHON-SOGOD-JCT DAANG MAHARLIKA, SOGOD, SOUTHERN LEYTE	Continuation Section	YES	Competitive Bidding	12/11/2020	12/14/2020	12/21/2020	1/5/2021	1/5/2021	1/6/2021	1/7-8/2021	1/25/2021	1/25/2021	2/3/2021	2/10/2021	270 cd	GoP	15,876,000.00	15,876,000.00	15,621,984.00	15,621,984.00	1.) Commission on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan	12/21/2020	1/5/2021	1/5/2021	1/6/2021	1/7-8/2021	270 cd	none
300204101038000	21IL0051-CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES AND INDUSTRIES AND ECONOMIC ZONES ICHON - MANINGNANG ROAD CONNECTING TO SC GLOBAL MANUFACTURER, SOGOD BAY COCO ACTIVE CARBON AND KENNIEMER FOODS INTERNATIONAL, MALITBOG, SOUTHERN LEYTE, MALITBOG, SOUTHERN LEYTE	Continuation Section	YES	Competitive Bidding	12/11/2020	12/14/2020	12/21/2020	1/5/2021	1/5/2021	1/6/2021	1/7-8/2021	1/25/2021	1/25/2021	2/3/2021	2/10/2021	210 cd	GoP	23,074,100.00	23,074,100.00	22,728,084.46	22,728,084.46	1.) Commission on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan	12/21/2020	1/5/2021	1/5/2021	1/6/2021	1/7-8/2021	210 cd	none

30011620464000	211L0052-LOCAL ROADS AND BRIDGES – LOCAL ROADS – CONSTRUCTION / REPAIR / REHABILITATION / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS CONSTRUCTION OF TABUGON – MOLOPOLO ROAD LILO-AN, SOUTHERN LEYTE	Construction Section	YES	Competitive Bidding	12/14/2020	12/17/2020	12/28/2020	1/12/2021	1/12/2021	1/13/2021	1/14-15/2021	1/25/2021	1/25/2021	2/3/2021	2/10/2021	180 cd	GoP	19,600,000.00	19,600,000.00	19,247,200.00	19,247,200.00	1.) Commission on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan	12/28/2020	1/12/2021	1/12/2021	1/13/2021	1/14-15/2021	180 cd	none
300117209994000	211L0053-LOCAL ROADS AND BRIDGES – LOCAL ROADS – LOCAL INFRASTRUCTURE PROGRAM ROAD REHABILITATION, BARANGAY LUGSONGAN, LIMASAWA, SOUTHERN LEYTE	Construction Section	YES	Competitive Bidding	12/14/2020	12/17/2020	12/28/2020	1/12/2021	1/12/2021	1/13/2021	1/14-15/2021	1/25/2021	1/25/2021	2/3/2021	2/10/2021	90 cd	GoP	4,950,000.00	4,950,000.00	4,883,287.70	4,883,287.70	1.) Commission on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan	12/28/2020	1/12/2021	1/12/2021	1/13/2021	1/14-15/2021	90 cd	none
300117209981000	211L0054-LOCAL ROADS AND BRIDGES – LOCAL ROADS – LOCAL INFRASTRUCTURE PROGRAM CONCRETING OF ROAD, BARANGAY MOLOPOLO, LILO-AN, SOUTHERN LEYTE	Construction Section	YES	Competitive Bidding	12/14/2020	12/17/2020	12/28/2020	1/12/2021	1/12/2021	1/13/2021	1/14-15/2021	1/25/2021	1/25/2021	2/3/2021	2/10/2021	90 cd	GoP	4,950,000.00	4,950,000.00	4,880,700.00	4,880,700.00	1.) Commission on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan	12/28/2020	1/12/2021	1/12/2021	1/13/2021	1/14-15/2021	90 cd	none
300104224490000	211L0055-LOCAL - BUILDINGS AND OTHER STRUCTURES – MULTIPURPOSE/FACILITIES – LOCAL INFRASTRUCTURE PROGRAM, CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. SAN VICENTE, SAN JUAN, SOUTHERN LEYTE, SAN VICENTE, SAN JUAN, SOUTHERN LEYTE	Construction Section	YES	Competitive Bidding	12/14/2020	12/17/2020	12/28/2020	1/12/2021	1/12/2021	1/13/2021	1/14-15/2021	1/25/2021	1/25/2021	2/3/2021	2/10/2021	157 cd	GoP	2,970,000.00	2,970,000.00	2,941,785.00	2,941,785.00	1.) Commission on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan	12/28/2020	1/12/2021	1/12/2021	1/13/2021	1/14-15/2021	157 cd	none
300104224460000	211L0056-LOCAL - BUILDINGS AND OTHER STRUCTURES – MULTIPURPOSE/FACILITIES – LOCAL INFRASTRUCTURE PROGRAM, CONSTRUCTION/COMPLETION OF MULTI-PURPOSE BUILDING, BARANGAY LABADOR, HINUNANGAN, SOUTHERN LEYTE	Construction Section	YES	Competitive Bidding	12/14/2020	12/17/2020	12/28/2020	1/12/2021	1/12/2021	1/13/2021	1/14-15/2021	1/25/2021	1/25/2021	2/3/2021	2/10/2021	150 cd	GoP	2,970,000.00	2,970,000.00	2,940,299.96	2,940,299.96	1.) Commission on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan	12/28/2020	1/12/2021	1/12/2021	1/13/2021	1/14-15/2021	150 cd	none
300104224466000	211L0057-LOCAL - BUILDINGS AND OTHER STRUCTURES – MULTIPURPOSE/FACILITIES – LOCAL INFRASTRUCTURE PROGRAM, CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY STA. SOFIA, PADRE BURGOS, SOUTHERN LEYTE	Construction Section	YES	Competitive Bidding	12/14/2020	12/17/2020	12/28/2020	1/12/2021	1/12/2021	1/13/2021	1/14-15/2021	1/25/2021	1/25/2021	2/3/2021	2/10/2021	180 cd	GoP	2,475,000.00	2,475,000.00	2,448,090.54	2,448,090.54	1.) Commission on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan	12/28/2020	1/12/2021	1/12/2021	1/13/2021	1/14-15/2021	180 cd	none
300104224472000	211L0058-LOCAL - BUILDINGS AND OTHER STRUCTURES – MULTIPURPOSE/FACILITIES – LOCAL INFRASTRUCTURE PROGRAM, CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY BUNGA, PADRE BURGOS, SOUTHERN LEYTE	Construction Section	YES	Competitive Bidding	12/14/2020	12/17/2020	12/28/2020	1/12/2021	1/12/2021	1/13/2021	1/14-15/2021	1/25/2021	1/25/2021	2/3/2021	2/10/2021	180 cd	GoP	2,970,000.00	2,970,000.00	2,935,845.48	2,935,845.48	1.) Commission on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan	12/28/2020	1/12/2021	1/12/2021	1/13/2021	1/14-15/2021	180 cd	none
310107100271000	211L0059-ASSET PRESERVATION – REHABILITATION / RECONSTRUCTION OF NATIONAL ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE – PRIMARY ROADS – DAANG MAHARLIKA (LT) K1015+387 – K1015+687 SOGOD, SOUTHERN LEYTE	Construction Section	YES	Competitive Bidding	12/17/2020	12/21/2020	1/4/2021	1/18/2021	1/18/2021	1/18/2021	1/19-20/2021	1/25/2021	1/25/2021	2/3/2021	2/10/2021	201 cd	GoP	49,000,000.00	49,000,000.00	48,274,186.77	48,274,186.77	1.) Commission on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan	1/4/2021	1/18/2021	1/18/2021	1/18/2021	1/19-20/2021	201 cd	none
300117209990000	211L0060-LOCAL ROADS AND BRIDGES – LOCAL ROADS – LOCAL INFRASTRUCTURE PROGRAM CONSTRUCTION OF SAN JOSE – GAWISAN – ACASIA ROAD, BARANGAYS SAN JOSE – GAWISAN – ACASIA, MAASIN CITY, SOUTHERN LEYTE, MAASIN CITY, SOUTHERN LEYTE	Construction Section	YES	Competitive Bidding	12/17/2020	12/21/2020	1/4/2021	1/18/2021	1/18/2021	1/18/2021	1/19-20/2021	1/25/2021	1/25/2021	2/3/2021	2/10/2021	120 cd	GoP	9,900,000.00	9,900,000.00	9,786,977.75	9,786,977.75	1.) Commission on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan	1/4/2021	1/18/2021	1/18/2021	1/18/2021	1/19-20/2021	120 cd	none
30011620465000	211L0061-LOCAL ROADS AND BRIDGES – LOCAL ROADS – CONSTRUCTION / REPAIR / REHAB / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS CONSTRUCTION OF POBLACION – SAN ISIDRO ROAD, SAINT BERNARD, SOUTHERN LEYTE, ST. BERNARD, SOUTHERN LEYTE	Construction Section	YES	Competitive Bidding	12/17/2020	12/21/2020	1/4/2021	1/18/2021	1/18/2021	1/18/2021	1/19-20/2021	1/25/2021	1/25/2021	2/3/2021	2/10/2021	210 cd	GoP	33,320,000.00	33,320,000.00	32,770,220.00	32,770,220.00	1.) Commission on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan	1/4/2021	1/18/2021	1/18/2021	1/18/2021	1/19-20/2021	210 cd	none
300104224486000	211L0062-LOCAL - BUILDINGS AND OTHER STRUCTURES – MULTIPURPOSE/FACILITIES – LOCAL INFRASTRUCTURE PROGRAM, CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY NAHAONG, LIBAGON, SOUTHERN LEYTE, BARANGAY NAHAONG, LIBAGON, SOUTHERN LEYTE	Construction Section	YES	Competitive Bidding	12/17/2020	12/21/2020	1/4/2021	1/18/2021	1/18/2021	1/18/2021	1/19-20/2021	1/25/2021	1/25/2021	2/3/2021	2/10/2021	180 cd	GoP	3,465,000.00	3,465,000.00	3,419,965.00	3,419,965.00	1.) Commission on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan	1/4/2021	1/18/2021	1/18/2021	1/18/2021	1/19-20/2021	180 cd	none

30010422448000	211L0063-LOCAL - BUILDINGS AND OTHER STRUCTURES - MULTIPURPOSE/FACILITIES - LOCAL INFRASTRUCTURE PROGRAM, CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. MAHAYAHAY, MALITBOG, SOUTHERN LEYTE, MAHAYAHAY, MALITBOG, SOUTHERN LEYTE	Construction Section	YES	Competitive Bidding	12/17/2020	12/21/2020	1/4/2021	1/18/2021	1/18/2021	1/18/2021	1/19-20/2021	1/25/2021	1/25/2021	2/3/2021	2/10/2021	170 cd	GoP	2,475,000.00	2,475,000.00	2,440,845.00	2,440,845.00	1.) Commision on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan	1/4/2021	1/18/2021	1/18/2021	1/18/2021	1/19-20/2021	170 cd	none
30010422448000	211L0064-LOCAL - BUILDINGS AND OTHER STRUCTURES - MULTIPURPOSE/FACILITIES - LOCAL INFRASTRUCTURE PROGRAM, CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. NUEVA ESTRELLA NORTE, PINTUYAN, SOUTHERN LEYTE, NUEVA ESTRELLA NORTE, PINTUYAN, SOUTHERN LEYTE	Construction Section	YES	Competitive Bidding	12/17/2020	12/21/2020	1/4/2021	1/18/2021	1/18/2021	1/18/2021	1/19-20/2021	1/25/2021	1/25/2021	2/3/2021	2/10/2021	150 cd	GoP	2,970,000.00	2,970,000.00	2,932,577.77	2,932,577.77	1.) Commision on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan	1/4/2021	1/18/2021	1/18/2021	1/18/2021	1/19-20/2021	150 cd	none
310305101409000	211L0065-BRIDGE - WIDENING OF PERMANENT BRIDGES CAWAYAN BRIDGE I (B00605LT) ALONG DAANG MAHARLIKA, LIBAGON, SOUTHERN LEYTE	Construction Section	YES	Competitive Bidding	12/18/2020	12/28/2020	1/6/2021	1/19/2021	1/19/2021	1/20/2021	1/21-22/2021	1/25/2021	1/25/2021	2/3/2021	2/10/2021	330 cd	GoP	24,500,000.00	24,500,000.00	24,022,250.00	24,022,250.00	1.) Commision on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan	1/6/2021	1/19/2021	1/19/2021	1/20/2021	1/21-22/2021	330 cd	none
310305101411000	211L0066-BRIDGE - WIDENING OF PERMANENT BRIDGES DAKIT BRIDGE (B00604LT) ALONG DAANG MAHARLIKA, LIBAGON, SO. LEYTE	Construction Section	YES	Competitive Bidding	12/18/2020	12/28/2020	1/6/2021	1/19/2021	1/19/2021	1/20/2021	1/21-22/2021	1/25/2021	1/25/2021	2/3/2021	2/10/2021	330 cd	GoP	21,560,000.00	21,560,000.00	21,195,479.31	21,195,479.31	1.) Commision on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan	1/6/2021	1/19/2021	1/19/2021	1/20/2021	1/21-22/2021	330 cd	none
300203101844000	211L0067- CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS ACCESS ROAD LEADING TO CRATER LAKE, BRGY. DAYANOG, SAN JUAN (CABALIAN), SOUTHERN LEYTE	Construction Section	YES	Competitive Bidding	12/18/2020	12/28/2020	1/6/2021	1/19/2021	1/19/2021	1/20/2021	1/21-22/2021	1/25/2021	1/25/2021	2/3/2021	2/10/2021	225 cd	GoP	24,500,000.00	24,500,000.00	24,049,200.00	24,049,200.00	1.) Commision on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan	1/6/2021	1/19/2021	1/19/2021	1/20/2021	1/21-22/2021	225 cd	none
30010422448000	211L0068-LOCAL - BUILDINGS AND OTHER STRUCTURES - MULTIPURPOSE/FACILITIES - LOCAL INFRASTRUCTURE PROGRAM, CONSTRUCTION/REHABILITATIO N OF MULTI-PURPOSE BUILDING, BARANGAY HUGPA, TOMAS OPPUS, SOUTHERN LEYTE	Construction Section	YES	Competitive Bidding	12/18/2020	12/28/2020	1/6/2021	1/19/2021	1/19/2021	1/20/2021	1/21-22/2021	1/25/2021	1/25/2021	2/3/2021	2/10/2021	106 cd	GoP	2,970,000.00	2,970,000.00	2,929,015.00	2,929,015.00	1.) Commision on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan	1/6/2021	1/19/2021	1/19/2021	1/20/2021	1/21-22/2021	106 cd	none
30011200345000	211L0069-ASSET PRESERVATION - REHABILITATION / RECONSTRUCTION OF NATIONAL ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE - PRIMARY ROADS - DAANG MAHARLIKA (LT) K1004+900 - K1005+100,SOGOD SOUTHERN LEYTE	Construction Section	YES	Competitive Bidding	12/18/2020	12/28/2020	1/6/2021	1/19/2021	1/19/2021	1/20/2021	1/21-22/2021	2/5/2021	2/5/2021	2/8/2021	2/9/2021	215 cd	GoP	53,075,000.00	53,075,000.00	52,302,564.78	52,302,564.78	1.) Commision on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan	1/6/2021	1/19/2021	1/19/2021	1/20/2021	1/21-22/2021	215 cd	none
31030510108000	Z1-IL-0070 Bridge - Widening of Permanent Bridges Bogasong Bridge II (B00602LT) Along Daang Maharlika	Construction Section	YES	Competitive Bidding	12/18/2020	12/28/2020	1/6/2021	3/19/2021	3/19/2021	1/20/2021	1/21-22/2021	5/28/2021	5/28/2021	6/3/2021	6/8/2021	300 cd	GoP		15,680,000.00		15,429,120.00	1.) Commision on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan	1/6/2021	3/19/2021	3/19/2021	1/20/2021	1/21-22/2021	300 cd	none
31010510059000	211L0071-ASSET PRESERVATION - REHABILITATION / RECONSTRUCTION / UPGRADING OF DAMAGED PAVED ROADS / LILO-AN - S RICARDO RD.- K1082+483 - K1083+140, K1083+336 - K1083+747, SOUTHERN LEYTE	Construction Section	YES	Competitive Bidding	12/23/2020	12/29/2020	1/6/2021	1/20/2021	1/20/2021	1/21/2021	1/22-25/2021	4/26/2021	4/26/2021	4/28/2021	4/29/2021	180 cd	GoP	29,047,200.00	29,047,200.00	28,466,265.67	28,466,265.67	1.) Commision on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan	1/6/2021	1/20/2021	1/20/2021	1/21/2021	1/22-25/2021	180 cd	none
30016203830000	211L0072-LOCAL ROADS AND BRIDGES - LOCAL ROADS - CONSTRUCTION / REPAIR / REHABILITATION / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS CONSTRUCTION OF CANIPAAH-TAWOG-MATIN-AO-CATUBLIAN ROAD, HINUNANGAN, SOUTHERN LEYTE	Construction Section	YES	Competitive Bidding	12/23/2020	12/29/2020	1/6/2021	1/20/2021	1/20/2021	1/21/2021	1/22-25/2021	2/5/2021	2/5/2021	2/8/2021	2/9/2021	330 cd	GoP	91,675,000.00	91,675,000.00	90,318,471.81	90,318,471.81	1.) Commision on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan	1/6/2021	1/20/2021	1/20/2021	1/21/2021	1/22-25/2021	330 cd	none
300117209984000	211L0074-LOCAL ROADS AND BRIDGES - LOCAL ROADS - LOCAL INFRASTRUCTURE PROGRAM CONCRETING OF UNION TO MAUYLAB TO DAO ROAD, BRGY. UNION-MAUYLAB-DAO, BONTOC, SOUTHERN LEYTE	Construction Section	YES	Competitive Bidding	12/23/2020	12/29/2020	1/6/2021	1/20/2021	1/20/2021	1/21/2021	1/22-25/2021	1/26/2021	1/26/2021	2/5/2021	2/12/2021	180 cd	GoP	19,305,000.00	19,305,000.00	18,945,927.00	18,945,927.00	1.) Commision on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan	1/6/2021	1/20/2021	1/20/2021	1/21/2021	1/22-25/2021	180 cd	none
300117209983000	211L0075-LOCAL ROADS AND BRIDGES - LOCAL ROADS - LOCAL INFRASTRUCTURE PROGRAM CONCRETING OF ROADS, BARANGAY CALIAH, LILO-AN, SOUTHERN LEYTE	Construction Section	YES	Competitive Bidding	12/23/2020	12/29/2020	1/6/2021	1/20/2021	1/20/2021	1/21/2021	1/22-25/2021	1/26/2021	1/26/2021	2/5/2021	2/12/2021	180 cd	GoP	16,830,000.00	16,830,000.00	16,592,649.21	16,592,649.21	1.) Commision on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan	1/6/2021	1/20/2021	1/20/2021	1/21/2021	1/22-25/2021	180 cd	none

3001042247000	211L0076-LOCAL - BUILDINGS AND OTHER STRUCTURES - MULTIPURPOSE/FACILITIES - LOCAL INFRASTRUCTURE PROGRAM, CONSTRUCTION OF MULTI-PURPOSE BUILDING PHASE 1, BARANGAY ABGAD, MAASIN CITY, SOUTHERN LEYTE	Construction Section	YES	Competitive Bidding	12/23/2020	12/29/2020	1/6/2021	1/20/2021	1/20/2021	1/21/2021	1/22-25/2021	1/26/2021	1/26/2021	2/5/2021	2/12/2021	180 cd	GoP	2,970,000.00	2,970,000.00	2,933,766.00	2,933,766.00	1.) Commission on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan	1/6/2021	1/20/2021	1/20/2021	1/21/2021	1/22-25/2021	180 cd	none
30010422463000	211L0077-LOCAL - BUILDINGS AND OTHER STRUCTURES - MULTIPURPOSE/FACILITIES - LOCAL INFRASTRUCTURE PROGRAM, CONSTRUCTION OF EVACUATION CENTER, BARANGAY MAMBALAO, MAASIN CITY, SOUTHERN LEYTE	Construction Section	YES	Competitive Bidding	12/23/2020	12/29/2020	1/6/2021	1/20/2021	1/20/2021	1/21/2021	1/22-25/2021	1/26/2021	1/26/2021	2/5/2021	2/12/2021	150 cd	GoP	4,950,000.00	4,950,000.00	4,878,225.00	4,878,225.00	1.) Commission on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan	1/6/2021	1/20/2021	1/20/2021	1/21/2021	1/22-25/2021	150 cd	none
30010422448000	211L0078-LOCAL - BUILDINGS AND OTHER STRUCTURES - MULTIPURPOSE/FACILITIES - LOCAL INFRASTRUCTURE PROGRAM, CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY MALINAO, ST. BERNARD, SOUTHERN LEYTE	Construction Section	YES	Competitive Bidding	12/23/2020	12/29/2020	1/6/2021	1/20/2021	1/20/2021	1/21/2021	1/22-25/2021	1/26/2021	1/26/2021	2/5/2021	2/12/2021	180 cd	GoP	4,950,000.00	4,950,000.00	4,886,640.00	4,886,640.00	1.) Commission on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan	1/6/2021	1/20/2021	1/20/2021	1/21/2021	1/22-25/2021	180 cd	none
300117209891000	211L0079-LOCAL ROADS AND BRIDGES-LOCAL ROADS-LOCAL INFRASTRUCTURE PROGRAM-REBLOCKING OF QUEZON STREET, LILOAN SOUTHERN LEYTE	Construction Section	YES	Competitive Bidding	1/4/2021	1/5/2021	1/13/2021	1/25/2021	1/25/2021	1/26/2021	1/27-28/2021	1/29/2021	1/29/2021	2/8/2021	2/9/2021	90 cd	GoP	2,970,000.00	2,970,000.00	2,933,779.69	2,933,779.69	1.) Commission on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan	1/13/2021	1/25/2021	1/25/2021	1/26/2021	1/27-28/2021	90 cd	none
320101107038000	211L0080- CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS, CONSTRUCTION OF CANTURING FLOOD CONTROL, CANTURING, MAASIN CITY, SOUTHERN LEYTE	Construction Section	YES	Competitive Bidding	1/4/2021	1/5/2021	1/13/2021	1/25/2021	1/25/2021	1/26/2021	1/27-28/2021	1/29/2021	1/29/2021	2/8/2021	2/9/2021	206 cd	GoP	39,200,000.00	39,200,000.00	38,506,160.83	38,506,160.83	1.) Commission on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan	1/13/2021	1/25/2021	1/25/2021	1/26/2021	1/27-28/2021	206 cd	none
320101107044000	211L0082-CONSTRUCTION / MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF ROAD SLOPE PROTECTION, BARANGAY CAGNITUAN, MAASIN CITY, SOUTHERN LEYTE	Construction Section	YES	Competitive Bidding	1/7/2021	1/8/2021	1/15/2021	1/28/2021	1/28/2021	1/29/2021	2/1-2/2021	2/3/2021	2/3/2021	2/4/2021	2/5/2021	201 cd	GoP	49,000,000.00	49,000,000.00	47,529,997.43	47,529,997.43	1.) Commission on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan	1/15/2021	1/28/2021	1/28/2021	1/29/2021	2/1-2/2021	201 cd	none
310108100707000	211L0083-ASSET PRESERVATION - REHABILITATION / RECONSTRUCTION OF NATIONAL ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - SECONDARY ROADS - LILOAN - SAN RICARDO ROAD K1083+305 - K1083+580, PINTUYAN, SOUTHERN LEYTE	Construction Section	YES	Competitive Bidding	1/7/2021	1/8/2021	1/15/2021	1/28/2021	1/28/2021	1/29/2021	2/1-2/2021	2/8/2021	2/8/2021	2/9/2021	2/10/2021	201 cd	GoP	49,000,000.00	49,000,000.00	48,314,000.19	48,314,000.19	1.) Commission on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan	1/15/2021	1/28/2021	1/28/2021	1/29/2021	2/1-2/2021	201 cd	none
320101107049000	211L0084-CONSTRUCTION / MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS - CONSTRUCTION OF ROAD SLOPE PROTECTION STRUCTURE ALONG LILOAN - SAN RICARDO ROAD SON OK - MANGLIT SECTION, PINTUYAN, SOUTHERN LEYTE	Construction Section	YES	Competitive Bidding	1/7/2021	1/8/2021	1/15/2021	1/28/2021	1/28/2021	1/29/2021	2/1-2/2021	2/3/2021	2/3/2021	2/4/2021	2/5/2021	201 cd	GoP	49,000,000.00	49,000,000.00	47,529,999.97	47,529,999.97	1.) Commission on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan	1/15/2021	1/28/2021	1/28/2021	1/29/2021	2/1-2/2021	201 cd	none
300204101038000	211L0085-CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES AND INDUSTRIES AND ECONOMIC ZONES ROAD FROM PATONG - TUBURAN - ILAYA - NAVA - SAN JUAN ROAD CONNECTING TO SC GLOBAL MANUFACTURER, SOGOD BAY COCO ACTIVE CARBON, KENNERMER FOODS INTERNATIONAL, MACROHON - MAASIN - BAYBAY HIGHWAY AND MALITBAG - SOGOD HIGHWAY, HINUNANGAN, SOUTHERN LEYTE	Construction Section	YES	Competitive Bidding	1/7/2021	1/8/2021	1/15/2021	1/28/2021	1/28/2021	1/29/2021	2/1-2/2021	2/3/2021	2/3/2021	2/4/2021	2/5/2021	240 cd	GoP	44,182,320.00	44,182,320.00	43,210,308.96	43,210,308.96	1.) Commission on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan	1/15/2021	1/28/2021	1/28/2021	1/29/2021	2/1-2/2021	240 cd	none
310305101410000	211L0086-BRIDGE - WIDENING OF PERMANENT BRIDGES CAWAYAN BRIDGE II (B00606LT) ALONG DAANG MAHARLIKA,LIBAGON, SOUTHERN LEYTE	Construction Section	YES	Competitive Bidding	1/7/2021	1/8/2021	1/15/2021	1/28/2021	1/28/2021	1/29/2021	2/1-2/2021	2/3/2021	2/3/2021	2/4/2021	2/5/2021	360 cd	GoP	37,240,000.00	37,240,000.00	36,704,993.20	36,704,993.20	1.) Commission on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan	1/15/2021	1/28/2021	1/28/2021	1/29/2021	2/1-2/2021	360 cd	none
300117209999000	211L0087-BRIDGE - WIDENING OF PERMANENT BRIDGES MAYUGA BRIDGE (B00607LT) ALONG DAANG MAHARLIKA , SOUTHERN LEYTE	Construction Section	YES	Competitive Bidding	1/7/2021	1/8/2021	1/15/2021	1/28/2021	1/28/2021	1/29/2021	2/1-2/2021	2/9/2021	2/9/2021	2/19/2021	2/25/2021	330 cd	GoP	24,500,000.00	24,500,000.00	24,005,100.00	24,005,100.00	1.) Commission on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan	1/15/2021	1/28/2021	1/28/2021	1/29/2021	2/1-2/2021	330 cd	none
320101107037000	211L0088-CONSTRUCTION / MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS, CONSTRUCTION OF BOGO FLOOD CONTROL, SITIO GUTOSAN, MAASIN CITY.	Construction Section	YES	Competitive Bidding	1/7/2021	1/8/2021	1/15/2021	1/28/2021	1/28/2021	1/29/2021	2/1-2/2021	2/3/2021	2/3/2021	2/12/2021	2/19/2021	188 cd	GoP	22,205,820.00	22,205,820.00	21,835,252.27	21,835,252.27	1.) Commission on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan	1/15/2021	1/28/2021	1/28/2021	1/29/2021	2/1-2/2021	188 cd	none

31020410136000	211L0089-NETWORK DEVELOPMENT - CONSTRUCTION OF BY-PASS AND DIVERSION ROADS MAASIN HILLSIDE BY-PASS ROAD, SOUTHERN LEYTE	Construction Section	YES	Competitive Bidding	1/7/2021	1/8/2021	1/15/2021	1/28/2021	1/28/2021	1/29/2021	2/1-2/2021	3/10/2021	3/10/2021	3/12/2021	3/16/2021	150 cd	GoP	14,700,000.00	14,700,000.00	14,153,084.46	14,153,084.46	1.1) Commision on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan	1/15/2021	1/28/2021	1/28/2021	1/28/2021	2/1-2/2021	150 cd	none
310505101412000	211L0090-BRIDGE - WIDENING OF PERMANENT BRIDGES IBARRA BR. (B00299LT) ALONG BDRY. SOUTHERN LEYTE- MAASIN-MACROHON-SOGOD-JCT. DAANG MAHARLIKA, SOUTHERN LEYTE	Construction Section	YES	Competitive Bidding	1/7/2021	1/8/2021	1/15/2021	1/28/2021	1/28/2021	1/29/2021	2/1-2/2021	2/3/2021	2/3/2021	2/4/2021	2/5/2021	210 cd	GoP	11,760,000.00	11,760,000.00	11,556,566.22	11,556,566.22	1.1) Commision on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan	1/15/2021	1/28/2021	1/28/2021	1/29/2021	2/1-2/2021	210 cd	none
300203101847000	211L0091- CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS ACCESS ROAD LEADING TO OLLES WALL DIVE SITE, LILUAN, SOUTHERN LEYTE	Construction Section	YES	Competitive Bidding	1/7/2021	1/8/2021	1/15/2021	1/28/2021	1/28/2021	1/29/2021	2/1-2/2021	3/10/2021	3/10/2021	3/12/2021	3/16/2021	105 cd	GoP	9,800,000.00	9,800,000.00	9,672,600.00	9,672,600.00	1.1) Commision on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan	1/15/2021	1/28/2021	1/28/2021	1/29/2021	2/1-2/2021	105 cd	none
320101107036000	211L0092-CONSTRUCTION / MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS, CONSTRUCTION OF JUBAS FLOOD CONTROL, LIBAGON, SOUTHERN LEYTE	Construction Section	YES	Competitive Bidding	1/7/2021	1/8/2021	1/15/2021	1/28/2021	1/28/2021	1/29/2021	2/1-2/2021	2/3/2021	2/3/2021	2/4/2021	2/5/2021	148 cd	GoP	19,600,000.00	19,600,000.00	19,208,000.00	19,208,000.00	1.1) Commision on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan	1/15/2021	1/28/2021	1/28/2021	1/29/2021	2/1-2/2021	148 cd	none
300104224464000	211L0093-LOCAL - BUILDINGS AND OTHER STRUCTURES - MULTIPURPOSE/FACILITIES - LOCAL INFRASTRUCTURE PROGRAM, CONSTRUCTION OF MULTI-PURPOSE BUILDING (P-4) BAYWALK BUILDING, BARANGAY CABUL-ANONAN, MALITBOG, SOUTHERN LEYTE	Construction Section	YES	Competitive Bidding	n/a	1/13/2021	1/21/2021	2/3/2021	2/3/2021	2/4/2021	2/5-8/2021	2/9/2021	2/9/2021	2/19/2021	2/25/2021	120 cd	GoP	4,950,000.00	4,950,000.00	4,885,650.59	4,885,650.59	1.1) Commision on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan	1/21/2021	2/3/2021	2/3/2021	2/4/2021	2/5-8/2021	120 cd	none
300104224498000	211L0094-LOCAL - BUILDINGS AND OTHER STRUCTURES - MULTIPURPOSE/FACILITIES - LOCAL INFRASTRUCTURE PROGRAM, CONSTRUCTION/REHABILITATION OF MULTI-PURPOSE BUILDING, BARANGAY ASUNCION, MAASIN CITY, SOUTHERN LEYTE	Construction Section	YES	Competitive Bidding	n/a	1/13/2021	1/21/2021	2/3/2021	2/3/2021	2/4/2021	2/5-8/2021	2/9/2021	2/9/2021	2/19/2021	2/25/2021	180 cd	GoP	2,970,000.00	2,970,000.00	2,940,305.04	2,940,305.04	1.1) Commision on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan	1/21/2021	2/3/2021	2/3/2021	2/4/2021	2/5-8/2021	180 cd	none
300104224482000	211L0095-LOCAL - BUILDINGS AND OTHER STRUCTURES - MULTIPURPOSE/FACILITIES - LOCAL INFRASTRUCTURE PROGRAM, CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY UBOS, SAN FRANCISCO, SOUTHERN LEYTE	Construction Section	YES	Competitive Bidding	n/a	1/13/2021	1/21/2021	2/3/2021	2/3/2021	2/4/2021	2/5-8/2021	2/9/2021	2/9/2021	2/19/2021	2/25/2021	180 cd	GoP	2,970,000.00	2,970,000.00	2,931,187.23	2,931,187.23	1.1) Commision on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan	1/21/2021	2/3/2021	2/3/2021	2/4/2021	2/5-8/2021	180 cd	none
300104224494000	211L0096-LOCAL - BUILDINGS AND OTHER STRUCTURES - MULTIPURPOSE/FACILITIES - LOCAL INFRASTRUCTURE PROGRAM, CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY ASUNCION, MAASIN CITY, SOUTHERN LEYTE	Construction Section	YES	Competitive Bidding	n/a	1/13/2021	1/21/2021	2/3/2021	2/3/2021	2/4/2021	2/5-8/2021	2/9/2021	2/9/2021	2/19/2021	2/25/2021	180 cd	GoP	2,970,000.00	2,970,000.00	2,940,300.00	2,940,300.00	1.1) Commision on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan	1/21/2021	2/3/2021	2/3/2021	2/4/2021	2/5-8/2021	180 cd	none
300104224500000	211L0097-LOCAL - BUILDINGS AND OTHER STRUCTURES - MULTIPURPOSE/FACILITIES - LOCAL INFRASTRUCTURE PROGRAM, CONSTRUCTION/REHABILITATION OF MULTI-PURPOSE BUILDING, BARANGAY CABULIHAN, LIMASAWA, SOUTHERN LEYTE	Construction Section	YES	Competitive Bidding	n/a	1/13/2021	1/21/2021	2/3/2021	2/3/2021	2/4/2021	2/5-8/2021	2/9/2021	2/9/2021	2/19/2021	2/25/2021	205 cd	GoP	2,970,000.00	2,970,000.00	2,928,420.00	2,928,420.00	1.1) Commision on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan	1/21/2021	2/3/2021	2/3/2021	2/4/2021	2/5-8/2021	205 cd	none
300104224459000	211L0098-LOCAL - BUILDINGS AND OTHER STRUCTURES - MULTIPURPOSE/FACILITIES - LOCAL INFRASTRUCTURE PROGRAM, CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY TRIANA, LIMASAWA, SOUTHERN LEYTE	Construction Section	YES	Competitive Bidding	n/a	1/13/2021	1/21/2021	2/3/2021	2/3/2021	2/4/2021	2/5-8/2021	2/9/2021	2/9/2021	2/19/2021	2/25/2021	205 cd	GoP	2,970,000.00	2,970,000.00	2,929,508.00	2,929,508.00	1.1) Commision on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan	1/21/2021	2/3/2021	2/3/2021	2/4/2021	2/5-8/2021	205 cd	none
300104224462000	211L0099-LOCAL - BUILDINGS AND OTHER STRUCTURES - MULTIPURPOSE/FACILITIES - LOCAL INFRASTRUCTURE PROGRAM, CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY ANISLAGON, SAN FRANCISCO, SOUTHERN LEYTE	Construction Section	YES	Competitive Bidding	n/a	1/13/2021	1/21/2021	2/3/2021	2/3/2021	2/4/2021	2/5-8/2021	2/9/2021	2/9/2021	2/19/2021	2/25/2021	207 cd	GoP	2,970,000.00	2,970,000.00	2,932,280.52	2,932,280.52	1.1) Commision on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan	1/21/2021	2/3/2021	2/3/2021	2/4/2021	2/5-8/2021	207 cd	none
300104224458000	211L0100-LOCAL - BUILDINGS AND OTHER STRUCTURES - MULTIPURPOSE/FACILITIES - LOCAL INFRASTRUCTURE PROGRAM, CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY MANHILO, MAASIN CITY, SOUTHERN LEYTE	Construction Section	YES	Competitive Bidding	n/a	1/13/2021	1/21/2021	2/3/2021	2/3/2021	2/4/2021	2/5-8/2021	2/9/2021	2/9/2021	2/19/2021	2/25/2021	150 cd	GoP	2,970,000.00	2,970,000.00	2,930,499.36	2,930,499.36	1.1) Commision on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan	1/21/2021	2/3/2021	2/3/2021	2/4/2021	2/5-8/2021	150 cd	none

30010422445000	211L0101-LOCAL – BUILDINGS AND OTHER STRUCTURES – MULTIPURPOSE/FACILITIES – LOCAL INFRASTRUCTURE PROGRAM, CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING (BARANGAY HEALTH STATION), BARANGAY SAN BERNARDO, LIMASAWA, SOUTHERN LEYTE	Construction Section	YES	Competitive Bidding	n/a	1/13/2021	1/21/2021	2/3/2021	2/3/2021	2/4/2021	2/5-8/2021	2/9/2021	2/9/2021	2/19/2021	2/25/2021	125 cd	GoP	1,485,000.00		1,485,000.00	1,463,940.23		1,463,940.23	1.) Commision on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan	1/21/2021	2/3/2021	2/3/2021	2/4/2021	2/5-8/2021	125 cd	none
30010422445000	211L0102-LOCAL – BUILDINGS AND OTHER STRUCTURES – MULTIPURPOSE/FACILITIES – LOCAL INFRASTRUCTURE PROGRAM, CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING (BARANGAY HEALTH STATION), BARANGAY CALAG-ITAN, HINUNANGAN, SOUTHERN LEYTE	Construction Section	YES	Competitive Bidding	n/a	1/13/2021	1/21/2021	2/3/2021	2/3/2021	2/4/2021	2/5-8/2021	6/16/2021	6/16/2021	6/17/2021	6/18/2021	110cd	GoP	1,485,000.00		1,485,000.00	1,467,328.50		1,467,328.50	1.) Commision on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan	1/21/2021	2/3/2021	2/3/2021	2/4/2021	2/5-8/2021	110cd	none
30010422445000	211L0103-LOCAL – BUILDINGS AND OTHER STRUCTURES – MULTIPURPOSE/FACILITIES – LOCAL INFRASTRUCTURE PROGRAM, CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING (BARANGAY HEALTH STATION), LUGSONGAN, LIMASAWA, SOUTHERN LEYTE	Construction Section	YES	Competitive Bidding	n/a	1/13/2021	1/21/2021	2/3/2021	2/3/2021	2/4/2021	2/5-8/2021	2/9/2021	2/9/2021	2/19/2021	2/25/2021	135 cd	GoP	1,485,000.00		1,485,000.00	1,465,695.00		1,465,695.00	1.) Commision on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan	1/21/2021	2/3/2021	2/3/2021	2/4/2021	2/5-8/2021	135 cd	none
300104224457000	211L0104-LOCAL – BUILDINGS AND OTHER STRUCTURES – MULTIPURPOSE/FACILITIES – LOCAL INFRASTRUCTURE PROGRAM, CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING (BARANGAY HEALTH STATION), TRIANA, LIMASAWA, SOUTHERN LEYTE	Construction Section	YES	Competitive Bidding	n/a	1/13/2021	1/21/2021	2/3/2021	2/3/2021	2/4/2021	2/5-8/2021	2/9/2021	2/9/2021	2/19/2021	2/25/2021	115 cd	GoP	1,485,000.00		1,485,000.00	1,463,146.00		1,463,146.00	1.) Commision on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan	1/21/2021	2/3/2021	2/3/2021	2/4/2021	2/5-8/2021	115 cd	none
300104224454000	211L0105-LOCAL – BUILDINGS AND OTHER STRUCTURES – MULTIPURPOSE/FACILITIES – LOCAL INFRASTRUCTURE PROGRAM, CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING (BARANGAY HEALTH STATION), LOOC, SAN RICARDO, SOUTHERN LEYTE	Construction Section	YES	Competitive Bidding	n/a	1/13/2021	1/21/2021	2/3/2021	2/3/2021	2/4/2021	2/5-8/2021	2/9/2021	2/9/2021	2/19/2021	2/25/2021	125 cd	GoP	1,485,000.00		1,485,000.00	1,468,790.16		1,468,790.16	1.) Commision on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan	1/21/2021	2/3/2021	2/3/2021	2/4/2021	2/5-8/2021	125 cd	none
30010422446000	211L0106-LOCAL – BUILDINGS AND OTHER STRUCTURES – MULTIPURPOSE/FACILITIES – LOCAL INFRASTRUCTURE PROGRAM, CONSTRUCTION OF MULTI-PURPOSE BUILDING (MUNICIPAL FIRE STATION), BARANGAY TALISAY, POBLACION, LIBAGON, SOUTHERN LEYTE	Construction Section	YES	Competitive Bidding	1/13/2021	1/15/2021	1/22/2021	2/4/2021	2/4/2021	4/5/2021	2/8-9/2021	2/10/2021	2/10/2021	2/19/2021	2/25/2021	180 cd	GoP	7,920,000.00		7,920,000.00	7,803,576.00		7,803,576.00	1.) Commision on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan	1/22/2021	2/4/2021	2/4/2021	4/5/2021	2/8-9/2021	180 cd	none
320101107036000	211L0107-CONSTRUCTION / MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS, CONSTRUCTION OF BITANHUAN FLOOD CONTROL, LIBAGON, SOUTHERN LEYTE	Construction Section	YES	Competitive Bidding	1/13/2021	1/15/2021	1/22/2021	2/4/2021	2/4/2021	4/5/2021	2/8-9/2021	2/10/2021	2/10/2021	2/19/2021	2/25/2021	284 cd	GoP	39,200,000.00		39,200,000.00	38,455,738.70		38,455,738.70	1.) Commision on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan	1/22/2021	2/4/2021	2/4/2021	4/5/2021	2/8-9/2021	284 cd	none
320101107040000	211L0108-CONSTRUCTION / MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS, CONSTRUCTION OF LAWIGAN FLOOD CONTROL ALONG JCT. HIMAY-ANGAN - SILAGO - ABUYOG - BDRY. ROAD ST. BERNARD, SOUTHERN LEYTE	Construction Section	YES	Competitive Bidding	1/13/2021	1/15/2021	1/22/2021	2/4/2021	2/4/2021	4/5/2021	2/8-9/2021	2/10/2021	2/10/2021	2/11/2021	2/12/2021	181 cd	GoP	49,000,000.00		49,000,000.00	47,956,269.99		47,956,269.99	1.) Commision on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan	1/22/2021	2/4/2021	2/4/2021	4/5/2021	2/8-9/2021	181 cd	none
310108100705000	211L0109-ASSET PRESERVATION – REHABILITATION / RECONSTRUCTION OF NATIONAL ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE – SECONDARY ROADS – BDRY. SOUTHERN LEYTE – MAASIN – MACROHON – SOGOD – JCT. DAANG MAHARLIKA RD K1166+719 – K1166+287, PADRE BURGOS, SOUTHERN LEYTE	Construction Section	YES	Competitive Bidding	1/13/2021	1/15/2021	1/22/2021	2/4/2021	2/4/2021	4/5/2021	2/8-9/2021	2/10/2021	2/10/2021	2/11/2021	2/12/2021	201 cd	GoP	49,000,000.00		49,000,000.00	48,350,895.62		48,350,895.62	1.) Commision on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan	1/22/2021	2/4/2021	2/4/2021	4/5/2021	2/8-9/2021	201 cd	none
310108100706000	211L0110-ASSET PRESERVATION – REHABILITATION / RECONSTRUCTION OF NATIONAL ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE – SECONDARY ROADS – BDRY. SOUTHERN LEYTE – MAASIN – MACROHON – SOGOD – JCT. DAANG MAHARLIKA RD K1166+418 – K1166+761, PADRE BURGOS, SOUTHERN LEYTE	Construction Section	YES	Competitive Bidding	1/13/2021	1/15/2021	1/22/2021	2/4/2021	2/4/2021	4/5/2021	2/8-9/2021	2/10/2021	2/10/2021	2/11/2021	2/12/2021	201 cd	GoP	49,000,000.00		49,000,000.00	48,336,529.03		48,336,529.03	1.) Commision on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan	1/22/2021	2/4/2021	2/4/2021	4/5/2021	2/8-9/2021	201 cd	none

31020110059500	211L0111-CONSTRUCTION / MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS, CONSTRUCTION OF MAAG FLOOD CONTROL, SILAGO, SOUTHERN LEYTE	Construction Section	YES	Competitive Bidding	1/13/2021	1/15/2021	1/22/2021	2/4/2021	2/4/2021	4/5/2021	2/8-9/2021	2/10/2021	2/10/2021	2/11/2021	2/12/2021	301 cd	GoP	47,040,000.00	47,040,000.00	45,986,304.00	45,986,304.00	1.) Commision on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan	1/22/2021	2/4/2021	2/4/2021	4/5/2021	2/8-9/2021	301 cd	none
320101107045000	211L0112-CONSTRUCTION / MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS, CONSTRUCTION OF TAMPOONG FLOOD CONTROL, SOGOD, SOUTHERN LEYTE	Construction Section	YES	Competitive Bidding	1/13/2021	1/15/2021	1/22/2021	2/4/2021	2/4/2021	4/5/2021	2/8-9/2021	2/10/2021	2/10/2021	2/19/2021	2/25/2021	142 cd	GoP	12,007,940.00	12,007,940.00	11,820,616.14	11,820,616.14	1.) Commision on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan	1/22/2021	2/4/2021	2/4/2021	4/5/2021	2/8-9/2021	142 cd	none
310205100894000	211L0113-NETWORK DEVELOPMENT - CONSTRUCTION OF MISSING LINKS / NEW ROADS LILLOAN - SAN RICARDO CIRCUMFERENTIAL ROAD, PACKAGE 1, SOUTHERN LEYTE	Construction Section	YES	Competitive Bidding	1/13/2021	1/15/2021	1/22/2021	2/4/2021	2/4/2021	4/5/2021	2/8-9/2021	2/10/2021	2/10/2021	2/11/2021	2/12/2021	270 cd	GoP	49,000,000.00	49,000,000.00	47,735,800.00	47,735,800.00	1.) Commision on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan	1/22/2021	2/4/2021	2/4/2021	4/5/2021	2/8-9/2021	270 cd	none
320101107035000	211L0114-CONSTRUCTION / MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS, CONSTRUCTION OF AMPARO FLOOD CONTROL, MACROHON, SOUTHERN LEYTE	Construction Section	YES	Competitive Bidding	1/13/2021	1/15/2021	1/22/2021	2/4/2021	2/4/2021	4/5/2021	2/8-9/2021	2/10/2021	2/10/2021	2/11/2021	2/12/2021	225 cd	GoP	49,000,000.00	49,000,000.00	47,844,310.01	47,844,310.01	1.) Commision on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan	1/22/2021	2/4/2021	2/4/2021	4/5/2021	2/8-9/2021	225 cd	none
320101107040000	211L0115-CONSTRUCTION / MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS, CONSTRUCTION OF PATONG FLOOD CONTROL, HINUNANGAN, SOUTHERN LEYTE	Construction Section	YES	Competitive Bidding	1/13/2021	1/15/2021	1/22/2021	2/4/2021	2/4/2021	4/5/2021	2/8-9/2021	2/10/2021	2/10/2021	2/11/2021	2/12/2021	208 cd	GoP	49,000,000.00	49,000,000.00	47,795,160.00	47,795,160.00	1.) Commision on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan	1/22/2021	2/4/2021	2/4/2021	4/5/2021	2/8-9/2021	206 cd	none
300104224481000	211L0117-LOCAL - BUILDINGS AND OTHER STRUCTURES - MULTIPURPOSE/FACILITIES - LOCAL INFRASTRUCTURE PROGRAM, CONSTRUCTION OF MULTI-PURPOSE BUILDING (OPD) BUILDING, SOGOD, DISTRICT HOSPITAL, SOGOD, SOUTHERN LEYTE	Construction Section	YES	Competitive Bidding	1/21/2021	1/22/2021	1/29/2021	2/11/2021	2/11/2021	2/12/2021	2/15-16/2021	2/16/2021	2/16/2021	2/22/2021	2/24/2021	210 CD	GoP	14,850,000.00	14,850,000.00	14,607,949.46	14,607,949.46	1.) Commision on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan	1/29/2021	2/11/2021	2/11/2021	2/12/2021	2/15-16/2021	210 CD	none
300119200558000	211L0118-LOCAL ROADS AND BRIDGES - LOCAL BRIDGES - LOCAL INFRASTRUCTURE PROGRAM, CONSTRUCTION OF SLAB BRIDGE-NONOK NORTE, MAASIN, SOUTHERN LEYTE	Construction Section	YES	Competitive Bidding	1/21/2021	1/22/2021	1/29/2021	2/11/2021	2/11/2021	2/12/2021	2/15-16/2021	2/16/2021	2/16/2021	2/22/2021	2/24/2021	240 CD	GoP	9,900,000.00	9,900,000.00	9,713,381.81	9,713,381.81	1.) Commision on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan	1/29/2021	2/11/2021	2/11/2021	2/12/2021	2/15-16/2021	240 CD	none
300104224485000	211L0119-LOCAL - BUILDINGS AND OTHER STRUCTURES - MULTIPURPOSE/FACILITIES - LOCAL INFRASTRUCTURE PROGRAM, CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY MANTAHAN, MAASIN CITY, SOUTHERN LEYTE	Construction Section	YES	Competitive Bidding	1/21/2021	1/22/2021	1/29/2021	2/11/2021	2/11/2021	2/12/2021	2/15-16/2021	2/16/2021	2/16/2021	2/26/2021	3/5/2021	181 CD	GoP	9,900,000.00	9,900,000.00	9,761,400.00	9,761,400.00	1.) Commision on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan	1/29/2021	2/11/2021	2/11/2021	2/12/2021	2/15-16/2021	181 CD	none
300104224469000	211L0120-LOCAL - BUILDINGS AND OTHER STRUCTURES - MULTIPURPOSE/FACILITIES - LOCAL INFRASTRUCTURE PROGRAM, CONSTRUCTION OF MULTI-PURPOSE BUILDING (PUBLIC MARKET), BARANGAY BANDAY, TOMAS OPPUS, SOUTHERN LEYTE	Construction Section	YES	Competitive Bidding	1/21/2021	1/22/2021	1/29/2021	2/11/2021	2/11/2021	2/12/2021	2/15-16/2021	2/16/2021	2/16/2021	2/26/2021	3/5/2021	120 CD	GoP	4,950,000.00	4,950,000.00	4,874,265.00	4,874,265.00	1.) Commision on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan	1/29/2021	2/11/2021	2/11/2021	2/12/2021	2/15-16/2021	120 CD	none
300104224501000	211L0121-LOCAL - BUILDINGS AND OTHER STRUCTURES - MULTIPURPOSE/FACILITIES - LOCAL INFRASTRUCTURE PROGRAM, CONSTRUCTION / REHABILITATION OF MULTI-PURPOSE BUILDING, BARANGAY LILLOAN, TOMAS OPPUS	Construction Section	YES	Competitive Bidding	1/21/2021	1/22/2021	1/29/2021	2/11/2021	2/11/2021	2/12/2021	2/15-16/2021	2/16/2021	2/16/2021	2/26/2021	3/5/2021	190 CD	GoP	2,970,000.00	2,970,000.00	2,926,044.00	2,926,044.00	1.) Commision on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan	1/29/2021	2/11/2021	2/11/2021	2/12/2021	2/15-16/2021	190 CD	none
300104224489000	211L0122-LOCAL - BUILDINGS AND OTHER STRUCTURES - MULTIPURPOSE/FACILITIES - LOCAL INFRASTRUCTURE PROGRAM, CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY POBLACION, LILLOAN, SOUTHERN LEYTE	Construction Section	YES	Competitive Bidding	1/21/2021	1/22/2021	1/29/2021	2/11/2021	2/11/2021	2/12/2021	2/15-16/2021	2/16/2021	2/16/2021	2/26/2021	3/5/2021	190 CD	GoP	2,970,000.00	2,970,000.00	2,931,390.90	2,931,390.90	1.) Commision on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan	1/29/2021	2/11/2021	2/11/2021	2/12/2021	2/15-16/2021	190 CD	none
300112200191000	211L0123-SPECIAL ROAD FUND - MOTOR VEHICLE USERS CHARGE (MVUC) AS PER R.A. 11239 REHABILITATION/IMPROVEMENT OF NATIONAL ROADS ALONG LILLOAN - SAN RICARDO ROAD (500218LT) K1058+000 - K1064+000 SOUTHERN LEYTE	Construction Section	YES	Competitive Bidding	1/22/2021	1/26/2021	2/2/2021	2/15/2021	2/15/2021	2/15/2021	2/16/2021	4/6/2021	4/6/2021	4/7/2021	4/8/2021	150 CD	GoP	43,425,000.00	43,425,000.00	42,418,557.44	42,418,557.44	1.) Commision on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan	2/2/2021	2/15/2021	2/15/2021	2/15/2021	2/16/2021	150 CD	none
310305101414000	211L0124-BRIDGE - WIDENING OF PERMANENT BRIDGES TUBURAN BRIDGE (B00297LT) ALONG BDY SOUTHERN LEYTE-MAASIN-MACROHON-SOGOD-CT DAANG MAHARLIKA, MAASIN CITY, SOUTHERN LEYTE	Construction Section	YES	Competitive Bidding	1/22/2021	1/26/2021	2/2/2021	2/15/2021	2/15/2021	2/15/2021	2/16/2021	2/17/2021	2/17/2021	2/25/2021	2/26/2021	300 CD	GoP	11,780,000.00	11,780,000.00	11,539,961.50	11,539,961.50	1.) Commision on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan	2/2/2021	2/15/2021	2/15/2021	2/15/2021	2/16/2021	300 CD	none
310204101966000	211L0126-NETWORK DEVELOPMENT - CONSTRUCTION OF BY-PASS AND DIVERSION ROADS BONTOC BYPASS ROAD (SOGOD TO BUENAVISTA), SOUTHERN LEYTE	Construction Section	YES	Competitive Bidding	1/27/2021	1/28/2021	2/5/2021	2/18/2021	2/18/2021	2/19/2021	2/22/2021	3/3/2021	3/3/2021	3/9/2021	3/15/2021	150 CD	GoP	14,700,000.00	14,700,000.00	14,439,810.25	14,439,810.25	1.) Commision on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan	2/5/2021	2/18/2021	2/18/2021	2/19/2021	2/22/2021	150 CD	none

30010422471000	21I0127-LOCAL - BUILDING AND OTHER STRUCTURES - MULTIPURPOSE/FACILITIES - LOCAL INFRASTRUCTURE PROGRAM, CONSTRUCTION OF MULTI-PURPOSE BUILDING PHASE II, BARANGAY ABGAD, MAASIN CITY, SOUTHERN LEYTE	Construction Section	YES	Competitive Bidding	1/27/2021	1/28/2021	2/5/2021	2/18/2021	2/18/2021	2/19/2021	2/22/2021	3/3/2021	3/3/2021	3/9/2021	3/15/2021	300 CD	GoP	9,900,000.00	9,900,000.00	9,738,630.00	9,738,630.00	1.) Commision on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan	2/5/2021	2/18/2021	2/18/2021	2/19/2021	2/22/2021	300 CD	none
30010422487000	21I0128-LOCAL - BUILDINGS AND OTHER STRUCTURES - MULTIPURPOSE/FACILITIES - LOCAL INFRASTRUCTURE PROGRAM, CONSTRUCTION / IMPROVEMENT OF SOUTHERN LEYTE PROVINCIAL GYM, BRGY. ASUNCION, MAASIN CITY, SOUTHERN LEYTE	Construction Section	YES	Competitive Bidding	1/27/2021	1/28/2021	2/5/2021	2/18/2021	2/18/2021	2/19/2021	2/22/2021	3/3/2021	3/3/2021	3/9/2021	3/15/2021	270 CD	GoP	9,900,000.00	9,900,000.00	9,757,440.00	9,757,440.00	1.) Commision on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan	2/5/2021	2/18/2021	2/18/2021	2/19/2021	2/22/2021	270 CD	none
300105200506000	21I0131-NATIONAL BUILDING PROGRAM - BUILDING AND OTHER STRUCTURES - MULTIPURPOSE/FACILITIES, CONSTRUCTION (COMPLETION) OF DPWH SOUTHERN LEYTE DISTRICT ENGINEERING OFFICE BUILDING, MAASIN CITY, SOUTHERN LEYTE, IBARRA, MAASIN CITY, SOUTHERN LEYTE	Construction Section	YES	Competitive Bidding	2/2/2021	2/3/2021	2/10/2021	2/23/2021	2/23/2021	2/24/2021	2/25-3/3/2021	3/4/2021	3/4/2021	3/9/2021	3/11/2021	150CD	GoP	24,750,000.00	24,750,000.00	24,554,055.34	24,554,055.34	1.) Commision on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan	2/10/2021	2/23/2021	2/23/2021	2/24/2021	2/25-3/3/2021	150CD	none
310204101138000	21I0132-NETWORK DEVELOPMENT - CONSTRUCTION OF BY-PASS AND DIVERSION ROADS / MAASIN CITY COASTAL BYPASS ROAD, SOUTHERN LEYTE, MAASIN CITY, SOUTHERN LEYTE	Construction Section	YES	Competitive Bidding	2/2/2021	2/3/2021	2/10/2021	2/23/2021	2/23/2021	2/24/2021	2/25-3/3/2021	4/6/2021	4/6/2021	4/7/2021	4/8/2021	233 CD	GoP	77,200,000.00	77,200,000.00	75,764,034.96	75,764,034.96	1.) Commision on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan	2/10/2021	2/23/2021	2/23/2021	2/24/2021	2/25-3/3/2021	233 CD	none
300104224502000	21I0135-LOCAL - BUILDINGS AND OTHER STRUCTURES - MULTIPURPOSE/FACILITIES - LOCAL INFRASTRUCTURE PROGRAM, REHABILITATION OF MULTI-PURPOSE BUILDING (RURAL HEALTH UNIT), POBLACION, DISTRICT 2, SILAGO, SOUTHERN LEYTE	Construction Section	YES	Competitive Bidding	2/8/2021	2/9/2021	2/16/2021	3/2/2021	3/2/2021	3/2/2021	3/3-4/2021	3/5/2021	3/5/2021	3/8/2021	3/10/2021	150 cd	GoP	4,950,000.00	4,950,000.00	4,902,108.67	4,902,108.67	1.) Commision on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan	2/18/2021	3/2/2021	3/2/2021	3/2/2021	3/3-4/2021	150 cd	none
200000100019000	21I0142- MAINTENANCE/REPAIR OF NATIONAL ROADS AND BRIDGES, SOUTHERN LEYTE	Maintenance Section	NO	Competitive Bidding	n/a	4/14/2021	4/22/2021	5/5/2021	5/5/2021	5/6/2021	5/7/2021	5/18/2021	5/18/2021	5/19/2021	5/20/2021	120 cd	GoP	3,277,467.89	3,277,467.89	3228305	3,228,305.00	1.) Commision on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan	4/22/2021	5/5/2021	5/5/2021	5/6/2021	5/7/2021	120 cd	none
200000100019000	21I0143- REPAIR/MAINTENANCE OF DPWH BUILDING, OLD BUILDING SOUTHERN LEYTE DISTRICT ENGINEERING OFFICE ,ASUNCION MAASIN CITY, SOUTHERN LEYTE	Maintenance Section	NO	NP-53.9 - Small Value Procurement	n/a	5/17/2021	n/a	5/24/2021	5/24/2021	5/24/2021	5/25/2021	5/27/2021	5/27/2021	5/28/2021	5/31/2021	60CD	GoP	1,000,000.00	1,000,000.00	974353.88	974,353.88	1.) Commision on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan	n/a	5/24/2021	5/24/2021	5/24/2021	5/25/2021	60CD	none
200000100020000	21I0144- REPAIR/MAINTENANCE OF DAS-AY FLOOD CONTROL, RADIANGON, HINUNANGAN, SOUTHERN LEYTE	Maintenance Section	NO	Competitive Bidding	n/a	5/17/2021	5/25/2021	6/8/2021	6/8/2021	6/8/2021	6/9/2021	6/10/2021	6/10/2021	6/14/2021	6/15/2021	107 CD	GoP	2,000,000.00	2,000,000.00	1976000	1,976,000.00	1.) Commision on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan	5/25/2021	6/8/2021	6/8/2021	6/8/2021	6/9/2021	107 CD	none
300116201397000	21I0145-CONCRETING OF BRGY. CANSIRONG TO BRGY. MATIN-AO FMR BRGY. CANSIRONG AND BRGY. MATIN-AO, MAASIN CITY, SOUTHERN LEYTE	Construction Section	NO	Competitive Bidding	25-May	26-May	2-Jun	15-Jun	6/15/2021	6/16/2021	6/17-18/2021	6/18/2021	6/18/2021	6/22/2021	6/23/2021	150cd	GoP	12,437,500.00	12,437,500.00	12231037.5	12,231,037.50	1.) Commision on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan	2/Jun	15-Jun	6/15/2021	6/16/2021	6/17-18/2021	150cd	none
300116201397000	21I0146-CONCRETING OF BRGY. ACASIA TO BRGY. GAWISAN FMR BRGY. ACASIA AND BRGY. GAWISAN, MAASIN CITY, SOUTHERN LEYTE	Construction Section	NO	Competitive Bidding	25-May	26-May	2-Jun	15-Jun	6/15/2021	6/16/2021	6/17-18/2021	6/18/2021	6/18/2021	6/22/2021	6/23/2021	150cd	GoP	12,437,500.00	12,437,500.00	12226216	12,226,216.00	1.) Commision on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan	2/Jun	15-Jun	6/15/2021	6/16/2021	6/17-18/2021	150cd	none
300116201397000	21I0147-CONCRETING OF BRGY. SALVADOR TO SITIO MANG-MANG BRGY. SALVADOR FMR BRGY. SALVADOR, MACROHON, SOUTHERN LEYTE	Construction Section	NO	Competitive Bidding	25-May	26-May	2-Jun	15-Jun	6/15/2021	6/16/2021	6/17-18/2021	6/18/2021	6/18/2021	6/22/2021	6/23/2021	180cd	GoP	14,427,500.00	14,427,500.00	14182232.5	14,182,232.50	1.) Commision on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan	2/Jun	15-Jun	6/15/2021	6/16/2021	6/17-18/2021	180cd	none
Total Alloted Budget of Procurement Activities																		2,066,178,607.89											
Total Contract Price of Procurement Activites Conducted																				2,029,797,656.10									
Total Savings (Total Alloted Budget - Total Contract Price)																				36,380,951.79									

ON-GOING PROCUREMENT ACTIVITIES

300117200975000	21I0020-LOCAL ROADS AND BRIDGES - LOCAL ROADS - LOCAL INFRASTRUCTURE PROGRAM CONCRETING OF AMAGA-NAABAK ROAD IN HINUNDAYAN, SOUTHERN LEYTE	Construction Section	YES	Competitive Bidding	11/23/2020	11/24/2020	11/20/2020	12/15/2020	12/15/2020	12/16/2020	12/17-18/2020						GoP	4,950,000.00	4,950,000.00	0.00		1.) Commision on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan	11/20/2020	12/15/2020	12/15/2020	12/16/2020	12/17-18/2020		none
-----------------	--	----------------------	-----	---------------------	------------	------------	------------	------------	------------	------------	---------------	--	--	--	--	--	-----	--------------	--------------	------	--	--	------------	------------	------------	------------	---------------	--	------

3001720990000	21IL0030-LOCAL ROADS AND BRIDGES - LOCAL ROADS - LOCAL INFRASTRUCTURE PROGRAM - CONCRETING OF ROAD IN BARANGAY LUCBON, LILUAN, SOUTHERN LEYTE	Construction Section	YES	Competitive Bidding	n/a	11/27/2021	12/7/2021	12/21/2020	12/21/2020	12/22/2020	12/23-24/2020						GoP	4,950,000.00	4,950,000.00	0.00			1.) Commission on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan	12/7/2021	12/21/2020	12/21/2020	12/22/2020	12/23-24/2020		none
3002110019600	21IL0073-NATIONAL ROADS AND BRIDGES - NATIONAL ROADS - LOCAL INFRASTRUCTURE PROGRAM IMPROVEMENT OF LILUAN - SAN RICARDO ROAD (S00218LT) K1056+896 - K1070+000, SOUTHERN LEYTE	Construction Section	YES	Competitive Bidding	3/30/2021	4/14/2021	4/22/2021	5/5/2021	5/5/2021	5/6/2021	5/7/2021						GoP	59,400,000.00	59,400,000.00	0.00			1.) Commission on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan	4/22/2021	5/5/2021	5/5/2021	5/5/2021	5/7/2021		Re-Advertise
32010110709600	21IL0081-NATIONAL ROADS AND BRIDGES - NATIONAL ROADS - LOCAL INFRASTRUCTURE PROGRAM IMPROVEMENT OF NATIONAL ROADS ALONG JCT. HIMAYANGAN-SILAGO-ABUYOG ROAD (S00228LT) K1050+319 - K1080+000	Construction Section	YES	Competitive Bidding	3/30/2021	4/14/2021	4/22/2021	5/5/2021	5/5/2021	5/6/2021	5/7/2021						GoP	69,300,000.00	69,300,000.00	0.00			1.) Commission on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan	4/22/2021	5/5/2021	5/5/2021	5/6/2021	5/7/2021		Re-Advertise
31010710027500	21IL0125-ASSET PRESERVATION - REHABILITATION / RECONSTRUCTION OF NATIONAL ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - PRIMARY ROADS - DAANG MAHARLIKA (LT), K1006+801 - K1006+901, SOUTHERN LEYTE	Construction Section	YES	Competitive Bidding	1/27/2021	1/28/2021	2/5/2021	2/18/2021	2/18/2021	2/19/2021	2/22/2021						GoP	49,000,000.00	49,000,000.00	0.00			1.) Commission on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan	2/5/2021	2/18/2021	2/18/2021	2/19/2021	2/22/2021		none
30011720974000	21IL0129-LOCAL ROADS AND BRIDGES - LOCAL ROADS - LOCAL INFRASTRUCTURE PROGRAM, CONCRETING OF LOWER TAM-IS ROAD, MAASIN CITY, SOUTHERN LEYTE	Construction Section	YES	Competitive Bidding	1/27/2021	1/28/2021	2/5/2021	2/18/2021	2/18/2021	2/19/2021	2/22/2021						GoP	9,800,000.00	9,800,000.00	0.00			1.) Commission on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan	2/5/2021	2/18/2021	2/18/2021	2/19/2021	2/22/2021		none
310305101413000	21IL0130-LOCAL ROADS AND BRIDGES - LOCAL ROADS - LOCAL INFRASTRUCTURE PROGRAM, CONSTRUCTION OF BARANGAY ROAD, BRGY. MAYUGA, LIBAGON, SOUTHERN LEYTE	Construction Section	YES	Competitive Bidding	1/27/2021	1/28/2021	2/5/2021	2/18/2021	2/18/2021	2/19/2021	2/22/2021						GoP	7,350,000.00	7,350,000.00	0.00			1.) Commission on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan	2/5/2021	2/18/2021	2/18/2021	2/19/2021	2/22/2021		none
300108200289000	21IL0133-FLOOD CONTROL AND DRAINAGE - DRAINAGE / PROTECTION WORKS - CONSTRUCTION / REPAIR / REHABILITATION IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS - CONSTRUCTION OF ROAD SLOPE PROTECTION ALONG ICHON - SINDANGAN - GUINABONAN - MANINGNING ROAD, SOUTHERN LEYTE, ICHON, SOUTHERN LEYTE	Construction Section	YES	Competitive Bidding	2/2/2021	2/3/2021	2/10/2021	2/23/2021	2/23/2021	2/24/2021	2/25-3/3/2021						GoP	96,500,000.00	96,500,000.00	0.00			1.) Commission on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan	2/10/2021	2/23/2021	2/23/2021	2/24/2021	2/25-3/3/2021		none
300108200302000	21IL0134-FLOOD CONTROL AND DRAINAGE - DRAINAGE / PROTECTION WORKS - CONSTRUCTION / REPAIR / REHABILITATION IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS - CONSTRUCTION OF ROAD SLOPE PROTECTION ALONG ROAD LEADING TO LIMASAWA HERITAGE SITE, LIMASAWA, SOUTHERN LEYTE	Construction Section	YES	Competitive Bidding	2/2/2021	2/3/2021	2/10/2021	2/23/2021	2/23/2021	2/24/2021	2/25-3/3/2021						GoP	96,500,000.00	96,500,000.00	0.00			1.) Commission on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan	2/10/2021	2/23/2021	2/23/2021	2/24/2021	2/25-3/3/2021		none
300108200382000	21IL0136-LOCAL - BUILDINGS AND OTHER STRUCTURES - MULTIPURPOSE/FACILITIES - CONSTRUCTION/REPAIR/REHABILITATION/IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS, CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. JUBAS, LIBAGON, SOUTHERN LEYTE	Construction Section	YES	Competitive Bidding	2/8/2021	2/9/2021	2/16/2021	3/2/2021	3/2/2021	3/2/2021	3/3-4/2021						GoP	9,900,000.00	9,900,000.00	0.00			1.) Commission on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan	2/16/2021	3/2/2021	3/2/2021	3/2/2021	3/3-4/2021		none
300108200289000	21IL0137-FLOOD CONTROL AND DRAINAGE - DRAINAGE / PROTECTION WORKS - CONSTRUCTION / REPAIR / REHABILITATION IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS - CONSTRUCTION OF ROAD SLOPE PROTECTION ALONG PADRE BURGOS, SOUTHERN LEYTE	Construction Section	YES	Competitive Bidding	2/8/2021	2/9/2021	2/16/2021	3/2/2021	3/2/2021	3/2/2021	3/3-4/2021						GoP	96,500,000.00	96,500,000.00	0.00			1.) Commission on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan	2/16/2021	3/2/2021	3/2/2021	3/2/2021	3/3-4/2021		none

[illegible]

~~PREPARED BY:~~

RECOMMENDED FOR APPROVAL BY:

APPROVED

ANNEX B

DPWH-SOUTHERN LEYTE DISTRICT ENGINEERING OFFICE Procurement Monitoring Report as of June/30/2021

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Qual
COMPLETED PROCUREMENT ACTIVITIES																															
1	Purchase of 80,000 ltrs. Deisel, etc.	Maintenance	YES	Competitive Bidding	n/a	07/12/2020	14/12/2020	28/12/2020	28/12/2020	28/12/2020	12/29-30/2020	15/02/2021	15/02/2021	26/02/2021	01/03/2021	30cd	GoP	8,759,985.00		8,759,985.00	8,669,460.00		8,669,460.00	1.) Commission on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan	14/12/2020	28/12/2020	28/12/2020	28/12/2020	12/29-30/2020	30cd	none
2	Purchase of Mylar Film	Planning	YES	Competitive Bidding	n/a	09/12/2020	17/12/2020	29/12/2020	29/12/2020	30/12/2020	1/4-5/2021	18/02/2021	18/02/2021	26/02/2021	02/03/2021	30cd	GoP	3,694,200.00		3,694,200.00	3,679,750.00		3,679,750.00	1.) Commission on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan	17/12/2020	29/12/2020	29/12/2020	30/12/2020	1/4-5/2021	30cd	none
3	Purchase of Long Sleeve, etc.	Maintenance	YES	Competitive Bidding	n/a	09/12/2020	17/12/2020	29/12/2020	29/12/2020	30/12/2020	1/4-5/2021	18/02/2021	18/02/2021	26/02/2021	01/03/2021	30cd	GoP	1,022,500.00	1,022,500.00		782,000.00	782,000.00		1.) Commission on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan	17/12/2020	29/12/2020	29/12/2020	30/12/2020	1/4-5/2021	30cd	none
4	Purchase of Thermoplastic Paint	Maintenance	YES	Competitive Bidding	n/a	07/12/2020	14/12/2021	28/12/2021	28/12/2021	28/12/2021	12/29-30/2021	18/02/2021	18/02/2021	26/02/2021	02/03/2021	30cd	GoP	3,894,000.00	3,894,000.00		1,864,600.00	1,864,600.00		1.) Commission on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan	14/12/2021	28/12/2021	28/12/2021	28/12/2021	12/29-30/2021	30cd	none
5	Purchase of Reflectorized Traffic Paint	Maintenance	YES	Competitive Bidding	n/a	07/12/2020	14/12/2021	28/12/2021	28/12/2021	28/12/2021	12/29-30/2021	18/02/2021	18/02/2021	26/02/2021	01/03/2021	30cd	GoP	2,981,900.00	2,981,900.00		1,181,900.00	1,181,900.00		1.) Commission on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan	14/12/2021	28/12/2021	28/12/2021	28/12/2021	12/29-30/2021	30cd	none
6	Purchase of Construction Materials	Maintenance	YES	Competitive Bidding	n/a	07/12/2020	14/12/2021	28/12/2021	28/12/2021	28/12/2021	12/29-30/2021	18/02/2021	18/02/2021	26/02/2021	02/03/2021	30cd	GoP	1,559,970.00	1,559,970.00		1,250,000.00	1,250,000.00		1.) Commission on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan	14/12/2021	28/12/2021	28/12/2021	28/12/2021	12/29-30/2021	30cd	none
7	Purchase of Grass Cutter	Maintenance	YES	Competitive Bidding	n/a	09/12/2020	17/12/2020	29/12/2020	29/12/2020	30/12/2020	1/4-5/2021	18/02/2021	18/02/2021	26/02/2021	01/03/2021	30cd	GoP	1,199,250.00	1,199,250.00		519,055.00	519,055.00		1.) Commission on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan	17/12/2020	29/12/2020	29/12/2020	30/12/2020	1/4-5/2021	30cd	none
8	Purchase of Asphalt Cement	Maintenance	YES	Competitive Bidding	n/a	07/12/2020	14/12/2021	28/12/2021	28/12/2021	28/12/2021	12/29-30/2021	18/02/2021	18/02/2021	26/02/2021	02/03/2021	30cd	GoP	2,965,000.00	2,985,000.00		1,996,000.00	1,996,000.00		1.) Commission on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan	14/12/2021	28/12/2021	28/12/2021	28/12/2021	12/29-30/2021	30cd	none
9	Purchase of Construction Materials	Maintenance	NO	NP-53.9 - Small Value Procurement	n/a	01/02/2021	n/a	09/02/2021	09/02/2021	09/02/2021	10/02/2021	18/02/2021	18/02/2021	26/02/2021	02/03/2021	10cd	GoP	351,384.00	351,384.00		345,220.00	345,220.00		1.) Commission on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan	n/a	09/02/2021	09/02/2021	09/02/2021	10/02/2021	10cd	none
10	Purchase of Construction Materials	Maintenance	NO	NP-53.9 - Small Value Procurement	n/a	02/02/2021	n/a	10/02/2021	10/02/2021	10/02/2021	11/02/2021	17/02/2021	17/02/2021	26/02/2021	02/03/2021	10cd	GoP	175,363.00		175,363.00	167,944.00		167,944.00	1.) Commission on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan	n/a	10/02/2021	10/02/2021	10/02/2021	11/02/2021	10cd	none
11	Supply/Delivery of Catering Services	Admin Section	NO	NP-53.9 - Small Value Procurement	n/a	01/02/2021	n/a	09/02/2021	09/02/2021	09/02/2021	10/02/2021	17/02/2021	17/02/2021	26/02/2021	02/03/2021	10cd	GoP	60,000.00		60,000.00	57,000.00		57,000.00	1.) Commission on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan	n/a	09/02/2021	09/02/2021	09/02/2021	10/02/2021	10cd	none
12	Purchase of 200 roll KIP roll paper	Planning	NO	NP-53.9 - Small Value Procurement	n/a	02/02/2021	n/a	10/02/2021	10/02/2021	10/02/2021	11/02/2021	17/02/2021	17/02/2021	26/02/2021	02/03/2021	10cd	GoP	700,000.00		700,000.00	689,425.00		689,425.00	1.) Commission on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan	n/a	10/02/2021	10/02/2021	10/02/2021	11/02/2021	10cd	none
13	Purchase of Laboratory Equipment	Q&A	YES	Competitive Bidding	n/a	09/12/2020	17/12/2020	29/12/2020	29/12/2020	30/12/2020	1/4-5/2021	18/02/2021	18/02/2021	26/02/2021	02/03/2021	30cd	GoP	1,200,000.00		1,200,000.00	1,150,000.00		1,150,000.00	1.) Commission on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan	17/12/2020	29/12/2020	29/12/2020	30/12/2020	1/4-5/2021	30cd	none


14	Supply/Delivery of Spareparts	Maintenance	YES	Competitive Bidding	n/a	07/12/2020	14/12/2020	28/12/2020	28/12/2020	28/12/2020	12/29-30/2020	22/02/2021	22/02/2021	26/02/2021	01/03/2021	30cd	GoP	1,700,410.00		1,700,410.00	1,397,370.00		1,397,370.00	1.) Commission on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan	14/12/2020	28/12/2020	28/12/2020	28/12/2020	12/29-30/2020	30cd	none
15	Purchase of T-shirt with Print	Admin Section	NO	NP-53.9 - Small Value Procurement	n/a	05/03/2021	n/a	15/03/2021	15/03/2021	15/03/2021	16/03/2021	17/03/2021	17/03/2021	19/03/2021	22/03/2021	10cd	GoP	66,000.00		66,000.00	65,400.00		65,400.00	1.) Commission on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan	n/a	15/03/2021	15/03/2021	15/03/2021	16/03/2021	10cd	none
16	Purchase of Jacket	Planning	NO	NP-53.9 - Small Value Procurement	n/a	05/03/2021	n/a	15/03/2021	15/03/2021	15/03/2021	16/03/2021	17/03/2021	17/03/2021	19/03/2021	22/03/2021	10cd	GoP	0.00			187,260.00		187,260.00	1.) Commission on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan	n/a	15/03/2021	15/03/2021	15/03/2021	16/03/2021	10cd	none
17	Purchase of Spareparts	Maintenance	NO	NP-53.9 - Small Value Procurement	n/a	05/03/2021	n/a	15/03/2021	15/03/2021	15/03/2021	16/03/2021	17/03/2021	17/03/2021	19/03/2021	22/03/2021	10cd	GoP	114,390.00		114,390.00	111,790.00		111,790.00	1.) Commission on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan	n/a	15/03/2021	15/03/2021	15/03/2021	16/03/2021	10cd	none
18	Supply/Delivery & installation of 2KVA Tower Rock	I.T. Unit	NO	NP-53.9 - Small Value Procurement	n/a	05/03/2021	n/a	15/03/2021	15/03/2021	15/03/2021	16/03/2021	18/03/2021	18/03/2021	19/03/2021	22/03/2021	10cd	GoP	75,500.00		75,500.00	75,000.00		75,000.00	1.) Commission on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan	n/a	15/03/2021	15/03/2021	15/03/2021	16/03/2021	10cd	none
19	Supply/ Delivery of Catering	Admin Section	NO	NP-53.9 - Small Value Procurement	n/a	05/03/2021	n/a	15/03/2021	15/03/2021	15/03/2021	16/03/2021	19/03/2021	19/03/2021	25/03/2021	26/03/2021	10cd	GoP	488,000.00		488,000.00	477,300.00		477,300.00	1.) Commission on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan	n/a	15/03/2021	15/03/2021	15/03/2021	16/03/2021	10cd	none
20	Supply/ Installation of Reflective one way glass sliding door	Maintenance	NO	NP-53.9 - Small Value Procurement	n/a	16/03/2021	n/a	24/03/2021	24/03/2021	24/03/2021	24/03/2021	25/03/2021	25/03/2021	26/03/2021	29/03/2021	10cd	GoP	88,000.00		88,000.00	87,500.00		87,500.00	1.) Commission on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan	n/a	24/03/2021	24/03/2021	24/03/2021	24/03/2021	10cd	none
21	Purchase of Desktop Computer	Admin Section	NO	NP-53.9 - Small Value Procurement	n/a	16/03/2021	n/a	24/03/2021	24/03/2021	24/03/2021	24/03/2021	25/03/2021	25/03/2021	26/03/2021	29/03/2021	10cd	GoP	288,000.00		288,000.00	286,950.00		286,950.00	1.) Commission on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan	n/a	24/03/2021	24/03/2021	24/03/2021	24/03/2021	10cd	none
22	Purchase of Common Use Supplies	Maintenance	NO	NP-53.9 - Small Value Procurement	n/a	16/03/2021	n/a	24/03/2021	24/03/2021	24/03/2021	24/03/2021	04/04/2021	04/04/2021	06/04/2021	07/04/2021	10cd	GoP	514,172.00		514,172.00	492,362.00		492,362.00	1.) Commission on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan	n/a	24/03/2021	24/03/2021	24/03/2021	24/03/2021	10cd	none
23	Purchase of 1.0HP Window type Aircon, etc.	Maintenance	NO	NP-53.9 - Small Value Procurement	n/a	24/03/2021	n/a	05/04/2021	05/04/2021	05/04/2021	05/04/2021	06/04/2021	06/04/2021	12/04/2021	14/04/2021	10cd	GoP	172,500.00		172,500.00	169,800.00		169,800.00	1.) Commission on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan	n/a	05/04/2021	05/04/2021	05/04/2021	05/04/2021	10cd	none
24	Purchase of Figure 8 road cleat	Planning	NO	NP-53.9 - Small Value Procurement	n/a	24/03/2021	n/a	05/04/2021	05/04/2021	05/04/2021	05/04/2021	07/04/2021	07/04/2021	12/04/2021	15/04/2021	10cd	GoP	41,680.00		41,680.00	40,860.00		40,860.00	1.) Commission on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan	n/a	05/04/2021	05/04/2021	05/04/2021	05/04/2021	10cd	none
25	Purchase of Construction Materials (Cement)	Maintenance	NO	NP-53.9 - Small Value Procurement	n/a	24/03/2021	n/a	05/04/2021	05/04/2021	05/04/2021	05/04/2021	15/04/2021	15/04/2021	16/04/2021	19/04/2021	10cd	GoP	227,650.00		227,650.00	226,080.00		226,080.00	1.) Commission on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan	n/a	05/04/2021	05/04/2021	05/04/2021	05/04/2021	10cd	none
26	Purchase of Spareparts	Maintenance	NO	NP-53.9 - Small Value Procurement	n/a	26/04/2021	n/a	04/05/2021	04/05/2021	04/05/2021	04/05/2021	06/05/2021	06/05/2021	14/05/2021	19/05/2021	10cd	GoP	127,465.00		127,465.00	86,105.00		86,105.00	1.) Commission on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan	n/a	04/05/2021	04/05/2021	04/05/2021	04/05/2021	10cd	none
27	Supply/ Delivery of I.T. Equipment	I.T. Unit	NO	NP-53.9 - Small Value Procurement	n/a	26/04/2021	n/a	04/05/2021	04/05/2021	04/05/2021	04/05/2021	06/05/2021	06/05/2021	14/05/2021	17/05/2021	10cd	GoP	100,000.00		100,000.00	98,950.00		98,950.00	1.) Commission on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan	n/a	04/05/2021	04/05/2021	04/05/2021	04/05/2021	10cd	none
28	Purchase of Long Sleeve Dri-fit	Admin Section	NO	NP-53.9 - Small Value Procurement	n/a	26/04/2021	n/a	04/05/2021	04/05/2021	04/05/2021	04/05/2021	07/05/2021	07/05/2021	14/05/2021	17/05/2021	10cd	GoP	22,500.00		22,500.00	21,000.00		21,000.00	1.) Commission on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan	n/a	04/05/2021	04/05/2021	04/05/2021	04/05/2021	10cd	none
29	Supply/ Delivery of Doc. Box/ Storage box	Admin Section	NO	NP-53.9 - Small Value Procurement	n/a	11/05/2021	n/a	19/05/2021	19/05/2021	19/05/2021	19/05/2021	21/05/2021	21/05/2021	22/05/2021	29/05/2021	10cd	GoP	260,000.00		260,000.00	240,000.00		240,000.00	1.) Commission on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan	n/a	19/05/2021	19/05/2021	19/05/2021	19/05/2021	10cd	none
30	Repair of South Electronic Total Station	Planning	NO	NP-53.9 - Small Value Procurement	n/a	27/04/2021	n/a	05/05/2021	05/05/2021	05/05/2021	05/05/2021	27/05/2021	27/05/2021	26/05/2021	01/06/2021	10cd	GoP	27,500.00		27,500.00	26,500.00		26,500.00	1.) Commission on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan	n/a	05/05/2021	05/05/2021	05/05/2021	05/05/2021	10cd	none


31	Periodic Cleaning of air conditioning unit	Admin Section	NO	NP-53.9 - Small Value Procurement	n/a	26/05/2021	n/a	01/06/2021	01/06/2021	01/06/2021	01/06/2021	08/06/2021	08/06/2021	09/06/2021	15/06/2021	10cd	GoP	27,450.00		27,450.00	26,100.00		26,100.00	1.) Commission on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lensangan	n/a	01/06/2021	01/06/2021	01/06/2021	01/06/2021	10cd	none
32	Supply/ Delivery of Office Equipment	Admin Section	NO	NP-53.9 - Small Value Procurement	n/a	26/05/2021	n/a	01/06/2021	01/06/2021	01/06/2021	01/06/2021	08/06/2021	08/06/2021	09/06/2021	15/06/2021	10cd	GoP	146,250.00		146,250.00	145,000.00		145,000.00	1.) Commission on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lensangan	n/a	01/06/2021	01/06/2021	01/06/2021	01/06/2021	10cd	none
33	Purchase of Spareparts	Maintenance	NO	NP-53.9 - Small Value Procurement	n/a	28/05/2021	n/a	04/06/2021	04/06/2021	04/06/2021	04/06/2021	15/06/2021	15/06/2021	16/06/2021	17/06/2021	10cd	GoP	100,370.00		100,370.00	99,215.00		99,215.00	1.) Commission on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lensangan	n/a	04/06/2021	04/06/2021	04/06/2021	04/06/2021	10cd	none
34	Purchase of Spareparts	Maintenance	NO	NP-53.9 - Small Value Procurement	n/a	28/05/2021	n/a	04/06/2021	04/06/2021	04/06/2021	04/06/2021	15/06/2021	15/06/2021	16/06/2021	17/06/2021	10cd	GoP	65,390.00		65,390.00	64,440.00		64,440.00	1.) Commission on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lensangan	n/a	04/06/2021	04/06/2021	04/06/2021	04/06/2021	10cd	none
35	Purchase of Construction Materials	Maintenance	NO	NP-53.9 - Small Value Procurement	n/a	28/05/2021	n/a	04/06/2021	04/06/2021	04/06/2021	04/06/2021	16/06/2021	16/06/2021	17/06/2021	18/06/2021	10cd	GoP	348,144.00		348,144.00	342,150.00		342,150.00	1.) Commission on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lensangan	n/a	04/06/2021	04/06/2021	04/06/2021	04/06/2021	10cd	none
CONSULTING	SERVICES																														
1	CONSULTANCY SERVICES FOR THE CONDUCT OF TOPOGRAPHIC AND PARCELLARY SURVEY FOR THE PROPOSED MAASIN HILLSIDE BYPASS ROAD AND OTHER PROPOSED INFRASTRUCTURE PROJECTS, SOUTHERN LEYTE	Planning Section	NO	Competitive Bidding																			1.) Commission on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lensangan							none	
			NO		22/04/2021	23/04/2021	10/05/2021	24/05/2021	24/05/2021	25/05/2021	5/27-28/2021	31/05/2021	31/05/2021	01/06/2021	02/06/2021	150 cd	GoP	5,643,610.64		5,643,610.64	5,192,000.00		5,192,000.00		10/05/2021	24/05/2021	24/05/2021	25/05/2021	5/27-28/2021	150cd	
Total Alloted Budget of Procurement Activities																		39,228,533.64													
Total Contract Price of Procurement Activities Conducted																				32,311,466.00											
Total Savings (Total Alloted Budget - Total Contract Price)																				6,917,047.64											


ON-GOING PROCUREMENT ACTIVITIES

1	Purchase of Spareparts	Maintenance Section	NO	NP-53.9 - Small Value Procurement	n/a	28/05/2021	n/a	04/06/2021	04/06/2021	04/06/2021	04/07/2021						GoP	65,390.00	65,390.00	0.00	1.) Commission on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan	n/a	04/06/2021	04/06/2021	04/06/2021	04/07/2021	none
2	Supply/Delivery of Information & Communication Technology	Admin Section	NO	Competitive Bidding	n/a	07/06/2021	16/06/2021	29/06/2021	29/06/2021	29/06/2021	30/06/2021						GoP	1,130,000.00	1,130,000.00	0.00	1.) Commission on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan	16/06/2021	29/06/2021	29/06/2021	29/06/2021	30/06/2021	none
3	Supply/Delivery of Information & Communication Technology	Admin Section	NO	NP-53.9 - Small Value Procurement	n/a	09/06/2021	n/a	18/06/2021	18/06/2021	18/06/2021	20/06/2021						GoP	210,000.00	210,000.00	0.00	1.) Commission on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan	n/a	18/06/2021	18/06/2021	18/06/2021	20/06/2021	none
4	Purchase of 1 unit RTK (one base & one rover)	Planning Section	NO	Competitive Bidding	11/06/2021	14/06/2021	22/06/2021	06/07/2021	06/07/2021	06/07/2021	07/06/2021						GoP	2,200,000.00	2,200,000.00	0.00	1.) Commission on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan	22/06/2021	06/07/2021	06/07/2021	06/07/2021	07/06/2021	none
5	Supply/Delivery of Xerox Machines Spareparts	Admin Section	NO	NP-53.9 - Small Value Procurement	n/a	10/06/2021	n/a	21/06/2021	21/06/2021	21/06/2021	22/06/2021						GoP	549,650.00	549,650.00	0.00	1.) Commission on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan	n/a	21/06/2021	21/06/2021	21/06/2021	22/06/2021	none
6	Purchase of 2 Units Desktop Computer	Planning Section	NO	NP-53.9 - Small Value Procurement	n/a	29/06/2021	n/a	08/07/2021	08/07/2021	08/07/2021	09/07/2021						GoP	466,000.00	466,000.00	0.00	1.) Commission on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan	n/a	08/07/2021	08/07/2021	08/07/2021	09/07/2021	none
7	Supply/Delivery of OFFICE Supplies	Admin Section	NO	NP-53.9 - Small Value Procurement	n/a	21/06/2021	n/a	29/06/2021	29/06/2021	29/06/2021	30/06/2021						GoP	466,000.00	466,000.00	0.00	1.) Commission on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan	n/a	29/06/2021	29/06/2021	29/06/2021	30/06/2021	none

8	Supply/Delivery of Spareparts for DPWH Vehicles and heavy equipment (10 pcs. BOH w/ nut, etc.)	Maintenance Section		NP-53.9 - Small Value Procurement	n/a	21/06/2021	n/a	29/06/2021	29/06/2021	29/06/2021	30/06/2021							GoP	122,570.00	122,570.00		0.00			1.) Commision on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan	n/a	29/06/2021	29/06/2021	29/06/2021	30/06/2021		none
9	Supply/Delivery of Lubricnts (105 ltrs. Engine Oil) for DPWH Generator Set	Maintenance Section		NP-53.9 - Small Value Procurement	n/a	21/06/2021	n/a	29/06/2021	29/06/2021	29/06/2021	30/06/2021							GoP	38,880.00	38,880.00		0.00			1.) Commision on Audit 2.) Philippine Institute of Civil Engineers 3.)Bantay Lansangan	n/a	29/06/2021	29/06/2021	29/06/2021	30/06/2021		none
																			0													
																			0													
Total Alloted Budget of On-going Procurement Activities																				5,248,490.00												

Prepared by:

MARICOR M. CARBONILLA
BAC Secretariat

Recommended for Approval by:

VINCENT T. SY III
BAC Chairperson

APPROVED:

MANOLO A. ROJAS
Head of the Procuring Entity