

DPWH, Ilocos Sur 1st DEO Procurement Monitoring Report as of June 30, 2021 (INFRA)

Code (SAC/PPAF)	Procurement Program/Project	PMO End-User	In-Site or Early Procurement Activity	Mode of Procurement Activity	Actual Procurement Activity														ABC (PAP)			Contract Cost (PAP)			List of Invited Observers	Date of Receipt of Invitation					Delivery Completion Acceptance (SAC/PPAF)	Remarks (Expanding changes from the APP)
					Pre-Bid Commence	Adv/Put of B	Pre-Bid Cut	Eligibility Check	Submission of Bids	Bid Evaluation	Post Bid	Date of BAC Resolution/Recommendation Report	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO		Pre-Bid Cut	Eligibility Check	Submission of Bids	Bid Evaluation	Post Bid		
COMPLETED PROCUREMENT ACTIVITIES																																
2A0C0110 -	Construction of Brgy. Araya, PRR, Araya, San Isidro, Brgy. Sur	Construction Section	YES	Competitive Bidding	12/7/2020	12/9-14/2020	16/12/2020	12/28/20	12/28/20	12/29/20	12/30/20	1/3/21	2/22/21	3/4/21	3/11/21	GuP	P12,440,000.00	0	P12,440,000.00	P	10,562,031.64	0	P	10,562,031.64	COA / PICE / Bantay Lansang	12/11/20; 12/11/20; 12/14/20	12/17/20; 12/17/20; 12/17/20	12/17/20; 12/17/20; 12/17/20	12/21/20; 12/21/20; 12/21/20	12/21/20; 12/21/20; 12/21/20		
2A0C0120 -	Construction of Brgy. Baco, Brgy. Baco, PRR, Baco, San Isidro, Brgy. Sur	Construction Section	YES	Competitive Bidding	12/7/2020	12/9-14/2020	16/12/2020	12/28/20	12/28/20	12/29/20	12/30/20	1/3/21	2/22/21	3/4/21	3/11/21	GuP	P12,440,500.00	0	P12,437,500.00	P	10,616,635.48	0	P	10,616,635.48	COA / PICE / Bantay Lansang	12/11/20; 12/11/20; 12/14/20	12/17/20; 12/17/20; 12/17/20	12/17/20; 12/17/20; 12/17/20	12/21/20; 12/21/20; 12/21/20	12/21/20; 12/21/20; 12/21/20		
2A0C0121 -	Construction of Brgy. Baco, Brgy. Baco, PRR, Baco, San Isidro, Brgy. Sur	Construction Section	YES	Competitive Bidding	12/7/2020	12/9-14/2020	16/12/2020	12/28/20	12/28/20	12/29/20	12/30/20	1/3/21	2/22/21	3/4/21	3/11/21	GuP	P11,940,000.00	0	P11,940,000.00	P	10,559,174.74	0	P	10,559,174.74	COA / PICE / Bantay Lansang	12/11/20; 12/11/20; 12/14/20	12/17/20; 12/17/20; 12/17/20	12/17/20; 12/17/20; 12/17/20	12/21/20; 12/21/20; 12/21/20	12/21/20; 12/21/20; 12/21/20		
2A0C0122 -	Construction of Brgy. Baco, Brgy. Baco, PRR, Baco, San Isidro, Brgy. Sur	Construction Section	YES	Competitive Bidding	12/7/2020	12/9-14/2020	16/12/2020	12/28/20	12/28/20	12/29/20	12/30/20	1/3/21	2/22/21	3/4/21	3/11/21	GuP	P11,940,000.00	0	P11,940,000.00	P	9,757,424.42	0	P	9,757,424.42	COA / PICE / Bantay Lansang	12/11/20; 12/11/20; 12/14/20	12/17/20; 12/17/20; 12/17/20	12/17/20; 12/17/20; 12/17/20	12/21/20; 12/21/20; 12/21/20	12/21/20; 12/21/20; 12/21/20		
21AC0009 - 3201033005005000	Asphalt Overlay, Bayabas, Sta Catalina Rd. - Change 0 - Change 649	Construction Section	YES	Competitive Bidding	10/18/2020	10/20-20/20	29/10/2020	11/6/20	11/6/20	11/17/20	11/27/20	12/11/20	2/8/21	2/18/21	2/24/21	GuP	P6,335,700.00	0	P6,335,700.00	P	6,208,164.47	0	P	6,208,164.47	COA / PICE / Bantay Lansang	10/20/20; 10/20/20; 10/23/20	10/14/20; 10/14/20; 10/15/20	10/14/20; 10/14/20; 10/15/20	11/11/20; 11/11/20; 11/11/20	11/11/20; 11/11/20; 11/11/20		
21AC0025 - 3201031106493000	Construction of Flood Control along Bantay, Sta. Rita, Brgy. Bantay, Sta. Rita, Brgy. Bantay, Sta. Rita	Construction Section	YES	Competitive Bidding	10/16/2020	11/9-9/20	11/11/2020	11/23/20	11/23/20	12/1/20	12/11/20	12/23/20	2/5/21	2/15/21	2/22/21	GuP	P24,163,560.00	0	P24,163,560.00	P	23,318,276.46	0	P	23,318,276.46	COA / PICE / Bantay Lansang	11/20/20; 11/20/20; 11/23/20	11/4/20; 11/4/20; 11/4/20	11/4/20; 11/4/20; 11/4/20	11/24/20; 11/24/20; 11/24/20	11/24/20; 11/24/20; 11/24/20		
21AC0005 - 3201031106494000	Construction of Flood Control along Bantay, Sta. Rita, Brgy. Bantay, Sta. Rita, Brgy. Bantay, Sta. Rita	Construction Section	YES	Competitive Bidding	10/17/2020	10/19-19/20	16/10/2020	10/26/20	10/26/20	11/4/20	11/13/20	11/27/20	2/1/21	2/11/21	2/18/21	GuP	P49,000,000.00	0	P49,000,000.00	P	47,385,648.18	0	P	47,385,648.18	COA / PICE / Bantay Lansang	10/20/20; 10/20/20; 10/23/20	10/26/20; 10/26/20					
21AC0046 - 300204100774000	Construction/Improvement of Access Road, Brgy. Pao, Pao (Eastern Part) Connecting to Jordan Bernal, Brgy. Pao, Pao (Eastern Part) Connecting																															

21AC0050 - 30010920078800	Construction of Drainage Canal, Brgy. Nanuagan, Cayanay, Ilocos Sur	Construction Section	YES	Competitive Bidding	11/28-12/4/20		12/17/20	12/17/20	12/23/20	1/4/21	1/18/21	2/6/21	2/18/21	2/26/21		GuP	P990,000.00	0	P990,000.00	P 981,123.84	0	P 981,123.84	COA / PICE / Bantay Lansangon	12/16/20 12/16/20 12/16/20	12/16/20 12/16/20 12/16/20	12/17/20 12/17/20 12/17/20	12/17/20 12/17/20 12/17/20	
21AC0051 - 300107201014000	Construction of Slope Protection, Brgy. Banao, San Ildefonso, Ilocos Sur	Construction Section	YES	Competitive Bidding	10/14-30/20	22/10/2020	11/3/20	11/3/20	11/10/20	11/20/20	12/4/20	2/8/21	2/16/21	2/24/21		GuP	P3,465,000.00	0	P3,465,000.00	P 3,361,626.39	0	P 3,361,626.39	COA / PICE / Bantay Lansangon	10/15/20 10/15/20 10/15/20	10/15/20 10/15/20 10/15/20	11/14/20 11/14/20 11/14/20	11/14/20 11/14/20 11/14/20	
21AC0017 - 300117207901000	Construction of Road, Brgy. Awanay, Noyon, Cayanay, Ilocos Sur	Construction Section	YES	Competitive Bidding	10/27-11/2/20		11/17/20	11/17/20	11/24/20	12/4/20	12/18/20	2/4/21	2/11/21	2/18/21		GuP	P990,000.00	0	P990,000.00	P 962,549.40	0	P 962,549.40	COA / PICE / Bantay Lansangon	10/28/20 10/28/20 10/28/20	10/28/20 10/28/20 10/28/20	11/18/20 11/18/20 11/18/20	11/18/20 11/18/20 11/18/20	
21AC0036 - 300117207902000	Construction of Road, Brgy. Nagsatagan, Cayanay, Ilocos Sur	Construction Section	YES	Competitive Bidding	11/19-25/20		12/6/20	12/6/20	12/16/20	12/28/20	1/11/21	2/5/21	2/15/21	2/22/21		GuP	P990,000.00	0	P990,000.00	P 973,359.10	0	P 973,359.10	COA / PICE / Bantay Lansangon	11/20/20 11/20/20 11/20/20	11/20/20 11/20/20 11/20/20	12/16/20 12/16/20 12/16/20	12/16/20 12/16/20 12/16/20	
21AC0035 - 300117207903000	Construction of Road, Brgy. Pandan-Manangag, Cayanay, Ilocos Sur	Construction Section	YES	Competitive Bidding	11/19-25/20	27/11/2020	12/6/20	12/6/20	12/16/20	12/28/20	1/11/21	2/5/21	2/15/21	2/22/21		GuP	P1,980,000.00	0	P1,980,000.00	P 1,944,628.34	0	P 1,944,628.34	COA / PICE / Bantay Lansangon	11/20/20 11/20/20 11/20/20	11/20/20 11/20/20 11/20/20	12/16/20 12/16/20 12/16/20	12/16/20 12/16/20 12/16/20	
21AC0052 - 300117207910000	Construction of Road, Brgy. Polacion, San Vicente, Ilocos Sur	Construction Section	YES	Competitive Bidding	11/25/2020	12/3-9/20	09/12/2020	12/22/20	12/29/20	1/28/2020	1/8/21	1/22/21	2/17/21	2/26/21		GuP	P9,900,000.00	0	P9,900,000.00	P 9,702,228.04	0	P 9,702,228.04	COA / PICE / Bantay Lansangon	12/20/20 12/20/20 12/20/20	12/20/20 12/20/20 12/20/20	12/22/20 12/22/20 12/22/20	12/22/20 12/22/20 12/22/20	
21AC0013 - 300123201014000	Construction of Water System for Public Schools (Phase II), Ilocos Sur	Construction Section	YES	Competitive Bidding	10/20/2020	10/22-26/20	30/10/2020	11/11/20	11/11/20	11/18/20	11/27/20	2/21/21	2/17/21	2/18/21		GuP	P15,000,000.00	0	P15,000,000.00	P 14,255,512.22	0	P 14,255,512.22	COA / PICE / Bantay Lansangon	10/22/20 10/22/20 10/22/20	10/22/20 10/22/20 10/22/20	11/11/20 11/11/20 11/11/20	11/11/20 11/11/20 11/11/20	
21AC0027 - 300123201015000	Rehabilitation of Public School Water System (Phase III), Ilocos Sur	Construction Section	YES	Competitive Bidding	11/13-18/20	28/11/2020	12/3/20	12/3/20	12/10/20	12/22/20	1/15/21	2/8/21	2/16/21	2/24/21		GuP	P4,950,000.00	0	P4,950,000.00	P 4,800,854.80	0	P 4,800,854.80	COA / PICE / Bantay Lansangon	11/17/20 11/17/20 11/17/20	11/17/20 11/17/20 11/17/20	12/30/20 12/30/20 12/30/20	12/30/20 12/30/20 12/30/20	
21AC0034 - 300102200500000	Construction (Completion) of School Building, Ilocos Sur National High School, Brgy. 7, Vigan City, Ilocos Sur	Construction Section	YES	Competitive Bidding	10/22/2020	11/19-25/20	27/11/2020	12/6/20	12/6/20	12/16/20	12/28/20	1/11/21	2/5/21	2/15/21	2/22/21		GuP	P1,980,000.00	0	P1,980,000.00	P 1,935,443.52	0	P 1,935,443.52	COA / PICE / Bantay Lansangon	11/20/20 11/20/20 11/20/20	11/20/20 11/20/20 11/20/20	12/16/20 12/16/20 12/16/20	12/16/20 12/16/20 12/16/20
21AC0016 - 300107201010000	Construction of Flood Control along Mactan River, Brgy. Temag, Vigan City, Ilocos Sur	Construction Section	YES	Competitive Bidding	10/22/2020	10/23-28/20	30/10/2020	11/11/20	11/11/20	11/18/20	11/27/20	2/3/21	2/11/21	2/18/21		GuP	P30,086,000.00	0	P30,086,000.00	P 28,580,324.36	0	P 28,580,324.36	COA / PICE / Bantay Lansangon	10/23/20 10/23/20 10/23/20	10/23/20 10/23/20 10/23/20	11/13/20 11/13/20 11/13/20	11/13/20 11/13/20 11/13/20	
21AC0075 - 300107201013000	Construction of Seawall at Pura Luna and Pura Banao, Brgy. Sals-Sals, San Juan, Ilocos Sur	Construction Section	YES	Competitive Bidding	10/7/2020	10/9-15/20	16/10/2020	10/28/20	10/28/20	11/4/20	11/13/20	11/27/20	2/3/21	2/11/21	2/18/21		GuP	P24,750,000.00	0	P24,750,000.00	P 23,883,974.84	0	P 23,883,974.84	COA / PICE / Bantay Lansangon	10/8/20 10/8/20 10/8/20	10/8/20 10/8/20 10/8/20	10/28/20 10/28/20 10/28/20	10/28/20 10/28/20 10/28/20
21AC0054 - 300117207970000	Construction (Completion) of Road along Salcedo Street, Brgy. 2, Vigan City, Ilocos Sur	Construction Section	YES	Competitive Bidding	12/3-9/20	09/12/2020	12/22/20	12/23/20	12/29/2020	1/8/21	1/22/21	2/10/21	2/19/21	2/26/21		GuP	P2,574,000.00	0	P2,574,000.00	P 2,496,484.47	0	P 2,496,484.47	COA / PICE / Bantay Lansangon	12/30/20 12/30/20 12/30/20	12/30/20 12/30/20 12/30/20	12/30/20 12/30/20 12/30/20	12/30/20 12/30/20 12/30/20	
21AC0056 - 3001172079911000	Construction/Rehabilitation of Road Brgy. Naguilan, Cayanay, Ilocos Sur	Construction Section	YES	Competitive Bidding	12/4-18/20	11/12/2020	12/22/20	12/23/20	12/29/20	1/8/21	1/22/21	2/10/21	2/19/21	2/26/21		GuP	P2,970,000.00	0	P2,970,000.00	P 2,910,851.10	0	P 2,910,851.10	COA / PICE / Bantay Lansangon	12/4/20 12/4/20 12/4/20	12/4/20 12/4/20 12/4/20	12/23/20 12/23/20 12/23/20	12/23/20 12/23/20 12/23/20	
21AC0055 - 3001172079911000	Improvement of Local Road, General Luna Street, Vigan City, Ilocos Sur	Construction Section	YES	Competitive Bidding	11/25/2020	12/4-18/20	11/12/2020	12/23/20	12/23/20	12/29/20	1/8/21	1/22/21	2/10/21	2/19/21	2/26/21		GuP	P5,445,000.00	0	P5,445,000.00	P 5,281,431.35	0	P 5,281,431.35	COA / PICE / Bantay Lansangon	12/4/20 12/4/20 12/4/20	12/4/20 12/4/20 12/4/20	12/23/20 12/23/20 12/23/20	12/23/20 12/23/20 12/23/20
21AC0039 - 300117207913000	Improvement of Local Road, Malabon Street, Vigan City, Ilocos Sur	Construction Section	YES	Competitive Bidding	11/18/2020	11/20-26/20	27/11/2020	12/11/20	12/11/20	12/18/20	12/26/20	1/13/21	2/8/21	2/16/21	2/24/21		GuP	P5,247,000.00	0	P5,247,000.00	P 5,089,275.57	0	P 5,089,275.57	COA / PICE / Bantay Lansangon	11/20/20 11/20/20 11/20/20	11/20/20 11/20/20 11/20/20	12/11/20 12/11/20 12/11/20	12/11/20 12/11/20 12/11/20
21AC0086 - 300119200436000	Construction of Panay Norte Bridge, Brgy. Panay, Naguilan, Ilocos Sur	Construction Section	YES	Competitive Bidding	10/9-15/20	16/10/2020	10/28/20	10/28/20	11/4/20	11/13/20	11/27/20	2/3/21	2/11/21	2/18/21		GuP	P4,950,000.00	0	P4,950,000.00	P 4,746,708.53	0	P 4,746,708.53	COA / PICE / Bantay Lansangon	10/8/20 10/8/20 10/8/20	10/8/20 10/8/20 10/8/20	10/28/20 10/28/20 10/28/20	10/28/20 10/28/20 10/28/20	
21AC0067 - 300104219469000	Construction of Multi-Purpose Building, Brgy. Polacion East, San Ildefonso, Ilocos Sur	Construction Section	YES	Competitive Bidding	1/4/2021	1/5-11/21	13/01/2021	1/25/21	1/25/21	2/1/21	2/2/21	2/16/21	2/17/21	2/26/21	3/5/21		GuP	P11,880,000.00	0	P11,880,000.00	P 11,642,355.67	0	P 11,642,355.67	COA / PICE / Bantay Lansangon	1/5/21 1/5/21 1/5/21	1/5/21 1/5/21 1/5/21	1/27/21 1/27/21 1/27/21	1/27/21 1/27/21 1/27/21
21AC0068 - 300104219472000	Construction of Multi-Purpose Building, Barangay Yumul, Cabaogan, Ilocos Sur	Construction Section	YES	Competitive Bidding	1/9-11/21	13/01/2021	1/25/21	1/25/21	2/1/21	2/2/21	2/16/21	2/17/21	2/26/21	3/5/21		GuP	P3,465,000.00	0	P3,465,000.00	P 3,392,302.00	0	P 3,392,302.00	COA / PICE / Bantay Lansangon	1/5/21 1/5/21 1/5/21	1/5/21 1/5/21 1/5/21	1/27/21 1/27/21 1/27/21	1/27/21 1/27/21 1/27/21	
21AC0070 - 300104219482000	Rehabilitation of Multi-Purpose Building (Barangay Hall), Barangay Bagay, Cayanay, Ilocos Sur	Construction Section	YES	Competitive Bidding	1/5-11/21	13/01/2021	1/25/21	1/25/21	2/1/21	2/2/21	2/16/21	2/17/21	2/26/21	3/5/21		GuP	P1,485,000.00	0	P1,485,000.00	P 1,468,421.36	0	P 1,468,421.36	COA / PICE / Bantay Lansangon	1/5/21 1/5/21 1/5/21	1/5/21 1/5/21 1/5/21	1/27/21 1/27/21 1/27/21	1/27/21 1/27/21 1/27/21	
21AC0071 - 300104219484000	Rehabilitation of Multi-Purpose Building (Barangay Hall), Barangay Don Doras, Cayanay, Ilocos Sur	Construction Section	YES	Competitive Bidding	1/5-11/21	13/01/2021	1/25/21	1/25/21	2/1/21	2/2/21	2/16/21	2/17/21	2/26/21	3/5/21		GuP	P1,485,000.00	0	P1,485,000.00	P 1,465,776.74	0	P 1,465,776.74	COA / PICE / Bantay Lansangon	1/5/21 1/5/21 1/5/21	1/5/21 1/5/21 1/5/21	1/27/21 1/27/21 1/27/21	1/27/21 1/27/21 1/27/21	
21AC0073 - 300104219474000	Construction of Multi-Purpose Building, Naguilan, Ilocos Sur	Construction Section	NO	Competitive Bidding	1/6-12/21	13/01/2021	1/26/21	1/26/21	2/2/21	2/3/21	2/17/21	2/18/21	2/26/21	3/5/21		GuP	P4,950,000.00	0	P4,950,000.00	P 4,851,000.00	0	P 4,851,000.00	COA / PICE / Bantay Lansangon	1/7/21 1/8/21 1/8/21	1/7/21 1/7/21 1/7/21	1/27/21 1/27/21 1/27/21	1/27/21 1/27/21 1/27/21	
21AC0074 - 300104219486000	Construction of Multi-Purpose Building (Old Administration Building), Barangay Polacion, San Vicente, Ilocos Sur	Construction Section	NO	Competitive Bidding	1/6-12/21	13/01/2021	1/26/21	1/26/21	2/2/21	2/3/21	2/17/21	2/18/21	2/26/21	3/5/21		GuP	P1,485,000.00	0	P1,485,000.00	P 1,455,240.94	0	P 1,455,240.94	COA / PICE / Bantay Lansangon	1/7/21 1/8/21 1/8/21	1/7/21 1/7/21 1/7/21	1/27/21 1/27/21 1/27/21	1/27/21 1/27/21 1/27/21	
21AC0076 - 300104219495000	Construction of Multi-Purpose Building (Covered Court) BHP, Agpay, Bantay, Ilocos Sur	Construction Section	NO	Competitive Bidding	1/6/2021	1/6-12/21	13/01/2021	1/26/21	1/26/21	2/2/21	2/3/21	2/17/21	2/18/21	2/26/21	3/5/21		GuP	P4,653,000.00	0	P4,653,000.00	P 4,511,685.55	0	P 4,511,685.55	COA / PICE / Bantay Lansangon	1/7/21 1/8/21 1/8/21	1/7/21 1/7/21 1/7/21	1/27/21 1/27/21 1/27/21	1/27/21 1/27/21 1/27/21
21AC0077 - 300104219470000	Construction of Multi-Purpose Building, Barangay Polacion, Naguilan, Ilocos Sur	Construction Section	NO	Competitive Bidding	2/2-4/21	10/02/2021	5/1/21	5/2/21	5/10/21	5/21/21	5/24/																	

21AC0081 - 30010421946400	Construction of Multi-Purpose Building (Infirmery and Violation Building), BRP, Agbay, Bantay, Ilocos Sur	Construction Section	NO	Competitive Bidding	1/6/2023	1/7-13/21	14/01/2021	1/27/21	1/27/21	2/3/21	2/4/21	2/18/21	2/18/21	2/26/21	3/1/21		GuP	P6,237,000.00	0	P6,237,000.00	P 6,060,501.27	0	P 6,060,501.27	COA / PICE / Bantay Lansangan	1/7/21; 1/7/21; 1/7/21	1/7/21; 1/7/21; 1/7/21	1/7/21; 1/7/21; 1/7/21	1/28/21; 1/28/21; 1/28/21	1/28/21; 1/28/21; 1/28/21				
21AC0082 - 300104219476000	Construction of Multi-Purpose Building, Tayac National High School, Barangay Tayac, Bantay, Ilocos Sur	Construction Section	NO	Competitive Bidding		1/7-13/21	14/01/2021	1/27/21	1/27/21	2/3/21	2/4/21	2/18/21	2/18/21	2/26/21	3/1/21		GuP	P3,960,000.00	0	P3,960,000.00	P 3,884,271.38	0	P 3,884,271.38	COA / PICE / Bantay Lansangan	1/7/21; 1/7/21; 1/7/21	1/7/21; 1/7/21; 1/7/21	1/7/21; 1/7/21; 1/7/21	1/28/21; 1/28/21; 1/28/21	1/28/21; 1/28/21; 1/28/21				
21AC0085 - 300104219467000	Rehabilitation of Multi-Purpose Building (BRP Building), Bantay Tamarag, Vigan City, Ilocos Sur	Construction Section	NO	Competitive Bidding		1/12-18/21	26/01/2021	2/1/21	2/1/21	2/1/21	2/1/21	2/1/21	2/1/21	2/1/21	2/1/21		GuP	P4,950,000.00	0	P4,950,000.00	P 4,892,497.86	0	P 4,892,497.86	COA / PICE / Bantay Lansangan	1/11/20; 1/11/20; 1/11/20	1/11/20; 1/11/20; 1/11/20	1/11/20; 1/11/20; 1/11/20	2/2/21; 2/2/21; 2/2/21	2/2/21; 2/2/21; 2/2/21				
21AC0091 - 300104219474000	Construction of Multi-Purpose Building (Administration Building), San Vicente Integrated School, Barangay Nabocan, San Vicente, Ilocos Sur	Construction Section	NO	Competitive Bidding		1/13-19/21	26/01/2021	2/1/21	2/1/21	2/1/21	2/1/21	2/1/21	2/1/21	2/1/21	2/1/21		GuP	P3,465,000.00	0	P3,465,000.00	P 3,395,821.52	0	P 3,395,821.52	COA / PICE / Bantay Lansangan	1/13/21; 1/13/21; 1/13/21	1/13/21; 1/13/21; 1/13/21	1/13/21; 1/13/21; 1/13/21	2/2/21; 2/2/21; 2/2/21	2/2/21; 2/2/21; 2/2/21				
21AC0093 - 300104219465000	Rehabilitation of Multi-Purpose Building (Barangay Hall), Bantayag Dan Loranis, Capas, Ilocos Sur	Construction Section	NO	Competitive Bidding		1/14-20/21	21/01/2021	22/02/2021	22/02/2021	2/9/21	2/19/21	3/4/21	3/5/21	3/15/21	3/22/21		GuP	P1,485,000.00	0	P1,485,000.00	P 1,445,942.54	0	P 1,445,942.54	COA / PICE / Bantay Lansangan	1/13/21; 1/13/21; 1/13/21	1/14/21; 1/14/21; 1/14/21	1/14/21; 1/14/21; 1/14/21	2/2/21; 2/2/21; 2/2/21	2/2/21; 2/2/21; 2/2/21				
21AC0094 - 300104219463000	Rehabilitation of Multi-Purpose Building (Barangay Hall), Bantayag Dan Loranis, Capas, Ilocos Sur	Construction Section	NO	Competitive Bidding		1/14-20/21	21/01/2021	22/02/2021	22/02/2021	2/9/21	2/19/21	3/4/21	3/5/21	3/15/21	3/22/21		GuP	P1,485,000.00	0	P1,485,000.00	P 1,433,864.03	0	P 1,433,864.03	COA / PICE / Bantay Lansangan	1/13/21; 1/13/21; 1/13/21	1/14/21; 1/14/21; 1/14/21	1/14/21; 1/14/21; 1/14/21	2/2/21; 2/2/21; 2/2/21	2/2/21; 2/2/21; 2/2/21				
21AC0072 - 300104219477000	Construction of Multi-Purpose Facility, Puro National High School, Marikina, Ilocos Sur	Construction Section	NO	Competitive Bidding		04/03/2021	3/16/21	3/16/21	3/23/21	3/31/21	4/13/21	4/14/21	4/23/21	4/30/21			GuP	P4,950,000.00	0	P4,950,000.00	P 4,850,996.04	0	P 4,850,996.04	COA / PICE / Bantay Lansangan	2/20/21; 2/20/21; 2/20/21	2/20/21; 2/20/21; 2/20/21	2/20/21; 2/20/21; 2/20/21	3/17/21; 3/17/21; 3/17/21	3/17/21; 3/17/21; 3/17/21				
21AC0100 - 300117207904000	Concrete of Road, Brgy. Pantay Dan and Brgy. Pantay Daga, Vigan City, Ilocos Sur	Construction Section	NO	Competitive Bidding		2/11-17/21	19/02/2021	3/3/21	3/3/21	3/10/21	3/22/21	3/23/21	3/23/21	3/31/21	4/7/21		GuP	P4,950,000.00	0	P4,950,000.00	P 4,809,930.46	0	P 4,809,930.46	COA / PICE / Bantay Lansangan	2/11/21; 2/11/21; 2/11/21	2/11/21; 2/11/21; 2/11/21	2/11/21; 2/11/21; 2/11/21	3/2/21; 3/2/21; 3/2/21	3/2/21; 3/2/21; 3/2/21				
21AC0102 - 300101106496000	Construction of School at Barangay Chibangan, Sta. Carolina, Ilocos Sur	Construction Section	NO	Competitive Bidding	2/16/2021	2/19-24/21	26/02/2021	3/18/21	3/18/21	3/17/21	3/29/21	3/30/21	3/30/21	4/8/21	4/15/21		GuP	P19,600,000.00	0	P19,600,000.00	P 18,815,903.63	0	P 18,815,903.63	COA / PICE / Bantay Lansangan	2/19/21; 2/19/21; 2/19/21	2/19/21; 2/19/21; 2/19/21	2/19/21; 2/19/21; 2/19/21	3/11/21; 3/11/21; 3/11/21	3/11/21; 3/11/21; 3/11/21				
21AC0104 - 300117207908000	Construction of Barangay-Salapsap Riverside Road, Calapan, Ilocos Sur	Construction Section	NO	Competitive Bidding		2/19-25/21	26/02/2021	3/18/21	3/18/21	3/17/21	3/28/21	3/30/21	3/30/21	4/8/21	4/15/21		GuP	P4,950,000.00	0	P4,950,000.00	P 4,744,968.48	0	P 4,744,968.48	COA / PICE / Bantay Lansangan	2/19/21; 2/19/21; 2/19/21	2/19/21; 2/19/21; 2/19/21	2/19/21; 2/19/21; 2/19/21	3/11/21; 3/11/21; 3/11/21	3/11/21; 3/11/21; 3/11/21				
21AC0105 - 300104219451000	Construction of Multi-Purpose Building (Covered Court), Brgy. Asuncion, Bantay, Ilocos Sur	Construction Section	NO	Competitive Bidding		2/27-24/21	02/03/2021	3/15/21	3/15/21	3/22/21	3/31/21	4/13/21	4/14/21	4/24/21	4/30/21		GuP	P3,465,000.00	0	P3,465,000.00	P 3,425,726.89	0	P 3,425,726.89	COA / PICE / Bantay Lansangan	2/24/21; 2/24/21; 2/24/21	2/24/21; 2/24/21; 2/24/21	2/24/21; 2/24/21; 2/24/21	3/15/21; 3/15/21; 3/15/21	3/15/21; 3/15/21; 3/15/21				
21AC0106 - 300121010190000	Rehabilitation of Water System Phase 1, Ilocos Sur	Construction Section	NO	Competitive Bidding		2/27-31/21	02/03/2021	3/15/21	3/15/21	3/22/21	3/31/21	4/13/21	4/14/21	4/23/21	4/30/21		GuP	P2,475,000.00	0	P2,475,000.00	P 2,425,631.94	0	P 2,425,631.94	COA / PICE / Bantay Lansangan	2/24/21; 2/24/21; 2/24/21	2/24/21; 2/24/21; 2/24/21	2/24/21; 2/24/21; 2/24/21	3/15/21; 3/15/21; 3/15/21	3/15/21; 3/15/21; 3/15/21				
21AC0108 - 300104219463000	Construction of Multi-Purpose Building (Covered Multi-Purpose Building) Pavement for Public Schools, Bantay, Ilocos Sur	Construction Section	NO	Competitive Bidding		2/27-3/21	08/03/2021	3/22/21	3/22/21	3/29/21	4/8/21	4/19/21	4/28/21	4/30/21	5/7/21		GuP	P4,455,000.00	0	P4,455,000.00	P 4,388,372.98	0	P 4,388,372.98	COA / PICE / Bantay Lansangan	3/3/21; 3/3/21; 3/3/21	3/3/21; 3/3/21; 3/3/21	3/3/21; 3/3/21; 3/3/21	3/24/21; 3/24/21; 3/24/21	3/24/21; 3/24/21; 3/24/21				
21AC0109 - 300104219458000	Construction of Multi-Purpose Building (Covered Court), Brgy. Pang, Bantay, Ilocos Sur	Construction Section	NO	Competitive Bidding		2/27-3/21	08/03/2021	3/22/21	3/22/21	3/29/21	4/8/21	4/19/21	4/28/21	4/29/21	5/7/21		GuP	P3,465,000.00	0	P3,465,000.00	P 3,395,265.73	0	P 3,395,265.73	COA / PICE / Bantay Lansangan	3/3/21; 3/3/21; 3/3/21	3/3/21; 3/3/21; 3/3/21	3/3/21; 3/3/21; 3/3/21	3/24/21; 3/24/21; 3/24/21	3/24/21; 3/24/21; 3/24/21				
20AC0123 -	Concrete of Brgy. Zapot, Brgy. Barasat, Brgy. Zapot and Brgy. Barasat, Sinala, Ilocos Sur	Construction Section	NO	Competitive Bidding		3/4/2021	3/5-11/21	12/03/2021	3/24/21	3/24/21	3/30/21	3/31/21	4/5/21	4/6/21	4/16/21	4/16/21		GuP	P9,950,000.00	0	P9,950,000.00	P 9,552,046.12	0	P 9,552,046.12	COA / PICE / Bantay Lansangan	3/8/21; 3/8/21; 3/8/21	3/8/21; 3/8/21; 3/8/21	3/8/21; 3/8/21; 3/8/21	3/24/21; 3/24/21; 3/24/21	3/24/21; 3/24/21; 3/24/21			
21AC0110 - 300117207905000	Construction (Completion) of Road along Bonifacio Street, Brgy. 2, Vigan City, Ilocos Sur	Construction Section	NO	Competitive Bidding	11/25/2020	3/9-15/21	17/03/2021	3/26/21	3/26/21	4/5/21	4/16/21	4/26/21	4/27/21	5/3/21	5/7/21		GuP	P2,970,000.00	0	P2,970,000.00	P 2,880,607.45	0	P 2,880,607.45	COA / PICE / Bantay Lansangan	3/9/21; 3/9/21; 3/9/21	3/9/21; 3/9/21; 3/9/21	3/9/21; 3/9/21; 3/9/21	3/30/21; 3/30/21; 3/30/21	3/30/21; 3/30/21; 3/30/21				
21AC0111 - 300117207906000	Construction (Completion) of Road along Bonifacio Street, Brgy. 3, Vigan City, Ilocos Sur	Construction Section	NO	Competitive Bidding		3/9-15/21	17/03/2021	3/26/21	3/26/21	4/5/21	4/16/21	4/26/21	4/27/21	5/7/21	5/14/21		GuP	P2,673,000.00	0	P2,673,000.00	P 2,592,676.04	0	P 2,592,676.04	COA / PICE / Bantay Lansangan	3/9/21; 3/9/21; 3/9/21	3/9/21; 3/9/21; 3/9/21	3/9/21; 3/9/21; 3/9/21	3/30/21; 3/30/21; 3/30/21	3/30/21; 3/30/21; 3/30/21				
21AC0114 - 300104219488000	Construction of Multi-Purpose Building, Brgy. Barasat, Vigan City, Ilocos Sur	Construction Section	NO	Competitive Bidding		3/11-17/21	18/03/2021	3/30/21	3/30/21	4/8/21	4/16/21	4/19/21	4/28/21	5/4/21	5/7/21		GuP	P2,970,000.00	0	P2,970,000.00	P 2,910,121.61	0	P 2,910,121.61	COA / PICE / Bantay Lansangan	3/11/21; 3/11/21; 3/11/21	3/11/21; 3/11/21; 3/11/21	3/11/21; 3/11/21; 3/11/21	3/30/21; 3/30/21; 3/30/21	3/30/21; 3/30/21; 3/30/21				
21AC0120 - 2000000100019000	Repair/Maintenance of Flood Control along Rosero Creek (Site 1) Nagasaki, Ilocos Sur	Construction Section	NO	Competitive Bidding		4/6-13/21	14/04/2021	4/26/21	4/26/21	5/3/21	5/4/21	5/11/21	5/12/21	5/21/21	5/26/21		GuP	P2,000,000.00	0	P2,000,000.00	P 1,957,305.31	0	P 1,957,305.31	COA / PICE / Bantay Lansangan	4/7/21; 4/7/21; 4/7/21	4/7/21; 4/7/21; 4/7/21	4/7/21; 4/7/21; 4/7/21	4/26/21; 4/26/21; 4/26/21	4/26/21; 4/26/21; 4/26/21				
21AC0122 - 2000000100019000	Repair/Maintenance of DPWH Building COA Building, Bantay 1st District Engineering Office, Brgy. 6, Bantay, Ilocos Sur	Construction Section	NO	Competitive Bidding		4/7-13/21		4/26/21	4/26/21	5/3/21	5/22/21	5/17/21	5/17/21	5/27/21	6/3/21		GuP	P360,000.00	0	P360,000.00	P 351,274.97	0	P 351,274.97	COA / PICE / Bantay Lansangan	4/7/21; 4/7/21; 4/7/21	4/7/21; 4/7/21; 4/7/21	4/7/21; 4/7/21; 4/7/21	4/26/21; 4/26/21; 4/26/21	4/26/21; 4/26/21; 4/26/21				
21AC0123 - 2000000100019000	Repair/Maintenance of DPWH Building Network Administration Office, Ilocos Sur 1st District Engineering Office, Brgy. 6, Bantay, Ilocos Sur	Construction Section	NO	Competitive Bidding		4/12-18/21		5/3/21	5/3/21	5/10/21	5/11/21	5/17/21	5/17/21	5/27/21	6/3/21		GuP	P340,000.00	0	P340,000.00	P 332,551.23	0	P 332,551.23	COA / PICE / Bantay Lansangan	4/14/21; 4/14/21; 4/14/21	4/14/21; 4/14/21; 4/14/21	4/14/21; 4/14/21; 4/14/21	5/5/21; 5/5/21; 5/5/21	5/5/21; 5/5/21; 5/5/21				
21AC0124 - 2000000100019000	Repair/Maintenance of Slope Protection along Marikina North Road, Barasat, Nagasaki Ilocos Sur and Imanayas Sur, San Juan, Ilocos Sur. KM22+567.80 - KM22+580 - KM24+108.60 - KM24+461.80	Construction Section	NO	Competitive Bidding		4/13-19/21	21/04/2021	5/3/21	5/3/21	5/10/21	5/11/21	5/12/21	5/12/21	5/21/21	5/26/21		GuP	P1,128,808.61	0	P1,128,808.61	P 1,117,357.36	0	P 1,117,357.36	COA / PICE / Bantay Lansangan	4/13/21; 4/13/21; 4/13/21	4/14/21; 4/14/21; 4/14/21	4/14/21; 4/14/21; 4/14/21	5/5/21; 5/5/21; 5/5/21	5/5/21; 5/5/21; 5/5/21				

21AC0125 - 200000190019000	Repair/Maintenance of Flood Control along Quinsawan River, Brgy. Laungan, Sta. Domingo, Bocos Sur	Construction Section	NO	Competitive Bidding	4/14-30/21	21/04/2021	5/3/21	5/3/21	5/10/21	5/21/21	5/24/21	5/25/21	6/4/21	6/11/21		GoP	P2,000,000.00	0	P2,000,000.00	P 1,959,964.89	0	P 1,959,964.89	COA / PCE / Bantay Lanasan	4/14/21; 4/14/21	4/14/21; 4/14/21	4/14/21; 4/14/21	5/5/21; 5/5/21	5/5/21; 5/5/21		
21AC0130 - 200000190019000	Repair/Maintenance of DWH Building Guest House, Bocos Sur 1st District Engineering Office, Brgy. S. Bantay, Bocos Sur	Construction Section	NO	Competitive Bidding	4/27-5/3/21		5/17/21	5/17/21	5/24/21	5/25/21	5/26/21	5/26/21	6/4/21	6/11/21		GoP	P400,000.00	0	P400,000.00	P 391,869.77	0	P 391,869.77	COA / PCE / Bantay Lanasan	4/27/21; 4/28/21	4/27/21; 4/28/21	4/27/21; 4/28/21	5/18/2021; 5/18/21	5/18/21; 5/18/21		
21AC0131 - 200000190019000	Repair/Maintenance of DOST Building Guest House, Vigan City, Bocos Sur	Construction Section	NO	Competitive Bidding	4/27-5/3/21	05/05/2021	5/17/21	5/17/21	5/24/21	5/25/21	5/26/21	5/26/21	6/4/21	6/11/21		GoP	P1,200,000.00	0	P1,200,000.00	P 1,175,956.55	0	P 1,175,956.55	COA / PCE / Bantay Lanasan	4/27/21; 4/28/21	4/27/21; 4/28/21	4/27/21; 4/28/21	5/18/21; 5/18/21	5/18/21; 5/18/21		
21AC0132 - 200000190019000	Repair/Maintenance of DICT Building DICT Main Office Building, Florentina Street, Vigan City, Bocos Sur	Construction Section	NO	Competitive Bidding	4/27-5/3/21		5/17/21	5/17/21	5/24/21	5/25/21	5/26/21	5/26/21	6/4/21	6/11/21		GoP	P600,000.00	0	P600,000.00	P 587,446.11	0	P 587,446.11	COA / PCE / Bantay Lanasan	4/27/21; 4/28/21	4/27/21; 4/28/21	4/27/21; 4/28/21	5/18/21; 5/18/21	5/18/21; 5/18/21		
21AC0133 - 200000190019000	Repair/Maintenance of DOST Building Guest House, Vigan City, Bocos Sur	Construction Section	NO	Competitive Bidding	4/27-5/3/21		5/17/21	5/17/21	5/24/21	5/25/21	5/26/21	5/26/21	6/4/21	6/11/21		GoP	P600,000.00	0	P600,000.00	P 587,655.47	0	P 587,655.47	COA / PCE / Bantay Lanasan	4/27/21; 4/28/21	4/27/21; 4/28/21	4/27/21; 4/28/21	5/18/21; 5/18/21	5/18/21; 5/18/21		
Total Allotted Budget of Procurement Activities																		P465,792,068.61	P465,792,068.61	P 445,291,046.66	0	P445,291,046.66								
Total Contract Price of Procurement Activities Conducted																														
Total Saving (Total Allotted Budget - Total Contract Price)																														
ON-GOING PROCUREMENT ACTIVITIES																														
21AC0001 - 3201011649000	Construction of Flood Control along Calaguan River, Brgy. Tunat Plastic, Cabugao, Bocos Sur	Construction Section	YES	Competitive Bidding	10/7/2020	10/15-21/20	23/10/2020	11/4/20	11/4/20	11/1/20	11/23/20	12/7/20				GoP	P19,600,000.00	0	P19,600,000.00				COA / PCE / Bantay Lanasan	10/15/20; 10/16/20	10/15/20; 10/16/20	10/15/20; 10/16/20	11/5/20; 11/5/20	11/5/20; 11/5/20		
21AC0002 - 32010116509000	Construction of Flood Control along Bantay River, Brgy. Bantay, San Mariano, Bocos Sur	Construction Section	YES	Competitive Bidding	10/13/2020	10/15-21/20	23/10/2020	11/4/20	11/4/20	11/1/20	11/23/20	12/7/20				GoP	P14,700,000.00	0	P14,700,000.00				COA / PCE / Bantay Lanasan	10/15/20; 10/16/20	10/15/20; 10/16/20	10/15/20; 10/16/20	11/5/20; 11/5/20	11/5/20; 11/5/20		
21AC0003 - 300107201012000	Construction of Flood Control along San Juan River, Brgy. Bantay, San Juan, Bocos Sur	Construction Section	YES	Competitive Bidding	10/12/2020	10/15-21/20	23/10/2020	11/4/20	11/4/20	11/1/20	11/23/20	12/7/20	6/14/21			GoP	P19,800,000.00	0	P19,800,000.00	P 19,104,625.35	P 19,104,625.35		COA / PCE / Bantay Lanasan	10/15/20; 10/16/20	10/15/20; 10/16/20	10/15/20; 10/16/20	11/5/20; 11/5/20	11/5/20; 11/5/20		
21AC0010 - 32010116509000	Construction of Flood Control along Pares Creek, Brgy. Pares, Sta. Domingo, Bocos Sur	Construction Section	YES	Competitive Bidding	10/19/2020	10/28-26/20	29/10/2020	11/10/20	11/10/20	11/17/20	11/27/20	12/11/20				GoP	P9,800,000.00	0	P9,800,000.00				COA / PCE / Bantay Lanasan	10/28/20; 10/29/20	10/28/20; 10/29/20	10/28/20; 10/29/20	11/13/20; 11/13/20	11/13/20; 11/13/20		
21AC0011 - 32010116509000	Construction of Flood Control along Bantay - Suber Creek, Brgy. Paratung Suber, Sta. Catalina, Bocos Sur	Construction Section	YES	Competitive Bidding	10/09/2020	10/22-28/20	29/10/2020	11/10/20	11/10/20	11/17/20	11/27/20	12/11/20				GoP	P24,500,000.00	0	P24,500,000.00				COA / PCE / Bantay Lanasan	10/22/20; 10/23/20	10/22/20; 10/23/20	10/22/20; 10/23/20	11/11/20; 11/11/20	11/11/20; 11/11/20		
21AC0012 - 32010116509000	Construction of Flood Control along Cabaran Creek, Brgy. Cabaran, Bantay, Bocos Sur	Construction Section	YES	Competitive Bidding	10/20/2020	10/22-28/20	29/10/2020	11/1/20	11/1/20	11/18/20	11/27/20	12/11/20				GoP	P14,700,000.00	0	P14,700,000.00				COA / PCE / Bantay Lanasan	10/22/20; 10/23/20	10/22/20; 10/23/20	10/22/20; 10/23/20	11/12/20; 11/12/20	11/12/20; 11/12/20		
21AC0019 - 300107201008000	Construction of Flood Control along Metabo River, Barangay Capangpangan, Vigan City, Bocos Sur	Construction Section	YES	Competitive Bidding	10/28/2020	10/29-11/4/20	06/11/2020	11/18/20	11/18/20	11/25/20	12/7/20	12/12/20				GoP	P19,800,000.00	0	P19,800,000.00				COA / PCE / Bantay Lanasan	10/29/20; 10/29/20	10/29/20; 10/29/20	10/29/20; 10/29/20	11/19/20; 11/19/20	11/19/20; 11/19/20		
21AC0020 - 32010116509000	Construction of Flood Control along Rangs Creek, Brgy. Cabaran, Sta. Domingo, Bocos Sur	Construction Section	YES	Competitive Bidding	10/28/2020	10/29-11/4/20	06/11/2020	11/18/20	11/18/20	11/25/20	12/7/20	12/12/20				GoP	P14,700,000.00	0	P14,700,000.00				COA / PCE / Bantay Lanasan	10/29/20; 10/29/20	10/29/20; 10/29/20	10/29/20; 10/29/20	11/19/20; 11/19/20	11/19/20; 11/19/20		
21AC0022 - 3201011649000	Construction of Flood Control along Calaguan River, Brgy. Bantay, Cabugao, Bocos Sur	Construction Section	YES	Competitive Bidding	10/28/2020	10/29-11/4/20	06/11/2020	11/18/20	11/18/20	11/25/20	12/7/20	12/12/20				GoP	P49,000,000.00	0	P49,000,000.00				COA / PCE / Bantay Lanasan	10/29/20; 10/29/20	10/29/20; 10/29/20	10/29/20; 10/29/20	11/19/20; 11/19/20	11/19/20; 11/19/20		
21AC0023 - 32010116509000	Construction of Submarine Sewer, Brgy. Submarine, Cabugao, Bocos Sur	Construction Section	YES	Competitive Bidding	10/27/2020	10/30-11/5/20	06/11/2020	11/19/20	11/19/20	11/26/20	12/7/20	12/12/20				GoP	P49,000,000.00	0	P49,000,000.00				COA / PCE / Bantay Lanasan	10/30/20; 10/30/20	10/30/20; 10/30/20	10/30/20; 10/30/20	11/20/20; 11/20/20	11/20/20; 11/20/20		
21AC0030 - 300107201007000	Construction of Bantay Boardwalk along Conventos River, Bantay, Bocos Sur	Construction Section	YES	Competitive Bidding	11/10/2020	11/13-19/20	20/11/2020	12/3/20	12/3/20	12/10/20	12/22/20	1/5/21	6/21/21			GoP	P9,900,000.00	0	P9,900,000.00	P 9,999,225.30	P 9,999,225.30		COA / PCE / Bantay Lanasan	11/17/20; 11/18/20	11/18/20; 11/18/20	11/18/20; 11/18/20	12/3/20; 12/3/20	12/3/20; 12/3/20		
21AC0033 - 32010116509000	Construction of Pugas Flood Control, Cabugao, Bocos Sur	Construction Section	YES	Competitive Bidding	11/19-25/20	27/11/2020	12/9/20	12/9/20	12/16/20	12/28/20	1/11/21					GoP	P4,900,000.00	0	P4,900,000.00				COA / PCE / Bantay Lanasan	11/20/20; 11/20/20	11/20/20; 11/20/20	11/20/20; 11/20/20	12/10/20; 12/10/20	12/10/20; 12/10/20		
21AC0041 - 300104219473000	Construction of Multi-Purpose Building, Brgy. San Mariano, Bantay, Bocos Sur	Construction Section	YES	Competitive Bidding	11/06/12-2/20	02/12/2020	12/15/20	12/15/20	12/22/20	12/29/20	1/12/21					GoP	P3,069,000.00	0	P3,069,000.00				COA / PCE / Bantay Lanasan	11/27/20; 11/27/20	11/27/20; 11/27/20	11/27/20; 11/27/20	12/14/20; 12/14/20	12/14/20; 12/14/20		
21AC0045 - 310112100244000	Construction of Drainage along Quinsawan Road, Vigan City, Bocos Sur	Construction Section	YES	Competitive Bidding	11/26/2020	11/26/12-2/20	02/12/2020	12/15/20	12/15/20	12/22/20	12/29/20	1/12/21				GoP	P6,411,160.00	0	P6,411,160.00				COA / PCE / Bantay Lanasan	11/27/20; 11/27/20	11/27/20; 11/27/20	11/27/20; 11/27/20	12/14/20; 12/14/20	12/14/20; 12/14/20		
21AC0088 - 300118203918000	Improvement of Road with Crest, Relating, Zone III, Zone IV, Zone V, Bantay, Bocos Sur	Construction Section	YES	Competitive Bidding	1/11/2021	1/12-18/21	20/01/2021	2/1/21	2/1/21	2/8/21	2/19/21	3/5/21				GoP	P32,319,420.00	0	P32,319,420.00				COA / PCE / Bantay Lanasan	1/12/21; 1/12/21	1/12/21; 1/12/21	1/12/21; 1/12/21	2/3/21; 2/3/21	2/3/21; 2/3/21		
21AC0089 - 300118203916000	Concrete of Road, Brgy. Sogod, Bantay, Bocos Sur	Construction Section	YES	Competitive Bidding	1/11/2021	1/12-18/21	20/01/2021	2/1/21	2/1/21	2/8/21	2/19/21	3/5/21				GoP	P10,138,100.00	0	P10,138,100.00				COA / PCE / Bantay Lanasan	1/12/21; 1/12/21	1/12/21; 1/12/21	1/12/21; 1/12/21	2/3/21; 2/3/21	2/3/21; 2/3/21		
21AC0092 - 300104219481000	Construction of River Promenade Phase 2, Brgy. Quinsawan, Cabugao, Bocos Sur	Construction Section	YES	Competitive Bidding	1/14-20/21	21/01/2021	2/2/21	2/2/21	2/3/21	2/4/21	2/18/21					GoP	P1,980,000.00	0	P1,980,000.00				COA / PCE / Bantay Lanasan	1/14/21; 1/14/21	1/14/21; 1/14/21	1/14/21; 1/14/21	2/3/21; 2/3/21	2/3/21; 2/3/21		
21AC0099 - 300118203916000	Construction of Road, Sogod-Bantay, Bantay, San Mariano, Bocos Sur	Construction Section	YES	Competitive Bidding	1/4/2021	2/3-8/21	10/02/2021	2/22/21	2/22/21	3/1/21	3/12/21	3/26/21				GoP	P16,442,440.00	0	P16,442,440.00				COA / PCE / Bantay Lanasan	2/23/21; 2/23/21	2/23/21; 2/23/21	2/23/21; 2/23/21	3/28/21; 3/28/21	3/28/21; 3/28/21		
21AC0087 - 30021110028000	Installation of Street Lights, Bantay, Bocos Sur, x0796-000 -x0049-541	Construction Section	YES	Competitive Bidding	1/4/2021	2/9-4/21	10/02/2021	4/19/21	4/19/21	4/26/21	5/7/21	5/21/21				GoP	P65,660,000.00	0	P65,660,000.00				COA / PCE / Bantay Lanasan	1/20/21; 1/20/21	4/21/21; 4/21/21	4/21/21; 4/21/21	4/26/21; 4/26/21	4/26/21; 4/26/21		
21AC0101 - 300107201016000	Construction of River Control/Dredging of Amnaranan-Capangpangan Creek, Vigan City, Bocos Sur	Construction Section	YES	Competitive Bidding	2/1/2021	2/12-18/21	19/02/2021	3/3/21	3/3/21	3/10/21	3/22/21	4/5/21				GoP	P19,800,000.00	0	P19,800,000.00				COA / PCE / Bantay Lanasan	2/11/21; 2/11/21	2/11/21; 2/11/21	2/11/21; 2/11/21	3/4/21; 3/4/21	3/4/21; 3/4/21		

