

DPWH REGION VIII/ SAMAR FIRST DISTRICT ENGINEERING OFFICE
Procurement Monitoring Report as of January to June 2021

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity														Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Total		MOOE	CO	Total	MOOE	CO	Pre-bid Conf		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)		
COMPLETED PROCUREMENT ACTIVITIES																																	
31020 21005 00000	20UJ-0001 - OO1: CALBAYOG – CATARMAN RD. K0790-416 – K0791+000, K0792+200 – K0792+774.7	ALBERT B. LAZANA	YES	Competitive Bidding	10/21/2019	10/26/2019 11/15/2019	10/31/2019	11/18/2019	11/18/2019	11/19/2019	12/16/2019	11/16/2020	11/18/2020	11/20/2020	11/23/2020	8/26/2021		FY 2020 / GA 2020	87,824,650.00		/	82,632,000.00		/	COA,VACC, PICE	10/31/2019	11/18/2019	11/18/2019	11/19/2019	12/16/2019	8/26/2021		
31020 21005 07000	20UJ-0002 - OO1: CALBAYOG –CATARMAN RD. K0786+960 – K0787+541, K0787+559 – K0788+250, K0788+290 – K0788+714	ALBERT B. LAZANA	YES	Competitive Bidding	10/21/2019	10/26/2019 11/15/2019	10/31/2019	11/18/2019	11/18/2019	11/19/2019	12/16/2019	11/16/2020	11/18/2020	11/20/2020	11/23/2020	12/8/2021		FY 2020 / GA 2020	88,850,000.00		/	80,402,000.00		/	COA,VACC, PICE	10/31/2019	11/18/2019	11/18/2019	11/19/2019	12/16/2019	12/6/2021		
31020 21006 57000	20UJ-0005 - MOO1: CALBAYOG –CATARMAN RD. K0793+033 – K0794+000, K0795+000 – K0795+130	ALBERT B. LAZANA	YES	Competitive Bidding	10/21/2019	10/26/2019 11/15/2019	10/31/2019	11/18/2019	11/18/2019	11/19/2019	12/16/2019	11/16/2020	11/18/2020	11/20/2020	11/23/2020	4/22/2021		FY 2020 / GA 2020	48,942,000.00		/	43,045,000.00			COA,VACC, PICE	10/31/2019	11/18/2019	11/18/2019	11/19/2019	12/16/2019	4/22/2021		
32010 11052 89000	20UJ-0009 - OO2: CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BANTIAN CREEK (DOWNSTREAM), BRGY. BANTIAN, CALBAYOG CITY, SAMAR	ALBERT B. LAZANA	YES	Competitive Bidding	4/11/2019	11/08/2019 11/29/2019	11/15/2019	11/29/2019	11/29/2019	3/12/2019	3/12/2019	11/16/2020	11/18/2020	11/20/2020	11/23/2020	4/3/2021		FY 2020 / GA 2020	9,441,320.00		/	6,810,000.00			COA,VACC, PICE	11/15/2019	11/29/2019	11/29/2019	3/12/2019	3/12/2019	4/3/2021		
31010 81004 40000	20UJ-0010 - OO1: CALBAYOG – CATARMAN RD. K0803+415 – K0803+553	ALBERT B. LAZANA	YES	Competitive Bidding	4/11/2019	11/08/2019 11/29/2019	11/15/2019	11/29/2019	11/29/2019	3/12/2019	5/12/2019	11/16/2020	11/18/2020	11/20/2020	11/23/2020	5/30/2021		FY 2020 / GA 2020	49,000,000.00		/	46,100,000.00			COA,VACC, PICE	11/15/2019	11/29/2019	11/29/2019	3/12/2019	5/12/2019	5/30/2021		
32010 11052 99000	20UJ-0011 - OO2: CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG JBATANG RIVER (UPSTREAM), BRGY. CAYAKKO, CALBAYOG CITY, SAMAR	ALBERT B. LAZANA	YES	Competitive Bidding	4/11/2019	11/13/2019 12/03/2019	11/21/2019	3/12/2019	4/12/2019	5/12/2019	8/1/2020	11/16/2020	11/18/2020	11/20/2020	11/23/2020	8/5/2021		FY 2020 / GA 2020	10,000,000.00		/	18,000,500.00			COA,VACC, PICE	11/21/2019	3/12/2019	4/12/2019	5/12/2019	8/1/2020	8/5/2021		
31020 21006 58000	20UJ-0015 - OO1: ROAD WIDENING CALBAYOG – CATARMAN RD. K0799+000 – K0800+050	ALBERT B. LAZANA	YES	Competitive Bidding	8/11/2019	11/14/2019 12/04/2019	11/22/2019	4/12/2019	4/12/2019	5/12/2019	8/1/2020	11/16/2020	11/18/2020	11/20/2020	11/23/2020	4/21/2021		FY 2020 / GA 2020	27,616,400.00		/	25,434,705.00			COA,VACC, PICE	11/22/2019	4/12/2019	4/12/2019	5/12/2019	8/1/2020	4/21/2021		
31010 81004 42000	20UJ-0016 OO1: CALBAYOG – CATARMAN RD. K0803+942 – K0804+076	ALBERT B. LAZANA	YES	Competitive Bidding	8/11/2019	11/14/2019 12/04/2019	11/22/2019	4/12/2019	4/12/2019	5/12/2019	6/1/2020	11/16/2020	11/18/2020	11/20/2020	11/23/2020	3/7/2021		FY 2020 / GA 2020	49,000,000.00		/	46,090,000.00			COA,VACC, PICE	11/22/2019	4/12/2019	4/12/2019	5/12/2019	6/1/2020	3/7/2021		
31010 81004 41000	20UJ-0017 - OO1: CALBAYOG – CATARMAN RD. K0803+610 – K0803+748	ALBERT B. LAZANA	YES	Competitive Bidding	8/11/2019	11/14/2019 12/04/2019	11/22/2019	4/12/2019	4/12/2019	5/12/2019	6/1/2020	11/16/2020	11/18/2020	11/20/2020	11/23/2020	3/7/2021		FY 2020 / GA 2020	49,000,000.00		/	46,088,000.00			COA,VACC, PICE	11/22/2019	4/12/2019	4/12/2019	5/12/2019	6/1/2020	3/7/2021		
32010 11052 89000	20UJ-0018 - OO2: CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG	ALBERT B. LAZANA	YES	Competitive Bidding	11/15/2019	11/19/2019 12/10/2019	11/28/2019	10/12/2019	10/12/2019	11/12/2019	9/1/2020	11/16/2020	11/18/2020	11/20/2020	11/23/2020	11/3/2021		FY 2020 / GA 2020	9,800,000.00		/	9,004,600.00			COA,VACC, PICE	11/28/2019	10/12/2019	10/12/2019	11/12/2019	9/1/2020	11/3/2021		
32010 11052 94000	20UJ-0020 - OO2: CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG LIMARAYON RIVER, BRGY. LIMARAYON, CALBAYOG CITY, SAMAR	ALBERT B. LAZANA	YES	Competitive Bidding	11/15/2019	11/19/2019 12/10/2021	11/28/2019	10/12/2019	10/12/2019	11/12/2019	9/1/2020	11/16/2020	11/18/2020	11/20/2020	11/23/2020	4/15/2021		FY 2020 / GA 2020	19,600,000.00		/	18,010,600.00			COA,VACC, PICE	11/28/2019	10/12/2019	10/12/2019	11/12/2019	9/1/2020	4/15/2021		
31011 01001 63000	20UJ-0021 - OO1: DAANG MAHARLIKA (SM)/SN ISIDRO-SN JUANICO BR.) K0695+000 – K0699+039	ALBERT B. LAZANA	YES	Competitive Bidding	11/15/2019	11/19/2019 12/10/2019	11/28/2019	10/12/2019	10/12/2019	11/12/2019	9/1/2020	11/16/2020	11/18/2020	11/20/2020	11/23/2020	6/19/2021		FY 2020 / GA 2020	30,380,000.00		/	28,010,360.00			COA,VACC, PICE	11/28/2019	10/12/2019	10/12/2019	11/12/2019	9/1/2020	6/19/2021		
32010 11052 90000	20UJ-0023 - OO2: CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG GANDARA RIVER, BRGY. MINDA, GANDARA, SAMAR	ALBERT B. LAZANA	YES	Competitive Bidding	11/15/2019	11/19/2019 12/10/2019	11/28/2019	10/12/2019	10/12/2019	11/12/2019	1/20/2020	11/18/2020	11/18/2020	11/20/2020	11/23/2020	2/21/2021		FY 2020 / GA 2020	9,800,000.00		/	8,980,400.00			COA,VACC, PICE	11/28/2019	10/12/2019	10/12/2019	11/12/2019	1/20/2020	2/21/2021		
32010 11053 01000	20UJ-0024 - OO2: REHABILITATION OF FLOOD CONTROL STRUCTURE ALONG CAG-OLANGO CREEK, BRGY. CAG-OLANGO, CALBAYOG CITY, SAMAR	ALBERT B. LAZANA	YES	Competitive Bidding	11/15/2019	11/19/2019 12/10/20219	11/28/2019	10/12/2019	10/12/2019	11/12/2019	12/20/2019	11/16/2020	11/18/2020	11/20/2020	11/23/2020	4/3/2021		FY 2020 / GA 2020	9,441,320.00		/	8,780,426.00			COA,VACC, PICE	11/28/2019	10/12/2019	10/12/2019	11/12/2019	12/20/2019	4/3/2021		
32010 11052 92000	20UJ-0025 - OO2: CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG HINAGUNGAN RIVER (UPSTREAM) PHASE II, BRGY. CONCEPCION,	ALBERT B. LAZANA	YES	Competitive Bidding	11/15/2019	11/19/2019 12/10/2019	11/28/2019	10/12/2019	10/12/2019	11/12/2019	12/23/2019	11/16/2020	11/18/2020	11/20/2020	11/23/2020	4/6/2021		FY 2020 / GA 2020	29,068,760.00		/	26,452,575.00			COA,VACC, PICE	11/28/2019	10/12/2019	10/12/2019	11/12/2019	12/23/2019	4/6/2021		

32010 11053 02000	20U-0029 - 002: REHABILITATION OF FLOOD CONTROL STRUCTURE ALONG MALAGA RIVER, BRGY. MALAGA, CALBAYOG CITY, SAMAR	ALBERT B. LAZANA	YES	Competitive Bidding	11/18/2019	11/21/2019 12/12/2019	11/29/2019	12/12/2019	12/12/2019	12/13/2019	12/23/2019	11/16/2020	11/18/2020	11/20/2020	11/23/2020	6/6/2021		FY 2020 / GA 2020	16,967,300.00	/	17,295,496.00			COA,VACC, PICE	11/29/2019	12/12/2019	12/12/2019	12/13/2019	12/23/2019	9/6/2021	
31020 41007 84000	20U-0030 - CONSTRUCTION OF BY-PASS AND DIVERSION ROADS, CAPOOCAN – DAGUM DIVERSION ROAD, CALBAYOG CITY, SAMAR	ALBERT B. LAZANA	YES	Competitive Bidding	11/18/2019	11/21/2019 12/12/2019	11/29/2019	12/12/2019	12/12/2019	12/13/2019	10/1/2020	11/16/2020	11/18/2020	11/20/2020	11/23/2020	7/17/2021		FY 2020 / GA 2020	57,805,430.00	/	53,064,630.00			COA,VACC, PICE	11/29/2019	12/12/2019	12/12/2019	12/13/2019	10/1/2020	7/17/2021	
31030 21001 68000	20U-0031 - 001: REPLACEMENT OF PERMANENT WEAK BRIDGES: BINALIW BR. (BOC33/SM) ALONG DAANG MAHARLIKA (SM) (SN ISIDRO – SN JUANICO BR.) (PHASE II)	ALBERT B. LAZANA	YES	Competitive Bidding	11/18/2019	11/21/2019 12/12/2019	11/29/2019	12/12/2019	12/12/2019	12/13/2019	10/1/2021	11/16/2020	11/18/2020	11/20/2020	11/23/2020	6/25/2021		FY 2020 / GA 2020	57,900,000.00	/	55,120,800.00			COA,VACC, PICE	11/29/2019	12/12/2019	12/12/2019	12/13/2019	10/1/2021	6/25/2021	
32010 11052 97000	20U-0032 - 002: CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG SINIDMAN RIVER (UPSTREAM), BRGY. SINIDMAN ORIENTAL, CALBAYOG CITY, SAMAR	ALBERT B. LAZANA	YES	Competitive Bidding	11/19/2019	11/22/2019 12/13/2019	11/29/2019	12/13/2019	12/13/2019	12/16/2019	12/18/2020	11/16/2020	11/18/2020	11/20/2020	11/23/2020	4/21/2021		FY 2020 / GA 2020	19,931,240.00	/	18,100,710.00			COA,VACC, PICE	11/29/2019	12/13/2019	12/13/2019	12/16/2019	12/18/2020	4/21/2021	
31020 11005 92000	20U-0033 - 001: DAANG MAHARLIKA (SM) (SN ISIDRO – SN JUANICO BR.) K0789+424 – K0780+395	ALBERT B. LAZANA	YES	Competitive Bidding	11/19/2019	11/22/2019 12/13/2019	11/29/2019	12/13/2019	12/13/2019	12/16/2019	12/18/2020	11/16/2020	11/18/2020	11/20/2020	11/23/2020	3/28/2021		FY 2020 / GA 2020	37,240,000.00	/	34,180,320.00			COA,VACC, PICE	11/29/2019	12/13/2019	12/13/2019	12/16/2019	12/18/2020	3/28/2021	
32010 11052 96000	20U-0038 - 002: CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG SAPINIT RIVER, BRGY. MANGOL, SAN JORGE, SAMAR	ALBERT B. LAZANA	YES	Competitive Bidding	11/20/2019	11/23/2019 12/16/2019	4/12/2019	12/16/2019	12/16/2019	12/17/2019	12/23/2020	11/16/2020	11/18/2020	11/20/2020	11/23/2020	6/26/2021		FY 2020 / GA 2020	2,475,000.00	/	2,341,350.00			COA,VACC, PICE	4/12/2019	12/16/2019	12/16/2019	12/17/2019	12/23/2020	6/26/2021	
32010 11052 95000	20U-0038 002: CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG PEÑA RIVER, (UPSTREAM), BRGY. PEÑA, CALBAYOG CITY, SAMAR	ALBERT B. LAZANA	YES	Competitive Bidding	11/20/2019	11/23/2019 12/16/2019	4/12/2019	12/16/2019	12/16/2019	12/17/2019	12/19/2020	11/16/2020	11/18/2020	11/20/2020	11/23/2020	4/6/2021		FY 2020 / GA 2020	24,010,000.00	/	31,980,260.00			COA,VACC, PICE	4/12/2019	12/16/2019	12/16/2019	12/17/2019	12/19/2020	4/6/2021	
31010 11003 66000	20U-0041 001: DAANG MAHARLIKA (SM) (SN ISIDRO- SN JUANICO BR.) K0778+800 – K0780+000	ALBERT B. LAZANA	YES	Competitive Bidding	11/20/2019	11/23/2019 12/16/2019	4/12/2019	12/16/2019	12/16/2019	12/17/2019	12/19/2020	11/16/2020	11/18/2020	11/20/2020	11/23/2020	4/13/2021		FY 2020 / GA 2020	29,400,000.00	/	26,940,000.00			COA,VACC, PICE	4/12/2019	12/16/2019	12/16/2019	12/17/2019	12/19/2020	4/13/2021	
31011 01001 64000	20U-0059 001: DAANG MAHARLIKA (SM) (SN ISIDRO – SN JUANICO BR.) K0711+461 – K0711+748, K0712+293 – K0713+915	ALBERT B. LAZANA	YES	Competitive Bidding	12/20/2019	11/27/2019 12/18/2019	6/12/2019	12/18/2019	12/16/2019	12/19/2019	12/19/2020	11/16/2020	11/18/2020	11/20/2020	11/23/2020	5/25/2021		FY 2020 / GA 2020	34,300,000.00	/	31,890,000.00			COA,VACC, PICE	6/12/2019	12/18/2019	12/18/2019	12/19/2019	12/19/2020	5/25/2021	
30011 72072 27000	20U-0069 LOCAL PROGRAM: REHABILITATION/IMPROVEMEN T OF BALUGO, TARANANAN, SAMAR	ALBERT B. LAZANA	YES	Competitive Bidding	12/2/2020	2/14/2020 3/6/2020	2/21/2020	6/3/2020	6/3/2020	9/3/2020	8/4/2020	11/16/2020	11/18/2020	11/20/2020	11/23/2020	3/7/2021		FY 2020 / GA 2020	46,500,000.00	/	45,645,000.00			COA,VACC, PICE	2/21/2020	6/3/2020	6/3/2020	9/3/2020	8/4/2020	3/7/2021	
30010 92007 57000	20U-0070 REHABILITATION OF DRAINAGE STRUCTURE, K0789+000, BRGY. TARABUCAN, CALBAYOG CITY, SAMAR	ALBERT B. LAZANA	YES	Competitive Bidding	12/2/2020	2/14/2020 3/6/2020	2/21/2020	6/3/2020	6/3/2020	9/3/2020	8/4/2020	11/16/2020	11/18/2020	11/20/2020	11/23/2020	3/7/2021		FY 2020 / GA 2020	49,500,000.00	/	46,082,000.00			COA,VACC, PICE	2/21/2020	6/3/2020	6/3/2020	9/3/2020	8/4/2020	3/7/2021	
31010 61004 43000	20U-0071 001: DAANG MAHARLIKA (SM) (SN ISIDRO – SN JUANICO BR.) K0785+624 – K0785+924	ALBERT B. LAZANA	YES	Competitive Bidding	12/2/2020	2/14/2020 3/6/2020	2/21/2020	6/3/2020	6/3/2020	9/3/2020	3/4/2021	11/16/2020	11/18/2020	11/20/2020	11/23/2020	5/17/2021		FY 2020 / GA 2020	40,000,000.00	/	45,423,000.00			COA,VACC, PICE	2/21/2020	6/3/2020	6/3/2020	9/3/2020	3/4/2021	5/17/2021	
30011 72072 25000	20U-0072 001: REHABILITATION/RECONSTRU CTION OF ROAD WITH SLIP, SLOPE COLLAPSE ALONG CALBAYOG – CATARMAN ROAD, BRGY. CAPACUHAN, CALBAYOG CITY, SAMAR	ALBERT B. LAZANA	YES	Competitive Bidding	12/2/2020	2/14/2020 3/6/2020	2/21/2020	6/3/2020	6/3/2020	9/3/2020	6/4/2021	11/16/2020	11/18/2020	11/20/2020	11/23/2020	3/7/2021		FY 2020 / GA 2020	49,500,000.00	/	44,360,000.00			COA,VACC, PICE	2/21/2020	6/3/2020	6/3/2020	9/3/2020	6/4/2021	3/7/2021	
30010 72009 23000	20U-0074 CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG GANDARA RIVER, BRGY. CASANDIG, GANDARA, SAMAR	ALBERT B. LAZANA	YES	Competitive Bidding	12/2/2020	2/14/2020 3/6/2020	2/21/2020	6/3/2020	6/3/2020	9/3/2020	12/3/2021	11/16/2020	11/18/2020	11/20/2020	11/23/2020	5/16/2021		FY 2020 / GA 2020	19,800,000.00	/	17,953,600.00			COA,VACC, PICE	2/21/2020	6/3/2020	6/3/2020	9/3/2020	12/3/2021	5/16/2021	
30010 72009 24000	20U-0075 CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG GANDARA RIVER, BRGY. GERALI, GANDARA, SAMAR	ALBERT B. LAZANA	YES	Competitive Bidding	12/2/2020	2/14/2020 3/6/2020	2/21/2020	6/3/2020	6/3/2020	9/3/2020	12/3/2021	11/16/2020	11/18/2020	11/20/2020	11/23/2020	5/16/2021		FY 2020 / GA 2020	19,600,000.00	/	17,860,000.00			COA,VACC, PICE	2/21/2020	6/3/2020	6/3/2020	9/3/2020	12/3/2021	5/16/2021	
30010 42123 07000	20U-0076 LOCAL PROGRAM: CONSTRUCTION OF BALAY ALJUNI, NORTHWEST SAMAR STATE UNIVERSITY, CALBAYOG CITY, SAMAR	ALBERT B. LAZANA	YES	Competitive Bidding	12/2/2020	2/14/2020 3/6/2020	2/21/2020	6/3/2020	6/3/2020	9/3/2020	3/16/2020	11/16/2020	11/18/2020	11/20/2020	11/23/2020	6/24/2021		FY 2020 / GA 2020	14,860,000.00	/	13,899,600.00			COA,VACC, PICE	2/21/2020	6/3/2020	6/3/2020	9/3/2020	3/16/2020	6/24/2021	
30010 12000 29000	20U-0077 LOCAL PROGRAM: CONSTRUCTION OF SCHOOL BUILDING, NWSSU – SAN JORGE CAMPUS, SAN JORGE, SAMAR, SAMAR	ALBERT B. LAZANA	YES	Competitive Bidding	12/2/2020	2/14/2020 3/6/2020	2/21/2020	6/3/2020	6/3/2020	9/3/2020	12/3/2020	11/16/2020	11/18/2020	11/20/2020	11/23/2020	6/24/2021		FY 2020 / GA 2020	13,720,000.00	/	12,855,640.00			COA,VACC, PICE	2/21/2020	6/3/2020	6/3/2020	9/3/2020	12/3/2020	6/24/2021	

30011 72072 28500	20U-0078 LOCAL PROGRAM- CONSTRUCTION OF ROAD, BRGY. SAN POLICARPO (MARY CONSOLATRIX RD. – CALBAYOG DIVERSION ROAD) PHASE II, CALBAYOG, SAMAR	ALBERT B. LAZANA	YES	Competitive Bidding	2/26/2020	03/06/2020 3/27/2020	3/13/2020	3/27/2020	3/27/2020	3/30/2020	4/30/2020	11/16/2020	11/18/2020	11/20/2020	11/23/2020	6/18/2021		FY 2020 / GA 2020	24,125,000.00	/	22,265,000.00				COA,VACC, PICE	3/13/2020	3/27/2020	3/27/2020	3/30/2020	4/30/2020	6/18/2021	
30010 32026 91000	20U-0082 LOCAL PROGRAM- CONSTRUCTION OF MEN'S DORMITORY BUILDING, NORTHWESTERN SAMAR STATE UNIVERSITY, CALBAYOG CITY, SAMAR	ALBERT B. LAZANA	YES	Competitive Bidding	4/3/2020	03/07/2020 3/30/2020	3/18/2020	3/30/2020	3/30/2020	3/31/2020	4/30/2020	11/16/2020	11/18/2020	11/20/2020	11/23/2020	5/25/2021		FY 2020 / GA 2020	8,820,000.00	/	8,308,000.00				COA,VACC, PICE	3/18/2020	3/30/2020	3/30/2020	3/31/2020	4/30/2020	5/25/2021	
30010 42174 06000	20U-0083 LOCAL PROGRAM- IMPROVEMENT OF CALBAYOG SPORT CENTER, CALBAYOG CITY, SAMAR	ALBERT B. LAZANA	YES	Competitive Bidding	4/3/2020	03/07/2020 3/30/2020	3/18/2020	3/30/2020	3/30/2020	3/31/2020	4/30/2020	11/16/2020	11/18/2020	11/20/2020	11/23/2020	7/24/2021		FY 2020 / GA 2020	9,980,000.00	/	9,266,200.00				COA,VACC, PICE	3/18/2020	3/30/2020	3/30/2020	3/31/2020	4/30/2020	7/24/2021	
30010 42173 05000	20U-0084 LOCAL PROGRAM- IMPROVEMENT OF NIAGA PARK, CALBAYOG CITY, SAMAR	ALBERT B. LAZANA	YES	Competitive Bidding	4/3/2020	03/07/2020 3/30/2020	3/18/2020	3/30/2020	3/30/2020	3/31/2020	4/30/2020	11/16/2020	11/18/2020	11/20/2020	11/23/2020	5/30/2021		FY 2020 / GA 2020	29,700,000.00	/	27,799,000.00				COA,VACC, PICE	3/18/2020	3/30/2020	3/30/2020	3/31/2020	4/30/2020	5/30/2021	
	20U-0100 CONCRETING OF BRGY. CAYBAGO TO BRGY. SAN RUFINO FMR (PHASE II)BRGY. CAYBAGO AND ABRGY. SAN RUFINO, CALBAYOG CITY, SAMAR	ALBERT B. LAZANA	YES	Competitive Bidding	11/12/2020	12/17/2020 01/06/2021	12/23/2020	6/1/2021	6/1/2021	7/1/2021	4/2/2021	2/2/2021	2/28/2021	2/3/2021	3/3/2021	7/5/2021		FY 2020 / GA 2020	9,950,000.00	/	9,224,500.00				COA,VACC, PICE	12/23/2020	6/1/2021	6/1/2021	7/1/2021	4/2/2021	7/5/2021	
30010 42173 05000	21U-0001 CONSTRUCTION (COMPLETION) OF MULTI- PURPOSE BUILDING, BRGY. BASUD, CALBAYOG CITY, SAMAR	ALBERT B. LAZANA	YES	Competitive Bidding	10/23/2020	10/29/2020 1/19/2020	6/11/2020	11/19/2020	11/19/2020	11/20/2020	3/1/2021	1/21/2021	1/25/2021	1/28/2021	1/29/2021	4/5/2021		FY 2021 GAA 2021	2,970,000.00	/	2,866,000.00				COA,VACC, PICE	6/11/2020	11/19/2020	11/19/2020	11/20/2020	3/1/2021	4/5/2021	
30010 42243 93000	21U-0002 - CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT) (PHASE II), MATONATO ELEMENTARY SCHOOL, CALBAYOG CITY, SAMAR	ALBERT B. LAZANA	YES	Competitive Bidding	10/23/2020	10/29/2020 1/19/2020	6/11/2020	11/19/2020	11/19/2020	11/20/2020	12/18/2021	1/21/2021	1/25/2021	1/28/2021	1/29/2021	4/19/2021		FY 2021 GAA 2021	1,980,000.00	/	1,880,100.00				COA,VACC, PICE	6/11/2020	11/19/2020	11/19/2020	11/20/2020	12/18/2021	4/19/2021	
30010 42244 10000	21U-0004 - CONSTRUCTION OF MULTI-PURPOSE BUILDING (PHASE II), CARMEN ELEMENTARY SCHOOL, CALBAYOG CITY, SAMAR	ALBERT B. LAZANA	YES	Competitive Bidding	10/23/2020	10/29/2020 1/19/2020	6/11/2020	11/19/2020	11/19/2020	11/20/2020	12/18/2021	1/21/2021	1/25/2021	1/28/2021	1/29/2021	4/4/2021		FY 2021 GAA 2021	1,980,000.00	/	1,872,000.00				COA,VACC, PICE	6/11/2020	11/19/2020	11/19/2020	11/20/2020	12/18/2021	4/4/2021	
31030 51014 06000	21U-0005 - WIDENING OF PERMANENT BRIDGES: MANOK MANOK BR. (B03202SM) ALONG DAKANAN MAHARUKA(SM) (SN ISIDRO- SN JUANICO BR) SAMAR	ALBERT B. LAZANA	YES	Competitive Bidding	10/23/2020	10/29/2020 1/19/2020	6/11/2020	11/19/2020	11/19/2020	11/20/2020	12/16/2020	1/21/2021	1/25/2021	1/28/2021	1/29/2021	9/7/2021		FY 2021 GAA 2021	39,200,000.00	/	37,318,000.00				COA,VACC, PICE	6/11/2020	11/19/2020	11/19/2020	11/20/2020	12/16/2020	9/7/2021	
30010 42244 06000	21U-0006 - CONSTRUCTION OF MULTI-PURPOSE BUILDING (PHASE II), BRGY. SALJAO, CALBAYOG CITY, SAMAR	ALBERT B. LAZANA	YES	Competitive Bidding	10/23/2020	10/29/2020 1/19/2020	6/11/2020	11/19/2020	11/19/2020	11/20/2020	12/18/2020	1/21/2021	1/25/2021	1/28/2021	1/29/2021	4/19/2021		FY 2021 GAA 2021	1,980,000.00	/	1,879,000.00				COA,VACC, PICE	6/11/2020	11/19/2020	11/19/2020	11/20/2020	12/18/2020	4/19/2021	
30010 42243 90000	21U-0007 - CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. HINAYAGAN, GANDARA, SAMAR	ALBERT B. LAZANA	YES	Competitive Bidding	10/26/2020	10/31/2020 11/20/2020	6/11/2020	11/20/2020	11/20/2020	11/23/2020	12/18/2020	1/21/2021	1/25/2021	1/28/2021	1/29/2021	4/4/2021		FY 2021 GAA 2021	1,980,000.00	/	1,872,000.00				COA,VACC, PICE	6/11/2020	11/20/2020	11/20/2020	11/23/2020	12/18/2020	4/4/2021	
30010 42244 27000	21U-0008 - CONSTRUCTION OF MULTI-PURPOSE BUILDING (BARANGAY STO. NIÑO), GANDARA, SAMAR	ALBERT B. LAZANA	YES	Competitive Bidding	10/26/2020	10/31/2020 11/26/2020	6/11/2020	11/20/2020	11/20/2020	11/23/2020	12/20/2020	1/21/2021	1/25/2021	1/28/2021	1/29/2021	4/4/2021		FY 2021 GAA 2021	1,980,000.00	/	1,879,000.00				COA,VACC, PICE	6/11/2020	11/20/2020	11/20/2020	11/23/2020	12/20/2020	4/4/2021	
3001 04224 41500 0	21U-0009 CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY BALOCALWE, GANDARA, SAMAR	ALBERT B. LAZANA	YES	Competitive Bidding	10/26/2020	10/31/2020 11/20/2020	6/11/2020	11/20/2020	11/20/2020	11/23/2020	12/18/2020	1/21/2021	1/25/2021	1/28/2021	1/29/2021	4/4/2021		FY 2021 GAA 2021	1,980,000.00	/	1,888,000.00				COA,VACC, PICE	6/11/2020	11/20/2020	11/20/2020	11/23/2020	12/18/2020	4/4/2021	
3001 02203 68500 0	21U-0010 - CONSTRUCTION OF MULTI-PURPOSE HALL, TARANANGAN CENTRAL ELEMENTARY SCHOOL, POBLACION, TARANANGAN, SAMAR	ALBERT B. LAZANA	YES	Competitive Bidding	10/26/2020	10/31/2020 11/20/2020	6/11/2020	11/20/2020	11/20/2020	11/23/2020	12/18/2020	1/21/2021	1/25/2021	1/28/2021	1/29/2021	3/6/2021		FY 2021 GAA 2021	4,410,000.00	/	4,294,900.00				COA,VACC, PICE	6/11/2020	11/20/2020	11/20/2020	11/23/2020	12/18/2020	3/6/2021	
30010 42244 36000	21U-0011 - REHABILITATION OF MULTI-PURPOSE BUILDING, (COVERED COURT), BARANGAY SAPINT, SAN JORGE, SAMAR	ALBERT B. LAZANA	YES	Competitive Bidding	10/26/2020	10/31/2020 11/26/2020	6/11/2020	11/20/2020	11/20/2020	11/23/2020	12/18/2020	1/21/2021	1/25/2021	1/28/2021	1/29/2021	4/4/2021		FY 2021 GAA 2021	1,980,000.00	/	1,869,120.00				COA,VACC, PICE	6/11/2020	11/20/2020	11/20/2020	11/23/2020	12/18/2020	4/4/2021	
30010 42244 13000	21U-0012- CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY ACIDILLO, CALBAYOG CITY, SAMAR	ALBERT B. LAZANA	YES	Competitive Bidding	10/26/2020	10/31/2020 11/20/2020	6/11/2020	11/20/2020	11/20/2020	11/23/2020	12/18/2020	1/21/2021	1/25/2021	1/28/2021	1/29/2021	4/4/2021		FY 2021 GAA 2021	1,980,000.00	/	1,909,700.00				COA,VACC, PICE	6/11/2020	11/20/2020	11/20/2020	11/23/2020	12/18/2020	4/4/2021	
30010 42244 17000	21U-0013 - CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY BAYO, CALBAYOG CITY, SAMAR	ALBERT B. LAZANA	YES	Competitive Bidding	10/26/2020	10/31/2020 11/20/2020	6/11/2020	11/20/2020	11/20/2020	11/23/2020	12/18/2020	1/21/2021	1/25/2021	1/28/2021	1/29/2021	4/4/2021		FY 2021 GAA 2021	1,980,000.00	/	1,915,500.00				COA,VACC, PICE	6/11/2020	11/20/2020	11/20/2020	11/23/2020	12/18/2020	4/4/2021	

30010 42244 14000	21U-0014 - CONSTRUCTION OF MULTI-PURPOSE BUILDING, BRGY. BAJA, CALBAYOG CITY, SAMAR	ALBERT B. LAZANA	YES	Competitive Bidding	3/11/2020	11/08/2020 11/27/2020	11/13/2020	11/27/2020	11/27/2020	1/12/2020	12/21/2020	1/21/2021	1/25/2021	1/28/2021	1/29/2021	4/4/2021		FY 2021 GAA 2021	1,960,000.00	/	1,863,300.00			COA,VACC, PICE	11/13/2020	11/27/2020	11/27/2020	1/12/2020	12/21/2020	4/4/2021	
30010 42244 23000	21U-0015 - CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY MALAYOG, CALBAYOG CITY, SAMAR	ALBERT B. LAZANA	YES	Competitive Bidding	3/11/2020	11/08/2020 11/27/2020	11/13/2020	11/27/2020	11/27/2020	1/12/2020	12/27/2020	1/21/2021	1/25/2021	1/28/2021	1/29/2021	4/4/2021		FY 2021 GAA 2021	1,980,000.00	/	1,877,000.00			COA,VACC, PICE	11/13/2020	11/27/2020	11/27/2020	1/12/2020	12/27/2020	4/4/2021	
30010 42244 16000	21U-0016 - CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY BANTIAN, CALBAYOG CITY, SAMAR	ALBERT B. LAZANA	YES	Competitive Bidding	3/11/2020	11/06/2020 11/27/2020	11/13/2020	11/27/2020	11/27/2020	1/12/2020	12/23/2020	1/21/2021	1/25/2021	1/28/2021	1/29/2021	4/4/2021		FY 2021 GAA 2021	1,960,000.00	/	1,865,500.00			COA,VACC, PICE	11/13/2020	11/27/2020	11/27/2020	1/12/2020	12/23/2020	4/4/2021	
3001 04224 39000 0	21U-0017 - CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY MALAJOG, CALBAYOG CITY, SAMAR	ALBERT B. LAZANA	YES	Competitive Bidding	3/11/2020	11/06/2020 11/27/2020	11/13/2020	11/27/2020	11/27/2020	1/12/2020	12/21/2020	1/21/2021	1/25/2021	1/28/2021	1/29/2021	4/4/2021		FY 2021 GAA 2021	1,960,000.00	/	1,880,920.00			COA,VACC, PICE	11/13/2020	11/27/2020	11/27/2020	1/12/2020	12/21/2020	4/4/2021	
3001 04224 41000 0	21U-0018 - CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY CAO-AMBONG, CALBAYOG CITY, SAMAR	ALBERT B. LAZANA	YES	Competitive Bidding	6/11/2020	11/11/2020 12/2/2020	11/20/2020	2/12/2020	9/12/2020	10/12/2020	4/1/2021	1/21/2021	1/25/2021	1/28/2021	1/29/2021	4/4/2021		FY 2021 GAA 2021	1,960,000.00	/	1,885,500.00			COA,VACC, PICE	11/20/2020	2/12/2020	9/12/2020	10/12/2020	4/1/2021	4/4/2021	
3001 04224 43100 0	21U-0019 - CONSTRUCTION OF MULTI-PURPOSE FACILITY (COVERED COURT), BARANGAY BALATUTU, STO. NIÑO, SAMAR	ALBERT B. LAZANA	YES	Competitive Bidding	6/11/2020	11/11/2020 12/2/2020	11/20/2020	2/12/2020	9/12/2020	10/12/2020	4/1/2021	1/21/2021	1/25/2021	1/28/2021	1/29/2021	3/6/2021		FY 2021 GAA 2021	4,950,000.00	/	4,695,000.00			COA,VACC, PICE	11/20/2020	2/12/2020	9/12/2020	10/12/2020	4/1/2021	3/6/2021	
30010 42243 97000	21U-0020 CONSTRUCTION OF MULTI-PURPOSE BUILDING (DAY CARE CENTER), BARANGAY CAGLANIPAO, CALBAYOG CITY, SAMAR	ALBERT B. LAZANA	YES	Competitive Bidding	9/11/2020	11/13/2020 12/04/2020	11/23/2020	4/12/2020	4/12/2020	7/12/2020	4/1/2021	1/21/2021	1/25/2021	1/28/2021	1/29/2021	4/4/2021		FY 2021 GAA 2021	1,960,000.00	/	1,886,940.00			COA,VACC, PICE	11/23/2020	4/12/2020	4/12/2020	7/12/2020	4/1/2021	4/4/2021	
30010 42244 24000	21U-0021 - CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY PATAHANAN, CALBAYOG CITY, SAMAR	ALBERT B. LAZANA	YES	Competitive Bidding	9/11/2020	11/13/2020 12/04/2020	11/23/2020	4/12/2020	4/12/2020	7/12/2020	4/1/2021	1/21/2021	1/25/2021	1/28/2021	1/29/2021	4/4/2021		FY 2021 GAA 2021	2,970,000.00	/	2,768,040.00			COA,VACC, PICE	11/23/2020	4/12/2020	4/12/2020	7/12/2020	4/1/2021	4/4/2021	
31020 41013 06000	21U-0022- CONSTRUCTION OF BY-PASS AND DIVERSION ROADS, CAPOCCAN - DAGUM DIVERSION ROAD (PHASE II), SAMAR	ALBERT B. LAZANA	YES	Competitive Bidding	11/13/2020	11/18/2020 12/08/2020	11/26/2020	8/12/2020	9/12/2020	10/12/2020	6/1/2021	1/21/2021	1/25/2021	1/28/2021	1/29/2021	6/23/2021		FY 2021 GAA 2021	49,000,000.00	/	44,886,000.00			COA,VACC, PICE	11/26/2020	8/12/2020	9/12/2020	10/12/2020	6/1/2021	6/23/2021	
31020 11007 88000	21U-0023- ROAD WIDENING - DAANG MAHURUKA (SM)(SN ISIKRO-SN JUANICO BR) K0732+650 - K0732+896, SAMAR	ALBERT B. LAZANA	YES	Competitive Bidding	11/13/2020	11/18/2020 12/08/2020	11/26/2020	8/12/2020	9/12/2020	10/12/2020	6/1/2021	1/21/2021	1/25/2021	1/28/2021	1/29/2021	9/4/2021		FY 2021 GAA 2021	8,820,000.00	/	8,055,320.00			COA,VACC, PICE	11/26/2020	8/12/2020	9/12/2020	10/12/2020	6/1/2021	9/4/2021	
31020 21008 98000	21U-0024 - ROAD WIDENING - SECONDARY ROADS, CALBAYOG - CATARMAN ROAD, K0809+000 - K0809+157, SAMAR	ALBERT B. LAZANA	YES	Competitive Bidding	11/14/2020	11/19/2020 12/09/2020	11/27/2020	9/12/2020	9/12/2020	10/12/2020	8/1/2021	1/21/2021	1/25/2021	1/28/2021	1/29/2021	3/20/2021		FY 2021 GAA 2021	3,920,000.00	/	3,613,840.00			COA,VACC, PICE	11/27/2020	9/12/2020	9/12/2020	10/12/2020	8/1/2021	3/20/2021	
31020 21008 97000	21U-0025 - ROAD WIDENING - SECONDARY ROADS, CALBAYOG - CATARMAN ROAD, K0789+000 - K0790+000, SAMAR	ALBERT B. LAZANA	YES	Competitive Bidding	11/14/2020	11/19/2020 12/09/2020	11/27/2020	9/12/2020	9/12/2020	10/12/2020	8/1/2021	1/21/2021	1/25/2021	1/28/2021	1/29/2021	3/7/2021		FY 2021 GAA 2021	25,970,000.00	/	24,100,000.00			COA,VACC, PICE	11/27/2020	9/12/2020	9/12/2020	10/12/2020	8/1/2021	3/7/2021	
30010 42244 04000	21U-0026 - CONSTRUCTION OF MULTI-PURPOSE BUILDING (PHASE II), BARANGAY KERIKTE, ALMAGRO, SAMAR	ALBERT B. LAZANA	YES	Competitive Bidding	11/14/2020	11/19/2020 12/09/2020	11/27/2020	9/12/2020	9/12/2020	10/12/2020	1/14/2021	1/21/2021	1/25/2021	1/28/2021	1/29/2021	4/4/2021		FY 2021 GAA 2021	1,980,000.00	/	1,845,360.00			COA,VACC, PICE	11/27/2020	9/12/2020	9/12/2020	10/12/2020	1/14/2021	4/4/2021	
30010 42244 07000	21U-0027 - CONSTRUCTION OF MULTI-PURPOSE BUILDING (PHASE II), BARANGAY PULANGATO, TAGAPULAN, SAMAR	ALBERT B. LAZANA	YES	Competitive Bidding	11/14/2020	11/19/2020 12/09/2020	11/27/2020	9/12/2020	9/12/2020	10/12/2020	8/1/2021	1/21/2021	1/25/2021	1/28/2021	1/29/2021	4/4/2021		FY 2021 GAA 2021	1,980,000.00	/	1,860,000.00			COA,VACC, PICE	11/27/2020	9/12/2020	9/12/2020	10/12/2020	8/1/2021	4/4/2021	
30010 42244 29000	21U-0028 - CONSTRUCTION OF MULTI-PURPOSE BUILDING, BINALIW ELEMENTARY SCHOOL, BARANGAY BINALIW, CALBAYOG CITY, SAMAR	ALBERT B. LAZANA	YES	Competitive Bidding	11/15/2020	11/20/2020 12/10/2020	11/27/2020	10/12/2020	10/12/2020	11/12/2020	1/18/2021	1/21/2021	1/25/2021	1/28/2021	1/29/2021	4/4/2021		FY 2021 GAA 2021	1,980,000.00	/	1,845,360.00			COA,VACC, PICE	11/27/2020	10/12/2020	10/12/2020	11/12/2020	1/18/2021	4/4/2021	
30010 42244 05000	21U-0029 - CONSTRUCTION OF MULTI-PURPOSE BUILDING (PHASE II), BARANGAY LUNANG I, ALMAGRO, SAMAR	ALBERT B. LAZANA	YES	Competitive Bidding	11/15/2020	11/20/2020 12/10/2020	11/27/2020	10/12/2020	10/12/2020	11/12/2020	8/1/2021	1/21/2021	1/25/2021	1/28/2021	1/29/2021	4/4/2021		FY 2021 GAA 2021	1,980,000.00	/	1,845,360.00			COA,VACC, PICE	11/27/2020	10/12/2020	10/12/2020	11/12/2020	8/1/2021	4/4/2021	
30010 42244 03000	21U-0030 - CONSTRUCTION OF MULTI-PURPOSE BUILDING (PHASE II), BARANGAY ILUAN, STO. NIÑO, SAMAR	ALBERT B. LAZANA	YES	Competitive Bidding	11/15/2020	11/20/2020 12/10/2020	11/27/2020	10/12/2020	10/12/2020	11/12/2020	8/1/2021	1/21/2021	1/25/2021	1/28/2021	1/29/2021	4/4/2021		FY 2021 GAA 2021	1,980,000.00	/	1,920,112.00			COA,VACC, PICE	11/27/2020	10/12/2020	10/12/2020	11/12/2020	8/1/2021	4/4/2021	
30010 42244 00000	21U-0031 CONSTRUCTION OF MULTI-PURPOSE BUILDING (PHASE II), BARANGAY BUENAVISTA, STO. NIÑO, SAMAR	ALBERT B. LAZANA	YES	Competitive Bidding	11/15/2020	11/20/2020 12/10/2020	11/27/2020	10/12/2020	10/12/2020	11/13/2020	8/1/2021	1/21/2021	1/25/2021	1/28/2021	1/29/2021	4/5/2021		FY 2021 GAA 2021	2,970,000.00	/	2,845,260.00			COA,VACC, PICE	11/27/2020	10/12/2020	10/12/2020	11/13/2020	8/1/2021	4/5/2021	

30010 42244 30000	21U-0032 CONSTRUCTION OF MULTI-PURPOSE BUILDING, SAN JOAQUIN NATIONAL HIGH SCHOOL, BARANGAY SAN JOAQUIN, CALBAYOG CITY, SAMAR	ALBERT B. LAZANA	YES	Competitive Bidding	11/15/2020	11/20/2020 12/10/2020	11/27/2020	10/12/2020	10/12/2020	11/12/2020	8/1/2021	1/21/2021	1/25/2021	1/28/2021	1/29/2021	4/5/2021		FY 2021 GAA 2021	2,970,000.00		/	2,845,300.00			COA_VACC, PICE	11/27/2020	10/12/2020	10/12/2020	11/12/2020	1/18/2021	4/5/2021	
30010 42243 88000	21U-0033 CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY CAGLANIPAO SUR, CALBAYOG CITY, SAMAR	ALBERT B. LAZANA	YES	Competitive Bidding	11/16/2020	11/23/202012 /14/2020	2/12/2020	12/14/2020	12/14/2020	12/15/2020	1/13/2021	1/21/2021	1/25/2021	1/28/2021	1/29/2021	4/4/2021		FY 2021 GAA 2021	1,980,000.00		/	1,857,200.00			COA_VACC, PICE	2/12/2020	12/14/2020	12/14/2020	12/15/2020	1/13/2021	4/4/2021	
30010 42244 09000	21U-0034 CONSTRUCTION OF MULTI-PURPOSE BUILDING (PHASE II), BARANGAY SAN LUIS, PAGSANGHAN, SAMAR	ALBERT B. LAZANA	YES	Competitive Bidding	11/16/2020	11/23/202012 /14/2020	2/12/2020	12/14/2020	12/14/2020	12/15/2020	12/18/2020	1/21/2021	1/25/2021	1/28/2021	1/29/2021	4/4/2021		FY 2021 GAA 2021	1,980,000.00		/	1,890,903.00			COA_VACC, PICE	2/12/2020	12/14/2020	12/14/2020	12/15/2020	12/18/2020	4/4/2021	
31020 41011 35000	21U-0035 CONSTRUCTION OF BY-PASS AND DIVERSION ROADS, CALBAYOG CITY COASTAL ROAD, PACKAGE 3A, SAMAR	ALBERT B. LAZANA	YES	Competitive Bidding	11/16/2020	11/23/202012 /14/2020	2/12/2020	12/14/2020	12/14/2020	12/15/2020	1/15/2021	1/29/2021	1/2/2021	4/2/2021	5/2/2021	9/15/2021		FY 2021 GAA 2021	96,500,000.00		/	88,780,000.00			COA_VACC, PICE	2/12/2020	12/14/2020	12/14/2020	12/15/2020	1/15/2021	9/15/2021	
31020 41011 36000	21U-0036 CONSTRUCTION OF BY-PASS AND DIVERSION ROADS, CALBAYOG CITY COASTAL ROAD, PACKAGE 4A, SAMAR	ALBERT B. LAZANA	YES	Competitive Bidding	11/16/2020	11/23/202012 /14/2020	2/12/2020	12/14/2020	12/14/2020	12/15/2020	1/15/2021	1/29/2021	1/2/2021	4/2/2021	5/2/2021	9/15/2021		FY 2021 GAA 2021	96,500,000.00		/	88,780,000.00			COA_VACC, PICE	2/12/2020	12/14/2020	12/14/2020	12/15/2020	1/15/2021	9/15/2021	
31020 41011 37000	21U-0037 CONSTRUCTION OF BY-PASS AND DIVERSION ROADS, CALBAYOG CITY COASTAL ROAD, PACKAGE 5A, SAMAR	ALBERT B. LAZANA	YES	Competitive Bidding	11/16/2020	11/23/202012 /14/2020	2/12/2020	12/14/2020	12/14/2020	12/15/2020	1/13/2021	1/29/2021	1/2/2021	4/2/2021	5/2/2021	9/15/2021		FY 2021 GAA 2021	96,500,000.00		/	88,201,000.00			COA_VACC, PICE	2/12/2020	12/14/2020	12/14/2020	12/15/2020	1/13/2021	9/15/2021	
30010 42243 54000	21U-0038 CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT), BARANGAY CAG-ANDAW, CALBAYOG CITY, SAMAR	ALBERT B. LAZANA	YES	Competitive Bidding	11/17/2020	11/24/202012 /15/2020	3/12/2020	12/15/2020	12/15/2020	12/16/2020	1/14/2021	1/21/2021	1/25/2021	1/28/2021	1/29/2021	4/4/2021		FY 2021 GAA 2021	1,980,000.00		/	1,848,000.00			COA_VACC, PICE	3/12/2020	12/15/2020	12/15/2020	12/16/2020	1/14/2021	4/4/2021	
31020 11007 87000	21U-0039 ROAD WIDENING – DAANG MAHARLIKA (SM) (SN ISIDRO – SN JUANICO BR) K0727+675 – K0728+575	ALBERT B. LAZANA	YES	Competitive Bidding	11/17/2020	11/24/202012 /15/2020	3/12/2020	12/15/2020	12/15/2020	12/16/2020	1/18/2021	1/21/2021	1/25/2021	1/28/2021	1/29/2021	7/28/2021		FY 2021 GAA 2021	44,982,000.00		/	41,700,100.00			COA_VACC, PICE	3/12/2020	12/15/2020	12/15/2020	12/16/2020	1/18/2021	7/28/2021	
31010 71002 28000	21U-0040 Daang Maharlika (SM) (Sn Isidro-Sn Juanico Br) - K0703+000 - K0703+083, K0703+208 - K0703+214, K0703+287 - K0703+450, K0703+027 - K0703+725	ALBERT B. LAZANA	YES	Competitive Bidding	11/17/2020	11/24/202012 /15/2020	5/2/2021	2/19/2021	2/19/2021	2/22/2021	2/22/2021	1/29/2021	2/24/2021	2/3/2021	3/3/2021	9/24/2021		FY 2021 GAA 2021	59,926,500.00		/	54,500,100.00			COA_VACC, PICE	5/2/2021	2/19/2021	2/19/2021	2/22/2021	2/22/2021	9/24/2021	
31020 11007 90000	21U-0041 ROAD WIDENING – DAANG MAHARLIKA (SN)(SN ISIDRO-SN JUANICO BR) K0752+916-K0753+000, SAMAR	ALBERT B. LAZANA	YES	Competitive Bidding	11/17/2020	11/24/202012 /15/2020	3/12/2020	12/15/2020	12/15/2020	12/16/2020	3/1/2021	1/21/2021	1/25/2021	1/28/2021	1/29/2021	3/26/2021		FY 2021 GAA 2021	6,860,000.00		/	5,808,380.00			COA_VACC, PICE	3/12/2020	12/15/2020	12/15/2020	12/16/2020	3/1/2021	3/26/2021	
31020 11007 90000	21U-0042 REHABILITATION OF MULTI-PURPOSE BUILDING, BARANGAY CAG-OLANGO, CALBAYOG CITY, SAMAR	ALBERT B. LAZANA	YES	Competitive Bidding	11/17/2020	11/24/202012 /15/2020	3/12/2020	12/15/2020	12/15/2020	12/16/2020	1/14/2021	1/21/2021	1/25/2021	1/28/2021	1/29/2021	4/4/2021		FY 2021 GAA 2021	1,980,000.00		/	1,848,000.00			COA_VACC, PICE	3/12/2020	12/15/2020	12/15/2020	12/16/2020	1/14/2021	4/4/2021	
30010 42243 59000	21U-0043 CONSTRUCTION OF MULTI-PURPOSE BUILDING (DAYCARE CENTER), BARANGAY CAG-ANDAW, CALBAYOG CITY, SAMAR	ALBERT B. LAZANA	YES	Competitive Bidding	11/19/2020	11/26/202012 /16/2020	4/12/2020	12/16/2020	12/16/2020	12/17/2020	1/15/2021	1/21/2021	1/25/2021	1/28/2021	1/29/2021	4/4/2021		FY 2021 GAA 2021	1,980,000.00		/	1,881,000.00			COA_VACC, PICE	4/12/2020	12/16/2020	12/16/2020	12/17/2020	1/15/2021	4/4/2021	
31020 51006 93000	21U-0044 CONSTRUCTION OF MISSING LINKS / NEW ROADS, RUEDA EXTENSION	ALBERT B. LAZANA	YES	Competitive Bidding	11/19/2020	11/26/202012 /16/2020	4/12/2020	12/16/2020	12/16/2020	12/17/2020	1/15/2021	1/21/2021	1/25/2021	1/28/2021	1/29/2021	1/9/2021		FY 2021 GAA 2021	49,000,000.00		/	44,688,000.00			COA_VACC, PICE	4/12/2020	12/16/2020	12/16/2020	12/17/2020	1/15/2021	1/9/2021	
31020 11007 89000	21U-0045 ROAD WIDENING – PRIMARY ROADS, DAANG MAHARLIKA (SM) (SN ISIDRO-SN JUANICO BR) K0745+652 – K0746+000	ALBERT B. LAZANA	YES	Competitive Bidding	11/19/2020	11/26/202012 /16/2020	4/12/2020	12/16/2020	12/16/2020	12/17/2020	1/15/2021	6/5/2021	06/14/2021	6/17/2021	6/18/2021	9/25/2021		FY 2021 GAA 2021	12,740,000.00		/	11,669,840.00			COA_VACC, PICE	4/12/2020	12/16/2020	12/16/2020	12/17/2020	1/15/2021	9/25/2021	
32010 11070 33000	21U-0046 CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG SINIDMAN RIVER (UPSTREAM), BRGY. SINIDMAN OCCIDENTAL, SANDARA, SAMAR	ALBERT B. LAZANA	YES	Competitive Bidding	11/19/2020	11/26/202012 /16/2020	4/12/2020	12/16/2020	12/16/2020	12/17/2020	1/15/2021	1/21/2021	1/25/2021	1/28/2021	1/29/2021	7/24/2021		FY 2021 GAA 2021	29,400,000.00		/	28,500,000.00			COA_VACC, PICE	4/12/2020	12/16/2020	12/16/2020	12/17/2020	1/15/2021	7/24/2021	
31020 11007 91000	21U-0047 ROAD WIDENING – PRIMARY ROADS, DAANG MAHARLIKA (SM) (SN ISIDRO-SN JUANICO BR) K0756+000 – K0756+789, K0756+807- K0757+000, K064+000- K0764+120	ALBERT B. LAZANA	YES	Competitive Bidding	11/19/2020	11/26/202012 /16/2020	4/12/2020	12/16/2020	12/16/2020	12/17/2020	1/14/2021	1/21/2021	1/25/2021	1/28/2021	1/29/2021	7/22/2021		FY 2021 GAA 2021	34,775,300.00		/	33,036,500.00			COA_VACC, PICE	4/12/2020	12/16/2020	12/16/2020	12/17/2020	1/14/2021	7/22/2021	
30020 51000 63000	21U-0048 CONSTRUCTION OF LEVEL III WATER SUPPLY PROJECT, SAN JORGE, SAMAR	ALBERT B. LAZANA	YES	Competitive Bidding	11/19/2020	11/26/202012 /16/2020	4/12/2020	12/16/2020	12/16/2020	12/17/2020	1/15/2021	1/29/2021	3/16/2021	3/18/2021	3/19/2021	12/19/2021		FY 2021 GAA 2021	29,400,000.00		/	27,577,200.00			COA_VACC, PICE	4/12/2020	12/16/2020	12/16/2020	12/17/2020	1/15/2021	12/19/2021	

30020 51000 62000	21U-0049 CONSTRUCTION OF LEVEL III WATER SUPPLY PROJECT, MATUGUINAO, SAMAR	ALBERT B. LAZANA	YES	Competitive Bidding	11/20/2020	11/27/2020 12/17/2020	4/12/2020	12/17/2020	12/17/2020	12/18/2020	1/15/2021	1/29/2021	3/16/2021	3/18/2021	3/19/2021	12/19/2021		FY 2021 GAA 2021	22,540,000.00		/	21,458,800.00			COA,VACC, PICE	4/12/2020	12/17/2020	12/17/2020	12/18/2020	1/15/2021	12/19/2021	
30010 42243 91000	21U-0050 CONSTRUCTION OF MULTI-PURPOSE BUILDING (BARANGAY HALL), BARANGAY CAG-ANAWAW, CALBAYOG CITY, SAMAR	ALBERT B. LAZANA	YES	Competitive Bidding	11/20/2020	11/27/2020 12/17/2020	4/12/2020	12/17/2020	12/17/2020	12/18/2020	1/18/2021	1/21/2021	1/25/2021	1/28/2021	1/29/2021	4/5/2021		FY 2021 GAA 2021	2,970,000.00		/	2,818,530.00			COA,VACC, PICE	4/12/2020	12/17/2020	12/17/2020	12/18/2020	1/18/2021	4/5/2021	
32010 11070 32000	21U-0051 CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG JIBATANG RIVER (UPSTREAM), BARANGAY CAYBAGO, CALBAYOG CITY, SAMAR	ALBERT B. LAZANA	YES	Competitive Bidding	11/20/2020	11/27/2020 12/17/2020	4/12/2020	12/17/2020	12/17/2020	12/18/2020	1/18/2021	1/21/2021	1/25/2021	1/28/2021	1/29/2021	7/23/2021		FY 2021 GAA 2021	23,880,640.00		/	22,020,100.00			COA,VACC, PICE	4/12/2020	12/17/2020	12/17/2020	12/18/2020	1/18/2021	7/23/2021	
32010 21043 97000	21U-0052 CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG GANDARA RIVER (UPSTREAM), BARANGAY HAMPTON, GANDARA, SAMAR	ALBERT B. LAZANA	YES	Competitive Bidding	11/20/2020	11/27/2020 12/17/2020	4/12/2020	12/17/2020	12/17/2020	12/18/2020	1/18/2021	1/21/2021	1/25/2021	1/28/2021	1/29/2021	7/24/2021		FY 2021 GAA 2021	49,000,000.00		/	44,835,000.00			COA,VACC, PICE	4/12/2020	12/17/2020	12/17/2020	12/18/2020	1/18/2021	7/24/2021	
32010 21044 01000	21U-0053 CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG GANDARA RIVER (UPSTREAM), BROY, TAWIRAN, GANDARA, SAMAR	ALBERT B. LAZANA	YES	Competitive Bidding	11/20/2020	11/27/2020 12/17/2020	4/12/2020	12/17/2020	12/17/2020	12/18/2020	1/18/2021	1/21/2021	1/25/2021	1/28/2021	1/29/2021	7/24/2021		FY 2021 GAA 2021	49,000,000.00		/	44,884,000.00			COA,VACC, PICE	4/12/2020	12/17/2020	12/17/2020	12/18/2020	1/18/2021	7/24/2021	
30010 42244 40000	21U-0054 REHABILITATION OF MULTI-PURPOSE BUILDING, BARANGAY BEGAHO, CALBAYOG CITY, SAMAR	ALBERT B. LAZANA	YES	Competitive Bidding	11/20/2020	11/27/2020 12/17/2020	4/12/2020	12/17/2020	12/17/2020	12/18/2020	1/15/2021	1/21/2021	1/25/2021	1/28/2021	1/29/2021	4/4/2021		FY 2021 GAA 2021	1,000,000.00		/	917,280.00			COA,VACC, PICE	4/12/2020	12/17/2020	12/17/2020	12/18/2020	1/15/2021	4/4/2021	
32010 21043 96000	21U-0056 CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG GANDARA RIVER (UPSTREAM),BARANGAY PIZARRO, GANDARA, SAMAR	ALBERT B. LAZANA	YES	Competitive Bidding	11/20/2020	11/27/2020 12/17/2020	4/12/2020	12/17/2020	12/17/2020	12/18/2020	1/18/2021	1/21/2021	1/25/2021	1/28/2021	1/29/2021	3/7/2021		FY 2021 GAA 2021	28,160,300.00		/	25,005,000.00			COA,VACC, PICE	4/12/2020	12/17/2020	12/17/2020	12/18/2020	1/18/2021	3/7/2021	
30010 42244 32000	21U-0058 CONSTRUCTION OF NEW MUNICIPAL BUILDING, STO. NIÑO, SAMAR	ALBERT B. LAZANA	YES	Competitive Bidding	11/23/2020	11/28/2020 12/18/2020	11/28/2020	12/18/2020	12/18/2020	12/18/2020	1/15/2021	1/21/2021	1/25/2021	1/28/2021	1/29/2021	4/5/2021		FY 2021 GAA 2021	2,970,000.00		/	2,821,000.00			COA,VACC, PICE	4/12/2020	12/18/2020	12/18/2020	12/18/2020	1/15/2021	4/5/2021	
32010 21043 95000	21U-0059 CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG JIBATANG RIVER (UPSTREAM), BARANGAY OQUEENDO (PUROK 2), CALBAYOG CITY, SAMAR	ALBERT B. LAZANA	YES	Competitive Bidding	11/23/2020	11/28/2020 12/18/2020	4/12/2020	12/18/2020	12/18/2020	12/18/2020	1/15/2021	1/21/2021	1/25/2021	1/28/2021	1/29/2021	8/28/2021		FY 2021 GAA 2021	39,200,000.00		/	35,750,400.00			COA,VACC, PICE	4/12/2020	12/18/2020	12/18/2020	12/18/2020	1/15/2021	8/28/2021	
31030 51014 05000	21U-0062 WIDENING OF BRIDGE, CAGLANIPAO BR. (B00329SM)ALONG DAANG MAHARLIKA (SM) (SN ISIDRO-SN JUANICO BR.)	ALBERT B. LAZANA	YES	Competitive Bidding	11/23/2020	11/28/2020 12/18/2020	4/12/2020	12/18/2020	12/18/2020	12/18/2020	1/15/2021	1/21/2021	1/25/2021	1/28/2021	1/29/2021	8/23/2021		FY 2021 GAA 2021	49,000,000.00		/	46,648,000.00			COA,VACC, PICE	4/12/2020	12/18/2020	12/18/2020	12/18/2020	1/15/2021	8/23/2021	
31030 51014 07000	21U-0063 WIDENING OF BRIDGE, PEÑA BR. (B00333SM) ALONG DAANG MAHARLIKA (SM) (SN ISIDRO-SN JUANICO BR.)	ALBERT B. LAZANA	YES	Competitive Bidding	11/23/2020	11/28/2020 12/18/2020	4/12/2020	12/18/2020	12/18/2020	12/18/2020	1/15/2021	1/21/2021	1/25/2021	1/28/2021	1/29/2021	8/14/2021		FY 2021 GAA 2021	46,060,000.00		/	43,618,820.00			COA,VACC, PICE	4/12/2020	12/18/2020	12/18/2020	12/18/2020	1/15/2021	8/14/2021	
30010 42243 85000	21U-0064 CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BLANCA AURORA ELEMENTARY SCHOOL, BARANGAY BLANCA AURORA, SAN JORGE, SAMAR	ALBERT B. LAZANA	YES	Competitive Bidding	11/23/2020	11/28/2020 12/18/2020	4/12/2020	12/18/2020	12/18/2020	12/18/2020	1/15/2021	1/21/2021	1/25/2021	1/28/2021	1/29/2021	3/15/2021		FY 2021 GAA 2021	1,980,000.00		/	1,847,340.00			COA,VACC, PICE	4/12/2020	12/18/2020	12/18/2020	12/18/2020	1/15/2021	3/15/2021	
30010 42244 37000	21U-0065 REHABILITATION OF MULTI-PURPOSE BUILDING, BARANGAY ANISLAG, CALBAYOG CITY, SAMAR	ALBERT B. LAZANA	YES	Competitive Bidding	11/23/2020	11/28/2020 12/18/2020	4/12/2020	12/18/2020	12/18/2020	12/18/2020	1/15/2021	1/21/2021	1/25/2021	1/28/2021	1/29/2021	4/4/2021		FY 2021 GAA 2021	1,000,000.00		/	925,600.00			COA,VACC, PICE	4/12/2020	12/18/2020	12/18/2020	12/18/2020	1/15/2021	4/4/2021	
30010 42244 42000	21U-0066 REHABILITATION OF MULTI-PURPOSE BUILDING, BARANGAY BONTAY, CALBAYOG CITY, SAMAR	ALBERT B. LAZANA	YES	Competitive Bidding	11/23/2020	11/28/2020 12/18/2020	4/12/2020	12/18/2020	12/18/2020	12/18/2020	1/15/2021	1/21/2021	1/25/2021	1/28/2021	1/29/2021	4/5/2021		FY 2021 GAA 2021	2,970,000.00		/	2,797,740.00			COA,VACC, PICE	4/12/2020	12/18/2020	12/18/2020	12/18/2020	1/15/2021	4/5/2021	
30020 51000 64000	21U-0067 CONSTRUCTION OF LEVEL III WATER SUPPLY PROJECT, TARANGNAN, SAMAR	ALBERT B. LAZANA	YES	Competitive Bidding	11/23/2020	11/28/2020 12/18/2020	4/12/2020	12/18/2020	12/18/2020	12/18/2020	1/15/2021	1/21/2021	1/25/2021	1/28/2021	1/29/2021	1/10/2021		FY 2021 GAA 2021	42,140,000.00		/	40,782,000.00			COA,VACC, PICE	4/12/2020	12/18/2020	12/18/2020	12/18/2020	1/15/2021	1/10/2021	
32010 21044 00000	21U-0068 CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG GANDARA RIVER (UPSTREAM), BARANGAY SIDMON, GANDARA, SAMAR	ALBERT B. LAZANA	YES	Competitive Bidding	11/24/2020	11/30/2020 12/21/2020	9/12/2020	12/21/2020	12/21/2020	12/22/2020	1/18/2021	1/21/2021	1/25/2021	1/28/2021	1/29/2021	7/24/2021		FY 2021 GAA 2021	49,000,000.00		/	44,585,393.00			COA,VACC, PICE	9/12/2020	12/21/2020	12/21/2020	12/22/2020	1/18/2021	7/24/2021	

30010 4244 08000	21U-0069 CONSTRUCTION OF MULTI-PURPOSE BUILDING(PHASE II), BARANGAY PEÑA, CALBAYOG CITY, SAMAR	ALBERT B. LAZANA	YES	Competitive Bidding	11/24/2020	11/30/2020 12/21/2020	9/12/2020	12/21/2020	12/21/2020	12/22/2020	1/19/2021	1/21/2021	1/25/2021	1/28/2021	1/29/2021	4/19/2021		FY 2021 GAA 2021	1,980,000.00	/	1,847,000.00			COA,VACC, PICE	9/12/2020	12/21/2020	12/21/2020	12/22/2020	1/19/2021	4/19/2021	
30010 4244 22000	21U-0070 CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY DINAWACAN, CALBAYOG CITY, SAMAR	ALBERT B. LAZANA	YES	Competitive Bidding	11/24/2020	11/30/2020 12/21/2020	9/12/2020	12/21/2020	12/21/2020	12/22/2020	1/18/2021	1/21/2021	1/25/2021	1/28/2021	1/29/2021	4/4/2021		FY 2021 GAA 2021	1,980,000.00	/	1,881,000.00			COA,VACC, PICE	9/12/2020	12/21/2020	12/21/2020	12/22/2020	1/18/2021	4/4/2021	
30010 4244 01000	21U-0071 CONSTRUCTION OF MULTI-PURPOSE BUILDING (PHASE II), BARANGAY CARAYMAN, CALBAYOG CITY, SAMAR	ALBERT B. LAZANA	YES	Competitive Bidding	11/24/2020	11/30/2020 12/21/2020	9/12/2020	12/21/2020	12/21/2020	12/22/2020	1/19/2021	1/21/2021	1/25/2021	1/28/2021	1/29/2021	4/4/2021		FY 2021 GAA 2021	1,980,000.00	/	1,864,000.00			COA,VACC, PICE	9/12/2020	12/21/2020	12/21/2020	12/22/2020	1/19/2021	4/4/2021	
30010 4244 21000	21U-0072 CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY CALANYUGAN, PAGSANGHAN, SAMAR	ALBERT B. LAZANA	YES	Competitive Bidding	11/24/2020	11/30/2020 12/21/2020	9/12/2020	12/21/2020	12/21/2020	12/22/2020	1/19/2021	1/21/2021	1/25/2021	1/28/2021	1/29/2021	4/5/2021		FY 2021 GAA 2021	2,970,000.00	/	2,806,000.00			COA,VACC, PICE	9/12/2020	12/21/2020	12/21/2020	12/22/2020	1/19/2021	4/5/2021	
30010 4244 47000	21U-0073 REHABILITATION OF MULTI-PURPOSE BUILDING, SAN JORGE NATIONAL HIGH SCHOOL, BARANGAY POBLACION B, SAN JORGE, SAMAR	ALBERT B. LAZANA	YES	Competitive Bidding	11/24/2020	11/30/2020 12/21/2020	9/12/2020	12/21/2020	12/21/2020	12/22/2020	1/19/2021	1/21/2021	1/25/2021	1/28/2021	1/29/2021	3/15/2021		FY 2021 GAA 2021	1,000,000.00	/	929,610.00			COA,VACC, PICE	9/12/2020	12/21/2020	12/21/2020	12/22/2020	1/19/2021	3/15/2021	
30010 4244 99000	21U-0074 CONSTRUCTION OF MULTI-PURPOSE BUILDING, (DAYCARE CENTER), MANCOL, SAN JORGE, SAMAR	ALBERT B. LAZANA	YES	Competitive Bidding	11/24/2020	11/30/2020 12/21/2020	9/12/2020	12/21/2020	12/21/2020	12/22/2020	1/19/2021	4/19/2021	6/14/2021	6/17/2021	6/18/2021	7/23/2021		FY 2021 GAA 2021	1,980,000.00	/	1,863,000.00			COA,VACC, PICE	9/12/2020	12/21/2020	12/21/2020	12/22/2020	1/19/2021	7/23/2021	
30010 4244 33000	21U-0076 REHABILITATION OF MULTI-PURPOSE BUILDING, BARANGAY MALAGA, CALBAYOG CITY, SAMAR	ALBERT B. LAZANA	YES	Competitive Bidding	11/24/2020	11/30/2020 12/21/2020	9/12/2020	12/21/2020	12/21/2020	12/22/2020	1/19/2021	1/21/2021	1/25/2021	1/28/2021	1/29/2021	4/4/2021		FY 2021 GAA 2021	1,980,000.00	/	1,855,000.00			COA,VACC, PICE	9/12/2020	12/21/2020	12/21/2020	12/22/2020	1/19/2021	4/4/2021	
30010 4244 87000	21U-0078 CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, BARANGAY RAWIS, CALBAYOG CITY, SAMAR	ALBERT B. LAZANA	YES	Competitive Bidding	11/24/2020	11/30/2020 12/21/2020	9/12/2020	12/21/2020	12/21/2020	12/22/2020	1/19/2021	1/21/2021	1/25/2021	1/28/2021	1/29/2021	4/4/2021		FY 2021 GAA 2021	2,970,000.00	/	2,786,000.00			COA,VACC, PICE	9/12/2020	12/21/2020	12/21/2020	12/22/2020	1/19/2021	4/4/2021	
30010 4244 10000	21U-0079 CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY BISITAHAN, TARANGNAN, SAMAR	ALBERT B. LAZANA	YES	Competitive Bidding	11/24/2020	11/30/2020 12/21/2020	9/12/2020	12/21/2020	12/21/2020	12/22/2020	1/20/2021	1/21/2021	1/25/2021	1/28/2021	1/29/2021	4/4/2021		FY 2021 GAA 2021	1,980,000.00	/	1,845,200.00			COA,VACC, PICE	9/12/2020	12/21/2020	12/21/2020	12/22/2020	1/20/2021	4/4/2021	
30010 4244 28000	21U-0080 CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY TIGDARANAO, TARANGNAN, SAMAR	ALBERT B. LAZANA	YES	Competitive Bidding	11/24/2020	11/30/2020 12/21/2020	9/12/2020	12/21/2020	12/21/2020	12/22/2020	1/20/2021	1/21/2021	1/25/2021	1/28/2021	1/29/2021	4/4/2021		FY 2021 GAA 2021	1,980,000.00	/	1,875,000.00			COA,VACC, PICE	9/12/2020	12/21/2020	12/21/2020	12/22/2020	1/20/2021	4/4/2021	
30010 4244 35000	21U-0081 REHABILITATION OF MULTI-PURPOSE BUILDING (BARANGAY HALL), BARANGAY POBLACION C, TARANGNAN, SAMAR	ALBERT B. LAZANA	YES	Competitive Bidding	11/24/2020	11/30/2020 12/21/2020	9/12/2020	12/21/2020	12/21/2020	12/22/2020	1/20/2021	1/21/2021	1/25/2021	1/28/2021	1/29/2021	4/4/2021		FY 2021 GAA 2021	1,980,000.00	/	1,855,000.00			COA,VACC, PICE	9/12/2020	12/21/2020	12/21/2020	12/22/2020	1/20/2021	4/4/2021	
30010 4244 34000	21U-0082 REHABILITATION OF MULTI-PURPOSE BUILDING, BARANGAY OBRERO, CALBAYOG CITY, SAMAR	ALBERT B. LAZANA	YES	Competitive Bidding	11/24/2020	11/30/2020 12/21/2020	9/12/2020	12/21/2020	12/21/2020	12/22/2020	1/19/2021	1/21/2021	1/25/2021	1/28/2021	1/29/2021	4/4/2021		FY 2021 GAA 2021	1,980,000.00	/	1,865,000.00			COA,VACC, PICE	9/12/2020	12/21/2020	12/21/2020	12/22/2020	1/19/2021	4/4/2021	
30010 4244 25000	21U-0083 CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY ROXAS II, CALBAYOG CITY, SAMAR	ALBERT B. LAZANA	YES	Competitive Bidding	11/24/2020	11/30/2020 12/21/2020	9/12/2020	12/21/2020	12/21/2020	12/22/2020	1/20/2020	1/21/2021	1/25/2021	1/28/2021	1/29/2021	4/5/2021		FY 2021 GAA 2021	1,980,000.00	/	1,855,260.00			COA,VACC, PICE	9/12/2020	12/21/2020	12/21/2020	12/22/2020	1/20/2020	4/5/2021	
30010 4244 20000	21U-0084 CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY CAHUMPAN, CALBAYOG CITY, SAMAR	ALBERT B. LAZANA	YES	Competitive Bidding	11/24/2020	11/30/2020 12/21/2020	9/12/2020	12/21/2020	12/21/2020	12/22/2020	1/19/2021	1/21/2021	1/25/2021	1/28/2021	1/29/2021	4/4/2021		FY 2021 GAA 2021	2,970,000.00	/	2,797,740.00			COA,VACC, PICE	9/12/2020	12/21/2020	12/21/2020	12/22/2020	1/19/2021	4/4/2021	
30010 4244 11000	21U-0085 CONSTRUCTION OF MULTI-PURPOSE BUILDING (PHASE III), BARANGAY JOSE A. ROÑO, CALBAYOG CITY, SAMAR	ALBERT B. LAZANA	YES	Competitive Bidding	11/24/2020	11/30/2020 12/21/2020	9/12/2020	12/21/2020	12/21/2020	12/22/2020	1/20/2021	1/21/2021	1/25/2021	1/28/2021	1/29/2021	4/4/2021		FY 2021 GAA 2021	1,980,000.00	/	1,855,260.00			COA,VACC, PICE	9/12/2020	12/21/2020	12/21/2020	12/22/2020	1/20/2021	4/4/2021	
30010 4244 39000	21U-0086 REHABILITATION OF MULTI-PURPOSE BUILDING, BARANGAY BAGACAY, CALBAYOG CITY, SAMAR	ALBERT B. LAZANA	YES	Competitive Bidding	11/24/2020	11/30/2020 12/21/2020	9/12/2020	12/21/2020	12/21/2020	12/22/2020	1/19/2021	1/21/2021	1/25/2021	1/28/2021	1/29/2021	4/4/2021		FY 2021 GAA 2021	1,000,000.00	/	937,332.00			COA,VACC, PICE	9/12/2020	12/21/2020	12/21/2020	12/22/2020	1/19/2021	4/4/2021	
30010 27012 94000	21U-0087 CONSTRUCTION OF FLOOD CONTROL, GANDARA RIVER, BRGY BANGAHON, GANDARA, SAMAR	ALBERT B. LAZANA	YES	Competitive Bidding	11/24/2020	11/30/2020 12/21/2020	9/12/2020	12/21/2020	12/21/2020	12/22/2020	1/19/2021	1/21/2021	1/25/2021	1/28/2021	1/29/2021	3/17/2021		FY 2021 GAA 2021	4,950,000.00	/	4,585,000.00			COA,VACC, PICE	9/12/2020	12/21/2020	12/21/2020	12/22/2020	1/19/2021	3/17/2021	
30011 62044 49000	21U-0089 CONSTRUCTION OF ROAD, RUEDA EXT - BRGY. RIZAL, CALBAYOG CITY, SAMAR	ALBERT B. LAZANA	YES	Competitive Bidding	11/24/2020	11/30/2020 12/21/2020	9/12/2020	12/21/2020	12/21/2020	12/22/2020	1/18/2021	1/21/2021	5/21/2021	5/25/2021	5/26/2021	12/14/2021		FY 2021 GAA 2021	42,140,000.00	/	39,370,000.00			COA,VACC, PICE	9/12/2020	12/21/2020	12/21/2020	12/22/2020	1/18/2021	12/14/2021	

30020 31018 38000	21U-0090 ACCESS ROAD FROM BRGY. TINAPLACAN LEADING TO BANGON FALLS (SLOPE PROTECTION STRUCTURE), BRGY. TINAPLACAN, SAMAR	ALBERT B. LAZANA	YES	Competitive Bidding	11/24/2020	11/30/2020 12/21/2020	9/12/2020	12/21/2020	12/21/2020	12/22/2020	1/18/2021	1/21/2021	1/25/2021	1/28/2021	1/29/2021	7/27/2021		FY 2021 GAA 2021	19,600,000.00		/	17,973,900.00				COA,VACC, PICE	9/12/2020	12/21/2020	12/21/2020	12/22/2020	1/18/2021	7/27/2021	
30011 62044 47000	21U-0091 CONSTRUCTION OF ROAD, DIVERSION RD.- BRGY. GUINBACAYAN (PHASE II), CALBAYOG CITY, SAMAR	ALBERT B. LAZANA	YES	Competitive Bidding	11/24/2020	11/30/2020 12/21/2020	9/12/2020	12/21/2020	12/21/2020	12/22/2020	1/20/2021	1/21/2021	1/25/2021	1/28/2021	1/29/2021	9/6/2021		FY 2021 GAA 2021	39,200,000.00		/	35,878,000.00				COA,VACC, PICE	9/12/2020	12/21/2020	12/21/2020	12/22/2020	1/20/2021	9/6/2021	
30011 62044 40000	21U-0092 CONSTRUCTION OF ROAD, BRGY. TABAWAN – BRGY. VICTORY (PHASE II), CALBAYOG CITY, SAMAR	ALBERT B. LAZANA	YES	Competitive Bidding	11/25/2020	12/01/2020 12/22/2020	10/12/2020	12/22/2020	12/22/2020	12/23/2020	1/20/2021	1/21/2021	1/25/2021	1/28/2021	1/29/2021	8/6/2021		FY 2021 GAA 2021	39,200,000.00		/	35,750,400.00				COA,VACC, PICE	10/12/2020	12/22/2020	12/22/2020	12/23/2020	1/20/2021	8/6/2021	
30010 92010 60000	21U-0093 CONSTRUCTION OF DRAINAGE SYSTEM, BRGY. MANCOL, SAN JORGE, WESTERN SAMAR	ALBERT B. LAZANA	YES	Competitive Bidding	11/25/2020	12/01/2020 12/22/2020	10/12/2020	12/22/2020	12/22/2020	12/23/2020	1/20/2021	1/21/2021	1/25/2021	1/28/2021	1/29/2021	11/8/2021		FY 2021 GAA 2021	2,475,000.00		/	2,291,850.00				COA,VACC, PICE	10/12/2020	12/22/2020	12/22/2020	12/23/2020	1/20/2021	11/8/2021	
30011 72099 60000	21U-0094 CONSTRUCTION OF BARANGAY ROAD, BRGY. RAWIS, CALBAYOG CITY, SAMAR	ALBERT B. LAZANA	YES	Competitive Bidding	11/25/2020	12/01/2020 12/22/2020	10/12/2020	12/22/2020	12/22/2020	12/23/2020	1/18/2021	1/21/2021	1/25/2021	1/28/2021	1/29/2021	12/4/2021		FY 2021 GAA 2021	1,980,000.00		/	1,880,500.00				COA,VACC, PICE	10/12/2020	12/22/2020	12/22/2020	12/23/2020	1/18/2021	12/4/2021	
30020 31018 37000	21U-0095 ACCESS ROAD FROM BRGY. RIZAL II LEADING TO MAPASO (MIRACULOUS) HOT SPRING, BRGY. RIZAL II, CALBAYOG CITY, SAMAR	ALBERT B. LAZANA	YES	Competitive Bidding	11/25/2020	12/01/2020 12/22/2020	10/12/2020	12/22/2020	12/22/2020	12/23/2020	1/19/2021	1/21/2021	1/25/2021	1/28/2021	1/29/2021	7/15/2021		FY 2021 GAA 2021	20,187,020.00		/	19,170,000.00				COA,VACC, PICE	10/12/2020	12/22/2020	12/22/2020	12/23/2020	1/19/2021	7/15/2021	
30010 42244 02000	21U-0096 CONSTRUCTION OF MULTI-PURPOSE BUILDING (PHASE II), BARANGAY DANAO I, CALBAYOG CITY, SAMAR	ALBERT B. LAZANA	YES	Competitive Bidding	11/25/2020	12/01/2020 12/22/2020	10/12/2020	12/22/2020	12/22/2020	12/23/2020	1/20/2021	1/21/2021	1/25/2021	1/28/2021	1/29/2021	4/5/2021		FY 2021 GAA 2021	2,970,000.00		/	2,815,500.00				COA,VACC, PICE	10/12/2020	12/22/2020	12/22/2020	12/23/2020	1/20/2021	4/5/2021	
30010 42244 46000	21U-0097 REHABILITATION OF MULTI-PURPOSE BUILDING, BARANGAY SOLOSOSON, SANTA MARGARITA, SAMAR	ALBERT B. LAZANA	YES	Competitive Bidding	11/25/2020	12/01/2020 12/22/2020	10/12/2020	12/22/2020	12/22/2020	12/23/2020	1/20/2021	1/21/2021	1/25/2021	1/28/2021	1/29/2021	3/25/2021		FY 2021 GAA 2021	1,000,000.00		/	942,480.00				COA,VACC, PICE	10/12/2020	12/22/2020	12/22/2020	12/23/2020	1/20/2021	3/25/2021	
30010 42244 45000	21U-0098 REHABILITATION OF MULTI-PURPOSE BUILDING, BARANGAY NAPIKO, SANTA MARGARITA, SAMAR	ALBERT B. LAZANA	YES	Competitive Bidding	11/25/2020	12/01/2020 12/22/2020	10/12/2020	12/22/2020	12/22/2020	12/23/2020	1/20/2021	1/21/2021	1/25/2021	1/28/2021	1/29/2021	3/25/2021		FY 2021 GAA 2021	1,000,000.00		/	942,480.00				COA,VACC, PICE	10/12/2020	12/22/2020	12/22/2020	12/23/2020	1/20/2021	3/25/2021	
30010 42244 41000	21U-0099 REHABILITATION OF MULTI-PURPOSE BUILDING, BARANGAY BINALIW, CALBAYOG CITY, SAMAR	ALBERT B. LAZANA	YES	Competitive Bidding	11/25/2020	12/01/2020 12/22/2020	10/12/2020	12/22/2020	12/22/2020	12/23/2020	1/20/2021	1/21/2021	1/25/2021	1/28/2021	1/29/2021	4/4/2021		FY 2021 GAA 2021	1,980,000.00		/	1,847,340.00				COA,VACC, PICE	10/12/2020	12/22/2020	12/22/2020	12/23/2020	1/20/2021	4/4/2021	
30010 42244 26000	21U-0100 CONSTRUCTION OF MULTI-PURPOSE BUILDING, BARANGAY MATOGATO, CALBAYOG CITY, SAMAR	ALBERT B. LAZANA	YES	Competitive Bidding	11/25/2020	12/01/2020 12/22/2020	10/12/2020	12/22/2020	12/22/2020	12/23/2020	1/20/2021	1/21/2021	1/25/2021	1/28/2021	1/29/2021	4/5/2021		FY 2021 GAA 2021	1,980,000.00		/	1,875,000.00				COA,VACC, PICE	10/12/2020	12/22/2020	12/22/2020	12/23/2020	1/20/2021	4/5/2021	
30010 42243 92000	21U-0101 CONSTRUCTION OF MULTI-PURPOSE BUILDING, COVERED COURT (PHASE II), (BARANGAY MATOGATO, CALBAYOG CITY, SAMAR	ALBERT B. LAZANA	YES	Competitive Bidding	11/25/2020	12/01/2020 12/22/2020	10/12/2020	12/22/2020	12/22/2020	12/23/2020	1/20/2021	1/21/2021	1/25/2021	1/28/2021	1/29/2021	4/5/2021		FY 2021 GAA 2021	2,970,000.00		/	2,851,000.00				COA,VACC, PICE	10/12/2020	12/22/2020	12/22/2020	12/23/2020	1/20/2021	4/5/2021	
30010 42243 84000	21U-0104 CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, (BARANGAY HEALTH STATION), CABATUAN, CALBAYOG CITY, SAMAR	ALBERT B. LAZANA	YES	Competitive Bidding	5/4/2021	04/09/2021 4/29/2021	4/16/2021	4/29/2021	4/29/2021	4/30/2021	5/13/2021	5/14/2021	5/17/2021	5/20/2021	5/21/2021	7/25/2021		FY 2021 GAA 2021	1,485,000.00		/	1,410,300.00				COA,VACC, PICE	4/16/2021	4/29/2021	4/29/2021	4/30/2021	5/13/2021	7/25/2021	
30010 42243 89000	21U-0106 CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING, CITY HEALTH OFFICE, CALBAYOG CITY, WESTERN SAMAR	ALBERT B. LAZANA	YES	Competitive Bidding	11/25/2020	12/01/2020 12/22/2020	10/12/2020	12/22/2020	12/22/2020	12/23/2020	1/19/2021	1/21/2021	1/25/2021	1/28/2021	1/29/2021	1/5/2021		FY 2021 GAA 2021	9,900,000.00		/	9,212,000.00				COA,VACC, PICE	10/12/2020	12/22/2020	12/22/2020	12/23/2020	1/19/2021	1/5/2021	
30010 62006 04000	21U-0108 CONSTRUCTION OF EVACUATION CENTER, BARANGAY TARABUCAN, CALBAYOG CITY, SAMAR	ALBERT B. LAZANA	YES	Competitive Bidding	11/25/2020	12/01/2020 12/22/2020	10/12/2020	12/22/2020	12/22/2020	12/23/2020	1/19/2021	1/21/2021	1/25/2021	1/28/2021	1/29/2021	7/28/2021		FY 2021 GAA 2021	24,500,000.00		/	23,030,000.00				COA,VACC, PICE	10/12/2020	12/22/2020	12/22/2020	12/23/2020	1/19/2021	7/28/2021	
31016 71002 65000	21U-0110 DAANG MAHARIKA (SM) (SN ISIDRO-SN JUANICO BR.) – K0696+410-K0696+505, K0696+701-K0696+804	ALBERT B. LAZANA	YES	Competitive Bidding	11/25/2020	12/01/2020 12/22/2020	10/12/2020	12/22/2020	12/22/2020	12/23/2020	1/19/2021	1/21/2021	1/25/2021	1/28/2021	1/29/2021	11/30/2021		FY 2021 GAA 2021	40,866,000.00		/	37,600,000.00				COA,VACC, PICE	10/12/2020	12/22/2020	12/22/2020	12/23/2020	1/19/2021	11/30/2021	
30011 62036 65000	21U-0111 CONSTRUCTION OF ERENAS – ROSALIM DIVERSION ROAD, SAN JORGE, SAMAR	ALBERT B. LAZANA	YES	Competitive Bidding	11/25/2020	12/01/2020 12/22/2020	1/29/2021	12/21/2021	12/21/2021	2/15/2021	2/26/2021	1/3/2021	2/3/2021	10/3/2021	11/3/2021	10/19/2021		FY 2021 GAA 2021	57,900,000.00		/	53,730,000.00				COA,VACC, PICE	1/29/2021	12/21/2021	12/21/2021	2/15/2021	2/26/2021	10/19/2021	
31010 71002 27000	21U-0112 DAANG MAHARIKA (SM) (SN ISIDRO – SN JUANICO BR.) – K0694+260 – K0694+1160, K0695+150 – K0695+310	ALBERT B. LAZANA	YES	Competitive Bidding	11/25/2020	12/01/2020 12/22/2020	10/12/2020	12/22/2020	12/22/2020	12/23/2020	1/18/2021	1/29/2021	1/22/2021	4/2/2021	5/2/2021	5/12/2021		FY 2021 GAA 2021	48,732,500.00		/	45,550,000.00				COA,VACC, PICE	10/12/2020	12/22/2020	12/22/2020	12/23/2020	1/18/2021	5/12/2021	
30010 62006 03000	21U-0113 CONSTRUCTION OF EVACUATION CENTER, BRGY. MISARA, CALBAYOG CITY, SAMAR	ALBERT B. LAZANA	YES	Competitive Bidding	11/25/2020	12/01/2020 12/22/2020	10/12/2020	12/22/2020	12/22/2020	12/23/2020	1/20/2021	1/21/2021	1/25/2021	1/28/2021	1/29/2021	7/28/2021		FY 2021 GAA 2021	24,500,000.00		/	22,932,000.00				COA,VACC, PICE	10/12/2020	12/22/2020	12/22/2020	12/23/2020	1/20/2021	7/28/2021	

31010710026000	21U-0114 DAANG MAHARLIKA (SM) (SN ISIDRO-SN JUANICO BR) - K0806+728-K0806+874, CALBAYOG CITY, SAMAR	ALBERT B. LAZANA	YES	Competitive Bidding	11/25/2020	12/01/2020 12/22/2020	10/12/2020	12/12/2020	12/12/2020	12/23/2020	1/20/2021	1/21/2021	1/25/2021	1/28/2021	1/29/2021	7/8/2021		FY 2021 GAA 2021	39,200,000.00		/	35,150,000.00				COA,VACC, PICE	10/12/2020	12/22/2020	12/22/2020	12/23/2020	1/20/2021	7/8/2021	
31010710026000	21U-0115 DAANG MAHARLIKA (SM) (SN ISIDRO-SN JUANICO BR) K0724+447.5 - K0724+655, K0724+742.4 - K0724+840.4	ALBERT B. LAZANA	YES	Competitive Bidding	11/12/2020	12/17/202001 /06/2021	10/12/2020	6/1/2021	6/1/2021	7/1/2021	1/202/2021	1/3/2021	6/21/2021	6/24/2021	6/25/2021	12/17/2021		FY 2021 GAA 2021	46,550,000.00		/	42,732,000.00				COA,VACC, PICE	10/12/2020	6/1/2021	6/1/2021	7/1/2021	1/202/2021	12/17/2021	
30010422444000	21U-0128 CONSTRUCTION OF MULTI-PURPOSE BUILDING, (BARANGAY HEALTH STATION), DAPIAP TARANGNAN, SAMAR	ALBERT B. LAZANA	YES	Competitive Bidding	2/23/2021	2/20/202103/ 12/2021	2/26/2021	12/3/2021	12/3/2021	3/15/2021	4/26/2021	6/5/2021	11/6/2021	6/17/2021	6/18/2021	8/22/2021		FY 2021 GAA 2021	1,485,000.00		/	1,384,000.00				COA,VACC, PICE	2/26/2021	12/3/2021	12/3/2021	3/15/2021	4/26/2021	8/22/2021	
20000010020000	21U-0129 REPAIR/MAINTENANCE OF CROSS DRAINAGE ALONG DAANG MAHARLIKA (S0002SM), K0733+900, BRGY. RAWIS, CALBAYOG CITY, SAMAR	RAQUEL Y. SUMAYO	YES	Competitive Bidding	3/26/2021	04/01/20214/ 22/2021	8/4/2021	4/23/2021	4/23/2021	4/23/2021	4/26/2021	4/26/2021	4/28/2021	4/30/2021	3/5/2021	7/15/2021		FY 2021 ROUTINE MAINTENANCE	1,960,000.00		/	1,862,000.00				COA,VACC, PICE	8/4/2021	4/22/2021	4/22/2021	4/23/2021	4/26/2021	7/15/2021	
20000010010000	21U-0130 REPAIR/MAINTENANCE OF DPWH BUILDING, MOTORPOOL I BUILDING, BRGY. SAN POLICARPO, CALBAYOG CITY, SAMAR	RAQUEL Y. SUMAYO	YES	Competitive Bidding	3/26/2021	04/01/20214/ 22/2021	8/4/2021	4/22/2021	4/22/2021	4/23/2021	4/26/2021	4/26/2021	4/28/2021	4/30/2021	3/5/2021	3/9/2021		FY 2021 ROUTINE MAINTENANCE	3,430,000.00		/	3,258,000.00				COA,VACC, PICE	8/4/2021	4/22/2021	4/22/2021	4/23/2021	4/26/2021	3/9/2021	
	21U-0131 CONSTRUCTION OF BARRAL II BRIDGE, BRGY. CABATUAN, CALBAYOG CITY, SAMAR	ALBERT B. LAZANA	YES	Competitive Bidding	7/5/2021	05/12/2021 6/2/2021	5/21/2021	2/6/2021	7/6/2021	8/6/2021	9/6/2021	10/6/2021	11/6/2021	6/17/2021	6/18/2021	12/27/2021		CONTINUING FY 2020	14,081,643.19		/	13,474,700.00				COA,VACC, PICE	5/21/2021	2/6/2021	7/6/2021	8/6/2021	11/6/2021	12/27/2021	
Total Alloted Budget of Procurement Activities																		2,857,205,323.19															
Total Contract Price of Procurement Activities Conducted																						2,657,845,486.00											
Total Savings (Total Alloted Budget - Total Contract Price)																																	
																						199,359,837.19											

UREMENT ACTIVITIES																																
31010110491000	21I1-0057 Daang Maharlika (SM) (Sn Isidro-Sn Juanico Br) - K0778 + 800 - K0780 + 000	ALBERT B. LAZANA	YES	Competitive Bidding	11/20/2020	11/27/2020 12/17/2020	4/12/2020	12/17/2020	12/17/2020	12/18/2020	-	-	-	-	-	-		FY 2021 GAA 2021	7,333,340.00						COA,VACC, PICE	-	-	-	-	-	-	-
310108100702000	21I1-0061 Calbayog-Cataman Rd - K0786 + 114 K0786 + 210	ALBERT B. LAZANA	YES	Competitive Bidding	11/23/2020	11/28/2020 12/18/2020	4/12/2020	12/18/2020	12/18/2020	12/18/2020	-	-	-	-	-	-		FY 2021 GAA 2021	29,400,000.00						COA,VACC, PICE	-	-	-	-	-	-	-
31010810050000	21I1-0088 Calbayog-Cataman Rd. - K0785 + (- 248) - K0785+ (-108) - P100,000,000.00	ALBERT B. LAZANA	YES	Competitive Bidding	11/24/2020	11/30/2020 12/21/2020	9/12/2020	12/21/2020	12/21/2020	12/22/2020	-	-	-	-	-	-		FY 2021 GAA 2021	96,500,000.00						COA,VACC, PICE	-	-	-	-	-	-	-
300104224438000	21I1-0103 Rehabilitation of Multi-Purpose Building, Barangay Awang East, Calbayog City, Samar	ALBERT B. LAZANA	YES	Competitive Bidding	11/25/2020	12/01/2020 12/22/2020	10/12/2020	12/22/2020	12/22/2020	12/23/2020	-	-	-	-	-	-		FY 2021 GAA 2021	1,000,000.00						COA,VACC, PICE	-	-	-	-	-	-	-
310108100703000	21I1-0115 Calbayog-Cataman Rd - K0809 + 686-K0809 + 801	ALBERT B. LAZANA	YES	Competitive Bidding	11/12/2020	12/17/202001/06/2021	10/12/2020	6/1/2021	6/1/2021	7/1/2021	-	-	-	-	-	-		FY 2021 GAA 2021	44,100,000.00						COA,VACC, PICE	-	-	-	-	-	-	-
310201100786000	21I1-0060 Daang Maharlika (SM) (Sn Isidro-Sn Juanico Br) - K0724 + 189 - K0724 + 312, K0724 + 460 - K0724 + 660, K0724 + 743 - K0724 + 843, K0726 + 929 - K0727 + 106	ALBERT B. LAZANA	YES	Competitive Bidding	6/14/2021	6/18/2021 7/8/2021	6/25/2021	8/7/2021	7/8/2021	7/9/2021	-	-	-	-	-	-		FY 2021 GAA 2021	18,914,000.00						COA,VACC, PICE	-	-	-	-	-	-	-
300104224444000	21I1-0003 Rehabilitation of Multi-Purpose Building, Barangay Manguino-o, Calbayog City, Samar	ALBERT B. LAZANA	YES	Competitive Bidding	10/23/2020	10/29/20201/19/2020	6/11/2020	11/19/2020	11/19/2020	11/20/2020	-	-	-	-	-	-		FY 2021 GAA 2021	1,000,000.00						COA,VACC, PICE	-	-	-	-	-	-	-
320102104390000	21I1-0055Construction of Flood Control Structures along Gandara River (Upstream), Barangay Hipayayan, Gandara, Samar	ALBERT B. LAZANA	YES	Competitive Bidding	11/20/2020	11/27/2020 12/17/2020	4/12/2020	12/17/2020	12/17/2020	12/18/2020	-	-	-	-	-	-		FY 2021 GAA 2021	49,000,000.00						COA,VACC, PICE	-	-	-	-	-	-	-
300104224395000	21I1-0075Construction of Multi-Purpose Building (Covered Court), San Policarpo Central School, Barangay San Policarpo, Calbayog City, Samar	ALBERT B. LAZANA	YES	Competitive Bidding	11/24/2020	11/30/2020 12/21/2020	9/12/2020	12/21/2020	12/21/2020	12/22/2020	-	-	-	-	-	-		FY 2021 GAA 2021	1,980,000.00						COA,VACC, PICE	-	-	-	-	-	-	-
300104224411000	21I1-0077 CONSTRUCTION OF MULTI-PURPOSE BUILDING (PHASE II), SAN POLICARPO NATIONAL HIGH SCHOOL, BRGY. SAN POLICARPO, CALBAYOG CITY, SAMAR	ALBERT B. LAZANA	YES	Competitive Bidding	5/20/2021	5/25/2021 6/14/2021	2/6/2021	6/14/2021	6/15/2021	6/16/2021	-	-	-	-	-	-		FY 2021 GAA 2021	1,000,000.00						COA,VACC, PICE	-	-	-	-	-	-	-

