

ANNEX B

(DPWH Pangasinan 1st District Engineering Office, Alaminos City, Pangasinan) Procurement Monitoring Report as of June 2021

PAP	Procurement Project	RPO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Bid Conference	Actual Date of Bidding	Pre-Bid Cost	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Actual Procurement Activity				Notice to Proceed	Inspection/Completion	Inspection & Acceptance	Source of Funds	ABC (PRP)			Contract Cost (PRP)			List of Invited Bidders	Date of Receipt of Invitation				Subsequent Completion (if applicable)	Remarks (if applicable)		
											Post Bid	Date of Bidding	Reopening of Bids	Notice of Award					Contract Signing	Notice to Proceed	Inspection/Completion	Inspection & Acceptance	Total	MOOE		CO	Total	MOOE	CO			Pre-Bid	Eligibility Check
COMPLETED PROCUREMENT ACTIVITIES																																	
P00570001.2-14-00000	Construction/Improvement of Access Road Leading to Busay Collapsing Falls, Bani, Pangasinan, Package II	DPWH-1ST PED	YES	Competitive Bidding	11/26/2020	12/01-07/2020	12/11/2020	12/23/2020	12/23/2020	11/28/2020	11/28/2020	2/22/2021	2/22/2021	3/1/2021	3/3/2021	75	C.D.		Php6,820,000.00		Php6,820,000.00	Php6,378,049.70	Php6,378,049.70	COA PICE BANTAY LANSANGAN	11/24/2020	11/24/2020	11/24/2020	11/24/2020	11/24/2020				
P00570001.2-14-00001	Construction/Improvement of Access Road Leading to Lucop Boulevard and Mangrove Park, at Brgy. Bued, Alaminos City, Pangasinan	DPWH-1ST PED	YES	Competitive Bidding	11/23/2020	11/27-12/03/2020	12/04/2020	12/18/2020	12/18/2020	12/21/2020	12/22/2020	2/22/2021	2/22/2021	3/1/2021	3/3/2021	90	C.D.		Php9,600,000.00		Php9,600,000.00	Php9,311,716.93	Php9,311,716.93	COA PICE BANTAY LANSANGAN	11/10/2020	11/10/2020	11/10/2020	11/10/2020	11/10/2020				
P00570001.2-14-00002	Construction/Completion of Multi-Purpose Building (Phase 2), Barangay Bico, Alaminos City, Pangasinan	DPWH-1ST PED	YES	Competitive Bidding	N/A	11/16-12/20/2020	11/23/2020	12/7/2020	12/7/2020	12/8/2020	12/11/2020	2/22/2021	2/22/2021	3/1/2021	3/3/2021	90	C.D.		Php1,860,000.00		Php1,860,000.00	Php1,860,133.10	Php1,860,133.10	COA PICE BANTAY LANSANGAN	11/10/2020	11/10/2020	11/10/2020	11/10/2020	11/10/2020				
P00570001.2-14-00003	Construction/Completion of Multi-Purpose Building, (Infanta National High School), at Barangay Ceto, Infanta, Pangasinan	DPWH-1ST PED	YES	Competitive Bidding	N/A	11/27-12/03/2020	12/04/2020	12/18/2020	12/18/2020	12/21/2020	12/22/2020	2/22/2021	2/22/2021	2/23/2021	02/24/2021	90	C.D.		Php1,680,000.00		Php1,680,000.00	Php1,680,144.80	Php1,680,144.80	COA PICE BANTAY LANSANGAN	11/10/2020	11/10/2020	11/10/2020	11/10/2020	11/10/2020				
P00570001.2-14-00007	Construction/Completion of Multi-Purpose Building, Barangay Matocpes, Cailao, Pangasinan	DPWH-1ST PED	YES	Competitive Bidding	N/A	11/26-12/02/2020	12/03/2020	12/17/2020	12/17/2020	12/18/2020	12/20/2020	2/22/2021	2/22/2021	3/1/2021	3/3/2021	90	C.D.		Php1,660,000.00		Php1,680,000.00	Php1,679,772.40	Php1,679,772.40	COA PICE BANTAY LANSANGAN	11/24/2020	11/24/2020	11/24/2020	11/24/2020	11/24/2020				
P00570001.2-14-00008	Construction/Completion of Multi-Purpose Building, Barangay Malong, Anda, Pangasinan	DPWH-1ST PED	YES	Competitive Bidding	N/A	11/26-12/02/2020	12/03/2020	12/17/2020	12/17/2020	12/18/2020	12/20/2020	2/22/2021	2/22/2021	3/1/2021	3/3/2021	90	C.D.		Php1,680,000.00		Php1,680,000.00	Php1,679,752.60	Php1,679,752.60	COA PICE BANTAY LANSANGAN	11/24/2020	11/24/2020	11/24/2020	11/24/2020	11/24/2020				
P00570001.2-14-00009	Construction of Multi-Purpose Building, Barangay Bantog Sur, Bani, Pangasinan	DPWH-1ST PED	YES	Competitive Bidding	N/A	10/09-15/2020	10/16/2020	10/30/2020	10/30/2020	11/2/2020	11/9/2020	2/22/2021	2/22/2021	2/23/2021	02/24/2021	180	C.D.		Php3,485,000.00		Php3,465,000.00	Php3,291,730.00	Php3,291,730.00	COA PICE BANTAY LANSANGAN	10/8/2020	10/8/2020	10/8/2020	10/8/2020	10/8/2020				
P00570001.2-14-00007	Construction of Multi-Purpose Building, Barangay Garita, Bani, Pangasinan	DPWH-1ST PED	YES	Competitive Bidding	N/A	10/09-15/2020	10/16/2020	10/30/2020	10/30/2020	11/2/2020	11/9/2020	2/22/2021	2/22/2021	3/1/2021	3/3/2021	180	C.D.		Php3,485,000.00		Php3,465,000.00	Php3,291,157.00	Php3,291,157.00	COA PICE BANTAY LANSANGAN	10/8/2020	10/8/2020	10/8/2020	10/8/2020	10/8/2020				

P0057791.2-1430808	Construction of Multi-Purpose Building at Barangay Luma, Mabini, Pangasinan	DPWH, 1ST PED	YES	Competitive Bidding	N/A	1/22-2/1/2020	10/30/20	11/12/2020	11/12/2020	11/18/2020	11/17/2020	2/22/2021	2/22/2021	3/1/2021	3/31/2021	180 C.D.		GoP	Php3,465,000.00	Php3,465,000.00	Php3,290,944.80	6	Php3,290,944.80	COA PICE BANTAY LANSANGAN	10/11/2020	10/14/2020	10/14/2020	10/14/2020	10/14/2020
P0057791.2-1430809	Construction of Multi-Purpose Building, Barangay Masatobon, Agno, Pangasinan	DPWH, 1ST PED	YES	Competitive Bidding	N/A	1/16-2/1/2020	11/25/20	12/7/2020	12/7/2020	12/9/2020	12/11/2020	2/22/2021	2/22/2021	3/1/2021	3/31/2021	180 C.D.		GoP	Php3,465,000.00	Php3,465,000.00	Php3,290,889.50		Php3,290,889.50	COA PICE BANTAY LANSANGAN	11/14/2020	11/10/2020	11/10/2020	11/10/2020	11/10/2020
P0057791.2-1430810	Construction of Multi-Purpose Building, Barangay Magalong, Mabini, Pangasinan	DPWH, 1ST PED	YES	Competitive Bidding	N/A	1/16-2/1/2020	11/25/20	12/7/2020	12/7/2020	12/9/2020	12/11/2020	2/22/2021	2/22/2021	3/1/2021	3/31/2021	150 C.D.		GoP	Php2,970,000.00	Php2,970,000.00	Php2,820,549.40		Php2,820,549.40	COA PICE BANTAY LANSANGAN	11/14/2020	11/10/2020	11/10/2020	11/10/2020	11/10/2020
P0057791.2-1430816	Construction of Multi-Purpose Building, Barangay Polo, Alaminos City, Pangasinan	DPWH, 1ST PED	YES	Competitive Bidding	N/A	1/25-12/2/2020	12/22/20	12/17/2020	12/17/2020	12/18/2020	12/20/2020	2/22/2021	2/22/2021	3/1/2021	3/31/2021	120 C.D.	-	GoP	Php2,475,000.00	Php2,475,000.00	Php2,349,888.75		Php2,349,888.75	COA PICE BANTAY LANSANGAN	11/21/2020	11/24/2020	11/24/2020	11/24/2020	11/24/2020
P0057791.2-1430817	Construction of Multi-Purpose Building, Barangay Sabig, Anda, Pangasinan	DPWH, 1ST PED	YES	Competitive Bidding	N/A	1/20-2/6/2020	10/29/20	11/10/2020	11/10/2020	11/11/2020	11/13/2020	2/22/2021	2/22/2021	3/1/2021	3/31/2021	180 C.D.		GoP	Php3,465,000.00	Php3,465,000.00	Php3,288,285.00		Php3,288,285.00	COA PICE BANTAY LANSANGAN	10/11/2020	10/14/2020	10/14/2020	10/14/2020	10/14/2020
P0057791.2-1430818	Construction of Multi-Purpose Building, Barangay San Pascual, Burgos, Pangasinan	DPWH, 1ST PED	YES	Competitive Bidding	N/A	1/25-12/2/2020	12/22/20	12/17/2020	12/17/2020	12/18/2020	12/20/2020	2/22/2021	2/22/2021	3/1/2021	3/31/2021	180 C.D.		GoP	Php3,465,000.00	Php3,465,000.00	Php3,290,899.60		Php3,290,899.60	COA PICE BANTAY LANSANGAN	11/21/2020	11/24/2020	11/24/2020	11/24/2020	11/24/2020
P0057791.2-1430819	Construction of Multi-Purpose Building, Barangay Sapa, Pangasinan	DPWH, 1ST PED	YES	Competitive Bidding	N/A	1/26-2/2/2020	12/22/20	12/17/2020	12/17/2020	12/18/2020	12/20/2020	2/22/2021	2/22/2021	3/1/2021	3/31/2021	180 C.D.		GoP	Php3,465,000.00	Php3,465,000.00	Php3,290,364.00		Php3,290,364.00	COA PICE BANTAY LANSANGAN	11/21/2020	11/24/2020	11/24/2020	11/24/2020	11/24/2020
P0057791.2-1430820	Construction of Multi-Purpose Building, Barangay Sapa, Anda, Pangasinan	DPWH, 1ST PED	YES	Competitive Bidding	N/A	1/16-2/2/2020	11/25/20	12/7/2020	12/7/2020	12/8/2020	12/11/2020	2/22/2021	2/22/2021	3/1/2021	3/31/2021	180 C.D.		GoP	Php3,465,000.00	Php3,465,000.00	Php3,291,049.80		Php3,291,049.80	COA PICE BANTAY LANSANGAN	11/14/2020	11/10/2020	11/10/2020	11/10/2020	11/10/2020
P0057791.2-1430831	Construction of Multi-Purpose Building, Barangay Tangarang, Alaminos City, Pangasinan	DPWH, 1ST PED	YES	Competitive Bidding	N/A	1/29-11/4/2020	11/22/20	11/19/2020	11/19/2020	11/20/2020	11/23/2020	2/22/2021	2/22/2021	3/1/2021	3/31/2021	90 C.D.		GoP	Php1,990,000.00	Php1,990,000.00	Php1,879,911.00		Php1,879,911.00	COA PICE BANTAY LANSANGAN	10/24/2020	10/26/2020	10/26/2020	10/26/2020	10/26/2020

PR0557692-21A03054	Construction of Multi-Purpose Building, Philippine Red Cross Western Pangasinan District Hospital, Alaminos City, Pangasinan	DPWH-1ST PED	YES	Competitive Bidding	N/A	1-/26-12-/2020	12/20/20	12/17/2020	12/17/2020	12/18/2020	12/20/2020	2/22/2021	2/22/2021	3/1/2021	3/3/2021	90 C.D.	GoP	Php1,880,000.00	Php1,980,000.00	Php1,880,249.20	6	Php1,880,249.20	COA PICE BANTAY LANSANGAN	11/2/2020	11/24/2020	11/24/2020	11/24/2020	11/24/2020
PR0557692-21A03055	Rehabilitation of Multi-Purpose Building, Luciente I (ES) Brgy. Luciente I, Bolinao, Pangasinan	DPWH-1ST PED	YES	Competitive Bidding	N/A	1-/26-12-/2020	12/20/20	12/17/2020	12/17/2020	12/18/2020	12/20/2020	2/22/2021	2/22/2021	3/1/2021	3/3/2021	90 C.D.	GoP	Php1,980,000.00	Php1,980,000.00	Php1,877,874.10		Php1,877,874.10	COA PICE BANTAY LANSANGAN	11/2/2020	11/24/2020	11/24/2020	11/24/2020	11/24/2020
PR0558494-21A03057	Construction of Box Culvert, Barangay Quinsao, Alaminos City, Pangasinan	DPWH-1ST PED	YES	Competitive Bidding	N/A	1-/19-2-/2020	11/27/2020	12/10/2020	12/10/2020	12/11/2020	12/14/2020	2/22/2021	2/22/2021	2/23/2021	02/24/2021	75 C.D.	GoP	Php2,970,000.00	Php2,970,000.00	Php2,820,549.60		Php2,820,549.60	COA PICE BANTAY LANSANGAN	11/18/2020	11/10/2020	11/10/2020	11/10/2020	11/10/2020
PR0558632-21A03058	Rehabilitation/Widening of RCBR at Bico Gatz, Barangay Magsaysay, Alaminos City, Pangasinan	DPWH-1ST PED	YES	Competitive Bidding	N/A	1-/26-12-/2020	12/20/20	12/17/2020	12/17/2020	12/18/2020	12/20/2020	2/22/2021	2/22/2021	2/23/2021	02/24/2021	60 C.D.	GoP	Php1,880,000.00	Php1,980,000.00	Php1,890,199.40		Php1,890,199.40	COA PICE BANTAY LANSANGAN	11/2/2020	11/24/2020	11/24/2020	11/24/2020	11/24/2020
PR0558811-21A03059	Road Concrete, (Centro Road) Phase 2, Barangay Masidem, Bani, Pangasinan	DPWH-1ST PED	YES	Competitive Bidding	N/A	1-/09-15-/2020	10/16/2020	10/30/2020	10/30/2020	11/2/2020	11/5/2020	2/22/2021	2/22/2021	3/1/2021	3/3/2021	45 C.D.	GoP	Php1,880,000.00	Php1,980,000.00	Php1,880,790.00		Php1,880,790.00	COA PICE BANTAY LANSANGAN	10/5/2020	10/8/2020	10/8/2020	10/8/2020	10/8/2020
PR0558944-21A03060	Road Concrete, Barangay Batangbang, Alaminos City, Pangasinan	DPWH-1ST PED	YES	Competitive Bidding	N/A	1-/09-15-/2020	10/16/2020	10/30/2020	10/30/2020	11/2/2020	11/5/2020	2/22/2021	2/22/2021	2/23/2021	02/24/2021	45 C.D.	GoP	Php1,880,000.00	Php1,980,000.00	Php1,880,335.00		Php1,880,335.00	COA PICE BANTAY LANSANGAN	10/5/2020	10/8/2020	10/8/2020	10/8/2020	10/8/2020
PR0559061-21A03061	Road Concrete, Barangay Masawi, Alaminos City, Pangasinan	DPWH-1ST PED	YES	Competitive Bidding	N/A	1-/09-15-/2020	10/16/2020	10/30/2020	10/30/2020	11/2/2020	11/5/2020	2/22/2021	2/22/2021	3/1/2021	3/3/2021	45 C.D.	GoP	Php1,880,000.00	Php1,980,000.00	Php1,880,670.00		Php1,880,670.00	COA PICE BANTAY LANSANGAN	10/5/2020	10/8/2020	10/8/2020	10/8/2020	10/8/2020
PR0559203-21A03062	Road Concrete, Barangay Macatav, Alaminos City, Pangasinan	DPWH-1ST PED	YES	Competitive Bidding	N/A	1-/09-15-/2020	10/16/2020	10/30/2020	10/30/2020	11/2/2020	11/5/2020	2/22/2021	2/22/2021	3/1/2021	3/3/2021	45 C.D.	GoP	Php1,880,000.00	Php1,980,000.00	Php1,880,545.00		Php1,880,545.00	COA PICE BANTAY LANSANGAN	10/5/2020	10/8/2020	10/8/2020	10/8/2020	10/8/2020
PR0557711-21A03070	Construction of Multi-Purpose Building, at Barangay Salud, Bolinao, Pangasinan	DPWH-1ST PED	YES	Competitive Bidding	N/A	1-/27-12-/2020	12/4/2020	12/18/2020	12/18/2020	12/21/2020	12/22/2020	2/22/2021	2/22/2021	3/1/2021	3/3/2021	90 C.D.	GoP	Php1,880,000.00	Php1,980,000.00	Php1,880,700.00		Php1,880,700.00	COA PICE BANTAY LANSANGAN	11/1/2020	11/10/2020	11/10/2020	11/10/2020	11/10/2020

PO057834.2-1403073	Construction of Multi-Purpose Building, Pogo Elementary School, Barangay Pogo, Alaminos City, Pangasinan	DRWH-1ST PED	YES	Competitive Bidding	N/A	11/27-11/2/2020	11/14/20	11/16/2020	11/16/2020	11/18/2020	11/20/2020	2/22/2021	2/22/2021	3/1/2021	3/3/2021	90 C.D.	GoP	Php1,880,000.00	Php1,880,000.00	Php1,880,048.40	6	Php1,880,048.40	COA # PICE BANTAY LANSANGAN	10/2/2020	10/21/2020	10/21/2020	10/21/2020	10/21/2020
PO057834.2-1403074	Construction of Multi-Purpose Building, Sta. Maria Elementary School, Barangay Sta. Maria, Alaminos City, Pangasinan	DRWH-1ST PED	YES	Competitive Bidding	N/A	11/27-12/3/2020	12/14/20	12/18/2020	12/18/2020	12/21/2020	12/22/2020	2/22/2021	2/22/2021	3/1/2021	3/3/2021	90 C.D.	GoP	Php1,880,000.00	Php1,880,000.00	Php1,880,953.47	10	Php1,880,953.47	COA PICE BANTAY LANSANGAN	11/2/2020	11/24/2020	11/24/2020	11/24/2020	11/24/2020
PO057834.2-1403075	Construction of Multi-Purpose Building, Tebing Elementary School, Barangay Tebing, Alaminos City, Pangasinan	DRWH-1ST PED	YES	Competitive Bidding	N/A	11/27-11/2/2020	11/14/20	11/16/2020	11/16/2020	11/18/2020	11/20/2020	2/22/2021	2/22/2021	3/1/2021	3/3/2021	90 C.D.	GoP	Php1,880,000.00	Php1,880,000.00	Php1,877,878.30	9	Php1,877,878.30	COA PICE BANTAY LANSANGAN	10/2/2020	10/21/2020	10/21/2020	10/21/2020	10/21/2020
PO058258.2-1403077	Construction of Box Culvert Barangay Lucena, Bolinao, Pangasinan	DRWH-1ST PED	YES	Competitive Bidding	11/28/2020	11/28-11/2/2020	12/11/20	12/23/2020	12/23/2020	11/28/2020	11/29/2020	2/22/2021	2/22/2021	3/1/2021	3/3/2021	105 C.D.	GoP	Php9,900,000.00	Php9,900,000.00	Php9,404,618.00	11	Php9,404,618.00	COA PICE BANTAY LANSANGAN	11/2/2020	11/24/2020	11/24/2020	11/24/2020	11/24/2020
PO058268.2-1403080	Concreteing of Local Road, Barangay Berio, Mabini, Pangasinan	DRWH-1ST PED	YES	Competitive Bidding	N/A	11/27-11/2/2020	11/14/20	11/16/2020	11/16/2020	11/18/2020	11/20/2020	2/22/2021	2/22/2021	3/1/2021	3/3/2021	45 C.D.	GoP	Php2,870,000.00	Php2,870,000.00	Php2,820,949.80	10	Php2,820,949.80	COA PICE BANTAY LANSANGAN	10/2/2020	10/21/2020	10/21/2020	10/21/2020	10/21/2020
PO058268.2-1403081	Concreteing of Local Road, Barangay Ballester, Anda, Pangasinan	DRWH-1ST PED	YES	Competitive Bidding	N/A	11/20-11/2/2020	10/28/20	11/10/2020	11/10/2020	11/11/2020	11/13/2020	2/22/2021	2/22/2021	3/1/2021	3/3/2021	45 C.D.	GoP	Php2,475,000.00	Php2,475,000.00	Php2,349,513.72	10	Php2,349,513.72	COA PICE BANTAY LANSANGAN	10/1/2020	10/14/2020	10/14/2020	10/14/2020	10/14/2020
PO058268.2-1403082	Concreteing of Local Road, Barangay Colanan, Anda, Pangasinan	DRWH-1ST PED	YES	Competitive Bidding	N/A	11/20-11/2/2020	10/28/20	11/10/2020	11/10/2020	11/11/2020	11/13/2020	2/22/2021	2/22/2021	3/1/2021	3/3/2021	45 C.D.	GoP	Php1,880,000.00	Php1,880,000.00	Php1,880,006.42	10	Php1,880,006.42	COA PICE BANTAY LANSANGAN	10/1/2020	10/14/2020	10/14/2020	10/14/2020	10/14/2020
PO058270.2-1403083	Concreteing of Local Road, Barangay Lucena (Rongoe Road), Bolinao, Pangasinan	DRWH-1ST PED	YES	Competitive Bidding	N/A	11/27-11/2/2020	11/14/20	11/16/2020	11/16/2020	11/18/2020	11/20/2020	2/22/2021	2/22/2021	3/1/2021	3/3/2021	60 C.D.	GoP	Php4,950,000.00	Php4,950,000.00	Php4,702,050.00	10	Php4,702,050.00	COA PICE BANTAY LANSANGAN	10/2/2020	10/21/2020	10/21/2020	10/21/2020	10/21/2020
PO058271.2-1403084	Concreteing of Local Road, Barangay Luciente II (to Sta. Barbara), Bolinao, Pangasinan	DRWH-1ST PED	YES	Competitive Bidding	10/13/2020	11/15-11/2/2020	10/23/20	11/5/2020	11/5/2020	11/8/2020	11/10/2020	2/22/2021	2/22/2021	3/1/2021	3/3/2021	90 C.D.	GoP	Php9,900,000.00	Php9,900,000.00	Php9,400,066.17	10	Php9,400,066.17	COA PICE BANTAY LANSANGAN	10/3/2020	10/8/2020	10/8/2020	10/8/2020	10/8/2020

PO05200702-21-000001	Concreting of Local Road at Barangay Lupa, Bolinao, Pangasinan	DPWH-1ST PED	YES	Competitive Bidding	10/13/2020	10/15-21/2020	10/23/2020	11/5/2020	11/5/2020	11/9/2020	11/9/2020	2/22/2021	2/22/2021	3/1/2021	3/31/2021	90 C.D.	GoP	Php9,800,000.00	Php9,900,000.00	Php9,400,047.94	Php9,400,047.94	COA PICE BANTAY LANSANGAN	10/13/2020	10/8/2020	10/8/2020	10/8/2020	10/8/2020		
PO05200702-21-000002	Concreting of Local Road at Barangay Baringay North, Bolinao, Pangasinan	DPWH-1ST PED	YES	Competitive Bidding	10/28/2020	10/27-11/2/2020	11/02/2020	11/16/2020	11/16/2020	11/18/2020	11/20/2020	2/22/2021	2/22/2021	3/1/2021	3/31/2021	90 C.D.	GoP	Php9,800,000.00	Php9,900,000.00	Php9,403,898.40	Php9,403,898.40	COA PICE BANTAY LANSANGAN	10/28/2020	10/21/2020	10/21/2020	10/21/2020	10/21/2020		
PO05200702-21-000003	Concreting of Local Road, Barangay Baringay Madaling, Dasol, Pangasinan	DPWH-1ST PED	YES	Competitive Bidding	N/A	10/27-12/3/2020	12/02/2020	12/18/2020	12/18/2020	12/21/2020	12/22/2020	2/22/2021	2/22/2021	3/1/2021	3/31/2021	45 C.D.	GoP	Php1,880,000.00	Php1,880,177.20	Php1,880,177.20	COA PICE BANTAY LANSANGAN	11/24/2020	11/24/2020	11/24/2020	11/24/2020	11/24/2020			
PO05200702-21-000004	Concreting of Local Road at Sitio San Miguel, Barangay Poblacion, Andas, Pangasinan	DPWH-1ST PED	YES	Competitive Bidding	N/A	10/22-24/2020	10/30/2020	11/12/2020	11/12/2020	11/18/2020	11/19/2020	2/22/2021	2/22/2021	3/1/2021	3/31/2021	45 C.D.	GoP	Php1,880,000.00	Php1,880,044.39	Php1,880,044.39	COA PICE BANTAY LANSANGAN	10/14/2020	10/14/2020	10/14/2020	10/14/2020	10/14/2020			
PO05200702-21-000005	Concreting of Road at Barangay Cayayan, Bolinao, Pangasinan	DPWH-1ST PED	YES	Competitive Bidding	10/13/2020	10/15-21/2020	10/23/2020	11/5/2020	11/5/2020	11/9/2020	11/9/2020	2/22/2021	2/22/2021	2/23/2021	02/24/2021	90 C.D.	GoP	Php9,800,000.00	Php9,900,000.00	Php9,399,045.61	Php9,399,045.61	COA PICE BANTAY LANSANGAN	10/13/2020	10/8/2020	10/8/2020	10/8/2020	10/8/2020		
PO05200702-21-000006	Concreting of Road at Barangay Goyodon, Bolinao, Pangasinan	DPWH-1ST PED	YES	Competitive Bidding	10/13/2020	10/15-21/2020	10/23/2020	11/5/2020	11/5/2020	11/9/2020	11/9/2020	2/22/2021	2/22/2021	3/1/2021	3/31/2021	105 C.D.	GoP	Php19,800,000.00	Php19,800,000.00	Php19,809,500.00	Php19,809,500.00	COA PICE BANTAY LANSANGAN	10/13/2020	10/8/2020	10/8/2020	10/8/2020	10/8/2020		
PO05200702-21-000007	Concreting of Local Road, Barangay San Roque(San Roque to Calubayan), Bolinao, Pangasinan	DPWH-1ST PED	YES	Competitive Bidding	10/28/2020	10/27-11/2/2020	11/02/2020	11/16/2020	11/16/2020	11/18/2020	11/20/2020	2/22/2021	2/22/2021	3/1/2021	3/31/2021	90 C.D.	GoP	Php9,800,000.12	Php9,900,000.12	Php9,403,979.45	Php9,403,979.45	COA PICE BANTAY LANSANGAN	10/28/2020	10/21/2020	10/21/2020	10/21/2020	10/21/2020		
PO05200702-21-000008	Concreting of Local Road, Barangay San Vicente, Dasol, Pangasinan	DPWH-1ST PED	YES	Competitive Bidding	10/18/2020	10/20-24/2020	10/28/2020	11/10/2020	11/10/2020	11/11/2020	11/13/2020	2/22/2021	2/22/2021	3/1/2021	3/31/2021	90 C.D.	GoP	Php9,900,000.00	Php9,900,000.00	Php9,395,100.00	Php9,395,100.00	COA PICE BANTAY LANSANGAN	10/18/2020	10/14/2020	10/14/2020	10/14/2020	10/14/2020		
PO05200702-21-000009	Concreting of Road at Barangay Tupia- Baringay Norte Road, Bolinao, Pangasinan	DPWH-1ST PED	YES	Competitive Bidding	11/23/2020	10/27-12/3/2020	12/02/2020	12/18/2020	12/18/2020	12/21/2020	12/22/2020	2/22/2021	2/22/2021	3/1/2021	3/31/2021	90 C.D.	GoP	Php9,800,000.00	Php9,900,000.00	Php9,403,749.30	Php9,403,749.30	COA PICE BANTAY LANSANGAN	11/23/2020	11/10/2020	11/10/2020	11/10/2020	11/10/2020		

PO0528812-21A0304	Construction of Slope Protection (Rampapping) Bridge, Barangay Catung, Bolinao, Pangasinan	DPWH, 1ST PED	YES	Competitive Bidding	11/26/2020	1/1/2021	12/11/2020	12/23/2020	12/23/2020	11/26/2020	11/29/2020	2/22/2021	2/22/2021	3/1/2021	3/31/2021	105 C.D.	GoP	Php9,900,000.00	Php9,900,000.00	Php9,404,650.00	6	Php9,404,650.00	COA PICE BANTAY LANSANGAN	11/21/2020	11/24/2020	11/24/2020	11/24/2020	11/24/2020
PO0528812-21A0305	Rehabilitation of Road, Barangay Lina, (Housing), Bolinao, Pangasinan	DPWH, 1ST PED	YES	Competitive Bidding	11/26/2020	1/1/2021	12/11/2020	12/23/2020	12/23/2020	11/26/2020	11/29/2020	2/22/2021	2/22/2021	3/1/2021	3/31/2021	105 C.D.	GoP	Php9,900,000.00	Php9,900,000.00	Php9,404,019.32		Php9,404,019.32	COA PICE BANTAY LANSANGAN	11/21/2020	11/24/2020	11/24/2020	11/24/2020	11/24/2020
PO0528812-21A0306	Road Concreting in Barangay Anapao, Burgos, Pangasinan	DPWH, 1ST PED	YES	Competitive Bidding	N/A	1/1/2021	10/28/2020	11/10/2020	11/10/2020	11/11/2020	11/19/2020	2/22/2021	2/22/2021	3/1/2021	3/31/2021	45 C.D.	GoP	Php1,980,000.00	Php1,980,000.00	Php1,880,132.48		Php1,880,132.48	COA PICE BANTAY LANSANGAN	10/11/2020	10/14/2020	10/14/2020	10/14/2020	10/14/2020
PO0528812-21A0307	Road Concreting in Barangay, Barangay Victoria, Sual, Pangasinan	DPWH, 1ST PED	YES	Competitive Bidding	N/A	1/1/2021	12/4/2020	12/18/2020	12/18/2020	12/21/2020	12/22/2020	2/22/2021	2/22/2021	3/1/2021	3/31/2021	45 C.D.	GoP	Php1,980,000.00	Php1,980,000.00	Php1,880,239.60		Php1,880,239.60	COA PICE BANTAY LANSANGAN	11/21/2020	11/24/2020	11/24/2020	11/24/2020	11/24/2020
PO0528812-21A0308	Road Concreting at Barangay Sambellan, Bolinao, Pangasinan	DPWH, 1ST PED	YES	Competitive Bidding	10/19/2020	1/1/2021	10/23/2020	11/5/2020	11/5/2020	11/6/2020	11/16/2020	2/22/2021	2/22/2021	3/1/2021	3/31/2021	60 C.D.	GoP	Php5,940,000.00	Php5,940,000.00	Php5,642,548.00		Php5,642,548.00	COA PICE BANTAY LANSANGAN	10/19/2020	10/19/2020	10/19/2020	10/19/2020	10/19/2020
PO0528812-21A0309	Road Concreting in Barangay Pobiscion, Burgos, Pangasinan	DPWH, 1ST PED	YES	Competitive Bidding	N/A	1/1/2021	12/4/2020	12/18/2020	12/18/2020	12/21/2020	12/22/2020	2/22/2021	2/22/2021	3/1/2021	3/31/2021	30 C.D.	GoP	Php1,980,000.00	Php1,980,000.00	Php1,880,211.80		Php1,880,211.80	COA PICE BANTAY LANSANGAN	11/21/2020	11/24/2020	11/24/2020	11/24/2020	11/24/2020
PO0528812-21A0310	Road Concreting in Barangay San Miguel, Burgos, Pangasinan	DPWH, 1ST PED	YES	Competitive Bidding	N/A	1/1/2021	10/30/2020	11/12/2020	11/12/2020	11/18/2020	11/17/2020	2/22/2021	2/22/2021	3/1/2021	3/31/2021	45 C.D.	GoP	Php1,980,000.00	Php1,980,000.00	Php1,879,020.00		Php1,879,020.00	COA PICE BANTAY LANSANGAN	10/11/2020	10/14/2020	10/14/2020	10/14/2020	10/14/2020
PO0528812-21A0311	Road Concreting, Barangay Amado (Amado Road), Bolinao, Pangasinan	DPWH, 1ST PED	YES	Competitive Bidding	11/18/2020	1/1/2021	11/27/2020	12/10/2020	12/10/2020	12/11/2020	12/14/2020	2/22/2021	2/22/2021	3/1/2021	3/31/2021	90 C.D.	GoP	Php9,900,000.00	Php9,900,000.00	Php9,403,899.30		Php9,403,899.30	COA PICE BANTAY LANSANGAN	11/19/2020	11/10/2020	11/10/2020	11/10/2020	11/10/2020
PO0528812-21A0312	Road Concreting, Barangay Balingway (Dalan Balmagway Road), Bolinao, Pangasinan	DPWH, 1ST PED	YES	Competitive Bidding	11/26/2020	1/1/2021	12/11/2020	12/23/2020	12/23/2020	11/26/2020	11/29/2020	2/22/2021	2/22/2021	3/1/2021	3/31/2021	105 C.D.	GoP	Php19,800,000.00	Php19,800,000.00	Php18,807,944.20		Php18,807,944.20	COA PICE BANTAY LANSANGAN	11/21/2020	11/24/2020	11/24/2020	11/24/2020	11/24/2020

P0052686.2-21402103	Road Concrete, Barangay Batamo, Ando, Pangasinan	DPWH-1ST PED	YES	Competitive Bidding	N/A	1/1/20-2/1/2020	10/29/2020	11/10/2020	11/10/2020	11/11/2020	11/13/2020	2/22/2021	2/22/2021	3/1/2021	3/3/2021	45 C.D.		GoP	Php1,860,000.00		Php1,980,000.00	Php1,880,161.32	6	Php1,880,161.32	COA PICE BANTAY LANSANGAN	10/1/2020	10/14/2020	10/14/2020	10/14/2020	10/14/2020
P0052686.2-21402104	Road Concrete, Barangay Binabellan (Binabellan Loop to Alad), Bolinao, Pangasinan	DPWH-1ST PED	YES	Competitive Bidding	N/A	1/1/20-1/1/2020	10/16/2020	10/30/2020	10/30/2020	11/2/2020	11/6/2020	2/22/2021	2/22/2021	3/1/2021	3/3/2021	60 C.D.		GoP	Php4,950,000.00		Php4,950,000.00	Php4,702,057.00		Php4,702,057.00	COA PICE BANTAY LANSANGAN	10/1/2020	10/8/2020	10/8/2020	10/8/2020	10/8/2020
P0052686.2-21402105	Road Concrete AT Barangay Binabellan (Binabellan Loop), Bolinao, Pangasinan	DPWH-1ST PED	YES	Competitive Bidding	10/14/2020	1/1/20-2/1/2020	10/29/2020	11/6/2020	11/6/2020	11/8/2020	11/10/2020	2/22/2021	2/22/2021	3/1/2021	3/3/2021	90 C.D.		GoP	Php9,900,000.00		Php9,900,000.00	Php9,404,500.00		Php9,404,500.00	COA PICE BANTAY LANSANGAN	10/1/2020	10/8/2020	10/8/2020	10/8/2020	10/8/2020
P0052686.2-21402106	Road Concrete, Barangay Calung (Bucpet Road), Bolinao, Pangasinan	DPWH-1ST PED	YES	Competitive Bidding	11/26/2020	1/1/20-1/1/2020	12/11/2020	12/23/2020	12/23/2020	11/26/2020	11/28/2020	2/22/2021	2/22/2021	3/1/2021	3/3/2021	90 C.D.		GoP	Php9,900,000.00		Php9,900,000.00	Php9,404,743.00		Php9,404,743.00	COA PICE BANTAY LANSANGAN	11/2/2020	11/24/2020	11/24/2020	11/24/2020	11/24/2020
P0052686.2-21402107	Road Concrete, Barangay Calung, Bolinao, Pangasinan	DPWH-1ST PED	YES	Competitive Bidding	N/A	1/1/20-1/1/2020	10/16/2020	10/30/2020	10/30/2020	11/2/2020	11/6/2020	2/22/2021	2/22/2021	3/1/2021	3/3/2021	60 C.D.		GoP	Php3,960,000.00		Php3,960,000.00	Php3,761,350.00		Php3,761,350.00	COA PICE BANTAY LANSANGAN	10/1/2020	10/8/2020	10/8/2020	10/8/2020	10/8/2020
P0052686.2-21402108	Road Concrete AT Barangay Goyadan, Bolinao, Pangasinan	DPWH-1ST PED	YES	Competitive Bidding	10/14/2020	1/1/20-2/1/2020	10/29/2020	11/6/2020	11/6/2020	11/8/2020	11/10/2020	2/22/2021	2/22/2021	3/1/2021	3/3/2021	90 C.D.		GoP	Php9,900,000.00		Php9,900,000.00	Php9,404,575.00		Php9,404,575.00	COA PICE BANTAY LANSANGAN	10/1/2020	10/8/2020	10/8/2020	10/8/2020	10/8/2020
P0052686.2-21402109	Road Concrete, Barangay Live-Live to Amado Road, Bolinao, Pangasinan	DPWH-1ST PED	YES	Competitive Bidding	11/16/2020	1/1/20-2/1/2020	11/27/2020	12/10/2020	12/10/2020	12/11/2020	12/14/2020	2/22/2021	2/22/2021	3/1/2021	3/3/2021	90 C.D.		GoP	Php9,900,000.00		Php9,900,000.00	Php9,403,799.20		Php9,403,799.20	COA PICE BANTAY LANSANGAN	11/1/2020	11/10/2020	11/10/2020	11/10/2020	11/10/2020
P0052686.2-21402110	Road Concrete, Barangay Ludente (Guguhveren Flats), Bolinao, Pangasinan	DPWH-1ST PED	YES	Competitive Bidding	11/26/2020	1/1/20-1/1/2020	12/11/2020	12/23/2020	12/23/2020	11/26/2020	11/28/2020	2/22/2021	2/22/2021	3/1/2021	3/3/2021	90 C.D.		GoP	Php9,900,000.00		Php9,900,000.00	Php9,404,650.00		Php9,404,650.00	COA PICE BANTAY LANSANGAN	11/1/2020	11/24/2020	11/24/2020	11/24/2020	11/24/2020
P0052686.2-21402112	Road Concrete, Barangay Pilar (Pilar View), Bolinao, Pangasinan	DPWH-1ST PED	YES	Competitive Bidding	11/26/2020	1/1/20-1/1/2020	12/11/2020	12/23/2020	12/23/2020	11/26/2020	11/28/2020	2/22/2021	2/22/2021	3/1/2021	3/3/2021	105 C.D.		GoP	Php9,900,000.00		Php9,900,000.00	Php9,404,500.00		Php9,404,500.00	COA PICE BANTAY LANSANGAN	11/2/2020	11/24/2020	11/24/2020	11/24/2020	11/24/2020

PRO52096.2-2142013	Road Concretng, Barangay Pogo, Alaminos City, Pangasinan	DPWH-1ST PED	YES	Competitive Bidding	N/A	11/22-11/2/2020	11/4/20	11/16/2020	11/16/2020	11/20/2020	2/22/2021	2/22/2021	3/1/2021	3/31/2021	45	C.D.	GoP	Php1,990,000.00	Php1,990,000.00	Php1,880,149.32	4	Php1,880,149.32	COA PICE BANTAY LANSANGAN	10/7/2020	10/21/2020	10/21/2020	10/21/2020	10/21/2020	
PRO52096.2-2142014	Road Concretng AT Barangay Pogo, Alaminos City, Pangasinan	DPWH-1ST PED	YES	Competitive Bidding	N/A	11/16-21/2/2020	10/23/20	11/6/2020	11/6/2020	11/9/2020	2/22/2021	2/22/2021	3/1/2021	3/31/2021	45	C.D.	GoP	Php1,990,000.00	Php1,990,000.00	Php1,880,149.32		Php1,880,149.32	COA PICE BANTAY LANSANGAN	10/7/2020	10/8/2020	10/8/2020	10/8/2020	10/8/2020	
PRO52096.2-2142015	Road Concretng, Barangay San Vicente (Obay), Alaminos City, Pangasinan	DPWH-1ST PED	YES	Competitive Bidding	N/A	11/16-21/2/2020	11/20/20	12/7/2020	12/7/2020	12/9/2020	2/22/2021	2/22/2021	3/1/2021	3/31/2021	45		GoP	Php1,990,000.00	Php1,990,000.00	Php1,880,350.00		Php1,880,350.00	COA PICE BANTAY LANSANGAN	11/11/2020	11/10/2020	11/10/2020	11/10/2020	11/10/2020	
PRO52096.2-2142016	Road Concretng, Barangay Saccas East, Sual, Pangasinan	DPWH-1ST PED	YES	Competitive Bidding	N/A	11/22-11/4/2020	11/6/20	11/19/2020	11/19/2020	11/20/2020	2/22/2021	2/22/2021	3/1/2021	3/31/2021	45	C.D.	GoP	Php1,990,000.00	Php1,990,000.00	Php1,880,129.40		Php1,880,129.40	COA PICE BANTAY LANSANGAN	10/7/2020	10/26/2020	10/26/2020	10/26/2020	10/26/2020	
PRO52096.2-2142017	Road Concretng AT Barangay Saccas West, Sual, Pangasinan	DPWH-1ST PED	YES	Competitive Bidding	N/A	11/16-21/2/2020	10/23/20	11/6/2020	11/6/2020	11/9/2020	2/22/2021	2/22/2021	3/1/2021	3/31/2021	45	C.D.	GoP	Php1,990,000.00	Php1,990,000.00	Php1,880,254.70		Php1,880,254.70	COA PICE BANTAY LANSANGAN	10/7/2020	10/8/2020	10/8/2020	10/8/2020	10/8/2020	
PRO52096.2-2142018	Road Concretng, Barangay Sta. Maria, Alaminos City, Pangasinan	DPWH-1ST PED	YES	Competitive Bidding	N/A	11/16-21/2/2020	11/20/20	12/7/2020	12/7/2020	12/9/2020	2/22/2021	2/22/2021	3/1/2021	3/31/2021	45	C.D.	GoP	Php1,990,000.00	Php1,990,000.00	Php1,880,112.15		Php1,880,112.15	COA PICE BANTAY LANSANGAN	11/11/2020	11/10/2020	11/10/2020	11/10/2020	11/10/2020	
PRO52096.2-2142019	Road Concretng, Barangay Victory to Sual, Bolinao, Pangasinan	DPWH-1ST PED	YES	Competitive Bidding	11/29/2020	11/01-07/2020	12/11/20	12/23/2020	12/23/2020	11/26/2020	11/29/2020	2/22/2021	2/22/2021	3/1/2021	3/31/2021	90	C.D.	GoP	Php14,850,000.00	Php14,850,000.00	Php14,107,130.00		Php14,107,130.00	COA PICE BANTAY LANSANGAN	11/7/2020	11/24/2020	11/24/2020	11/24/2020	11/24/2020
PRO52096.2-2142020	Road Concretng, Barangay Victory, Bolinao, Pangasinan	DPWH-1ST PED	YES	Competitive Bidding	11/29/2020	11/01-07/2020	12/11/20	12/23/2020	12/23/2020	11/26/2020	11/29/2020	2/22/2021	2/22/2021	3/1/2021	3/31/2021	105	C.D.	GoP	Php15,840,000.00	Php15,840,000.00	Php15,047,708.00		Php15,047,708.00	COA PICE BANTAY LANSANGAN	11/7/2020	11/24/2020	11/24/2020	11/24/2020	11/24/2020
PRO52096.2-2142021	Road Concretng AT Barangay Zangaza, Bolinao, Pangasinan	DPWH-1ST PED	YES	Competitive Bidding	10/14/2020	11/16-21/2/2020	10/23/20	11/6/2020	11/6/2020	11/9/2020	2/22/2021	2/22/2021	3/1/2021	3/31/2021	90	C.D.	GoP	Php14,850,000.00	Php14,850,000.00	Php14,105,989.58		Php14,105,989.58	COA PICE BANTAY LANSANGAN	10/7/2020	10/8/2020	10/8/2020	10/8/2020	10/8/2020	

PO052015-2-21M0122	Road Concreting, Barangay Sabig, Anda, Pangasinan	DPWH-1ST PED	YES	Competitive Bidding	N/A	11/29-11/4/2020	11/29/20	11/19/2020	11/19/2020	11/29/2020	11/29/2020	2/22/2021	2/22/2021	3/1/2021	3/3/2021	45 C.D.	GoP	Php2,970,000.30	Php2,970,000.00	Php2,820,749.38	6	Php2,820,749.38	COA # PICE BANTAY LANSANGAN	10/14/2020	10/26/2020	10/26/2020	10/26/2020	10/26/2020
PO052016-2-21M0123	Road Opening, Barangay Sabid, Bolineo, Pangasinan	DPWH-1ST PED	YES	Competitive Bidding	11/19/2020	11/19-21/2/2020	11/27/2020	12/10/2020	12/10/2020	12/14/2020	12/14/2020	2/22/2021	2/22/2021	3/1/2021	3/3/2021	90 C.D.	GoP	Php9,800,000.30	Php9,800,000.00	Php9,404,500.00		Php9,404,500.00	COA PICE BANTAY LANSANGAN	11/14/2020	11/10/2020	11/10/2020	11/10/2020	11/10/2020
PO052016-2-21M0124	Road Rehabilitation, Barangay San Jose to Gabungan, Anda, Pangasinan	DPWH-1ST PED	YES	Competitive Bidding	11/19/2020	11/19-21/2/2020	11/27/2020	12/10/2020	12/10/2020	12/14/2020	12/14/2020	2/22/2021	2/22/2021	3/1/2021	3/3/2021	105 C.D.	GoP	Php9,800,000.30	Php9,800,000.00	Php9,403,749.65		Php9,403,749.65	COA PICE BANTAY LANSANGAN	11/14/2020	11/10/2020	11/10/2020	11/10/2020	11/10/2020
PO052016-2-21M0125	Rehabilitation/Reconstruction of Road with slope, Slope Collapse, and Landslide-Terrace Road (K0209+385-K0308+436) AT Brgy. Bantay-Cda, Agno, Pangasinan	DPWH-1ST PED	YES	Competitive Bidding	11/09/2020	11/09-17/2/2020	12/14/2020	12/23/2020	12/23/2020	11/28/2020	11/28/2020					105 C.D.	GoP	Php9,800,000.30	Php9,800,000.00	Php9,308,496.15		Php9,308,496.15	COA PICE BANTAY LANSANGAN	11/23/2020	11/24/2020	11/24/2020	11/24/2020	11/24/2020
PO052016-2-21M0126	Road Concreting, Brgy. Baybay Norte, Sual, Pangasinan	DPWH-1ST PED	YES	Competitive Bidding	N/A	3/08-14/2/2021	2/17/2021	3/1/2021	3/1/2021	3/9/2021	3/9/2021					60 C.D.	GoP	Php4,950,000.00	Php4,950,000.00	Php4,700,911.40		Php4,700,911.40	COA PICE BANTAY LANSANGAN	2/2/2021	2/2/2021	2/2/2021	2/2/2021	2/2/2021
PO052016-2-21M0127	Road Concreting, Brgy. Baybay Sur, Sual, Pangasinan	DPWH-1ST PED	YES	Competitive Bidding	N/A	3/08-14/2/2021	2/17/2021	3/1/2021	3/1/2021	3/9/2021	3/9/2021					90 C.D.	GoP	Php4,950,000.00	Php4,950,000.00	Php4,701,709.15		Php4,701,709.15	COA PICE BANTAY LANSANGAN	2/2/2021	2/2/2021	2/2/2021	2/2/2021	2/2/2021
PO052016-2-21M0128	Road Concreting, Brgy. Paltan West, Sual, Pangasinan	DPWH-1ST PED	YES	Competitive Bidding	N/A	3/08-14/2/2021	2/17/2021	3/1/2021	3/1/2021	3/9/2021	3/9/2021					60 C.D.	GoP	Php4,950,000.00	Php4,950,000.00	Php4,701,278.00		Php4,701,278.00	COA PICE BANTAY LANSANGAN	2/2/2021	2/2/2021	2/2/2021	2/2/2021	2/2/2021
PO052016-2-21M0129	Road Concreting, Brgy. Sibolo East, Sual, Pangasinan	DPWH-1ST PED	YES	Competitive Bidding	N/A	3/08-14/2/2021	2/17/2021	3/1/2021	3/1/2021	3/9/2021	3/9/2021					60 C.D.	GoP	Php4,950,000.00	Php4,950,000.00	Php4,701,455.50		Php4,701,455.50	COA PICE BANTAY LANSANGAN	2/2/2021	2/2/2021	2/2/2021	2/2/2021	2/2/2021
PO052016-2-21M0130	Road Concreting, Brgy. Sibolo West, Sual, Pangasinan	DPWH-1ST PED	YES	Competitive Bidding	N/A	3/08-14/2/2021	2/17/2021	3/1/2021	3/1/2021	3/9/2021	3/9/2021					60 C.D.	GoP	Php4,950,000.00	Php4,950,000.00	Php4,701,380.20		Php4,701,380.20	COA PICE BANTAY LANSANGAN	2/2/2021	2/2/2021	2/2/2021	2/2/2021	2/2/2021

P00625962-21A02131	Road Concreteing, Brgy. Capandasan, Sual, Pangasinan	DPWH,1ST PED	YES	Competitive Bidding	N/A	2/09-14/2021	2/17/2021	3/1/2021	3/1/2021	3/3/2021	3/6/2021		60 C.D.	GoP	Php4,950,000.00	Php4,950,000.00	Php4,701,245.00	Php4,701,245.00	COA PICE BANTAY LANSANGAN	2/2/2021	2/2/2021	2/2/2021	2/2/2021	2/2/2021			
P00625962-21A02133	Rehabilitation/Asphaltin g of Barangay Road, Barangay Balaingan, Alaminos City, Pangasinan	DPWH,1ST PED	YES	Competitive Bidding	2/10/2021	2/11-17/2021	2/19/2021	3/4/2021	3/4/2021	3/5/2021	3/6/2021		45 C.D.	GoP	Php8,910,000.00	Php8,910,000.00	Php8,464,300.00	Php8,464,300.00	COA PICE BANTAY LANSANGAN	2/2/2021	2/2/2021	2/2/2021	2/2/2021	2/2/2021			
P00625962-21A02134	Rehabilitation/Asphaltin g of Barangay Road, Barangay Duaoan, Alaminos City, Pangasinan	DPWH,1ST PED	YES	Competitive Bidding	2/10/2021	2/11-17/2021	2/19/2021	3/4/2021	3/4/2021	3/5/2021	3/6/2021		45 C.D.	GoP	Php8,910,000.00	Php8,910,000.00	Php8,464,200.00	Php8,464,200.00	COA PICE BANTAY LANSANGAN	2/2/2021	2/2/2021	2/2/2021	2/2/2021	2/2/2021			
P00625962-21A02135	Rehabilitation/Asphaltin g of Barangay Road, Barangay Sta. Maria, Alaminos City, Pangasinan	DPWH,1ST PED	YES	Competitive Bidding	2/10/2021	2/11-17/2021	2/19/2021	3/4/2021	3/4/2021	3/5/2021	3/6/2021		45 C.D.	GoP	Php8,910,000.00	Php8,910,000.00	Php8,464,325.00	Php8,464,325.00	COA PICE BANTAY LANSANGAN	2/2/2021	2/2/2021	2/2/2021	2/2/2021	2/2/2021			
P00625962-21A02136	Road Concreteing In Sitio Pangang, Barangay Caluday, Bolinao, Pangasinan	DPWH,1ST PED	YES	Competitive Bidding	2/10/2021	2/11-17/2021	2/19/2021	3/4/2021	3/4/2021	3/5/2021	3/6/2021		90 C.D.	GoP	Php9,900,000.00	Php9,900,000.00	Php9,403,496.00	Php9,403,496.00	COA PICE BANTAY LANSANGAN	2/2/2021	2/2/2021	2/2/2021	2/2/2021	2/2/2021			
P00625962-21A02137	Concreteing of Road, Barangay San Vicente, Olong, Pangasinan	DPWH,1ST PED	YES	Competitive Bidding	2/10/2021	2/11-17/2021	2/19/2021	3/4/2021	3/4/2021	3/5/2021	3/6/2021	3/18/2021	3/18/2021	3/26/2021	03/30/2021	120 C.D.	GoP	Php9,900,000.00	Php9,900,000.00	Php9,403,399.30	Php9,403,399.30	COA PICE BANTAY LANSANGAN	2/2/2021	2/2/2021	2/2/2021	2/2/2021	2/2/2021
P00625962-21A02138	Road Concreteing, Veradero St., Barangay Palanla, Alaminos City, Pangasinan	DPWH,1ST PED	YES	Competitive Bidding	2/10/2021	2/11-17/2021	2/19/2021	3/4/2021	3/4/2021	3/5/2021	3/6/2021		120 C.D.	GoP	Php9,900,000.00	Php9,900,000.00	Php9,403,020.00	Php9,403,020.00	COA PICE BANTAY LANSANGAN	2/2/2021	2/2/2021	2/2/2021	2/2/2021	2/2/2021			
P00625962-21A02139	Concreteing of Brgy. Megaway Fair, Brgy. Megaway, Agno, Pangasinan	DPWH,1ST PED	YES	Competitive Bidding	3/1/2021	3/4-10/2021	3/11/2021	3/23/2021	3/23/2021	4/8/2021	4/12/2021	4/13/2021	4/13/2021	04/20/2021	04/15/2021	90 C.D.	Others	Php9,950,000.00	Php9,950,000.00	Php9,450,699.80	Php9,450,699.80	COA PICE BANTAY LANSANGAN	2/2-1/2021	2/24/2021	2/24/2021	2/24/2021	2/24/2021
P00625962-21A02140	Concreteing of Brgy. Poca-Poca FMR, Brgy. Poca-Poca, Alaminos City, Pangasinan	DPWH,1ST PED	YES	Competitive Bidding	3/1/2021	3/4-10/2021	3/11/2021	3/23/2021	3/23/2021	3/24/2021	3/28/2021	3/29/2021	3/29/2021	4/7/2021	4/12/2021	90 C.D.	Others	Php9,950,000.00	Php9,950,000.00	Php9,450,795.00	Php9,450,795.00	COA PICE BANTAY LANSANGAN	2/2-1/2021	2/24/2021	2/24/2021	2/24/2021	2/24/2021

PO056520-21-020141	Concrete of Bito Kuisan, Brgy. Cagayan FMR, Brgy. Cagayan, Sual, Pangasinan	DPWH-1ST PED	YES	Competitive Bidding	9/1/2021	3/4-10/2021	9/11/2021	3/23/2021	3/23/2021	9/24/2021	3/29/2021	3/29/2021	4/7/2021	4/12/2021	90 C.D.	Others	Php9,950,000.00	Php9,950,000.00	Php9,450,965.00	4	Php9,450,965.00	COA PICE BANTAY LANSANGAN	2/24/2021	2/24/2021	2/24/2021	2/24/2021	2/24/2021	
PO056520-21-020142	Concrete of Bito Payong (new), Brgy. Luciente 2 FMR, Brgy. Luciente 2, Bolinao, Pangasinan	DPWH-1ST PED	YES	Competitive Bidding	9/1/2021	3/4-10/2021	9/11/2021	3/23/2021	3/23/2021	9/24/2021	3/29/2021	3/29/2021	4/7/2021	4/12/2021	90 C.D.	Others	Php9,950,000.00	Php9,950,000.00	Php9,450,849.80		Php9,450,849.80	COA PICE BANTAY LANSANGAN	2/24/2021	2/24/2021	2/24/2021	2/24/2021	2/24/2021	
21-020143	Repair/Maintenance of DPWH Building, 1.) Garage/Motorpool, 2.) Annex Building 1 AT DPWH, Pangasinan 1st SDO, Alaminos City, Pangasinan	DPWH-1ST PED	YES	Competitive Bidding	N/A	4/14-30/2021	4/22/2021	5/4/2021	5/4/2021	5/6/2021	5/7/2021	5/10/2021	5/10/2021	5/17/2021	05/19/2021	45 C.D.	Others	Php1,980,000.00	Php1,980,000.00	Php1,879,985.00	9	Php1,879,985.00	COA PICE BANTAY LANSANGAN	4/6/2021	4/6/2021	4/6/2021	4/6/2021	4/6/2021
21-020144	Repair/Maintenance of DPWH Building Canno-Main Building at Brgy. Poblacion, Alaminos City, Pangasinan	DPWH-1ST PED	YES	Competitive Bidding	N/A	04/21-27/2021	N/A	5/12/2021	5/12/2021	5/15/2021	5/14/2021	5/17/2021	5/17/2021	5/24/2021	05/26/2021	90 C.D.	Others	Php990,000.00	Php990,000.00	Php938,520.00		Php938,520.00	COA PICE BANTAY LANSANGAN	4/19/2021	4/19/2021	4/19/2021	4/19/2021	4/19/2021
21-020145	Repair/Maintenance of Damaged Flood Control and Drainage Structures at Cagaya Bridge (Section B) at Brgy. Amantelego, Alaminos City, Pangasinan	DPWH-1ST PED	YES	Competitive Bidding	N/A	04/21-27/2021	4/29/2021	5/12/2021	5/12/2021	5/19/2021	5/14/2021	5/17/2021	5/24/2021	05/26/2021	45 C.D.	Others	Php1,960,000.00	Php1,960,000.00	Php1,861,044.50		Php1,861,044.50	COA PICE BANTAY LANSANGAN	4/19/2021	4/19/2021	4/19/2021	4/19/2021	4/19/2021	
21-020146	Repair/Maintenance of DOP Building, BIR Main Building at Brgy. Palamis, Alaminos City, Pangasinan	DPWH-1ST PED	YES	Competitive Bidding	N/A	05/5-11/2021	N/A	5/25/2021	5/25/2021	5/27/2021	5/28/2021	5/31/2021	5/31/2021	6/8/2021	6/10/2021	60 C.D.	Others	Php990,000.00	Php990,000.00	Php939,460.00		Php939,460.00	COA PICE BANTAY LANSANGAN	5/3/2021	5/3/2021	5/3/2021	5/3/2021	5/3/2021
Total Actual Budget of Procurement Activities																	10720000											
Total Contract Price of Procurement Activities Conducted																												
Total Savings (Total Actual Budget - Total Contract Price)																												

ON-GOING PROCUREMENT ACTIVITIES																													
PO056520-21-020201	Asset Preservation - Rehabilitation/Reconstruction of Roads with Slope Slope Collapse, and Landslide - Secondary Roads - Alaminos-Bolinao Rd (K0340-624 - K0342-600) At Brgy. Tio, Beni, Pangasinan	DPWH-1ST PED	YES	Competitive Bidding	11/18/2020	11/19-25/2020	11/27/2020	12/10/2020	12/10/2020	12/11/2020	12/14/2020	2/2/2021	2/22/2021	2/23/2021	02/24/2021	330 C.D.	GoP	Php87,950,000.00	Php87,550,000.00	Php64,162,945.02	Php64,162,945.02	COA PICE BANTAY LANSANGAN	11/10/2020	11/10/2020	11/10/2020	11/10/2020	11/10/2020		
PO056520-21-020202	Asset Preservation - Rehabilitation/Reconstruction of Roads with Slope Slope Collapse, and Landslide - Alaminos-Bolinao Rd - K0351-000 - K0351-100 at Barangay Culang, Bolinao, Pangasinan	DPWH-1ST PED	YES	Competitive Bidding	10/13/2020	10/15-21/2020	10/25/2020	11/5/2020	11/5/2020	11/6/2020	11/9/2020	2/22/2021	2/22/2021	3/1/2021	3/3/2021	185 C.D.	GoP	Php21,580,000.00	Php21,560,000.00	Php20,479,500.00	Php20,479,500.00	COA PICE BANTAY LANSANGAN	10/8/2020	10/8/2020	10/8/2020	10/8/2020	10/8/2020		
PO056520-21-020203	Asset Preservation - Rehabilitation/Reconstruction of Roads with Slope Slope Collapse, and Landslide - Alaminos-Spays Rd (K0320-4269) - K0320-143, K0320-673 - K0320-693 at Alaminos City, Pangasinan	DPWH-1ST PED	YES	Competitive Bidding	10/18/2020	10/15-21/2020	10/23/2020	11/5/2020	11/5/2020	11/6/2020	11/9/2020	2/22/2021	2/22/2021	3/1/2021	3/3/2021	300 C.D.	GoP	Php31,360,000.00	Php31,360,000.00	Php29,787,994.50	Php29,787,994.50	COA PICE BANTAY LANSANGAN	10/8/2020	10/8/2020	10/8/2020	10/8/2020	10/8/2020		

P00059672-21A0004	Asset Preservation - Rehabilitation/Reconstruction of Roads with Slope Slope Collapse, and Landslide - Bani-Agno Rd K0345+000 - K0345+900 at Agno, Pangasinan	DPWH-1ST PED	YES	Competitive Bidding	10/19/2020	11/20-21/2020	10/29/20	11/10/2020	11/10/2020	11/11/2020	11/19/2020	2/22/2021	2/22/2021	3/1/2021	3/31/2021	133 C.D.	-	GoP	Php14,700,000.00	Php14,700,000.00	Php13,963,484.50	Php13,963,484.50	COA PICE BANTAY LANSANGAN	10/11/2020	10/14/2020	10/14/2020	10/14/2020	10/14/2020
P00059708-21A0005	Network Development - Road Widening - Alaminos-Bolinao Rd K0324+834 - K0328+000 at Brgy. San Roque, Alaminos City, Pangasinan	DPWH-1ST PED	YES	Competitive Bidding	10/21/2020	11/22-21/2020	10/30/20	11/12/2020	11/12/2020	11/16/2020	11/17/2020	2/22/2021	2/22/2021	3/1/2021	3/31/2021	150 C.D.	-	GoP	Php13,720,000.00	Php13,720,000.00	Php13,031,256.00	Php13,031,256.00	COA PICE BANTAY LANSANGAN	10/11/2020	10/14/2020	10/14/2020	10/14/2020	10/14/2020
P00059708-21A0008	Network Development - Road Widening - Alaminos-Bolinao Rd K0334+076 - K0335+220 at Brgy. Pobocion, Bani, Pangasinan	DPWH-1ST PED	YES	Competitive Bidding	10/21/2020	11/22-21/2020	10/30/20	11/12/2020	11/12/2020	11/16/2020	11/17/2020	2/22/2021	2/22/2021	3/1/2021	3/31/2021	155 C.D.	-	GoP	Php24,500,000.00	Php24,500,000.00	Php23,262,750.00	Php23,262,750.00	COA PICE BANTAY LANSANGAN	10/11/2020	10/14/2020	10/14/2020	10/14/2020	10/14/2020
P00059803-21A0007	Network Development - Road Widening - Pangasinan-Zambales Rd K0208+614 - K0208+650 at Brgy. Maya, Infanta, Pangasinan	DPWH-1ST PED	YES	Competitive Bidding	10/21/2020	11/22-21/2020	10/30/20	11/12/2020	11/12/2020	11/16/2020	11/17/2020	2/22/2021	2/22/2021	3/1/2021	3/31/2021	165 C.D.	-	GoP	Php19,923,400.00	Php19,923,400.00	Php18,907,306.60	Php18,907,306.60	COA PICE BANTAY LANSANGAN	10/11/2020	10/14/2020	10/14/2020	10/14/2020	10/14/2020
P00059803-21A0009	Network Development - Road Widening - Pangasinan-Zambales Rd K0313+424 - K0314+016 AT Brgy. Tigupan, Mabuhay, Pangasinan-Brgy. Aboc, Alaminos City, Pangasinan	DPWH-1ST PED	YES	Competitive Bidding	10/21/2020	11/22-21/2020	10/30/20	11/12/2020	11/12/2020	11/16/2020	11/17/2020	2/22/2021	2/22/2021	3/1/2021	3/31/2021	165 C.D.	-	GoP	Php18,600,000.00	Php18,600,000.00	Php18,600,400.00	Php18,600,400.00	COA PICE BANTAY LANSANGAN	10/11/2020	10/14/2020	10/14/2020	10/14/2020	10/14/2020
P00059803-21A0010	Network Development - Road Widening - Pangasinan-Zambales Rd K0327+293 - K0327+541 AT Brgy. Beaelingen, Sual, Pangasinan	DPWH-1ST PED	YES	Competitive Bidding	10/21/2020	11/22-21/2020	10/30/20	11/12/2020	11/12/2020	11/16/2020	11/17/2020	2/22/2021	2/22/2021	3/1/2021	3/31/2021	165 C.D.	-	GoP	Php18,000,000.00	Php18,000,000.00	Php18,600,400.00	Php18,600,400.00	COA PICE BANTAY LANSANGAN	10/11/2020	10/14/2020	10/14/2020	10/14/2020	10/14/2020
P00059846-21A0001	Network Development - Off-Campus/Improvement - Alaminos-Bolinao Rd K0321+004 - K0321+088 AT Brgy. Pobocion, Alaminos City, Pangasinan	DPWH-1ST PED	YES	Competitive Bidding	11/03/2020	11/22-12/3/2020	11/14/20	12/18/2020	12/18/2020	12/21/2020	12/22/2020	2/22/2021	2/22/2021	3/1/2021	3/31/2021	135 C.D.	-	GoP	Php9,800,000.00	Php9,800,000.00	Php9,309,840.56	Php9,309,840.56	COA PICE BANTAY LANSANGAN	11/11/2020	11/18/2020	11/18/2020	11/18/2020	11/18/2020
P00059846-21A0002	Widening of Permanent Bridges - Biting Bridge 2 (BC03681.2) along Alaminos-Bolinao Rd AT Bani, Pangasinan	DPWH-1ST PED	YES	Competitive Bidding	11/03/2020	11/22-12/3/2020	11/14/20	12/18/2020	12/18/2020	12/21/2020	12/22/2020	2/22/2021	2/22/2021	3/1/2021	3/31/2021	240 C.D.	-	GoP	Php45,080,000.00	Php45,080,000.00	Php42,825,598.00	Php42,825,598.00	COA PICE BANTAY LANSANGAN	11/11/2020	11/18/2020	11/18/2020	11/18/2020	11/18/2020
P00059846-21A0013	Widening of Permanent Bridges - Charming Bridge (BC07091.2) along Pangasinan-Zambales Rd at Alaminos City, Pangasinan	DPWH-1ST PED	YES	Competitive Bidding	11/03/2020	11/22-12/3/2020	11/14/20	12/18/2020	12/18/2020	12/21/2020	12/22/2020	2/22/2021	2/22/2021	3/1/2021	3/31/2021	240 C.D.	-	GoP	Php49,000,000.00	Php49,000,000.00	Php46,544,610.00	Php46,544,610.00	COA PICE BANTAY LANSANGAN	11/11/2020	11/18/2020	11/18/2020	11/18/2020	11/18/20

Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Alaminos River (Palencia Section) Sta. 018+442 - Sta. 018+479, Alaminos City, Pangasinan at Barangay Palencia, Alaminos City.	DPWH-1ST PED	YES	Competitive Bidding	10/14/2020	1/15/2020	10/23/2020	11/5/2020	11/3/2020	11/8/2020	11/8/2020	2/22/2021	2/22/2021	3/1/2021	3/3/2021	195 C.D.	Php97,917,180.00	Php37,917,180.00	Php36,017,468.80	Php36,017,468.80	COA PICE BANTAY LANSANGAN	# 10/1/2020	10/8/2020	10/8/2020	10/8/2020	10/8/2020	10/8/2020
Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Alaminos River (Palencia Section) Sta. 011+778 - Sta. 012+095, AT Alaminos City, Pangasinan	DPWH-1ST PED	YES	Competitive Bidding	10/14/2020	1/16/2020	10/23/2020	11/6/2020	11/6/2020	11/8/2020	11/10/2020	2/22/2021	2/22/2021	3/1/2021	3/3/2021	195 C.D.	Php38,710,000.00	Php38,710,000.00	Php36,770,474.45	Php36,770,474.45	COA PICE BANTAY LANSANGAN	10/1/2020	10/8/2020	10/8/2020	10/8/2020	10/8/2020	10/8/2020
Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Alaminos River (Palencia Section) Sta. 011+778 - Sta. 012+134, AT Alaminos City, Pangasinan	DPWH-1ST PED	YES	Competitive Bidding	10/14/2020	1/16/2020	10/23/2020	11/6/2020	11/6/2020	11/8/2020	11/10/2020	2/22/2021	2/22/2021	3/1/2021	3/3/2021	195 C.D.	Php38,710,000.00	Php38,710,000.00	Php36,770,263.34	Php36,770,263.34	COA PICE BANTAY LANSANGAN	10/1/2020	10/8/2020	10/8/2020	10/8/2020	10/8/2020	10/8/2020
Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Belingguing River (Tambosan Section) Sta. 018+240 - Sta. 018+274, Burgos, Pangasinan at Brgy. Tambosan, Burgos, Pangasinan	DPWH-1ST PED	YES	Competitive Bidding	10/19/2020	1/20/2020	10/29/2020	11/10/2020	11/10/2020	11/11/2020	11/13/2020	2/22/2021	2/22/2021	2/23/2021	02/24/2021	180 C.D.	Php29,400,000.00	Php29,400,000.00	Php27,926,989.50	Php27,926,989.50	COA PICE BANTAY LANSANGAN	10/11/2020	10/14/2020	10/14/2020	10/14/2020	10/14/2020	10/14/2020
Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Alaminos River (Pogo Section) Sta. 001+433.5 - Sta. 002+588.4, Alaminos City, Pangasinan AT Brgy. Pogo, Alaminos City, Pangasinan	DPWH-1ST PED	YES	Competitive Bidding	11/13/2020	1/16/2020	11/25/2020	12/7/2020	12/7/2020	12/8/2020	12/11/2020	2/22/2021	2/22/2021	2/23/2021	02/24/2021	285 C.D.	Php96,500,000.00	Php96,500,000.00	Php91,668,982.20	Php91,668,982.20	COA PICE BANTAY LANSANGAN	11/11/2020	11/10/2020	11/10/2020	11/10/2020	11/10/2020	11/10/2020
Construction of Access Road Leading to Plocubuan Seaport, Bolinao, Pangasinan	DPWH-1ST PED	YES	Competitive Bidding	11/26/2020	1/30/2020	12/11/2020	12/23/2020	12/23/2020	11/28/2020	11/29/2020	2/22/2021	2/22/2021	2/23/2021	02/24/2021	210 C.D.	Php31,350,000.00	Php31,350,000.00	Php29,754,285.00	Php29,754,285.00	COA PICE BANTAY LANSANGAN	11/23/2020	11/24/2020	11/24/2020	11/24/2020	11/24/2020	11/24/2020
Rehabilitation of DPWH Pangasinan 1st DEO New Building, Pangasinan	DPWH-1ST PED	YES	Competitive Bidding	11/26/2020	1/30/2020	12/11/2020	12/23/2020	12/23/2020	11/28/2020	11/29/2020	2/22/2021	2/22/2021	2/23/2021	02/24/2021	180 C.D.	Php7,840,000.00	Php7,840,000.00	Php7,443,688.00	Php7,443,688.00	COA PICE BANTAY LANSANGAN	11/23/2020	11/24/2020	11/24/2020	11/24/2020	11/24/2020	11/24/2020
Construction(Completion) of Multi-Purpose Building (Phase 2), at Barangay Sto. Domingo, Sual, Pangasinan	DPWH-1ST PED	YES	Competitive Bidding	N/A	1/26/2020	12/29/2020	12/17/2020	12/17/2020	12/18/2020	12/20/2020	2/22/2021	2/22/2021	3/1/2021	3/9/2021	150 C.D.	Php2,970,000.00	Php2,970,000.00	Php2,819,985.30	Php2,819,985.30	COA PICE BANTAY LANSANGAN	11/23/2020	11/24/2020	11/24/2020	11/24/2020	11/24/2020	11/24/2020
Construction(Completion) of Multi-Purpose Building, Barangay Cebungan, Anda, Pangasinan	DPWH-1ST PED	YES	Competitive Bidding	N/A	1/26/2020	12/29/2020	12/17/2020	12/17/2020	12/18/2020	12/20/2020	2/22/2021	2/22/2021	3/1/2021	3/9/2021	150 C.D.	Php2,970,000.00	Php2,970,000.00	Php2,819,985.30	Php2,819,985.30	COA PICE BANTAY LANSANGAN	11/23/2020	11/24/2020	11/24/2020	11/24/2020	11/24/2020	11/24/2020

PO0577062-Z-21-A0309	Construction of Multi-Purpose Building, Barangay Abono, Bani, Pangasinan	DPWH, 1ST PED	YES	Competitive Bidding	N/A	1/26-12/2/2020	12/20/20	12/17/2020	12/17/2020	12/18/2020	12/20/2020	2/22/2021	2/22/2021	3/1/2021	3/31/2021	180 C.D.	Php3,485,000.00	Php3,465,000.00	Php3,290,398.65	6	Php3,290,398.65	COA PICE BANTAY LANSANGAN	11/21/2020	11/24/2020	11/24/2020	11/24/2020	11/24/2020
PO0577062-Z-21-A0300	Construction of Multi-Purpose Building, Barangay Avila, Anda, Pangasinan	DPWH, 1ST PED	YES	Competitive Bidding	N/A	1/16-1/1/2020	10/10/20	10/30/2020	10/30/2020	11/2/2020	11/3/2020	2/22/2021	2/22/2021	3/1/2021	3/31/2021	180 C.D.	Php3,465,000.00	Php3,465,000.00	Php3,291,405.00		Php3,291,405.00	COA PICE BANTAY LANSANGAN	10/1/2020	10/8/2020	10/8/2020	10/8/2020	10/8/2020
PO0577062-Z-21-A0289	Construction of Multi-Purpose Building, Barangay Balaang, Alaminos City, Pangasinan	DPWH, 1ST PED	YES	Competitive Bidding	N/A	1/16-2/1/2020	11/20/20	12/7/2020	12/7/2020	12/8/2020	12/11/2020	2/22/2021	2/22/2021	3/1/2021	3/31/2021	180 C.D.	Php3,485,000.00	Php3,465,000.00	Php3,290,994.50		Php3,290,994.50	COA PICE BANTAY LANSANGAN	11/21/2020	11/10/2020	11/10/2020	11/10/2020	11/10/2020
PO0577062-Z-21-A0282	Construction of Multi-Purpose Building, Barangay Samtan, Infanta, Pangasinan	DPWH, 1ST PED	YES	Competitive Bidding	N/A	1/16-1/1/2020	10/16/20	10/30/2020	10/30/2020	11/2/2020	11/3/2020	2/22/2021	2/22/2021	3/1/2021	3/31/2021	150 C.D.	Php2,870,000.00	Php2,970,000.00	Php2,821,180.00		Php2,821,180.00	COA PICE BANTAY LANSANGAN	10/1/2020	10/8/2020	10/8/2020	10/8/2020	10/8/2020
PO0577062-Z-21-A0284	Construction of Multi-Purpose Building, Barangay Calabang, Bani, Pangasinan	DPWH, 1ST PED	YES	Competitive Bidding	N/A	1/22-11/2/2020	11/14/20	11/16/2020	11/16/2020	11/16/2020	11/20/2020	2/22/2021	2/22/2021	3/1/2021	3/31/2021	180 C.D.	Php3,465,000.00	Php3,465,000.00	Php3,290,364.00		Php3,290,364.00	COA PICE BANTAY LANSANGAN	10/21/2020	10/21/2020	10/21/2020	10/21/2020	10/21/2020
PO0577062-Z-21-A0285	Construction of Multi-Purpose Building, Barangay Colayo, Bani, Pangasinan	DPWH, 1ST PED	YES	Competitive Bidding	N/A	1/19-2/1/2020	11/27/20	12/10/2020	12/10/2020	12/11/2020	12/14/2020	2/22/2021	2/22/2021	3/1/2021	3/31/2021	180 C.D.	Php3,465,000.00	Php3,465,000.00	Php3,290,889.50		Php3,290,889.50	COA PICE BANTAY LANSANGAN	11/21/2020	11/10/2020	11/10/2020	11/10/2020	11/10/2020
PO0577062-Z-21-A0286	Construction of Multi-Purpose Building, at Barangay Isolinan, Infanta, Pangasinan	DPWH, 1ST PED	YES	Competitive Bidding	N/A	1/27-12/3/2020	12/14/20	12/18/2020	12/18/2020	12/21/2020	12/22/2020	2/22/2021	2/22/2021	3/1/2021	3/31/2021	180 C.D.	Php3,485,000.00	Php3,465,000.00	Php3,286,294.96		Php3,286,294.96	COA PICE BANTAY LANSANGAN	11/21/2020	11/10/2020	11/10/2020	11/10/2020	11/10/2020
PO0577062-Z-21-A0288	Construction of Multi-Purpose Building at Barangay Luna, Mabini, Pangasinan	DPWH, 1ST PED	YES	Competitive Bidding	N/A	1/22-2/1/2020	10/30/20	11/12/2020	11/12/2020	11/18/2020	11/17/2020	2/22/2021	2/22/2021	3/1/2021	3/31/2021	180 C.D.	Php3,465,000.00	Php3,465,000.00	Php3,290,944.80		Php3,290,944.80	COA PICE BANTAY LANSANGAN	10/21/2020	10/14/2020	10/14/2020	10/14/2020	10/14/2020
PO0577062-Z-21-A0289	Construction of Multi-Purpose Building, Barangay Misabocob, Agno, Pangasinan	DPWH, 1ST PED	YES	Competitive Bidding	N/A	1/16-2/1/2020	11/26/20	12/7/2020	12/7/2020	12/8/2020	12/11/2020	2/22/2021	2/22/2021	3/1/2021	3/31/2021	180 C.D.	Php3,465,000.00	Php3,465,000.00	Php3,290,889.50		Php3,290,889.50	COA PICE BANTAY LANSANGAN	11/21/2020	11/10/2020	11/10/2020	11/10/2020	11/10/2020

P0055716.2.2.14.00004	Construction of Multi-Purpose Building, Barangay Kalmayon, Dasol, Pangasinan	DPWH, 1ST PED	YES	Competitive Bidding	N/A	1 / 26-12 / 2/2020	12/5/20	12/17/2020	12/17/2020	12/18/2020	12/20/2020	2/22/2021	2/22/2021	3/1/2021	3/3/2021	210 C.D.	-	GoP	Php3,880,000.00	Php3,960,000.00	Php3,799,980.40	6	Php3,799,980.40	COA PICE BANTAY LANSANGAN	11/23/2020	11/24/2020	11/24/2020	11/24/2020	11/24/2020
P0055716.2.2.14.00003	Construction of Multi-Purpose Building, Barangay Kalmayon, Infanta, Pangasinan	DPWH, 1ST PED	YES	Competitive Bidding	N/A	1 / 27-11 / 2/2020	11/4/20	11/16/2020	11/16/2020	11/18/2020	11/20/2020	2/22/2021	2/22/2021	3/1/2021	3/3/2021	150 C.D.	-	GoP	Php2,970,000.00	Php2,820,649.20	Php2,820,649.20	1	Php2,820,649.20	COA PICE BANTAY LANSANGAN	10/23/2020	10/21/2020	10/21/2020	10/21/2020	10/21/2020
P0055716.2.2.14.00004	Construction of Multi-Purpose Building, Barangay Pita, Infanta, Pangasinan	DPWH, 1ST PED	YES	Competitive Bidding	N/A	1 / 16-2 / 2/2020	11/25/20	12/7/2020	12/7/2020	12/9/2020	12/11/2020	2/22/2021	2/22/2021	3/1/2021	3/3/2021	180 C.D.	-	GoP	Php3,465,000.00	Php3,465,000.00	Php3,290,923.15	1	Php3,290,923.15	COA PICE BANTAY LANSANGAN	11/19/2020	11/18/2020	11/18/2020	11/18/2020	11/18/2020
P0055716.2.2.14.00006	Construction of Multi-Purpose Building, at Barangay Potol, Infanta, Pangasinan	DPWH, 1ST PED	YES	Competitive Bidding	N/A	1 / 27-12 / 3/2020	12/4/20	12/18/2020	12/18/2020	12/21/2020	12/22/2020	2/22/2021	2/22/2021	3/1/2021	3/3/2021	180 C.D.	-	GoP	Php3,465,000.00	Php3,465,000.00	Php3,285,922.00	1	Php3,285,922.00	COA PICE BANTAY LANSANGAN	11/19/2020	11/18/2020	11/18/2020	11/18/2020	11/18/2020
P0055716.2.2.14.00008	Construction of Multi-Purpose Building, Barangay San Pascual, Burgos, Pangasinan	DPWH, 1ST PED	YES	Competitive Bidding	N/A	1 / 26-12 / 2/2020	12/5/20	12/17/2020	12/17/2020	12/18/2020	12/20/2020	2/22/2021	2/22/2021	3/1/2021	3/3/2021	180 C.D.	-	GoP	Php3,465,000.00	Php3,465,000.00	Php3,290,899.60	1	Php3,290,899.60	COA PICE BANTAY LANSANGAN	11/23/2020	11/24/2020	11/24/2020	11/24/2020	11/24/2020
P0055716.2.2.14.00006	Construction of Multi-Purpose Building, Barangay Sapa, Peanguen, Burgos, Pangasinan	DPWH, 1ST PED	YES	Competitive Bidding	N/A	1 / 26-12 / 2/2020	12/5/20	12/17/2020	12/17/2020	12/18/2020	12/20/2020	2/22/2021	2/22/2021	3/1/2021	3/3/2021	180 C.D.	-	GoP	Php3,465,000.00	Php3,465,000.00	Php3,290,364.00	1	Php3,290,364.00	COA PICE BANTAY LANSANGAN	11/23/2020	11/24/2020	11/24/2020	11/24/2020	11/24/2020
P0055716.2.2.14.00009	Construction of Multi-Purpose Building, Barangay Saper, Anda, Pangasinan	DPWH, 1ST PED	YES	Competitive Bidding	N/A	1 / 16-2 / 2/2020	11/25/20	12/7/2020	12/7/2020	12/9/2020	12/11/2020	2/22/2021	2/22/2021	3/1/2021	3/3/2021	180 C.D.	-	GoP	Php3,465,000.00	Php3,465,000.00	Php3,291,049.80	1	Php3,291,049.80	COA PICE BANTAY LANSANGAN	11/19/2020	11/18/2020	11/18/2020	11/18/2020	11/18/2020
P0055716.2.2.14.00002	Construction of Multi-Purpose Building, Barangay Tugul Norte, Bani, Pangasinan	DPWH, 1ST PED	YES	Competitive Bidding	N/A	1 / 26-12 / 2/2020	12/5/20	12/17/2020	12/17/2020	12/18/2020	12/20/2020	2/22/2021	2/22/2021	3/1/2021	3/3/2021	180 C.D.	-	GoP	Php3,465,000.00	Php3,465,000.00	Php3,287,103.71	1	Php3,287,103.71	COA PICE BANTAY LANSANGAN	11/23/2020	11/24/2020	11/24/2020	11/24/2020	11/24/2020
P0055716.2.2.14.00003	Construction of Multi-Purpose Building, Barangay Viga, Dasol, Pangasinan	DPWH, 1ST PED	YES	Competitive Bidding	N/A	1 / 26-12 / 2/2020	12/5/20	12/17/2020	12/17/2020	12/18/2020	12/20/2020	2/22/2021	2/22/2021	3/1/2021	3/3/2021	180 C.D.	-	GoP	Php3,465,000.00	Php3,465,000.00	Php3,290,900.00	1	Php3,290,900.00	COA PICE BANTAY LANSANGAN	11/23/2020	11/24/2020	11/24/2020	11/24/2020	11/24/2020


PO057561.2-1403003	Rehabilitation of Multi-Purpose Building, Barangay Hermosa, Davao, Pangasinan	DPWH,1ST PED	YES	Competitive Bidding	N/A	1/26-12/2/2020	12/20/20	12/17/2020	12/17/2020	12/18/2020	12/21/2020	2/22/2021	2/22/2021	3/1/2021	3/3/2021	90 C.D.	GoP	Php1,880,000.00	Php1,980,000.00	Php1,880,239.20	Php1,880,239.20	COA PICE BANTAY LANSANGAN	11/21/2020	11/24/2020	11/24/2020	11/24/2020	11/24/2020
PO057561.2-1403003	Construction of Multi-Purpose Building (Covered Court), Barangay Dewey, Bolinao, Pangasinan	DPWH,1ST PED	YES	Competitive Bidding	N/A	1/19-2/2/2020	11/27/20	12/10/2020	12/10/2020	12/11/2020	12/14/2020	2/22/2021	2/22/2021	3/1/2021	3/3/2021	180 C.D.	GoP	Php3,465,000.00	Php3,465,000.00	Php3,291,040.00	Php3,291,040.00	COA PICE BANTAY LANSANGAN	11/11/2020	11/10/2020	11/10/2020	11/10/2020	11/10/2020
PO057561.2-1403004	Construction of Multi-Purpose Building (Mini Gym), Luma Elementary School, Barangay Luma, Bolinao, Pangasinan	DPWH,1ST PED	YES	Competitive Bidding	N/A	1/19-2/2/2020	11/27/20	12/10/2020	12/10/2020	12/11/2020	12/14/2020	2/22/2021	2/22/2021	3/1/2021	3/3/2021	180 C.D.	GoP	Php3,465,000.00	Php3,465,000.00	Php3,291,050.00	Php3,291,050.00	COA PICE BANTAY LANSANGAN	11/11/2020	11/10/2020	11/10/2020	11/10/2020	11/10/2020
PO057561.2-1403005	Construction of Multi-Purpose Building, Barangay Catungal, Bolinao, Pangasinan	DPWH,1ST PED	YES	Competitive Bidding	N/A	1/26-12/2/2020	12/20/20	12/17/2020	12/17/2020	12/18/2020	12/21/2020	2/22/2021	2/22/2021	3/1/2021	3/3/2021	180 C.D.	GoP	Php3,465,000.00	Php3,465,000.00	Php3,291,250.00	Php3,291,250.00	COA PICE BANTAY LANSANGAN	11/21/2020	11/24/2020	11/24/2020	11/24/2020	11/24/2020
PO057561.2-1403006	Construction of Multi-Purpose Building at Barangay Lucena I (Pahayag), Bolinao, Pangasinan	DPWH,1ST PED	YES	Competitive Bidding	N/A	1/22-2/2/2020	10/30/20	11/12/2020	11/12/2020	11/16/2020	11/17/2020	2/22/2021	2/22/2021	3/1/2021	3/3/2021	180 C.D.	GoP	Php3,465,000.00	Php3,465,000.00	Php3,291,046.00	Php3,291,046.00	COA PICE BANTAY LANSANGAN	10/11/2020	10/14/2020	10/14/2020	10/14/2020	10/14/2020
PO057561.2-1403007	Construction of Multi-Purpose Building, Barangay Cabuyo, Bolinao, Pangasinan	DPWH,1ST PED	YES	Competitive Bidding	N/A	1/16-2/2/2020	11/25/20	12/7/2020	12/7/2020	12/8/2020	12/11/2020	2/22/2021	2/22/2021	3/1/2021	3/3/2021	180 C.D.	GoP	Php3,465,000.00	Php3,465,000.00	Php3,290,899.32	Php3,290,899.32	COA PICE BANTAY LANSANGAN	11/11/2020	11/10/2020	11/10/2020	11/10/2020	11/10/2020
PO057561.2-1403008	Construction of Multi-Purpose Building, Barangay Lupa-lupa, Bolinao, Pangasinan	DPWH,1ST PED	YES	Competitive Bidding	N/A	1/27-11/2/2020	11/4/20	11/16/2020	11/16/2020	11/18/2020	11/20/2020	2/22/2021	2/22/2021	3/1/2021	3/3/2021	180 C.D.	GoP	Php3,465,000.00	Php3,465,000.00	Php3,290,978.70	Php3,290,978.70	COA PICE BANTAY LANSANGAN	10/21/2020	10/21/2020	10/21/2020	10/21/2020	10/21/2020
PO057561.2-1403009	Construction of Multi-Purpose Building, Barangay Luma, Bolinao, Pangasinan	DPWH,1ST PED	YES	Competitive Bidding	N/A	1/29-11/4/2020	11/6/20	11/19/2020	11/19/2020	11/20/2020	11/23/2020	2/22/2021	2/22/2021	3/1/2021	3/3/2021	180 C.D.	GoP	Php3,465,000.00	Php3,465,000.00	Php3,290,364.00	Php3,290,364.00	COA PICE BANTAY LANSANGAN	10/21/2020	10/26/2020	10/26/2020	10/26/2020	10/26/2020
PO057561.2-1403010	Construction of Multi-Purpose Building, Barangay Saming Bar, Bolinao, Pangasinan	DPWH,1ST PED	YES	Competitive Bidding	N/A	1/26-12/2/2020	12/20/20	12/17/2020	12/17/2020	12/18/2020	12/20/2020	2/22/2021	2/22/2021	3/1/2021	3/3/2021	180 C.D.	GoP	Php3,465,000.00	Php3,465,000.00	Php3,288,631.50	Php3,288,631.50	COA PICE BANTAY LANSANGAN	11/21/2020	11/24/2020	11/24/2020	11/24/2020	11/24/2020

PO0527762-2-1463002	Construction of Multi-Purpose Building, Barangay San Roque, Bolinao, Pangasinan	DPWH-1ST PED	YES	Competitive Bidding	N/A	1/27-12/3/2020	12/4/20	12/18/2020	12/18/2020	12/21/2020	12/23/2020	2/22/2021	2/22/2021	3/1/2021	3/3/2021	180 C.D.	GoP	Php3,465,000.00	Php3,465,000.00	Php3,290,834.30	Php3,290,834.30	COA PICE BANTAY LANSANGAN	11/23/2020	11/24/2020	11/24/2020	11/24/2020	11/24/2020
PO0527762-2-1463003	Rehabilitation of Multi-Purpose Building, Barangay Dulacso, Alaminos City, Pangasinan	DPWH-1ST PED	YES	Competitive Bidding	N/A	1/27-12/3/2020	12/4/20	12/18/2020	12/18/2020	12/21/2020	12/23/2020	2/22/2021	2/22/2021	3/1/2021	3/3/2021	150 C.D.	GoP	Php2,870,000.00	Php2,870,000.00	Php2,819,985.30	Php2,819,985.30	COA PICE BANTAY LANSANGAN	11/23/2020	11/24/2020	11/24/2020	11/24/2020	11/24/2020
PO0527762-2-1463003	Construction of Concrete Line Caisson with Cover, Alaminos City, Pangasinan	DPWH-1ST PED	YES	Competitive Bidding	11/26/2020	1/10-0/2020	12/11/20	12/23/2020	12/23/2020	11/26/2020	11/26/2020	2/22/2021	2/22/2021	3/1/2021	3/3/2021	285 C.D.	GoP	Php74,250.00	Php74,250,000.00	Php70,532,493.70	Php70,532,493.70	COA PICE BANTAY LANSANGAN	11/23/2020	11/24/2020	11/24/2020	11/24/2020	11/24/2020
PO0527762-2-1463003	Rehabilitation/Construction of Additional Retention Wall in Barangay Luciente 1st, Bolinao, Pangasinan	DPWH-1ST PED	YES	Competitive Bidding	11/26/2020	1/10-0/2020	12/11/20	12/23/2020	12/23/2020	11/26/2020	11/26/2020	2/22/2021	2/22/2021	3/1/2021	3/3/2021	230 C.D.	GoP	Php24,750.00	Php24,750,000.00	Php23,512,000.00	Php23,512,000.00	COA PICE BANTAY LANSANGAN	11/23/2020	11/24/2020	11/24/2020	11/24/2020	11/24/2020
PO0527762-2-1463011	Road Concrete, Barangay Luciente II to Lila Lila, Bolinao, Pangasinan	DPWH-1ST PED	YES	Competitive Bidding	11/26/2020	1/10-0/2020	12/11/20	12/23/2020	12/23/2020	11/26/2020	11/26/2020	2/22/2021	2/22/2021	3/1/2021	3/3/2021	90 C.D.	GoP	Php9,900,000.00	Php9,900,000.00	Php9,403,955.50	Php9,403,955.50	COA PICE BANTAY LANSANGAN	11/23/2020	11/24/2020	11/24/2020	11/24/2020	11/24/2020
PO0527762-2-1463012	Construction of Multi-Purpose Building, Barangay Tugui Norte, Bani, Pangasinan	DPWH-1ST PED	YES	Competitive Bidding	N/A	1/10-1/2021	2/17/21	3/4/2021	3/4/2021	3/3/2021	3/6/2021	3/8/2021	3/8/2021	3/18/2021	03/22/2021	180 C.D.		Php3,465,000.00	Php3,465,000.00	Php3,289,982.85	Php3,289,982.85	COA PICE BANTAY LANSANGAN	2/2/2021	2/2/2021	2/2/2021	2/2/2021	2/2/2021
PO0527762-2-1463013	Concrete of Road, Barangay San Vicente, Dase, Pangasinan	DPWH-1ST PED	YES	Competitive Bidding	2/10/2021	1/11-1/2021	2/19/21	3/4/2021	3/4/2021	3/5/2021	3/6/2021	3/18/2021	3/18/2021	3/26/2021	03/31/2021	120 C.D.	Others	Php9,900,000.00	Php9,900,000.00	Php9,403,399.30	Php9,403,399.30	COA PICE BANTAY LANSANGAN	2/2/2021	2/2/2021	2/2/2021	2/2/2021	2/2/2021
PO0527762-2-1463046	Concrete of Retain Wall FMR, Brgy. Patten West, Sual, Pangasinan	DPWH-1ST PED	YES	Competitive Bidding	6/3/2021	1/5/5-1/2021	6/13/21	5/25/2021	5/25/2021	6/27/2021	5/28/2021	6/8/2021	6/8/2021	6/10/2021	6/14/2021	120 C.D.	Others	Php12,437,500.00	Php12,437,500.00	Php11,813,875.00	Php11,813,875.00	COA PICE BANTAY LANSANGAN	4/2/2021	4/27/2021	4/27/2021	4/27/2021	4/27/2021
PO0527762-2-1463147	Concrete of Sitio Kalsalek, Brgy. Cagayan FMR, Brgy. Cagayan, Sual, Pangasinan	DPWH-1ST PED	YES	Competitive Bidding	6/3/2021	1/5/5-1/2021	6/13/21	5/25/2021	5/25/2021	6/27/2021	5/28/2021	6/8/2021	6/8/2021	6/10/2021	6/14/2021	150 C.D.	Others	Php29,850,000.00	Php29,850,000.00	Php28,354,450.00	Php28,354,450.00	COA PICE BANTAY LANSANGAN	4/2/2021	4/27/2021	4/27/2021	4/27/2021	4/27/2021

Renovating of Pantar Road to Brgy. Awag PMR, Brgy. Awag, Anda, Pangasinan	D/WH-187 PED	YES	Competitive Bidding	5/9/2021	5/25/2021	5/25/2021	5/27/2021	5/28/2021	6/8/2021	6/8/2021	6/18/2021	6/18/2021	75 C.D.	Others	Php12,437,500.00	Php12,437,500.00	Php11,814,125.00	COA # PICS BANTAY LANSANGAN	4/27/2021	4/27/2021	4/27/2021	4/27/2021	4/27/2021
																8977431881							

Prepared by:

 MARIANO S. SORIANO - SR.
 BAC Secretariat

Received by:

 MARIANO S. SORIANO
 BAC Chairperson

Approved by:

 MARIANO S. SORIANO
 District Engineer

ANNEX B

DPWH Pangasinan 1s District Engineering Office, Alaminos City, Pangasinan Procurement Monitoring Report as of June 2021

Code (PWP)	Procurement Project	PWP/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Bid Conference	Ann/Post of Bids	Pre-Bid Cost	Bids/Check	Sub/Opening of Bids	Bid Evaluation	Post Qual	Actual Procurement Activity				Delivery/Completion	Inspection & Acceptance	Source of Funds	Total	Contract Cost			List of Bids/Interested Observers	Pre-Bid Cost	Bidding Check	Date of Receipt of Documents				Remarks (Explaining changes from the APP)
												Site of Bidding / Opening of Bids	Notice of Award	Contract Signing	Notice to Proceed					MOE	CO	Total				MOE	CO	Total	Sub/Opening of Bids	
21GAG0002	COMPLETED PROCUREMENT ACTIVITY	DPWH, 1ST PED	NO	Competitive Bidding	6/8/2020	5/11-18/2021	5/19/2021	5/17/2021	5/31/2021	5/31/2021	5/31/2021	5/31/2021	5/31/2021	6/8/2021	6/10/2021	13 C.D.		Php5,500,000.00	Php5,500,000.00	Php5,499,720.00	Php5,499,720.00	COA COC CCW	5/11/2021	5/11/2021	5/11/2021	5/11/2021	5/11/2021			
21GAG0002	Furnishing of Materials for the Construction of Two-Storey Warehouse Building, DPWH Pangasinan First DEO, Pandayan Street, Alaminos City, Pangasinan	DPWH, 1ST PED	NO	Competitive Bidding	6/8/2020	6/10-13/2021	6/16/2021	6/13/2021	6/30/2021	06/29/2021	06/29/2021	6/30/2021	6/30/2021	7/8/2021	7/12/2021	90 C.D.	Others	Php6,000,000.00	Php6,000,000.00	Php5,975,268.96	Php5,975,268.96	COA COC CCW	5/31/2021	5/31/2021	5/31/2021	5/31/2021	5/31/2021			
RFQ-2021-02-0001	Repair / Maintenance of National Road (Activity 111 - Premix Patching Bituminous Pavement and Activity 113 - Sealing Bituminous Pavement) along Alaminos - Bolinao Road, K0342+000 to K0346+000 with exception	DPWH, 1ST PED	NO	NP-53.9 - Small Value Procurement	N/A	2/08-14/2021	N/A	2/8/2021	2/18/2021	02/17/2021	02/17/2021	2/18/2021	2/18/2021	2/22/2021	2/22/2021	180 C.D.	Others	Php998,235.00	Php998,235.00	Php997,990.00	Php997,990.00	COA COC CCW	N/A	2/4/2021	2/4/2021	2/4/2021	2/4/2021			
RFQ-2021-02-0002	Repair / Maintenance of National Road (Activity 111 - Premix Patching Bituminous Pavement and Activity 302 - Centerline and Lane Line Repainting) along Alaminos - Bolinao Road, K0350+000 to K0360+000 with exception	DPWH, 1ST PED	NO	NP-53.9 - Small Value Procurement	8/3/2020	2/08-14/2021	N/A	2/8/2021	2/18/2021	02/17/2021	02/17/2021	2/18/2021	2/18/2021	2/22/2021	2/22/2021	180 C.D.	Others	Php999,232.50	Php999,232.50	Php998,787.50	Php998,787.50	COA COC CCW	N/A	2/4/2021	2/4/2021	2/4/2021	2/4/2021			
RFQ-2021-02-0003	Repair / Maintenance of National Road (Activity 111 - Premix Patching Bituminous Pavement and Activity 302 - Centerline and Lane Line Repainting) along Pangasinan - Zambales Road, K0318+000 to K0319+000 with exception	DPWH, 1ST PED	NO	NP-53.9 - Small Value Procurement	8/3/2020	2/08-14/2021	N/A	2/8/2021	2/18/2021	02/17/2021	02/17/2021	2/18/2021	2/18/2021	2/22/2021	2/22/2021	180 C.D.	Others	Php808,132.50	Php808,132.50	Php807,848.00	Php807,848.00	COA COC CCW	N/A	2/4/2021	2/4/2021	2/4/2021	2/4/2021			
RFQ-2021-02-0004	Repair/ Maintenance of National Road (Activity 114 - Replacement of Bituminous Pavement) along Alaminos - Bolinao Road, K0330+850 to K0333+850 with exception	DPWH, 1ST PED	NO	NP-53.9 - Small Value Procurement	N/A	2/08-14/2021	N/A	2/8/2021	2/18/2021	02/17/2021	02/17/2021	2/18/2021	2/18/2021	2/22/2021	2/22/2021	180 C.D.	Others	Php946,520.93	Php946,520.93	Php945,205.60	Php945,205.60	COA COC CCW	N/A	2/4/2021	2/4/2021	2/4/2021	2/4/2021			
RFQ-2021-02-0005	Repair / Maintenance of National Road - Activity 111 - Premix Patching Bituminous Pavement along Pangasinan - Zambales Road, K0289+000 to K0290+000 with exception and Activity 65x - Bridge Painting at Bolinao Bridge, K0289+905	DPWH, 1ST PED	NO	NP-53.9 - Small Value Procurement	N/A	2/08-14/2021	N/A	2/8/2021	2/18/2021	02/17/2021	02/17/2021	2/18/2021	2/18/2021	2/22/2021	2/22/2021	180 C.D.	Others	Php748,230.00	Php748,230.00	Php748,032.00	Php748,032.00	COA COC CCW	N/A	2/4/2021	2/4/2021	2/4/2021	2/4/2021			

RFQ-2021-02-0005	Spare Parts and tools for the repair of DPWH Heavy Equipment and Service Vehicle at DPWH Pangasinan 1st DEO, Alaminos City, Pangasinan	DPWH, 1ST PED	NO	NP-53.9 - Small Value Procurement	N/A	2/08-14/2021	N/A	1/15/2021	2/16/2021	02/17/2021	02/17/2021	3/8/2021	2/4/2021	2/12/2021	2/22/2021	880 C.D.	Php369,963.00	Php369,963.00	Php369,766.31	Php369,766.31	COA COC CCW	N/A	2/4/2021	2/4/2021	2/4/2021	2/4/2021
RFQ-2021-02-0007	Activity 71x (Special Maintenance) - Furnishing of ReflectORIZED Thermoplastic Powder and Activity 111 - Premix Patching Bituminous Pavement along Pangasinan - Zambales Road (500219LZ), K0278+000 to K0281+000 with exception	DPWH, 1ST PED	NO	NP-53.9 - Small Value Procurement	N/A	2/18-24/2021	N/A	1/12/2021	3/1/2021	03/02/2021	03/02/2021	3/9/2021	3/5/2021	3/9/2021	3/9/2021	880 C.D.	Php999,390.00	Php999,390.00	Php998,821.50	Php998,821.50	COA COC CCW	N/A	2/17/2021	2/17/2021	2/17/2021	2/17/2021
RFQ-2021-02-0008	Activity 71 x (Special Maintenance) - Furnishing of Road Signs and Activity 111 - Premix Patching Bituminous Pavement along Alaminos - Bolinao Road, K0330+000 to K0350+000 with exception	DPWH, 1ST PED	NO	NP-53.9 - Small Value Procurement	N/A	2/18-24/2021	N/A	1/12/2021	3/1/2021	03/02/2021	03/02/2021	3/9/2021	3/5/2021	3/9/2021	3/9/2021	880 C.D.	Php806,219.40	Php806,219.40	Php806,003.00	Php806,003.00	COA COC CCW	N/A	2/17/2021	2/17/2021	2/17/2021	2/17/2021
RFQ-2021-02-0009	Activity 71x (Special Maintenance) - Furnishing of ReflectORIZED Thermoplastic Powder and Activity 111 - Premix Patching Bituminous Pavement along Pangasinan - Zambales Road (500219LZ), K0273+000 to K0276+000 with exception	DPWH, 1ST PED	NO	NP-53.9 - Small Value Procurement	N/A	2/18-24/2021	N/A	1/12/2021	3/1/2021	03/02/2021	03/02/2021	3/9/2021	3/5/2021	3/9/2021	3/9/2021	880 C.D.	Php999,390.00	Php999,390.00	Php998,821.50	Php998,821.50	COA COC CCW	N/A	2/17/2021	2/17/2021	2/17/2021	2/17/2021
RFQ-2021-02-0010	Repair/ Maintenance of National Road (Activity 123 - Replacement of Concrete Pavement and Activity 111 - Premix Patching of Bituminous Pavement along Pangasinan - Zambales Road, K0334+000 to K0335+000 with exception	DPWH, 1ST PED	NO	NP-53.9 - Small Value Procurement	N/A	2/18-24/2021	N/A	1/12/2021	3/1/2021	03/02/2021	03/02/2021	3/9/2021	3/5/2021	3/9/2021	3/9/2021	880 C.D.	Php946,520.93	Php946,520.93	Php945,205.60	Php945,205.60	COA COC CCW	N/A	2/17/2021	2/17/2021	2/17/2021	2/17/2021
RFQ-2021-02-0011	Repair / Maintenance of National Road (Activity 111 - Premix Patching Bituminous Pavement and Activity 113 - Sealing Bituminous Pavement) along Burgos - Agno Road, K0301+000 to K0319+702 with exception	DPWH, 1ST PED	NO	NP-53.9 - Small Value Procurement	N/A	2/18-24/2021	N/A	1/12/2021	3/1/2021	03/02/2021	03/02/2021	3/9/2021	3/5/2021	3/9/2021	3/9/2021	880 C.D.	Php996,870.00	Php996,870.00	Php996,630.00	Php996,630.00	COA COC CCW	N/A	2/17/2021	2/17/2021	2/17/2021	2/17/2021
RFQ-2021-02-0012	Furnishing of Materials for the Repair/Maintenance of DPWH Service Vehicle at DPWH-Pangasinan 1st DEO, Alaminos City, Pangasinan	DPWH, 1ST PED	NO	NP-53.9 - Small Value Procurement	N/A	02/24/2-2/2021	N/A	1/4/2021	3/4/2021	03/05/2021	03/05/2021	3/8/2021	3/4/2021	3/9/2021	3/9/2021	880 C.D.	Php123,480.00	Php123,480.00	Php123,440.00	Php123,440.00	COA COC CCW	N/A	2/23/2021	2/23/2021	2/23/2021	2/23/2021

RFQ-2021-04-0013	Provision of personnel supplies for GAD related activities in the celebration of National Women's Month at Pangasinan 1st DEO, Alaminos City, Pangasinan	DPWH,1ST PED	NO	NP-53.9 - Small Value Procurement	N/A	04/8-14/2021	N/A	3/23/2021	4/15/2021	04/16/2021	04/16/2021	3/8/2021	3/8/2021	3/8/2021	3/8/2021	7 C.D.	Others	Php30,000.00	Php50,000.00	Php49,746.00	Php49,746.00	COA COC CCW	N/A	4/6/2021	4/6/2021	4/6/2021	4/6/2021
RFQ-2021-04-0014	Spare Parts for the repair of DPWH Heavy Equipment and Service Vehicle at DPWH- Pangasinan 1st DEO, Alaminos City, Pangasinan	DPWH,1ST PED	NO	NP-53.9 - Small Value Procurement	N/A	04/21-27/2021	N/A	3/29/2021	4/28/2021	04/29/2021	04/29/2021	3/30/2021	4/30/2021	5/4/2021	5/4/2021	180 C.D.	Others	Php190,985.00	Php190,985.00	Php190,849.90	Php190,849.90	COA COC CCW	N/A	4/19/2021	4/19/2021	4/19/2021	4/19/2021
RFQ-2021-04-0015	Activity 71x (Special Maintenance)- Furnishing of Reflectored Thermoplastic Powder and Activity 111-Premix Patching Bituminous Pavement along Alaminos Lucap Road (S00331L2), KO323+000 TO KO326+000 with exception	DPWH,1ST PED	NO	NP-53.9 - Small Value Procurement	N/A	04/22-28/2021	N/A	3/29/2021	4/28/2021	04/29/2021	04/29/2021	3/30/2021	4/30/2021	5/4/2021	5/4/2021	180 C.D.	Others	Php991,095.00	Php991,095.00	Php990,429.50	Php990,429.50	COA COC CCW	N/A	4/21/2021	4/21/2021	4/21/2021	4/21/2021
RFQ-2021-04-0016	Activity 71x (Special Maintenance)- Furnishing of Road Signs and Reflectored Thermoplastic Powder and Activity 111-Premix Patching Bituminous Pavement along San Agno Road, KO337+000 TO KO343+000 with exception and along Alaminos Dolinao Road, KO329+000 to	DPWH,1ST PED	NO	NP-53.9 - Small Value Procurement	N/A	04/22-29/2021	N/A	3/29/2021	4/29/2021	04/29/2021	04/29/2021	3/30/2021	4/30/2021	5/4/2021	5/4/2021	180 C.D.	Others	Php986,960.10	Php986,960.10	Php986,411.25	Php986,411.25	COA COC CCW	N/A	4/21/2021	4/21/2021	4/21/2021	4/21/2021
RFQ-2021-04-0017	Activity 71x (Special Maintenance)- Furnishing of Road Signs and Thermoplastic Powder and Activity 111-Premix Patching Bituminous Pavement along Pangasinan-Zambales Road (S00219L2), KO308+000 TO KO337+500 with exception	DPWH,1ST PED	NO	NP-53.9 - Small Value Procurement	N/A	04/22-25/2021	N/A	3/29/2021	4/28/2021	04/29/2021	04/29/2021	3/30/2021	4/30/2021	5/4/2021	5/4/2021	180 C.D.	Others	Php826,602.00	Php826,602.00	Php826,123.25	Php826,123.25	COA COC CCW	N/A	4/21/2021	4/21/2021	4/21/2021	4/21/2021
RFQ-2021-05-0018	Furnishing of Paints for Repainting of Bridges and Guardrails along Burgos-Agno Road, KO303+000 to KO310+000 with exception	DPWH,1ST PED	NO	NP-53.9 - Small Value Procurement	N/A	05/20-25/2021	N/A	3/23/2021	5/31/2021	06/01/2021	06/01/2021	6/2/2021	6/2/2021	6/9/2021	6/9/2021	180 C.D.	Others	Php187,215.00	Php187,215.00	Php187,096.00	Php187,096.00	COA COC CCW	N/A	5/19/2021	5/19/2021	5/19/2021	5/19/2021
RFQ-2021-05-0019	Furnishing of Emulsified Asphalt (Cationic SS1) for use in the rectification of defects on Asphalt Pavement along Pangasinan-Zambales Road, (S00319L2), KO323+000 to KO340+000 with exception	DPWH,1ST PED	NO	NP-53.9 - Small Value Procurement	N/A	05/20-25/2021	N/A	3/23/2021	5/31/2021	06/01/2021	06/01/2021	6/2/2021	6/2/2021	6/9/2021	6/9/2021	180 C.D.	Others	Php992,250.00	Php992,250.00	Php992,100.00	Php992,100.00	COA COC CCW	N/A	5/19/2021	5/19/2021	5/19/2021	5/19/2021

