

PROCUREMENT MONITORING REPORT FOR 1ST SEMESTER AS OF June 30, 2021

Agency: Department of Public Works and Highways, AKLAN District Engineering Office

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Actual Procurement Activity								Source of Funds	ABC (PhP)		Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)				
							Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution	Notice of Award	Contract Signing		Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Total	MOOE		CO	Total	MOOE	CO	Pre-bid Conf		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual
COMPLETED PROCUREMENT ACTIVITIES																															
CIVIL WORKS																															
3001172094	21GA0049 - Construction of Multi-Purpose Building (Covered Court) Bacan National High School Barangay Bacan, Banga, Aklan	Construction	YES	Competitive Bidding	N/A	11/18/2020	11/25/2020	11/9/2020	11/9/2020	01/12/2021	01/14/2021	02/17/2021	02/19/2021	02/22/2021	02/26/2021	03/01/2021		GoP	1,980,000.00						11/25/2020	11/9/2020	11/9/2020	1/20/2021	2/21/2021		
3001172094	21GA0075 - Concreting of Road Barangay Linabuan Sur, Banga, Aklan	Construction	YES	Competitive Bidding	N/A	11/18/2020	11/25/2020	11/9/2020	11/9/2020	01/05/2021	01/06/2021	02/17/2021	02/19/2021	02/22/2021	02/26/2021	03/01/2021		GoP	1,980,000.00						11/25/2020	11/9/2020	11/9/2020	1/12/2021	1/14/2021		
3001172094	21GA0077 - Concreting of Road Barangay Polocate, Banga, Aklan	Construction	YES	Competitive Bidding	N/A	11/18/2020	11/25/2020	11/9/2020	11/9/2020	01/05/2021	01/06/2021	02/17/2021	02/19/2021	02/22/2021	02/26/2021	03/01/2021		GoP	1,980,000.00						11/25/2020	11/9/2020	11/9/2020	1/5/2021	1/6/2021		
3001042226	21GA0120 - Construction of Multi-Purpose Building Barangay Bel-is, Buruanga, Aklan	Construction	YES	Competitive Bidding	N/A	11/18/2020	11/25/2020	11/9/2020	11/9/2020	01/05/2021	01/06/2021	02/17/2021	02/19/2021	02/22/2021	02/26/2021	03/01/2021		GoP	1,980,000.00						11/25/2020	11/9/2020	11/9/2020	1/5/2021	1/6/2021		
3001042226	21GA0127 - Construction of Multi-Purpose Building Barangay El Progreso, Buruanga, Aklan	Construction	YES	Competitive Bidding	N/A	11/18/2020	11/25/2020	11/9/2020	11/9/2020	02/02/2021	02/04/2021	08/07/2021	03/08/2021	02/19/2021	02/26/2021	03/15/2021		GoP	1,980,000.00						11/25/2020	11/9/2020	11/9/2020	2/2/2021	2/4/2021		
3001042226	21GA0136 - Construction of Multi-Purpose Building Barangay Nazareth, Buruanga, Aklan	Construction	YES	Competitive Bidding	N/A	11/18/2020	11/25/2020	11/9/2020	11/9/2020	02/02/2021	02/04/2021	02/17/2021	02/19/2021	02/19/2021	02/26/2021	03/15/2021		GoP	1,980,000.00						11/25/2020	11/9/2020	11/9/2020	2/2/2021	2/4/2021		
3001042226	21GA0144 - Construction of Multi-Purpose Building Barangay Santander, Buruanga, Aklan	Construction	YES	Competitive Bidding	N/A	11/18/2020	11/25/2020	11/9/2020	11/9/2020	02/02/2021	02/13/2021	02/17/2021	02/19/2021	02/19/2021	02/26/2021	03/15/2021		GoP	1,980,000.00						11/25/2020	11/9/2020	11/9/2020	1/12/2021	2/13/2021		
3001042226	21GA0159 - Construction/Rehabilitation of Multi-Purpose Building Barangay Poblacion, Buruanga, Aklan	Construction	YES	Competitive Bidding	N/A	11/18/2020	11/25/2020	11/9/2020	11/9/2020	02/02/2021	02/13/2021	02/17/2021	02/19/2021	02/19/2021	02/26/2021	03/15/2021		GoP	1,980,000.00						11/25/2020	11/9/2020	11/9/2020	12/17/2021	12/18/2021		
3001042226	21GA0044 - Construction (Continuing) of MPB (Covered Court/Evacuation Center) Barangay Ipil, Batan, Aklan	Construction	YES	Competitive Bidding	N/A	11/25/2020	12/1/2020	12/15/2020	12/15/2020	01/12/2021	01/14/2021	02/17/2021	02/19/2021	02/19/2021	02/26/2021	03/01/2021		GoP	1,980,000.00						12/1/2020	12/15/2020	12/15/2020	1/12/2021	1/14/2021		
3001042226	21GA0045 - Construction (Continuing) of MPB (Covered Court/Evacuation Center) Barangay Odiong, Altavas, Aklan	Construction	YES	Competitive Bidding	N/A	11/25/2020	12/1/2020	12/15/2020	12/15/2020	02/02/2021	02/04/2021	02/17/2021	02/19/2021	02/19/2021	02/26/2021	03/01/2021		GoP	1,980,000.00						12/1/2020	12/15/2020	12/15/2020	2/2/2021	2/4/2021		
3001042226	21GA0056 - Construction (Continuing) of MPB (Covered Court/Evacuation Center) At Barangay Bakhaw Norte, Kalibo, Aklan	Construction	YES	Competitive Bidding	N/A	11/25/2020	12/1/2020	12/15/2020	12/15/2020	01/06/2021	01/07/2021	02/19/2021	02/19/2021	02/22/2021	02/26/2021	03/01/2021		GoP	1,980,000.00						12/1/2020	12/15/2020	12/15/2020	1/6/2021	1/7/2021		
3001042226	21GA0058 - Construction of MPB (Covered Court/Evacuation Center) At Sitio Centro, Barangay Palay, Batan, Aklan	Construction	YES	Competitive Bidding	N/A	11/25/2020	12/1/2020	12/15/2020	12/15/2020	02/02/2021	02/04/2021	02/17/2021	02/19/2021	02/19/2021	02/26/2021	03/01/2021		GoP	2,970,000.00						12/1/2020	12/15/2020	12/15/2020	2/2/2021	2/4/2021		
3001042226	21GA0059 - Construction of Multi-Purpose Building (Covered Court/Evacuation Center) within Bangbang Elementary School Barangay Calizo, Balete, Aklan	Construction	YES	Competitive Bidding	N/A	11/25/2020	12/1/2020	12/15/2020	12/15/2020	02/02/2021	02/04/2021	02/17/2021	02/19/2021	02/19/2021	02/26/2021	03/01/2021		GoP	2,970,000.00						12/1/2020	12/15/2020	12/15/2020	1/12/2021	1/14/2021		
3001042226	21GA0124 - Construction of Multi-Purpose Building Barangay Dangcalan, Malinao, Aklan	Construction	YES	Competitive Bidding	N/A	11/25/2020	12/1/2020	12/15/2020	12/15/2020	01/12/2021	01/14/2021	02/17/2021	02/19/2021	02/19/2021	02/26/2021	03/01/2021		GoP	1,980,000.00						12/1/2020	12/15/2020	12/15/2020	1/20/2021	1/21/2021		
3001042226	21GA0128 - Construction of Multi-Purpose Building Barangay Habana, Buruanga, Aklan	Construction	YES	Competitive Bidding	N/A	11/25/2020	12/1/2020	12/15/2020	12/15/2020	01/12/2021	01/14/2021	02/17/2021	02/19/2021	02/19/2021	02/26/2021	03/01/2021		GoP	1,980,000.00						12/1/2020	12/15/2020	12/15/2020	1/12/2021	1/14/2021		
3001042226	21GA0131 - Construction of Multi-Purpose Building Barangay Laguinbanua West, Numancia, Aklan	Construction	YES	Competitive Bidding	N/A	11/25/2020	12/1/2020	12/15/2020	12/15/2020	05/05/2021	05/07/2021	05/28/2021	02/17/2021	02/19/2021	02/26/2021	03/01/2021		GoP	1,980,000.00						12/1/2020	12/15/2020	12/15/2020	5/5/2021	5/7/2021		
3001042226	21GA0133 - Construction of Multi-Purpose Building At Barangay Manhanip, Malinao, Aklan	Construction	YES	Competitive Bidding	N/A	11/25/2020	12/1/2020	12/15/2020	12/15/2020	05/05/2021	05/07/2021	05/28/2021	02/17/2021	02/19/2021	02/26/2021	03/01/2021		GoP	1,980,000.00						12/1/2020	12/15/2020	12/15/2020	1/20/2021	1/21/2021		
3001042226	21GA0142 - Construction of Multi-Purpose Building Barangay San Dimas, Malinao, Aklan	Construction	YES	Competitive Bidding	N/A	11/25/2020	12/1/2020	12/15/2020	12/15/2020	01/12/2021	01/14/2021	02/17/2021	02/19/2021	02/19/2021	02/26/2021	03/01/2021		GoP	1,980,000.00						12/1/2020	12/15/2020	12/15/2020	1/20/2021	1/21/2021		
3001042226	21GA0064 - Construction of MPB (Covered Court/Evacuation Center) Barangay Ambulong, Batan, Aklan	Construction	YES	Competitive Bidding	N/A	11/25/2020	12/1/2020	12/15/2020	12/15/2020	01/12/2021	01/14/2021	02/17/2021	02/19/2021	02/19/2021	02/26/2021	03/01/2021		GoP	1,980,000.00						12/1/2020	12/15/2020	12/15/2020	1/12/2021	1/16/2021		
3001042226	21GA0065 - Const./Rehab.(Completion) of MPB (Covered Court/Evacuation Center) At Barangay Bay-ang, Batan, Aklan	Construction	YES	Competitive Bidding	N/A	12/2/2020	12/9/2020	12/22/2020	12/22/2020	01/05/2021	01/06/2021	02/17/2021	02/19/2021	02/19/2021	02/26/2021	03/01/2021		GoP	2,970,000.00						12/9/2020	12/22/2020	12/22/2020	1/12/2021	1/14/2021		
3001172094	21GA0082 - Construction (Continuing) of Drainage System, Isberto Road Barangay Tigayon, Kalibo, Aklan	Construction	YES	Competitive Bidding	N/A	12/2/2020	12/9/2020	12/22/2020	12/22/2020	01/12/2021	01/14/2021	02/17/2021	02/19/2021	02/19/2021	02/26/2021	03/01/2021		GoP	1,980,000.00						12/9/2020	12/22/2020	12/22/2020	1/12/2021	1/14/2021		

30011620429	21GA0111 - Const. of Cabugao-San Jose-Monlaque-Aparicio-Minaa-Yawan Road, Province of Aklan	Construction	NO	Competitive Bidding	12/22/2020	12/29/2020	1/5/2021	2/4/2021	2/4/2021	1/18/2020	1/18/2020	2/4/2021	2/4/2021	3/2/2021	3/3/2021			
3001042226	21GA0054 - Construction of MPB (Covered Court) Barangay Polo, New Washington, Aklan	Construction	NO	Competitive Bidding	N/A	1/2/2020	1/6/2021	2/4/2021	2/4/2021	1/19/2020	1/19/2020	3/24/2021	3/24/2021	3/24/2021	3/25/2021			
3001042226	21GA0062 - Construction of MPB (Covered Court/Evacuation Center) Barangay Talimagaog, Madalag, Aklan	Construction	NO	Competitive Bidding	N/A	12/30/2020	1/6/2021	2/4/2021	2/4/2021	1/19/2020	1/19/2020	2/3/2021	2/3/2021	2/3/2021	2/4/2021			
3001042226	21GA0063 - Construction of MPB (Covered Court/Evacuation Center) Barangay Alas-as, Madalag, Aklan	Construction	NO	Competitive Bidding	N/A	12/30/2020	1/6/2021	2/4/2021	2/4/2021	1/19/2020	1/19/2020	2/2/2021	2/2/2021	2/2/2021	2/4/2021			
30011720940	21GA0078 - Concreting of Road Barangay Road Sitio Cabangahan, Zone 1-11 of Brgy. Cabugao, Ativas, Aklan	Construction	NO	Competitive Bidding	N/A	12/30/2020	1/6/2021	2/4/2021	2/4/2021	1/19/2020	1/19/2020	2/2/2021	2/2/2021	2/2/2021	2/4/2021			
30011720900	21GA0106 - Tangalan-Ibajay Road from Poblacion, Tangalan Leading to Jawili Falls and Beach, Ibajay Mangrove Eco-Park, DENR Reforestation Project Tangalan, Aklan	Construction	NO	Competitive Bidding	12/23/2020	12/30/2020	1/6/2021	2/4/2021	2/4/2021	1/19/2020	1/19/2020	2/2/2021	2/2/2021	2/2/2021	2/4/2021			
3001042226	21GA0130 - Const. of MPB Brgy. Joyao-joyao, Numancia, Aklan	Construction	NO	Competitive Bidding	N/A	12/30/2020	1/6/2021	2/4/2021	2/4/2021	1/19/2020	1/19/2020	2/2/2021	2/2/2021	2/2/2021	2/4/2021			
3001042226	21GA0132 - Construction of MPB Brgy. Magallanes, Nabas, Aklan	Construction	NO	Competitive Bidding	N/A	12/30/2020	1/6/2021	2/4/2021	2/4/2021	1/19/2020	1/19/2020	2/2/2021	2/2/2021	2/2/2021	2/4/2021			
3001042226	21GA0150 - Construction/Rehabilitation of MPB (Evacuation Center) Brgy. Mantiguib, Makato, Aklan	Construction	NO	Competitive Bidding	N/A	12/30/2020	1/6/2021	2/4/2021	2/4/2021	1/19/2020	1/19/2020	2/2/2021	2/2/2021	2/2/2021	2/4/2021			
3001042226	21GA0157 - Construction/Rehabilitation of MPB Brgy. Marianos, Numancia, Aklan	Construction	NO	Competitive Bidding	N/A	12/30/2020	1/6/2021	2/4/2021	2/4/2021	1/19/2020	1/19/2020	2/2/2021	2/2/2021	2/2/2021	2/4/2021			
3001172093	21GA0173 - Concreting of Barangay Road Brgy. Cabalanga, Makato, Aklan	Construction	NO	Competitive Bidding	N/A	12/30/2020	1/6/2021	2/4/2021	2/4/2021	1/19/2020	1/19/2020	2/2/2021	2/2/2021	2/2/2021	2/4/2021			
3001172093	21GA0179 - Concreting of Brgy. Rd. Brgy. Naile, Ibajay, Aklan	Construction	NO	Competitive Bidding	N/A	12/30/2020	1/6/2021	2/4/2021	2/4/2021	1/19/2020	1/19/2020	2/2/2021	2/2/2021	2/2/2021	2/4/2021			
3001212011	21GA0192 - Const. of Level II Water System Brgy. Tigum, Buruanga, Aklan	Construction	NO	Competitive Bidding	N/A	12/30/2020	1/6/2021	2/4/2021	2/4/2021	1/19/2020	1/19/2020	2/2/2021	2/2/2021	2/2/2021	2/4/2021			
30010210415	21GA0193 - Construction of Revetment Wall along Aklan River Sta. 8+107.75 - Sta. 8+680 Brgy. Tigayon, Kalibo, Aklan	Construction	NO	Competitive Bidding	12/23/2020	12/30/2020	1/6/2021	2/4/2021	2/4/2021	1/19/2020	1/19/2020	2/2/2021	2/2/2021	2/2/2021	2/4/2021			
32010242226	21GA0043 - Construction (Continuing) of MPB (Covered Court/Evacuation Center) At Brgy. Agbanawan, Banga, Aklan	Construction	NO	Competitive Bidding	N/A	12/30/2020	1/6/2021	2/4/2021	2/4/2021	1/19/2020	1/19/2020	2/2/2021	2/2/2021	2/2/2021	2/4/2021			
3001172094	21GA0074 - Concreting of Road Brgy. Lawa-an, New Washington, Aklan	Construction	NO	Competitive Bidding	N/A	12/30/2020	1/6/2021	2/4/2021	2/4/2021	1/19/2020	1/19/2020	2/2/2021	2/2/2021	2/2/2021	2/4/2021			
3001172094	21GA0085 - Const. of Drainage System Barangay Andagaw, Kalibo, Aklan	Construction	NO	Competitive Bidding	N/A	12/30/2020	1/6/2021	2/4/2021	2/4/2021	1/19/2020	1/19/2020	2/2/2021	2/2/2021	2/2/2021	2/4/2021			
3001042226	21GA0121 - Construction of MPB Brgy. Buena Fortuna, Nabas, Aklan	Construction	NO	Competitive Bidding	N/A	1/15/2021	1/22/2021	2/4/2021	2/4/2021	2/4/2021	2/4/2021	2/4/2021	2/4/2021	2/4/2021	2/4/2021			
3001172093	21GA0162 - Construction/Rehab of MPB Brgy. Tabangka, Numancia, Aklan	Construction	NO	Competitive Bidding	N/A	1/15/2021	1/22/2021	2/4/2021	2/4/2021	2/4/2021	2/4/2021	2/4/2021	2/4/2021	2/4/2021	2/4/2021			
3001162042	21GA0201 - Construction of MPB Brgy. Cabugao, Ibajay, Aklan	Construction	NO	Competitive Bidding	N/A	1/15/2021	1/22/2021	2/4/2021	2/4/2021	2/4/2021	2/4/2021	2/4/2021	2/4/2021	2/4/2021	2/4/2021			
3001042226	21GA0134 - Construction of MPB Brgy. Matabana, Nabas, Aklan	Construction	NO	Competitive Bidding	N/A	1/15/2021	1/22/2021	2/4/2021	2/4/2021	2/4/2021	2/4/2021	2/4/2021	2/4/2021	2/4/2021	2/4/2021			
30012E+14	21GA0081 - Concreting of Sitio Ilawod Starglow Road Traversing to Municipal Landfill, Aklan	Construction	NO	Competitive Bidding	N/A	1/15/2021	1/22/2021	2/4/2021	2/4/2021	2/4/2021	2/4/2021	2/4/2021	2/4/2021	2/4/2021	2/4/2021			
30020310168	21GA0103 - Access Road from Makato Proper to Hagachac Leading to Baybay Beach & Allibagon Bakhawan Park Makato, Aklan	Construction	NO	Competitive Bidding	01/08/2021	1/15/2021	1/22/2021	2/4/2021	2/4/2021	2/4/2021	2/4/2021	2/4/2021	2/4/2021	2/4/2021	2/4/2021			
3001042226	21GA0053 - Construction of MPB (Covered Court) Brgy. Fatima, New Washington, Aklan	Construction	NO	Competitive Bidding	N/A	1/15/2021	1/22/2021	2/4/2021	2/4/2021	2/4/2021	2/4/2021	2/4/2021	2/4/2021	2/4/2021	2/4/2021			

310108100658000	21GA0091 - Const. of Road Slope Protection Along Aklan West Road (Kalibo-Nabas) (S00480PN) K0256+330 - K0256+380, K0263+760 -K0263+830, K0264+128 - K0264+153, K0264+365 - K0264+450	Construction	NO	Competitive Bidding	03/10/2021	3/17/2021	3/24/2021	4/6/2021	4/6/2021	4/6/2021	4/6/2021	4/6/2021	5/4/2021	5/5/2021			
31030510135600	21GA0039 - Construction (Completion) of MPB (Covered Court) Brgy. Libas, Banga, Aklan	Construction	NO	Competitive Bidding		3/5/2021	3/12/2021	3/25/2021	3/25/2021	3/25/2021	3/25/2021	3/25/2021	4/6/2021	4/8/2021			
300104222674000	21GA0015 - Widening of Allayas Bridge (B00290PN) Along Aklan East Road Aklan East Road	Construction	NO	Competitive Bidding	2/26/2021	3/5/2021	3/12/2021	3/25/2021	3/25/2021	3/25/2021	3/25/2021	3/25/2021	4/6/2021	4/8/2021			
300104222679000	21GA0174 - Concreting of Barangay Road Barangay Calangcang, Makato, Aklan	Construction	NO	Competitive Bidding	N/A	3/5/2021	3/12/2021	3/25/2021	3/25/2021	3/25/2021	3/25/2021	3/25/2021	4/6/2021	4/27/2021			
300104222672000	21GA0037 - Const. (Completion) of MPB (Covered Court) At Brgy. Cailang, Batan, Aklan	Construction	NO	Competitive Bidding	N/A	3/5/2021	3/12/2021	3/25/2021	3/25/2021	3/25/2021	3/25/2021	3/25/2021	4/6/2021	4/13/2021			
300104222679000	21GA0139 - Const. of MPB Brgy. Polo, Iibajay, Aklan	Construction	NO	Competitive Bidding	N/A	3/5/2021	3/12/2021	3/25/2021	3/25/2021	3/25/2021	3/25/2021	3/25/2021	4/6/2021	4/14/2021			
300104222685	21GA0068 - Rehab. of MPB (Brgy. Poblacion Brgy. Hall) Brgy. Poblacion, Kalibo, Aklan	Construction	NO	Competitive Bidding	N/A	3/5/2021	3/12/2021	3/25/2021	3/25/2021	3/25/2021	3/25/2021	3/25/2021	4/6/2021	4/14/2021			
300104222625000	21GA0060 - Const. of MPB (Covered Court/Evacuation Center) At Brgy. Manika, Libacao, Aklan	Construction	NO	Competitive Bidding	N/A	3/5/2021	3/12/2021	3/25/2021	3/25/2021	3/25/2021	3/25/2021	3/25/2021	4/6/2021	4/14/2021			
300104222622000	21GA0057 - Construction of MPB (Covered Court/Evacuation Center) At Brgy. Mobo, Kalibo, Aklan	Construction	NO	Competitive Bidding	N/A	3/5/2021	3/12/2021	3/25/2021	3/25/2021	3/25/2021	3/25/2021	3/25/2021	4/6/2021	4/13/2021			
300104222613000	21GA0048 - Construction of MPB (Covered Court) At Sitio Agpanoon Brgy. Dingle, Banga, Aklan	Construction	NO	Competitive Bidding	N/A	3/5/2021	3/12/2021	3/25/2021	3/25/2021	3/25/2021	3/25/2021	3/25/2021	4/6/2021	4/14/2021			
300104222611000	21GA0046 - Construction of MPB (2-Storey Senior Citizen Center Building) Brgy. Daja Norte, Banga, Aklan	Construction	NO	Competitive Bidding	N/A	3/2/2021	3/9/2021	3/22/2021	3/22/2021	3/22/2021	3/22/2021	3/22/2021	4/27/2021	4/28/2021			
300104222633000	21GA0199 - Construction of MPB Brgy. Estancia, Kalibo, Aklan	Construction	NO	Competitive Bidding	N/A	3/2/2021	3/9/2021	3/22/2021	3/22/2021	3/22/2021	3/22/2021	3/22/2021	4/27/2021	5/1/2021			
300104222633000	21GA0197 - Construction of MPB (Evacuation Center) In Brgy. Fulgencio, Balete, Aklan	Construction	NO	Competitive Bidding	N/A	3/2/2021	3/9/2021	3/22/2021	3/22/2021	3/22/2021	3/22/2021	3/22/2021	4/27/2021	4/14/2021			
300107201239000	21GA0165 - Construction of Flood Control Structure Brgy. Cabugan, Buruanga, Aklan	Construction	NO	Competitive Bidding	N/A	3/2/2021	3/9/2021	3/22/2021	3/22/2021	3/22/2021	3/22/2021	3/22/2021	4/13/2021	4/15/2021			
300104222674000	21GA0154 - Construction/Rehabilitation of MPB Brgy. Cubay Sur, Malay, Aklan	Construction	NO	Competitive Bidding	N/A	3/2/2021	3/9/2021	3/22/2021	3/22/2021	3/22/2021	3/22/2021	3/22/2021	4/13/2021	4/14/2021			
310202100849000	21GA0094 - Road Widening Along Aklan West Road (Kalibo-Nabas) - K0269+590-K0269+873 Aklan West Road K0269+590-K0269+873	Construction	NO	Competitive Bidding		3/2/2021	3/9/2021	3/22/2021	3/22/2021	3/22/2021	3/22/2021	3/22/2021	4/6/2021	4/14/2021			
LAA VI-AK-21-	20GA0253 - Concreting of Barangay Aquino FMR Barangay Aquino, Iibajay, Aklan	Construction	NO	Competitive Bidding	2/23/2021	3/2/2021	3/9/2021	3/22/2021	3/22/2021	3/22/2021	3/22/2021	3/22/2021	4/6/2021	4/8/2021			
300103203021000	21GA0195 - Construction of Two (2) - Storey Isolation Building for Emerging/Re-emerging Infectious Diseases Dr. Rafael S. Tumbokon Memorial Hospital Mabini St., Kalibo, Aklan	Construction	NO	Competitive Bidding	2/16/2021	3/2/2021	3/9/2021	3/22/2021	3/22/2021	3/22/2021	3/22/2021	3/22/2021	4/6/2021	4/8/2021			
300117209399000	21GA0183 - Concreting of Barangay Road Brgy. Tigpalas, Malinao, Aklan	Construction	NO	Competitive Bidding		2/23/2021	3/2/2021	3/22/2021	3/22/2021	3/22/2021	3/22/2021	3/22/2021	4/6/2021	4/14/2021			

31011110030000	21GA0006 - Const./Upgrading/Rehab. of Drainage along Jaime Cardinal Sin Avenue -K0278+(-140)-K0278+440	Construction	NO	Competitive Bidding	16/04/2021	4/23/2021	4/30/2021	5/1/4/2021	5/14/2021	5/25/2021	5/26/2021		
200000100491000	21GA0231 - Repair and Maintenance of Road Safety Facilities Along Aklan West Road (Kalibo-Nabas) K0234+(-905) - K0275+659 Aklan West Road (Nabas-Buruanga) K0234+(-933) - K0282+172 Ibalay-Antique Bdry. Road K0229+(-176) - K0233+599	Maintenance	NO	Competitive Bidding	N/A	4/16/2021	4/23/2021	5/6/2021	5/6/2021	5/10/2021	5/11/2021		
300208100009000	21GA0230 - Const./Rehab./Improvement of facilities for Person with Disabilities (PWD) and Elderlies/Senior Citizens Including Gender-Responsive Facilities Laguinbanua Elementary School, Numancia, Aklan & Tigayon Elementary School, Kalibo, Aklan	Construction	NO	Competitive Bidding	N/A	4/9/2021	4/16/2021	4/29/2021	4/29/2021	5/10/2021	5/11/2021		
300204100416000	21GA0028 - Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones NRJ Cabanglila-Sitio Eahog, Brgy. Calmon, Allavas to Brgy. Agkawayan, Mambusao Capiz Boundary Access Road in Support of Coconut Processing Facility, Food Processing and Banig Production Allavas, Aklan	Construction	NO	Competitive Bidding	04/02/2021	4/9/2021	4/16/2021	4/29/2021	4/29/2021	5/10/2021	5/11/2021		
310111100308000	21GA0005 - Construction of Drainage along Aklan East Road K0276+720-K0277+282, K0283+181-K0283+310, K0283+720-K0283+820, K0286+716-K0286+798, K0286+920-K0286+960, K0287+170-K0287+216, K0287+670-K0287+822, K0288+130-K0288+241, K0288+1017-K0289+150, K0289+220-K0289+282, K0289+302-K0289+536, K0289+680-K0289+698 Aklan East Road	Construction	NO	Competitive Bidding	N/A	3/30/2021	4/6/2021	4/19/2021	4/19/2021	5/10/2021	5/11/2021		
300104222676000	21GA0071 - Construction of Revetment Wall along River/Creek Brgy. Lapnag, Banga, Aklan	Construction	NO	Competitive Bidding	N/A	3/30/2021	4/6/2021	4/19/2021	4/19/2021	5/10/2021	5/11/2021		
300104222643000	21GA0125 - Construction of MPB Brgy. Dumatad, Tangalan, Aklan	Construction	NO	Competitive Bidding	N/A	3/30/2021	4/6/2021	4/19/2021	4/19/2021	5/10/2021	5/11/2021		
300104222636000	21GA0118 - Construction of MPB Brgy. Balusbos, Buruanga, Aklan	Construction	NO	Competitive Bidding	N/A	3/30/2021	4/6/2021	4/19/2021	4/19/2021	5/10/2021	5/11/2021		
300104222671000	21GA0202 - Construction/Rehabilitation of MPB (Municipal Legislative Building) in Buruanga, Aklan	Construction	NO	Competitive Bidding	N/A	3/17/2021	3/24/2021	4/6/2021	4/6/2021	5/4/2021	5/5/2021		
300119200521000	21GA0191 - Construction of Bridge, Brgy. Tibiawan, Makato, Aklan	Construction	NO	Competitive Bidding	N/A	3/17/2021	3/24/2021	4/6/2021	4/6/2021	5/4/2021	5/5/2021		
300104222681000	21GA0161 - Construction/Rehabilitation of MPB Brgy. Solido, Nabas, Aklan	Construction	NO	Competitive Bidding	N/A	3/17/2021	3/24/2021	4/6/2021	4/6/2021	5/4/2021	5/5/2021		
300104222667800	21GA0158 - Construction/Rehab. of MPB Barangay Mayapay, Buruanga, Aklan	Construction	NO	Competitive Bidding	N/A	3/17/2021	3/24/2021	4/6/2021	4/6/2021	5/4/2021	5/5/2021		
300104222669000	21GA0149 - Const./Rehab. of MPB (Evacuation Center) Brgy. Cajilo, Makato, Aklan	Construction	NO	Competitive Bidding	N/A	3/17/2021	3/24/2021	4/6/2021	4/6/2021	5/4/2021	5/5/2021		
310111100309000	21GA0092 - Construction of Drainage System - Aklan West Road (Kalibo-Nabas) - K0271+314 - K0271+594, K0274+180 - K0274+880 Aklan West Road	Construction	NO	Competitive Bidding	03/10/2021	3/17/2021	3/24/2021	4/6/2021	4/6/2021	5/4/2021	5/5/2021		

3001042226	12000	21GA0047 - Construction of MPB (Brgy. Health Center) Sitio Ilaya, Brgy. Dumaguít, New Washington, Aklan	Construction	NO	Competitive Bidding	N/A	4/23/2021	4/30/2021	5/14/2021	5/14/2021	5/14/2021	5/14/2021	5/14/2021	5/25/2021	5/26/2021		
300104222635	000	21GA0117 - Construction of MPB Brgy. Balabag, Malay, Aklan	Construction	NO	Competitive Bidding	16/04/2021	4/23/2021	4/30/2021	5/14/2021	5/14/2021	5/14/2021	5/14/2021	5/14/2021	6/21/2021	6/23/2021		
200000100019000	300104222635	21GA0232 - Repair/Maintenance of DPWH Building Quality Assurance Section Aklan District Engineering Office, Toting Reyes Street, Kalibo, Aklan	Maintenance	NO	Competitive Bidding	N/A	4/23/2021	4/30/2021	5/14/2021	5/14/2021	5/14/2021	5/14/2021	5/14/2021	6/21/2021	6/23/2021		

GOODS & SERVICES

20000010001700	300104222635	21GGA0001- PURCHASE OF ASPHALT MC 60/70 FOR USE IN THE MAINTENANCE OF NATIONAL ROADS AND BRIDGESALONG AKLAN EAST & WEST ROAD SECTION	Maintenance	NO	Competitive Bidding	N/A	02/23/2021	03/02/2021	03/15/2020	04/05/2020	04/19/2020	04/19/2020	04/19/2020	3/17/2021	4/21/2021		
320102101045	000	21GGA0002- PURCHASE OF 20 FOOTER STEEL DRY CARGO CONTAINER AKLAN DISTRICT ENGINEERING OFFICE TOTING REYES STREET, KALIBO, AKLAN	Maintenance	NO	Competitive Bidding	N/A	3/16/2021	N/A	N/A	N/A	N/A	N/A	N/A	4/6/2021	4/7/2021		
320102101046000	320102101046000	21GGA0003- PURCHASE OF OFFICE FURNITURE FOR THE NEW BUILDING OF DPWH AKLAN DISTRICT ENGINEERING OFFICE DPWH AKLAN DISTRICT ENGINEERING OFFICE	Maintenance	NO	Competitive Bidding	N/A	03/30/2021	04/06/2021	04/19/2020	04/05/2020	04/19/2020	04/19/2020	04/19/2020	4/19/2020	4/21/2021		
320102101046000	320102101046000	21GGA0004 -PURCHASE OF MATERIALS TESTING EQUIPMENT (ACCESSORIES, INCLUDING TRAINING & DEMONSTRATION) DPWH AKLAN DISTRICT ENGINEERING OFFICE	Maintenance	NO	Competitive Bidding	N/A	04/21/2021	04/28/2021	05/11/2021	05/11/2021	05/11/2021	05/11/2021	05/11/2021	5/11/2021	5/12/2021		
320102101046000	320102101046000	21GGA0005- PURCHASE OF REFLECTORIZED TRAFFIC PAINT FOR REPAIR/MAINTENANCE/REHAB. OF NATIONAL ROADS AND BRIDGES ALONG AKLAN EAST AND WEST ROAD	Maintenance	NO	Competitive Bidding	N/A	04/05/2021	N/A	05/25/2020	05/25/2020	05/25/2020	05/25/2020	05/25/2020	5/25/2020	5/26/2021		

Total Allotted Budget of Procurement Activities		1595116549	1490363880
Total Contract Price of Procurement Activities Conducted		69	104752668.5
Total Savings (Total Allotted Budget - Total Contract Price)			

ON-GOING PROCUREMENT ACTIVITIES

CIVIL WORKS

32010210104151	31020410112	21GA0052 - Construction of Evacuation Center (Covered Court) with Stage at Don Edecio S. Venturanza Memorial I/S Barangay Venturanza, Banga, Aklan	Construction	NO	Competitive Bidding	N/A	11/18/2020	11/25/2020	11/9/2020	2/10/2021	2/10/2021	2/10/2021	2/10/2021	2/10/2021	2/10/2021		
300104222655	300104222655	21GA0137 - Construction of Multi-Purpose Building Barangay Camanci Sur, Numancia, Aklan	Construction	NO	Competitive Bidding	N/A	12/30/2020	1/15/2021	1/19/2020	2/10/2021	2/10/2021	2/10/2021	2/10/2021	2/10/2021	2/10/2021		
30010920099	4000	21GA0072 - Concreting of Drainage Barangay Nalook, Kalibo, Aklan	Construction	NO	Competitive Bidding	N/A	1/15/2021	1/22/2021	2/4/2021	2/4/2021	2/4/2021	2/4/2021	2/4/2021	2/4/2021	2/4/2021		
3001042226	83000	21GA0163 - Const. (Continuing) of MPB Brgy. Tugay, Makato, Aklan	Construction	NO	Competitive Bidding	N/A	1/15/2021	1/22/2021	2/4/2021	2/4/2021	2/4/2021	2/4/2021	2/4/2021	2/4/2021	2/4/2021		
30011721047	0000	21GA0217 - Concreting of Portion Mabuso-Maloco-Agdugayan Road At Brgy. Maloco, Ibajay, Aklan	Construction	NO	Competitive Bidding	N/A	1/15/2021	1/22/2021	2/4/2021	2/4/2021	2/4/2021	2/4/2021	2/4/2021	2/4/2021	2/4/2021		
30011721047	4000	21GA0096 - Const. of Tangalan ByPass Road, Aklan Tangalan, Aklan	Construction	NO	Competitive Bidding	2/14/2021	1/21/2021	1/28/2021	2/10/2021	2/10/2021	2/10/2021	2/10/2021	2/10/2021	2/10/2021	2/10/2021		
320102104151	000	21GA0205 - Construction of Revetment Wall Along Aklan River Brgy. Rivera, Libacao, Aklan	Construction	NO	Competitive Bidding	2/14/2021	1/21/2021	1/28/2021	2/10/2021	2/10/2021	2/10/2021	2/10/2021	2/10/2021	2/10/2021	2/10/2021		

