


COMPLETED PROCUREMENT ACTIVITIES


Code UAC/PA p	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement Activity	Pre-proc Conference	Ad/Post of B	Actual Procurement Activity										Inspection & Acceptance	Source of Fund	ABC (Pnp)		
							Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion			120 c/d	ABC (Pnp)	ABC (MOOE)
200000100027000	-P&S&SOI - Package 1 - CONDUCT OF SOI TESTING/PROPOSAL FOR THE PROPOSED MULTI-PURPOSE BUILDINGS, CHIRANAO, PITIL, MARIKOD, PANGAS, PANGAS & BAKAC, CITY, ILOCOS NORTE	INSDEO	NO	COMPTI TYPE BIDDING	Feb. 24, 2021	Mar. 3-9, 2021	Mar. 22, 2021	Mar. 10, 2021	Apr. 6-7, 2021	Apr. 7, 2021	Apr. 14, 2021	Apr. 15, 2021	Apr. 16, 2021	Apr. 20, 2021	Apr. 21, 2021	120 c/d	-	POE 2020	P1,199,971.20	P1,199,971.20	
		List of Invited Observers										Delivery /Completion/Acceptance (if applicable)		R E M A R K S (Explaining changes from the APP)							
		Contract Cost (Pnp)		COA	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual												
		MOOE																			
		CD																			
		TOTAL																			
		1,188,811.80																			

Total Allocated Budget of Procurement Activities = **1,199,971.20**
 Total Contract Price of Procurement Activities Conducted = **1,188,811.80**
 Total Savings (Total Allocated Budget -Contract Price) = **11,159.40**

Prepared by:


 ROLANDO V. MANSUET
 Engineer II
 Head, Procurement Unit

Recommending Approval:


 SUSAN P. SIMEDON
 BAC Chairperson

Approved:


 REYNALDO S. ORGANO, MBA
 District Engineer