

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity				Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover	Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation								Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check											Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	
21ID0068	Construction of Slope Protection along Burauen-Mahagnao Road K0991+763-K0993+425, Burauen,Leyte	Construction Section	NO	Public Bidding	February 16, 2021	February 26 - March 22, 2021	March 9, 2021	March 22, 2021	April 8, 2021	March 24, 2021	March 29, 2021	-	-	-	-	-	-	GAA CY 2021	49,499,201.52			-	-ALMAR A. CUBILLA -VACC - PLACIDO A. FRENCILLO, JR. -PCA Leyte - FERDINAND C. BIDUA -Bantay Lansangan - LAUREEN DUMAGUING -P2N - BARTOLOME PASTOR	March 1, 2021 March 01, 2021 sent thru mail March 01, 2021 sent thru mail March 01, 2021 sent thru mail March 01, 2021 sent thru mail								FOR POSTQUALIFICATION		
21ID0069 Readvertised	Asset Preservation Program-Rehabilitation of Roads with Slips,Slope Collapse and Landslide-Tertiary Roads-Burauen-Mahagnao Rd. K0991+098-K0991+414,K0991+463-K0991+480	Construction Section	NO	Public Bidding	May 31, 2021 - June 22, 2021	June 9, 2021	June 22, 2021	June 22, 2021	June 22, 2021	June 23, 2021	June 28, 2021	-	-	-	-	-	-	GAA CY 2021	39,199,301.78			-	-ALMAR A. CUBILLA -VACC - PLACIDO A. FRENCILLO, JR. -PCA Leyte - FERDINAND C. BIDUA -Bantay Lansangan - LAUREEN DUMAGUING -P2N - BARTOLOME PASTOR	June 1, 2021 June 1, 2021 sent thru mail June 1, 2021 sent thru mail June 1, 2021 sent thru mail June 1, 2021 sent thru mail								FOR READVERTISED		
21ID0070	Asset Preservation Program-Rehabilitation of Roads with Slips,Slope Collapse and Landslide-Tertiary Roads-Burauen-Mahagnao Rd. K0991+480-K0991+649, Burauen, Leyte	Construction Section	NO	Public Bidding	February 16, 2021	February 26 - March 22, 2021	March 9, 2021	March 22, 2021	April 8, 2021	March 24, 2021	March 29, 2021	-	-	-	-	-	-	GAA CY 2021	19,599,083.75			19,549,078.76	-ALMAR A. CUBILLA -VACC - PLACIDO A. FRENCILLO, JR. -PCA Leyte - FERDINAND C. BIDUA -Bantay Lansangan - LAUREEN DUMAGUING -P2N - BARTOLOME PASTOR	March 1, 2021 March 01, 2021 sent thru mail March 01, 2021 sent thru mail March 01, 2021 sent thru mail March 01, 2021 sent thru mail								FOR LATER RELEASE		
21ID0071	Rehabilitation of Multi-Purpose Building (Barangay Hall) Brgy. District 7, Dagami, Leyte	Construction Section	NO	Public Bidding	-	February 26 - March 22, 2021	March 9, 2021	March 22, 2021	April 8, 2021	March 24, 2021	March 29, 2021	-	-	-	-	-	-	GAA CY 2021	2,470,000.00			-	-ALMAR A. CUBILLA -VACC - PLACIDO A. FRENCILLO, JR. -PCA Leyte - FERDINAND C. BIDUA -Bantay Lansangan - LAUREEN DUMAGUING -P2N - BARTOLOME PASTOR	March 1, 2021 March 01, 2021 sent thru mail March 01, 2021 sent thru mail March 01, 2021 sent thru mail March 01, 2021 sent thru mail								FOR LATER RELEASE		
21ID0072	Asset Preservation Program Rehabilitation/Reconstruction of Roads with Slips,Slope Collapse and Landslide-Tertiary Roads Burauen-Mahagnao Road, K0987+665-K0987+780	Construction Section	NO	Public Bidding	February 26, 2021	March 9 - 29, 2021	March 16, 2021	March 29, 2021	March 29, 2021	March 30, 2021	April 5, 2021	-	-	-	-	-	-	GAA CY 2021	39,199,966.48			39,071,408.89	-ALMAR A. CUBILLA -VACC - PLACIDO A. FRENCILLO, JR. -PCA Leyte - FERDINAND C. BIDUA -Bantay Lansangan - LAUREEN DUMAGUING -P2N - BARTOLOME PASTOR	March 4, 2021 March 04, 2021 sent thru mail March 04, 2021 sent thru mail March 04, 2021 sent thru mail March 04, 2021 sent thru mail								FOR LATER RELEASE		
21ID0073	Asset Preservation Program-Rehabilitation/Reconstruction of Roads with Slips,Slope Collapse and Landslide-Tertiary Roads Burauen-Mahagnao Road, K0990+641-K0990+836 Along Burauen-Mahagnao Road	Construction Section	NO	Public Bidding	February 26, 2021	March 9 - 29, 2021	March 16, 2021	March 29, 2021	March 29, 2021	March 30, 2021	April 5, 2021	-	-	-	-	-	-	GAA CY 2021	49,000,000.00			47,775,168.87	-ALMAR A. CUBILLA -VACC - PLACIDO A. FRENCILLO, JR. -PCA Leyte - FERDINAND C. BIDUA -Bantay Lansangan - LAUREEN DUMAGUING -P2N - BARTOLOME PASTOR	March 4, 2021 March 04, 2021 sent thru mail March 04, 2021 sent thru mail March 04, 2021 sent thru mail March 04, 2021 sent thru mail								FOR LATER RELEASE		
21ID0074	Asset Preservation Program-Rehabilitation/Reconstruction of Roads with Slips,Slope Collapse and Landslide-Tertiary Road Burauen-Mahagnao Road K 0988+200-K0988+390 Burauen,Leyte	Construction Section	NO	Public Bidding	February 26, 2021	March 9 - 29, 2021	March 16, 2021	March 29, 2021	March 29, 2021	March 30, 2021	April 5, 2021	-	-	-	-	-	-	GAA CY 2021	48,999,569.89			48,019,238.24	-ALMAR A. CUBILLA -VACC - PLACIDO A. FRENCILLO, JR. -PCA Leyte - FERDINAND C. BIDUA -Bantay Lansangan - LAUREEN DUMAGUING -P2N - BARTOLOME PASTOR	March 4, 2021 March 04, 2021 sent thru mail March 04, 2021 sent thru mail March 04, 2021 sent thru mail March 04, 2021 sent thru mail								FOR LATER RELEASE		
21ID0075	Asset Preservation Program-Rehabilitation/Reconstruction of Roads with Slips,Slope Collapse and Landslide-Tertiary Roads Burauen-Mahagnao Road K0987+405-K0987+542,K0987+597-K0987+665 Along Burauen-Mahagnao Rd.	Construction Section	NO	Public Bidding	February 26, 2021	March 9 - 29, 2021	March 16, 2021	March 29, 2021	March 29, 2021	March 30, 2021	April 5, 2021	-	-	-	-	-	-	GAA CY 2021	48,999,233.55			48,859,280.03	-ALMAR A. CUBILLA -VACC - PLACIDO A. FRENCILLO, JR. -PCA Leyte - FERDINAND C. BIDUA -Bantay Lansangan - LAUREEN DUMAGUING -P2N - BARTOLOME PASTOR	March 4, 2021 March 04, 2021 sent thru mail March 04, 2021 sent thru mail March 04, 2021 sent thru mail March 04, 2021 sent thru mail								FOR LATER RELEASE		
21ID0076 Readvertised	Asset Preservation Program-Rehabilitation/Reconstruction of Roads with Slips,Slope Collapse and Landslide-Tertiary Roads Burauen-Mahagnao Road K0990 + 836 -K0991 + 034 along Burauen - Mahagnao Rd.	Construction Section	NO	Public Bidding	May 20, 2021	May 31, 2021 - June 22, 2021	June 9, 2021	June 22, 2021	June 22, 2021	June 22, 2021	June 23, 2021	-	-	-	-	-	-	GAA CY 2021	48,999,784.61			-	-ALMAR A. CUBILLA -VACC - PLACIDO A. FRENCILLO, JR. -PCA Leyte - FERDINAND C. BIDUA -Bantay Lansangan - LAUREEN DUMAGUING -P2N - BARTOLOME PASTOR	June 1, 2021 June 1, 2021 sent thru mail June 1, 2021 sent thru mail June 1, 2021 sent thru mail June 1, 2021 sent thru mail								FOR LATER RELEASE		
21ID0077	Construction of Slope Protection along Capoccan Coastal Road, Capoccan,Leyte	Construction Section	NO	Public Bidding	February 26, 2021	March 9 - 29, 2021	March 16, 2021	March 29, 2021	March 29, 2021	March 30, 2021	April 5, 2021	-	-	-	-	-	-	GAA CY 2021	49,499,440.20			48,019,505.09	-ALMAR A. CUBILLA -VACC - PLACIDO A. FRENCILLO, JR. -PCA Leyte - FERDINAND C. BIDUA -Bantay Lansangan - LAUREEN DUMAGUING -P2N - BARTOLOME PASTOR	March 4, 2021 March 04, 2021 sent thru mail March 04, 2021 sent thru mail March 04, 2021 sent thru mail March 04, 2021 sent thru mail								FOR LATER RELEASE		


Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity				Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover	Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation								Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check											Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	
21ID0078	Repair/Maintenance of DPWH Building # 1 (COA,Supply, Accounting and Materials Section) Leyte II District Engineering Office,Brgy. Barugohay Central,Carigara,Leyte	Construction Section	NO	Public Bidding	-	April 6 - 27, 2021	April 14, 2021	April 27, 2021	April 27, 2021	April 28, 2021	May 3, 2021	June 7, 2021	June 14, 2021	June 22, 2021	June 24, 2021	August 2, 2021	August 2, 2021	GAA CY 2021	920,000.00			918,693.31			-ALMAR A. CUBILLA -VACC - PLACIDO A. FRENCILLO, JR. -PCA Leyte - FERDINAND C. BIDUA -Bantay Lansangan - LAUREEN DUMAGUING -P2N - BARTOLOME PASTOR	April 12, 2021 April 12, 2021 sent thru mail April 12, 2021 sent thru mail April 12, 2021 sent thru mail April 12, 2021 sent thru mail								
21ID0079	Repair/Maintenance of DPWH Building # 4 (DE's Office) Leyte II District Engineering Office,Brgy. Barugohay Central,Carigara,Leyte	Construction Section	NO	Public Bidding	-	April 6 - 27, 2021	April 14, 2021	April 27, 2021	April 27, 2021	April 28, 2021	May 3, 2021	June 7, 2021	June 14, 2021	June 22, 2021	June 24, 2021	August 2, 2021	August 2, 2021	GAA CY 2021	1,000,000.00			994,510.22			-ALMAR A. CUBILLA -VACC - PLACIDO A. FRENCILLO, JR. -PCA Leyte - FERDINAND C. BIDUA -Bantay Lansangan - LAUREEN DUMAGUING -P2N - BARTOLOME PASTOR	April 12, 2021 April 12, 2021 sent thru mail April 12, 2021 sent thru mail April 12, 2021 sent thru mail April 12, 2021 sent thru mail								
21ID0080	Repair/Maintenance of DPWH Building # 3 (Staff House) Leyte II District Engineering Office,Brgy. Barugohay Central, Carigara, Leyte	Construction Section	NO	Public Bidding	-	April 6 - 27, 2021	April 14, 2021	April 27, 2021	April 27, 2021	April 28, 2021	May 3, 2021	June 7, 2021	June 14, 2021	June 22, 2021	June 24, 2021	August 7, 2021	August 7, 2021	GAA CY 2021	1,400,000.00			1,397,418.71			-ALMAR A. CUBILLA -VACC - PLACIDO A. FRENCILLO, JR. -PCA Leyte - FERDINAND C. BIDUA -Bantay Lansangan - LAUREEN DUMAGUING -P2N - BARTOLOME PASTOR	April 12, 2021 April 12, 2021 sent thru mail April 12, 2021 sent thru mail April 12, 2021 sent thru mail April 12, 2021 sent thru mail								
21ID0081	Repair/Maintenance of DPWH Building # 5 (MotorPool) Leyte II District Engineering Office,Brgy. Barugohay Central, Carigara, Leyte	Construction Section	NO	Public Bidding	-	April 6 - 27, 2021	April 14, 2021	April 27, 2021	April 27, 2021	April 28, 2021	May 3, 2021	June 7, 2021	June 14, 2021	June 22, 2021	June 24, 2021	August 7, 2021	August 7, 2021	GAA CY 2021	1,425,000.00			1,419,056.58			-ALMAR A. CUBILLA -VACC - PLACIDO A. FRENCILLO, JR. -PCA Leyte - FERDINAND C. BIDUA -Bantay Lansangan - LAUREEN DUMAGUING -P2N - BARTOLOME PASTOR	April 12, 2021 April 12, 2021 sent thru mail April 12, 2021 sent thru mail April 12, 2021 sent thru mail April 12, 2021 sent thru mail								
21ID0082	Repair / Maintenance of Mainit Revetment, Brgy. Malobago,Jaro,Leyte Jaro-Dagami-Burauen-La Paz Road	Construction Section	NO	Public Bidding	-	May 3 - 25, 2021	May 12, 2021	May 25, 2021	May 25, 2021	May 26, 2021	June 1, 2021							GAA CY 2021	1,000,000.00			994,980.12			-ALMAR A. CUBILLA -VACC - PLACIDO A. FRENCILLO, JR. -PCA Leyte - FERDINAND C. BIDUA -Bantay Lansangan - LAUREEN DUMAGUING -P2N - BARTOLOME PASTOR	May 3, 2021 May 3, 2021 sent thru mail May 3, 2021 sent thru mail May 3, 2021 sent thru mail May 3, 2021 sent thru mail								
21ID0083	Repair/Maintenance of Bocog Revetment Brgy. Tuyo,Mac Arthur,Leyte	Construction Section	NO	Public Bidding	-	May 3 - 25, 2021	May 12, 2021	May 25, 2021	May 25, 2021	May 26, 2021	June 1, 2021							GAA CY 2021	2,000,000.00			1,993,919.07			-ALMAR A. CUBILLA -VACC - PLACIDO A. FRENCILLO, JR. -PCA Leyte - FERDINAND C. BIDUA -Bantay Lansangan - LAUREEN DUMAGUING -P2N - BARTOLOME PASTOR	May 3, 2021 May 3, 2021 sent thru mail May 3, 2021 sent thru mail May 3, 2021 sent thru mail May 3, 2021 sent thru mail								
21ID0084 Readvertised	Repair/Rehabilitation of Damaged Concrete Pavement along Palo-Carigara-Ormoc Road,K0975+000-K0975+150 & Dulag-Julita-Burauen Road,K0946+000-K0946+700 with exceptions	Construction Section	NO	Public Bidding	-	May 31, 2021 - June 22, 2021	June 9, 2021	June 22, 2021	June 22, 2021	June 22, 2021	June 23, 2021		-	-	-	-	-	GAA CY 2021	2,811,690.85			-			-ALMAR A. CUBILLA -VACC - PLACIDO A. FRENCILLO, JR. -PCA Leyte - FERDINAND C. BIDUA -Bantay Lansangan - LAUREEN DUMAGUING -P2N - BARTOLOME PASTOR	June 1, 2021 June 1, 2021 sent thru mail June 1, 2021 sent thru mail June 1, 2021 sent thru mail June 1, 2021 sent thru mail			FOR READVERTISED					
21ID0085	Concreting of Brgy.Rizal to Brgy. Salvacion FMR, Brgy. Rizal and Brgy. Salvacion,Dulag,Leyte	Construction Section	NO	Public Bidding	May 10, 2021	May 12 - June 2, 2021	May 21, 2021	June 4, 2021	June 4, 2021			-	-	-	-	-	-	GAA CY 2021	16,914,935.44			16,576,332.33			-ALMAR A. CUBILLA -VACC - PLACIDO A. FRENCILLO, JR. -PCA Leyte - FERDINAND C. BIDUA -Bantay Lansangan - LAUREEN DUMAGUING -P2N - BARTOLOME PASTOR	May 13, 2021 May 13, 2021 sent thru mail May 13, 2021 sent thru mail May 13, 2021 sent thru mail May 13, 2021 sent thru mail			FOR MODIFICATION					
21ID0086	Concreting of Brgy. San Agustin FMR, Brgy. San Agustin, Jaro, Leyte	Construction Section	NO	Public Bidding	May 10, 2021	May 12 - June 2, 2021	May 21, 2021	June 4, 2021	June 4, 2021			-	-	-	-	-	-	GAA CY 2021	12,934,116.32			12,740,104.57			-ALMAR A. CUBILLA -VACC - PLACIDO A. FRENCILLO, JR. -PCA Leyte - FERDINAND C. BIDUA -Bantay Lansangan - LAUREEN DUMAGUING -P2N - BARTOLOME PASTOR	May 13, 2021 May 13, 2021 sent thru mail May 13, 2021 sent thru mail May 13, 2021 sent thru mail May 13, 2021 sent thru mail			FOR OBLIGATION					
21ID0087	Concreting of Brgy. Licod FMR, Brgy. Licod,Jaro,Leyte	Construction Section	NO	Public Bidding	May 10, 2021	May 12 - June 2, 2021	May 21, 2021	June 4, 2021	June 4, 2021			-	-	-	-	-	-	GAA CY 2021	12,436,685.40			12,325,078.50			-ALMAR A. CUBILLA -VACC - PLACIDO A. FRENCILLO, JR. -PCA Leyte - FERDINAND C. BIDUA -Bantay Lansangan - LAUREEN DUMAGUING -P2N - BARTOLOME PASTOR	May 13, 2021 May 13, 2021 sent thru mail May 13, 2021 sent thru mail May 13, 2021 sent thru mail May 13, 2021 sent thru mail			FOR OBLIGATION					

	Total Alloted Budget of Procurement Activities	1,881,503,726.95		
	Total Contract Price of Procurement Actitvites Conducted	1,647,303,649.83		
	Total Savings (Total Alloted Budget - Total Contract Price)	234,200,077.12		


Submitted by:


SUZETTE B. CAJIPO
Engineer II
OIC-Head, Procurement Unit

Recommended by:


FRANCISCO E. ROBIN, Jr.
OIC-Assistant District Engineer
BAC Chairman

Approved by:


LEO EDWARD L. OPPURA
OIC-District Engineer


PROCUREMENT MONITORING REPORT
GOODS for 1st Semester C.Y. 2021

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity			Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnover	Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation									Remarks (Explaining changes from the APP)																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																				
					Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf												Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																					
21GID0001	Supply and Delivery of 5 Units Desktop Computer for Application use for use in QAS, Construction Section, Procurement and HR of DPWH Leyte 2nd DEO, Carigara, Leyte	DPWH 2nd DEO	YES	Shopping	-	February 9 - 15, 2021	-	February 15, 2021	February 15, 2021	February 15, 2021	February 15, 2021	February 15, 2021	February 17, 2021	-	March 30, 2021	April 13, 2021	April 13, 2021	GOP	650,000.00			650,000.00			-ALMAR A. CUBILLA -VACC - PLACIDO A. FRENCILLO, JR. -PCA Leyte - FERDINAND C. BIDUA -Bantay Lansangan - LAUREEN DUMAGUING -P2N - BARTOLOME PASTOR	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-

[illegible]

	Total Alloted Budget of Procurement Activities	8,532,920.00	
	Total Contract Price of Procurement Actitvites Conducted	8,378,940.00	
	Total Savings (Total Alloted Budget - Total Contract Price)	153,980.00	


SUZETTE B. CAJIPO
 Engineer II
 OIC-Head, Procurement Unit


FRANCISCO E. ROBIN, Jr.
 OIC-Assistant District Engineer
 BAC Chairman


LEO EDWARD L. OPPURA
 OIC-District Engineer