

Code (UACS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Actual Procurement Activity				Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	ABC (Php)		
										Bid Evaluation	Post Qual	Total	MOOE								CO		
21A00102-3002071003050000	Construction/Improvement of Various Infrastructures in Support of National Security (Tatang Imprastraktura para sa Kapayapaan at Seguridad Program - TIKAS) - Additional Floor of Barracks A and B (NSEO), Head Quarters Naval Station Ernesto Ogblinar, San Fernando City, La Union	Construction Division	Yes	Competitive Bidding	10/12/2020	10/20/2020	10/27/2020	11/9/2020	11/9/2020	11/16/2020	11/23/2020	2/25/2021	2/26/2021	3/19/2021	3/22/2021	270 C.D.		GAA FY 2021	₱15,439,999.89		₱15,439,999.89		
		Contract Cost (Php)		CO	List of Invited Observers	Date of Receipt of Invitation							Remarks (Explaining Changes from the APP)										
		Total	MOOE			Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (if applicable)												
		₱14,990,846.89				COA	10/23/2020	10/23/2020	10/23/2020	11/10/2020	11/10/2020												
						PCAI	10/23/2020	10/23/2020	10/23/2020	11/10/2020	11/10/2020												
				Bantay Lansangan	10/23/2020	10/23/2020	10/23/2020	11/10/2020	11/10/2020														
21A00103-3201011060180000	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Diversion Canal at Brgys. Parian, Madayegdeg and Catbangan (Connecting Sn Fernando Port Road), City of San Fernando, La Union	Construction Division	Yes	Competitive Bidding	11/18/2020	11/25/2020	12/2/2020	12/29/2020	12/29/2020	1/5/2021	1/12/2021	2/19/2021	2/22/2021	3/11/2021	3/12/2021	210 C.D.		GAA FY 2021	₱86,850,000.00		₱86,850,000.00		
		Contract Cost (Php)		CO	List of Invited Observers	Date of Receipt of Invitation							Remarks (Explaining Changes from the APP)										
		Total	MOOE			Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (if applicable)												
		₱84,697,882.02				COA	12/1/2020	12/23/2020	12/23/2020	12/23/2020	12/23/2020												
						PCAI	12/1/2020	12/23/2020	12/23/2020	12/23/2020	12/23/2020												
				Bantay Lansangan	12/1/2020	12/23/2020	12/23/2020	12/23/2020	12/23/2020														
21A00104-3002011000690000	Construction/Improvement of Access Roads leading to Airports (Kalsada Tungo sa Paliparan, Riles at Daungan Program - KATUPARAN) - Paoay-Laoag International Airport Access Road, Paoay, Ilocos	Construction Division	Yes	Competitive Bidding	10/13/2020	10/27/2020	11/3/2020	11/19/2020	11/19/2020	11/26/2020	12/3/2020	2/25/2021	2/26/2021	3/8/2021	3/9/2021	156 C.D.		GAA FY 2021	₱52,110,000.00		₱52,110,000.00		
		Contract Cost (Php)		CO	List of Invited Observers	Date of Receipt of Invitation							Remarks (Explaining Changes from the APP)										
		Total	MOOE			Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (if applicable)												
		₱50,546,071.28				COA	10/29/2020	10/29/2020	10/29/2020	11/20/2020	11/20/2020												
						PCAI	10/29/2020	10/29/2020	10/29/2020	11/20/2020	11/20/2020												
				Bantay Lansangan	10/29/2020	10/29/2020	10/29/2020	11/20/2020	11/20/2020														
21A00105-3002021001760000	Construction/Improvement of Access Roads leading to Seaports (Kalsada Tungo sa Paliparan, Riles at Daungan Program - KATUPARAN) - Ilocos Fly-in Cruise Road, Currimaog and Paoay, Ilocos Norte	Construction Division	Yes	Competitive Bidding	11/19/2020	11/24/2020	12/1/2020	12/15/2020	12/15/2020	12/18/2020	12/21/2020	2/25/2021	2/26/2021	3/8/2021	3/9/2021	162 C.D.		GAA FY 2021	₱58,639,190.00		₱58,639,190.00		
		Contract Cost (Php)		CO	List of Invited Observers	Date of Receipt of Invitation							Remarks (Explaining Changes from the APP)										
		Total	MOOE			Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (if applicable)												
		₱56,893,074.79				COA	12/1/2020	12/1/2020	12/1/2020	12/16/2020	12/16/2020												
						PCAI	12/1/2020	12/1/2020	12/1/2020	12/16/2020	12/16/2020												
				Bantay Lansangan	12/1/2020	12/1/2020	12/1/2020	12/16/2020	12/16/2020														

Code (UACS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)		
					Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO
21A00106-310205100516000	Construction of Missing Links/ New Roads -Bantay (Ilocos Sur)- San Quintin- Langiden (Abra) Road, Ilocos Sur	Construction Division	Yes	Competitive Bidding	11/3/2020	11/12/2020	11/18/2020	12/2/2020	12/2/2020	12/8/2020	12/15/2020	2/19/2021	2/22/2021	3/12/2021	3/15/2021	170 C.D.		GAA FY 2021	₱30,600,150.00		₱30,600,150.00
		Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining Changes from the APP)											
		Total	MOOE		CO	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation								Post Qual	Delivery/ Completion/Acceptance (if applicable)			
		₱29,525,896.49		₱29,525,896.49	COA	11/17/2020	11/17/2020	11/17/2020	12/2/2020	12/2/2020											
					PCAI	11/17/2020	11/17/2020	11/17/2020	12/2/2020	12/2/2020											
Bantay Lansangan	11/17/2020				11/17/2020	11/17/2020	12/2/2020	12/2/2020													
21A00107-310205100521000	Construction of Missing Links/New Roads- Cervantes (Ilocos Sur) - Besao-Sagada via Laylaya Road, Ilocos Sur	Construction Division	Yes	Competitive Bidding	10/13/2020	10/27/2020	11/3/2020	11/18/2020	11/18/2020	11/25/2020	12/2/2020	2/19/2021	2/22/2021	3/9/2021	3/10/2021	120 C.D.		GAA FY 2021	₱19,300,000.00		₱19,300,000.00
		Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining Changes from the APP)											
		Total	MOOE		CO	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation								Post Qual	Delivery/ Completion/Acceptance (if applicable)			
		₱18,724,760.13		₱18,724,760.13	COA	10/29/2020	10/29/2020	10/29/2020	11/20/2020	11/20/2020											
					PCAI	10/29/2020	10/29/2020	10/29/2020	11/20/2020	11/20/2020											
Bantay Lansangan	10/29/2020				10/29/2020	10/29/2020	11/20/2020	11/20/2020													
21A00108-300204100684000	Construction/Improvemen t of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program- ROLL-IT), Poblacion-Puguil- Tubaday Road connecting Balaoan-Santol Road in support to Soft Broom Industry and other High Value agricultural Products, Santol, La Union	Construction Division	Yes	Competitive Bidding	11/23/2020	12/2/2020	12/9/2020	12/22/2020	12/22/2020	12/24/2020	12/26/2020	2/12/2021	2/15/2021	3/3/2021	3/4/2021	238 C.D.		GAA FY 2021	₱99,630,460.00		₱99,630,460.00
		Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining Changes from the APP)											
		Total	MOOE		CO	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation								Post Qual	Delivery/ Completion/Acceptance (if applicable)			
		₱96,631,731.03		₱96,631,731.03	COA	12/4/2020	12/4/2020	12/4/2020	12/21/2020	12/21/2020											
					PCAI	12/4/2020	12/4/2020	12/4/2020	12/21/2020	12/21/2020											
Bantay Lansangan	12/4/2020				12/4/2020	12/4/2020	12/21/2020	12/21/2020													
21A00109-310204101003000	Construction of By-Pass and Diversion Roads - Rosario Bypass Road, La Union	Construction Division	Yes	Competitive Bidding	10/7/2020	10/15/2020	10/22/2020	11/5/2020	11/5/2020	11/12/2020	11/19/2020	2/25/2021	2/26/2021	3/18/2021	3/19/2021	120 C.D.		GAA FY 2021	₱43,425,000.00		₱43,425,000.00
		Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining Changes from the APP)											
		Total	MOOE		CO	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation								Post Qual	Delivery/ Completion/Acceptance (if applicable)			
		₱42,125,409.52		₱42,125,409.52	COA	10/19/2020	10/19/2020	10/19/2020	11/5/2020	11/5/2020											
					PCAI	10/19/2020	10/19/2020	10/19/2020	11/5/2020	11/5/2020											
Bantay Lansangan	10/19/2020				10/19/2020	10/19/2020	11/5/2020	11/5/2020													

Code (UACS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)			
					Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	
21A00110-310204100989000	Construction of By-Pass and Diversion Roads - Dagupan-Mangaldan Diversion, Pangasinan	Construction Division	Yes	Competitive Bidding	10/6/2020	10/13/2020	10/20/2020	11/3/2020	11/3/2020	11/10/2020	11/17/2020	2/25/2021	2/26/2021	3/18/2021	3/19/2021	120 C.D.		GAA FY 2021	₱34,740,000.00		₱34,740,000.00	
		Total	Contract Cost (Php)		MOOE	CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Date of Receipt of Invitation		Delivery/ Completion/Acceptance (if applicable)	Remarks (Explaining Changes from the APP)									
		₱33,530,066.16		₱33,530,066.16	COA	10/19/2020	10/19/2020	10/19/2020	11/5/2020	11/5/2020												
					PCAI	10/19/2020	10/19/2020	10/19/2020	11/5/2020	11/5/2020												
Bantay Lansangan	10/19/2020				10/19/2020	10/19/2020	11/5/2020	11/5/2020														
21A00112-300103203022000	Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects- Construction of Multi- Purpose Building including Site Development, Barangay Carmay East, Rosales, Pangasinan	Construction Division	Yes	Competitive Bidding	10/27/2020	11/5/2020	11/12/2020	11/26/2020	11/26/2020	12/2/2020	12/9/2020	2/19/2021	2/22/2021	3/15/2021	3/16/2021	270 C.D.		GAA FY 2021	₱48,249,999.17		₱48,249,999.17	
		Total	Contract Cost (Php)		MOOE	CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Date of Receipt of Invitation		Delivery/ Completion/Acceptance (if applicable)	Remarks (Explaining Changes from the APP)									
		₱47,043,773.84		₱47,043,773.84	COA	11/9/2020	11/9/2020	11/9/2020	11/26/2020	11/26/2020												
					PCAI	11/9/2020	11/9/2020	11/9/2020	11/26/2020	11/26/2020												
Bantay Lansangan	11/9/2020				11/9/2020	11/9/2020	11/26/2020	11/26/2020														
21A00113-310204101004000	Construction of By-Pass and Diversion Roads - San Carlos City By-Pass Road, Pangasinan	Construction Division	Yes	Competitive Bidding	10/13/2020	10/27/2020	11/3/2020	11/19/2020	11/19/2020	11/26/2020	12/3/2020	2/19/2021	2/22/2021	3/8/2021	3/9/2021	174 C.D.		GAA FY 2021	₱69,480,000.00		₱69,480,000.00	
		Total	Contract Cost (Php)		MOOE	CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Date of Receipt of Invitation		Delivery/ Completion/Acceptance (if applicable)	Remarks (Explaining Changes from the APP)									
		₱67,390,507.54		₱67,390,507.54	COA	10/29/2020	10/29/2020	10/29/2020	11/20/2020	11/20/2020												
					PCAI	10/29/2020	10/29/2020	10/29/2020	11/20/2020	11/20/2020												
Bantay Lansangan	10/29/2020				10/29/2020	10/29/2020	11/20/2020	11/20/2020														
21A00114-300103203006000	Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects - Construction of Administrative Building for the Bureau of Fire Protection, Bantay, Ilocos Sur	Construction Division	Yes	Competitive Bidding	10/27/2020	11/11/2020	11/18/2020	12/1/2020	12/1/2020	12/8/2020	12/15/2020	2/19/2021	2/22/2021	3/15/2021	3/16/2021	150 C.D.		GAA FY 2021	₱4,824,999.82		₱4,824,999.82	
		Total	Contract Cost (Php)		MOOE	CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Date of Receipt of Invitation		Delivery/ Completion/Acceptance (if applicable)	Remarks (Explaining Changes from the APP)									
		₱4,708,094.66		₱4,708,094.66	COA	11/17/2020	11/17/2020	11/17/2020	12/2/2020	12/2/2020												
					PCAI	11/17/2020	11/17/2020	11/17/2020	12/2/2020	12/2/2020												
Bantay Lansangan	11/17/2020				11/17/2020	11/17/2020	12/2/2020	12/2/2020														

Code (UACS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Actual Procurement Activity				Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	ABC (Php)		
										Bid Evaluation	Post Qual	Total	MOOE								CO		
21A00115-310205100520000	Construction of Missing Links/ New Roads - Cervantes- Quirino (Ilocos Sur)-Abra Road, Ilocos Sur	Construction Division	Yes	Competitive Bidding	11/17/2020	12/3/2020	12/10/2020	1/12/2021	1/12/2021	1/18/2021	1/22/2021	2/12/2021	2/15/2021	3/3/2021	3/4/2021	264 C.D.		GAA FY 2021	₱101,325,000.00		₱101,325,000.00		
		Contract Cost (Php)				List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)										
		Total	MOOE		CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (if applicable)											
		₱99,308,631.59		₱99,308,631.59	COA	12/4/2020	1/8/2021	1/8/2021	1/13/2021	1/22/2021													
					PCAI	12/4/2020	1/8/2021	1/8/2021	1/13/2021	1/22/2021													
					Bantay Lansangan	12/4/2020	1/8/2021	1/8/2021	1/13/2021	1/22/2021													
21A00116-310204100991000	Construction of By-Pass and Diversion Roads - Dagupan-Mangaldan- Calasiao Circumferential Road (Dagupan City- Mangaldan Section), Pangasinan	Construction Division	Yes	Competitive Bidding	10/27/2020	11/5/2020	11/12/2020	11/26/2020	11/26/2020	12/2/2020	12/9/2020	2/25/2021	2/26/2021	3/18/2021	3/19/2021	140 C.D.		GAA FY 2021	₱34,740,000.00		₱34,740,000.00		
		Contract Cost (Php)				List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)										
		Total	MOOE		CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (if applicable)											
		₱33,680,243.86		₱33,680,243.86	COA	11/9/2020	11/9/2020	11/9/2020	11/26/2020	11/26/2020													
					PCAI	11/9/2020	11/9/2020	11/9/2020	11/26/2020	11/26/2020													
					Bantay Lansangan	11/9/2020	11/9/2020	11/9/2020	11/26/2020	11/26/2020													
21A00117-310205100526000	Construction of Missing Links/ New Roads - San Manuel (Pangasinan) - Itogon (Benguet) Road, Pangasinan	Construction Division	Yes	Competitive Bidding	10/27/2020	11/5/2020	11/12/2020	11/26/2020	11/26/2020	12/2/2020	12/9/2020	2/19/2021	2/22/2021	3/12/2021	3/15/2021	213 C.D.		GAA FY 2021	₱48,250,000.00		₱48,250,000.00		
		Contract Cost (Php)				List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)										
		Total	MOOE		CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (if applicable)											
		₱46,576,289.94		₱46,576,289.94	COA	11/9/2020	11/9/2020	11/9/2020	11/26/2020	11/26/2020													
					PCAI	11/9/2020	11/9/2020	11/9/2020	11/26/2020	11/26/2020													
					Bantay Lansangan	11/9/2020	11/9/2020	11/9/2020	11/26/2020	11/26/2020													
21A00118-310204101000000	Construction of By-Pass and Diversion Roads - Malasiqui Diversion Road, Pangasinan	Construction Division	Yes	Competitive Bidding	11/18/2020	11/25/2020	12/2/2020	12/16/2020	12/16/2020	12/18/2020	12/21/2020	2/25/2021	2/26/2021	3/8/2021	3/9/2021	167 C.D.		GAA FY 2021	₱69,480,000.00		₱69,480,000.00		
		Contract Cost (Php)				List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)										
		Total	MOOE		CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (if applicable)											
		₱67,398,687.47		₱67,398,687.47	COA	12/1/2020	12/1/2020	12/1/2020	12/16/2020	12/16/2020													
					PCAI	12/1/2020	12/1/2020	12/1/2020	12/16/2020	12/16/2020													
					Bantay Lansangan	12/1/2020	12/1/2020	12/1/2020	12/16/2020	12/16/2020													

Code (UACS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Actual Procurement Activity				Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	ABC (Php)		
										Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Total							MOOE	CO	
21A00119-310204100999000	Construction of By-Pass and Diversion Roads – Lingayen-Binmaley Bypass Road, Binmaley Side, Pangasinan	Construction Division	Yes	Competitive Bidding	10/13/2020	10/27/2020	11/3/2020	11/19/2020	11/19/2020	11/26/2020	12/3/2020	2/25/2021	2/26/2021	3/18/2021	3/19/2021	88 C.D.		GAA FY 2021	₱19,875,000.00		₱19,875,000.00	
		Contract Cost (Php)					List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining Changes from the APP)									
		Total	MOOE		CO	Pre-Bid Conference		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (if applicable)										
		₱19,185,472.64		₱19,185,472.64	COA	10/29/2020	10/29/2020	10/29/2020	11/20/2020	11/20/2020												
					PCAI	10/29/2020	10/29/2020	10/29/2020	11/20/2020	11/20/2020												
					Bantay Lansangan	10/29/2020	10/29/2020	10/29/2020	11/20/2020	11/20/2020												
21A00120-300210100002000	Improvement of Capacity of Provincial Bridges along Provincial Roads (Provincial Bridges for Economic Development-PROBRED) - Replacement of Paguludan Bridge with approaches, Currimao, Ilocos Norte	Construction Division	Yes	Competitive Bidding	11/17/2020	12/2/2020	12/9/2020	12/22/2020	12/22/2020	12/24/2020	12/26/2020	2/25/2021	2/26/2021	3/8/2021	3/9/2021	178 C.D.		GAA FY 2021	₱33,775,000.00		₱33,775,000.00	
		Contract Cost (Php)					List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining Changes from the APP)									
		Total	MOOE		CO	Pre-Bid Conference		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (if applicable)										
		₱32,707,387.21		₱32,707,387.21	COA	12/4/2020	12/4/2020	12/4/2020	12/21/2020	12/21/2020												
					PCAI	12/4/2020	12/4/2020	12/4/2020	12/21/2020	12/21/2020												
					Bantay Lansangan	12/4/2020	12/4/2020	12/4/2020	12/21/2020	12/21/2020												
21A00121-310205100522000	Construction of Missing Links/ New Roads - Jct. Ilocos Norte Abra Road- Nueva Era-Tineg Road, Nueva Era, Package 1, Ilocos Norte	Construction Division	Yes	Competitive Bidding	2/9/2021	2/16/2021	2/23/2021	3/9/2021	3/9/2021	3/15/2021	3/22/2021	3/25/2021	3/26/2021	4/16/2021	4/19/2021	93 C.D.		GAA FY 2021	₱19,300,000.00		₱19,300,000.00	
		Contract Cost (Php)					List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining Changes from the APP)									
		Total	MOOE		CO	Pre-Bid Conference		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (if applicable)										
		₱18,565,452.67		₱18,565,452.67	COA	2/22/2021	3/5/2021	3/5/2021	3/10/2021	3/10/2021												
					PCAI	2/22/2021	3/5/2021	3/5/2021	3/10/2021	3/10/2021												
					Bantay Lansangan	2/22/2021	3/5/2021	3/5/2021	3/10/2021	3/10/2021												
21A00122-310205100519000	Construction of Missing Links/ New Roads - Cabugao-Nueva Era- Danglas, Nueva Era Section, Package 1, Ilocos Norte	Construction Division	Yes	Competitive Bidding	2/9/2021	2/16/2021	2/23/2021	3/9/2021	3/9/2021	3/15/2021	3/22/2021	3/25/2021	3/26/2021	4/16/2021	4/19/2021	96 C.D.		GAA FY 2021	₱18,300,000.00		₱18,300,000.00	
		Contract Cost (Php)					List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining Changes from the APP)									
		Total	MOOE		CO	Pre-Bid Conference		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (if applicable)										
		₱17,617,704.11		₱17,617,704.11	COA	2/22/2021	3/5/2021	3/5/2021	3/10/2021	3/10/2021												
					PCAI	2/22/2021	3/5/2021	3/5/2021	3/10/2021	3/10/2021												
					Bantay Lansangan	2/22/2021	3/5/2021	3/5/2021	3/10/2021	3/10/2021												

Code (UACS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Actual Procurement Activity													Source of Funds		ABC (Php)	
					Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Total	MOOE	CO	
21A00123-310110100194000	Construction / Upgrading / Rehabilitation of Drainage along National Roads - Primary Roads - Manila North Road - K0267+397- K0267+837	Construction Division	Yes	Competitive Bidding	10/6/2020	10/13/2020	10/20/2020	11/3/2020	11/3/2020	11/10/2020	11/17/2020	2/25/2021	2/26/2021	3/8/2021	3/9/2021	150 C.D.		GAA FY 2021	₱19,300,000.00		₱19,300,000.00
		Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation						Delivery/ Completion/Acceptance (if applicable)	Remarks (Explaining Changes from the APP)									
		Total	MOOE		CO	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual											
		₱18,610,635.46	₱18,610,635.46		COA	10/19/2020	10/19/2020	10/19/2020	11/5/2020	11/5/2020											
PCAI	10/19/2020			10/19/2020	10/19/2020	11/5/2020	11/5/2020														
Bantay Lansangan	10/19/2020			10/19/2020	10/19/2020	11/5/2020	11/5/2020														
21A00125-310205100523000	Construction of Missing Links/ New Roads - Mangatarem-Sta. Cruz Road, Pangasinan	Construction Division	Yes	Competitive Bidding	11/17/2020	11/24/2020	12/1/2020	12/15/2020	12/15/2020	12/18/2020	12/21/2020	3/3/2021	3/4/2021	3/16/2021	3/17/2021	188 C.D.		GAA FY 2021	₱38,600,000.00		₱38,600,000.00
		Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation						Delivery/ Completion/Acceptance (if applicable)	Remarks (Explaining Changes from the APP)									
		Total	MOOE		CO	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual											
		₱37,444,610.19	₱37,444,610.19		COA	12/1/2020	12/1/2020	12/1/2020	12/16/2020	12/16/2020											
PCAI	12/1/2020			12/1/2020	12/1/2020	12/16/2020	12/16/2020														
Bantay Lansangan	12/1/2020			12/1/2020	12/1/2020	12/16/2020	12/16/2020														
21A00126-300203101365000	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Access Road leading to Mapita Tribal Community and View Deck to Nayong Agular (Ylang- Ylang Plantation and Agri- Tourism Destination), Brgy. Laoag, Agullar, Pangasinan	Construction Division	Yes	Competitive Bidding	10/1/2020	10/6/2020	10/13/2020	10/27/2020	10/27/2020	11/3/2020	11/9/2020	2/25/2021	2/26/2021	3/18/2021	3/19/2021	45 C.D.		GAA FY 2021	₱7,237,500.00		₱7,237,500.00
		Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation						Delivery/ Completion/Acceptance (if applicable)	Remarks (Explaining Changes from the APP)									
		Total	MOOE		CO	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual											
		₱7,021,297.80	₱7,021,297.80		COA	10/9/2020	10/9/2020	10/9/2020	10/28/2020	10/28/2020											
PCAI	10/9/2020			10/9/2020	10/9/2020	10/28/2020	10/28/2020														
Bantay Lansangan	10/9/2020			10/9/2020	10/9/2020	10/28/2020	10/28/2020														
21A00127 (Rcbid)-300201100068000	Construction/Improvement of Access Roads leading to Airports (Kalsada Tungo sa Paliparan, Riles at Daungan Program - KATUPARAN) - Paoy- Laoag International Airport Access Road, Laoag City, Ilocos Norte	Construction Division	Yes	Competitive Bidding	3/15/2021	3/17/2021	3/24/2021	4/6/2021	4/6/2021	4/12/2021	4/16/2021	6/18/2021	6/21/2021			47 C.D.		GAA FY 2021	₱2,412,500.00		₱2,412,500.00
		Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation						Delivery/ Completion/Acceptance (if applicable)	Remarks (Explaining Changes from the APP)									
		Total	MOOE		CO	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual											
		₱2,352,187.57	₱2,352,187.57		COA	3/19/2021	3/31/2021	3/31/2021	4/6/2021	4/6/2021											
PCAI	3/19/2021			3/31/2021	3/31/2021	4/6/2021	4/6/2021														
Bantay Lansangan	3/19/2021			3/31/2021	3/31/2021	4/6/2021	4/6/2021														

Code (UACS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)		
					Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO
21A00128-310205100527000	Construction of Missing Links/New Roads-Santol (La Union) - Kibungan (Benguet) Road, La Union	Construction Division	Yes	Competitive Bidding	10/6/2020	10/21/2020	10/28/2020	11/11/2020	11/11/2020	11/18/2020	11/25/2020	2/19/2021	2/22/2021	3/11/2021	3/12/2021	140 C.D.		GAA FY 2021	₱28,950,000.00		₱28,950,000.00
		Contract Cost (Php)				List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)								
		Total	MOOE		CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (if applicable)									
		₱28,086,049.33		₱28,086,049.33	COA	10/23/2020	10/23/2020	10/23/2020	11/16/2020	11/16/2020											
					PCAI	10/23/2020	10/23/2020	10/23/2020	11/16/2020	11/16/2020											
Bantay Lansangan	10/23/2020				10/23/2020	10/23/2020	11/16/2020	11/16/2020													
21A00129-300203101360000	Construction/Improvemen t of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program-TRIP) - Access Road connecting the Heritage City of Vigan and Surfing Destination, Santa Catalina, Ilocos Sur, Package II	Construction Division	Yes	Competitive Bidding	11/19/2020	11/25/2020	12/2/2020	12/16/2020	12/16/2020	12/18/2020	12/21/2020	3/3/2021	3/4/2021	3/22/2021	3/23/2021	144 C.D.		GAA FY 2021	₱21,519,500.00		₱21,519,500.00
		Contract Cost (Php)				List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)								
		Total	MOOE		CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (if applicable)									
		₱20,813,767.95		₱20,813,767.95	COA	12/1/2020	12/1/2020	12/1/2020	12/16/2020	12/16/2020											
					PCAI	12/1/2020	12/1/2020	12/1/2020	12/16/2020	12/16/2020											
Bantay Lansangan	12/1/2020				12/1/2020	12/1/2020	12/16/2020	12/16/2020													
21A00130-300205100020000	Construction of Water System Level III (Phase 1), Baragay Gallano, Manga, Macabato, San Simon East, Sta. Cecilia, Pangao-aoan West, Pangao-aoan East, Samara, Sta. Lucia, San Juan East, San Juan West, Aringay, La Union	Construction Division	Yes	Competitive Bidding	4/20/2021	4/26/2021	5/3/2021	5/19/2021	5/19/2021	5/24/2021	5/26/2021	5/28/2021	5/31/2021	6/14/2021	6/15/2021	180 C.D.		GAA FY 2021	₱96,500,000.00		₱96,500,000.00
		Contract Cost (Php)				List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)								
		Total	MOOE		CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (if applicable)									
		₱95,533,014.26		₱95,533,014.26	COA	4/30/2021	5/14/2021	5/14/2021	5/19/2021	5/19/2021											
					PCAI	4/30/2021	5/14/2021	5/14/2021	5/19/2021	5/19/2021											
Bantay Lansangan	4/30/2021				5/14/2021	5/14/2021	5/19/2021	5/19/2021													
21A00131-300204100681000	Construction/Improvemen t of Access Roads Leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program- ROLL-IT), Brgy. Patima- Banban Road Connecting Pangasinan-Zambales Road in Support of Mining Industry, Infanta, Pangasinan.	Construction Division	Yes	Competitive Bidding	1/27/2021	2/2/2021	2/9/2021	3/24/2021	3/24/2021	3/29/2021	3/31/2021	4/12/2021	4/13/2021	4/27/2021	4/28/2021	157 C.D.		GAA FY 2021	₱28,950,000.00		₱28,950,000.00
		Contract Cost (Php)				List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)								
		Total	MOOE		CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (if applicable)									
		₱28,101,622.17		₱28,101,622.17	COA	2/5/2021	3/19/2021	3/19/2021	3/25/2021	3/25/2021											
					PCAI	2/5/2021	3/19/2021	3/19/2021	3/25/2021	3/25/2021											
Bantay Lansangan	2/5/2021				3/19/2021	3/19/2021	3/25/2021	3/25/2021													

Code (UACS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)			
					Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	
21A00132-320102104039000	Construction/Rehabilita n of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control Structures along Agno River, Brigs, Malibong and Poblacion, Urbiztondo, Pangasinan	Construction Division	Yes	Competitive Bidding	11/18/2020	11/26/2020	12/3/2020	12/17/2020	12/17/2020	12/21/2020	12/23/2020	2/19/2021	2/22/2021	3/12/2021	3/15/2021	180 C.D.		GAA FY 2021	₱62,725,000.00		₱62,725,000.00	
		Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining Changes from the APP)												
		Total	MOOE		CO	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation												Post Qual	Delivery/ Completion/Acceptance (if applicable)
		₱60,852,601.41	₱60,852,601.41		COA	12/1/2020	12/1/2020	12/1/2020	12/18/2020												12/18/2020	
PCAI	12/1/2020			12/1/2020	12/1/2020	12/18/2020	12/18/2020															
Bantay Lansangan	12/1/2020			12/1/2020	12/1/2020	12/18/2020	12/18/2020															
21A00133-300204100682000	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) - Local Road in support to San Fabian Dried Fish Industry, Nibaliw Narvarte, San Fabian, Pangasinan	Construction Division	Yes	Competitive Bidding	10/27/2020	11/5/2020	11/12/2020	11/26/2020	11/26/2020	12/2/2020	12/9/2020	2/25/2021	2/26/2021	3/18/2021	3/19/2021	141 C.D.		GAA FY 2021	₱19,300,000.00		₱19,300,000.00	
		Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining Changes from the APP)												
		Total	MOOE		CO	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation												Post Qual	Delivery/ Completion/Acceptance (if applicable)
		₱18,628,969.90	₱18,628,969.90		COA	11/9/2020	11/9/2020	11/9/2020	11/26/2020												11/26/2020	
PCAI	11/9/2020			11/9/2020	11/9/2020	11/26/2020	11/26/2020															
Bantay Lansangan	11/9/2020			11/9/2020	11/9/2020	11/26/2020	11/26/2020															
21A00134-300204100680000	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) - Baligi- Botigue-Cabulalaan- Calaoagan Road leading to Dairy and Suka Muscovado Processing Area, Laoac, Pangasinan	Construction Division	Yes	Competitive Bidding	11/19/2020	11/24/2020	12/1/2020	12/15/2020	12/15/2020	12/18/2020	12/21/2020	5/28/2021	5/31/2021	6/17/2021	6/18/2021	285 C.D.		GAA FY 2021	₱104,306,850.00		₱104,306,850.00	
		Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining Changes from the APP)												
		Total	MOOE		CO	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation												Post Qual	Delivery/ Completion/Acceptance (if applicable)
		₱101,186,020.85	₱101,186,020.85		COA	12/1/2020	12/1/2020	12/1/2020	12/16/2020												12/16/2020	
PCAI	12/1/2020			12/1/2020	12/1/2020	12/16/2020	12/16/2020															
Bantay Lansangan	12/1/2020			12/1/2020	12/1/2020	12/16/2020	12/16/2020															
21A00135-310205100528000	Construction of Missing Links/ New Roads - Santol- San Gabriel (La Union) - Kapangan (Benguet) Road, La Union	Construction Division	Yes	Competitive Bidding	11/19/2020	12/3/2020	12/10/2020	12/23/2020	12/23/2020	12/24/2020	12/26/2020	2/19/2021	2/22/2021	3/12/2021	3/15/2021	140 C.D.		GAA FY 2021	₱27,985,000.00		₱27,985,000.00	
		Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining Changes from the APP)												
		Total	MOOE		CO	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation												Post Qual	Delivery/ Completion/Acceptance (if applicable)
		₱27,147,034.93	₱27,147,034.93		COA	12/4/2020	12/4/2020	12/4/2020	12/21/2020												12/21/2020	
PCAI	12/4/2020			12/4/2020	12/4/2020	12/21/2020	12/21/2020															
Bantay Lansangan	12/4/2020			12/4/2020	12/4/2020	12/21/2020	12/21/2020															

Code (UACS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)		
					Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO
21A00136-300207100321000	Construction/Improvement of Various Infrastructure in support of National Security (Tatag ng Imprastruktura para Kapayapaan at Seguridad Program - TIKAS). Construction of Police Regional Office 1, Regional Headquarters, Camp BGen Oscar M Florendo, Parian, San Fernando City, La Union	Construction Division	Yes	Competitive Bidding	1/27/2021	2/2/2021	2/9/2021	2/22/2021	2/22/2021	2/26/2021	3/2/2021	5/3/2021	5/4/2021	5/10/2021	5/11/2021	360 C.D.		GAA FY 2021	₱115,799,999.46		₱115,799,999.46
		Contract Cost (Php)				List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)								
		Total	MOOE		CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (If applicable)									
		₱113,161,710.56		₱113,161,710.56	COA		2/5/2021	2/18/2021	2/18/2021	2/22/2021	2/22/2021										
					PCAI		2/5/2021	2/18/2021	2/18/2021	2/22/2021	2/22/2021										
Bantay Lansangan	2/5/2021				2/18/2021	2/18/2021	2/22/2021	2/22/2021													
21A00137-300207100324000	Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS) - Improvement of Road Network with Drainage System, Wallace Air Station, Poro Point, San Fernando City, La Union	Construction Division	Yes	Competitive Bidding	11/17/2020	11/27/2020	12/4/2020	12/18/2020	12/18/2020	12/21/2020	12/23/2020	2/25/2021	2/26/2021	3/12/2021	3/15/2021	120 C.D.		GAA FY 2021	₱19,300,000.00		₱19,300,000.00
		Contract Cost (Php)				List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)								
		Total	MOOE		CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (If applicable)									
		₱18,817,423.30		₱18,817,423.30	COA		12/1/2020	12/1/2020	12/1/2020	12/18/2020	12/18/2020										
					PCAI		12/1/2020	12/1/2020	12/1/2020	12/18/2020	12/18/2020										
Bantay Lansangan	12/1/2020				12/1/2020	12/1/2020	12/18/2020	12/18/2020													
21A00138-300207100325000	Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS) - Rehabilitation of Road at Camp Diego Silang, Brgy. Carlatan, San Fernando City, La Union	Construction Division	Yes	Competitive Bidding	11/19/2020	11/24/2020	12/1/2020	12/15/2020	12/15/2020	12/18/2020	12/21/2020	2/25/2021	2/26/2021	3/11/2021	3/12/2021	135 C.D.		GAA FY 2021	₱19,300,000.00		₱19,300,000.00
		Contract Cost (Php)				List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)								
		Total	MOOE		CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (If applicable)									
		₱18,718,345.72		₱18,718,345.72	COA		12/1/2020	12/1/2020	12/1/2020	12/16/2020	12/16/2020										
					PCAI		12/1/2020	12/1/2020	12/1/2020	12/16/2020	12/16/2020										
Bantay Lansangan	12/1/2020				12/1/2020	12/1/2020	12/16/2020	12/16/2020													
21A00139 - 300105200382000	National Building Program - Rehabilitation of NAPOLCOM Regional Office I Building, Sevilla, San Fernando City, La Union	Construction Division	Yes	Competitive Bidding	10/27/2020	11/5/2020	11/12/2020	11/26/2020	11/26/2020	12/2/2020	12/9/2020	2/19/2021	2/22/2021	3/8/2021	3/9/2021	120 C.D.		GAA FY 2021	₱4,824,999.49		₱4,824,999.49
		Contract Cost (Php)				List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)								
		Total	MOOE		CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (If applicable)									
		₱4,724,753.89		₱4,724,753.89	COA		11/9/2020	11/9/2020	11/9/2020	11/26/2020	11/26/2020										
					PCAI		11/9/2020	11/9/2020	11/9/2020	11/26/2020	11/26/2020										
Bantay Lansangan	11/9/2020				11/9/2020	11/9/2020	11/26/2020	11/26/2020													

Code (UACS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Actual Procurement Activity										Source of Funds	ABC (Php)					
					Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing		Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Total	MOOE	CO
21A00140-300207100317000	Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastraktura para sa Kapayapaan at Seguridad Program - TIKAS) - Construction of Naval Intelligence Office and Barracks Building, Bonuan, Dagupan City, Pangasinan	Construction Division	Yes	Competitive Bidding	11/3/2020	11/12/2020	11/18/2020	12/2/2020	12/2/2020	12/8/2020	12/15/2020	2/25/2021	2/26/2021	3/15/2021	3/16/2021	180 C.D.		GAA FY 2021	₱12,447,765.08		₱12,447,765.08
		Total	Contract Cost (Php) MOOE		CO	List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining Changes from the APP)									
		₱12,200,174.13		₱12,200,174.13	COA	11/17/2020	11/17/2020	11/17/2020	12/2/2020	12/2/2020											
					PCAI	11/17/2020	11/17/2020	11/17/2020	12/2/2020	12/2/2020											
					Bantay Lansangan	11/17/2020	11/17/2020	11/17/2020	12/2/2020	12/2/2020											
21A00141-300207100322000	Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastraktura para sa Kapayapaan at Seguridad Program - TIKAS) - Construction of Progressive Resistance Training Facility, Camp Lt. Tito B. Abat, Manaoag, Pangasinan	Construction Division	Yes	Competitive Bidding	10/27/2020	11/5/2020	11/12/2020	11/25/2020	11/25/2020	12/2/2020	12/9/2020	2/25/2021	2/26/2021	3/15/2021	3/16/2021	210 C.D.		GAA FY 2021	₱11,772,999.56		₱11,772,999.56
		Total	Contract Cost (Php) MOOE		CO	List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining Changes from the APP)									
		₱11,536,809.31		₱11,536,809.31	COA	11/9/2020	11/9/2020	11/9/2020	11/26/2020	11/26/2020											
					PCAI	11/9/2020	11/9/2020	11/9/2020	11/26/2020	11/26/2020											
					Bantay Lansangan	11/9/2020	11/9/2020	11/9/2020	11/26/2020	11/26/2020											
21A00142-300207100318000	Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastraktura para sa Kapayapaan at Seguridad Program - TIKAS) - Construction of New Administration Building, Camp Lt. Tito B. Abat, Manaoag, Pangasinan	Construction Division	Yes	Competitive Bidding	12/4/2020	12/29/2020	1/5/2021	1/19/2021	1/19/2021	1/25/2021	1/29/2021	2/25/2021	2/26/2021	3/18/2021	3/19/2021	360 C.D.		GAA FY 2021	₱41,398,499.26		₱41,398,499.26
		Total	Contract Cost (Php) MOOE		CO	List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining Changes from the APP)									
		₱40,362,702.00		₱40,362,702.00	COA	1/4/2021	1/14/2021	1/14/2021	1/20/2021	1/26/2021											
					PCAI	1/4/2021	1/14/2021	1/14/2021	1/20/2021	1/26/2021											
					Bantay Lansangan	1/4/2021	1/14/2021	1/14/2021	1/20/2021	1/26/2021											
21A00143-300207100319000	Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastraktura para sa Kapayapaan at Seguridad Program - TIKAS) - Construction of Parking Ramp with Drainage, Paredes Air Station, Pasuquin, Ilocos Norte	Construction Division	Yes	Competitive Bidding	3/1/2021	3/4/2021	3/11/2021	3/24/2021	3/24/2021	3/29/2021	3/31/2021	4/12/2021	4/13/2021	4/28/2021	4/29/2021	120 C.D.		GAA FY 2021	₱35,801,500.00		₱35,801,500.00
		Total	Contract Cost (Php) MOOE		CO	List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining Changes from the APP)									
		₱34,906,383.28		₱34,906,383.28	COA	3/5/2021	3/19/2021	3/19/2021	3/25/2021	3/25/2021											
					PCAI	3/5/2021	3/19/2021	3/19/2021	3/25/2021	3/25/2021											
					Bantay Lansangan	3/5/2021	3/19/2021	3/19/2021	3/25/2021	3/25/2021											

Code (UACS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			
					Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO
21A00144-300116203506000	Construction/Repair/Reha bilitation/Improvement of Various Infrastructure including Local Projects - Construction of Binalonan- Laoac-Villasis (BLV) Bypass Road, Pangasinan	Construction Division	Yes	Competitive Bidding	11/18/2020	11/25/2020	12/2/2020	12/16/2020	12/16/2020	12/18/2020	12/21/2020	2/19/2021	2/22/2021	3/15/2021	3/16/2021	320 C.D.		GAA FY 2021	₱289,500,000.00		₱289,500,000.00
		Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)										
		Total	MOOE		CO	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual							Delivery/ Completion/Acceptance (if applicable)				
		₱280,775,534.07			₱280,775,534.07	COA	12/1/2020	12/1/2020	12/1/2020	12/16/2020							12/16/2020				
						PCAI	12/1/2020	12/1/2020	12/1/2020	12/16/2020							12/16/2020				
Bantay Lansangan	12/1/2020			12/1/2020		12/1/2020	12/16/2020	12/16/2020													
21A00145-310204100996000	Construction of By-Pass and Diversion Roads - Laoag-San Nicolas Bypass Road (San Nicolas Section), Ilocos Norte Phase II	Construction Division	Yes	Competitive Bidding	10/7/2020	10/15/2020	10/22/2020	11/5/2020	11/5/2020	11/12/2020	11/19/2020	2/10/2021	2/11/2021	2/16/2021	2/17/2021	270 C.D.		GAA FY 2021	₱250,900,000.00		₱250,900,000.00
		Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)										
		Total	MOOE		CO	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual							Delivery/ Completion/Acceptance (if applicable)				
		₱242,120,302.45			₱242,120,302.45	COA	10/19/2020	10/19/2020	10/19/2020	11/5/2020							11/5/2020				
						PCAI	10/19/2020	10/19/2020	10/19/2020	11/5/2020							11/5/2020				
Bantay Lansangan	10/19/2020			10/19/2020		10/19/2020	11/5/2020	11/5/2020													
21A00146-310204101009000	Construction of By-Pass and Diversion Roads - Villasis-Sto. Tomas Bypass Road, Pangasinan	Construction Division	Yes	Competitive Bidding	10/12/2020	10/20/2020	10/27/2020	11/10/2020	11/10/2020	11/17/2020	11/24/2020	3/3/2021	3/4/2021	3/22/2021	3/23/2021	259 C.D.		GAA FY 2021	₱93,122,500.00		₱93,122,500.00
		Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)										
		Total	MOOE		CO	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual							Delivery/ Completion/Acceptance (if applicable)				
		₱89,887,536.85			₱89,887,536.85	COA	10/23/2020	10/23/2020	10/23/2020	11/10/2020							11/10/2020				
						PCAI	10/23/2020	10/23/2020	10/23/2020	11/10/2020							11/10/2020				
Bantay Lansangan	10/23/2020			10/23/2020		10/23/2020	11/10/2020	11/10/2020													
21A00147 (Rebid)-310204100998000	Construction of By-Pass and Diversion Roads - Lingayen Bypass Road (Phase II), Pangasinan	Construction Division	Yes	Competitive Bidding	12/2/2020	12/4/2020	12/11/2020	12/23/2020	12/23/2020	12/24/2020	12/26/2020	2/12/2021	2/15/2021	3/3/2021	3/4/2021	270 C.D.		GAA FY 2021	₱212,300,000.00		₱212,300,000.00
		Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)										
		Total	MOOE		CO	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual							Delivery/ Completion/Acceptance (if applicable)				
		₱205,970,174.23			₱205,970,174.23	COA	12/4/2020	12/4/2020	12/4/2020	12/21/2020							12/21/2020				
						PCAI	12/4/2020	12/4/2020	12/4/2020	12/21/2020							12/21/2020				
Bantay Lansangan	12/4/2020			12/4/2020		12/4/2020	12/21/2020	12/21/2020													

Code (UACS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (Php)			
					Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO
21A00149 (Rebid)-310204101418000	Construction of By-Pass and Diversion Roads- Bauang-San Fernando-San Juan Bypass Road (Bauang Section), La Union	Construction Division	No	Competitive Bidding	1/6/2021	1/12/2021	1/19/2021	2/2/2021/ 2/3/2021	2/2/2021/ 2/3/2021	2/10/2021/3/ 1/2021	2/17/2021/3/8/2 021	3/3/2021	3/4/2021	3/22/2021	3/23/2021	300 C.D.		GAA FY 2021	₱214,230,000.00		₱214,230,000.00
		Total	Contract Cost (Php) MOOE			CO	List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)							
					Pre-Bid Conference	Eligibility Check		Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (if applicable)										
		₱210,530,094.06		₱210,530,094.06	COA	1/15/2021		1/26/2021/ 2/2/2021	1/26/2021/ 2/2/2021	2/4/2021	2/11/2021										
							PCAI	1/15/2021	1/26/2021/ 2/2/2021	1/26/2021/ 2/2/2021	2/4/2021	2/11/2021									
							Bantay Lansangan	1/15/2021	1/26/2021/ 2/2/2021	1/26/2021/ 2/2/2021	2/4/2021	2/11/2021									
21A00150 (Rebid)-310204101419000	Construction of By-pass and Diversion Roads, Bauang-San Fernando-San Juan Bypass Road, (San Fernando-San Juan Section), La Union	Construction Division	No	Competitive Bidding	1/6/2021	1/12/2021	1/19/2021	2/1/2021	2/1/2021	2/8/2021	2/15/2021	3/3/2021	3/4/2021	3/19/2021	3/22/2021	173 C.D.		GAA FY 2021	₱106,150,000.00		₱106,150,000.00
		Total	Contract Cost (Php) MOOE			CO	List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)							
					Pre-Bid Conference	Eligibility Check		Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (if applicable)										
		₱102,886,961.64		₱102,886,961.64	COA	1/15/2021		1/26/2021	1/26/2021	2/2/2021	2/9/2021										
							PCAI	1/15/2021	1/26/2021	1/26/2021	2/2/2021	2/9/2021									
							Bantay Lansangan	1/15/2021	1/26/2021	1/26/2021	2/2/2021	2/9/2021									
21A00153-300204100685000	Construction/Improvement of Access Roads Leading to Trades and Economic Zones (Road Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT), Tagongtungaw-Bab-Asig- Poblacion Road connecting Cervantes-Tubo, Abra National Road in support to the Fruit and Vegetable Processing and Quirino Coffee Processing Industry, Quirino, Ilocos Sur	Construction Division	No	Competitive Bidding	12/4/2020	12/29/2020	1/5/2021	1/19/2021	1/19/2021	1/25/2021	1/29/2021	2/25/2021	2/26/2021	3/18/2021	3/19/2021	30 C.D.		GAA FY 2021	₱14,475,000.00		₱14,475,000.00
		Total	Contract Cost (Php) MOOE			CO	List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)							
					Pre-Bid Conference	Eligibility Check		Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (if applicable)										
		₱14,036,978.86		₱14,036,978.86	COA	1/4/2021		1/14/2021	1/14/2021	1/20/2021	1/26/2021										
							PCAI	1/4/2021	1/14/2021	1/14/2021	1/20/2021	1/26/2021									
							Bantay Lansangan	1/4/2021	1/14/2021	1/14/2021	1/20/2021	1/26/2021									
21A00154-300104219065000	Local Infrastructure Program - Construction of Multi-Purpose Building, Barangay Quesban, Calasiao, Pangasinan	Construction Division	No	Competitive Bidding	12/17/2020	12/29/2020	1/6/2021	1/20/2021	1/20/2021	1/26/2021	1/29/2021	2/19/2021	2/22/2021	3/12/2021	3/15/2021	120 C.D.		GAA FY 2021	₱4,949,999.68		₱4,949,999.68
		Total	Contract Cost (Php) MOOE			CO	List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)							
					Pre-Bid Conference	Eligibility Check		Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (if applicable)										
		₱4,851,489.71		₱4,851,489.71	COA	1/4/2021		1/14/2021	1/14/2021	1/20/2021	1/26/2021										
							PCAI	1/4/2021	1/14/2021	1/14/2021	1/20/2021	1/26/2021									
							Bantay Lansangan	1/4/2021	1/14/2021	1/14/2021	1/20/2021	1/26/2021									

Code (UACS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)			
					Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	
21A00155-300104219064000	Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including local Projects - Construction of Multi-Purpose Building (SK Federation Building), Barangay Poblacion, Balungao, Pangasinan	Construction Division	No	Competitive Bidding	12/17/2020	12/29/2020	1/6/2021	1/20/2021	1/20/2021	1/26/2021	1/29/2021	2/19/2021	2/22/2021	3/12/2021	3/15/2021	150 C.D.		GAA FY 2021	₱4,949,999.93		₱4,949,999.93	
		Contract Cost (Php)				List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)									
		Total	MOOE		CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (if applicable)										
		₱4,851,428.29			₱4,851,428.29	COA	1/4/2021	1/14/2021	1/14/2021	1/20/2021	1/26/2021											
						PCAI	1/4/2021	1/14/2021	1/14/2021	1/20/2021	1/26/2021											
Bantay Lansangan	1/4/2021					1/14/2021	1/14/2021	1/20/2021	1/26/2021													
21A00156-300104219063000	Local Infrastructure Program - Construction of Multi-Purpose Building, Barangay Labney, San Jacinto, Pangasinan	Construction Division	No	Competitive Bidding	12/17/2020	12/29/2020	1/6/2021	1/20/2021	1/20/2021	1/26/2021	1/29/2021	2/19/2021	2/22/2021	3/12/2021	3/15/2021	120 C.D.		GAA FY 2021	₱4,949,999.68		₱4,949,999.68	
		Contract Cost (Php)				List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)									
		Total	MOOE		CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (if applicable)										
		₱4,851,489.71			₱4,851,489.71	COA	1/4/2021	1/14/2021	1/14/2021	1/20/2021	1/26/2021											
						PCAI	1/4/2021	1/14/2021	1/14/2021	1/20/2021	1/26/2021											
Bantay Lansangan	1/4/2021					1/14/2021	1/14/2021	1/20/2021	1/26/2021													
21A00158 (Rebid) -300104219050000	Local Infrastructure Program - Construction of Multi-Purpose Building (Covered Court), Barangay Escoda, Marcos, Ilocos Norte	Construction Division	No	Competitive Bidding		2/2/2021	2/9/2021	2/22/2021	2/22/2021	2/26/2021	3/2/2021	3/16/2021	3/17/2021	4/5/2021	4/6/2021	90 C.D.		GAA FY 2021	₱2,969,999.30		₱2,969,999.30	
		Contract Cost (Php)				List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)									
		Total	MOOE		CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (if applicable)										
		₱2,939,281.85			₱2,939,281.85	COA	2/5/2021	2/18/2021	2/18/2021	2/22/2021	2/22/2021											
						PCAI	2/5/2021	2/18/2021	2/18/2021	2/22/2021	2/22/2021											
Bantay Lansangan	2/5/2021					2/18/2021	2/18/2021	2/22/2021	2/22/2021													
21A00161-30011720767000	Construction of Road at Barangay Tapuac, Dagupan City, Pangasinan	Construction Division	No	Competitive Bidding	12/23/2020	1/12/2021	1/19/2021	2/1/2021	2/1/2021	2/8/2021	2/15/2021	2/19/2021	2/22/2021	3/12/2021	3/15/2021	79 C.D.		GAA FY 2021	₱2,970,000.00		₱2,970,000.00	
		Contract Cost (Php)				List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)									
		Total	MOOE		CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (if applicable)										
		₱2,794,262.23			₱2,794,262.23	COA	1/15/2021	1/26/2021	1/26/2021	2/2/2021	2/9/2021											
						PCAI	1/15/2021	1/26/2021	1/26/2021	2/2/2021	2/9/2021											
Bantay Lansangan	1/15/2021					1/26/2021	1/26/2021	2/2/2021	2/9/2021													

Code (UACS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)		
					Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO
21A00163-300117207666000	Improvement of Road (Raising of Grade) and Construction of Drainage, Malued - Guilig Road, Dagupan City, Pangasinan	Construction Division	No	Competitive Bidding	12/23/2020	1/12/2021	1/19/2021	2/1/2021	2/1/2021	2/8/2021	2/15/2021	2/19/2021	2/22/2021	3/12/2021	3/15/2021	256 C.D.		GAA FY 2021	₱35,640,000.00		₱35,640,000.00
		Contract Cost (Php)				List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)								
		Total	MOOE		CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (If applicable)									
		₱34,924,950.09	₱34,924,950.09	COA	1/15/2021	1/26/2021	1/26/2021	2/2/2021	2/9/2021												
				PCAI	1/15/2021	1/26/2021	1/26/2021	2/2/2021	2/9/2021												
Bantay Lansangan	1/15/2021			1/26/2021	1/26/2021	2/2/2021	2/9/2021														
21A00164-300107200985000	Rehabilitation of Flood Control Structures, Dagupan City River, Pangasinan	Construction Division	No	Competitive Bidding	12/23/2020	1/12/2021	1/19/2021	2/16/2021	2/16/2021	2/23/2021	2/26/2021	2/19/2021	2/22/2021	3/8/2021	3/9/2021	50 C.D.		GAA FY 2021	₱4,950,000.00		₱4,950,000.00
		Contract Cost (Php)				List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)								
		Total	MOOE		CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (If applicable)									
		₱4,801,386.11	₱4,801,386.11	COA	1/15/2021	2/8/2021	2/8/2021	2/16/2021	2/16/2021												
				PCAI	1/15/2021	2/8/2021	2/8/2021	2/16/2021	2/16/2021												
Bantay Lansangan	1/15/2021			2/8/2021	2/8/2021	2/16/2021	2/16/2021														
21A00165-310110100196000	Construction, Upgrading, Rehabilitation of Drainage Along Urdaneta Jctn- Lingayen Road via Zambales, K0374+(-355)- K0374+100	Construction Division	No	Competitive Bidding	12/23/2020	1/12/2021	1/19/2021	2/1/2021	2/1/2021	2/8/2021	2/15/2021	6/18/2021	6/21/2021			102 C.D.		GAA FY 2021	₱6,213,200.00		₱6,213,200.00
		Contract Cost (Php)				List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)								
		Total	MOOE		CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (If applicable)									
		₱6,089,463.56	₱6,089,463.56	COA	1/15/2021	1/26/2021	1/26/2021	2/2/2021	2/9/2021												
				PCAI	1/15/2021	1/26/2021	1/26/2021	2/2/2021	2/9/2021												
Bantay Lansangan	1/15/2021			1/26/2021	1/26/2021	2/2/2021	2/9/2021														
21A00166-310102100575000	Asset Preservation - Preventive Maintenance Along Mangaldan- Manaoag-Binalonan Road, K0205+275-K0206+1079	Construction Division	No	Competitive Bidding	12/23/2020	1/12/2021	1/19/2021	2/2/2021	2/2/2021	2/9/2021	2/16/2021	6/18/2021	6/21/2021			63 C.D.		GAA FY 2021	₱18,502,400.00		₱18,502,400.00
		Contract Cost (Php)				List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)								
		Total	MOOE		CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (If applicable)									
		₱18,129,973.22	₱18,129,973.22	COA	1/15/2021	1/26/2021	1/26/2021	2/2/2021	2/9/2021												
				PCAI	1/15/2021	1/26/2021	1/26/2021	2/2/2021	2/9/2021												
Bantay Lansangan	1/15/2021			1/26/2021	1/26/2021	2/2/2021	2/9/2021														

Code (UACS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Actual Procurement Activity										Source of Funds		ABC (Php)				
					Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Total	MOOE	CO	
21A00168-310101100397000	Asset Preservation - Preventive Maintenance Along Pangasinan-La Union Inter-Provl. Road, K0389+178-K0390+447	Construction Division	No	Competitive Bidding	12/23/2020	1/12/2021	1/19/2021	2/2/2021	2/2/2021	2/9/2021	2/16/2021	6/18/2021	6/21/2021			52 C.D.		GAA FY 2021	₱14,700,000.00		₱14,700,000.00
		Contract Cost (Php)				List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)								
		Total	MOOE		CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (If applicable)									
		₱14,401,506.71	₱14,401,506.71	COA	1/15/2021		1/26/2021	1/26/2021	2/2/2021	2/9/2021											
PCAI	1/15/2021			1/26/2021	1/26/2021	2/2/2021	2/9/2021														
Bantay Lansangan	1/15/2021			1/26/2021	1/26/2021	2/2/2021	2/9/2021														
21A00169-310101100396000	Asset Preservation - Preventive Maintenance Along Pangasinan-La Union Inter-Provl. Road, K0399+628-K0400+709	Construction Division	No	Competitive Bidding	12/23/2020	1/12/2021	1/19/2021	2/2/2021	2/2/2021	2/9/2021	2/16/2021	5/25/2021	5/26/2021	6/10/2021	6/11/2021	55 C.D.		GAA FY 2021	₱15,652,560.00		₱15,652,560.00
		Contract Cost (Php)				List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)								
		Total	MOOE		CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (If applicable)									
		₱15,339,891.48	₱15,339,891.48	COA	1/15/2021		1/26/2021	1/26/2021	2/2/2021	2/9/2021											
PCAI	1/15/2021			1/26/2021	1/26/2021	2/2/2021	2/9/2021														
Bantay Lansangan	1/15/2021			1/26/2021	1/26/2021	2/2/2021	2/9/2021														
21A00172-31010100195000	Construction, Upgrading, Rehabilitation of Drainage Along Urdaneta Jct- Lingayen Road via Zambales, K0374+623- K0375+252	Construction Division	No	Competitive Bidding	12/23/2020	1/13/2021	1/19/2021	2/3/2021	2/3/2021	2/10/2021	2/17/2021	6/18/2021	6/21/2021			113 C.D.		GAA FY 2021	₱8,331,960.00		₱8,331,960.00
		Contract Cost (Php)				List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)								
		Total	MOOE		CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (If applicable)									
		₱8,158,457.77	₱8,158,457.77	COA	1/15/2021		1/26/2021	1/26/2021	2/4/2021	2/11/2021											
PCAI	1/15/2021			1/26/2021	1/26/2021	2/4/2021	2/11/2021														
Bantay Lansangan	1/15/2021			1/26/2021	1/26/2021	2/4/2021	2/11/2021														
21A00174-300203101368000	Access Road leading to San Fabian Beach, San Fabian, Pangasinan	Construction Division	No	Competitive Bidding	12/23/2020	1/13/2021	1/19/2021	2/3/2021	2/3/2021	2/10/2021	2/17/2021	2/19/2021	2/22/2021	3/12/2021	3/15/2021	109 C.D.		GAA FY 2021	₱29,400,000.00		₱29,400,000.00
		Contract Cost (Php)				List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)								
		Total	MOOE		CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (If applicable)									
		₱28,524,086.17	₱28,524,086.17	COA	1/15/2021		1/26/2021	1/26/2021	2/4/2021	2/11/2021											
PCAI	1/15/2021			1/26/2021	1/26/2021	2/4/2021	2/11/2021														
Bantay Lansangan	1/15/2021			1/26/2021	1/26/2021	2/4/2021	2/11/2021														

Code (UACS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)		
					Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO
21A00176-300203101368000	Construction/Improvement of Access Road Leading to San Fabian Beach, San Fabian, Pangasinan	Construction Division	No	Competitive Bidding	12/23/2020	1/13/2021	1/19/2021	2/3/2021	2/3/2021	2/10/2021	2/17/2021	3/25/2021	3/26/2021	4/16/2021	4/19/2021	160 C.D.		GAA FY 2021	₱29,700,000.00		₱29,700,000.00
		Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)										
		Total	MOOE		CO	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual								Delivery/ Completion/Acceptance (If applicable)			
		₱28,819,437.09			₱28,819,437.09	COA	1/15/2021	1/26/2021	1/26/2021	2/4/2021								2/11/2021			
						PCAI	1/15/2021	1/26/2021	1/26/2021	2/4/2021								2/11/2021			
Bantay Lansangan	1/15/2021			1/26/2021		1/26/2021	2/4/2021	2/11/2021													
21A00177-300117207652000	Construction of Access Road Leading to Tondaligan Beach, Dagupan City, Pangasinan	Construction Division	No	Competitive Bidding	12/23/2020	1/13/2021	1/19/2021	2/3/2021	2/3/2021	2/10/2021	2/17/2021	2/19/2021	2/22/2021	3/12/2021	3/15/2021	160 C.D.		GAA FY 2021	₱29,700,000.00		₱29,700,000.00
		Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)										
		Total	MOOE		CO	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual								Delivery/ Completion/Acceptance (If applicable)			
		₱20,931,249.50			₱20,931,249.50	COA	1/15/2021	1/26/2021	1/26/2021	2/4/2021								2/11/2021			
						PCAI	1/15/2021	1/26/2021	1/26/2021	2/4/2021								2/11/2021			
Bantay Lansangan	1/15/2021			1/26/2021		1/26/2021	2/4/2021	2/11/2021													
21A00178-300109200758000	Construction of Riverbank Protection Along Sinucalan River, Barangay Bacayao Sur, Dagupan City, Pangasinan	Construction Division	No	Competitive Bidding	12/23/2020	1/13/2021	1/19/2021	2/4/2021	2/4/2021	2/11/2021	2/18/2021	2/19/2021	2/22/2021	3/12/2021	3/15/2021	202 C.D.		GAA FY 2021	₱49,500,000.00		₱49,500,000.00
		Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)										
		Total	MOOE		CO	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual								Delivery/ Completion/Acceptance (If applicable)			
		₱48,512,321.01			₱48,512,321.01	COA	1/15/2021	1/26/2021	1/26/2021	2/4/2021								2/11/2021			
						PCAI	1/15/2021	1/26/2021	1/26/2021	2/4/2021								2/11/2021			
Bantay Lansangan	1/15/2021			1/26/2021		1/26/2021	2/4/2021	2/11/2021													
21A00179-300117207665000	Concreting of Road, Barangay Macayug, San Jacinto, Pangasinan	Construction Division	No	Competitive Bidding	12/23/2020	1/13/2021	1/19/2021	2/4/2021	2/4/2021	2/11/2021	2/18/2021	2/19/2021	2/22/2021	3/12/2021	3/15/2021	27 C.D.		GAA FY 2021	₱4,950,000.00		₱4,950,000.00
		Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)										
		Total	MOOE		CO	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual								Delivery/ Completion/Acceptance (If applicable)			
		₱4,799,973.08			₱4,799,973.08	COA	1/15/2021	1/26/2021	1/26/2021	2/4/2021								2/11/2021			
						PCAI	1/15/2021	1/26/2021	1/26/2021	2/4/2021								2/11/2021			
Bantay Lansangan	1/15/2021			1/26/2021		1/26/2021	2/4/2021	2/11/2021													

Code (UACS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Actual Procurement Activity				Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	ABC (Php)		
										Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Total							MOOE	CO	
21A00180	Construction of Multi-Purpose Building (Training Facility), Bonuan Binloc, Dagupan City, Pangasinan	Construction Division	No	Competitive Bidding	12/23/2020	1/13/2021	1/19/2021	2/4/2021	2/4/2021	2/11/2021	2/18/2021	2/19/2021	2/22/2021	3/12/2021	3/15/2021	150 C.D.		GAA FY 2021	₱4,950,000.00		₱4,950,000.00	
		Contract Cost (Php)					List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)								
		Total	MOOE		CO	Pre-Bid Conference		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (If applicable)										
		₱3,674,415.58		₱3,674,415.58	COA	1/15/2021		1/26/2021	1/26/2021	2/4/2021	2/11/2021											
					PCAI	1/15/2021		1/26/2021	1/26/2021	2/4/2021	2/11/2021											
Bantay Lansangan	1/15/2021				1/26/2021	1/26/2021	2/4/2021	2/11/2021														
21A00181-310205100514000	Construction of Missing Links/New Roads, Adams (Ilocos Norte)-Calanasan (Apayao Road), Ilocos Norte	Construction Division	No	Competitive Bidding	10/13/2020	10/27/2020	11/3/2020	11/19/2020	11/19/2020	11/26/2020	12/3/2020	2/19/2021	2/22/2021	3/3/2021	3/4/2021	70 C.D.		GAA FY 2021	₱12,021,005.00		₱12,021,005.00	
		Contract Cost (Php)					List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)								
		Total	MOOE		CO	Pre-Bid Conference		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (If applicable)										
		₱11,661,956.04		₱11,661,956.04	COA	10/29/2020		10/29/2020	10/29/2020	11/20/2020	11/20/2020											
PCAI	10/29/2020				10/29/2020	10/29/2020	11/20/2020	11/20/2020														
Bantay Lansangan	10/29/2020				10/29/2020	10/29/2020	11/20/2020	11/20/2020														
21A00187-300105200392000	National Building Program, Structural Improvement of Public Buildings and Construction of Evacuation Centers/Quarantine Facilities - Region I, Aguilan, Pangasinan	Construction Division	No	Competitive Bidding	1/27/2021	2/2/2021	2/9/2021	2/22/2021	2/22/2021	2/26/2021	3/2/2021	6/16/2021	6/17/2021			240 C.D.		FY 2021 RA 11518 Regular 2021 CURRENT	₱34,739,999.02		₱34,739,999.02	
		Contract Cost (Php)					List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)								
		Total	MOOE		CO	Pre-Bid Conference		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (If applicable)										
		₱34,048,219.40		₱34,048,219.40	COA	2/5/2021		2/18/2021	2/18/2021	2/22/2021	2/22/2021											
PCAI	2/5/2021				2/18/2021	2/18/2021	2/22/2021	2/22/2021														
Bantay Lansangan	2/5/2021				2/18/2021	2/18/2021	2/22/2021	2/22/2021														
21A00188-300105200392000	National Building Program, Structural Improvement of Public Buildings and Construction of Evacuation Centers/Quarantine Facilities - Region I, Bani, Pangasinan	Construction Division	No	Competitive Bidding	1/27/2021	2/4/2021	2/11/2021	3/3/2021	3/3/2021	2/23/2021/ 3/9/2021	3/15/2021	6/16/2021	6/17/2021	6/29/2021	6/30/2021	240 C.D.		FY 2021 RA 11518 Regular 2021 CURRENT	₱34,739,999.02		₱34,739,999.02	
		Contract Cost (Php)					List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)								
		Total	MOOE		CO	Pre-Bid Conference		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (If applicable)										
		₱33,698,844.05		₱33,698,844.05	COA	2/5/2021		2/26/2021	2/26/2021	1/18/2021/ 3/5/2021	3/9/2021											
PCAI	2/5/2021				2/26/2021	2/26/2021	1/18/2021/ 3/5/2021	3/9/2021														
Bantay Lansangan	2/5/2021				2/26/2021	2/26/2021	1/18/2021/ 3/5/2021	3/9/2021														

Code (UACS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)			
					Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	
21A00189-300105200392000	National Building Program, Structural Improvement of Public Buildings and Construction of Evacuation Centers/Quarantine Facilities - Region I, Solsona, Ilocos Norte	Construction Division	No	Competitive Bidding	1/27/2021	2/2/2021	2/9/2021	2/22/2021	2/22/2021	2/26/2021	3/2/2021	6/16/2021	6/17/2021	6/22/2021	6/23/2021	240 C.D.		FY 2021 RA 11518 Regular 2021 CURRENT	₱34,739,999.02		₱34,739,999.02	
		Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining Changes from the APP)												
		Total	MOOE		CO	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation											Post Qual	Delivery/ Completion/Acceptance (if applicable)	
		₱34,045,215.46			₱34,045,215.46	COA	2/5/2021	2/18/2021	2/18/2021											2/22/2021	2/22/2021	
						PCAI	2/5/2021	2/18/2021	2/18/2021											2/22/2021	2/22/2021	
Bantay Lansangan	2/5/2021			2/18/2021		2/18/2021	2/22/2021	2/22/2021														
21A00195-300107200984000	Local Infrastructure Program, Rehabilitation of Flood Control along Libtong Creek (Phase II), Barangay libtong, Tagudin, Ilocos Sur	Construction Division	No	Competitive Bidding	2/11/2021	2/22/2021	3/1/2021	3/15/2021	3/15/2021	3/19/2021	3/24/2021	5/28/2021	5/31/2021	6/17/2021	6/18/2021	104 C.D.		GAA FY 2021	₱9,900,000.00		₱9,900,000.00	
		Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining Changes from the APP)												
		Total	MOOE		CO	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation											Post Qual	Delivery/ Completion/Acceptance (if applicable)	
		₱9,579,276.02			₱9,579,276.02	COA	2/26/2021	3/11/2021	3/11/2021											3/16/2021	3/16/2021	
						PCAI	2/26/2021	3/11/2021	3/11/2021											3/16/2021	3/16/2021	
Bantay Lansangan	2/26/2021			3/11/2021		3/11/2021	3/16/2021	3/16/2021														
21A00196-320102104044000	Construction/Rehabilitation n of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Flood Control Mitigation Facilities along Amburayan River Basin, Brgy. Pudoc East, Tagudin, Ilocos Sur (Right Side), Sta. 2+036 - Sta. 2+244	Construction Division	No	Competitive Bidding	2/11/2021	2/22/2021	3/1/2021	3/15/2021	3/15/2021	3/19/2021	3/24/2021	6/18/2021	6/21/2021			165 C.D.		GAA FY 2021	₱28,950,000.00		₱28,950,000.00	
		Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining Changes from the APP)												
		Total	MOOE		CO	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation											Post Qual	Delivery/ Completion/Acceptance (if applicable)	
		₱28,366,109.12			₱28,366,109.12	COA	2/26/2021	3/11/2021	3/11/2021											3/16/2021	3/16/2021	
						PCAI	2/26/2021	3/11/2021	3/11/2021											3/16/2021	3/16/2021	
Bantay Lansangan	2/26/2021			3/11/2021		3/11/2021	3/16/2021	3/16/2021														
21A00197-320102104045000	Construction/Rehabilitation n of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Flood Control Mitigation Facilities along Amburayan River Basin, Brgy. Pacac-Baritao-Lantag-Pudoc East, Tagudin, Ilocos Sur, Sta. 2+244 - Sta. 2+447	Construction Division	No	Competitive Bidding	2/11/2021	2/22/2021	3/1/2021	3/15/2021	3/15/2021	3/19/2021	3/24/2021	6/18/2021	6/21/2021			165 C.D.		GAA FY 2021	₱28,950,000.00		₱28,950,000.00	
		Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining Changes from the APP)												
		Total	MOOE		CO	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation											Post Qual	Delivery/ Completion/Acceptance (if applicable)	
		₱28,086,609.41			₱28,086,609.41	COA	2/26/2021	3/11/2021	3/11/2021											3/16/2021	3/16/2021	
						PCAI	2/26/2021	3/11/2021	3/11/2021											3/16/2021	3/16/2021	
Bantay Lansangan	2/26/2021			3/11/2021		3/11/2021	3/16/2021	3/16/2021														

Code (UACS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)			
					Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	
21A000198-320102104046000	Construction/Rehabilitatio n of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Flood Control Mitigation Facilities along Amburayan River Basin, Brgy. Pacac- Baritao-Lantag-Pudoc East, Tagudin, Ilocos Sur, Sta. 2+447 - Sta. 2+650	Construction Division	No	Competitive Bidding	2/11/2021	2/22/2021	3/1/2021	3/15/2021	3/15/2021	3/19/2021	3/24/2021	7/6/2021	7/7/2021			165 C.D.		GAA FY 2021	₱28,950,000.00		₱28,950,000.00	
		Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining Changes from the APP)												
		Total	MOOE		CO	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation											Post Qual	Delivery/ Completion/Acceptance (If applicable)	
		₱28,108,586.14	₱28,108,586.14		COA	2/26/2021	3/11/2021	3/11/2021	3/16/2021											3/16/2021		
					PCAI	2/26/2021	3/11/2021	3/11/2021	3/16/2021											3/16/2021		
Bantay Lansangan	2/26/2021			3/11/2021	3/11/2021	3/16/2021	3/16/2021															
21A00199-320102104047000	Construction/Rehabilitatio n of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Flood Control Mitigation Facilities along Amburayan River Basin, Brgy. Pacac- Baritao-Lantag-Pudoc East, Tagudin, Ilocos Sur, Sta. 2+650 - Sta. 2+850	Construction Division	No	Competitive Bidding	2/11/2021	2/22/2021	3/1/2021	3/15/2021	3/15/2021	3/19/2021	3/24/2021	6/25/2021	6/28/2021			165 C.D.		GAA FY 2021	₱28,950,000.00		₱28,950,000.00	
		Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining Changes from the APP)												
		Total	MOOE		CO	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation											Post Qual	Delivery/ Completion/Acceptance (If applicable)	
		₱28,096,900.00	₱28,096,900.00		COA	2/26/2021	3/11/2021	3/11/2021	3/16/2021											3/16/2021		
					PCAI	2/26/2021	3/11/2021	3/11/2021	3/16/2021											3/16/2021		
Bantay Lansangan	2/26/2021			3/11/2021	3/11/2021	3/16/2021	3/16/2021															
21A00229-300105200392000	Construction of Quarantine and Isolation Facilities (40 Rooms Capacity) including Site Development	Construction Division	No	Competitive Bidding	4/13/2021	4/19/2021	4/26/2021	5/26/2021	5/26/2021	5/27/2021	5/28/2021	5/28/2021	5/31/2021	6/15/2021	6/16/2021	240 C.D.		FY 2021 RA 11518 Regular 2021 CURRENT	₱38,599,999.95		₱38,599,999.95	
		Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining Changes from the APP)												
		Total	MOOE		CO	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation											Post Qual	Delivery/ Completion/Acceptance (If applicable)	
		₱37,257,648.20	₱37,257,648.20		COA	4/21/2021	5/24/2021	5/24/2021	5/26/2021											5/26/2021		
					PCAI	4/21/2021	5/24/2021	5/24/2021	5/26/2021											5/26/2021		
Bantay Lansangan	4/21/2021			5/24/2021	5/24/2021	5/26/2021	5/26/2021															
21A00231-300105200392000	National Building Program, Structural Improvement of Public Buildings and Construction of Evacuation Centers/Quarantine Facilities - Region I, Anda, Pangasinan	Construction Division	No	Competitive Bidding	4/13/2021	4/19/2021	4/26/2021	5/10/2021	5/10/2021	5/17/2021	5/25/2021 / 6/1/2021	6/16/2021	6/17/2021	6/29/2021	6/30/2021	240 C.D.		FY 2021 RA 11518 Regular 2021 CURRENT	₱34,739,999.49		₱34,739,999.49	
		Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining Changes from the APP)												
		Total	MOOE		CO	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation											Post Qual	Delivery/ Completion/Acceptance (If applicable)	
		₱34,379,108.72	₱34,379,108.72		COA	4/21/2021	5/6/2021	5/6/2021	5/12/2021											5/12/2021/ 5/27/2021		
					PCAI	4/21/2021	5/6/2021	5/6/2021	5/12/2021											5/12/2021/ 5/27/2021		
Bantay Lansangan	4/21/2021			5/6/2021	5/6/2021	5/12/2021	5/12/2021/ 5/27/2021															

Code (UACS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)		
					Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO
21A00232-300105200392000	National Building Program, Structural Improvement of Public Buildings and Construction of Evacuation Centers/Quarantine Facilities - Region I, Sta. Barbara, Pangasinan	Construction Division	No	Competitive Bidding	4/13/2021	4/19/2021	4/26/2021	5/12/2021	5/12/2021	5/19/2021	5/27/2021/ 6/2/2021	6/16/2021	6/17/2021	6/29/2021	6/30/2021	240 C.D.		FY 2021 RA 11518 Regular 2021 CURRENT	₱34,739,999.49		₱34,739,999.49
		Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)									
		Total	MOOE	CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (if applicable)										
		₱33,874,971.33	₱33,874,971.33			COA	4/21/2021	5/6/2021	5/6/2021	5/12/2021	5/12/2021/ 5/27/2021										
						PCAI	4/21/2021	5/6/2021	5/6/2021	5/12/2021	5/12/2021/ 5/27/2021										
						Bantay Lansangan	4/21/2021	5/6/2021	5/6/2021	5/12/2021	5/12/2021/ 5/27/2021										

21A00239	Repair / Rehabilitation of Flood Control Facilities / Structure under the Laoag River Basin Flood Control and Sabo Project and Tributaries, Brgy. Cabangaran, Vintar, Ilocos Norte	Construction Division	No	Competitive Bidding	4/15/2021	4/26/2021	5/3/2021	5/17/2021	5/17/2021	5/24/2021	5/31/2021	6/8/2021	6/9/2021			260 C.D.		GAA FY 2021	₱80,000,000.00		₱80,000,000.00
		Contract Cost (Php)				List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)								
		Total	MOOE		CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (if applicable)									
		₱78,800,000.00	₱78,800,000.00				COA	4/30/2021	5/14/2021	5/14/2021	5/19/2021	5/19/2021									
						PCAI	4/30/2021	5/14/2021	5/14/2021	5/19/2021	5/19/2021										
						Bantay Lansangan	4/30/2021	5/14/2021	5/14/2021	5/19/2021	5/19/2021										

21A00240	Maintenance / Repair / Rehabilitation of Flood Control Structure along Bisiak River, Brgy. Cabayo, Vintar, Ilocos Norte	Construction Division	No	Competitive Bidding	4/15/2021	4/26/2021	5/3/2021	5/17/2021	5/17/2021	5/24/2021	5/31/2021	6/8/2021	6/9/2021			201 C.D.		GAA FY 2021	₱40,000,000.00		₱40,000,000.00
		Contract Cost (Php)				List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)								
		Total	MOOE		CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (if applicable)									
		₱39,202,942.22			₱39,202,942.22		COA	4/30/2021	5/14/2021	5/14/2021	5/19/2021	5/19/2021									
						PCAI	4/30/2021	5/14/2021	5/14/2021	5/19/2021	5/19/2021										
						Bantay Lansangan	4/30/2021	5/14/2021	5/14/2021	5/19/2021	5/19/2021										

21A00249-300208100002000	Construction/Rehabilitation/Improvement of Facilities for Persons with Disabilities (PWD) and Elderlies/Senior Citizens, including Gender-Responsive Facilities - Region I	Construction Division	No	Competitive Bidding	5/11/2021	5/24/2021	5/31/2021	6/14/2021	6/14/2021	6/18/2021	6/23/2021	6/28/2021	6/29/2021			300 C.D.		FY 2021 RA 11518 Regular 2021 CURRENT	₱28,949,999.57		₱28,949,999.57
		Contract Cost (Php)					List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)							
		Total	MOOE		CO	Pre-Bid Conference		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (if applicable)									
		₱28,663,243.27			₱28,663,243.27	COA		5/28/2021	6/11/2021	6/11/2021	6/14/2021	6/14/2021									
					PCAI	5/28/2021	6/11/2021	6/11/2021	6/14/2021	6/14/2021											
					Bantay Lansangan	5/28/2021	6/11/2021	6/11/2021	6/14/2021	6/14/2021											

Total Alloted Budget of Procurement Activities :																			₱6,731,590,710.20		
Total Contract Price of Procurement Actitvites Conducted :																			₱6,536,561,906.60		
Total Savings (Total Alloted Budget - Total Contract Price) :																			₱195,028,803.60		

Code (UACS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)		
					Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO
ON-GOING PROCUREMENT ACTIVITIES																					
Code (UACS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (Php)		
					Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO
21A00004-310303101012000	Retrofitting/Strengthening of Permanent Bridges, Bauang Bridge 1 (B026441Z) along Manila North Road	Construction Division	Yes	Competitive Bidding	8/4/2020	8/6/2020	8/13/2020	8/27/2020	8/27/2020	9/2/2020	9/9/2020					180 C.D.		GAA FY 2021	₱56,452,500.00		₱56,452,500.00
		Total	Contract Cost (Php) MOOE		CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of Receipt of Invitation		Delivery/ Completion/Acceptance (if applicable)	Remarks (Explaining Changes from the APP)						
						COA	8/11/2020	8/11/2020	8/11/2020	8/27/2020	8/27/2020										
						PCAI	8/11/2020	8/11/2020	8/11/2020	8/27/2020	8/27/2020										
						Bantay Lansangan	8/11/2020	8/11/2020	8/11/2020	8/27/2020	8/27/2020										
21A00015	Special Road Fund - Motor Vehicle Users's Charge (MVUC) as per R.A. 11239 - Installation of Solar Powered Lights and Safety Devices along Pangasinan- La Union Inter-Provincial Road, K0380+206 to K0381+204	Construction Division	Yes	Competitive Bidding	10/6/2020	10/21/2020	10/28/2020	11/11/2020	11/11/2020	11/18/2020	11/25/2020					30 C.D.		GAA FY 2021	₱3,860,000.00		₱3,860,000.00
		Total	Contract Cost (Php) MOOE		CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of Receipt of Invitation		Delivery/ Completion/Acceptance (if applicable)	Remarks (Explaining Changes from the APP)						
						COA	10/23/2020	10/23/2020	10/23/2020	11/16/2020	11/16/2020										
						PCAI	10/23/2020	10/23/2020	10/23/2020	11/16/2020	11/16/2020										
						Bantay Lansangan	10/23/2020	10/23/2020	10/23/2020	11/16/2020	11/16/2020										
21A00019	Special Road Fund - Motor Vehicle Users's Charge (MVUC) as per R.A. 11239 - Installation of Solar Powered Lights and Safety Devices along Urdaneta Jct. Dagupan Road, K0198+206-K0199+196	Construction Division	Yes	Competitive Bidding	10/6/2020	10/21/2020	10/28/2020	11/11/2020	11/11/2020	11/18/2020	11/25/2020					30 C.D.		GAA FY 2021	₱7,720,000.00		₱7,720,000.00
		Total	Contract Cost (Php) MOOE		CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of Receipt of Invitation		Delivery/ Completion/Acceptance (if applicable)	Remarks (Explaining Changes from the APP)						
						COA	10/23/2020	10/23/2020	10/23/2020	11/16/2020	11/16/2020										
						PCAI	10/23/2020	10/23/2020	10/23/2020	11/16/2020	11/16/2020										
						Bantay Lansangan	10/23/2020	10/23/2020	10/23/2020	11/16/2020	11/16/2020										
21A00044-310305101210000	Widening of Permanent Bridges - Sta. Cruz Parallel Br. Along Manila North Rd	Construction Division	Yes	Competitive Bidding	11/18/2020	11/26/2020	12/3/2020	4/22/2021	4/22/2021	4/28/2021	5/3/2021					194 C.D.		GAA FY 2021	₱62,725,000.00		₱62,725,000.00
		Total	Contract Cost (Php) MOOE		CO	List of Invited Observers	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of Receipt of Invitation		Delivery/ Completion/Acceptance (if applicable)	Remarks (Explaining Changes from the APP)						
						COA	12/1/2020	4/15/2021	4/15/2021	4/23/2021	4/23/2021										
						PCAI	12/1/2020	4/15/2021	4/15/2021	4/23/2021	4/23/2021										
						Bantay Lansangan	12/1/2020	4/15/2021	4/15/2021	4/23/2021	4/23/2021										

Code (UACS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Actual Procurement Activity								Source of Funds	Total	ABC (Php)	
										Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance			MOOE	CO
21A00082-3002071003090000	Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program-TIKAS) - Construction of Bantay Municipal Police Station Building, Bantay, Ilocos Sur	Construction Division	Yes	Competitive Bidding	10/27/2020	11/11/2020	11/18/2020	12/1/2020	12/1/2020	12/8/2020	12/15/2020					210 C.D.		GAA FY 2021	₱11,869,499.76		₱11,869,499.76
		Contract Cost (Php)				List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)								
		Total	MOOE		CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (If applicable)									
		COA		11/17/2020	11/17/2020		11/17/2020	12/2/2020	12/2/2020												
		PCAI		11/17/2020	11/17/2020		11/17/2020	12/2/2020	12/2/2020												
Bantay Lansangan		11/17/2020	11/17/2020	11/17/2020	12/2/2020	12/2/2020															
21A000111 (Rebid)- 3002101000030000	Improvement of Capacity of Provincial Bridges along Provincial Roads (Provincial Bridges for Economic Development-PROBRED) - Replacement of Tabtabagan Bridge I, Banna, Ilocos Norte	Construction Division	Yes	Competitive Bidding	10/27/2020	12/29/2020	1/5/2021	1/19/2021	1/19/2021	1/25/2021	1/29/2021					256 C.D.		GAA FY 2021	₱106,150,000.00		₱106,150,000.00
		Contract Cost (Php)				List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)								
		Total	MOOE		CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (If applicable)									
		COA		1/4/2021	1/14/2021		1/14/2021	1/20/2021	1/26/2021												
		PCAI		1/4/2021	1/14/2021		1/14/2021	1/20/2021	1/26/2021												
Bantay Lansangan		1/4/2021	1/14/2021	1/14/2021	1/20/2021	1/26/2021															
21A000124-3001032030600000	Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects, Construction of Multi-Storey Multi-Purpose Building, City of San Fernando, La Union	Construction Division	Yes	Competitive Bidding	2/9/2021	2/16/2021	2/23/2021	4/22/2021	4/22/2021	4/28/2021	5/3/2021					210 C.D.		GAA FY 2021	₱33,774,999.08		₱33,774,999.08
		Contract Cost (Php)				List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)								
		Total	MOOE		CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (If applicable)									
		COA		2/22/2021	4/15/2021		4/15/2021	4/23/2021	4/23/2021												
		PCAI		2/22/2021	4/15/2021		4/15/2021	4/23/2021	4/23/2021												
Bantay Lansangan		2/22/2021	4/15/2021	4/15/2021	4/23/2021	4/23/2021															
21A000151-3002111000031000	Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Installation of Solar-Powered Lights and Safety Devices along Pangasinan-Zambales Road, K0368+457.00 - K0369+480.00	Construction Division	No	Competitive Bidding	11/18/2020	12/3/2020	12/10/2020	12/23/2020	12/23/2020	12/24/2020	12/26/2020					30 C.D.		GAA FY 2021	₱3,860,000.00		₱3,860,000.00
		Contract Cost (Php)				List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining Changes from the APP)								
		Total	MOOE		CO		Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/Acceptance (If applicable)									
		COA		12/4/2020	12/4/2020		12/4/2020	12/21/2020	12/21/2020												
		PCAI		12/4/2020	12/4/2020		12/4/2020	12/21/2020	12/21/2020												
Bantay Lansangan		12/4/2020	12/4/2020	12/4/2020	12/21/2020	12/21/2020															

Code (UACS/ PAP)	Procurement Program/Project	PMO/End-user	Is this an Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Actual Procurement Activity					Source of Funds	ABC (Php)					
										Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing		Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Total	MOOE	CO
21A00171-31011100262000	Construction, Upgrading, Rehabilitation of Drainage Along Mangaldan- Manaoag-Binalonan Road, K0205+078-K0205+761	Construction Division	No	Competitive Bidding	12/23/2020	1/12/2021	1/19/2021	2/2/2021	2/2/2021	2/9/2021	2/16/2021					151 C.D.		GAA FY 2021	₱14,700,000.00		₱14,700,000.00
		Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining Changes from the APP)											
		Total	MOOE		CO	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation							Post Qual	Delivery/ Completion/Acceptance (if applicable)				
					COA	1/15/2021	1/26/2021	1/26/2021	2/2/2021							2/9/2021					
					PCAI	1/15/2021	1/26/2021	1/26/2021	2/2/2021							2/9/2021					
		Bantay Lansangan	1/15/2021	1/26/2021	1/26/2021	2/2/2021	2/9/2021														
21A00173-310110100197000	Construction, Upgrading, Rehabilitation, of Drainage Along Pangasinan-La Union Inter-Provl. Road, K0382+340-K0383+703	Construction Division	No	Competitive Bidding	12/23/2020	1/13/2021	1/19/2021	2/4/2021	2/4/2021	2/11/2021	2/18/2021					151 C.D.		GAA FY 2021	₱14,700,000.00		₱14,700,000.00
		Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining Changes from the APP)											
		Total	MOOE		CO	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation							Post Qual	Delivery/ Completion/Acceptance (if applicable)				
					COA	1/15/2021	1/26/2021	1/26/2021	2/4/2021							2/11/2021					
					PCAI	1/15/2021	1/26/2021	1/26/2021	2/4/2021							2/11/2021					
		Bantay Lansangan	1/15/2021	1/26/2021	1/26/2021	2/4/2021	2/11/2021														
21A00175-320101106026000	Rehabilitation of Flood Control Structure along River, Dagupan City, Pangasinan	Construction Division	No	Competitive Bidding	12/23/2020	1/13/2021	1/19/2021	2/3/2021	2/3/2021	2/10/2021	2/17/2021					50 C.D.		GAA FY 2021	₱4,900,000.00		₱4,900,000.00
		Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining Changes from the APP)											
		Total	MOOE		CO	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation							Post Qual	Delivery/ Completion/Acceptance (if applicable)				
					COA	1/15/2021	1/26/2021	1/26/2021	2/4/2021							2/11/2021					
					PCAI	1/15/2021	1/26/2021	1/26/2021	2/4/2021							2/11/2021					
		Bantay Lansangan	1/15/2021	1/26/2021	1/26/2021	2/4/2021	2/11/2021														
21A00182-300109200803000	Construction of Riverbank Protection Along Bued River, Barangay Binday- Barangay Anonang, San Fabian, Pangasinan	Construction Division	No	Competitive Bidding	12/23/2020	1/13/2021	1/19/2021	2/4/2021	2/4/2021	2/11/2021	2/18/2021					177 C.D.		GAA FY 2021	₱29,700,000.00		₱29,700,000.00
		Contract Cost (Php)		List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining Changes from the APP)											
		Total	MOOE		CO	Pre-Bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation							Post Qual	Delivery/ Completion/Acceptance (if applicable)				
					COA	1/15/2021	1/26/2021	1/26/2021	2/4/2021							2/11/2021					
					PCAI	1/15/2021	1/26/2021	1/26/2021	2/4/2021							2/11/2021					
		Bantay Lansangan	1/15/2021	1/26/2021	1/26/2021	2/4/2021	2/11/2021														