

**DPWH NUEVA VIZCAYA 1st District Engineering Office Procurement Monitoring Report (PMR) 1st Semester FY 2021 Consultancy**

Code (UACS/PAP)	Procurement	Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
						Pre-Proc Conference	Ads/Posting of REOI	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
COMPLETED PROCUREMENT ACTIVITIES																																	
Soil Exploration		Consulting Services for the Conduct of Soil Testing/Exploration Of Projects Under FY 2022 Budget Proposal <b>A. FLOOD CONTROL</b> 1. Const. of Magat River Control, Paltan Section, Bayombong, Nueva Vizcaya 2. Const. of Sta. Cruz River Control, Barat Section, Bambang, Nueva Vizcaya 3. Const. of Magat River Control, Bonfal Proper Section, Bayombong, Nueva Vizcaya 4. Const. of San Fernando River Control, San Fernando Section, Bambang, Nueva Vizcaya 5. Const. of Waterway along Apad Creek, Solano, Nueva Vizcaya 6. Const. of San Fernando-Macate-Abinganan Flood Control along San Fernando River, Bambang Nueva Vizcaya (Abinganan Section) 7. Const. of Macate-Abian Flood Control along Magat River Bambang, Nueva Vizcaya (Abian Section) 8. Const. of Busilac-Magsaysay Flood Control along Magat River, Bayombong, Nueva Vizcaya 9. Const. of District IV to Bonfal Proper Flood Control along Magat River, Bayombong, Nueva Vizcaya (District IV Section) 10. Const. of Curifang-Dadap Flood Control along Magat River, Solano, Nueva Vizcaya 11. Const. of Allaga-San Leonardo Flood Control along Sta. Cruz River, Bambang, Nueva Vizcaya ( San Leonardo Section) 12. Const. of Birtawan Flood Control along Lanog Creek, Villaverde, Nueva Vizcaya 13. Const. of San Dardo-Sta. Lucia Flood Control along Magat River, Bagabag, Nueva Vizcaya (San Perdo Section) 14. Const. of Aurora-Calliat-Boliwao Flood Control along Angadanan River, Quezon, Nueva Vizcaya. 15. Const. of Flood Control along Sta. Fe <b>ROAD SLIP</b> 1. Daang Maharlika (LZ)-K0255+940-K0255+960, K0255+020-K0255+040, K0246+516-K0246+563 2. Daang Maharlika (LZ) K0295+050-K0295+150 3. Papaya-Malabing-Wangal-Binugawan-Tadji-Runruno Rd. K0315+000-K0315+068, K0313+095-K0313+133 4. Papaya-Malabing-Wangal-Binugawan-Tadji-Runruno Road-K0317+255-K0317+285 5. Bambang-Kasibu-Solano Rd., K0320+580-K0320+645 6. Bambang-Kasibu-Solano Rd., K0324+040-K0324+087.50	Planning & Design Section	No	Competitive Bidding	May 13, 2021	May 19-28, 2021	June 03, 2021	May 27, 2021	June 15, 2021	June 16, 2021	June 12-18, 2021	June 22, 2021	June 23, 2021	June 25, 2021	June 28, 2021	-	-	PDE FY 2021	1,260,000.00	-	1,260,000.00	1,020,000.00	-	1,020,000.00	COA, PRRM, NGO	June 1, 2021	May 24, 2021	June 10, 2021	June 14, 2021	June 15, 2021	-	-
Soil Exploration		Consulting Services for the Conduct of Soil Testing/Exploration of Projects under FY 2022 Budget Proposal 1. Construction of Multi-Purpose Building, Barangay Buag, Bambang, Nueva Vizcaya 2. Construction of Multi-Purpose Building, Barangay Nagsabaran, Diadi, Nueva Vizcaya 3. Construction of Multi-Purpose Building, Barangay San Fernando, Bambang, Nueva Vizcaya	Planning & Design Section	No	Negotiated Procurement	May 13, 2021	May 19-21, 2021	-	June 15, 2021	June 15, 2021	June 15, 2021	June 12-18, 2021	June 22, 2021	June 23, 2021	June 25, 2021	June 28, 2021	-	-	PDE FY 2021	360,000.00	-	360,000.00	350,000.00	-	350,000.00	COA, PRRM, NGO	June 1, 2021	June 9, 2021	June 10, 2021	June 14, 2021	June 15, 2021	-	-
Parcellary Survey		Parcellary Survey and Other Related Activities along Daang Maharlika Road, Solano, Bagabag, and Diadi Nueva Vizcaya -K0273+250-K0273+420, Bascaran Section, Solano, Nueva Vizcaya -K0277+580-K0280+599, Pogonino Tuno South Section, Nueva Vizcaya -K0282+802-K0283+533, Baretbet Section, Bagabag, Nueva Vizcaya -K0283+563-K0284+037, Baretbet Section, Bagabag, Nueva Vizcaya -K0284+533-K0286+277, Baretbet-Kinacao Section, Bagabag, Nueva Vizcaya -K0286+317-K0288+609, Kinacao-Tapaya Section, Bagabag, Nueva Vizcaya -K0288+631-K0293+244, Tapaya-Rosario Section, Diadi, Nueva Vizcaya -K0293+356-K0294+096, Rosario Section, Diadi, Nueva Vizcaya -K0296+162, Rosario-Orilwong Section, Diadi, Nueva Vizcaya -K0296+181-K0300+942, Orilwong-Namamparan Section, Diadi, Nueva Vizcaya -K0300+1005-K0301+626, Namamparan Section, Diadi, Nueva Vizcaya	Planning & Design Section	No	Competitive Bidding	May 13, 2021	May 19-28, 2021	June 3, 2021	June 27, 2021	June 15, 2021	June 15, 2021	June 12-18, 2021	June 22, 2021	June 23, 2021	June 25, 2021	June 28, 2021	-	-	PDE FY 2021	10,082,808.20	-	10,082,808.20	9,986,625.00	-	9,986,625.00	COA, PRRM, NGO	June 1, 2021	May 24, 2021	June 10, 2021	June 14, 2021	June 15, 2021	-	-
Total Alloted Budget of Procurement Activities																			11,702,808.20														
Total Contract Price of Procurement Actitvites Conducted																			11,356,625.00														
Total Savings (Total Alloted Budget - Total Contract Price)																			346,183.20														

**DPWH NUEVA VIZCAYA 1st District Engineering Office Procurement Monitoring Report as of January to July 2020 CIVIL WORKS**

Code (UACS/PAP)	Procurement	Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																								
						Pre-Proc Conference	Ads/Posting of IB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (If applicable)																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																							
ON GOING PROCUREMENT ACTIVITIES																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																								
																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																								</

Prepared by:

BRYAN NEIL G. AUGUSTO  
Engineer -III  
BAC Secretariat

Recommended for Approval by:

EDUARDO B. SIBAYAN  
Assistant District Engineer  
BAC - Chairman

Approved:

MARFEL T. ANDES, CSEE  
District Engineer