

ANNEX B

UPDATED PROCUREMENT MONITORING REPORT - CIVIL WORKS
Department of Public Works and Highways-Region X

As of June 30, 2021

Code (UICSPAP)	Procurement Program/Project	PMO/ End User	Is this an early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Asp/Post of IB	Pre-Bid Conf	Eligibility Check	SubOpen of Bids	Actual Procurement Activity						Source of Funds	Total	ABC (PHP)			Contract Cost (PHP)			List of Invited Observers	Pre- Procurement Date	Pre-Bid Date	Date of Receipt of Invitation SubOpen Bid Check of Bids Evaluation Qualification	Remarks (Explaining changes from the APP)		
										Bid Evaluation	Post Qual Acceptance	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion			Inspection & Acceptance	MOOE	CO	Total	MOOE	CO							
COMPLETED PROCUREMENT ACTIVITIES																														
1	3102510045500 20K00354	Construction of Masing Unicef New Roads, Iligan City - Cagayan de Oro City Alternate Route (Dipatuan - Butas Section), Package 3.	Construction Division	Yes	Public Bidding	06-Nov-19	07-Nov-19	14-Nov-19	20-Dec-19	20-Dec-19	27-Dec-19	09-Jan-20	09-Jan-20	22-Nov-20	01-Dec-20	02-Dec-20		CV 2020 Regular Infrastructure e Projects	115,800,000.00		115,800,000.00	109,431,552.06		109,431,552.06	29-Oct-19		9-Nov-19		22-Dec-19	
2	3102510045500 20K00355	Construction of Masing Unicef New Roads, Iligan City - Cagayan de Oro City Alternate Route (Dipatuan - Butas Section), Package 4.	Construction Division	Yes	Public Bidding	06-Nov-19	07-Nov-19	14-Nov-19	26-Dec-19	26-Dec-19	03-Jan-20	15-Jan-20	15-Jan-20	23-Nov-20	01-Dec-20	02-Dec-20		CV 2020 Regular Infrastructure e Projects	115,800,000.00		115,800,000.00	97,272,513.06		97,272,513.06	28-Oct-19		9-Nov-19		28-Dec-19	
3	300104217951000 20K00273	Construction of Multi- Purpose Building, Barangay Baling, Siquitan, Lanao del Sur	Construction Division	No	Public Bidding	N/A	10-Feb-20	17-Feb-20	11-Dec-20	11-Dec-20	18-Dec-20	21-Dec-20	21-Dec-20	28-Dec-20	08-Jan-21	11-Jan-21		CV 2020 Regular Infrastructure e Projects	4,825,000.00		4,825,000.00	4,756,526.74		4,756,526.74	-	12-Feb-20	07-Dec-20		13-Dec-20	
4	300104217708000 20K00281	Construction of Multi- Purpose Center Brgy. Surigao, Lanao del Sur	Construction Division	No	Public Bidding	N/A	10-Feb-20	17-Feb-20	14-Dec-20	14-Dec-20	21-Dec-20	23-Dec-20	23-Dec-20	28-Dec-20	08-Jan-21	11-Jan-21		CV 2020 Regular Infrastructure e Projects	2,895,000.00		2,895,000.00	2,866,181.54		2,866,181.54	-	12-Feb-20	10-Dec-20		16-Dec-20	
5	320102101056000 20K00311	Construction of Flood Control Migration along Bulong River, Bulong Lanao del Sur	Construction Division	No	Public Bidding	03-Feb-20	28-May-20	04-Jun-20	16-Jun-20	16-Jun-20	23-Jun-20	24-Jun-20	24-Jun-20	29-Dec-20	08-Jan-21	11-Jan-21		CV 2020 Regular Infrastructure e Projects	51,675,000.00		51,675,000.00	88,547,651.68		88,547,651.68	27-Nov-20	30-May-20	12-Jun-20		17-Jun-20	
6	20K00373	Construction/Rehabilitation of Multi-Purpose Building Facilities for persons with Disabilities (PWD) and Elderly/Senior Citizens, including Gender- Responsive Facilities, Region X	Construction Division	No	Public Bidding	25-Nov-20	01-Dec-20	09-Dec-20	21-Dec-20	21-Dec-20	23-Dec-20	26-Dec-20	28-Dec-20	08-Jan-21	11-Jan-21		CV 2020 Regular Infrastructure e Projects	28,950,000.00		28,950,000.00	26,697,780.00		26,697,780.00	19-Nov-20	04-Dec-20	17-Dec-20		18-Dec-20		
7	20K00374	Construction of one (1) 4- storey Building with 20 Classrooms in Barangay Munardo, Kalingaylan Integrated School Located Within Marawi City's Most Affected Area	Construction Division	No	Public Bidding	25-Nov-20	01-Dec-20	09-Dec-20	21-Dec-20	21-Dec-20	23-Dec-20	26-Dec-20	28-Dec-20	08-Jan-21	11-Jan-21		CV 2020 Regular Infrastructure e Projects	50,750,346.78		50,750,346.78	48,212,831.34		48,212,831.34	18-Nov-20	04-Dec-20	17-Dec-20		18-Dec-20		
8	20K00375	Cluster E - Construction of Various Building Projects in Lanao del Sur. 1. Construction (Completion) of Multi-Purpose Building in Marawi City, Lanao del Sur-PHP6,380,000.00 2. Construction of Multi- Purpose Building at Brgy. Eastern Vao, Lanao del Sur-PHP6,465,000.00 3. Construction of Multi- Purpose Building at Brgy. Pandan, Marawi City- PHP6,465,000.00 4. Construction of Multi- Purpose Building at Brgy. Pandan, Marawi City- PHP6,465,000.00	Construction Division	No	Public Bidding	01-Dec-20	03-Dec-20	10-Dec-20	22-Dec-20	22-Dec-20	23-Dec-20	28-Dec-20	28-Dec-20	08-Jan-21	11-Jan-21		CV 2020 Regular Infrastructure e Projects	26,145,000.00		26,145,000.00	15,727,447.71		15,727,447.71	18-Nov-20	05-Dec-20	18-Dec-20		18-Dec-20		
9	20K00376	Cluster E - Construction of Various Building Projects in Lanao del Sur. 1. Construction of Multi- Purpose Building (Open Gym), Brgy. Malimono, Marawi City, Lanao del Sur-PHP4,575,000.00 2. Construction of Public Market, Brgy. Pagan, Marawi City, Lanao del Sur-PHP4,575,000.00 3. Construction of Multi- Purpose Building, Brgy. Gadogan, Ditsaan- Raman, Patan, Marawi City, Lanao del Sur-PHP4,550,000.00	Construction Division	No	Public Bidding	01-Dec-20	03-Dec-20	10-Dec-20	22-Dec-20	22-Dec-20	23-Dec-20	28-Dec-20	28-Dec-20	08-Jan-21	11-Jan-21		CV 2020 Regular Infrastructure e Projects	14,700,000.00		14,700,000.00	14,659,187.19		14,659,187.19	24-Nov-20	05-Dec-20	18-Dec-20		18-Dec-20		
10	20K00378	Cluster G - Construction of Various Building Projects in Lanao del Sur. 1. Construction/Completion of Multi-Purpose Building (Gymnasium), Brgy. Mabuhay, Marawi City, Lanao del Sur-PHP19,800,000.00 2. Construction of Multi- Purpose Building, Brgy. Pandan, Marawi City- PHP19,800,000.00	Construction Division	No	Public Bidding	01-Dec-20	25-Jan-21	01-Feb-21	15-Feb-21	15-Feb-21	17-Feb-21	25-Feb-21	25-Feb-21	28-Feb-21	03-Mar-21	04-Mar-21		CV 2020 Regular Infrastructure e Projects	26,720,000.00		26,720,000.00	25,916,738.00		25,916,738.00	24-Nov-20	27-Jan-21	11-Feb-21		12-Feb-21	

Code (UACS/PAP)	Procurement Program/Project	PMO/End User	Is this an early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Adm/Proc of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Actual Procurement Activity					Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	ABC (PHP)			Contract Cost (PHP)			List of limited Observers	Pre-Procurement	Pre-bid	Eligibility Check of Bids	Receipt of Invitation Bid Evaluation	Post Qualification	Remarks (Explaining changes from the APP)
										Bid Evaluation	Post Qual	Source of Award	Notice of Award	Total						MOOE	CO	Total	MOOE	CO								
11	20K00379	Cluster H – Construction of Various Building Projects in Lanao del Sur 1. Construction of Multi-Purpose Building (Municipal Hall) (Phase II) Brgy. Marbo, Lanao del Sur-Pkgd 750,000.00 2. Construction of Multi-Purpose Building (Gymnasium) Brgy. Marbo, Lanao del Sur-Pkgd 750,000.00 3. Construction of Multi-Purpose Building (Open Gym) Brgy. Marbo, Lanao del Sur-Pkgd 750,000.00 4. Construction of Multi-Purpose Building (Municipal Office) Brgy. Marbo, Lanao del Sur-Pkgd 750,000.00	Construction Division	No	Public Bidding	01-Dec-20	03-Dec-20	10-Dec-20	22-Dec-20	22-Dec-20	23-Dec-20	28-Dec-20	28-Dec-20	26-Dec-20	08-Jan-21	11-Jan-21		CY 2020 Regular Infrastructure Projects	24,375,000.00		24,375,000.00	23,566,653.55		23,566,653.55	CCA W. Marbo, Lanao del Sur 1. Construction of Multi-Purpose Building (Municipal Hall) (Phase II) Brgy. Marbo, Lanao del Sur-Pkgd 750,000.00 2. Construction of Multi-Purpose Building (Gymnasium) Brgy. Marbo, Lanao del Sur-Pkgd 750,000.00 3. Construction of Multi-Purpose Building (Open Gym) Brgy. Marbo, Lanao del Sur-Pkgd 750,000.00 4. Construction of Multi-Purpose Building (Municipal Office) Brgy. Marbo, Lanao del Sur-Pkgd 750,000.00	24-Nov-20	05-Dec-20	18-Dec-20	18-Dec-20			
12	20K00380	Cluster I – Construction of Various Building Projects in Lanao del Sur 1. Construction of Multi-Purpose Building (Municipal Hall) (Phase II) Brgy. Marbo, Lanao del Sur-Pkgd 750,000.00 2. Construction of Multi-Purpose Building (Gymnasium) Brgy. Marbo, Lanao del Sur-Pkgd 750,000.00 3. Construction of Multi-Purpose Building (Open Gym) Brgy. Marbo, Lanao del Sur-Pkgd 750,000.00 4. Construction of Multi-Purpose Building (Municipal Office) Brgy. Marbo, Lanao del Sur-Pkgd 750,000.00	Construction Division	No	Public Bidding	01-Dec-20	03-Dec-20	10-Dec-20	22-Dec-20	22-Dec-20	23-Dec-20	28-Dec-20	28-Dec-20	26-Dec-20	08-Jan-21	11-Jan-21		CY 2020 Regular Infrastructure Projects	27,720,000.00		27,720,000.00	26,696,231.37		26,696,231.37	CCA W. Marbo, Lanao del Sur 1. Construction of Multi-Purpose Building (Municipal Hall) (Phase II) Brgy. Marbo, Lanao del Sur-Pkgd 750,000.00 2. Construction of Multi-Purpose Building (Gymnasium) Brgy. Marbo, Lanao del Sur-Pkgd 750,000.00 3. Construction of Multi-Purpose Building (Open Gym) Brgy. Marbo, Lanao del Sur-Pkgd 750,000.00 4. Construction of Multi-Purpose Building (Municipal Office) Brgy. Marbo, Lanao del Sur-Pkgd 750,000.00	24-Nov-20	05-Dec-20	18-Dec-20	18-Dec-20			
13	20K00382	Construction of 1STQC. Metro Azara Primary School, Marbo, Lanao del Sur	Construction Division	No	Public Bidding	N/A	25-Jan-21	01-Feb-21	15-Feb-21	15-Feb-21	23-Feb-21	08-Mar-21	08-Mar-21	19-Apr-21	22-Apr-21	23-Apr-21		CY 2020 Regular Infrastructure Projects	4,587,500.00		4,587,500.00	4,636,232.52		4,636,232.52	CCA W. Marbo, Lanao del Sur 1. Construction of 1STQC. Metro Azara Primary School, Marbo, Lanao del Sur		27-Jan-21	11-Feb-21	17-Feb-21	17-Feb-21		
14	20K00387	Construction of 1STQC. Metro Azara Primary School, Marbo, Lanao del Sur	Construction Division	No	Public Bidding	N/A	03-Dec-20	10-Dec-20	22-Dec-20	22-Dec-20	23-Dec-20	28-Dec-20	28-Dec-20	26-Dec-20	08-Jan-21	11-Jan-21		CY 2020 Regular Infrastructure Projects	4,987,500.00		4,987,500.00	4,371,722.69		4,371,722.69	CCA W. Marbo, Lanao del Sur 1. Construction of 1STQC. Metro Azara Primary School, Marbo, Lanao del Sur		05-Dec-20	18-Dec-20	18-Dec-20	18-Dec-20		
15	20K00388	Construction of 1STQC. Metro Azara Primary School, Marbo, Lanao del Sur	Construction Division	No	Public Bidding	N/A	03-Dec-20	10-Dec-20	22-Dec-20	22-Dec-20	23-Dec-20	28-Dec-20	28-Dec-20	26-Dec-20	08-Jan-21	11-Jan-21		CY 2020 Regular Infrastructure Projects	4,987,500.00		4,987,500.00	4,214,979.72		4,214,979.72	CCA W. Marbo, Lanao del Sur 1. Construction of 1STQC. Metro Azara Primary School, Marbo, Lanao del Sur		05-Dec-20	18-Dec-20	18-Dec-20	18-Dec-20		
16	20K00392	Construction of Flood Control Structure along Sagayan River Package 4, Kallangan, Baidonan	Construction Division	No	Public Bidding	25-Jan-21	29-Jan-21	05-Feb-21	17-Feb-21	17-Feb-21	22-Feb-21	25-Feb-21	25-Feb-21	26-Feb-21	03-Mar-21	04-Mar-21		CY 2020 Regular Infrastructure Projects	135,100,000.00		135,100,000.00	128,544,965.80		128,544,965.80	CCA W. Marbo, Lanao del Sur 1. Construction of Flood Control Structure along Sagayan River Package 4, Kallangan, Baidonan		31-Jan-21	13-Feb-21	17-Feb-21	17-Feb-21		
17	20K00393	Construction of Rehabilitation of Sagayan River Package 4, Kallangan, Baidonan	Construction Division	No	Public Bidding	03-May-21	04-May-21	12-May-21	24-May-21	24-May-21	25-May-21	27-May-21	27-May-21	28-May-21	01-Jun-21	02-Jun-21		CY 2020 Regular Infrastructure Projects	26,950,000.00		26,950,000.00	26,660,500.00		26,660,500.00	CCA W. Marbo, Lanao del Sur 1. Construction of Rehabilitation of Sagayan River Package 4, Kallangan, Baidonan		07-May-21	20-May-21	20-May-21	20-May-21		
18	31020410191000 21K00001	Construction of By-pass and Diversion Roads, Marbo, Lanao del Sur	Construction Division	Yes	Public Bidding	24-Nov-20	26-Nov-20	03-Dec-20	16-Dec-20	16-Dec-20	23-Dec-20	05-Jan-21	05-Jan-21	03-Mar-21	09-Mar-21	10-Mar-21		CY 2021 Regular Infrastructure Projects	57,900,000.00		57,900,000.00	55,577,809.22		55,577,809.22	CCA W. Marbo, Lanao del Sur 1. Construction of By-pass and Diversion Roads, Marbo, Lanao del Sur	17-Nov-20	28-Nov-20	12-Dec-20	18-Dec-20	18-Dec-20		
19	31020410191000 21K00002	Construction of By-pass and Diversion Roads, Marbo, Lanao del Sur	Construction Division	Yes	Public Bidding	24-Nov-20	26-Nov-20	03-Dec-20	16-Dec-20	16-Dec-20	23-Dec-20	05-Jan-21	05-Jan-21	22-Feb-21	01-Mar-21	02-Mar-21		CY 2021 Regular Infrastructure Projects	57,900,000.00		57,900,000.00	53,485,628.60		53,485,628.60	CCA W. Marbo, Lanao del Sur 1. Construction of By-pass and Diversion Roads, Marbo, Lanao del Sur	17-Nov-20	28-Nov-20	12-Dec-20	18-Dec-20	18-Dec-20		
20	31020410191000 21K00003	Construction of By-pass and Diversion Roads, Marbo, Lanao del Sur	Construction Division	Yes	Public Bidding	24-Nov-20	26-Nov-20	03-Dec-20	16-Dec-20	16-Dec-20	23-Dec-20	05-Jan-21	05-Jan-21	03-Mar-21	09-Mar-21	10-Mar-21		CY 2021 Regular Infrastructure Projects	105,975,000.00		105,975,000.00	100,037,995.43		100,037,995.43	CCA W. Marbo, Lanao del Sur 1. Construction of By-pass and Diversion Roads, Marbo, Lanao del Sur	17-Nov-20	28-Nov-20	12-Dec-20	18-Dec-20	18-Dec-20		
21	31020410191000 21K00004	Construction of By-pass and Diversion Roads, Marbo, Lanao del Sur	Construction Division	Yes	Public Bidding	24-Nov-20	26-Nov-20	03-Dec-20	16-Dec-20	16-Dec-20	23-Dec-20	05-Jan-21	05-Jan-21	03-Mar-21	09-Mar-21	10-Mar-21		CY 2021 Regular Infrastructure Projects	94,395,000.00		94,395,000.00	91,168,777.88		91,168,777.88	CCA W. Marbo, Lanao del Sur 1. Construction of By-pass and Diversion Roads, Marbo, Lanao del Sur	17-Nov-20	28-Nov-20	12-Dec-20	18-Dec-20	18-Dec-20		
22	31020410063000 21K00005	Construction of By-pass and Diversion Roads, Marbo, Lanao del Sur	Construction Division	Yes	Public Bidding	24-Nov-20	26-Nov-20	03-Dec-20	16-Dec-20	16-Dec-20	23-Dec-20	05-Jan-21	05-Jan-21	03-Mar-21	09-Mar-21	10-Mar-21		CY 2021 Regular Infrastructure Projects	135,100,000.00		135,100,000.00	130,397,777.88		130,397,777.88	CCA W. Marbo, Lanao del Sur 1. Construction of By-pass and Diversion Roads, Marbo, Lanao del Sur	17-Nov-20	28-Nov-20	12-Dec-20	18-Dec-20	18-Dec-20		
23	310204101213000 21K00006	Construction of By-pass and Diversion Roads, Marbo, Lanao del Sur	Construction Division	Yes	Public Bidding	24-Nov-20	26-Nov-20	03-Dec-20	16-Dec-20	16-Dec-20	23-Dec-20	05-Jan-21	05-Jan-21	03-Mar-21	09-Mar-21	10-Mar-21		CY 2021 Regular Infrastructure Projects	101,325,000.00		101,325,000.00	92,830,718.71		92,830,718.71	CCA W. Marbo, Lanao del Sur 1. Construction of By-pass and Diversion Roads, Marbo, Lanao del Sur	17-Nov-20	28-Nov-20	12-Dec-20	18-Dec-20	18-Dec-20		

Code (UACS/PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement in Activity	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Actual Procurement Activity					Source of Funds	Total	ABC (P/P)		Contract Cost (P/P)		List of Invited Observers	Pre- Procurement	Pre-bid Check	Date of Receipt of Invitation	Sub-Open of Bids	Bid Evaluation	Post Qualification	Remarks (Explain changes from the APP)
											Post Qual Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion			Inspection & Acceptance	MOOE	CO	Total								
72	310204101207000 / Z/HK00060	Construction of Bypass and Diversion Roads, Sayre Highway Bypass Road (Maluku Section) Climbing Lanes, Baidon Baidon	Yes	Public Bidding	29-Dec-20	04-Jan-21	11-Jan-21	25-Jan-21	25-Jan-21	01-Feb-21	15-Feb-21	15-Feb-21	22-Feb-21	01-Mar-21	02-Mar-21		48,250,000.00		48,250,000.00	46,646,531.57		22-Dec-20	06-Jan-21	21-Jan-21	27-Jan-21				
73	310204101155000 / Z/HK00061	Construction of Bypass and Diversion Roads, Sayre Highway Bypass Road (Maluku Section) Climbing Lanes, Baidon Baidon	Yes	Public Bidding	29-Dec-20	04-Jan-21	11-Jan-21	25-Jan-21	25-Jan-21	01-Feb-21	15-Feb-21	15-Feb-21	19-Apr-21	22-Apr-21	23-Apr-21		96,500,000.00		96,500,000.00	91,448,185.79		22-Dec-20	06-Jan-21	21-Jan-21	27-Jan-21				
74	310204101206000 / Z/HK00062	Construction of Bypass and Diversion Roads, Sayre Highway Bypass Road (Maluku Section) Climbing Lanes, Baidon Baidon	Yes	Public Bidding	29-Dec-20	04-Jan-21	11-Jan-21	25-Jan-21	25-Jan-21	01-Feb-21	15-Feb-21	15-Feb-21	19-Apr-21	22-Apr-21	23-Apr-21		12,375,000.00		12,375,000.00	11,723,497.14		22-Dec-20	06-Jan-21	21-Jan-21	27-Jan-21				
75	300116203620000 / Z/HK00064	Construction of Road (Package 3), Baidon Baidon	No	Public Bidding	07-Jan-21	11-Jan-21	18-Jan-21	01-Feb-21	01-Feb-21	08-Feb-21	22-Feb-21	22-Feb-21	03-Mar-21	09-Mar-21	10-Mar-21		78,165,000.00		78,165,000.00	75,131,777.88		31-Dec-20	13-Jan-21	28-Jan-21	03-Feb-21				
76	300201100077000 / Z/HK00065	Construction/Improvement of Access Road leading to Proposed Baidon Baidon (Package 1), Baidon Baidon	No	Public Bidding	07-Jan-21	11-Jan-21	18-Jan-21	01-Feb-21	01-Feb-21	08-Feb-21	22-Feb-21	22-Feb-21	19-Apr-21	22-Apr-21	23-Apr-21		138,091,500.00		138,091,500.00	132,728,777.88		31-Dec-20	13-Jan-21	28-Jan-21	03-Feb-21				
77	310204101183000 / Z/HK00066	Construction of Bypass and Diversion Roads, 4th Baidon, Baidon	No	Public Bidding	07-Jan-21	11-Jan-21	18-Jan-21	01-Feb-21	01-Feb-21	08-Feb-21	22-Feb-21	22-Feb-21	23-Feb-21	01-Mar-21	02-Mar-21		81,850,000.00		81,850,000.00	78,671,777.88		31-Dec-20	13-Jan-21	28-Jan-21	03-Feb-21				
78	310204101202000 / Z/HK00067	Construction of Bypass and Diversion Roads, 4th Baidon, Baidon	No	Public Bidding	07-Jan-21	11-Jan-21	18-Jan-21	01-Feb-21	01-Feb-21	08-Feb-21	22-Feb-21	22-Feb-21	19-Apr-21	22-Apr-21	23-Apr-21		96,315,000.00		96,315,000.00	85,054,132.59		31-Dec-20	13-Jan-21	28-Jan-21	03-Feb-21				
79	300211100204000 / Z/HK00068	Road Widening, Baidon-Baidon City Road	No	Public Bidding	07-Jan-21	11-Jan-21	18-Jan-21	01-Feb-21	01-Feb-21	08-Feb-21	22-Feb-21	22-Feb-21	19-Apr-21	22-Apr-21	23-Apr-21		96,500,000.00		96,500,000.00	90,261,900.34		31-Dec-20	13-Jan-21	28-Jan-21	03-Feb-21				
80	310204101209000 / Z/HK00071	Construction of Bypass and Diversion Roads, Sayre Highway Bypass Road (Maluku Section) Climbing Lanes, Baidon Baidon	No	Public Bidding	07-Jan-21	11-Jan-21	18-Jan-21	01-Feb-21	01-Feb-21	08-Feb-21	22-Feb-21	22-Feb-21	19-Apr-21	22-Apr-21	23-Apr-21		57,900,000.00		57,900,000.00	54,464,431.92		31-Dec-20	13-Jan-21	28-Jan-21	03-Feb-21				
81	310204101215000 / Z/HK00072	Construction of Bypass and Diversion Roads, Sayre Highway Bypass Road (Maluku Section) Climbing Lanes, Baidon Baidon	No	Public Bidding	07-Jan-21	11-Jan-21	18-Jan-21	01-Feb-21	01-Feb-21	08-Feb-21	22-Feb-21	22-Feb-21	19-Apr-21	22-Apr-21	23-Apr-21		57,900,000.00		57,900,000.00	54,655,569.58		31-Dec-20	13-Jan-21	28-Jan-21	03-Feb-21				
82	310204100610000 / Z/HK00073	Construction of Bypass and Diversion Roads, Sayre Highway Bypass Road (Maluku Section) Climbing Lanes, Baidon Baidon	No	Public Bidding	07-Jan-21	11-Jan-21	18-Jan-21	01-Feb-21	01-Feb-21	08-Feb-21	22-Feb-21	22-Feb-21	19-Apr-21	22-Apr-21	23-Apr-21		81,850,000.00		81,850,000.00	78,672,777.88		31-Dec-20	13-Jan-21	28-Jan-21	03-Feb-21				
83	310204100613000 / Z/HK00074	Construction of Bypass and Diversion Roads, Sayre Highway Bypass Road (Maluku Section) Climbing Lanes, Baidon Baidon	No	Public Bidding	07-Jan-21	11-Jan-21	18-Jan-21	01-Feb-21	01-Feb-21	08-Feb-21	22-Feb-21	22-Feb-21	19-Apr-21	22-Apr-21	23-Apr-21		81,850,000.00		81,850,000.00	78,672,777.88		31-Dec-20	13-Jan-21	28-Jan-21	03-Feb-21				
84	310204100614000 / Z/HK00075	Construction of Bypass and Diversion Roads, Sayre Highway Bypass Road (Maluku Section) Climbing Lanes, Baidon Baidon	No	Public Bidding	07-Jan-21	11-Jan-21	18-Jan-21	01-Feb-21	01-Feb-21	08-Feb-21	22-Feb-21	22-Feb-21	19-Apr-21	22-Apr-21	23-Apr-21		86,850,000.00		86,850,000.00	83,478,777.88		31-Dec-20	13-Jan-21	28-Jan-21	03-Feb-21				
85	310204101157000 / Z/HK00076	Construction of Bypass and Diversion Roads, Sayre Highway Bypass Road (Maluku Section) Climbing Lanes, Baidon Baidon	No	Public Bidding	07-Jan-21	11-Jan-21	18-Jan-21	01-Feb-21	01-Feb-21	08-Feb-21	22-Feb-21	22-Feb-21	19-Apr-21	22-Apr-21	23-Apr-21		96,315,000.00		96,315,000.00	91,478,964.97		31-Dec-20	13-Jan-21	28-Jan-21	03-Feb-21				
86	310204101205000 / Z/HK00077	Construction of Bypass and Diversion Roads, Sayre Highway Bypass Road (Maluku Section) Climbing Lanes, Baidon Baidon	No	Public Bidding	07-Jan-21	11-Jan-21	18-Jan-21	01-Feb-21	01-Feb-21	08-Feb-21	22-Feb-21	22-Feb-21	19-Apr-21	22-Apr-21	23-Apr-21		96,315,000.00		96,315,000.00	91,023,443.56		31-Dec-20	13-Jan-21	28-Jan-21	03-Feb-21				
87	300211100205000 / Z/HK00078	Road Widening, Baidon-Baidon City Road	No	Public Bidding	07-Jan-21	11-Jan-21	18-Jan-21	01-Feb-21	01-Feb-21	08-Feb-21	22-Feb-21	22-Feb-21	19-Apr-21	22-Apr-21	23-Apr-21		96,500,000.00		96,500,000.00	90,624,409.51		31-Dec-20	13-Jan-21	28-Jan-21	03-Feb-21				

Code (UACS/PAP)	Procurement Program/Project	PIU/ End-User	Is this an early Procurement in Activity	Mode of Procurement	Pre-Proc Conference	Adst/Post of IB	Pre-bid Conf	Eligibility Check	SubOpen of Bids	Actual Procurement Activity						Source of Funds	ABC (R/P)				List of Invited Observers	Pre- Procure ment	Date of Receipt of Invitation			Remarks (Explaining changes from the APP)				
										Bid Evaluation	Post Qual Inspection Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO			Total	MOOE	CO		Pre-bid Check	SubOpen of Bids	Bid Evaluation	
140	3002041007/1000 /21/K00156	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Zones for Industry and Trade Infrastructure Program - ROLL-IT) Construction/Improvement of Southern Buknon Agr- Industrial Economic Zone Road Network Development Project (Package 11) Libona, Buknon	Construction Division	No	Public Bidding	04-Mar-21	10-Mar-21	17-Mar-21	29-Mar-21	30-Mar-21	05-Apr-21	07-Apr-21	07-Apr-21	08-Apr-21	13-Apr-21	14-Apr-21			43,435,000.00		43,435,000.00	41,726,141.44		41,726,141.44	CSA W. Brandy-Lup M. Jared C. Quia Alcala, Eng R. Salvador S. Lumbao, Eng Eduardo S. Lumbao, Eng Cebu Reg. Engr S. Alamban PC: ESN	25-Feb-21	12-Mar-21	25-Mar-21	31-Mar-21	
141	3002041007/22000 /21/K00158	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Zones for Industry and Trade Infrastructure Program - ROLL-IT) Construction of Northern Buknon Agr-Industrial Economic Zone Road Network Development Project (Package 12) Libona, Buknon	Construction Division	No	Public Bidding	05-Mar-21	11-Mar-21	18-Mar-21	30-Mar-21	30-Mar-21	08-Apr-21	20-Apr-21	27-May-21	28-May-21	01-Jun-21	02-Jun-21			115,800,000.00		115,800,000.00	110,007,915.68		110,007,915.68	CSA W. Brandy-Lup M. Jared C. Quia Alcala, Eng R. Salvador S. Lumbao, Eng Eduardo S. Lumbao, Eng Cebu Reg. Engr S. Alamban PC: ESN	26-Feb-21	13-Mar-21	26-Mar-21	03-Apr-21	
142	3002041007/31000 /21/K00159	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Zones for Industry and Trade Infrastructure Program - ROLL-IT) Construction of Southern Buknon Agr-Industrial Economic Zone Road Network Development Project (Package 18) Kibawa-Dangayagan, Buknon	Construction Division	No	Public Bidding	05-Mar-21	11-Mar-21	18-Mar-21	30-Mar-21	30-Mar-21	08-Apr-21	13-Apr-21	13-Apr-21	14-Apr-21	19-Apr-21	20-Apr-21			82,025,000.00		82,025,000.00	78,837,777.88		78,837,777.88	CSA W. Brandy-Lup M. Jared C. Quia Alcala, Eng R. Salvador S. Lumbao, Eng Eduardo S. Lumbao, Eng Cebu Reg. Engr S. Alamban PC: ESN	26-Feb-21	13-Mar-21	26-Mar-21	03-Apr-21	
143	3002041007/30000 /21/K00160	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Zones for Industry and Trade Infrastructure Program - ROLL-IT) Construction of Southern Buknon Agr-Industrial Economic Zone Road Network Development Project (Package 17) Kibawa-Dangayagan, Buknon	Construction Division	No	Public Bidding	05-Mar-21	11-Mar-21	18-Mar-21	30-Mar-21	30-Mar-21	08-Apr-21	13-Apr-21	13-Apr-21	25-Jun-21	28-Jun-21	29-Jun-21			82,025,000.00		82,025,000.00	78,837,777.88		78,837,777.88	CSA W. Brandy-Lup M. Jared C. Quia Alcala, Eng R. Salvador S. Lumbao, Eng Eduardo S. Lumbao, Eng Cebu Reg. Engr S. Alamban PC: ESN	26-Feb-21	13-Mar-21	26-Mar-21	03-Apr-21	
144	3002041007/38000 /21/K00161	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Zones for Industry and Trade Infrastructure Program - ROLL-IT) Construction of Southern Buknon Agr-Industrial Economic Zone Road Network Development Project (Package 17) Kibawa-Dangayagan, Buknon	Construction Division	No	Public Bidding	05-Mar-21	11-Mar-21	18-Mar-21	30-Mar-21	30-Mar-21	08-Apr-21	13-Apr-21	13-Apr-21	14-Apr-21	19-Apr-21	20-Apr-21			82,025,000.00		82,025,000.00	78,840,777.88		78,840,777.88	CSA W. Brandy-Lup M. Jared C. Quia Alcala, Eng R. Salvador S. Lumbao, Eng Eduardo S. Lumbao, Eng Cebu Reg. Engr S. Alamban PC: ESN	26-Feb-21	13-Mar-21	26-Mar-21	03-Apr-21	
145	3002041007/45000 /21/K00162	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Zones for Industry and Trade Infrastructure Program - ROLL-IT) Construction of Southern Buknon Agr-Industrial Economic Zone Road Network Development Project (Package 4), Don Carlos, Buknon	Construction Division	No	Public Bidding	05-Mar-21	11-Mar-21	18-Mar-21	30-Mar-21	30-Mar-21	08-Apr-21	13-Apr-21	13-Apr-21	14-Apr-21	19-Apr-21	20-Apr-21			48,280,000.00		48,280,000.00	45,644,788.24		45,644,788.24	CSA W. Brandy-Lup M. Jared C. Quia Alcala, Eng R. Salvador S. Lumbao, Eng Eduardo S. Lumbao, Eng Cebu Reg. Engr S. Alamban PC: ESN	26-Feb-21	13-Mar-21	26-Mar-21	03-Apr-21	
146	3002041007/40000 /21/K00164	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Zones for Industry and Trade Infrastructure Program - ROLL-IT) Construction/Improvement of Southern Buknon Agr- Industrial Economic Zone Road Network Development Project (Package 11) Libona, Buknon	Construction Division	No	Public Bidding	05-Mar-21	12-Mar-21	19-Mar-21	20-Apr-21	20-Apr-21	26-Apr-21	28-Apr-21	28-Apr-21	28-Apr-21	03-May-21	04-May-21			75,270,000.00		75,270,000.00	70,966,117.46		70,966,117.46	CSA W. Brandy-Lup M. Jared C. Quia Alcala, Eng R. Salvador S. Lumbao, Eng Eduardo S. Lumbao, Eng Cebu Reg. Engr S. Alamban PC: ESN	14-Mar-21	14-Mar-21	16-Apr-21	21-Apr-21	
147	3002041007/21000 /21/K00165	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Zones for Industry and Trade Infrastructure Program - ROLL-IT) Construction of Northern Buknon Agr-Industrial Economic Zone Road Network Development Project (Package 11) Libona, Buknon	Construction Division	No	Public Bidding	08-Mar-21	12-Mar-21	19-Mar-21	20-Apr-21	20-Apr-21	26-Apr-21	28-Apr-21	28-Apr-21	28-Apr-21	03-May-21	04-May-21			60,795,000.00		60,795,000.00	58,035,509.54		58,035,509.54	CSA W. Brandy-Lup M. Jared C. Quia Alcala, Eng R. Salvador S. Lumbao, Eng Eduardo S. Lumbao, Eng Cebu Reg. Engr S. Alamban PC: ESN	14-Mar-21	14-Mar-21	16-Apr-21	21-Apr-21	

