

Code (UACS/PA)	Procurement Program/Project	PMO/End User	Is this an early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Adm Post of IB	Pre-bid Conf	Eligibility Check	Sub-Open of Bids	Actual Procurement Activity					Source of Funds	Total	ABC (P/P)			Contract Cost (P/P)			List of Invited Observers	Pre-Procurement	Date of Receipt of Invitation			Remarks (Explanations from the APP)	
										Bid Evaluation	Post Qual Recommendation	Notice of Award	Contract Signing	Notice to Proceed			Delivery/ Completion	Inspection & Acceptance	MOOE	CO	Total	MOOE			CO	Pre-bid	Sub-Open		Bid Evaluation
158	27/K02/167	Preventive Maintenance - Secondary Roads, Rapelung-Talampod, Valencia (Bulacan), Rd - K1538 + 000 - K1538 + 650, K1538 + 946 - K1539 + 1539 + 705, K1546 + 000 - K1546 + 358	Construction Division	No	Public Bidding	29-Mar-21	31-Mar-21	07-Apr-21	19-Apr-21	19-Apr-21	Cancelled due to revision of ABC					CY 2021 Regular Infrastructure Projects	23,594,350.00		23,594,350.00					22-Mar-21	02-Apr-21	15-Apr-21	#VALUE!		
159	30010422465000 / 27/K02/166	Construction of Multi-Purpose Building, Barangay Punud, Marikina, Lanas del Sur	Construction Division	No	Public Bidding	N/A	05-Apr-21	12-Apr-21	26-Apr-21	30-Apr-21	03-May-21	03-May-21	17-May-21	21-May-21	24-May-21		CY 2021 Regular Infrastructure Projects	1,980,000.00		1,980,000.00		1,953,954.55		1,953,954.55	07-Apr-21	22-Apr-21	25-Apr-21		
160	300104224631000 / 27/K02/167	Construction of Multi-Purpose Building, Barangay Tugatangon, Marikina, Lanas del Sur	Construction Division	No	Public Bidding	N/A	05-Apr-21	12-Apr-21	26-Apr-21	30-Apr-21	03-May-21	03-May-21	17-May-21	21-May-21	24-May-21		CY 2021 Regular Infrastructure Projects	1,980,000.00		1,980,000.00		1,953,954.55		1,953,954.55	07-Apr-21	22-Apr-21	25-Apr-21		
161	300104224632000 / 27/K02/169	Construction of Multi-Purpose Building (ABC Hall), Barangay Baybay, Marikina, Lanas del Sur	Construction Division	No	Public Bidding	N/A	05-Apr-21	12-Apr-21	26-Apr-21	30-Apr-21	03-May-21	03-May-21	17-May-21	21-May-21	24-May-21		CY 2021 Regular Infrastructure Projects	4,455,000.00		4,455,000.00		4,320,975.42		4,320,975.42	07-Apr-21	22-Apr-21	25-Apr-21		
162	300104224633000 / 27/K02/200	Construction of Multi-Purpose Building (ABC Hall), Barangay Baybay, Marikina, Lanas del Sur	Construction Division	No	Public Bidding	N/A	05-Apr-21	12-Apr-21	26-Apr-21	30-Apr-21	03-May-21	03-May-21	17-May-21	21-May-21	24-May-21		CY 2021 Regular Infrastructure Projects	4,455,000.00		4,455,000.00		4,320,975.42		4,320,975.42	07-Apr-21	22-Apr-21	25-Apr-21		
163	300104224634000 / 27/K02/201	Construction of Multi-Purpose Building (ABC Hall), Barangay Baybay, Marikina, Lanas del Sur	Construction Division	No	Public Bidding	N/A	05-Apr-21	12-Apr-21	26-Apr-21	30-Apr-21	03-May-21	03-May-21	17-May-21	21-May-21	24-May-21		CY 2021 Regular Infrastructure Projects	4,950,000.00		4,950,000.00		4,799,927.48		4,799,927.48	07-Apr-21	22-Apr-21	25-Apr-21		
164	300104224635000 / 27/K02/202	Construction of Multi-Purpose Building (ABC Hall), Barangay Baybay, Marikina, Lanas del Sur	Construction Division	No	Public Bidding	N/A	05-Apr-21	12-Apr-21	26-Apr-21	30-Apr-21	03-May-21	03-May-21	17-May-21	21-May-21	24-May-21		CY 2021 Regular Infrastructure Projects	4,455,000.00		4,455,000.00		4,320,975.42		4,320,975.42	07-Apr-21	22-Apr-21	25-Apr-21		
165	300104224636000 / 27/K02/203	Construction of Multi-Purpose Building (ABC Hall), Barangay Baybay, Marikina, Lanas del Sur	Construction Division	No	Public Bidding	N/A	05-Apr-21	12-Apr-21	26-Apr-21	30-Apr-21	03-May-21	03-May-21	17-May-21	21-May-21	24-May-21		CY 2021 Regular Infrastructure Projects	4,455,000.00		4,455,000.00		4,361,444.96		4,361,444.96	07-Apr-21	22-Apr-21	25-Apr-21		
166	300104224637000 / 27/K02/204	Construction of Multi-Purpose Building (ABC Hall), Barangay Baybay, Marikina, Lanas del Sur	Construction Division	No	Public Bidding	N/A	05-Apr-21	12-Apr-21	26-Apr-21	30-Apr-21	03-May-21	03-May-21	17-May-21	21-May-21	24-May-21		CY 2021 Regular Infrastructure Projects	4,455,000.00		4,455,000.00		4,318,677.00		4,318,677.00	07-Apr-21	22-Apr-21	25-Apr-21		
167	300104224638000 / 27/K02/205	Construction of Multi-Purpose Building (ABC Hall), Barangay Baybay, Marikina, Lanas del Sur	Construction Division	No	Public Bidding	N/A	05-Apr-21	12-Apr-21	26-Apr-21	30-Apr-21	03-May-21	03-May-21	17-May-21	21-May-21	24-May-21		CY 2021 Regular Infrastructure Projects	4,455,000.00		4,455,000.00		4,321,337.19		4,321,337.19	07-Apr-21	22-Apr-21	25-Apr-21		
168	300104224639000 / 27/K02/206	Construction of Multi-Purpose Building (ABC Hall), Barangay Baybay, Marikina, Lanas del Sur	Construction Division	No	Public Bidding	N/A	05-Apr-21	12-Apr-21	26-Apr-21	30-Apr-21	03-May-21	03-May-21	17-May-21	21-May-21	24-May-21		CY 2021 Regular Infrastructure Projects	1,980,000.00		1,980,000.00		1,940,220.09		1,940,220.09	07-Apr-21	22-Apr-21	25-Apr-21		
169	300104224640000 / 27/K02/207	Construction of Multi-Purpose Building (ABC Hall), Barangay Baybay, Marikina, Lanas del Sur	Construction Division	No	Public Bidding	N/A	05-Apr-21	12-Apr-21	26-Apr-21	30-Apr-21	03-May-21	03-May-21	17-May-21	21-May-21	24-May-21		CY 2021 Regular Infrastructure Projects	1,980,000.00		1,980,000.00		1,953,954.55		1,953,954.55	07-Apr-21	22-Apr-21	25-Apr-21		
170	300104224635000 / 27/K02/208	Construction of Multi-Purpose Building at San Juan, Marikina, Lanas del Sur	Construction Division	No	Public Bidding	N/A	05-Apr-21	12-Apr-21	26-Apr-21	30-Apr-21	03-May-21	03-May-21	17-May-21	21-May-21	24-May-21		CY 2021 Regular Infrastructure Projects	1,980,000.00		1,980,000.00		1,953,954.55		1,953,954.55	07-Apr-21	22-Apr-21	25-Apr-21		
171	300104224618000 / 27/K02/210	Construction of Multi-Purpose Building, Barangay Padian, Marikina, Lanas del Sur	Construction Division	No	Public Bidding	N/A	05-Apr-21	12-Apr-21	26-Apr-21	30-Apr-21	03-May-21	03-May-21	17-May-21	21-May-21	24-May-21		CY 2021 Regular Infrastructure Projects	1,980,000.00		1,980,000.00		1,953,954.55		1,953,954.55	07-Apr-21	22-Apr-21	25-Apr-21		
172	300104224627000 / 27/K02/211	Construction of Multi-Purpose Building, Barangay Padian, Marikina, Lanas del Sur	Construction Division	No	Public Bidding	N/A	05-Apr-21	12-Apr-21	26-Apr-21	30-Apr-21	03-May-21	03-May-21	17-May-21	21-May-21	24-May-21		CY 2021 Regular Infrastructure Projects	1,980,000.00		1,980,000.00		1,953,954.55		1,953,954.55	07-Apr-21	22-Apr-21	25-Apr-21		
173	300104224629000 / 27/K02/212	Construction of Multi-Purpose Building, Barangay Padian, Marikina, Lanas del Sur	Construction Division	No	Public Bidding	N/A	05-Apr-21	12-Apr-21	26-Apr-21	30-Apr-21	03-May-21	03-May-21	17-May-21	21-May-21	24-May-21		CY 2021 Regular Infrastructure Projects	1,980,000.00		1,980,000.00		1,953,954.55		1,953,954.55	07-Apr-21	22-Apr-21	25-Apr-21		
174	300104224634000 / 27/K02/214	Construction of Multi-Purpose Building, Barangay Padian, Marikina, Lanas del Sur	Construction Division	No	Public Bidding	N/A	05-Apr-21	12-Apr-21	26-Apr-21	30-Apr-21	03-May-21	03-May-21	17-May-21	21-May-21	24-May-21		CY 2021 Regular Infrastructure Projects	1,980,000.00		1,980,000.00		1,953,954.55		1,953,954.55	07-Apr-21	22-Apr-21	25-Apr-21		
175	300104224630000 / 27/K02/216	Construction of Multi-Purpose Building at Marikina, Lanas del Sur	Construction Division	No	Public Bidding	N/A	05-Apr-21	12-Apr-21	26-Apr-21	30-Apr-21	03-May-21	03-May-21	17-May-21	21-May-21	24-May-21		CY 2021 Regular Infrastructure Projects	1,980,000.00		1,980,000.00		1,957,566.37		1,957,566.37	07-Apr-21	22-Apr-21	25-Apr-21		

Code (UACS/PA)	Procurement Program/Project	PRCO/End-user	Is this an early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Advs Post of IB	Pre-bid Conf	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Actual Procurement Activity					Source of Funds	Inspection & Acceptance	ABC (P/P)			Contract Cost (P/P)			List of Invited Observers	Pre-Procurement	Pre-bid	Date of Receipt of Invitation		Remarks (Explaining changes from the APP)									
											Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery to Completion			Total	MOOE	CO	Total	MOOE	CO				Eligibility	Sub-Open		Bid Evaluation								
176	30010422483000 / Z/HQ0217	Construction of Mah-Purpose Building at Barangay Lumbayan, Linao Del Sur	No	Public Bidding	N/A	13-Apr-21	20-Apr-21	03-May-21	03-May-21	07-May-21	11-May-21	17-May-21	21-May-21	24-May-21			1,980,000.00		1,980,000.00	1,937,521.30		1,937,521.30	1,937,521.30	15-Apr-21	29-Apr-21	02-May-21												
177	30010422483000 / Z/HQ0218	Construction of Mah-Purpose Building at Barangay Padian, Lumbayan, Linao Del Sur	No	Public Bidding	N/A	13-Apr-21	20-Apr-21	03-May-21	03-May-21	07-May-21	11-May-21	17-May-21	21-May-21	24-May-21			1,980,000.00		1,980,000.00	1,937,521.30		1,937,521.30	1,937,521.30	15-Apr-21	29-Apr-21	02-May-21												
178	30010422483000 / Z/HQ0219	Construction of Mah-Purpose Building at Barangay Panning, Lumbayan, Linao Del Sur	No	Public Bidding	N/A	13-Apr-21	20-Apr-21	03-May-21	03-May-21	07-May-21	11-May-21	17-May-21	21-May-21	24-May-21			1,980,000.00		1,980,000.00	1,957,652.35		1,957,652.35	1,957,652.35	15-Apr-21	29-Apr-21	02-May-21												
179	30010422483000 / Z/HQ0222	Construction of Mah-Purpose Building at Barangay Padian, Lumbayan, Linao Del Sur	No	Public Bidding	N/A	13-Apr-21	20-Apr-21	03-May-21	03-May-21	07-May-21	11-May-21	17-May-21	21-May-21	24-May-21			1,980,000.00		1,980,000.00	1,945,282.42		1,945,282.42	1,945,282.42	15-Apr-21	29-Apr-21	02-May-21												
180	30010422483000 / Z/HQ0224	Construction of Mah-Purpose Building at Barangay Padian, Linao Del Sur	No	Public Bidding	N/A	13-Apr-21	20-Apr-21	03-May-21	03-May-21	07-May-21	11-May-21	17-May-21	21-May-21	24-May-21			1,980,000.00		1,980,000.00	1,927,818.81		1,927,818.81	1,927,818.81	15-Apr-21	29-Apr-21	02-May-21												
181	30010422483000 / Z/HQ0228	Construction of Mah-Purpose Building at Barangay Luluan, Lumbayan, Linao Del Sur	No	Public Bidding	N/A	13-Apr-21	20-Apr-21	03-May-21	03-May-21	07-May-21	11-May-21	17-May-21	21-May-21	24-May-21			1,980,000.00		1,980,000.00	1,935,381.56		1,935,381.56	1,935,381.56	15-Apr-21	29-Apr-21	02-May-21												
182	30010422483000 / Z/HQ0229	Construction of Mah-Purpose Building at Barangay Lumbayan, Linao Del Sur	No	Public Bidding	N/A	13-Apr-21	20-Apr-21	03-May-21	03-May-21	07-May-21	11-May-21	17-May-21	21-May-21	24-May-21			1,980,000.00		1,980,000.00	1,945,282.42		1,945,282.42	1,945,282.42	15-Apr-21	29-Apr-21	02-May-21												
183	30010422483000 / Z/HQ0230	Construction of Mah-Purpose Building at Barangay Padian, Lumbayan, Linao Del Sur	No	Public Bidding	N/A	13-Apr-21	20-Apr-21	03-May-21	03-May-21	07-May-21	11-May-21	17-May-21	21-May-21	24-May-21			1,980,000.00		1,980,000.00	1,945,282.42		1,945,282.42	1,945,282.42	15-Apr-21	29-Apr-21	02-May-21												
184	30010422483000 / Z/HQ0233	Construction of Mah-Purpose Building at Barangay Tula, Lumbayan, Linao Del Sur	No	Public Bidding	N/A	13-Apr-21	20-Apr-21	03-May-21	03-May-21	07-May-21	11-May-21	17-May-21	21-May-21	24-May-21			1,980,000.00		1,980,000.00	1,945,282.42		1,945,282.42	1,945,282.42	15-Apr-21	29-Apr-21	02-May-21												
185	30016235656000 / Z/HQ0230	Construction of Oroganeta City Coropon Road (Mansans Occidental, Haterans Alternante, National Road Network) Mansans Occidental	No	Public Bidding	30-Apr-21	04-May-21	11-May-21	24-May-21	24-May-21	28-May-21	09-Jun-21	09-Jun-21	25-Jun-21	28-Jun-21			28,950,000.00		28,950,000.00	19,487,777.88		19,487,777.88	19,487,777.88	23-Apr-21	06-May-21	20-May-21	23-May-21											
186	310204101182000 / Z/HQ0267	Construction of By-Pass and Diversion Roads, Jct. Bala, Quizon, Jct. Valencia, Talampit Road, Kalamangan, San Isidro, Talampit Road, Pas Road, Package 13, Baiduan	No	Public Bidding	24-May-21	28-May-21	04-Jun-21	16-Jun-21	16-Jun-21	23-Jun-21	26-Jun-21	28-Jun-21	28-Jun-21	02-Jul-21	02-Jul-21			88,850,000.00		88,850,000.00	83,479,777.88		83,479,777.88	83,479,777.88	17-May-21	30-May-21	12-Jun-21	18-Jun-21										
Total Allocated Budget of Procurement Activities																	12,448,624,873.78																					
Total Contract Price of Procurement Activities Conducted																	1,081,587,527.98				11,367,002,445.80																	
Total Savings (Total Allocated Budget - Total Contract Price)																	11,367,002,445.80																					

ON-GOING PROCUREMENT ACTIVITIES

1	310204101179000 / Z/HQ0006	Construction of By-pass and Diversion Roads, Iligan City Coastal Bypass Road Package 7, Iligan City	Construction Division	Yes	Public Bidding	25-Nov-20	26-Nov-20	03-Dec-20	16-Dec-20	16-Dec-20	23-Dec-20	05-Jan-21	05-Jan-21	Short of award due to modification (increase in physical target)						101,315,000.00		101,315,000.00	55,741,007.93			18-Nov-20	28-Nov-20	12-Dec-20	18-Dec-20		
2	310204101173000 / Z/HQ0007	Construction of By-pass and Diversion Roads, COC Iligan Interland Road Package 4, Iligan City	Construction Division	Yes	Public Bidding	25-Nov-20	26-Nov-20	03-Dec-20	16-Dec-20	16-Dec-20	23-Dec-20	05-Jan-21	05-Jan-21	Short of award due to modification (increase in physical target)						101,315,000.00		101,315,000.00				18-Nov-20	28-Nov-20	12-Dec-20	18-Dec-20		
3	310204100699000 / Z/HQ0041	Road Widening Unimor- Zamboanga Rd - Zamboanga City - K1560+00 - K1560+095 - K1561+10 - K1561+014 - K1562+400 - K1564+680 - K1566+258 - K1566+312 - K1566+577 - K1566+650 - 1567+000	Construction Division	Yes	Public Bidding	15-Dec-20	21-Dec-20	28-Dec-20	11-Jan-21	11-Jan-21	18-Jan-21	01-Feb-21	01-Feb-21	Short of award due to modification (change in station limit)						144,750,000.00		144,750,000.00	137,423,715.42			18-Dec-20	23-Dec-20	07-Jan-21	13-Jan-21		
4	300117207620000 / Z/HQ0042	Construction of Don Carlos-Buguan, Quizon Bypass Road Package 1, Bukidnon (Punk 1-Punk 4, Kibatang Section)	Construction Division	Yes	Public Bidding	15-Dec-20	21-Dec-20	28-Dec-20	Postponed until further notice										50,985,000.00		50,985,000.00				8-Dec-20	23-Dec-20					
5	300117207621000 / Z/HQ0043	Construction of Don Carlos-Buguan, Quizon Bypass Road Package 2, Bukidnon (Punk 4-Punk 6, Kibatang Section)	Construction Division	Yes	Public Bidding	15-Dec-20	21-Dec-20	28-Dec-20	Postponed until further notice.										54,450,000.00		54,450,000.00				8-Dec-20	23-Dec-20					

Code (UACS/PAP)	Procurement Program/Project	PAC/End-User	Is this an early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Advs/Post of IB	Pre-Bid Conf	Eligibility Check	Sub-Open of Bids	Actual Procurement Activity				Notice of Award	Contract Signing	Notice to Proceed	Delivery to Completion	Inspection & Acceptance	Source of Funds	ABC (PAP)			Contract Cost (PAP)			List of Invited Observers	Pre-Procurement	Pre-bid Eligibility Check	Date of Receipt of Invitation Bid	Post Evaluation	Remarks (Explaining changes from the APP)	
										Bid Evaluation	Post Qual	Final Award	Total							MOOE	CO	Total	MOOE	CO								
6	31030510253000 / Z1/K00063	Watering of Permanent Roadway (Boulevard) along Kapeleong-Talampod-Valencia (Bukidnon) Rd	Yes	Public Bidding	29-Dec-20	04-Jan-21	11-Jan-21	25-Jan-21	25-Jan-21	01-Feb-21	15-Feb-21	15-Feb-21	Short of award (For Late Release)						CY 2021 Regular Infrastructure Projects	28,950,000.00		28,950,000.00	27,488,073.96		27,488,073.96	ICC W. Bureau for M. 1. Bureau S. Lumbani Reg. Chair S. La CDO Press PC. SCAV	22-Dec-20	06-Jan-21	21-Jan-21		27-Jan-21	
7	300105200407000 / Z1/K00069	Construction (Completion) of DPWH Regional Office X Multi-Storey Building Bulua-Captain de Oro City	No	Public Bidding	07-Jan-21	11-Jan-21	18-Jan-21	01-Feb-21	01-Feb-21	08-Feb-21	22-Feb-21	22-Feb-21	Short of award (For Late Release)						CY 2021 Regular Infrastructure Projects	193,000,000.00		193,000,000.00	187,186,212.14		187,186,212.14	ICC W. Bureau for M. 1. Bureau S. Lumbani Reg. Chair S. La CDO Press PC. SCAV	31-Dec-20	13-Jan-21	26-Jan-21		03-Feb-21	
8	31030510254000 / Z1/K00070	Watering of Permanent Roadway (Boulevard) along Kapeleong-Talampod-Valencia (Bukidnon) Rd	No	Public Bidding	07-Jan-21	11-Jan-21	18-Jan-21	01-Feb-21	01-Feb-21	08-Feb-21	22-Feb-21	22-Feb-21	Short of award (For Late Release)						CY 2021 Regular Infrastructure Projects	30,880,000.00		30,880,000.00	29,272,274.35		29,272,274.35	ICC W. Bureau for M. 1. Bureau S. Lumbani Reg. Chair S. La CDO Press PC. SCAV	31-Dec-20	13-Jan-21	26-Jan-21		03-Feb-21	
9	310204101430000 / Z1/K00086	Construction of Bypass and Diversion Roads, Cagayan de Oro Coastal Section, Package 1	No	Public Bidding	22-Jan-21	26-Jan-21	04-Feb-21	16-Feb-21	16-Feb-21	23-Feb-21	27-Apr-21	27-Apr-21	Short of Award For modification (Change in scope of work)						CY 2021 Regular Infrastructure Projects	85,985,000.00		85,985,000.00	81,588,277.17		81,588,277.17	ICC W. Bureau for M. 1. Bureau S. Lumbani Reg. Chair S. La CDO Press PC. SCAV	15-Jan-21	30-Jan-21	12-Feb-21		18-Feb-21	
10	310204101431000 / Z1/K00087	Construction of Bypass and Diversion Roads, Cagayan de Oro Coastal Section, Package 2	No	Public Bidding	22-Jan-21	26-Jan-21	04-Feb-21	16-Feb-21	16-Feb-21	23-Feb-21	27-Apr-21	27-Apr-21	Short of Award For modification (increase in physical target)						CY 2021 Regular Infrastructure Projects	78,165,000.00		78,165,000.00	74,264,263.63		74,264,263.63	ICC W. Bureau for M. 1. Bureau S. Lumbani Reg. Chair S. La CDO Press PC. SCAV	15-Jan-21	30-Jan-21	12-Feb-21		18-Feb-21	
11	310204101352000 / Z1/K00091	Construction of Bypass and Diversion Roads, Cagayan de Oro Coastal Section, Package 3	No	Public Bidding	22-Jan-21	26-Jan-21	04-Feb-21	16-Feb-21	16-Feb-21	23-Feb-21	27-Apr-21	27-Apr-21	Short of award (For Late Release)						CY 2021 Regular Infrastructure Projects	48,250,000.00		48,250,000.00	45,471,260.78		45,471,260.78	ICC W. Bureau for M. 1. Bureau S. Lumbani Reg. Chair S. La CDO Press PC. SCAV	15-Jan-21	30-Jan-21	12-Feb-21		18-Feb-21	
12	300116203527000 / Z1/K00097	Construction of Bypass/Diversion Road, Construction of Misamis Oriental West Division Road, Misamis Oriental	No	Public Bidding	25-Jan-21	29-Jan-21	05-Feb-21	28-Apr-21	28-Apr-21	03-May-21	05-May-21	05-May-21	Short of award due to modification						CY 2021 Regular Infrastructure Projects	51,675,000.00		51,675,000.00	87,541,074.44		87,541,074.44	ICC W. Bureau for M. 1. Bureau S. Lumbani Reg. Chair S. La CDO Press PC. SCAV	18-Jan-21	31-Jan-21	24-Apr-21		28-Apr-21	
13	310105100515000 / Z1/K0107	Rehab/Reconstruct/Upgrade of Damaged Paved Roads - Secondary Roads - Mouno-Vabo Rd - K1549 + 810 - K1551 + 400	No	Public Bidding	03-Feb-21	05-Feb-21	18-Feb-21	02-Mar-21	02-Mar-21	09-Mar-21	11-Mar-21	11-Mar-21	Short of award due to modification						CY 2021 Regular Infrastructure Projects	43,425,000.00		43,425,000.00	42,120,637.18		42,120,637.18	ICC W. Bureau for M. 1. Bureau S. Lumbani Reg. Chair S. La CDO Press PC. SCAV	27-Jan-21	13-Feb-21	26-Feb-21		04-Mar-21	
14	310112100235000 / Z1/K0108	Construction/Upgrading/Rehabilitation of Damage Tertiary National Road - Tubod Rd - K1586 + 625 - K1588 + 572	No	Public Bidding	03-Feb-21	05-Feb-21	18-Feb-21	02-Mar-21	02-Mar-21	09-Mar-21	11-Mar-21	11-Mar-21	Short of award due to modification						CY 2021 Regular Infrastructure Projects	28,950,000.00		28,950,000.00	28,081,427.75		28,081,427.75	ICC W. Bureau for M. 1. Bureau S. Lumbani Reg. Chair S. La CDO Press PC. SCAV	27-Jan-21	13-Feb-21	26-Feb-21		04-Mar-21	
15	310105100513000 / Z1/K0109	Rehab/Reconstruct/Upgrade of Damaged Paved Roads - Secondary Roads - Marikina Rd - K1552 + 406 - K1555 + 582	No	Public Bidding	03-Feb-21	05-Feb-21	18-Feb-21	02-Mar-21	02-Mar-21	09-Mar-21	11-Mar-21	11-Mar-21	Short of award due to modification						CY 2021 Regular Infrastructure Projects	43,425,000.00		43,425,000.00	42,147,927.17		42,147,927.17	ICC W. Bureau for M. 1. Bureau S. Lumbani Reg. Chair S. La CDO Press PC. SCAV	27-Jan-21	13-Feb-21	26-Feb-21		04-Mar-21	
16	310201100652000 / Z1/K0110	Road Widening-Primary Roads, Bukidnon Bypass - North Cotabato Rd - K1607 + 000 - K1608 + 502.6	No	Public Bidding	03-Feb-21	05-Feb-21	18-Feb-21	02-Mar-21	02-Mar-21	09-Mar-21	11-Mar-21	11-Mar-21	Short of award due to modification						CY 2021 Regular Infrastructure Projects	48,250,000.00		48,250,000.00	46,799,559.89		46,799,559.89	ICC W. Bureau for M. 1. Bureau S. Lumbani Reg. Chair S. La CDO Press PC. SCAV	27-Jan-21	13-Feb-21	26-Feb-21		04-Mar-21	
17	310104100277000 / Z1/K0111	Rehab/Reconstruct/Upgrade of Damaged Paved Roads - Primary Roads - Marikina Rd - K1552 + 446 - K1554 + 990.9	No	Public Bidding	03-Feb-21	05-Feb-21	18-Feb-21	02-Mar-21	02-Mar-21	09-Mar-21	11-Mar-21	11-Mar-21	Short of award due to modification						CY 2021 Regular Infrastructure Projects	14,475,000.00		14,475,000.00	13,973,194.47		13,973,194.47	ICC W. Bureau for M. 1. Bureau S. Lumbani Reg. Chair S. La CDO Press PC. SCAV	27-Jan-21	13-Feb-21	26-Feb-21		04-Mar-21	
18	310201100657000 / Z1/K0112	Road Widening-Primary Roads, Iligan City-Marwan City Rd - K1554 + 322.668 - K1555 + 380	No	Public Bidding	03-Feb-21	05-Feb-21	18-Feb-21	02-Mar-21	02-Mar-21	09-Mar-21	11-Mar-21	11-Mar-21	Short of award due to modification						CY 2021 Regular Infrastructure Projects	52,293,250.00		52,293,250.00	50,721,078.19		50,721,078.19	ICC W. Bureau for M. 1. Bureau S. Lumbani Reg. Chair S. La CDO Press PC. SCAV	27-Jan-21	13-Feb-21	26-Feb-21		04-Mar-21	
19	310101100443000 / Z1/K0113	Prescriptive Maintenance-Primary Roads, Cotabato-Marikina-Lanao del Norte Rd - K1963 + 875 - K1964 + 425.5	No	Public Bidding	03-Feb-21	05-Feb-21	18-Feb-21	02-Mar-21	02-Mar-21	09-Mar-21	11-Mar-21	11-Mar-21	Short of award due to modification						CY 2021 Regular Infrastructure Projects	9,650,000.00		9,650,000.00	9,259,704.93		9,259,704.93	ICC W. Bureau for M. 1. Bureau S. Lumbani Reg. Chair S. La CDO Press PC. SCAV	27-Jan-21	13-Feb-21	26-Feb-21		04-Mar-21	
20	310105100512000 / Z1/K0114	Rehab/Reconstruct/Upgrade of Damaged Paved Roads - Secondary Roads - Marikina Rd - K1552 + 722 - K1552 + 433.2	No	Public Bidding	04-Feb-21	08-Feb-21	15-Feb-21	01-Mar-21	01-Mar-21	08-Mar-21	10-Mar-21	10-Mar-21	Short of award due to modification						CY 2021 Regular Infrastructure Projects	43,425,000.00		43,425,000.00	41,911,700.55		41,911,700.55	ICC W. Bureau for M. 1. Bureau S. Lumbani Reg. Chair S. La CDO Press PC. SCAV	28-Jan-21	10-Feb-21	25-Feb-21		03-Mar-21	
21	310104100236000 / Z1/K0115	Rehab/Reconstruct/Upgrade of Damaged Paved Roads - Primary Roads, Marwan-Marikina Rd - K1588 + 750 - K1589 + 254	No	Public Bidding	04-Feb-21	08-Feb-21	15-Feb-21	01-Mar-21	01-Mar-21	08-Mar-21	10-Mar-21	10-Mar-21	Short of award due to modification						CY 2021 Regular Infrastructure Projects	14,475,000.00		14,475,000.00	13,954,108.66		13,954,108.66	ICC W. Bureau for M. 1. Bureau S. Lumbani Reg. Chair S. La CDO Press PC. SCAV	28-Jan-21	10-Feb-21	25-Feb-21		03-Mar-21	
22	310204101169000 / Z1/K0127	Construction of Bypass and Diversion Roads, Cagayan de Oro Coastal Section, Package 1	No	Public Bidding	23-Feb-21	26-Feb-21	05-Mar-21	17-Mar-21	17-Mar-21	22-Mar-21	24-Mar-21	24-Mar-21	Short of award (For Late Release)						CY 2021 Regular Infrastructure Projects	48,250,000.00		48,250,000.00	45,931,707.09		45,931,707.09	ICC W. Bureau for M. 1. Bureau S. Lumbani Reg. Chair S. La CDO Press PC. SCAV	16-Feb-21	28-Feb-21	13-Mar-21		17-Mar-21	
23	310205100534000 / Z1/K0129	Construction of Bypass and Diversion Roads, Cagayan de Oro Coastal Section, Package 8	No	Public Bidding	23-Feb-21	26-Feb-21	05-Mar-21	17-Mar-21	17-Mar-21	22-Mar-21	24-Mar-21	24-Mar-21	Short of award (For Late Release)						CY 2021 Regular Infrastructure Projects	62,735,000.00		62,735,000.00	59,966,593.64		59,966,593.64	ICC W. Bureau for M. 1. Bureau S. Lumbani Reg. Chair S. La CDO Press PC. SCAV	16-Feb-21	28-Feb-21	13-Mar-21		17-Mar-21	

Code (UACS/PAP)	Procurement Program/Project	P/IC/ End-User	Is this an early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Advs/Post of IB	Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Actual Procurement Activity					Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	ABC (P/P)			Contract Cost (P/P)			List of Invited Observers	Pre- Procurement	Pre-Bid	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qualification	Remarks (Explaining changes from the APP)
										Post Qual	Close of Bids Reopening Award	Notice of Award	Total	MOOE						CO	Total	MOOE	CO										
65	320101106253000 /21/K02235	Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Cagayan de Oro Drainage System Villam - Uno - Cagayan de Oro City Sta D-000- Sta 1+115.32	No	Public Bidding	20-Apr-21	22-Apr-21	29-Apr-21	11-May-21	11-May-21	17-May-21	31-May-21	31-May-21						CY 2021 Regular Infrastructure Projects	106,150,000.00		106,150,000.00			-	13-Apr-21	24-Apr-21	07-May-21	12-May-21					
66	320101106253000 /21/K02236	Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Cagayan de Oro Drainage System Villam - Uno - Cagayan de Oro City Sta D-000- Sta 1+115.32	No	Public Bidding	20-Apr-21	22-Apr-21	29-Apr-21	11-May-21	11-May-21	17-May-21	31-May-21	31-May-21						CY 2021 Regular Infrastructure Projects	101,325,000.00		101,325,000.00			-	13-Apr-21	24-Apr-21	07-May-21						
67	320101106254000 /21/K02237	Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Cagayan de Oro Drainage System Villam - Uno - Cagayan de Oro City Sta D-000- Sta 1+115.32- Sta D-00																															

