



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BATAAN SECOND DISTRICT ENGINEERING OFFICE
REGION III
Balanga City, Bataan

July 13, 2021

The GPPB Technical Support Office

Unit 2506, Raffles Corporate Center
F. Ortigas Jr. Road, Ortigas Center
Pasig City, 1605

Sir/Ma'am:

Submitted herewith is the **Procurement Monitoring Report (PMR)** for the 1st Semester of 2021.

Also attached is the e-file backup, for your ready reference.

Thank you and warm regards.

Very truly yours,


ULYSSES C. LLADO
District Engineer

RO3.11 AMS/TCS/UCL

ANNEX B

 Department of Public Works and Highways-Bataan 2nd District Engineering Office
 Procurement Monitoring Report as of June 30, 2021

Code (UACS/PA P)	Procurement	Program/Project	PMO/ End-User	Mode of Procurement	Is this early procurement (Yes/No)	Resolution of Award	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																						
							Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completi on	Inspection & Acceptanc e		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																							
COMPLETED PROCUREMENT ACTIVITIES																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																							
		20CB0065 Concreting of Sitio Kinaragan to Sitio Batitaw Brgy. Duale Farm-to- Market Road, Brgy. Duale, Limay, Bataan	Construction Section	Public Bidding	No		06/08/2020	6/10- 16/2020	06/17/2020																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																														

300104220 468000	21CB0014 Construction of Multi-Purpose Building (Covered Court) Barangay Camaya, Mariveles, Bataan	Construction Section	Public Bidding	Yes	01/26/2021	10/23/2020	10/29-11/4/2020	11/05/2020	11/18/2020	11/18/2020	11/19/2020	11/23/2020	01/27/2021	02/02/2021	02/05/2021	90 c.d.		GAA 2021	4,950,000.00			4,796,190.84			BCA	11/05/2020	11/05/2020	11/05/2020	11/05/2020	11/05/2020		Resolution of Award was issued on January 26, 2021
																									COA	11/05/2020	11/05/2020	11/05/2020	11/05/2020	11/05/2020		
																									Holy Angel University	11/09/2020	11/09/2020	11/09/2020	11/09/2020	11/09/2020		
300104220 475000	21CB0015 Construction of Multi-Purpose Building, Camaya, Mariveles, Bataan	Construction Section	Public Bidding	Yes	01/26/2021	10/23/2020	10/29-11/4/2020	11/05/2020	11/18/2020	11/18/2020	11/19/2020	11/23/2020	01/27/2021	02/02/2021	02/05/2021	120 c.d.		GAA 2021	5,940,000.00			5,763,040.22			BCA	11/05/2020	11/05/2020	11/05/2020	11/05/2020	11/05/2020		Resolution of Award was issued on January 26, 2021
																									COA	11/05/2020	11/05/2020	11/05/2020	11/05/2020	11/05/2020		
																									Holy Angel University	11/09/2020	11/09/2020	11/09/2020	11/09/2020	11/09/2020		
300117208 379000	21CB0016 Concreting of Road, Barangay Tenejero, Balanga City, Bataan	Construction Section	Public Bidding	Yes	01/26/2021	10/23/2020	10/29-11/4/2020	11/05/2020	11/18/2020	11/18/2020	11/19/2020	11/23/2020	01/27/2021	02/02/2021	02/05/2021	60 c.d.		GAA 2021	1,979,999.99			1,918,218.20			BCA	11/05/2020	11/05/2020	11/05/2020	11/05/2020	11/05/2020		Resolution of Award was issued on January 26, 2021
																									COA	11/05/2020	11/05/2020	11/05/2020	11/05/2020	11/05/2020		
																									Holy Angel University	11/09/2020	11/09/2020	11/09/2020	11/09/2020	11/09/2020		
300109200 848000	21CB0017 Rehabilitation of Drainage Canal, Barangay Panilao, Pilar, Bataan	Construction Section	Public Bidding	Yes	01/26/2021	10/23/2020	10/29-11/4/2020	11/05/2020	11/18/2020	11/18/2020	11/19/2020	11/23/2020	01/27/2021	02/02/2021	02/05/2021	90 c.d.		GAA 2021	2,969,999.99			2,879,742.95			BCA	11/05/2020	11/05/2020	11/05/2020	11/05/2020	11/05/2020		Resolution of Award was issued on January 26, 2021
																									COA	11/05/2020	11/05/2020	11/05/2020	11/05/2020	11/05/2020		
																									Holy Angel University	11/09/2020	11/09/2020	11/09/2020	11/09/2020	11/09/2020		
	21CB0018 Construction/Rehabilitation of Multi-Purpose Building, Mariveles, Bataan	Construction Section	Public Bidding	Yes		10/30/2020	11/5-11/2020	11/12/2020	11/25/2020																BCA	11/09/2020	11/09/2020	11/09/2020				Cancelled, project not included in the list.
																									COA	11/09/2020	11/09/2020	11/09/2020				
																									Holy Angel University	11/14/2020	11/14/2020	11/14/2020				
300104220 476000	21CB0019 Construction of Multi-Purpose Building, Poblacion, Limay, Bataan	Construction Section	Public Bidding	Yes	01/26/2021	10/30/2020	11/5-11/2020	11/12/2020	11/25/2020	11/25/2020	11/26/2020	12/01/2020	01/27/2021	02/02/2021	02/05/2021	120 c.d.		GAA 2021	5,939,999.98			5,755,202.29			BCA	11/09/2020	11/09/2020	11/09/2020	11/09/2020	11/09/2020		Resolution of Award was issued on January 26, 2021
																									COA	11/09/2020	11/09/2020	11/09/2020	11/09/2020	11/09/2020		
																									Holy Angel University	11/14/2020	11/14/2020	11/14/2020	11/14/2020	11/14/2020		
320101106 620000	21CB0022 Construction of Flood Control Structure Talisay River, Ala-uli Section (Upstream) Sta0+000 - Sta0+419, Pilar, Bataan	Construction Section	Public Bidding	Yes	06/07/2021	10/30/2020	11/5-11/2020	11/12/2020	11/25/2020	11/25/2020	11/26/2020	12/01/2020	06/09/2021	06/11/2021	06/14/2021	232 c.d.		GAA 2021	48,999,897.55			47,520,091.86			BCA	11/09/2020	11/09/2020	11/09/2020	11/09/2020	11/09/2020		Resolution of Award was issued on June 7, 2021.
																									COA	11/09/2020	11/09/2020	11/09/2020	11/09/2020	11/09/2020		
																									Holy Angel University	11/14/2020	11/14/2020	11/14/2020	11/14/2020	11/14/2020		
300104220 473000	21CB0023 Construction of Multi-Purpose Building, Brgy. Diwa, Pilar, Bataan	Construction Section	Public Bidding	Yes	01/26/2021	11/10/2020	11/19-25/2020	11/26/2020	12/09/2020	12/09/2020	12/10/2020	12/14/2020	01/27/2021	02/02/2021	02/05/2021	75 c.d.		GAA 2021	2,970,000.00			2,877,945.23			BCA	11/24/2020	11/24/2020	11/24/2020	11/24/2020	11/24/2020		Resolution of Award was issued on January 26, 2021
																									COA	11/24/2020	11/24/2020	11/24/2020	11/24/2020	11/24/2020		
																									Holy Angel University	11/28/2020	11/28/2020	11/28/2020	11/28/2020	11/28/2020		
320101106 621000	21CB0024 Construction of Sitio Gasile River Control, Sta0+000-Sta0+350 (Bothsides) Pilar, Bataan	Construction Section	Public Bidding	Yes	06/07/2021	11/10/2020	11/19-25/2020	11/26/2020	12/09/2020	12/09/2020	12/10/2020	12/14/2020	06/09/2021	06/11/2021	06/14/2021	174 c.d.		GAA 2021	28,769,815.06			27,895,229.10			BCA	11/24/2020	11/24/2020	11/24/2020	11/24/2020	11/24/2020		Resolution of Award was issued on June 7, 2021.
																									COA	11/24/2020	11/24/2020	11/24/2020	11/24/2020	11/24/2020		
																									Holy Angel University	11/28/2020	11/28/2020	11/28/2020	11/28/2020	11/28/2020		
310202100 780000	21CB0026 Road Widening-Secondary Road-Gov. J.J. Linao Road-KO135+500 - KO136+456, Bataan 2nd District	Construction Section	Public Bidding	Yes	01/26/2021	11/10/2020	11/19-25/2020	11/26/2020	12/09/2020	12/09/2020	12/10/2020	12/14/2020	01/27/2021	02/02/2021	02/05/2021	188 c.d.		GAA 2021	42,703,499.60			41,388,170.52			BCA	11/24/2020	11/24/2020	11/24/2020	11/24/2020	11/24/2020		Resolution of Award was issued on January 26, 2021
																									COA	11/24/2020	11/24/2020	11/24/2020	11/24/2020	11/24/2020		
																									Holy Angel University	11/28/2020	11/28/2020	11/28/2020	11/28/2020	11/28/2020		
300104220 471000	21CB0027 Construction of Multi-Purpose Building, Balut II, Pilar, Bataan	Construction Section	Public Bidding	Yes	01/26/2021	11/10/2020	11/19-25/2020	11/26/2020	12/09/2020	12/09/2020	12/10/2020	12/14/2020	01/27/2021	02/02/2021	02/05/2021	120 c.d.		GAA 2021	5,940,000.00			5,758,853.31			BCA	11/24/2020	11/24/2020	11/24/2020	11/24/2020	11/24/2020		Resolution of Award was issued on January 26, 2021
																									COA	11/24/2020	11/24/2020	11/24/2020	11/24/2020	11/24/2020		
																									Holy Angel University	11/28/2020	11/28/2020	11/28/2020	11/28/2020	11/28/2020		
310102100 654000	21CB0028 Preventive Maintenance-Secondary Road-Roman Expressway-KO143+100-KO143+300, KO144+400-KO144+900, Bataan 2nd District	Construction Section	Public Bidding	Yes	06/22/2021	11/10/2020	11/19-25/2020	11/26/2020	12/09/2020	12/09/2020	12/10/2020	12/14/2020	06/24/2021	06/25/2021	06/29/2021	138 c.d.		GAA 2021	20,219,360.00			19,610,737.88			BCA	11/24/2020	11/24/2020	11/24/2020	11/24/2020	11/24/2020		Resolution of Award was issued on June 22, 2021.
																									COA	11/24/2020	11/24/2020	11/24/2020	11/24/2020	11/24/2020		
																									Holy Angel University	11/28/2020	11/28/2020	11/28/2020	11/28/2020	11/28/2020		
320101106 619000	21CB0029 Construction of Flood Control Structure along Talisay River Cupang Proper Section, Sta 0+000 - Sta 0+419, Balanga City, Bataan	Construction Section	Public Bidding	Yes	06/07/2021	11/10/2020	11/19-25/2020	11/26/2020	12/09/2020	12/09/2020	12/10/2020	12/14/2020	06/09/2021	06/11/2021	06/14/2021	232 c.d.		GAA 2021	48,999,815.28			47,461,198.77			BCA	11/24/2020	11/24/2020	11/24/2020	11/24/2020	11/24/2020		Resolution of Award was issued on June 7, 2021.
																									COA	11/24/2020	11/24/2020	11/24/2020	11/24/2020	11/24/2020		
																									Holy Angel University	11/28/2020	11/28/2020	11/28/2020	11/28/2020	11/28/2020		
300103203 278000	21CB0030 Construction of Multi-Purpose Building in Barangay Villa Angeles, Orion, Bataan	Construction Section	Public Bidding	Yes	01/26/2021	11/20/2020	11/26-12/2/2020	12/03/2020	12/16/2020	12/16/2020	12/17/2020	12/23/2020	01/27/2021	02/02/2021	02/05/2021	75 c.d.		GAA 2021	2,940,000.00			2,848,558.82			BCA	12/03/2020	12/03/2020	12/03/2020	12/03/2020	12/03/2020		Resolution of Award was issued on January 26, 2021
																									COA	12/02/2020	12/02/2020	12/02/2020	12/02/2020	12/02/2020		
																									Holy Angel University	12/07/2020	12/07/2020	12/07/2020	12/07/2020	12/07/2020		
300104220 467000	21CB0031 Construction of Multi-Purpose Building (Barangay Learning Hub) Brgy. Poblacion, Mariveles, Bataan	Construction Section	Public Bidding	Yes	01/26/2021	11/20/2020	11/26-12/2/2020	12/03/2020	12/16/2020	12/16/2020	12/17/2020	12/23/2020	01/27/2021	02/02/2021	02/05/2021	75 c.d.		GAA 2021	2,969,997.86			2,880,611.74			BCA	12/03/2020	12/03/2020	12/03/2020	12/03/2020	12/03/2020		Resolution of Award was issued on January 26, 2021
																									COA	12/02/2020	12/02/2020	12/02/2020	12/02/2020	12/02/2020		
																									Holy Angel University	12/07/2020	12/07/2020	12/07/2020	12/07/2020	12/07/2020		
300104220 481000	21CB0032 Improvement of Bagac Municipal Trade Center, Brgy. Tabing Ilog, Bagac, Bataan	Construction Section	Public Bidding	Yes	01/26/2021	11/20/2020	11/26-12/2/2020	12/03/2020	12/16/2020	12/16/2020	12/17/2020	12/23/2020	01/27/2021	02/02/2021	02/05/2021	75 c.d.		GAA 2021	2,969,999.34			2,903,739.93			BCA	12/03/2020	12/03/2020	12/03/2020	12/03/2020	12/03/2020		Resolution of Award was issued on January 26, 2021
																									COA	12/02/2020	12/02/2020	12/02/2020	12/02/2020	12/02/2020		
																									Holy Angel University	12/07/2020	12/07/2020	12/07/2020	12/07/2020	12/07/2020		
300204100 694000	21CB0034 Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones Bagac-Mariveles By-Pass Road connecting Bagac-Mariveles Road to Freeport Area of Bataan in support to Mix-Used Industry-Electronics, Garments, Fashion Bags, FAB, Mariveles, Bataan	Construction Section	Public Bidding	Yes	02/09/2021	11/20/2020	11/26-12/2/2020	12/03/2020	12/16/2020	12/16/2020	12/17/2020	12/23/2020	02/11/2021	02/19/2021	02/22/2021	189 c.d.		GAA 2021	48,249,999.97			46,780,731.09			BCA	12/03/2020	12/03/2020	12/03/2020	12/03/2020	12/03/2020		Resolution of Award was issued on February 9, 2021
																									COA	12/02/2020	12/02/2020	12/02/2020	12/02/2020	12/02/2020		
																									Holy Angel University	12/07/2020	12/07/2020	12/07/2020	12/07/2020	12/07/2020		
300104220 479000	21CB0035 Construction of Multi-Purpose Facility (Orion Sports Complex) Brgy. Wawa, Orion, Bataan	Construction Section	Public Bidding	Yes	01/26/2021	11/27/2020	12/3-9/2020	12/10/2020	12/23/2020	12/23/2020	12/28/2020	12/29/2020	01/27/2021	02/02/2021	02/05/2021	120 c.d.		GAA 2021	7,919,999.99			7,673,697.98			BCA	12/09/2020	12/09/2020	12/09/2020	12/09/2020	12/09/2020		Resolution of Award was issued on January 26, 2021
																									COA	12/09/2020	12/09/2020	12/09/2020	12/09/2020	12/09/2020		
																									Holy Angel University	12/14/2020	12/14/2020	12/14/2020	12/14/2020	12/14/2020		

300104220463000	21CB0036 Completion of Multi-Purpose Building, Sitio Pag-asa, Brgy. Wawa, Orion, Bataan	Construction Section	Public Bidding	Yes	01/26/2021	11/27/2020	12/3-9/2020	12/10/2020	12/23/2020	12/23/2020	12/28/2020	12/29/2020	01/27/2021	02/02/2021	02/05/2021	180 c.d.		GAA 2021	19,800,000.00		19,200,163.18			BCA	12/09/2020	12/09/2020	12/09/2020	12/09/2020	12/09/2020		Resolution of Award was issued on January 26, 2021	
																								COA	12/09/2020	12/09/2020	12/09/2020	12/09/2020	12/09/2020			
																								Holy Angel University	12/14/2020	12/14/2020	12/14/2020	12/14/2020	12/14/2020			
300104220460000	21CB0037 Improvement of FAB Multi-Purpose Building (Hall) Phase 1, Barangay Malaya, Mariveles, Bataan	Construction Section	Public Bidding	Yes	01/26/2021	11/27/2020	12/3-9/2020	12/10/2020	12/23/2020	12/23/2020	12/28/2020	12/29/2020	01/27/2021	02/02/2021	02/05/2021	225 c.d.		GAA 2021	49,499,874.41		47,975,406.76			BCA	12/09/2020	12/09/2020	12/09/2020	12/09/2020	12/09/2020		Resolution of Award was issued on January 26, 2021	
																								COA	12/09/2020	12/09/2020	12/09/2020	12/09/2020	12/09/2020			
																								Holy Angel University	12/14/2020	12/14/2020	12/14/2020	12/14/2020	12/14/2020			
310202100781000	21CB0038 Road Widening-Secondary Road-Jct. Layac-Bal.-Mar. Port Road-KO159+120-KO160+032, Bataan 2nd District	Construction Section	Public Bidding	Yes	06/22/2021	11/27/2020	12/3-9/2020	12/10/2020	12/23/2020	12/23/2020	12/28/2020	12/29/2020	06/24/2021	06/25/2021	06/29/2021	64 c.d.		GAA 2021	15,679,999.74		15,193,935.94			BCA	12/09/2020	12/09/2020	12/09/2020	12/09/2020	12/09/2020		Resolution of Award was issued on June 22, 2021.	
																								COA	12/09/2020	12/09/2020	12/09/2020	12/09/2020	12/09/2020			
																								Holy Angel University	12/14/2020	12/14/2020	12/14/2020	12/14/2020	12/14/2020			
310105100536000	21CB0039 Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads-Secondary Road-Roman Expressway-KO130+640-KO130+906, KO136+670-KO136+958, Bataan 2nd District	Construction Section	Public Bidding	Yes	06/22/2021	11/27/2020	12/3-9/2020	12/10/2020	12/23/2020	12/23/2020	12/28/2020	12/29/2020	06/24/2021	06/25/2021	06/29/2021	136 c.d.		GAA 2021	19,037,479.85		18,462,580.56			BCA	12/09/2020	12/09/2020	12/09/2020	12/09/2020	12/09/2020		Resolution of Award was issued on June 22, 2021.	
																								COA	12/09/2020	12/09/2020	12/09/2020	12/09/2020	12/09/2020			
																								Holy Angel University	12/14/2020	12/14/2020	12/14/2020	12/14/2020	12/14/2020			
310105100535000	21CB0040 Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads-Secondary Road-Jct. Layac-Bal.-Mar. Port Road-KO160+032-KO160+340, KO160+422-KO161+000, KO158+(-158)-KO159+120, Bataan 2nd District	Construction Section	Public Bidding	Yes		11/27/2020	12/3-9/2020	12/10/2020	12/23/2020	12/23/2020	12/28/2020	12/29/2020											BCA	12/09/2020	12/09/2020	12/09/2020				Cancelled, modification cannot be possible.		
																							COA	12/09/2020	12/09/2020	12/09/2020						
																							Holy Angel University	12/14/2020	12/14/2020	12/14/2020						
310203100438000	21CB0041 Road Widening-Tertiary Roads-EPZA By-Pass Road (Baraso Country Road) - KO158+(-766)-KO158+(-110), Bataan 2nd District	Construction Section	Public Bidding	Yes	01/26/2021	11/27/2020	12/3-9/2020	12/10/2020	12/23/2020	12/23/2020	12/28/2020	12/29/2020	01/27/2021	02/02/2021	02/05/2021	170 c.d.		GAA 2021	39,199,999.98		38,004,428.95			BCA	12/09/2020	12/09/2020	12/09/2020	12/09/2020	12/09/2020		Resolution of Award was issued on January 26, 2021	
																								COA	12/09/2020	12/09/2020	12/09/2020	12/09/2020	12/09/2020			
																								Holy Angel University	12/14/2020	12/14/2020	12/14/2020	12/14/2020	12/14/2020			
310202100693000	21CB0042 Road Widening-Secondary Road-Roman Expressway-KO136+958-KO137+246, KO144+600-KO145+623, Bataan 2nd District	Construction Section	Public Bidding	Yes	05/26/2021	11/27/2020	12/3-9/2020	12/10/2020	12/29/2020	12/29/2020	01/04/2021	01/06/2021	05/27/2021	06/02/2021	06/04/2021	242 c.d.		GAA 2021	77,199,999.55		74,837,193.89			BCA	12/09/2020	12/09/2020	12/09/2020	12/09/2020	12/09/2020		Resolution of Award was issued on May 26, 2021.	
																								COA	12/09/2020	12/09/2020	12/09/2020	12/09/2020	12/09/2020			
																								Holy Angel University	12/14/2020	12/14/2020	12/14/2020	12/14/2020	12/14/2020			
310111100283000	21CB0043 Construction/Upgrading/Rehabilitation of Drainage along National Roads-Secondary Roads-Roman Expressway-KO119+200-KO119+923, Bataan 2nd District	Construction Section	Public Bidding	Yes	01/26/2021	11/27/2020	12/3-9/2020	12/10/2020	12/23/2020	12/23/2020	12/28/2020	12/29/2020	01/27/2021	02/02/2021	02/05/2021	203 c.d.		GAA 2021	29,399,019.99		28,490,579.46			BCA	12/09/2020	12/09/2020	12/09/2020	12/09/2020	12/09/2020		Resolution of Award was issued on January 26, 2021	
																								COA	12/09/2020	12/09/2020	12/09/2020	12/09/2020	12/09/2020			
																								Holy Angel University	12/14/2020	12/14/2020	12/14/2020	12/14/2020	12/14/2020			
300104220470000	21CB0045 Construction of Multi-Purpose Building (Tourism Center Park including Site Improvement & Development) Bagong Silang, Balanga City, Bataan	Construction Section	Public Bidding	Yes	01/26/2021	12/04/2020	12/9-15/2020	12/16/2020	12/29/2020	12/29/2020	12/29/2020	01/04/2021	01/06/2021	01/27/2021	02/02/2021	02/05/2021	225 c.d.		GAA 2021	39,599,999.98		38,392,112.90			BCA	12/11/2020	12/11/2020	12/11/2020	12/11/2020	12/11/2020		Resolution of Award was issued on January 26, 2021
																									COA	12/11/2020	12/11/2020	12/11/2020	12/11/2020	12/11/2020		
																									Holy Angel University	12/15/2020	12/15/2020	12/15/2020	12/15/2020	12/15/2020		
300104220466000	21CB0046 Construction of Multi-Purpose Building (AFAB Multi-Purpose Hall) Phase 2, Barangay Malaya, Mariveles, Bataan	Construction Section	Public Bidding	Yes	01/26/2021	12/04/2020	12/9-15/2020	12/16/2020	12/29/2020	12/29/2020	12/29/2020	01/04/2021	01/06/2021	01/27/2021	02/02/2021	02/05/2021	225 c.d.		GAA 2021	49,499,908.63		47,965,425.35			BCA	12/11/2020	12/11/2020	12/11/2020	12/11/2020	12/11/2020		Resolution of Award was issued on January 26, 2021
																									COA	12/11/2020	12/11/2020	12/11/2020	12/11/2020	12/11/2020		
																									Holy Angel University	12/15/2020	12/15/2020	12/15/2020	12/15/2020	12/15/2020		
300103203065000	21CB0047 Rehabilitation of Bataan People's Center, Balanga City, Bataan	Construction Section	Public Bidding	Yes	02/09/2021	12/04/2020	12/9-15/2020	12/16/2020	12/29/2020	12/29/2020	12/29/2020	01/04/2021	01/06/2021	02/11/2021	02/19/2021	02/22/2021	225 c.d.		GAA 2021	49,499,992.76		47,975,462.96			BCA	12/11/2020	12/11/2020	12/11/2020	12/11/2020	12/11/2020		Resolution of Award was issued on February 9, 2021
																									COA	12/11/2020	12/11/2020	12/11/2020	12/11/2020	12/11/2020		
																									Holy Angel University	12/15/2020	12/15/2020	12/15/2020	12/15/2020	12/15/2020		
300103203020000	21CB0048 Construction of Multi-Purpose Building (Wellness Center Building) Mariveles Mental Wellness and General Hospital, Mariveles, Bataan	Construction Section	Public Bidding	Yes	02/09/2021	12/04/2020	12/9-15/2020	12/16/2020	12/29/2020	12/29/2020	12/29/2020	01/04/2021	01/06/2021	02/11/2021	02/19/2021	02/22/2021	250 c.d.		GAA 2021	53,752,944.54		52,075,894.31			BCA	12/11/2020	12/11/2020	12/11/2020	12/11/2020	12/11/2020		Resolution of Award was issued on February 9, 2021
																									COA	12/11/2020	12/11/2020	12/11/2020	12/11/2020	12/11/2020		
																									Holy Angel University	12/15/2020	12/15/2020	12/15/2020	12/15/2020	12/15/2020		
310102100653000	21CB0049 Preventive Maintenance-Secondary Road-Roman Expressway-KO136+152-KO136+494, KO126+209-KO126+224, KO137+246-KO137+380, KO135+450-KO135+559, Bataan 2nd DEO	Construction Section	Public Bidding	Yes		12/04/2020	12/9-15/2020	12/16/2020	12/29/2020	12/29/2020	12/29/2020	01/04/2021	01/06/2021											BCA	12/11/2020	12/11/2020	12/11/2020				Cancelled, modification cannot be possible.	
																								COA	12/11/2020	12/11/2020	12/11/2020					
																								Holy Angel University	12/15/2020	12/15/2020	12/15/2020					
300203101576000	21CB0050 Construction/Improvement of Access Roads leading to Declared Tourism Destinations-Access Road leading to Mt. Samat Shrine of Valor, Brgy. Diwa, Pilar, Bataan	Construction Section	Public Bidding	Yes	01/26/2021	12/04/2020	12/9-15/2020	12/16/2020	12/29/2020	12/29/2020	12/29/2020	01/04/2021	01/06/2021	01/27/2021	02/02/2021	02/05/2021	160 c.d.		GAA 2021	21,584,154.99		20,924,711.50			BCA	12/11/2020	12/11/2020	12/11/2020	12/11/2020	12/11/2020		Resolution of Award was issued on January 26, 2021
																									COA	12/11/2020	12/11/2020	12/11/2020	12/11/2020	12/11/2020		
																									Holy Angel University	12/15/2020	12/15/2020	12/15/2020	12/15/2020	12/15/2020		
	20CB0080 Concreting of Brgy. Reformista FMR, Brgy. Reformista, Limay, Bataan	Construction Section	Public Bidding	No	03/02/2021	12/04/2020	12/9-15/2020	12/16/2020	12/29/2020	12/29/2020	12/29/2020	01/04/2021	01/06/2021	03/03/2021	03/11/2021	03/12/2021	120 c.d.		DA 2020 (Bayanihan II)	9,949,999.99		9,716,168.51			BCA	12/11/2020	12/11/2020	12/11/2020	12/11/2020	12/11/2020		Resolution of Award was issued on March 2, 2021
																									COA	12/11/2020	12/11/2020	12/11/2020	12/11/2020	12/11/2020		
																									Holy Angel University	12/15/2020	12/15/2020	12/15/2020	12/15/2020	12/15/2020		
	20CB0081 Concreting of Brgy. Banawang FMR, Brgy. Banawang, Bagac, Bataan	Construction Section	Public Bidding	No	03/02/2021	12/04/2020	12/9-15/2020	12/16/2020	12/29/2020	12/29/2020	12/29/2020	01/04/2021	01/06/2021	03/03/2021	03/11/2021	03/12/2021	75 c.d.		DA 2020 (Bayanihan II)	9,949,999.95		9,632,002.80			BCA	12/11/2020	12/11/2020	12/11/2020	12/11/2020	12/11/2020		Resolution of Award was issued on March 2, 2021
																									COA	12/11/2020	12/11/2020	12/11/2020	12/11/2020	12/11/2020		
																									Holy Angel University	12/15/2020	12/15/2020	12/15/2020	12/15/2020	12/15/2020		
	20CB0082 Concreting of Brgy. Liyang FMR, Brgy. Liyang, Pilar, Bataan	Construction Section	Public Bidding	No	03/02/2021	12/04/2020	12/9-15/2020	12/16/2020	12/29/2020	12/29/2020	12/29/2020	01/04/2021	01/06/2021	03/03/2021	03/11/2021	03/12/2021	75 c.d.		DA 2020 (Bayanihan II)	9,949,999.90		9,640,549.16			BCA	12/11/2020	12/11/2020	12/11/2020	12/11/2020	12/11/2020		Resolution of Award was issued on March 2, 2021
																									COA	12/11/2020	12/11/2020	12/11/2020	12/11/2020	12/11/2020		
																									Holy Angel University	12/15/2020	12/15/2020	12/15/2020	12/15/2020	12/15/2020		

	20CB0083 Concreting of Brgy. Ala-uli FMR, Brgy. Ala-uli, Pilar, Bataan	Construction Section	Public Bidding	No	03/02/2021	12/04/2020	12/9-15/2020	12/16/2020	12/29/2020	12/29/2020	01/04/2021	01/06/2021	03/03/2021	03/11/2021	03/12/2021	75 c.d.		DA 2020 (Bayanihan II)	9,949,999.54			9,647,512.18				BCA	12/11/2020	12/11/2020	12/11/2020	12/11/2020	12/11/2020		Resolution of Award was issued on March 2, 2021
																									COA	12/11/2020	12/11/2020	12/11/2020	12/11/2020	12/11/2020			
																									Holy Angel University	12/15/2020	12/15/2020	12/15/2020	12/15/2020	12/15/2020			
	20CB0084 Construction of Toilet and Sanitation Facilities in Municipality of Pilar, Bagac, Mariveles, Limay, Orion and City of Balanga, Bataan 2nd District	Construction Section	Public Bidding	No		12/04/2020	12/9-15/2020	12/16/2020	12/29/2020																BCA	12/11/2020	12/11/2020	12/11/2020				Cancelled due revision of Program of Works	
																									COA	12/11/2020	12/11/2020	12/11/2020					
																									Holy Angel University	12/15/2020	12/15/2020	12/15/2020					
	20CSCB17 Geotechnical Investigation for the Construction of Multi-Purpose Building (Wellness Center Building) Mariveles Mental Wellness and General Hospital, Mariveles, Bataan	Planning & Design Section	Small Value Procurement	No	02/15/2021	01/22/2021	1/26-21/1/2021		02/01/2021	02/09/2021	02/09/2021	02/12/2021	02/17/2021	02/18/2021	02/19/2021	15 c.d.		PDE 2020	149,960.25			148,000.00				PICE		01/29/2021	01/29/2021	01/29/2021	01/29/2021		
																									COA		01/28/2021	01/28/2021	01/28/2021	01/28/2021			
																									Holy Angel University		02/01/2021	02/01/2021	02/01/2021	02/01/2021			
	20CSCB18 Geotechnical Investigation for the Construction of Community Learning Center in the Freeport Area of Bataan, Mariveles, Bataan	Planning & Design Section	Small Value Procurement	No	03/08/2021	02/11/2021	2/15-21/2021		02/22/2021	02/26/2021	03/02/2021	03/05/2021	03/09/2021	03/10/2021	03/11/2021	15 c.d.		PDE 2020	149,970.75			146,900.00				PICE		02/17/2021	02/17/2021	02/17/2021	02/17/2021		
																									COA		02/17/2021	02/17/2021	02/17/2021	02/17/2021			
																									Holy Angel University		02/18/2021	02/18/2021	02/18/2021	02/18/2021			
	20CSCB19 Geotechnical Investigation for the Construction of Multi-Purpose Building, Municipality of Mariveles, Bataan	Planning & Design Section	Small Value Procurement	No	03/08/2021	02/11/2021	2/15-21/2021		02/22/2021	02/26/2021	03/02/2021	03/05/2021	03/09/2021	03/10/2021	03/11/2021	15 c.d.		PDE 2020	149,970.75			146,900.00				PICE		02/17/2021	02/17/2021	02/17/2021	02/17/2021		
																									COA		02/17/2021	02/17/2021	02/17/2021	02/17/2021			
																									Holy Angel University		02/18/2021	02/18/2021	02/18/2021	02/18/2021			
	21CB0058 Construction of Pedestrian Overpass along Roman Super Highway, Balanga Section with Lighting Facilities & Completion of Existing Overpass at Bagong Silang, Balanga, Bataan	Construction Section	Public Bidding	No	06/03/2021	04/12/2021	4/14-20/2021	04/21/2021	05/25/2021	05/25/2021	05/26/2021	05/31/2021	06/07/2021	06/10/2021	06/11/2021	210 c.d.		GAA 2021	48,249,999.76			46,791,392.66				BCA	04/15/2021	05/19/2021	05/19/2021	05/19/2021	05/19/2021		Opening of Bids was re-scheduled due to revision of Program of Works
																									COA	04/15/2021	05/19/2021	05/19/2021	05/19/2021	05/19/2021			
																									Holy Angel University	04/16/2021	05/20/2021	05/20/2021	05/20/2021	05/20/2021			
	2021-04-001 Purchase of Copier Maintenance Kit for the use of Planning and Design Section, DPWH-Bataan 2nd DEO	Planning & Design Section	Direct Contracting	No	05/05/2021		4/21-27/2021		04/28/2021	04/28/2021	04/29/2021	05/03/2021	05/06/2021		05/07/2021	14 c.d.		PDE 2020	64,785.00			61,700.00				BCCI		04/23/2021	04/23/2021	04/23/2021	04/23/2021		
																									COA		04/23/2021	04/23/2021	04/23/2021	04/23/2021			
																									Holy Angel University		04/24/2021	04/24/2021	04/24/2021	04/24/2021			
	2021-04-002 Procurement of Liquefied Petroleum Gas (LPG) (for Stocking) for Refilling of 50kgs. and 11kgs. Tank to be used for the application of pavement markings various section of National Roads at Bataan 2nd District	Maintenance Section	Small Value Procurement	No	05/05/2021		4/21-27/2021		04/28/2021	04/28/2021	04/29/2021	05/03/2021	05/06/2021		05/07/2021	15 c.d.		SR2021-02-003689 Routine Maintenance	78,750.00			75,000.00				BCCI		04/23/2021	04/23/2021	04/23/2021	04/23/2021		
																									COA		04/23/2021	04/23/2021	04/23/2021	04/23/2021			
																									Holy Angel University		04/24/2021	04/24/2021	04/24/2021	04/24/2021			
	2021-04-003 Purchase of Three (3) Units Uninterruptible Power Supply (UPS) and One (1) Unit 3in1 Printer A3 Size for use of Finance Section, DPWH-Bataan 2nd DEO, Balanga City, Bataan	Finance Section	Shopping	No	05/05/2021		4/21-27/2021		04/28/2021	04/28/2021	04/29/2021	05/03/2021	05/06/2021		05/07/2021	7 c.d.		FY 2021 GAA	78,979.95			75,570.00				BCCI		04/23/2021	04/23/2021	04/23/2021	04/23/2021		
																									COA		04/23/2021	04/23/2021	04/23/2021	04/23/2021			
																									Holy Angel University		04/24/2021	04/24/2021	04/24/2021	04/24/2021			
	2021-04-004 Procurement of Reflective Film (2ft x 150ft-Black, Yellow and White) (for Stocking) for use in the Fabrication of Road Signs along National Roads & Bridges at Bataan 2nd District	Maintenance Section	Small Value Procurement	No	05/05/2021		4/21-27/2021		04/28/2021	04/28/2021	04/29/2021	05/03/2021	05/06/2021		05/07/2021	10 c.d.		SR2021-02-003676	556,500.00			556,200.00				BCCI		04/23/2021	04/23/2021	04/23/2021	04/23/2021		
																									COA		04/23/2021	04/23/2021	04/23/2021	04/23/2021			
																									Holy Angel University		04/24/2021	04/24/2021	04/24/2021	04/24/2021			
	2021-04-005 Purchase of Survey Devices for the Preparation of RAP and EIA Documents and Related Surveys for use of Planning and Design Section, DPWH-Bataan 2nd DEO	Planning & Design Section	Shopping	No	05/05/2021		4/21-27/2021		04/28/2021	04/28/2021	04/29/2021	05/03/2021	05/06/2021		05/07/2021	30 c.d.		SR2020-02-003326	128,993.76			122,760.00				BCCI		04/23/2021	04/23/2021	04/23/2021	04/23/2021		
																									COA		04/23/2021	04/23/2021	04/23/2021	04/23/2021			
																									Holy Angel University		04/24/2021	04/24/2021	04/24/2021	04/24/2021			
	2021-04-006 Procurement of Eight (8) Tubes Toner for the Photo Copier assigned at Records Unit at DPWH-Bataan 2nd DEO	Administrative Section	Direct Contracting	No	05/05/2021		4/21-27/2021		04/28/2021	04/28/2021	04/29/2021	05/03/2021	05/06/2021		05/07/2021	7 c.d.		SR2020-02-003326	122,304.00			116,480.00				BCCI		04/23/2021	04/23/2021	04/23/2021	04/23/2021		
																									COA		04/23/2021	04/23/2021	04/23/2021	04/23/2021			
																									Holy Angel University		04/24/2021	04/24/2021	04/24/2021	04/24/2021			
	2021-04-007 Purchase of Five (5) pcs of KYOCERA TASKALFA 3011i Toner TK-7119 for use of Finance Section, DPWH-Bataan 2nd DEO, Balanga City, Bataan	Finance Section	Direct Contracting	No	05/05/2021		4/21-27/2021		04/28/2021	04/28/2021	04/29/2021	05/03/2021	05/06/2021		05/07/2021	7 c.d.		SR2020-02-003326	44,625.00			42,500.00				BCCI		04/23/2021	04/23/2021	04/23/2021	04/23/2021		
																									COA		04/23/2021	04/23/2021	04/23/2021	04/23/2021			
																									Holy Angel University		04/24/2021	04/24/2021	04/24/2021	04/24/2021			
	2021-04-008 Procurement of Handtools and Other Accessories (for Stocking-2nd Quarter) for use of Maintenance Activities along National Roads and Bridges at DPWH Bataan 2nd DEO	Maintenance Section	Small Value Procurement	No			4/21-27/2021																			BCCI		04/23/2021	04/23/2021				Cancelled due to revision of Program of Works.
																									COA		04/23/2021	04/23/2021					
																									Holy Angel University		04/24/2021	04/24/2021					
	2021-04-009 Purchase of Car-Airconditioning Unit for use of One (1) Unit Pick-up with Plate No. SKA-479 assigned at Administrative Section at DPWH-Bataan 2nd DEO	Administrative Section	Small Value Procurement	No	05/05/2021		4/21-27/2021		04/28/2021	04/28/2021	04/29/2021	05/03/2021	05/06/2021		05/07/2021	7 c.d.		FY 2021 EAO	27,300.00			26,000.00				BCCI		04/23/2021	04/23/2021	04/23/2021	04/23/2021		
																									COA		04/23/2021	04/23/2021	04/23/2021	04/23/2021			
																									Holy Angel University		04/24/2021	04/24/2021	04/24/2021	04/24/2021			
	2021-04-010 Purchase of Office Supplies for use of Various Section for the 1st Quarter of 2021 at DPWH-Bataan 2nd DEO	Administrative Section	Shopping	No	05/05/2021		4/21-27/2021		04/28/2021	04/28/2021	04/29/2021	05/03/2021	05/06/2021		05/07/2021	14 c.d.		FY 2020 EAO	486,998.93			463,808.50				BCCI		04/23/2021	04/23/2021	04/23/2021	04/23/2021		
																									COA		04/23/2021	04/23/2021	04/23/2021	04/23/2021			
																									Holy Angel University		04/24/2021	04/24/2021	04/24/2021	04/24/2021			
	2021-04-011 Procurement of Paint Materials for use on the Repainting of Heavy Maintenance Equipment assigned at Maintenance Section for the Second Quarter of CY 2021, DPWH-Bataan 2nd DEO	Maintenance Section	Small Value Procurement	No	05/05/2021		4/21-27/2021		04/28/2021	04/28/2021	04/29/2021	05/03/2021	05/06/2021		05/07/2021	15 c.d.		SR2021-02-003689	54,463.50			54,000.00				BCCI		04/23/2021	04/23/2021	04/23/2021	04/23/2021		
																									COA		04/23/2021	04/23/2021	04/23/2021	04/23/2021			

	2021-04-012 Purchase of Toner TASKALFA 3011i Copier and TASKALFA 5003i assigned at Procurement Unit, DPWH-Bataan 2nd DEO	Procurement Unit	Direct Contracting	No	05/05/2021		4/21-27/2021		04/28/2021	04/28/2021	04/29/2021	05/03/2021	05/06/2021		05/07/2021	7 c.d.		FY 2021 EAO	121,065.00			115,300.00				BCCI		04/23/2021	04/23/2021	04/23/2021	04/23/2021		
																										COA		04/23/2021	04/23/2021	04/23/2021	04/23/2021		
																										Holy Angel University		04/24/2021	04/24/2021	04/24/2021	04/24/2021		
	2021-04-013 Purchase of Office Supplies for use at COA Office at DPWH-Bataan 2nd DEO	Administrative Section	Shopping	No	05/05/2021		4/21-27/2021		04/28/2021	04/28/2021	04/29/2021	05/03/2021	05/06/2021		05/07/2021	14 c.d.		FY 2020 GAA EAO	107,905.35			102,767.00				BCCI		04/23/2021	04/23/2021	04/23/2021	04/23/2021		
																										COA		04/23/2021	04/23/2021	04/23/2021	04/23/2021		
																										Holy Angel University		04/24/2021	04/24/2021	04/24/2021	04/24/2021		
	21CB0059 Construction of Multi-Purpose Facility (Covered Court) Limay Polytechnic College, Brgy. Reformista, Limay, Bataan	Construction Section	Public Bidding	No	05/21/2021	04/21/2021	4/28-5/4/2021	05/05/2021	05/18/2021	05/18/2021	05/19/2021	05/20/2021	05/24/2021	05/26/2021	05/28/2021	75 c.d.		GAA 2021	2,969,999.48			2,903,230.03				BCA	04/30/2021	04/30/2021	04/30/2021	04/30/2021	04/30/2021		
																										COA	04/30/2021	04/30/2021	04/30/2021	04/30/2021	04/30/2021		
																										Holy Angel University	05/01/2021	05/01/2021	05/01/2021	05/01/2021	05/01/2021		
	21GCB0001 Purchase and Delivery of Portable Axle Load Weigher and Indicator with Complete Accessories and Equipment for Anti-Overloading and Road Safety, DPWH-Bataan 2nd DEO	Planning & Design Section	Public Bidding	No	05/27/2021	04/21/2021	4/28-5/4/2021	05/05/2021	05/18/2021	05/18/2021	05/19/2021	05/24/2021	05/31/2021	06/03/2021	06/07/2021	60 c.d.		PDE 2020	2,587,200.00			2,500,000.00				BCCI	04/30/2021	04/30/2021	04/30/2021	04/30/2021	04/30/2021		
																										COA	04/30/2021	04/30/2021	04/30/2021	04/30/2021	04/30/2021		
																										Holy Angel University	05/01/2021	05/01/2021	05/01/2021	05/01/2021	05/01/2021		
	21GCB0002 Replacement and Reinstallation of Damage In-Ground Automatic Traffic Counter/Classifier (ATC) Sensors with Complete Accessories of Two Survey Sites (2 Lanes) Gov. J.J. Linao Road, KO126+850 and KO155+600, Bataan 2nd District	Planning & Design Section	Public Bidding	No	05/27/2021	04/21/2021	4/28-5/4/2021	05/05/2021	05/18/2021	05/18/2021	05/19/2021	05/24/2021	05/31/2021	06/03/2021	06/07/2021	60 c.d.		SR2021-02-005131	2,450,710.50			2,432,178.00				BCCI	04/30/2021	04/30/2021	04/30/2021	04/30/2021	04/30/2021		
																										COA	04/30/2021	04/30/2021	04/30/2021	04/30/2021	04/30/2021		
																										Holy Angel University	05/01/2021	05/01/2021	05/01/2021	05/01/2021	05/01/2021		
	21GCB0003 Relocation and Reinstallation of In-Ground Automatic Traffic Counter/Classifier (ATC) Sensors with Complete Accessories (2 Lanes) Gov. J.J. Linao Road, KO141+890, Parang, Bagac, Bataan	Planning & Design Section	Public Bidding	No	05/27/2021	04/21/2021	4/28-5/4/2021	05/05/2021	05/18/2021	05/18/2021	05/19/2021	05/24/2021	05/31/2021	06/03/2021	06/07/2021	60 c.d.		SR2021-02-005127	1,225,355.25			1,216,089.00				BCCI	04/30/2021	04/30/2021	04/30/2021	04/30/2021	04/30/2021		
																										COA	04/30/2021	04/30/2021	04/30/2021	04/30/2021	04/30/2021		
																										Holy Angel University	05/01/2021	05/01/2021	05/01/2021	05/01/2021	05/01/2021		
	21CB0062 Construction of Farm to Market Road, Brgy. Duale, Limay, Bataan	Construction Section	Public Bidding	No	06/08/2021	04/28/2021	5/5-11/2021	05/12/2021	05/25/2021	05/25/2021	05/26/2021	05/31/2021	06/09/2021	06/11/2021	06/14/2021	120 c.d.		DA 2021	12,437,499.26			12,058,177.00				BCA	05/10/2021	05/10/2021	05/10/2021	05/10/2021	05/10/2021		
																										COA	05/10/2021	05/10/2021	05/10/2021	05/10/2021	05/10/2021		
																										Holy Angel University	05/11/2021	05/11/2021	05/11/2021	05/11/2021	05/11/2021		
	2021-05-014 Procurement of Sanitation and Disinfection Materials, Tools and Equipment for use at various offices, DPWH-Bataan 2nd DEO	Various Sections	Small Value Procurement	No			6/2-8/2021																										Cancelled due to revision of Program of Works
	2021-05-015 Procurement of Natural Disinfectant Dry Fogging Machine with Complete Accessories and Fogging Solutions for the use at various offices, DPWH-Bataan 2nd DEO	Various Sections	Small Value Procurement	No			6/2-8/2021																										Cancelled due to revision of Program of Works
	2021-05-016 Purchase of Office Supplies and Utilities for use in Planning and Design Section, DPWH-Bataan 2nd DEO	Various Sections	Shopping	No	06/15/2021		6/2-8/2021		06/09/2021	06/09/2021	06/10/2021	06/14/2021	06/16/2021		06/17/2021	14 c.d.		PDE 2020	312,469.50			297,590.00				BCCI		06/07/2021	06/07/2021	06/07/2021	06/07/2021		
																										COA		06/07/2021	06/07/2021	06/07/2021	06/07/2021		
																										Holy Angel University		06/08/2021	06/08/2021	06/08/2021	06/08/2021		
	2021-05-017 Purchase and Repair of Service Vehicle Spare Parts for the use of Two (2) Unit Service Vehicle of Planning and Design Section, DPWH-Bataan 2nd DEO	Various Sections	Small Value Procurement	No	06/15/2021		6/2-8/2021		06/09/2021	06/09/2021	06/10/2021	06/14/2021	06/																				

21CB0068 Construction of Farm to Market Road, Brgy. Bilolo, Orion, Bataan	Construction Section	Public Bidding	No	07/06/2021	06/04/2021	6/9-15/2021	06/16/2021	06/29/2021	06/29/2021	06/30/2021	07/02/2021	07/08/2021	07/13/2021	07/15/2021	90 c.d.		DA 2021	11,939,999.13			11,572,217.80			BCA	06/11/2021	06/11/2021	06/11/2021	06/11/2021	06/11/2021																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																										
																								COA	06/11/2021	06/11/2021	06/11/2021	06/11/2021	06/11/2021																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																										
																								DENR	06/16/2021	06/16/2021	06/16/2021	06/16/2021	06/16/2021																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																										
																								CCWI	06/22/2021	06/22/2021	06/22/2021	06/22/2021	06/22/2021																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																										
																								Holy Angel University	06/12/2021	06/12/2021	06/12/2021	06/12/2021	06/12/2021																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																										
21CB0069 Construction of Farm to Market Road, Brgy. Parang, Bagac, Bataan	Construction Section	Public Bidding	No	07/06/2021	06/04/2021	6/9-15/2021	06/16/2021	06/29/2021	06/29/2021	06/30/2021	07/02/2021	07/08/2021	07/13/2021	07/15/2021	120 c.d.		DA 2021	12,437,499.35			12,063,108.32			BCA	06/11/2021	06/11/2021	06/11/2021	06/11/2021	06/11/2021																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																										
																								COA	06/11/2021	06/11/2021	06/11/2021	06/11/2021	06/11/2021																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																										
																								DENR	06/16/2021	06/16/2021	06/16/2021	06/16/2021	06/16/2021																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																										
																								CCWI	06/22/2021	06/22/2021	06/22/2021	06/22/2021	06/22/2021																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																										
																								Holy Angel University	06/12/2021	06/12/2021	06/12/2021	06/12/2021	06/12/2021																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																										
21CB0070 Construction of Brgy. Banawang FMR, Brgy. Banawang, Bagac, Bataan	Construction Section	Public Bidding	No	07/06/2021	06/04/2021	6/9-15/2021	06/16/2021	06/29/2021	06/29/2021	06/30/2021	07/02/2021	07/08/2021	07/13/2021	07/15/2021	120 c.d.		DA 2021	12,437,499.37			12,060,652.68			BCA	06/11/2021	06/11/2021	06/11/2021	06/11/2021	06/11/2021																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																										
																								COA	06/11/2021	06/11/2021	06/11/2021	06/11/2021	06/11/2021																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																										
																								DENR	06/16/2021	06/16/2021	06/16/2021	06/16/2021	06/16/2021																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																										
																								CCWI	06/22/2021	06/22/2021	06/22/2021	06/22/2021	06/22/2021																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																										
																								Holy Angel University	06/12/2021	06/12/2021	06/12/2021	06/12/2021	06/12/2021																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																										
21GCB0004 Resurfacing of Shoulders along Bagac-Mariveles Road (SO1252LZ) (Biaan Section) Mariveles, Bataan	Maintenance Section	Public Bidding	No	07/06/2021	06/04/2021	6/9-15/2021	06/16/2021	06/29/2021	06/29/2021	06/30/2021	07/02/2021	07/08/2021	07/13/2021	07/15/2021	15 c.d.		2021 AMWP/PB- Routine Maintenance	499,991.04			499,130.00			BCCI	06/11/2021	06/11/2021	06/11/2021	06/11/2021	06/11/2021																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																										
																								COA	06/11/2021	06/11/2021	06/11/2021	06/11/2021	06/11/2021																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																										
																								CCWI	06/22/2021	06/22/2021	06/22/2021	06/22/2021	06/22/2021																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																										
																								Holy Angel University	06/12/2021	06/12/2021	06/12/2021	06/12/2021	06/12/2021																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																										

Department of Public Works and Highways-Bataan 2nd District Engineering Office
Procurement Monitoring Report as of June 30, 2021

Page 7 of 8

