

**Procurement Monitoring Report
As of JANUARY TO JUNE 2021**

ANNEX B -2

DPWH - BILIRAN DISTRICT ENGINEERING OFFICE PROCUREMENT MONITORING REPORT AS OF JUNE 2021

DPWH - BILIRAN DISTRICT ENGINEERING OFFICE PROCUREMENT MONITORING REPORT AS OF JUNE 2021						Date of Receipt of Invitation									Remarks (Explaining the changes from the APP)	Pre-Proc
Code (UACS / PAP)	Procurement Program/Project	PMO / End-User	Is this an Early Procurement Activity?	Mode of Procurement	List of Invited Observers	Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Delivery / Completion / Acceptance (if applicable)				
COMPLETED PROCUREMENT ACTIVITIES																
Civil Works																
5060403001	CID No. 201A0092: Concreting of Brgy. Matanggo To Sitio Patag, Brgy. Tabunan FMR (from 11.65293, 124.377381 to 11.657208, 124.375029)	Construction Section	No	Public Bidding	PICE, COA, VACC, PCA	12/4/2020	12/16/2020	12/16/2020	12/21/2020	12/28/2020	1/6/2021	-	-	11/19/2021		
5060403001	CID No. 201A0093: Concreting Of Brgy. Cabungsan FMR, Brgy. Cabungsan, Naval, Biliran (from 11.565107, 124.443321 to 11.561328, 124.441742)	Construction Section	No	Public Bidding	PICE, COA, VACC, PCA	12/4/2020	12/16/2020	12/16/2020	12/21/2020	12/28/2020	1/6/2021	-	-	11/19/2021		
5060403001	CID No. 201A0094: Concreting Of Brgy. Catmon FMR, Naval, Biliran (from 11.520325, 124.426745 to 11.515494, 124.433667)	Construction Section	No	Public Bidding	PICE, COA, VACC, PCA	12/15/2020	12/28/2020	12/28/2020	1/5/2021	1/12/2021	1/15/2021	-	-	12/2/2021		
3001042227000	CID No. 211A0001: Construction of Multi-Purpose Building, Brgy. Ungale (11.6913, 124.483538)	Construction Section	Yes	Public Bidding	PICE, COA, VACC, PCA	10/14/2020	10/27/2020	10/27/2020	11/3/2020	11/20/2020	11/23/2020	-	-	N/A		
300104224211000	CID No. 211A0002: Construction of Multi-Purpose Building (Covered Court), Brgy. Bunga (11.48085, 124.59011)	Construction Section	Yes	Public Bidding	PICE, COA, VACC, PCA	10/14/2020	10/27/2020	10/27/2020	11/3/2020	11/20/2020	11/23/2020	-	-	N/A		
310204101357000	CID No. 211A0003: Construction of Pawikan-Esperanza Diversion Road, Biliran (124.60305, 11.49893 to 124.56945, 11.47752)	Construction Section	Yes	Public Bidding	PICE, COA, VACC, PCA	10/14/2020	10/27/2020	10/27/2020	11/3/2020	11/20/2020	11/23/2020	-	-	9/29/2021		
320101106980000	CID No. 211A0004: Construction of Santol Flood Control along Biliran Circumferential Road (124.472083, 11.479808 to 124.472083, 11.479812)	Construction Section	Yes	Public Bidding	PICE, COA, VACC, PCA	10/14/2020	10/27/2020	10/27/2020	11/3/2020	11/20/2020	11/23/2020	-	-	9/29/2021		
320101106988000	CID No. 211A0005: Construction of Amambahag Flood Control along Biliran Cir. Road (124.524397, 11.66557 to 124.524393, 11.665548)	Construction Section	Yes	Public Bidding	PICE, COA, VACC, PCA	10/14/2020	10/27/2020	10/27/2020	11/3/2020	11/20/2020	11/23/2020	-	-	9/29/2021		
300116204404000	CID No. 211A0006: Rehabilitation of Access Road Leading to Villa Caneja to Anislagan Road Connecting to Anislagan Ceramics Producers Association (ACPA), Naval (from 11.56507222, 124.4404556 to 11.56047222, 124.4531639) (Sta. 0+000 to Sta. 1+600)	Construction Section	Yes	Public Bidding	PICE, COA, VACC, PCA	10/14/2020	10/27/2020	10/27/2020	11/3/2020	11/20/2020	11/23/2020	-	-	9/29/2021		
310108100697000	CID No. 211A0007: Rehabilitation of National Roads with Slips, Slope Collapse and Landslide – Secondary Roads – Biliran Circumferential Road – K1013+701 – K1014+397 (124.44555°, 11.5012° to 124.44286°, 11.50402°)	Construction Section	Yes	Public Bidding	PICE, COA, VACC, PCA	10/16/2020	10/29/2020	10/29/2020	11/5/2020	12/7/2020	12/10/2020	-	-	10/1/2022		
310108100688000	CID No. 211A0008: Rehabilitation of National Roads with Slips, Slope Collapse and Landslide – Secondary Roads – Biliran Circumferential Road – K1014+590 – K1015+085 (124.44245°, 11.50537° to 124.44022°, 11.50312°)	Construction Section	Yes	Public Bidding	PICE, COA, VACC, PCA	10/16/2020	10/29/2020	10/29/2020	11/5/2020	12/7/2020	12/10/2020	-	-	10/1/2022		
310202100876000	CID No. 211A0009: Network Development – Road Widening – Secondary Roads – Biliran Circumferential Road K1018+140 - K1019+200 (11.517001°, 124.424894° - 11.525617°, 124.424357°)	Construction Section	Yes	Public Bidding	PICE, COA, VACC, PCA	10/16/2020	10/29/2020	10/29/2020	11/5/2020	12/7/2020	12/10/2020	-	-	10/1/2022		
300117209816000	CID No. 211A0010: Concreting of Road, Sitio Anislag to Brgy. Proper Manlabang, Calbiran, Biliran (from 11.56328°, 124.584282° to 11.558878°, 124.584077°)	Construction Section	Yes	Public Bidding	PICE, COA, VACC, PCA	10/16/2020	10/29/2020	10/29/2020	11/5/2020	12/7/2020	12/10/2020	-	-	N/A		
300107201274000	CID No. 211A0011: Construction of Flood Control, Brgy. Bool East, Culaba, Biliran 124.521328°, 11.673926° - 124.521303°, 11.673975°	Construction Section	Yes	Public Bidding	PICE, COA, VACC, PCA	10/16/2020	10/29/2020	10/29/2020	11/5/2020	12/7/2020	12/10/2020	-	-	N/A		
300104224210000	CID No. 211A0012: Construction of Multi-Purpose Building (Covered Court), Brgy. Alegria, Calbiran, Biliran 11.59995°, 124.5683°	Construction Section	Yes	Public Bidding	PICE, COA, VACC, PCA	10/16/2020	10/29/2020	10/29/2020	11/5/2020	12/7/2020	12/10/2020	-	-	N/A		
300104224214000	CID No. 211A0013: Construction of Multi-Purpose Building (Covered Court), Brgy. Hagukhikan, Naval, Biliran 11.53444°, 124.45931°	Construction Section	Yes	Public Bidding	PICE, COA, VACC, PCA	10/16/2020	10/29/2020	10/29/2020	11/5/2020	12/7/2020	12/10/2020	-	-	N/A		

**Procurement Monitoring Report
As of JANUARY TO JUNE 2021**

**ANNEX B -2
DPWH - BILIRAN DISTRICT ENGINEERING OFFICE PROCUREMENT MONITORING REPORT AS OF JUNE 2021**

DPWH - BILIRAN DISTRICT ENGINEERING OFFICE PROCUREMENT MONITORING REPORT AS OF JUNE 2021						Date of Receipt of Invitation								
Code (UACS / PAP)	Procurement Program/Project	PMO / End-User	Is this an Early Procurement Activity?	Mode of Procurement	List of Invited Observers	Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Delivery / Completion / Acceptance (if applicable)	Remarks (Explaining the changes from the APP)	Pre-Proc
30010422421500	CID No. 21IA0014: Construction of Multi-Purpose Building (Covered Court), Brgy. Inasuyan, Kawayan, Biliran 11.691295°, 124.483527°	Construction Section	Yes	Public Bidding	PICE, COA, VACC, PCA	10/16/2020	10/29/2020	10/29/2020	11/5/2020	12/7/2020	12/10/2020	-	-	N/A
30010422422000	CID No. 21IA0015: Construction of Multi-Purpose Building (Covered Court), So. San Roque, Brgy. Larrasabal, Naval, Biliran (11.581938°, 124.409163°)	Construction Section	Yes	Public Bidding	PICE, COA, VACC, PCA	10/16/2020	10/29/2020	10/29/2020	11/5/2020	12/7/2020	12/10/2020	-	-	N/A
31010810069200	CID No. 21IA0016: Rehabilitation of Roads with Slips, Slope Collapse and Landslide - Secondary Roads - Biliran Circumferential Road - K1110+562 - K1110+717, K1110+791 - K1110+983, K1111+062 - K1111+095, K1111+506 - K1111+677, (124.50908°, 11.47578° to 124.50905°, 11.47704°), (124.50932°, 11.47785° to 124.50966°, 11.47907°), (124.5101°, 11.47976° to 124.50998°, 11.47966°), (124.50671°, 11.48152° to 124.50549°, 11.48233°)	Construction Section	Yes	Public Bidding	PICE, COA, VACC, PCA	10/23/2020	11/5/2020	11/5/2020	11/11/2020	12/9/2020	12/14/2020	-	-	10/8/2021
32010110697000	CID No. 21IA0017: Construction of Añog Flood Control along Biliran Circumferential Road, Cabucgayan, Biliran (124.56634°, 11.47963° - 124.5641°, 11.48061°)	Construction Section	Yes	Public Bidding	PICE, COA, VACC, PCA	10/23/2020	11/5/2020	11/5/2020	11/11/2020	12/9/2020	12/14/2020	-	-	10/8/2021
32010110698200	CID No. 21IA0018: Rehabilitation of Caraycaray Flood Control along Biliran Circumferential Road (124.41261°, 11.5599° to 124.41372°, 11.55871°) 0+454 TO 0+684 (LEFT SIDE UPSTREAM)	Construction Section	Yes	Public Bidding	PICE, COA, VACC, PCA	10/23/2020	11/5/2020	11/5/2020	11/11/2020	12/9/2020	12/14/2020	-	-	10/8/2021
30010720127900	CID No. 21IA0019: Construction of Seawall, Barangay Virginia to Barangay Marvel, Biliran (from 11.65824444, 124.5412139 to 11.65951944, 124.5401722)	Construction Section	Yes	Public Bidding	PICE, COA, VACC, PCA	10/23/2020	11/5/2020	11/5/2020	11/11/2020	12/9/2020	12/14/2020	-	-	10/8/2021
32010110697200	CID No. 21IA0020: Construction of Biliwang Flood Control along Biliran Circumferential Road, Kawayan, Biliran (124.400005°, 11.696977° - 124.400033°, 11.696872°)	Construction Section	Yes	Public Bidding	PICE, COA, VACC, PCA	10/23/2020	11/5/2020	11/5/2020	11/11/2020	12/9/2020	12/14/2020	-	-	10/8/2021
30010720127500	CID No. 21IA0021: Construction of Flood Control, So. Cogon, Brgy. Larrasabal, Naval, Biliran 124.412978°, 11.574307°, - 124.413143°, 11.574247°	Construction Section	Yes	Public Bidding	PICE, COA, VACC, PCA	10/23/2020	11/5/2020	11/5/2020	11/11/2020	12/9/2020	12/14/2020	-	-	N/A
30010422421600	CID No. 21IA0022: Construction of Multi-Purpose Building (Covered Court), Barangay Liblong, Naval, Biliran (11.546807°, 124.468103°)	Construction Section	Yes	Public Bidding	PICE, COA, VACC, PCA	10/23/2020	11/5/2020	11/5/2020	11/11/2020	12/9/2020	12/14/2020	-	-	N/A
30010422421300	CID No. 21IA0023: Construction of Multi-Purpose Building (Covered Court), Barangay Catmon, Naval, Biliran (11.525213°, 124.422362°)	Construction Section	Yes	Public Bidding	PICE, COA, VACC, PCA	10/23/2020	11/5/2020	11/5/2020	11/11/2020	12/9/2020	12/14/2020	-	-	N/A
30010720127800	CID No. 21IA0024: Construction of Seawall, Barangay Sto. Niño, Naval, Biliran (11.547955°, 124.400280° to 11.547441°, 124.407711°)	Construction Section	Yes	Public Bidding	PICE, COA, VACC, PCA	10/23/2020	11/5/2020	11/5/2020	11/11/2020	12/9/2020	12/14/2020	-	-	N/A
300104225000	CID No. 21IA0025: Construction of Multi-Purpose Building (Prosecutors Office) (11.57541°, 124.40897°)	Construction Section	Yes	Public Bidding	PICE, COA, VACC, PCA	10/23/2020	11/5/2020	11/5/2020	11/11/2020	12/9/2020	12/14/2020	-	-	N/A
31010810069300	CID No. 21IA0026: Rehabilitation of National Roads with Slips, Slope Collapse and Landslide - Secondary Roads - Biliran Cir. Road - K1110+887 - K1111+683 (124.50941°, 11.47868° to 124.44022°, 11.50312°)	Construction Section	Yes	Public Bidding	PICE, COA, VACC, PCA	10/29/2020	11/10/2020	11/10/2020	11/13/2020	12/10/2020	12/15/2020	-	-	10/14/2021
31010810069100	CID No. 21IA0027: Rehabilitation of National Roads with Slips, Slope Collapse & Landslide - Secondary Roads - Biliran Cir. Road - K1074+204 - K1074+950 (124.56516°, 11.61567° to 124.5629°, 11.61083°)	Construction Section	Yes	Public Bidding	PICE, COA, VACC, PCA	10/29/2020	11/10/2020	11/10/2020	11/13/2020	12/10/2020	12/15/2020	-	-	10/14/2021
32010110698300	CID No. 21IA0028: Rehabilitation of Caraycaray Flood Control along Biliran Circumferential Road (124.55998°, 11.41286° to 124.41359°, 11.5583°) 0+480 to 0+710 (RIGHT SIDE UPSTREAM)	Construction Section	Yes	Public Bidding	PICE, COA, VACC, PCA	10/29/2020	11/10/2020	11/10/2020	11/13/2020	12/10/2020	12/15/2020	-	-	10/14/2021
30010620073900	CID No. 21IA0029: Construction of Flood Protection Structure, Brgy. Caraycaray (124.41446°, 11.55741° to 124.41598°, 11.55767°) 0+858 to 1+048 (RIGHT BANK UPSTREAM)	Construction Section	Yes	Public Bidding	PICE, COA, VACC, PCA	10/29/2020	11/10/2020	11/10/2020	11/13/2020	12/10/2020	12/15/2020	-	-	10/14/2021
30010720127700	CID No. 21IA0031: Construction of Seawall, Barangay Bunga, Cabucgayan (from 11.47946°, 124.589985° to 11.479003°, 124.588087°)	Construction Section	Yes	Public Bidding	PICE, COA, VACC, PCA	10/29/2020	11/10/2020	11/10/2020	11/13/2020	12/10/2020	12/15/2020	-	-	10/14/2021

**Procurement Monitoring Report
As of JANUARY TO JUNE 2021**

**ANNEX B -2
DPWH - BILIRAN DISTRICT ENGINEERING OFFICE PROCUREMENT MONITORING REPORT AS OF JUNE 2021**

DPWH - BILIRAN DISTRICT ENGINEERING OFFICE PROCUREMENT MONITORING REPORT AS OF JUNE 2021															
Code (UACS / PAP)	Procurement Program/Project	PMO / End-User	Is this an Early Procurement Activity?	Mode of Procurement	List of Invited Observers	Date of Receipt of Invitation								Remarks (Explaining the changes from the APP)	Pre-Proc
						Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Delivery / Completion / Acceptance (If applicable)			
32010110696900	CID No. 21IA0032: Construction of Afog Flood Control along Biliran Circumferential Road (Cabuagayan-Biliran Section), Cabuagayan (124.563250, 11.481719 to 124.563075, 11.483220)	Construction Section	Yes	Public Bidding	PICE, COA, VACC, PCA	10/29/2020	11/10/2020	11/10/2020	11/13/2020	12/10/2020	12/15/2020	-	-	N/A	
30011720981500	CID No. 21IA0033: Concreting of Road at Brgy. Proper to Sitio Eden, Capifahan (11.575573, 124.468191 to 11.574138, 124.465164)	Construction Section	Yes	Public Bidding	PICE, COA, VACC, PCA	10/29/2020	11/10/2020	11/10/2020	11/13/2020	12/10/2020	12/15/2020	-	-	N/A	
30010422421200	CID No. 21IA0034: Const. of Multi-Purpose Building (Covered Court), Brgy. Cubangaan (11.56616, 124.43774)	Construction Section	Yes	Public Bidding	PICE, COA, VACC, PCA	10/29/2020	11/10/2020	11/10/2020	11/13/2020	12/10/2020	12/15/2020	-	-	N/A	
30010422421800	CID No. 21IA0035: Const. of Multi-Purpose Building (Covered Court), Brgy. Salangi (11.621347, 124.40572)	Construction Section	Yes	Public Bidding	PICE, COA, VACC, PCA	10/29/2020	11/10/2020	11/10/2020	11/13/2020	12/10/2020	12/15/2020	-	-	N/A	
30010422421800	CID No. 21IA0036: Rehabilitation of Roads with Slips, Slope Collapse and Landslide – Secondary Roads - Biliran Circumferential Rd - K1061+591- K1062+625 (124.49686°, 11.68939° to 124.503379°, 11.685317°)	Construction Section	Yes	Public Bidding	PICE, COA, VACC, PCA	11/11/2020	11/23/2020	11/23/2020	11/26/2020	12/14/2020	12/17/2020	-	-	10/23/2021	
32010110697900	CID No. 21IA0038: Construction of Mapuyo Flood Control along Biliran Circumferential Road, Kawayan, Biliran (124.42748°, 11.703055° - 124.427643°, 11.702932°)	Construction Section	Yes	Public Bidding	PICE, COA, VACC, PCA	11/11/2020	11/23/2020	11/23/2020	11/26/2020	12/14/2020	12/17/2020	-	-	10/23/2021	
30010422421700	CID No. 21IA0039: Construction of Multi-Purpose Building (Covered Court) Barangay Pili, Almeria, Biliran (11.63559°, 124.377448°)	Construction Section	Yes	Public Bidding	PICE, COA, VACC, PCA	11/11/2020	11/23/2020	11/23/2020	11/26/2020	12/14/2020	12/17/2020	-	-	N/A	
30011720982500	CID No. 21IA0040: Widening of Road, So. Blasong, Barangay Talehid, Almeria, Biliran (11.639113°, 124.362621° - 11.639653°, 124.36419°)	Construction Section	Yes	Public Bidding	PICE, COA, VACC, PCA	11/11/2020	11/23/2020	11/23/2020	11/26/2020	12/14/2020	12/17/2020	-	-	N/A	
30011620440000	CID No. 21IA0041: Construction of Access Road leading to Higatangan Lighthouse, Naval, Biliran (11.5727°, 124.2584° - 11.5682°, 124.2642°)	Construction Section	Yes	Public Bidding	PICE, COA, VACC, PCA	11/13/2020	11/26/2020	11/26/2020	12/2/2020	12/16/2020	12/21/2020	-	-	10/29/2021	
31020210067900	CID No. 21IA0042: Network Development - Road Widening - Secondary Roads - Biliran Circumferential Road-K1031+252-K1032+328 (11.60191°, 124.389682° - 11.60527°, 124.384147°)	Construction Section	Yes	Public Bidding	PICE, COA, VACC, PCA	11/13/2020	11/26/2020	11/26/2020	12/2/2020	12/16/2020	12/21/2020	-	-	10/29/2021	
32010110697600	CID No. 21IA0043: Construction of Kaulanguhan Flood Control along Biliran Circumferential Road, Calibiran, Biliran (124.5567°, 11.5889°, - 124.5598°, 11.5890°)	Construction Section	Yes	Public Bidding	PICE, COA, VACC, PCA	11/13/2020	11/26/2020	11/26/2020	12/2/2020	12/16/2020	12/21/2020	-	-	10/29/2021	
30011720982300	CID No. 21IA0044: Rehabilitation Of Barangay Road, Barangay Villa Enage, Biliran (from 11.473496, 124.48542 to 11.472241, 124.489783)	Construction Section	Yes	Public Bidding	PICE, COA, VACC, PCA	11/13/2020	11/26/2020	11/26/2020	12/2/2020	12/16/2020	12/21/2020	-	-	10/29/2021	
30011620440000	CID No. 21IA0045: Road Widening, Barangay Binohangan, Calibiran, Biliran (11.594429°, 124.567634° TO 11.595479°, 124.56893°)	Construction Section	Yes	Public Bidding	PICE, COA, VACC, PCA	11/13/2020	11/26/2020	11/26/2020	12/2/2020	12/16/2020	12/21/2020	-	-	N/A	
31010810069000	CID No. 21IA0046: Rehabilitation of Roads with Slips, Slope Collapse and Landslide - Secondary Roads - Biliran Circumferential Rd - K1071+831-K1072+605 (124.5577°, 11.63362° to 124.56054°, 11.62767°)	Construction Section	Yes	Public Bidding	PICE, COA, VACC, PCA	11/20/2020	12/2/2020	12/2/2020	12/7/2020	12/18/2020	12/23/2020	-	-	11/5/2021	
32010110697500	CID No. 21IA0047: Construction of Cabibihan Flood Control along Biliran Circumferential Road, Calibiran, Biliran (124.548923°, 11.581799° - 124.548888°, 11.581388°)	Construction Section	Yes	Public Bidding	PICE, COA, VACC, PCA	11/20/2020	12/2/2020	12/2/2020	12/7/2020	12/18/2020	12/23/2020	-	-	11/5/2021	
30011720982000	CID No. 21IA0048: Construction/Improvement Of Access Road, Barangay Tabunan North – Sitio Tadloy, Barangay Masagongsong, Kawayan, Biliran (from 11.65544, 124.362861 to 11.659503, 124.363598)	Construction Section	Yes	Public Bidding	PICE, COA, VACC, PCA	11/20/2020	12/2/2020	12/2/2020	12/7/2020	12/18/2020	12/23/2020	-	-	11/5/2021	
30010422420900	CID No. 21IA0050: Construction of Multi-Purpose Building (Barangay Hall)Barangay Agpang, Naval, Biliran (11.588608°, 124.395885°)	Construction Section	Yes	Public Bidding	PICE, COA, VACC, PCA	11/20/2020	12/2/2020	12/2/2020	12/7/2020	12/18/2020	12/23/2020	-	-	N/A	
30011620440200	CID No. 21IA0053: Construction of Access Road Leading to Pondol Falls, Almeria, Biliran (124.41875°, 11.62164° to 124.421119°, 11.62041°)	Construction Section	Yes	Public Bidding	PICE, COA, VACC, PCA	11/27/2020	12/9/2020	12/9/2020	12/4/2020	12/22/2020	12/29/2021	-	-	11/12/2021	
30010422422300	CID No. 21IA0054: Construction of Multi-Purpose Building (Legislative Building), Phase 1 (11.571208, 124.58027)	Construction Section	Yes	Public Bidding	PICE, COA, VACC, PCA	11/27/2020	12/9/2020	12/9/2020	12/4/2020	12/22/2020	12/29/2021	-	-	N/A	

**Procurement Monitoring Report
As of JANUARY TO JUNE 2021**

**ANNEX B -2
DPWH - BILIRAN DISTRICT ENGINEERING OFFICE PROCUREMENT MONITORING REPORT AS OF JUNE 2021**

Code (UACS / PAP)	Procurement Program/Project	PMO / End-User	Is this an Early Procurement Activity?	Mode of Procurement	List of Invited Observers	Date of Receipt of Invitation							Remarks (Explaining the changes from the APP)	Pre-Proc
						Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Delivery / Completion / Acceptance (if applicable)		
300117209817000	CID No. 21IA0055: Construction of Barangay Road, So. Cadama Barangay Lucsoon, Naval, Biliran (11.575666°, 124.440902° to 11.575916°, 124.441438°)	Construction Section	Yes	Public Bidding	PICE, COA, VACC, PCA	11/27/2020	12/9/2020	12/9/2020	12/4/2020	12/22/2020	12/29/2021	-	-	N/A
300104224228000	CID No. 21IA0057: Construction of Multi-Purpose Building, Biliran Provincial Hospital (124.41217°, 11.58075°)	Construction Section	Yes	Public Bidding	PICE, COA, VACC, PCA	12/4/2020	12/16/2020	12/16/2020	12/21/2020	12/28/2020	1/6/2021	-	-	11/19/2021
300106200738000	CID No. 21IA0058: Construction of Flood Control Structure, Sitio Lomboy, Phase II, Barangay Calumpang, Naval, Biliran (124.414298°, 11.573994° - 124.417324°, 11.575703°)	Construction Section	Yes	Public Bidding	PICE, COA, VACC, PCA	12/4/2020	12/16/2020	12/16/2020	12/21/2020	12/28/2020	1/6/2021	-	-	11/19/2021
300107201276000	CID No. 21IA0059: Construction of Flood Control, So. Lomboy, Barangay Calumpang, Naval, Biliran (124.420404°, 11.578751° - 124.420785°, 11.578989°)	Construction Section	Yes	Public Bidding	PICE, COA, VACC, PCA	12/4/2020	12/16/2020	12/16/2020	12/21/2020	12/28/2020	1/6/2021	-	-	11/19/2021
300106200737000	CID No. 21IA0060: Construction of Flood Control Structure, Sitio Lomboy, Phase I, Barangay Calumpang, Naval, Biliran (124.413506°, 11.573891° - 124.414298°, 11.573994°)	Construction Section	Yes	Public Bidding	PICE, COA, VACC, PCA	12/4/2020	12/16/2020	12/16/2020	12/21/2020	12/28/2020	1/6/2021	-	-	N/A
300117209822000	CID No. 21IA0061: Rehabilitation of Barangay Road, Brgy. Palanay, Calbiran, Biliran (from 11.572156, 124.581044 TO 11.571606, 124.581117)	Construction Section	Yes	Public Bidding	PICE, COA, VACC, PCA	12/4/2020	12/16/2020	12/16/2020	12/21/2020	12/28/2020	1/6/2021	-	-	N/A
300106200736000	CID No. 21IA0063: Construction of Ungali Flood Control along Biliran Circumferential Road (124.455807°, 11.700648° - 124.455675°, 11.700817°)	Construction Section	Yes	Public Bidding	PICE, COA, VACC, PCA	12/11/2020	12/23/2020	12/23/2020	1/4/2021	1/11/2021	1/14/2021	-	-	11/28/2021
320101106977000	CID No. 21IA0064: Construction of Main Flood Control along Biliran Circumferential Road, Calbiran, Biliran (124.547357°, 11.565517° - 124.547363°, 11.565663°)	Construction Section	Yes	Public Bidding	PICE, COA, VACC, PCA	12/11/2020	12/23/2020	12/23/2020	1/4/2021	1/11/2021	1/14/2021	-	-	11/28/2021
300117209819000	CID No. 21IA0065: Construction Of Road Leading To Caanibongan Elementary School (from 11.50185, 124.561396 to 11.504677, 124.562497)	Construction Section	Yes	Public Bidding	PICE, COA, VACC, PCA	12/11/2020	12/23/2020	12/23/2020	1/4/2021	1/11/2021	1/14/2021	-	-	N/A
300104224222000	CID No. 21IA0066: Construction of Multi-Purpose Building (Health Facility) Phase II, Brgy. Ermita, Maripipi, Biliran (11.7717°, 124.3455°)	Construction Section	Yes	Public Bidding	PICE, COA, VACC, PCA	12/11/2020	12/23/2020	12/23/2020	1/4/2021	1/11/2021	1/14/2021	-	-	N/A
300104224224000	CID No. 21IA0067: Construction of Multi-Purpose Building (Municipal Hospital) in Maripipi, Biliran (11.773303°, 124.346013°)	Construction Section	Yes	Public Bidding	PICE, COA, VACC, PCA	12/11/2020	12/23/2020	12/23/2020	1/4/2021	1/11/2021	1/14/2021	-	-	N/A
300104224221000	CID No. 21IA0068: Construction of Multi-Purpose Building (Day Care Center) Barangay Alipolo, Naval, Biliran (11.572577°, 124.391437°)	Construction Section	Yes	Public Bidding	PICE, COA, VACC, PCA	12/11/2020	12/23/2020	12/23/2020	1/4/2021	1/11/2021	1/14/2021	-	-	N/A
300104224230000	CID No. 21IA0069: Rehabilitation of Multi-Purpose Building (Calbiran Public Market), Barangay Palanay, Calbiran, Biliran (11.57193, 124.58168)	Construction Section	Yes	Public Bidding	PICE, COA, VACC, PCA	12/11/2020	12/23/2020	12/23/2020	1/4/2021	1/11/2021	1/14/2021	-	-	N/A
300104224233000	CID No. 21IA0070: Rehabilitation of Multi-Purpose Building Barangay Calumpang, Naval, Biliran (11.56733°, 124.410335°)	Construction Section	Yes	Public Bidding	PICE, COA, VACC, PCA	12/11/2020	12/23/2020	12/23/2020	1/4/2021	1/11/2021	1/14/2021	-	-	N/A
300205100059000	CID No. 21IA0071: Construction of Level III Water Supply System, Calbiran, Biliran (11.564423°, 124.575122° - 11.571239°, 124.580113°)	Construction Section	Yes	Public Bidding	PICE, COA, VACC, PCA	12/17/2020	12/29/2020	12/29/2020	1/6/2021	1/13/2021	1/18/2021	-	-	12/2/2021
310305101389000	CID No. 21IA0072: Widening of Permanent Bridges- Moog Bridge (B00029BR) along Biliran Circumferential Rd.(124.44945°, 11.48794°)	Construction Section	Yes	Public Bidding	PICE, COA, VACC, PCA	12/17/2020	12/29/2020	12/29/2020	1/6/2021	1/13/2021	1/18/2021	-	-	12/2/2021
320101106978000	CID No. 21IA0073: Construction of Mapula Flood Control along Biliran Circumferential Road, Calbiran (124.549095°, 11.574255° - 124.548995°, 11.574268°)	Construction Section	Yes	Public Bidding	PICE, COA, VACC, PCA	12/17/2020	12/29/2020	12/29/2020	1/6/2021	1/13/2021	1/18/2021	-	-	12/2/2021
320101106984000	CID No. 21IA0074: Rehabilitation of Catmon Flood Control along Biliran Circumferential Road, Naval, Biliran (124.426597°, 11.526975° - 124.426735°, 11.526852°)	Construction Section	Yes	Public Bidding	PICE, COA, VACC, PCA	12/17/2020	12/29/2020	12/29/2020	1/6/2021	1/13/2021	1/18/2021	-	-	12/2/2021
300106200735000	CID No. 21IA0075: Construction of Flood Control Structure, Barangay Lamasabal, Naval, Biliran (124.4090°, 11.5827°, - 124.4068°, 11.5811°)	Construction Section	Yes	Public Bidding	PICE, COA, VACC	12/17/2020	12/29/2020	12/29/2020	1/6/2021	1/13/2021	1/18/2021	-	-	12/2/2021

**Procurement Monitoring Report
As of JANUARY TO JUNE 2021**

**ANNEX B-2
DPWH - BILIRAN DISTRICT ENGINEERING OFFICE PROCUREMENT MONITORING REPORT AS OF JUNE 2021**

Code (UACS / PAP)	Procurement Program/Project	PMO / End-User	Is this an Early Procurement Activity?	Mode of Procurement	List of Invited Observers	Date of Receipt of Invitation						Delivery / Completion / Acceptance (if applicable)	Remarks (Explaining the changes from the APP)	Pre-Proc
						Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award			
32010110697300	CID No. 21IA0076: Construction of Binohangan Flood Control, Calbiran, Biliran (124.564292", 11.590615" - 124.564222", 11.590657")	Construction Section	Yes	Public Bidding	PICE, COA, VACC, PCA	12/17/2020	12/29/2020	12/29/2020	1/6/2021	1/13/2021	1/18/2021	-	-	12/29/2020
30010920105200	CID No. 21IA0077: Construction Of Drainage System Of The Provincial Capitol At Barangay Calumpang, Naval, Biliran (11.567087", 124.409657")	Construction Section	Yes	Public Bidding	PICE, COA, VACC, PCA	12/17/2020	12/29/2020	12/29/2020	1/6/2021	1/13/2021	1/18/2021	-	-	N/A
31030410080000	CID No. 21IA0078: Rehabilitation/ Major Repair of Permanent Bridge, Bagongbong Br. (B000348R) along Biliran Circumferential Rd (11.610965", 124.5363167")	Construction Section	Yes	Public Bidding	PICE, COA, VACC, PCA	12/17/2020	12/29/2020	12/29/2020	1/6/2021	1/13/2021	1/18/2021	-	-	N/A
30011720962100	CID No. 21IA0079: Rehabilitation of Barangay Road, Barangay Lucsoon, Naval, Biliran 11.578597, 124.450293 TO 11.577712, 124.449002	Construction Section	Yes	Public Bidding	PICE, COA, VACC, PCA	12/17/2020	12/29/2020	12/29/2020	1/6/2021	1/13/2021	1/18/2021	-	-	N/A
30020510006000	CID No. 21IA0081: Construction of Level III Water Supply System, Kawayan, Biliran (11.678913", 124.357414")	Construction Section	Yes	Public Bidding	PICE, COA, VACC, PCA	12/24/2020	1/5/2021	1/5/2021	1/6/2021	1/15/2021	1/20/2021	-	-	12/9/2020
30010422423200	CID No. 21IA0084: Rehabilitation of Multi-Purpose Building (Rural Health Unit), Jamorawon, Almeria, Biliran (11.603317", 124.386648")	Construction Section	Yes	Public Bidding	PICE, COA, VACC, PCA	12/24/2020	1/5/2021	1/5/2021	1/6/2021	1/15/2021	1/20/2021	-	-	N/A
30010422421400	CID No. 21IA0085: Construction of Multi-Purpose Building In Barangay Hagulnikhan, Naval, Biliran (11.52465, 124.44627)	Construction Section	Yes	Public Bidding	PICE, COA, VACC, PCA	12/24/2020	1/5/2021	1/5/2021	1/6/2021	1/15/2021	1/20/2021	-	-	N/A
30020510005800	CID No. 21IA0086: Construction of Level III Water Supply System, Almeria, Biliran (11.620385", 124.379353")	Construction Section	Yes	Public Bidding	PICE, COA, VACC, PCA	1/5/2021	1/18/2021	1/18/2021	1/21/2021	1/28/2021	2/2/2021	-	-	12/21/2020
31030510138800	CID No. 21IA0087: Widening of Permanent Bridges- Busail Br. (B00030BR) along Biliran Circumferential Rd. (124.44616", 11.49123")	Construction Section	Yes	Public Bidding	PICE, COA, VACC, PCA	1/5/2021	1/18/2021	1/18/2021	1/21/2021	1/28/2021	2/2/2021	-	-	12/21/2020
30010820038100	CID No. 21IA0088: onstruction Of Slope Protection Structure, Brgy. Caucab, Almeria, Biliran 11.657961, 124.406751 to 11.658616, 124.407284 (section-1) 11.660017, 124.409485 to 11.660502, 124.409576 (section-2)	Construction Section	Yes	Public Bidding	PICE, COA, VACC, PCA	1/5/2021	1/18/2021	1/18/2021	1/21/2021	1/28/2021	2/2/2021	-	-	12/21/2020
30010920105500	CID No. 21IA0090: Construction Of Drainage, Barangay Poblacion, Almeria, Biliran (11.619317", 124.380291" - 11.620508", 124.381435")	Construction Section	Yes	Public Bidding	PICE, COA, VACC, PCA	1/5/2021	1/18/2021	1/18/2021	1/21/2021	1/28/2021	2/2/2021	-	-	N/A
30010820037900	CID No. 21IA0091: Construction of Drainage/Slope Protection Works, Sitio Owakon, Barangay Villa Consuelo, Naval, Biliran. (124.5004", 11.5781" to 124.49838", 11.58713")	Construction Section	Yes	Public Bidding	PICE, COA, VACC, PCA	1/15/2021	1/27/2021	1/27/2021	2/1/2021	2/8/2021	2/11/2021	-	-	12/29/2020
30010422422900	CID No. 21IA0092: Construction of Multi-Purpose Building, Maripipi Municipal Health Office, Maripipi, Biliran (11.775985", 124.347195")	Construction Section	Yes	Public Bidding	PICE, COA, VACC, PCA	1/15/2021	1/27/2021	1/27/2021	2/1/2021	2/8/2021	2/11/2021	-	-	12/29/2020
30010422421900	CID No. 21IA0093: Construction of Multi-Purpose Building (Covered Court), Esperanza, Cabugayan, Biliran (11.473149, 124.570256)	Construction Section	Yes	Public Bidding	PICE, COA, VACC, PCA	1/15/2021	1/27/2021	1/27/2021	2/1/2021	2/8/2021	2/11/2021	-	-	12/29/2020
30011720961800	CID No. 21IA0094: Construction of Drainage, Real St., Barangay Palengke - Barangay Victory, Phase I, Calbiran, Biliran 11.567567, 124.58166 TO 11.570026, 124.581103	Construction Section	Yes	Public Bidding	PICE, COA, VACC, PCA	1/15/2021	1/27/2021	1/27/2021	2/1/2021	2/8/2021	2/11/2021	-	-	N/A
30010320366200	CID No. 21IA0095: Construction of Multi-Purpose Building, Barangay Capifahan, Naval, Biliran (11.578767", 124.469668")	Construction Section	Yes	Public Bidding	PICE, COA, VACC, PCA	1/15/2021	1/27/2021	1/27/2021	2/1/2021	2/8/2021	2/11/2021	-	-	N/A
31020410135800	CID No. 21IA0096: Construction of Naval Diversion Road (Riverside to Provincial Hospital), Biliran (124.4051", 11.55815" to 124.5615", 11.51713")	Construction Section	Yes	Public Bidding	PICE, COA, VACC, PCA	1/16/2021	1/29/2021	1/29/2021	2/3/2021	2/10/2021	2/16/2021	-	-	1/4/2021
30010320368500	CID No. 21IA0104: Construction of Multi-Purpose Building, Biliran	Construction Section	Yes	Public Bidding	PICE, COA, VACC, PCA	1/29/2021	2/10/2021	2/10/2021	2/15/2021	2/22/2021	2/25/2021	-	-	1/13/2021

**Procurement Monitoring Report
As of JANUARY TO JUNE 2021**

ANNEX B -2

DPWH - BILIRAN DISTRICT ENGINEERING OFFICE PROCUREMENT MONITORING REPORT AS OF JUNE 2021

ANNEX D-2 DPWH - BILIRAN DISTRICT ENGINEERING OFFICE PROCUREMENT MONITORING REPORT AS OF JUNE 2021														
Code (UACS / PAP)	Procurement Program/Project	PMO / End-User	Is this an Early Procurement Activity?	Mode of Procurement	List of Invited Observers	Date of Receipt of Invitation							Remarks (Explaining the changes from the APP)	Pre-Proc
						Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Delivery / Completion / Acceptance (if applicable)		
30010422431000	CID No. 21IA0107: Rehabilitation of Multi-Purpose Building (Covered Court), Poblacion, Kawayan, Biliran (11.6786°, 124.3568°)	Construction Section	Yes	Public Bidding	PICE, COA, VACC, PCA	1/29/2021	2/10/2021	2/10/2021	2/15/2021	2/22/2021	2/25/2021	-	-	N/A
300116201297000	CID No. 21IA0109: Concreting of Brgy. Imelda Fmr, Brgy. Imelda, Naval, Biliran (from 11.601143, 124.459186 to 11.606772, 124.468803)	Construction Section	No	Public Bidding	PICE, COA, VACC, PCA	2/12/2021	2/24/2021	2/24/2021	3/1/2021	3/8/2021	3/11/2021	-	-	1/28/2021
300116201297000	CID No. 21IA0110: Concreting of Barangay P.S. Eamiguel FMR, Naval, Biliran (11.595778°, 124.429078° - 11.591233°, 124.4273°)	Construction Section	No	Public Bidding	PICE, COA, VACC, PCA	2/12/2021	2/24/2021	2/24/2021	3/1/2021	3/8/2021	3/11/2021	-	-	1/28/2021
300116201297000	CID No. 21IA0111: Concreting of Brgy. Marvel FMR, Brgy. Marvel, Culaba, Biliran (11.646589°, 124.518392° - 11.642151°, 124.514643°)	Construction Section	No	Public Bidding	PICE, COA, VACC, PCA	2/12/2021	2/24/2021	2/24/2021	3/1/2021	3/8/2021	3/11/2021	-	-	1/28/2021
300116201297000	CID No. 21IA0112: Concreting of Brgy. Salawad FMR, Brgy. Salawad, Cabucapayan, Biliran (11.522891°, 124.605916° - 11.520716°, 124.602727°)	Construction Section	No	Public Bidding	PICE, COA, VACC, PCA	2/12/2021	2/24/2021	2/24/2021	3/1/2021	3/8/2021	3/11/2021	-	-	1/28/2021
300116201297000	CID No. 21IA0113: Concreting of Brgy. Liblong Fmr, Brgy. Liblong, Naval, Biliran (from 11.542738, 124.477261 to 11.543516, 124.481559)	Construction Section	No	Public Bidding	PICE, COA, VACC, PCA	2/12/2021	2/24/2021	2/24/2021	3/1/2021	3/8/2021	3/11/2021	-	-	1/28/2021
300116201297000	CID No. 21IA0114: Concreting of Brgy. Matanggo, Almeria To Sitio Patag FMR, Brgy. Tabunan To Tadloy, Brgy. Masagongsong, Kawayan, Biliran (from 11.658197, 124.374732 to 11.661299, 124.37109)	Construction Section	No	Public Bidding	PICE, COA, VACC, PCA	2/12/2021	2/24/2021	2/24/2021	3/1/2021	3/8/2021	3/11/2021	-	-	1/28/2021
200000100019000	CID No. 21IA0115: Repair/Maintenance of DPWH Building Main Building Biliran District Engineering Office (11.56843, 124.40957)	Maintenance Section	No	Public Bidding	PICE, COA, VACC, PCA	4/21/2021	5/3/2021	5/3/2021	5/6/2021	5/12/2021	5/18/2021	-	-	4/2/2021
200000100019000	CID No. 21IA0116: Repair/Maintenance of DPWH Building Perimeter Wall Phase II, Brgy. Calumpang, Naval, Biliran	Maintenance Section	No	Public Bidding	PICE, COA, VACC, PCA	4/21/2021	5/3/2021	5/3/2021	5/6/2021	5/12/2021	5/18/2021	-	-	4/2/2021
200000100019000	CID No. 21IA0117: Repair/Maintenance of Catmon Flood Control Phase I, Naval, Biliran	Maintenance Section	No	Public Bidding	PICE, COA, VACC, PCA	4/21/2021	5/3/2021	5/3/2021	5/6/2021	5/12/2021	5/18/2021	-	-	4/2/2021
200000100019000	CID No. 21IA0118: Repair/Maintenance of DPWH Building Sub-Area Equipment Perimeter Wall Phase II, Sub-Area Equipment Section,	Maintenance Section	No	Public Bidding	PICE, COA, VACC, PCA	4/21/2021	5/3/2021	5/3/2021	5/6/2021	5/12/2021	5/18/2021	-	-	4/2/2021
200000100019000	CID No. 21IA0119: Repair/Maintenance of DPWH Building DE's Quarter, Biliran District Engineering Office, Brgy. Calumpang, Naval, Biliran	Maintenance Section	No	Public Bidding	PICE, COA, VACC, PCA	4/21/2021	5/3/2021	5/3/2021	5/6/2021	5/12/2021	5/18/2021	-	-	4/2/2021
200000100019000	CID No. 21IA0120: Repair/Maintenance of DPWH Building, Repair Shop Building Phase II, Sub-Area Equipment Section, Brgy. Larrazabal, Naval, Biliran	Maintenance Section	No	Public Bidding	PICE, COA, VACC, PCA	4/21/2021	5/3/2021	5/3/2021	5/6/2021	5/12/2021	5/18/2021	-	-	4/2/2021
300200100003000	CID No. 21IA0121: Rehabilitation of Shoreline Protection at Brgy. Langao and Brgy. Talibong (11.514568, 124.615821 TO 11.507178, 124.613369)	Construction Section	No	Public Bidding	PICE, COA, VACC, PCA	5/5/2021	5/17/2021	5/17/2021	5/19/2021	5/20/2021	5/21/2021	-	-	4/23/2021
300200100003000	CID No. 21IA0122: Rehabilitation of Shoreline Protection at Sitio Katipunan, Brgy. Victory, Calbiran (11.581892, 124.580294 TO 11.575431, 124.581414)	Construction Section	No	Public Bidding	PICE, COA, VACC, PCA	5/5/2021	5/17/2021	5/17/2021	5/19/2021	5/20/2021	5/21/2021	-	-	4/23/2021
300200100003000	CID No. 21IA0123: Repair of Seawall Protection at Brgy. Busal, Biliran 1ST LOC. (11.485544, 124.446276 TO 11.489002, 124.441717); 2ND LOC. (11.490969, 124.441043 TO 11.48937, 124.441831)	Construction Section	No	Public Bidding	PICE, COA, VACC, PCA	5/5/2021	5/17/2021	5/17/2021	5/19/2021	5/20/2021	5/21/2021	-	-	4/23/2021
300200100003000	CID No. 21IA0124: Rehabilitation of Flood Control, Mapula River along Cabibihan Provincial Road, Brgy. Cabibihan, Calbiran, Biliran (124.557501°, 11.576926° - 124.557570°, 11.576888°)	Construction Section	No	Public Bidding	PICE, COA, VACC, PCA	5/5/2021	5/17/2021	5/17/2021	5/19/2021	5/20/2021	5/21/2021	-	-	4/23/2021
300200100003000	CID No. 21IA0125: Rehabilitation of Flood Control at Bool River, Brgy. Bool East and Patag, Culaba (124.519647°, 11.672099° - 124.519346°, 11.671561°)	Construction Section	No	Public Bidding	PICE, COA, VACC, PCA	5/5/2021	5/17/2021	5/17/2021	5/19/2021	5/20/2021	5/21/2021	-	-	4/23/2021

**Procurement Monitoring Report
As of JANUARY to JUNE 2021**

ANNEX B -2

DPWH - BILIRAN DISTRICT ENGINEERING OFFICE PROCUREMENT MONITORING REPORT AS OF JUNE 2021

Code (UACS / PAP)	Procurement Program/Project	PMO / End-User	Is this an Early Procurement Activity?	Mode of Procurement	List of Invited Observers	Date of Receipt of Invitation						Delivery / Completion / Acceptance (if applicable)	Remarks (Explaining the changes from the APP)	Pre-Proc
						Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award			
30020010000300	CID No. 21IA0126: Rehabilitation of Flood Control Catmon River at Brgy. Catmon, Naval, Biliran (11.528505, 124.425474 - 11.527236, 124.42635)	Construction Section	No	Public Bidding	PICE, COA, VACC, PCA	5/14/2021	5/26/2021	5/26/2021	5/19/2021	5/28/2021	5/31/2021	-	-	4/28/2021
30020010000300	CID No. 21IA0127: Rehabilitation of Anas River Control Protection at Sitio Cogon, Brgy. Larrazabal, Naval (124.407057, 11.571816 - 124.405258, 11.572259)	Construction Section	No	Public Bidding	PICE, COA, VACC, PCA	5/14/2021	5/26/2021	5/26/2021	5/19/2021	5/28/2021	5/31/2021	-	-	4/28/2021
30020010000300	CID No. 21IA0128: Rehabilitation of Flood Control at Brgy. Pinangomhan, Biliran (LS: 11.509973, 124.470853 - 11.511213, 124.47124; RS: 11.509854, 124.470643 - 11.511247, 124.471291)	Construction Section	No	Public Bidding	PICE, COA, VACC, PCA	5/14/2021	5/26/2021	5/26/2021	5/19/2021	5/28/2021	5/31/2021	-	-	4/28/2021
30020010000300	CID No. 21IA0129: Rehabilitation of Flood Control Calambis River at Brgy. Victory, Calibiran (124.553826, 11.561555 - 124.554465, 11.559198)	Construction Section	No	Public Bidding	PICE, COA, VACC, PCA	5/14/2021	5/26/2021	5/26/2021	5/19/2021	5/28/2021	5/31/2021	-	-	4/28/2021
30020010000300	CID No. 21IA0130: Rehabilitation of Creek Protection, Agpang Creek, Brgy. Agpang, Naval (124.399932, 11.592430 - 124.401121, 11.592810)	Construction Section	No	Public Bidding	PICE, COA, VACC, PCA	5/14/2021	5/26/2021	5/26/2021	5/19/2021	5/28/2021	5/31/2021	-	-	4/28/2021
30020010000300	CID No. 21IA0131: Rehabilitation of River Control Protection Brgy. P.S. Eamiguel, Naval (124.432251, 11.591292 - 124.431419, 11.591287)	Construction Section	No	Public Bidding	PICE, COA, VACC, PCA	5/14/2021	5/26/2021	5/26/2021	5/19/2021	5/28/2021	5/31/2021	-	-	4/28/2021
Consultancy														
30101021005470000	CID No. 21CSIA002: Conduct of Soil Exploration for the Rehabilitation / Reconstruction of National Roads with Slopes, Slope Collapse, and Landslides for the following projects under FY 2021 Fund to wit: 1.Asset Preservation-Rehabilitation/Reconstruction of Roads with Slopes, Slope Collapse and Landslide-Secondary Roads, Biliran Circumferential Road - K1071+831 - K1072+059(RS) 2.Asset Preservation-Rehabilitation/Reconstruction of Roads with Slopes, Slope Collapse and Landslide-Secondary Roads, Biliran Circumferential Road - K1074+204 - K1074+250(LS) 3.Asset Preservation-Rehabilitation/Reconstruction of Roads with Slopes, Slope Collapse and Landslide-Secondary Roads, Biliran Circumferential Road - K1012+701 - K1014+887 4.Asset Preservation-Rehabilitation/Reconstruction of Roads with Slopes, Slope Collapse and Landslide-Secondary Roads, Biliran Circumferential Road - K1061+591 - K1063+160(LS) 5.Asset Preservation-Rehabilitation/Reconstruction of Roads with Slopes, Slope Collapse and Landslide-Secondary Roads, Biliran Circumferential Road - K1014+590 - K1015+002 6.Asset Preservation-Rehabilitation/Reconstruction of Roads with Slopes, Slope Collapse and Landslide-Secondary Roads, Biliran Circumferential Road - K1104+503 - K1105+075(RS) 7.Asset Preservation-Rehabilitation/Reconstruction of Roads with Slopes, Slope Collapse and Landslide-Secondary Roads, Biliran Circumferential Road - K1110+563 - K1110+717, K1110+791-K1110+883, K1111+052-K1111+095, K1111+505 - K1111+576(LS) 8.Asset Preservation-Rehabilitation/Reconstruction of Roads with Slopes, Slope Collapse and Landslide-Secondary Roads, Biliran Circumferential Road - K1110+887 - K1111+683	Planning Design Section	Yes	Public Bidding	PICE, COA, VACC	8/21/2020	9/2/2020	9/2/2020	9/7/2020	9/10/2020	9/14/2020	-	-	-
30010820048100	CID No. 21CSIA005: Conduct Soil Exploration for the Construction of Multi-purpose Building, Biliran (3-Storey Building, Calibiran)	Planning Design Section	Yes	Public Bidding	PICE, COA, VACC	10/14/2020	10/27/2020	10/27/2020	10/30/2020	11/5/2020	11/10/2020	-	-	-
30010820048100	CID No. 21CSIA006: Conduct Soil Exploration for the Construction of New Biliran Provincial Hospital (2-Storey Building, Brgy. Larrazabal, Naval, Biliran)	Planning Design Section	Yes	Public Bidding	PICE, COA, VACC	12/17/2020	12/22/2020	12/22/2020	12/22/2020	1/7/2021	1/11/2021	-	-	-
31010810069100	CID No. 21CSIA007: Conduct Soil Exploration for the Reconstruction of Bridge, Brgy. Ilijan, Almeria, Biliran (6 Boreholes)	Planning Design Section	Yes	Public Bidding	PICE, COA, VACC	1/4/2021	12/23/2020	1/18/2021	1/18/2021	1/26/2021	1/29/2021	-	-	-
Goods														
20GIA0009	CID No. 20GIA0009: Procurement of Joint Sealant and Tack Coat, Cold Mix Asphalt and Chevron Signs, Naval, Province of Biliran	Maintenance Section	No	Public Bidding	NCC, COA, VACC	12/18/2020	12/29/2020	12/29/2020	1/6/2021	1/12/2021	1/15/2021	-	-	-
31010510045500	CID No. 20GIA0010: Procurement of Road Signs, Naval Biliran Province	Maintenance Section	No	Public Bidding	NCC, COA, VACC	12/27/2020	1/7/2021	1/7/2021	1/12/2021	1/15/2021	1/15/2021	-	-	-
ON-GOING PROCUREMENT ACTIVITIES														
Civil Works														

**Procurement Monitoring Report
As of JANUARY TO JUNE 2021**

ANNEX B -2

DPWH - BILIRAN DISTRICT ENGINEERING OFFICE PROCUREMENT MONITORING REPORT AS OF JUNE 2021

ANNEX B - DPWH - BILIRAN DISTRICT ENGINEERING OFFICE PROCUREMENT MONITORING REPORT AS OF JUNE 2021						Date of Receipt of Invitation								
Code (UACS / PAP)	Procurement Program/Project	PMO / End-User	Is this an Early Procurement Activity?	Mode of Procurement	List of Invited Observers	Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Delivery / Completion / Acceptance (if applicable)	Remarks (Explaining the changes from the APP)	Pre-Proc
	CID No. 201A0045; Construction of One-Storey Two Classroom School Building, Habuhab Elementary School, Brgy. Habuhab, Culaba, Biliran Province (11.64139, 124.55334)	Construction Section	Yes	Public Bidding	NCC, COA, VACC	12/10/2019	12/23/2019	12/23/2019	12/23/2019	1/2/2020	1/13/2020	-	-	-
	CID No. 201A0054; Concreting of Sitio Boongon to Sitio Anas Upper, Brgy. Ungale FMR Brgy. Ungale, Kawayan, Biliran Province (Sta. 0+000 - Sta. 1+300) from 11.701406, 124.461951 to 11.689792, 124.462973	Construction Section	Yes	Public Bidding	PICE, COA, VACC, PCA	2/5/2020	2/18/2020	2/18/2020	2/18/2020	2/24/2020	3/4/2020	-	-	1/21/2020
	CID No. 201A0060; Concreting of Villa Consuelo FMR, Brgy. Villa Consuelo, Naval, Biliran Province	Construction Section	Yes	Public Bidding	PICE, COA, VACC, PCA	2/5/2020	2/18/2020	2/18/2020	2/18/2020	2/24/2020	3/4/2020	-	-	1/21/2020
00969900	CID No. 211A0030; Construction of Aflog Flood Control along Biliran Circumferential Road(Cabugayan-Biliran Section) (124.564297, 11.480228 to 124.563250, 11.461719)	Construction Section	Yes	Public Bidding	PICE, COA, VACC, PCA	10/29/2020	11/10/2020	11/10/2020	11/13/2020	12/10/2020	12/15/2020	-	-	10/14/2020
30011620440100	CID No. 211A0037; Construction of Access Road leading to Imelda Falls (Phase 1) (11.604689°, 124.440646° - 11.606019°, 124.454712°)	Construction Section	Yes	Public Bidding	PICE, COA, VACC, PCA	11/11/2020	11/23/2020	11/23/2020	11/26/2020	12/14/2020	12/17/2020	-	-	10/23/2020
32010110897400	CID No. 211A0048; Construction of Bool Flood Control along Biliran Circumferential Road, Culaba, Biliran (124.521303°, 11.673875° - 124.553470°, 11.588473°)	Construction Section	Yes	Public Bidding	PICE, COA, VACC, PCA	11/20/2020	12/2/2020	12/2/2020	12/7/2020	12/18/2020	12/23/2020	-	-	11/5/2020
31020210068000	CID No. 211A0051; Network Development – Road Widening - Secondary Roads - Biliran Circumferential Road - K1043+150-K1044+940 (11.678652°, 124.357693° - 11.686535°, 124.371235°)	Construction Section	Yes	Public Bidding	PICE, COA, VACC, PCA	11/27/2020	12/9/2020	12/9/2020	12/4/2020	12/22/2020	12/29/2021	-	-	11/12/2020
30011620440300	CID No. 211A0052; Construction of Access Road Leading to Imelda Falls (Phase 2) (11.591507°, 124.432272° - 11.603316°, 124.438247°)	Construction Section	Yes	Public Bidding	PICE, COA, VACC, PCA	11/27/2020	12/9/2020	12/9/2020	12/4/2020	12/22/2020	12/29/2021	-	-	11/12/2020
31020210088100	CID No. 211A0056; Network Development – Road Widening - Secondary Roads - Biliran Circumferential Road - K1075+200-K1076+932 (11.611538°, 124.562654° - 11.596387°, 124.560478°)	Construction Section	Yes	Public Bidding	PICE, COA, VACC, PCA	12/4/2020	12/16/2020	12/16/2020	12/21/2020	12/28/2020	1/6/2021	-	-	11/19/2020
2800	CID No. 211A0062; Construction of Sitio Lomboy Flood Control in Barangay Calumpang, Naval, Biliran (124.409299°, 11.572032° - 124.410113°, 11.572039°)	Construction Section	Yes	Public Bidding	PICE, COA, VACC, PCA	12/11/2020	12/23/2020	12/23/2020	1/4/2021	1/11/2021	1/14/2021	-	-	11/28/2020
30020410103700	CID No. 211A0080; Construction Of Road, Sitio Maglaran-An, Talustusan To Sempao, Almeria Road In Support Of The Resource Based Processing in Naval, Biliran 11.61243056, 124.4326389 to 11.618934, 124.431897	Construction Section	Yes	Public Bidding	PICE, COA, VACC, PCA	12/24/2020	1/5/2021	1/5/2021	1/8/2021	1/15/2021	1/20/2021	-	-	12/9/2020
31010210073000	CID No. 211A0082; Preventive Maintenance - Secondary Roads - Biliran Circumferential Rd K1052+867 - K1053+236	Construction Section	Yes	Public Bidding	PICE, COA, VACC, PCA	12/24/2020	1/5/2021	1/5/2021	1/8/2021	1/15/2021	1/20/2021	-	-	12/9/2020
31010210073100	CID No. 211A0083; Preventive Maintenance - Secondary Roads - Biliran Circumferential Rd K1099+704 - K1100+009	Construction Section	Yes	Public Bidding	PICE, COA, VACC, PCA	12/24/2020	1/5/2021	1/5/2021	1/8/2021	1/15/2021	1/20/2021	-	-	12/9/2020
31010210073200	CID No. 211A0089; Asset Preservation - Preventive Maintenance - Secondary Roads – Naval – Calbiran Cross Country Rd K1029+745 - K1029+849	Construction Section	Yes	Public Bidding	PICE, COA, VACC, PCA	1/5/2021	1/18/2021	1/18/2021	1/21/2021	1/28/2021	2/2/2021	-	-	12/21/2020
30011224207000	CID No. 211A0097; Construction of Maripipi Infirmary Hospital (New Ward and Outpatient Building), Maripipi, Biliran (11.771857°, 124.345294°)	Construction Section	Yes	Public Bidding	PICE, COA, VACC, PCA	1/16/2021	1/29/2021	1/29/2021	2/3/2021	2/10/2021	2/18/2021	-	-	1/4/2021

Page 8 of 9

**Procurement Monitoring Report
As of JANUARY TO JUNE 2021**

ANNEX B -2

DPWH - BILIRAN DISTRICT ENGINEERING OFFICE PROCUREMENT MONITORING REPORT AS OF JUNE 2021

Code (UACS / PAP)	Procurement Program/Project	PMO / End-User	Is this an Early Procurement Activity?	Mode of Procurement	List of Invited Observers	Date of Receipt of Invitation									Remarks (Explaining the changes from the APP)	Pre-Pro
						Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Delivery / Completion / Acceptance (if applicable)				
30011620439900	CID No. 21IA0098: Concreting of Road, Barangay Villa Consuelo, Naval, Biliran (11.588125°, 124.88816° - 11.590881°, 124.49264°)	Construction Section	Yes	Public Bidding	PICE, COA, VACC, PCA	1/16/2021	1/29/2021	1/29/2021	2/3/2021	2/10/2021	2/16/2021	-	-	1/4/2021		
30010620073600	CID No. 21IA0099: Construction of Ungali Flood Control along Biliran Circumferential Road, Phase II, Kawayan, Biliran (124.455675°, 11.700817° - 124.456089°, 11.70219°)	Construction Section	Yes	Public Bidding	PICE, COA, VACC, PCA	1/16/2021	1/29/2021	1/29/2021	2/3/2021	2/10/2021	2/16/2021	-	-	1/4/2021		
30010920105300	CID No. 21IA0100: Construction of Flood Control in Brgy. Caraycaray, Naval, Biliran (124.418968°, 11.550892°, - 124.419387°, 11.550697°)	Construction Section	Yes	Public Bidding	PICE, COA, VACC, PCA	1/16/2021	1/29/2021	1/29/2021	2/3/2021	2/10/2021	2/16/2021	-	-	1/4/2021		
30010820038000	CID No. 21IA0101: Construction of Drainage, Brgy. Victory, Calbiran, Biliran 11.572103, 124.580525 TO 11.574367, 124.579997	Construction Section	Yes	Public Bidding	PICE, COA, VACC, PCA	1/16/2021	1/29/2021	1/29/2021	2/3/2021	2/10/2021	2/16/2021	-	-	-		
30010920105400	CID No. 21IA0102: Construction of Seawall, Brgy. Libertad, Cabugayen, Biliran 11.472826, 124.577349 TO 11.47295, 124.578353	Construction Section	Yes	Public Bidding	PICE, COA, VACC, PCA	1/16/2021	1/29/2021	1/29/2021	2/3/2021	2/10/2021	2/16/2021	-	-	-		
30011820039400	CID No. 21IA0103: Reconstruction of Bridge, Barangay Poblacion, Almeria, Biliran. (124.39556°, 11.62013°)	Construction Section	Yes	Public Bidding	PICE, COA, VACC, PCA	1/29/2021	2/10/2021	2/10/2021	2/15/2021	2/22/2021	2/25/2021	-	-	1/13/2021		
30010422420800	CID No. 21IA0105: Construction of Multi-Purpose Building (Covered Court), Brgy. Canila, Biliran, Biliran (11.49855°, 124.482615°)	Construction Section	Yes	Public Bidding	PICE, COA, VACC, PCA	1/29/2021	2/10/2021	2/10/2021	2/15/2021	2/22/2021	2/25/2021	-	-	1/13/2021		
30010320368300	CID No. 21IA0106: Construction of Multi-Purpose Building (Evacuation Center), Barangay Binatayan East, Maripipi, Biliran (11.764203°, 124.328447°)	Construction Section	Yes	Public Bidding	PICE, COA, VACC, PCA	1/29/2021	2/10/2021	2/10/2021	2/15/2021	2/22/2021	2/25/2021	-	-	-		
30010320368400	CID No. 21IA0108: Improvement/Construction of Calbiran RHU Building, Calbiran, Biliran (11.57045, 124.58001)	Construction Section	Yes	Public Bidding	PICE, COA, VACC, PCA	1/29/2021	2/10/2021	2/10/2021	2/15/2021	2/22/2021	2/25/2021	-	-	-		
	CID No. 21IA0132: Rehabilitation/Major Repair of Permanent Bridges - Biliran Bridge (B00057BR) along Leyte-Biliran Rd. Biliran Province	Construction Section	No	Public Bidding	PICE, COA, VACC, PCA	6/7/2021	6/21/2021	1/0/1900	1/0/1900	1/0/1900	1/0/1900	-	-	5/21/2021		
Goods																
	CID No. 21GIA001: Procurement of 2-way Radio Equipment	Administrative Section	No	Public Bidding	NCC, COA, VACC	4/21/2021	5/3/2021	5/3/2021	5/5/2021	5/7/2021	5/12/2021	-	-	-		
	CID No. 21GIA002: Procurement of Thermoplastic Paint	Maintenance Section	No	Public Bidding	NCC, COA, VACC	5/18/2021	5/31/2021	5/31/2021	For Bid Evaluation			-	-	-		

Prepared by:


RYAN C. PANGITO
Engineer II
Head, BAC Secretariat

Recommended for Approval by:


ROSARIO B. ROSETE
Chief, Planning & Design Section
BAC Chairperson

Approved by:


FERDINAND A. BRIONES
District Engineer