

DPWH-Rizal II DEO Procurement Monitoring Report (CONSULTANCY SERVICES) as of June 30, 2021

Classification: Consultancy Services

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity										Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Pre-bid Conf	Eligibility Check	Date of Receipt of Invitation			Delivery/ Completion/ Acceptance (if applicable)	Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing		Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Total	MOOE	CO				Total	MOOE	CO			Sub/Open of Bids
COMPLETED PROCUREMENT ACTIVITIES																														
200000100031000	20-CS-DO-05 : Preliminary Detailed Engineering Services for the Construction of Flood Control along Upper Marikina River and Construction of Paving Bridge within the 2nd Legislative District of Rizal Contract Location: Rodriguez, Rizal	Planning And Design Section		Competitive Bidding	11/16/2020	11/18/2020	12/4/2020	11/26/2020	12/21/2020	12/22/2020	12/23/2020	12/28/2020	12/28/2020	1/7/2021	1/14/2021	-	-	FY 2020 RA11465 Regular 2020 CURRENT	1,158,688.38	-	1,158,688.38	1,150,000.00	-	1,150,000.00	COA PICE VACC	12/01/2020 12/01/2020 12/01/2020	- 12/01/2020 12/01/2020	12/01/2020 12/01/2020 12/01/2020		
Total Allotted Budget of Procurement Activities																		1,158,688.38												
Total Contract Price of Procurement Activities Conducted																					1,150,000.00									
Total Savings (Total Allotted Budget - Total Contract Price)																					8,688.38									
ON-GOING PROCUREMENT ACTIVITIES																														
	None																													
Total Allotted Budget of On-going Procurement Activities																														

Prepared by:

**ERICKSON A. MICOR**  
Engineer III  
Head, Procurement Unit

Recommended for Approval by:

**MANOLITO S. FABIAN**  
BAC Chairman

APPROVED:

**JULIANA D. VERGARA**  
District Engineer