

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

**SARANGANI DISTRICT ENGINEERING OFFICE
REGION XII**

**PROCUREMENT MONITORING REPORT (PMR)
AS OF JUNE 30, 2021**

FOR 1ST SEMESTER

July 13, 2021

ANNEX B

(DPWH - Sarangani District Engineering Office) Procurement Monitoring Report as of June/30/2021

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity														Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Total		MOOE	CO	Total	MOOE	CO	Pre-bid Conf		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)		
COMPLETED PROCUREMENT ACTIVITIES																																	
21ME0001	Construction (Completion)/Rehabilitation of Multi-Purpose Building (Brgy. Hall), Brgy. Lun Alala, Malapatan, Sarangani Province	DPWH-Sarangani DEO - Construction Section	YES	Competitive Bidding	-	12-03-2020	12-10-2020	12-23-2020	12-23-2020	12-23-2020 TO 12-28-2020	12-28-2020 TO 01-08-2021	01-08-2021	03-02-2021	03-12-2021	03-15-2021			GoP	2,970,000.00	-	2,970,000.00	2,880,673.78	-	2,880,673.78	1. COA 2. NGO Representative 3. PCAI 4. NACAP 5. Boy Scout of the Philippines	12-21-2020	12-21-2020	12-21-2020					
21ME0002	Construction (Completion)/Rehabilitation of Multi-Purpose Building (Brgy. Hall), Brgy. Tolaval, Alabel, Sarangani Province	DPWH-Sarangani DEO - Construction Section	YES	Competitive Bidding	-	12-03-2020	12-10-2020	12-23-2020	12-23-2020	12-23-2020 TO 12-28-2020	12-28-2020 TO 01-08-2021	01-08-2021	03-02-2021	03-12-2021	03-15-2021			GoP	2,970,000.00	-	2,970,000.00	2,910,482.79	-	2,910,482.79	1. COA 2. NGO Representative 3. PCAI 4. NACAP 5. Boy Scout of the Philippines	12-21-2020	12-21-2020	12-21-2020					
21ME0003	Construction of Multi-Purpose Building (Covered Court) at Gian, Sarangani Province	DPWH-Sarangani DEO - Construction Section	YES	Competitive Bidding	-	12-03-2020	12-10-2020	12-23-2020	12-23-2020	12-23-2020 TO 12-28-2020	12-28-2020 TO 01-08-2021	01-08-2021	03-02-2021	03-12-2021	03-15-2021			GoP	3,960,000.00	-	3,960,000.00	3,842,451.76	-	3,842,451.76	1. COA 2. NGO Representative 3. PCAI 4. NACAP 5. Boy Scout of the Philippines	12-21-2020	12-21-2020	12-21-2020					
21ME0004	Construction of Multi-Purpose Building (Covered Court) at Brgy. San Jose, Gian, Sarangani Province	DPWH-Sarangani DEO - Construction Section	YES	Competitive Bidding	-	12-03-2020	12-10-2020	12-23-2020	12-23-2020	12-23-2020 TO 12-28-2020	12-28-2020 TO 01-08-2021	01-08-2021	03-02-2021	03-12-2021	03-15-2021			GoP	3,960,000.00	-	3,960,000.00	3,834,966.58	-	3,834,966.58	1. COA 2. NGO Representative 3. PCAI 4. NACAP 5. Boy Scout of the Philippines	12-21-2020	12-21-2020	12-21-2020					
21ME0005	Construction of Multi-Purpose Building (Covered Court) at Malapatan, Sarangani Province	DPWH-Sarangani DEO - Construction Section	YES	Competitive Bidding	-	12-03-2020	12-10-2020	12-23-2020	12-23-2020	12-23-2020 TO 12-28-2020	12-28-2020 TO 01-08-2021	01-08-2021	03-02-2021	03-12-2021	03-15-2021			GoP	3,960,000.00	-	3,960,000.00	3,893,337.69	-	3,893,337.69	1. COA 2. NGO Representative 3. PCAI 4. NACAP 5. Boy Scout of the Philippines	12-21-2020	12-21-2020	12-21-2020					
21ME0006	Construction of Multi-Purpose Building (Covered Court) at Sitio Bhat, Brgy. Ampit, Maasin, Sarangani Province	DPWH-Sarangani DEO - Construction Section	YES	Competitive Bidding	-	12-03-2020	12-10-2020	12-23-2020	12-23-2020	12-23-2020 TO 12-28-2020	12-28-2020 TO 01-08-2021	01-08-2021	03-02-2021	03-12-2021	03-15-2021			GoP	3,960,000.00	-	3,960,000.00	3,938,780.14	-	3,938,780.14	1. COA 2. NGO Representative 3. PCAI 4. NACAP 5. Boy Scout of the Philippines	12-21-2020	12-21-2020	12-21-2020					
21ME0007	Construction of Multi-Purpose Building (Covered Court) at Kiamba, Sarangani Province	DPWH-Sarangani DEO - Construction Section	YES	Competitive Bidding	-	12-03-2020	12-10-2020	12-23-2020	12-23-2020	12-23-2020 TO 12-28-2020	12-28-2020 TO 01-08-2021	01-08-2021	03-02-2021	03-12-2021	03-15-2021			GoP	3,960,000.00	-	3,960,000.00	3,946,580.33	-	3,946,580.33	1. COA 2. NGO Representative 3. PCAI 4. NACAP 5. Boy Scout of the Philippines	12-21-2020	12-21-2020	12-21-2020					
21ME0008	Construction of Multi-Purpose Building (Barangay Hall), Brgy. Nalus, Kiamba, Sarangani Province	DPWH-Sarangani DEO - Construction Section	YES	Competitive Bidding	-	12-03-2020	12-10-2020	12-23-2020	12-23-2020	12-23-2020 TO 12-28-2020	12-28-2020 TO 01-08-2021	01-08-2021	03-02-2021	03-18-2021	03-19-2021			GoP	2,970,000.00	-	2,970,000.00	2,949,781.48	-	2,949,781.48	1. COA 2. NGO Representative 3. PCAI 4. NACAP 5. Boy Scout of the Philippines	12-21-2020	12-21-2020	12-21-2020					
21ME0009	Construction of Multi-Purpose Building (Brgy. Hall) Barangay Alkikan, Malungon, Sarangani Province	DPWH-Sarangani DEO - Construction Section	YES	Competitive Bidding	-	12-03-2020	12-10-2020	12-23-2020	12-23-2020	12-23-2020 TO 12-28-2020	12-28-2020 TO 01-08-2021	01-08-2021	03-02-2021	03-12-2021	03-15-2021			GoP	2,970,000.00	-	2,970,000.00	2,380,001.95	-	2,380,001.95	1. COA 2. NGO Representative 3. PCAI 4. NACAP 5. Boy Scout of the Philippines	12-21-2020	12-21-2020	12-21-2020					
21ME0010	Construction of Multi-Purpose Building (Brgy. Hall), Barangay Panamin, Malungon, Sarangani Province	DPWH-Sarangani DEO - Construction Section	YES	Competitive Bidding	-	12-03-2020	12-10-2020	12-23-2020	12-23-2020	12-23-2020 TO 12-28-2020	12-28-2020 TO 01-08-2021	01-08-2021	03-02-2021	03-12-2021	03-15-2021			GoP	2,970,000.00	-	2,970,000.00	2,679,067.87	-	2,679,067.87	1. COA 2. NGO Representative 3. PCAI 4. NACAP 5. Boy Scout of the Philippines	12-21-2020	12-21-2020	12-21-2020					
21ME0011	Construction of Multi-Purpose Building (Barangay Hall), Brgy. Upper Bangari, Malungon, Sarangani Province	DPWH-Sarangani DEO - Construction Section	YES	Competitive Bidding	-	12-03-2020	12-10-2020	12-23-2020	12-23-2020	12-23-2020 TO 12-28-2020	12-28-2020 TO 01-08-2021	01-08-2021	03-02-2021	03-12-2021	03-15-2021			GoP	2,970,000.00	-	2,970,000.00	2,944,870.08	-	2,944,870.08	1. COA 2. NGO Representative 3. PCAI 4. NACAP 5. Boy Scout of the Philippines	12-21-2020	12-21-2020	12-21-2020					
21ME0012	Construction of Multi-Purpose Building (Youth and Sports Center), Brgy. Malalag, Matium, Sarangani Province	DPWH-Sarangani DEO - Construction Section	YES	Competitive Bidding	-	12-03-2020	12-10-2020	12-23-2020	12-23-2020	12-23-2020 TO 12-28-2020	12-28-2020 TO 01-08-2021	01-08-2021	03-02-2021	03-12-2021	03-15-2021			GoP	2,970,000.00	-	2,970,000.00	2,959,803.32	-	2,959,803.32	1. COA 2. NGO Representative 3. PCAI 4. NACAP 5. Boy Scout of the Philippines	12-21-2020	12-21-2020	12-21-2020					
21ME0013	Construction of Multi-Purpose Building (Youth and Sports Center), Brgy. Poblacion, Kiamba, Sarangani Province	DPWH-Sarangani DEO - Construction Section	YES	Competitive Bidding	-	12-03-2020	12-10-2020	12-23-2020	12-23-2020	12-23-2020 TO 12-28-2020	12-28-2020 TO 01-08-2021	01-08-2021	03-02-2021	03-12-2021	03-15-2021			GoP	2,970,000.00	-	2,970,000.00	2,964,967.54	-	2,964,967.54	1. COA 2. NGO Representative 3. PCAI 4. NACAP 5. Boy Scout of the Philippines	12-21-2020	12-21-2020	12-21-2020					
21ME0014	Construction of Multi-Purpose Building (Youth and Sports Center), Brgy. Poblacion, Maasin, Sarangani Province	DPWH-Sarangani DEO - Construction Section	YES	Competitive Bidding	-	12-03-2020	12-10-2020	12-23-2020	12-23-2020	12-23-2020 TO 12-28-2020	12-28-2020 TO 01-08-2021	01-08-2021	03-02-2021	03-12-2021	03-15-2021			GoP	2,970,000.00	-	2,970,000.00	2,609,951.45	-	2,609,951.45	1. COA 2. NGO Representative 3. PCAI 4. NACAP 5. Boy Scout of the Philippines	12-21-2020	12-21-2020	12-21-2020					
21ME0015	Construction of Multi-Purpose Facility (Gymnasium), Brgy. Tambili, Kiamba, Sarangani Province	DPWH-Sarangani DEO - Construction Section	YES	Competitive Bidding	-	12-03-2020	12-10-2020	12-23-2020	12-23-2020	12-23-2020 TO 12-28-2020	12-28-2020 TO 01-08-2021	01-08-2021	03-02-2021	03-12-2021	03-15-2021			GoP	3,960,000.00	-	3,960,000.00	3,925,000.00	-	3,925,000.00	1. COA 2. NGO Representative 3. PCAI 4. NACAP 5. Boy Scout of the Philippines	12-21-2020	12-21-2020	12-21-2020					
21ME0016	Construction of Multi-Purpose Building (Barangay Hall), Brgy. Tabiao, Kiamba, Sarangani Province	DPWH-Sarangani DEO - Construction Section	YES	Competitive Bidding	-	12-03-2020	12-10-2020	12-23-2020	12-23-2020	12-23-2020 TO 12-28-2020	12-28-2020 TO 01-08-2021	01-08-2021	03-02-2021	03-12-2021	03-15-2021			GoP	2,970,000.00	-	2,970,000.00	2,959,987.27	-	2,959,987.27	1. COA 2. NGO Representative 3. PCAI 4. NACAP 5. Boy Scout of the Philippines	12-21-2020	12-21-2020	12-21-2020					
21ME0017	Construction of Multi-Purpose Facility (Gymnasium/Covered Court), Brgy. Malalag, Matium, Sarangani Province	DPWH-Sarangani DEO - Construction Section	YES	Competitive Bidding	12-02-2020	12-03-2020	12-10-2020	12-23-2020	12-23-2020	12-23-2020 TO 12-28-2020	12-28-2020 TO 01-08-2021	01-08-2021	03-02-2021	03-12-2021	03-15-2021			GoP	5,940,000.00	-	5,940,000.00	5,935,000.00	-	5,935,000.00	1. COA 2. NGO Representative 3. PCAI 4. NACAP 5. Boy Scout of the Philippines	12-21-2020	12-21-2020	12-21-2020					

21ME0018	Construction of Multi-Purpose Building (Covered Court), GIT Glan, Sarangani Province	DPWH-Sarangani DEO - Construction Section	YES	Competitive Bidding	12/02/2020	12/03/2020	12/10/2020	12/23/2020	12/23/2020 TO 12/28/2020	12/28/2020 TO 01/08/2021	01/08/2021	03/02/2021	03/12/2021	03/15/2021			GoP	5,940,000.00	-	5,940,000.00	5,761,808.58	-	5,761,808.58	1. COA 2. NGO Representative 3. PCAI 4. NACAP 5. Boy Scout of the Philippines	12/21/2020	12/21/2020	12/21/2020				
21ME0019	Construction of Evacuation Center in Brgy. Cabañan, Glan, Sarangani Province	DPWH-Sarangani DEO - Construction Section	YES	Competitive Bidding	12/02/2020	12/03/2020	12/10/2020	12/23/2020	12/23/2020 TO 12/28/2020	12/28/2020 TO 01/08/2021	01/08/2021	03/02/2021	03/12/2021	03/15/2021			GoP	5,940,000.00	-	5,940,000.00	5,754,919.37	-	5,754,919.37	1. COA 2. NGO Representative 3. PCAI 4. NACAP 5. Boy Scout of the Philippines	12/21/2020	12/21/2020	12/21/2020				
21ME0020	Jct. Mutag-Lebe-Datal Basak, leading to Brgy. Kablacan Agri Eco Sites, Brgy. Kablacan, Masim, Sarangani Province	DPWH-Sarangani DEO - Construction Section	YES	Competitive Bidding	12/02/2020	12/03/2020	12/10/2020	12/23/2020	12/23/2020 TO 12/28/2020	12/28/2020 TO 01/08/2021	01/08/2021	03/02/2021	03/12/2021	03/15/2021			GoP	9,800,000.00	-	9,800,000.00	9,741,960.98	-	9,741,960.98	1. COA 2. NGO Representative 3. PCAI 4. NACAP 5. Boy Scout of the Philippines	12/21/2020	12/21/2020	12/21/2020				
21ME0021	Junction National Highway to San Jose Proper in Support to Coco Coir and Aquamarine Industries, Glan, Sarangani Province	DPWH-Sarangani DEO - Construction Section	YES	Competitive Bidding	12/02/2020	12/03/2020	12/10/2020	12/23/2020	12/23/2020 TO 12/28/2020	12/28/2020 TO 01/08/2021	01/08/2021	03/02/2021	03/12/2021	03/15/2021			GoP	9,800,000.00	-	9,800,000.00	9,505,418.94	-	9,505,418.94	1. COA 2. NGO Representative 3. PCAI 4. NACAP 5. Boy Scout of the Philippines	12/21/2020	12/21/2020	12/21/2020				
21ME0022	Construction of Siguel Flood Control (Downstream), Masim, Sarangani Province	DPWH-Sarangani DEO - Construction Section	YES	Competitive Bidding	12/02/2020	12/03/2020	12/10/2020	12/23/2020	12/23/2020 TO 12/28/2020	12/28/2020 TO 01/08/2021	01/08/2021	03/02/2021	03/12/2021	03/15/2021			GoP	19,600,000.00	-	19,600,000.00	19,183,772.13	-	19,183,772.13	1. COA 2. NGO Representative 3. PCAI 4. NACAP 5. Boy Scout of the Philippines	12/21/2020	12/21/2020	12/21/2020				
21ME0023	Construction of Multi-Purpose Building (Municipal Site), Brgy. Poblacion, Malapatan, Sarangani Province	DPWH-Sarangani DEO - Construction Section	YES	Competitive Bidding	12/07/2020	12/09/2020	12/16/2020	12/28/2020	12/28/2020 TO 01/24/2021	01/04/2021 TO 01/15/2021	01/15/2021	03/04/2021	03/11/2021	03/19/2021			GoP	9,900,000.00	-	9,900,000.00	9,870,499.02	-	9,870,499.02	1. COA 2. NGO Representative 3. PCAI 4. NACAP 5. Boy Scout of the Philippines	12/15/2020	12/15/2020	12/15/2020				
21ME0024	Construction of Multi-Purpose Building (Youth and Sports Center), Brgy. Poblacion, Alabell, Sarangani Province	DPWH-Sarangani DEO - Construction Section	YES	Competitive Bidding		12/09/2020	12/16/2020	12/28/2020	12/28/2020 TO 01/24/2021	01/04/2021 TO 01/15/2021	01/15/2021	03/04/2021	03/17/2021	03/18/2021			GoP	2,970,000.00	-	2,970,000.00	2,883,126.95	-	2,883,126.95	1. COA 2. NGO Representative 3. PCAI 4. NACAP 5. Boy Scout of the Philippines	12/15/2020	12/15/2020	12/15/2020				
21ME0025	Construction of Multi-Purpose Building (Youth and Sports Center), Brgy. Poblacion, Glan, Sarangani Province	DPWH-Sarangani DEO - Construction Section	YES	Competitive Bidding		12/09/2020	12/16/2020	12/28/2020	12/28/2020 TO 01/24/2021	01/04/2021 TO 01/15/2021	01/15/2021	03/04/2021	03/17/2021	03/18/2021			GoP	2,970,000.00	-	2,970,000.00	2,880,277.63	-	2,880,277.63	1. COA 2. NGO Representative 3. PCAI 4. NACAP 5. Boy Scout of the Philippines	12/15/2020	12/15/2020	12/15/2020				
21ME0026	Construction of Multi-Purpose Building (Youth and Sports Center), Brgy. Poblacion, Malapatan, Sarangani Province	DPWH-Sarangani DEO - Construction Section	YES	Competitive Bidding		12/09/2020	12/16/2020	12/28/2020	12/28/2020 TO 01/24/2021	01/04/2021 TO 01/15/2021	01/15/2021	03/04/2021	03/17/2021	03/18/2021			GoP	2,970,000.00	-	2,970,000.00	2,919,817.15	-	2,919,817.15	1. COA 2. NGO Representative 3. PCAI 4. NACAP 5. Boy Scout of the Philippines	12/15/2020	12/15/2020	12/15/2020				
21ME0027	Construction of Multi-Purpose Building (Covered Court), Brgy. Kayupo, Kiamha, Sarangani Province	DPWH-Sarangani DEO - Construction Section	YES	Competitive Bidding		12/09/2020	12/16/2020	12/28/2020	12/28/2020 TO 01/24/2021	01/04/2021 TO 01/15/2021	01/15/2021	03/04/2021	03/17/2021	03/18/2021			GoP	4,950,000.00	-	4,950,000.00	4,550,000.00	-	4,550,000.00	1. COA 2. NGO Representative 3. PCAI 4. NACAP 5. Boy Scout of the Philippines	12/15/2020	12/15/2020	12/15/2020				
21ME0028	Construction of Multi-Purpose Building (Covered Court), at Brgy. San Vicente, Glan, Sarangani Province	DPWH-Sarangani DEO - Construction Section	YES	Competitive Bidding		12/09/2020	12/16/2020	12/28/2020	12/28/2020 TO 01/24/2021	01/04/2021 TO 01/15/2021	01/15/2021	03/04/2021	03/17/2021	03/18/2021			GoP	3,960,000.00	-	3,960,000.00	3,841,025.59	-	3,841,025.59	1. COA 2. NGO Representative 3. PCAI 4. NACAP 5. Boy Scout of the Philippines	12/15/2020	12/15/2020	12/15/2020				
21ME0029	Construction of Multi-Purpose Building (Provincial Training Center), Malapatan, Sarangani Province	DPWH-Sarangani DEO - Construction Section	YES	Competitive Bidding		12/09/2020	12/16/2020	12/28/2020	12/28/2020 TO 01/24/2021	01/04/2021 TO 01/15/2021	01/15/2021	03/04/2021	03/17/2021	03/18/2021			GoP	2,970,000.00	-	2,970,000.00	2,964,880.46	-	2,964,880.46	1. COA 2. NGO Representative 3. PCAI 4. NACAP 5. Boy Scout of the Philippines	12/15/2020	12/15/2020	12/15/2020				
21ME0030	Construction of Multi-Purpose Building (Provincial Training Center), Malapatan, Sarangani Province	DPWH-Sarangani DEO - Construction Section	YES	Competitive Bidding		12/09/2020	12/16/2020	12/28/2020	12/28/2020 TO 01/24/2021	01/04/2021 TO 01/15/2021	01/15/2021	03/04/2021	03/17/2021	03/18/2021			GoP	4,950,000.00	-	4,950,000.00	4,924,650.56	-	4,924,650.56	1. COA 2. NGO Representative 3. PCAI 4. NACAP 5. Boy Scout of the Philippines	12/15/2020	12/15/2020	12/15/2020				
21ME0031	Construction of Multi-Purpose Building (Ligang mga Brgy. Building), Brgy. Poblacion, Malapatan, Sarangani Province	DPWH-Sarangani DEO - Construction Section	YES	Competitive Bidding		12/09/2020	12/16/2020	12/28/2020	12/28/2020 TO 01/24/2021	01/04/2021 TO 01/15/2021	01/15/2021	03/04/2021	03/17/2021	03/18/2021			GoP	4,950,000.00	-	4,950,000.00	4,745,712.72	-	4,745,712.72	1. COA 2. NGO Representative 3. PCAI 4. NACAP 5. Boy Scout of the Philippines	12/15/2020	12/15/2020	12/15/2020				
21ME0032	Construction of Multi-Purpose Building (Kasala Hall, Indigenous People Center), Brgy. Poblacion, Masim, Sarangani Province	DPWH-Sarangani DEO - Construction Section	YES	Competitive Bidding		12/09/2020	12/16/2020	12/28/2020	12/28/2020 TO 01/24/2021	01/04/2021 TO 01/15/2021	01/15/2021	03/04/2021	03/17/2021	03/18/2021			GoP	4,950,000.00	-	4,950,000.00	4,933,959.25	-	4,933,959.25	1. COA 2. NGO Representative 3. PCAI 4. NACAP 5. Boy Scout of the Philippines	12/15/2020	12/15/2020	12/15/2020				
21ME0033	Construction of Multi-Purpose Building (Brgy. Hall), Barangay Kling, Kiamha, Sarangani Province	DPWH-Sarangani DEO - Construction Section	YES	Competitive Bidding		12/09/2020	12/16/2020	12/28/2020	12/28/2020 TO 01/24/2021	01/04/2021 TO 01/15/2021	01/15/2021	03/04/2021	03/17/2021	03/18/2021			GoP	4,950,000.00	-	4,950,000.00	4,929,084.20	-	4,929,084.20	1. COA 2. NGO Representative 3. PCAI 4. NACAP 5. Boy Scout of the Philippines	12/15/2020	12/15/2020	12/15/2020				
21ME0034	Construction of Multi-Purpose Building (Covered Court) at Malungon, Sarangani Province	DPWH-Sarangani DEO - Construction Section	YES	Competitive Bidding		12/09/2020	12/16/2020	12/28/2020	12/28/2020 TO 01/24/2021	01/04/2021 TO 01/15/2021	01/15/2021	03/04/2021	03/17/2021	03/18/2021			GoP	3,960,000.00	-	3,960,000.00	3,630,345.53	-	3,630,345.53	1. COA 2. NGO Representative 3. PCAI 4. NACAP 5. Boy Scout of the Philippines	12/15/2020	12/15/2020	12/15/2020				
21ME0035	Construction (Completion) of Multi-Purpose Building (Legislative Building, Phase IV), Capitol Compound, Brgy. Marbulan, Alabell, Sarangani Province	DPWH-Sarangani DEO - Construction Section	YES	Competitive Bidding	12/07/2020	12/09/2020	12/16/2020	12/28/2020	12/28/2020 TO 01/24/2021	01/04/2021 TO 01/15/2021	01/15/2021	03/04/2021	03/17/2021	03/18/2021			GoP	9,900,000.00	-	9,900,000.00	9,789,813.17	-	9,789,813.17	1. COA 2. NGO Representative 3. PCAI 4. NACAP 5. Boy Scout of the Philippines	12/15/2020	12/15/2020	12/15/2020				
21ME0036	Construction of Water System, Poblacion Malaga, Matum, Sarangani Province	DPWH-Sarangani DEO - Construction Section	YES	Competitive Bidding		12/09/2020	12/16/2020	12/28/2020	12/28/2020 TO 01/24/2021	01/04/2021 TO 01/15/2021	01/15/2021	03/04/2021	03/17/2021	03/18/2021			GoP	2,970,000.00	-	2,970,000.00	2,965,003.98	-	2,965,003.98	1. COA 2. NGO Representative 3. PCAI 4. NACAP 5. Boy Scout of the Philippines	12/15/2020	12/15/2020	12/15/2020				
21ME0037	Construction of Siguel Flood Control (Upstream), Masim, Sarangani Province	DPWH-Sarangani DEO - Construction Section	YES	Competitive Bidding	12/07/2020	12/09/2020	12/16/2020	12/28/2020	12/28/2020 TO 01/24/2021	01/04/2021 TO 01/15/2021	01/15/2021	03/04/2021	03/17/2021	03/18/2021			GoP	29,400,000.00	-	29,400,000.00	28,480,000.00	-	28,480,000.00	1. COA 2. NGO Representative 3. PCAI 4. NACAP 5. Boy Scout of the Philippines	12/15/2020	12/15/2020	12/15/2020				

21ME0061	Sarangani - Davao del Sur Coastal Road, K1629+120- K1629+125	DPWH- Sarangani DEO - Construction Section	NO	Competitive Bidding	03/25/2021	04/01/2021	04/08/2021	04/20/2021	04/20/2021	04/21/2021 TO 04/21/2021	04/21/2021 TO 04/23/2021	04/23/2021	04/26/2021	04/30/2021	05/03/2021		GoP	25,614,260.00	-	25,614,260.00	24,348,917.39	-	24,348,917.39	1. COA 2. NGO Representative 3. PCAI 4. NACAP 5. Boy Scout of the Philippines	04/07/2021	04/07/2021	04/07/2021							
21ME0062	Digos-Hakar Road, K1592+100- K1592+125, K1592+700- K1592+710, K1593+900- K1593+910, K1595+025- K1595+035, K1598+050- K1598+060, K1614+700- K1614+725, K1621+200- K1621+225	DPWH- Sarangani DEO - Construction Section	NO	Competitive Bidding	04/19/2021	4/22/2021	4/29/2021	05/11/2021	05/11/2021	5/12/2021 TO 5/17/2021	5/17/2021 TO 5/21/2021	5/21/2021	5/24/2021	06/08/2021	06/09/2021		GoP	9,609,880.00	-	9,609,880.00	9,131,674.45	-	9,131,674.45	1. COA 2. NGO Representative 3. PCAI 4. NACAP 5. Boy Scout of the Philippines	04/28/2021	04/28/2021	04/28/2021							
21ME0063	Digos-Hakar Road, K1622+450- K1622+500	DPWH- Sarangani DEO - Construction Section	NO	Competitive Bidding	04/19/2021	4/22/2021	4/29/2021	05/11/2021	05/11/2021	5/12/2021 TO 5/17/2021	5/17/2021 TO 5/21/2021	5/21/2021	5/24/2021	06/08/2021	06/09/2021		GoP	65,577,280.00	-	65,577,280.00	47,412,828.68	-	47,412,828.68	1. COA 2. NGO Representative 3. PCAI 4. NACAP 5. Boy Scout of the Philippines	04/28/2021	04/28/2021	04/28/2021							
21ME0064	Digos-Hakar Road, K1628+050- K1628+060, K1628+900- K1628+910, K1629+100- K1629+110, K1629+700- K1629+710	DPWH- Sarangani DEO - Construction Section	NO	Competitive Bidding		4/22/2021	4/29/2021	05/11/2021	05/11/2021	5/12/2021 TO 5/17/2021	5/17/2021 TO 5/21/2021	5/21/2021	5/24/2021	06/08/2021	06/09/2021		GoP	3,265,360.00	-	3,265,360.00	3,140,529.71	-	3,140,529.71	1. COA 2. NGO Representative 3. PCAI 4. NACAP 5. Boy Scout of the Philippines	04/28/2021	04/28/2021	04/28/2021							
21ME0065	Bagacay Parallel Br. Along Domoloc-Little Baguio-Alabel Road	DPWH- Sarangani DEO - Construction Section	NO	Competitive Bidding	04/19/2021	4/22/2021	4/29/2021	05/11/2021	05/11/2021	5/12/2021 TO 5/17/2021	5/17/2021 TO 5/21/2021	5/21/2021	5/24/2021	06/08/2021	06/09/2021		GoP	39,146,100.00	-	39,146,100.00	38,751,337.68	-	38,751,337.68	1. COA 2. NGO Representative 3. PCAI 4. NACAP 5. Boy Scout of the Philippines	04/28/2021	04/28/2021	04/28/2021							
21ME0066	Brgy. Alegria Proper (Alabel- Malunog Provincial Road Junction) to Sitio Ukon (Alabel- Malunog Road), Brgy. Domoloc in support to Cacao, Coconut, Mango and Banana Agri- Industries, Alabel, Sarangani Province	DPWH- Sarangani DEO - Construction Section	NO	Competitive Bidding	03/25/2021	04/01/2021	04/08/2021	04/20/2021	04/20/2021	04/21/2021 TO 04/21/2021	04/21/2021 TO 04/23/2021	04/23/2021	04/26/2021	04/30/2021	05/03/2021		GoP	9,800,000.00	-	9,800,000.00	9,657,611.07	-	9,657,611.07	1. COA 2. NGO Representative 3. PCAI 4. NACAP 5. Boy Scout of the Philippines	04/07/2021	04/07/2021	04/07/2021							
21ME0067	Road Alkiran-Datal Batong-Datal Bira in Support of Agro- Industries, Malunog, Sarangani Province	DPWH- Sarangani DEO - Construction Section	NO	Competitive Bidding	03/25/2021	04/01/2021	04/08/2021	04/20/2021	04/20/2021	04/21/2021 TO 04/21/2021	04/21/2021 TO 04/23/2021	04/23/2021	04/26/2021	04/30/2021	05/03/2021		GoP	12,509,700.00	-	12,509,700.00	9,135,693.69	-	9,135,693.69	1. COA 2. NGO Representative 3. PCAI 4. NACAP 5. Boy Scout of the Philippines	04/07/2021	04/07/2021	04/07/2021							
21ME0069	Construction/Improvement of Multi-Purpose Building (Public Transport Terminal), Maasin, Sarangani Province	DPWH- Sarangani DEO - Construction Section	NO	Competitive Bidding	05/11/2021	5/13/2021	5/20/2021	06/01/2021	06/01/2021	6/2/2021 TO 6/4/2021	6/4/2021 TO 6/9/2021	06/09/2021	06/10/2021	06/25/2021	06/28/2021		GoP	43,120,000.00	-	43,120,000.00	42,810,000.00	-	42,810,000.00	1. COA 2. NGO Representative 3. PCAI 4. NACAP 5. Boy Scout of the Philippines	05/18/2021	05/18/2021	05/18/2021							
21ME0070	Concreting of Road, Poblacion- Alegria-Boundary Malunog, Alabel, Sarangani Province	DPWH- Sarangani DEO - Construction Section	NO	Competitive Bidding	03/25/2021	04/01/2021	04/08/2021	04/20/2021	04/20/2021	04/21/2021 TO 04/21/2021	04/21/2021 TO 04/23/2021	04/23/2021	04/26/2021	04/30/2021	05/03/2021		GoP	47,040,000.00	-	47,040,000.00	46,543,683.00	-	46,543,683.00	1. COA 2. NGO Representative 3. PCAI 4. NACAP 5. Boy Scout of the Philippines	04/07/2021	04/07/2021	04/07/2021							
21ME0071	Improvement/Concreting of Road, Lurpadadu-Cansuyan-Upper Suyan, Masapitan, Sarangani Province	DPWH- Sarangani DEO - Construction Section	NO	Competitive Bidding	05/11/2021	5/13/2021	5/20/2021	06/01/2021	06/01/2021	6/2/2021 TO 6/4/2021	6/4/2021 TO 6/9/2021	06/09/2021	06/10/2021	06/25/2021	06/28/2021		GoP	47,040,000.00	-	47,040,000.00	46,000,000.00	-	46,000,000.00	1. COA 2. NGO Representative 3. PCAI 4. NACAP 5. Boy Scout of the Philippines	05/18/2021	05/18/2021	05/18/2021							
21ME0072	Construction (Completion) of Multi-Purpose Building (Grandstand/Gala- Casa), Brgy. Poblacion, Glan, Sarangani Province	DPWH- Sarangani DEO - Construction Section	NO	Competitive Bidding	04/19/2021	4/22/2021	4/29/2021	05/11/2021	05/11/2021	5/12/2021 TO 5/17/2021	5/17/2021 TO 5/21/2021	5/21/2021	5/24/2021	06/08/2021	06/09/2021		GoP	5,940,000.00	-	5,940,000.00	5,761,848.47	-	5,761,848.47	1. COA 2. NGO Representative 3. PCAI 4. NACAP 5. Boy Scout of the Philippines	04/28/2021	04/28/2021	04/28/2021							
21ME0073	Construction of Multi-Purpose Building (Municipal Hall, Phase II), Brgy. Poblacion, Alabel, Sarangani Province	DPWH- Sarangani DEO - Construction Section	NO	Competitive Bidding		5/13/2021	5/20/2021	06/01/2021	06/01/2021	6/2/2021 TO 6/4/2021	6/4/2021 TO 6/22/2021	6/22/21	6/23/21	06/28/2021	06/30/2021		GoP	4,950,000.00	-	4,950,000.00	4,219,312.70	-	4,219,312.70	1. COA 2. NGO Representative 3. PCAI 4. NACAP 5. Boy Scout of the Philippines	05/18/2021	05/18/2021	05/18/2021							
21ME0074	Construction of Multi-Purpose Building (Public Market/Terminal Phase II), Brgy. Poblacion, Maasin, Sarangani Province	DPWH- Sarangani DEO - Construction Section	NO	Competitive Bidding	04/19/2021	4/22/2021	4/29/2021	05/11/2021	05/11/2021	5/12/2021 TO 5/17/2021	5/17/2021 TO 5/21/2021	5/21/2021	5/24/2021	06/08/2021	06/09/2021		GoP	4,950,000.00	-	4,950,000.00	4,795,203.52	-	4,795,203.52	1. COA 2. NGO Representative 3. PCAI 4. NACAP 5. Boy Scout of the Philippines	04/28/2021	04/28/2021	04/28/2021							
21ME0075	Construction of Local Bridge, (Sitio Malakali), Brgy. Poblacion, Malapatan, Sarangani Province	DPWH- Sarangani DEO - Construction Section	NO	Competitive Bidding	-	04/01/2021	04/08/2021	04/20/2021	04/20/2021	04/21/2021 TO 04/21/2021	04/21/2021 TO 04/23/2021	04/23/2021	04/26/2021	04/30/2021	05/03/2021		GoP	1,980,000.00	-	1,980,000.00	1,975,000.00	-	1,975,000.00	1. COA 2. NGO Representative 3. PCAI 4. NACAP 5. Boy Scout of the Philippines	04/07/2021	04/07/2021	04/07/2021							
21ME0076	Construction of Local Bridge, Sarangay Tamban, Malunog, Sarangani Province	DPWH- Sarangani DEO - Construction Section	NO	Competitive Bidding		4/22/2021	4/29/2021	05/11/2021	05/11/2021	5/12/2021 TO 5/17/2021	5/17/2021 TO 5/21/2021	5/21/2021	5/24/2021	06/08/2021	06/09/2021		GoP	2,970,000.00	-	2,970,000.00	2,933,310.08	-	2,933,310.08	1. COA 2. NGO Representative 3. PCAI 4. NACAP 5. Boy Scout of the Philippines	04/28/2021	04/28/2021	04/28/2021							
21ME0077	Construction/Rehabilitation of Water System, Brgy. San Vicente, Glan, Sarangani Province	DPWH- Sarangani DEO - Construction Section	NO	Competitive Bidding		5/13/2021	5/20/2021	06/01/2021	06/01/2021	6/2/2021 TO 6/4/2021	6/4/2021 TO 6/9/2021	06/09/2021	06/10/2021	06/25/2021	06/28/2021		GoP	2,970,000.00	-	2,970,000.00	2,796,938.60	-	2,796,938.60	1. COA 2. NGO Representative 3. PCAI 4. NACAP 5. Boy Scout of the Philippines	05/18/2021	05/18/2021	05/18/2021							
21ME0078	Construction of Multi-Purpose Building (Integrated Transport Terminal - Phase I), Maasin, Sarangani Province	DPWH- Sarangani DEO - Construction Section	NO	Competitive Bidding	04/19/2021	4/22/2021	4/29/2021	05/11/2021	05/11/2021	5/12/2021 TO 5/17/2021	5/17/2021 TO 5/21/2021	5/21/2021	5/24/2021	06/08/2021	06/09/2021		GoP	19,600,000.00	-	19,600,000.00	16,087,194.90	-	16,087,194.90	1. COA 2. NGO Representative 3. PCAI 4. NACAP 5. Boy Scout of the Philippines	04/28/2021	04/28/2021	04/28/2021							
21ME0079	Construction of Multi-Purpose Building (Public Market -Phase I), Maasin, Sarangani Province	DPWH- Sarangani DEO - Construction Section	NO	Competitive Bidding	03/25/2021	04/01/2021	04/08/2021	04/20/2021	04/20/2021	04/21/2021 TO 04/21/2021	04/21/2021 TO 04/23/2021	04/23/2021	04/26/2021	04/30/2021	05/03/2021		GoP	39,600,000.00	-	39,600,000.00	38,013,932.56	-	38,013,932.56	1. COA 2. NGO Representative 3. PCAI 4. NACAP 5. Boy Scout of the Philippines	04/07/2021	04/07/2021	04/07/2021							
21ME0081	Construction of Multi-Purpose Building (Integrated Transport Terminal Building -Phase II), Maasin, Sarangani Province	DPWH- Sarangani DEO - Construction Section	NO	Competitive Bidding	04/19/2021	4/22/2021	4/29/2021	05/11/2021	05/11/2021	5/12/2021 TO 5/17/2021	5/17/2021 TO 5/21/2021	5/21/2021	5/24/2021	06/08/2021	06/09/2021		GoP	29,700,000.00	-	29,700,000.00	23,602,978.93	-	23,602,978.93	1. COA 2. NGO Representative 3. PCAI 4. NACAP 5. Boy Scout of the Philippines	04/28/2021	04/28/2021	04/28/2021							
21ME0083	Construction of Multi-Purpose Building (Public Market Phase II), Maasin, Sarangani Province	DPWH- Sarangani DEO - Construction Section	NO	Competitive Bidding	03/25/2021	04/01/2021	04/08/2021	04/20/2021	04/20/2021	04/21/2021 TO 04/21/2021	04/21/2021 TO 04/23/2021	04/23/2021	04/26/2021	04/30/2021	05/03/2021		GoP	39,600,000.00	-	39,600,000.00	38,412,201.98	-	38,412,201.98	1. COA 2. NGO Representative 3. PCAI 4. NACAP 5. Boy Scout of the Philippines	04/07/2021	04/07/2021	04/07/2021							

21ME0084	Construction of Multi-Purpose Building (Public Hall & Phase IV), Matium, Sarangani Province	DPWH-Sarangani DEO - Construction Section	NO	Competitive Bidding	04/19/2021	4/22/2021	4/29/2021	05/11/2021	05/11/2021	5/12/2021 TO 5/17/2021	5/17/2021 TO 6/02/2021	06/02/2021	06/04/2021	06/17/2021	06/18/2021			GoP	39,600,000.00	-	39,600,000.00	39,094,845.52	-	39,094,845.52	1. COA 2. NGO Representative 3. PCAI 4. NACAP 5. Boy Scout of the Philippines	04/22/2021	04/28/2021	04/28/2021						
21ME0085	Construction of Multi-Purpose Building at Alabel, Sarangani Province	DPWH-Sarangani DEO - Construction Section	NO	Competitive Bidding	-	5/13/2021	5/20/2021	06/01/2021	06/01/2021	6/2/2021 TO 6/4/2021	6/4/2021 TO 6/22/2021	06/22/2021	06/23/2021	06/29/2021	06/30/2021			GoP	3,360,000.00	-	3,360,000.00	3,333,247.70	-	3,333,247.70	1. COA 2. NGO Representative 3. PCAI 4. NACAP 5. Boy Scout of the Philippines	05/18/2021	05/18/2021	05/18/2021						
21ME0090	Concreting of Crossing Paraiso, Brgy. Pag-asa Road to Paraiso Proper PHR Phase II; Brgy. Pag-asa, Alabel, Sarangani Province	DPWH-Sarangani DEO - Construction Section	NO	Competitive Bidding	03/25/2021	04/01/2021	04/08/2021	04/20/2021	04/20/2021	04/21/2021 TO 04/21/2021	04/21/2021 TO 04/23/2021	04/23/2021	04/26/2021	04/30/2021	05/03/2021			GoP	9,950,000.00	-	9,950,000.00	9,899,336.52	-	9,899,336.52	1. COA 2. NGO Representative 3. PCAI 4. NACAP 5. Boy Scout of the Philippines	04/07/2021	04/07/2021	04/07/2021						
21ME0091	Repair/Reblocking of Concrete Pavement Along Sarangani-Davao del Sur Coastal Road, K1703+300 K1706+400 w/ exceptions	DPWH-Sarangani DEO - Maintenance Section	NO	Competitive Bidding	-	04/01/2021	04/08/2021	04/20/2021	04/20/2021	04/21/2021 TO 04/21/2021	04/21/2021 TO 04/23/2021	04/23/2021	04/26/2021	04/30/2021	05/03/2021			GoP	1,592,764.00	1,592,764.00	-	1,550,711.62	1,550,711.62	-	1. COA 2. NGO Representative 3. PCAI 4. NACAP 5. Boy Scout of the Philippines	04/07/2021	04/07/2021	04/07/2021						
21ME0092	Repair/Maintenance of Flood Control Structure along Sarangani-Davao del Sur Coastal Road, Small Margus Bridge, Approach "A", K1731+951 (Phase II)	DPWH-Sarangani DEO - Maintenance Section	NO	Competitive Bidding	-	04/08/2021	04/15/2021	04/27/2021	04/27/2021	04/28/2021 TO 05/03/2021	05/03/2021 TO 05/14/2021	05/14/2021	05/19/2021	05/28/2021	05/31/2021			GoP	2,520,000.00	2,520,000.00	-	2,508,131.57	2,508,131.57	-	1. COA 2. NGO Representative 3. PCAI 4. NACAP 5. Boy Scout of the Philippines	04/14/2021	04/14/2021	04/14/2021						
21ME0093	Repair/Maintenance of Drainage Structure (Lined Canal) along Sarangani-Davao del Sur Coastal Road, K1734+280.50 – K1734+400, Big Margus Section	DPWH-Sarangani DEO - Maintenance Section	NO	Competitive Bidding	-	04/08/2021	04/15/2021	04/27/2021	04/27/2021	04/28/2021 TO 05/03/2021	05/03/2021 TO 05/14/2021	05/14/2021	05/19/2021	06/25/2021	06/28/2021			GoP	2,000,000.00	2,000,000.00	-	1,999,429.81	1,989,429.81	-	1. COA 2. NGO Representative 3. PCAI 4. NACAP 5. Boy Scout of the Philippines	04/14/2021	04/14/2021	04/14/2021						
21ME0094	Repair/Maintenance of DPWH Building (Maintenance, Audio Room and Disaster Building), Sarangani District Engineering Office	DPWH-Sarangani DEO - Maintenance Section	NO	Competitive Bidding	-	04/08/2021	04/15/2021	04/27/2021	04/27/2021	04/28/2021 TO 05/03/2021	05/03/2021 TO 05/14/2021	05/14/2021	05/19/2021	05/28/2021	05/31/2021			GoP	1,500,000.00	1,500,000.00	-	1,495,000.00	1,495,000.00	-	1. COA 2. NGO Representative 3. PCAI 4. NACAP 5. Boy Scout of the Philippines	04/14/2021	04/14/2021	04/14/2021						
21ME0095	Repair/Maintenance of DLG Building BFP Office Building	DPWH-Sarangani DEO - Maintenance Section	NO	Competitive Bidding	-	04/08/2021	04/15/2021	04/27/2021	04/27/2021	04/28/2021 TO 05/03/2021	05/03/2021 TO 05/14/2021	05/14/2021	05/19/2021	05/28/2021	05/31/2021			GoP	800,000.00	800,000.00	-	787,905.87	787,905.87	-	1. COA 2. NGO Representative 3. PCAI 4. NACAP 5. Boy Scout of the Philippines	04/14/2021	04/14/2021	04/14/2021						
21ME0096	Repair/Maintenance of Road Safety Facilities along Sarangani-Davao del Sur Coastal Road and Sarangani-Sultan Kudarat Coastal Road	DPWH-Sarangani DEO - Maintenance Section	NO	Competitive Bidding	-	04/08/2021	04/15/2021	04/27/2021	04/27/2021	04/28/2021 TO 05/03/2021	05/03/2021 TO 05/14/2021	05/14/2021	05/19/2021	05/28/2021	05/31/2021			GoP	1,655,000.00	1,655,000.00	-	1,402,373.01	1,402,373.01	-	1. COA 2. NGO Representative 3. PCAI 4. NACAP 5. Boy Scout of the Philippines	04/14/2021	04/14/2021	04/14/202						

21ME0108	Repair/Rebuilding of Concrete Pavement along Maitum-Lale Subu Road (K1735+550-K1735+700 and K1735+700-K1735+801.50)	DPWH-Sarangani DEO - Maintenance Section	NO	Competitive Bidding	-	5/13/2021	5/20/2021	06/01/2021	06/01/2021	6/2/2021 TO 6/4/2021	6/4/2021 TO 6/9/2021	06/09/2021	06/10/2021	6/25/2021	6/28/2021		GoP	1,225,179.00	1,225,179.00	-	1,209,693.25	1,209,693.25	1. COA 2. NGO Representative 3. PCAI 4. NACAP 5. Boy Scout of the Philippines	05/18/2021	05/18/2021	05/18/2021																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			
21ME0109	Repair/Maintenance along Sarangani-Davao del Sur Coastal Road, (Thermoplastic Pavement Markings), K1703+050-K1712+800, (with exceptions)	DPWH-Sarangani DEO - Maintenance Section	NO	Competitive Bidding	-	5/13/2021	5/20/2021	06/01/2021	06/01/2021	6/2/2021 TO 6/4/2021	6/4/2021 TO 6/9/2021	06/09/2021	06/10/2021	6/25/2021	6/28/2021		GoP	1,007,672.00	1,007,672.00	-	802,111.09	802,111.09	1. COA 2. NGO Representative 3. PCAI 4. NACAP 5. Boy Scout of the Philippines	05/18/2021	05/18/2021	05/18/2021																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			
21ME0110	Repair/Maintenance of National Roads along Digos-Makar Road (Thermoplastic Pavement Markings)	DPWH-Sarangani DEO - Maintenance Section	NO	Competitive Bidding	-	5/13/2021	5/20/2021	06/01/2021	06/01/2021	6/2/2021 TO 6/4/2021	6/4/2021 TO 6/9/2021	06/09/2021	06/10/2021	6/25/2021	6/28/2021		GoP	1,146,708.73	1,146,708.73	-	805,629.00	805,629.00	1. COA 2. NGO Representative 3. PCAI 4. NACAP 5. Boy Scout of the Philippines	05/18/2021	05/18/2021	05/18/2021																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			
21ME0111	Repair/Maintenance along Sarangani-Davao del Sur Coastal Road, (Thermoplastic Pavement Markings), K1743+000-K1744+000, and K1745+000-K1751+000, w/ exceptions	DPWH-Sarangani DEO - Maintenance Section	NO	Competitive Bidding	-	5/13/2021	5/20/2021	06/01/2021	06/01/2021	6/2/2021 TO 6/4/2021	6/4/2021 TO 6/9/2021	06/09/2021	06/10/2021	6/25/2021	6/28/2021		GoP	1,742,000.00	1,742,000.00	-	1,730,974.99	1,730,974.99	1. COA 2. NGO Representative 3. PCAI 4. NACAP 5. Boy Scout of the Philippines	05/18/2021	05/18/2021	05/18/2021																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			
21ME0112	Repair/Maintenance along Sarangani-Davao del Sur Coastal Road, (Thermoplastic Pavement Markings), K1719+000-K1723+000, K1734+000-K1736+000, and K1739+000-K1744+000, w/ exceptions	DPWH-Sarangani DEO - Maintenance Section	NO	Competitive Bidding	-	5/13/2021	5/20/2021	06/01/2021	06/01/2021	6/2/2021 TO 6/4/2021	6/4/2021 TO 6/9/2021	06/09/2021	06/10/2021	6/25/2021	6/28/2021		GoP	1,691,000.00	1,691,000.00	-	1,671,210.35	1,671,210.35	1. COA 2. NGO Representative 3. PCAI 4. NACAP 5. Boy Scout of the Philippines	05/18/2021	05/18/2021	05/18/2021																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			
21ME0113	Construction of Water Supply System, Brgy. Patag, Malapatan, Sarangani Province	DPWH-Sarangani DEO - Construction Section	NO	Competitive Bidding	05/11/2021	5/20/2021	5/28/2021	06/08/2021	06/08/2021	6/9/2021 TO 6/10/2021	6/11/2021 TO 6/21/2021	6/21/2021	6/23/2021	6/29/2021	6/30/2021		GoP	27,440,000.00	-	27,440,000.00	-	1. COA 2. NGO Representative 3. PCAI 4. NACAP 5. Boy Scout of the Philippines	05/27/2021	05/27/2021	05/27/2021																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																				
Total Allotted Budget of Procurement Activities																		-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-

ON-GOING PROCUREMENT ACTIVITIES

21ME0055	Concreting of Road, NHV Jct. Labe-Tabiao-Sipling-Banavag, Maitum, Sarangani Province	DPWH-Sarangani DEO - Construction Section	NO	Competitive Bidding	02/23/2021	03/04/2021	03/11/2021	03/23/2021	03/23/2021	3/24/2021 TO 3/26/2021	3/29/2021 TO 4/08/2021					GoP	43,120,000.00	-	43,120,000.00	40,924,680.97	40,924,680.97	1. COA 2. NGO Representative 3. PCAI 4. NACAP 5. Boy Scout of the Philippines	03/02/2021	03/02/2021	03/02/2021							
21ME0056	Sarangani-Sultan Kudarat Coastal Road, K1723+458-K1724+352, K1727+318-K1727+446, K1727+318-K1727+446, K1728+000-K1728+647	DPWH-Sarangani DEO - Construction Section	NO	Competitive Bidding	04/19/2021	4/22/2021	4/29/2021	05/11/2021	05/11/2021	5/12/2021 TO 5/17/2021	5/17/2021 TO 5/28/2021					GoP	67,550,000.00	-	67,550,000.00	64,282,501.62	64,282,501.62	1. COA 2. NGO Representative 3. PCAI 4. NACAP 5. Boy Scout of the Philippines	04/28/2021	04/28/2021	04/28/2021							
21ME0058	Construction of Multi-Purpose Building, Brgy. Tingo, Glan, Sarangani Province	DPWH-Sarangani DEO - Construction Section	NO	Competitive Bidding	03/04/2021	03/11/2021	03/23/2021	03/23/2021	03/23/2021	3/24/2021 TO 3/29/2021	3/29/2021 TO 4/08/2021					GoP	4,950,000.00	-	4,950,000.00	4,729,643.69	4,729,643.69	1. COA 2. NGO Representative 3. PCAI 4. NACAP 5. Boy Scout of the Philippines	03/02/2021	03/02/2021	03/02/2021							
21ME0080	Construction (Completion) of Multi-Purpose Building in Maasin, Sarangani Province	DPWH-Sarangani DEO - Construction Section	NO	Competitive Bidding	03/25/2021	04/01/2021	04/08/2021	04/20/2021	04/20/2021	04/21/2021 TO 04/21/2021	04/21/2021 TO 05/03/2021					GoP	9,900,000.00	-	9,900,000.00	9,859,964.95	9,859,964.95	1. COA 2. NGO Representative 3. PCAI 4. NACAP 5. Boy Scout of the Philippines	04/07/2021	04/07/2021	04/07/2021							
21ME0086	Construction of Multi-Purpose Building (Public Transport Terminal) in Maasin, Sarangani Province	DPWH-Sarangani DEO - Construction Section	NO	Competitive Bidding	5/13/2021	5/20/2021	06/01/2021	06/01/2021	06/01/2021	6/2/2021 TO 6/4/2021	6/4/2021 TO 6/14/2021					GoP	3,960,000.00	-	3,960,000.00	3,405,000.00	3,405,000.00	1. COA 2. NGO Representative 3. PCAI 4. NACAP 5. Boy Scout of the Philippines	05/18/2021	05/18/2021	05/18/2021							
21ME0087	Construction of Multi-Purpose Building, Tingo, Glan, Sarangani Province	DPWH-Sarangani DEO - Construction Section	NO	Competitive Bidding	04/19/2021	4/22/2021	4/29/2021	05/11/2021	05/11/2021	5/12/2021 TO 5/17/2021	5/17/2021 TO 5/28/2021					GoP	19,800,000.00	-	19,800,000.00	19,205,353.29	19,205,353.29	1. COA 2. NGO Representative 3. PCAI 4. NACAP 5. Boy Scout of the Philippines	04/28/2021	04/28/2021	04/28/2021							
21ME0088	Construction of MPB (Public Market), Phase III, Maasin, Sarangani Province	DPWH-Sarangani DEO - Construction Section	NO	Competitive Bidding	04/18/2021	4/22/2021	4/29/2021	05/11/2021	05/11/2021	5/12/2021 TO 5/17/2021	5/17/2021 TO 5/28/2021					GoP	29,700,000.00	-	29,700,000.00	25,425,623.53	25,425,623.53	1. COA 2. NGO Representative 3. PCAI 4. NACAP 5. Boy Scout of the Philippines	04/28/2021	04/28/2021	04/28/2021							
21ME0114	Concreting of Brgy. Kabatol FMR, Brgy. Kabatol	DPWH-Sarangani DEO - Construction Section	NO	Competitive Bidding	06/08/2021	06/09/2021	06/17/2021	06/29/2021	06/29/2021	6/30/2021 TO 07/05/2021						GoP	12,437,500.00		12,437,500.00			1. COA 2. NGO Representative 3. PCAI 4. NACAP 5. Boy Scout of the Philippines										Source of Fund is Department of Agriculture
21ME0115	Concreting of Brgy. Daan Suyan to Sibot Tukalesting FMR, Brgy. Daan Suyan	DPWH-Sarangani DEO - Construction Section	NO	Competitive Bidding	06/08/2021	06/09/2021	06/17/2021	06/29/2021	06/29/2021	6/30/2021 TO 07/05/2021						GoP	12,437,500.00		12,437,500.00			1. COA 2. NGO Representative 3. PCAI 4. NACAP 5. Boy Scout of the Philippines										Source of Fund is Department of Agriculture
21ME0116	Concreting of Sibot Lahak to Sibot Aspang, Brgy. Poblacion FMR, Brgy. Poblacion	DPWH-Sarangani DEO - Construction Section	NO	Competitive Bidding	06/08/2021	06/09/2021	06/17/2021	06/29/2021	06/29/2021	6/30/2021 TO 07/05/2021						GoP	12,437,500.00		12,437,500.00			1. COA 2. NGO Representative 3. PCAI 4. NACAP 5. Boy Scout of the Philippines										Source of Fund is Department of Agriculture
21ME0117	Concreting of Sibot Lebe to Sibot Makmal, Brgy. Kabalacan FMR, Maasin, Sarangani	DPWH-Sarangani DEO - Construction Section	NO	Competitive Bidding	06/08/2021	06/09/2021	06/17/2021	06/29/2021	06/29/2021	6/30/2021 TO 07/05/2021						GoP	25,870,000.00		25,870,000.00			1. COA 2. NGO Representative 3. PCAI 4. NACAP 5. Boy Scout of the Philippines										Source of Fund is Department of Agriculture
Total Allotted Budget of On-going Procurement Activities																	242,162,500.00															

(DPWH - Sarangani District Engineering Office) Procurement Monitoring Report as of June/30/2021 for GOODS AND CONSULTANCY SERVICES

Code	Procurement	PMO/	Is this an Early	Mode of	Actual Procurement Activity							Source of	ABC (PhP)	Contract Cost (PhP)	List of Invited	Date of Receipt of Invitation			Remarks
------	-------------	------	------------------	---------	-----------------------------	--	--	--	--	--	--	-----------	-----------	---------------------	-----------------	-------------------------------	--	--	---------

(PAP)	Project	End-User	Procurement Activity?	Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Funds	Total	MOOE	CO	Total	MOOE	CO	Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion Acceptance (If applicable)	(Explaining changes from the APP)				
COMPLETED PROCUREMENT ACTIVITIES																																				
21GME0001	Lease of One (1) Unit Service Vehicle for 10 days for inspection/validation of infrastructure projects within Sarangani Engineering District for the period of January 1-15, 2021, Sarangani Province	Sarangani DEO	YES	Competitive Bidding	-	12-11-17-2020	-	-	18-12-2020	12-18-2020 TO 12-21-2020	21-12-2020	21-12-2020	22-12-2020	04-01-2021	04-01-2021			GoP	37,941.70	-	37,941.70	37,920.00	-	37,920.00	1. COA 2. NGO Representative 3. Boy Scout of the Philippines 4. Chamber of Commerce	-	-	18-12-2020	21-12-2020	21-12-2020						
21GME0002	Lease of One (1) Unit Service Vehicle for 10 days for inspection/validation of infrastructure projects within Sarangani Engineering District for the period of January 15-31, 2021, Sarangani Province	Sarangani DEO	YES	Competitive Bidding	-	12-11-17-2020	-	-	18-12-2020	12-18-2020 TO 12-21-2020	21-12-2020	21-12-2020	22-12-2020	04-01-2021	04-01-2021			GoP	37,941.70	-	37,941.70	37,920.00	-	37,920.00	1. COA 2. NGO Representative 3. Boy Scout of the Philippines 4. Chamber of Commerce	-	-	18-12-2020	21-12-2020	21-12-2020						
21GME0003	Lease of One (1) Unit Service Vehicle for 10 days for inspection/validation of infrastructure projects within Sarangani Engineering District for the period of February 1-15, 2021, Sarangani Province	Sarangani DEO	YES	Competitive Bidding	-	12-11-17-2020	-	-	18-12-2020	12-18-2020 TO 12-21-2020	21-12-2020	21-12-2020	22-12-2020	01-02-2021	01-02-2021			GoP	37,941.70	-	37,941.70	37,920.00	-	37,920.00	1. COA 2. NGO Representative 3. Boy Scout of the Philippines 4. Chamber of Commerce	-	-	18-12-2020	21-12-2020	21-12-2020						
21GME0004	Lease of One (1) Unit Service Vehicle for 08 days for inspection/validation of infrastructure projects within Sarangani Engineering District for the period of February 16-28, 2021, Sarangani Province	Sarangani DEO	YES	Competitive Bidding	-	12-11-17-2020	-	-	18-12-2020	12-18-2020 TO 12-21-2020	21-12-2020	21-12-2020	22-12-2020	15-02-2021	15-02-2021			GoP	30,353.36	-	30,353.36	30,320.00	-	30,320.00	1. COA 2. NGO Representative 3. Boy Scout of the Philippines 4. Chamber of Commerce	-	-	18-12-2020	21-12-2020	21-12-2020						
21GME0005	Lease of One (1) Unit Service Vehicle for 11 days for inspection/validation of infrastructure projects within Sarangani Engineering District for the period of March 1-15, 2021, Sarangani Province	Sarangani DEO	YES	Competitive Bidding	-	12-11-17-2020	-	-	18-12-2020	12-18-2020 TO 12-23-2020	29-12-2020	29-12-2020	05-01-2021	01-03-2021	01-03-2021			GoP	41,735.87	-	41,735.87	41,712.00	-	41,712.00	1. COA 2. NGO Representative 3. Boy Scout of the Philippines 4. Chamber of Commerce	-	-	18-12-2020	23-12-2020	29-12-2020						
21GME0006	Lease of One (1) Unit Service Vehicle for 12 days for inspection/validation of infrastructure projects within Sarangani Engineering District for the period of March 16-31, 2021, Sarangani Province	Sarangani DEO	YES	Competitive Bidding	-	12-11-17-2020	-	-	18-12-2020	12-18-2020 TO 12-23-2020	29-12-2020	29-12-2020	05-01-2021	15-03-2021	15-03-2021			GoP	45,530.04	-	45,530.04	45,516.00	-	45,516.00	1. COA 2. NGO Representative 3. Boy Scout of the Philippines 4. Chamber of Commerce	-	-	18-12-2020	23-12-2020	29-12-2020						
21GME0007	Lease of One (1) Unit Service Vehicle for 08 days for inspection/validation of infrastructure projects within Sarangani Engineering District for the period of April 1-15, 2021, Sarangani Province	Sarangani DEO	YES	Competitive Bidding	-	12-11-17-2020	-	-	18-12-2020	12-18-2020 TO 12-23-2020	29-12-2020	29-12-2020	07-01-2021	05-04-2021	05-04-2021			GoP	30,353.36	-	30,353.36	30,320.00	-	30,320.00	1. COA 2. NGO Representative 3. Boy Scout of the Philippines 4. Chamber of Commerce	-	-	18-12-2020	23-12-2020	29-12-2020						
21GME0008	Lease of One (1) Unit Service Vehicle for 11 days for inspection/validation of infrastructure projects within Sarangani Engineering District for the period of April 16-30, 2021, Sarangani Province	Sarangani DEO	YES	Competitive Bidding	-	12-11-17-2020	-	-	18-12-2020	12-18-2020 TO 12-23-2020	29-12-2020	29-12-2020	07-01-2021	05-04-2021	05-04-2021			GoP	41,735.87	-	41,735.87	41,712.00	-	41,712.00	1. COA 2. NGO Representative 3. Boy Scout of the Philippines 4. Chamber of Commerce	-	-	18-12-2020	23-12-2020	29-12-2020						
21GME0009	Lease of One (1) Unit Service Vehicle for 09 days for inspection/validation of infrastructure projects within Sarangani Engineering District for the period of May 1-15, 2021, Sarangani Province	Sarangani DEO	YES	Competitive Bidding	-	12-11-17-2020	-	-	18-12-2020	12-18-2020 TO 12-23-2020	29-12-2020	29-12-2020	07-01-2021	30-04-2021	30-04-2021			GoP	34,147.53	-	34,147.53	34,128.00	-	34,128.00	1. COA 2. NGO Representative 3. Boy Scout of the Philippines 4. Chamber of Commerce	-	-	18-12-2020	23-12-2020	29-12-2020						
21GME0010	Lease of One (1) Unit Service Vehicle for 11 days for inspection/validation of infrastructure projects within Sarangani Engineering District for the period of May 16-31, 2021, Sarangani Province	Sarangani DEO	YES	Competitive Bidding	-	12-11-17-2020	-	-	18-12-2020	12-18-2020 TO 12-23-2020	29-12-2020	29-12-2020	07-01-2021	30-04-2021	30-04-2021			GoP	41,735.87	-	41,735.87	41,712.00	-	41,712.00	1. COA 2. NGO Representative 3. Boy Scout of the Philippines 4. Chamber of Commerce	-	-	18-12-2020	23-12-2020	29-12-2020						
21GME0011	Lease of One (1) Unit Service Vehicle for 11 days for inspection/validation of infrastructure projects within Sarangani Engineering District for the period of June 1-15, 2021, Sarangani Province	Sarangani DEO	YES	Competitive Bidding	-	12-11-17-2020	-	-	18-12-2020	12-18-2020 TO 12-23-2020	29-12-2020	29-12-2020	07-01-2021	30-04-2021	30-04-2021			GoP	41,735.87	-	41,735.87	41,712.00	-	41,712.00	1. COA 2. NGO Representative 3. Boy Scout of the Philippines 4. Chamber of Commerce	-	-	18-12-2020	23-12-2020	29-12-2020						
21GME0012	Lease of One (1) Unit Service Vehicle for 11 days for inspection/validation of infrastructure projects within Sarangani Engineering District for the period of June 16-30, 2021, Sarangani Province	Sarangani DEO	YES	Competitive Bidding	-	12-11-17-2020	-	-	18-12-2020	12-18-2020 TO 12-23-2020	29-12-2020	29-12-2020	07-01-2021	30-04-2021	30-04-2021			GoP	41,735.87	-	41,735.87	41,712.00	-	41,712.00	1. COA 2. NGO Representative 3. Boy Scout of the Philippines 4. Chamber of Commerce	-	-	18-12-2020	23-12-2020	29-12-2020						
21GME0013	Lease of One (1) Unit Service Vehicle for 10 days for inspection/validation of infrastructure projects within Sarangani Engineering District for the period of July 1-15, 2021, Sarangani Province	Sarangani DEO	YES	Competitive Bidding	-	12-11-17-2020	-	-	18-12-2020	12-18-2020 TO 12-23-2020	29-12-2020	29-12-2020	07-01-2021	30-04-2021	30-04-2021			GoP	37,941.70	-	37,941.70	37,920.00	-	37,920.00	1. COA 2. NGO Representative 3. Boy Scout of the Philippines 4. Chamber of Commerce	-	-	18-12-2020	23-12-2020	29-12-2020						
21GME0014	Lease of One (1) Unit Service Vehicle for 09 days for inspection/validation of infrastructure projects within Sarangani Engineering District for the period of July 16-31, 2021, Sarangani Province	Sarangani DEO	YES	Competitive Bidding	-	12-11-17-2020	-	-	18-12-2020	12-18-2020 TO 12-23-2020	29-12-2020	29-12-2020	07-01-2021	30-04-2021	30-04-2021			GoP	34,147.53	-	34,147.53	34,128.00	-	34,128.00	1. COA 2. NGO Representative 3. Boy Scout of the Philippines 4. Chamber of Commerce	-	-	18-12-2020	23-12-2020	29-12-2020						
21GME0015	Lease of One (1) Unit Service Vehicle for 10 days for inspection/validation of infrastructure projects within Sarangani Engineering District for the period of August 1-15, 2021, Sarangani Province	Sarangani DEO	YES	Competitive Bidding	-	12-11-17-2020	-	-	18-12-2020	12-18-2020 TO 12-23-2020	29-12-2020	29-12-2020	07-01-2021	30-04-2021	30-04-2021			GoP	37,920.00	-	37,920.00	37,941.70	-	37,941.70	1. COA 2. NGO Representative 3. Boy Scout of the Philippines 4. Chamber of Commerce	-	-	18-12-2020	23-12-2020	29-12-2020						
21GME0016	Lease of One (1) Unit Service Vehicle for 11 days for inspection/validation of infrastructure projects within Sarangani Engineering District for the period of August 16-31, 2021, Sarangani Province	Sarangani DEO	YES	Competitive Bidding	-	12-11-17-2020	-	-	18-12-2020	12-18-2020 TO 12-23-2020	29-12-2020	29-12-2020	07-01-2021	30-04-2021	30-04-2021			GoP	41,735.87	-	41,735.87	41,712.00	-	41,712.00	1. COA 2. NGO Representative 3. Boy Scout of the Philippines 4. Chamber of Commerce	-	-	18-12-2020	23-12-2020	29-12-2020						
21GME0017	Lease of One (1) Unit Service Vehicle for 11 days for inspection/validation of infrastructure projects within Sarangani Engineering District for the period of September 1-15, 2021, Sarangani Province	Sarangani DEO	YES	Competitive Bidding	-	12-11-17-2020	-	-	18-12-2020	12-18-2020 TO 12-23-2020	29-12-2020	29-12-2020	07-01-2021	30-04-2021	30-04-2021			GoP	41,735.87	-	41,735.87	41,735.87	-	41,735.87	1. COA 2. NGO Representative 3. Boy Scout of the Philippines 4. Chamber of Commerce	-	-	18-12-2020	23-12-2020	29-12-2020						
21GME0018	Lease of One (1) Unit Service Vehicle for 11 days for inspection/validation of infrastructure projects within Sarangani Engineering District for the period of September 16-30, 2021, Sarangani Province	Sarangani DEO	YES	Competitive Bidding	-	12-11-17-2020	-	-	18-12-2020	12-18-2020 TO 12-23-2020	29-12-2020	29-12-2020	07-01-2021	30-04-2021	30-04-2021			GoP	41,735.87	-	41,735.87	41,712.00	-	41,712.00	1. COA 2. NGO Representative 3. Boy Scout of the Philippines 4. Chamber of Commerce	-	-	18-12-2020	23-12-2020	29-12-2020						

21GME0019	Lease of One (1) Unit Service Vehicle for 11 days for inspection/validation of infrastructure projects within Sarangani Engineering District for the period of October 1-15, 2021, Sarangani Province	Sarangani DEO	YES	Competitive Bidding	-	12-11-17-2020	-	-	18-12-2020	12-18-2020 TO 12-23-2020	29-12-2020	29-12-2020	07-01-2021	30-04-2021	30-04-2021	-	GoP	41,735.87	-	41,735.87	41,712.00	-	41,712.00	1. COA 2. NGO Representative 3. Boy Scout of the Philippines 4. Chamber of Commerce	-	-	18-12-2020	23-12-2020	29-12-2020	-	-
21GME0020	Lease of One (1) Unit Service Vehicle for 10 days for inspection/validation of infrastructure projects within Sarangani Engineering District for the period of October 16-31, 2021, Sarangani Province	Sarangani DEO	YES	Competitive Bidding	-	12-11-17-2020	-	-	18-12-2020	12-18-2020 TO 12-23-2020	29-12-2020	29-12-2020	07-01-2021	30-04-2021	30-04-2021	-	GoP	37,941.70	-	37,941.70	37,920.00	-	37,920.00	1. COA 2. NGO Representative 3. Boy Scout of the Philippines 4. Chamber of Commerce	-	-	18-12-2020	23-12-2020	29-12-2020	-	-
21GME0021	Lease of One (1) Unit Service Vehicle for 09 days for inspection/validation of infrastructure projects within Sarangani Engineering District for the period of November 1-15, 2021, Sarangani Province	Sarangani DEO	YES	Competitive Bidding	-	12-11-17-2020	-	-	18-12-2020	12-18-2020 TO 12-23-2020	29-12-2020	29-12-2020	07-01-2021	30-04-2021	30-04-2021	-	GoP	34,147.53	-	34,147.53	34,128.00	-	34,128.00	1. COA 2. NGO Representative 3. Boy Scout of the Philippines 4. Chamber of Commerce	-	-	18-12-2020	23-12-2020	29-12-2020	-	-
21GME0022	Lease of One (1) Unit Service Vehicle for 10 days for inspection/validation of infrastructure projects within Sarangani Engineering District for the period of November 16-30, 2021, Sarangani Province	Sarangani DEO	YES	Competitive Bidding	-	12-11-17-2020	-	-	18-12-2020	12-18-2020 TO 12-23-2020	29-12-2020	29-12-2020	07-01-2021	30-04-2021	30-04-2021	-	GoP	37,941.70	-	37,941.70	37,920.00	-	37,920.00	1. COA 2. NGO Representative 3. Boy Scout of the Philippines 4. Chamber of Commerce	-	-	18-12-2020	23-12-2020	29-12-2020	-	-
21GME0023	Lease of One (1) Unit Service Vehicle for 10 days for inspection/validation of infrastructure projects within Sarangani Engineering District for the period of December 1-15, 2021, Sarangani Province	Sarangani DEO	YES	Competitive Bidding	-	12-11-17-2020	-	-	18-12-2020	12-18-2020 TO 12-23-2020	29-12-2020	29-12-2020	07-01-2021	30-04-2021	30-04-2021	-	GoP	37,941.70	-	37,941.70	37,920.00	-	37,920.00	1. COA 2. NGO Representative 3. Boy Scout of the Philippines 4. Chamber of Commerce	-	-	18-12-2020	23-12-2020	29-12-2020	-	-
21GME0024	Lease of One (1) Unit Service Vehicle for 12 days for inspection/validation of infrastructure projects within Sarangani Engineering District for the period of December 16-31, 2021, Sarangani Province	Sarangani DEO	YES	Competitive Bidding	-	12-11-17-2020	-	-	18-12-2020	12-18-2020 TO 12-23-2020	29-12-2020	29-12-2020	07-01-2021	30-04-2021	30-04-2021	-	GoP	45,530.04	-	45,530.04	45,516.00	-	45,516.00	1. COA 2. NGO Representative 3. Boy Scout of the Philippines 4. Chamber of Commerce	-	-	18-12-2020	23-12-2020	29-12-2020	-	-
21GME0025	Supply & Delivery of Garments for use in Maintenance Section, Alabel, Sarangani Province	Sarangani DEO	NO	Shopping	-	1-21-27-2021	-	-	28-01-2021	1-28-2021 TO 2-3-2021	05-02-2021	05-02-2021	06-02-2021	-	-	-	GoP	150,000.00	150,000.00	-	135,000.00	135,000.00	-	1. COA 2. NGO Representative 3. Boy Scout of the Philippines 4. Chamber of Commerce	-	-	28-01-2021	03-02-2021	05-02-2021	-	-
21GME0028	Supply & Delivery of IT Equipment for use of DPWH-Sarangani District Engineering Office, Sarangani Province	Sarangani DEO	NO	Shopping	-	1-21-27-2021	-	-	28-01-2021	1-28-2021 TO 2-3-2021	05-02-2021	05-02-2021	06-02-2021	-	-	-	GoP	72,800.00	-	72,800.00	56,000.00	-	56,000.00	1. COA 2. NGO Representative 3. Boy Scout of the Philippines 4. Chamber of Commerce	-	-	28-01-2021	03-02-2021	05-02-2021	-	-
21GME0028	Supply & Delivery of Fuel for use of Maintenance Section, DPWH-Sarangani District Engineering Office, Sarangani Province	Sarangani DEO	NO	Competitive Bidding	21-01-2021	1-21-27-2021	28-01-2021	-	09-02-2021	2-9-2021 TO 2-10-2021	Post-Disqualified	-	-	-	-	-	GoP	3,716,890.20	3,716,890.20	-	-	-	-	1. COA 2. NGO Representative 3. Boy Scout of the Philippines 4. Chamber of Commerce	-	-	09-02-2021	09-02-2021	10-02-2021	-	-
21GME0029	Supply & Delivery of Const. Materials for use in Repair/Maintenance of Pavement (Pothole Patching) along Sarangani Sultan Kudarat Coastal Road, Masim and Klamba, Sarangani Province	Sarangani DEO	NO	Competitive Bidding	-	2-9-15-2021	-	-	16-02-2021	2-16-2021 TO 2-18-2021	22-02-2021	22-02-2021	24-02-2021	-	-	-	GoP	938,264.25	938,264.25	-	937,051.00	937,051.00	-	1. COA 2. NGO Representative 3. Boy Scout of the Philippines 4. Chamber of Commerce	-	-	16-02-2021	28-02-2021	22-02-2021	-	-
21GME0051	Lease of One (1) Unit Service Vehicle for 11 days for inspection/supervision of infrastructure projects within Sarangani Engineering District for the period of March 1-15, 2021, Sarangani Province	Sarangani DEO	NO	Competitive Bidding	-	2-9-15-2021	-	-	16-02-2021	2-16-2021 TO 2-18-2021	22-02-2021	22-02-2021	24-02-2021	01-03-2021	01-03-2021	-	GoP	41,735.98	-	41,735.98	41,690.00	-	41,690.00	1. COA 2. NGO Representative 3. Boy Scout of the Philippines 4. Chamber of Commerce	-	-	16-02-2021	28-02-2021	22-02-2021	-	-
21GME0052	Lease of One (1) Unit Service Vehicle for 12 days for inspection/supervision of infrastructure projects within Sarangani Engineering District for the period of March 16-31, 2021, Sarangani Province	Sarangani DEO	NO	Competitive Bidding	-	2-9-15-2021	-	-	16-02-2021	2-16-2021 TO 2-18-2021	22-02-2021	22-02-2021	24-02-2021	01-03-2021	01-03-2021	-	GoP	45,530.16	-	45,530.16	45,480.00	-	45,480.00	1. COA 2. NGO Representative 3. Boy Scout of the Philippines 4. Chamber of Commerce	-	-	16-02-2021	28-02-2021	22-02-2021	-	-
21GME0053	Lease of One (1) Unit Service Vehicle for 8 days for inspection/supervision of infrastructure projects within Sarangani Engineering District for the period of April 1-15, 2021, Sarangani Province	Sarangani DEO	NO	Competitive Bidding	-	2-9-15-2021	-	-	16-02-2021	2-16-2021 TO 2-18-2021	22-02-2021	22-02-2021	24-02-2021	31-03-2021	31-03-2021	-	GoP	30,353.44	-	30,353.44	30,320.00	-	30,320.00	1. COA 2. NGO Representative 3. Boy Scout of the Philippines 4. Chamber of Commerce	-	-	16-02-2021	28-02-2021	22-02-2021	-	-
21GME0054	Lease of One (1) Unit Service Vehicle for 11 days for inspection/supervision of infrastructure projects within Sarangani Engineering District for the period of April 16-30, 2021, Sarangani Province	Sarangani DEO	NO	Competitive Bidding	-	2-9-15-2021	-	-	16-02-2021	2-16-2021 TO 2-18-2021	22-02-2021	22-02-2021	24-02-2021	15-04-2021	15-04-2021	-	GoP	41,735.98	-	41,735.98	41,690.00	-	41,690.00	1. COA 2. NGO Representative 3. Boy Scout of the Philippines 4. Chamber of Commerce	-	-	16-02-2021	28-02-2021	22-02-2021	-	-
21GME0055	Lease of One (1) Unit Service Vehicle for 10 days for inspection/supervision of infrastructure projects within Sarangani Engineering District for the period of May 1-15, 2021, Sarangani Province	Sarangani DEO	NO	Competitive Bidding	-	2-9-15-2021	-	-	16-02-2021	2-16-2021 TO 2-18-2021	22-02-2021	22-02-2021	24-02-2021	03-05-2021	03-05-2021	-	GoP	37,941.80	-	37,941.80	37,900.00	-	37,900.00	1. COA 2. NGO Representative 3. Boy Scout of the Philippines 4. Chamber of Commerce	-	-	16-02-2021	28-02-2021	22-02-2021	-	-
21GME0056	Lease of One (1) Unit Service Vehicle for 11 days for inspection/supervision of infrastructure projects within Sarangani Engineering District for the period of May 16-31, 2021, Sarangani Province	Sarangani DEO	NO	Competitive Bidding	-	2-9-15-2021	-	-	16-02-2021	2-16-2021 TO 2-18-2021	22-02-2021	22-02-2021	24-02-2021	03-05-2021	03-05-2021	-	GoP	41,735.98	-	41,735.98	41,690.00	-	41,690.00	1. COA 2. NGO Representative 3. Boy Scout of the Philippines 4. Chamber of Commerce	-	-	16-02-2021	28-02-2021	22-02-2021	-	-
21GME0057	Lease of One (1) Unit Service Vehicle for 11 days for inspection/supervision of infrastructure projects within Sarangani Engineering District for the period of June 1-15, 2021, Sarangani Province	Sarangani DEO	NO	Competitive Bidding	-	2-9-15-2021	-	-	16-02-2021	2-16-2021 TO 2-18-2021	22-02-2021	22-02-2021	24-02-2021	19-05-2021	19-05-2021	-	GoP	41,735.98	-	41,735.98	41,690.00	-	41,690.00	1. COA 2. NGO Representative 3. Boy Scout of the Philippines 4. Chamber of Commerce	-	-	16-02-2021	28-02-2021	22-02-2021	-	-
21GME0058	Lease of One (1) Unit Service Vehicle for 11 days for inspection/supervision of infrastructure projects within Sarangani Engineering District for the period of June 16-30, 2021, Sarangani Province	Sarangani DEO	NO	Competitive Bidding	-	2-9-15-2021	-	-	16-02-2021	2-16-2021 TO 2-18-2021	22-02-2021	22-02-2021	24-02-2021	19-05-2021	19-05-2021	-	GoP	41,735.98	-	41,735.98	41,690.00	-	41,690.00	1. COA 2. NGO Representative 3. Boy Scout of the Philippines 4. Chamber of Commerce	-	-	16-02-2021	28-02-2021	22-02-2021	-	-
21GME0059	Supply & Delivery of Electrical Supplies for use of DPWH-Sarangani District Engineering Office, Sarangani Province	Sarangani DEO	NO	Shopping	-	2-9-15-2021	-	-	16-02-2021	2-16-2021 TO 2-18-2021	Failure Bidding	-	-	-	-	-	GoP	147,227.00	-	147,227.00	-	-	-	1. COA 2. NGO Representative 3. Boy Scout of the Philippines 4. Chamber of Commerce	-	-	16-02-2021	-	-	-	-

21GME0060	Supply & Delivery of Janitorial Supplies for use of DPWH-Sarangani District Engineering Office Sarangani Province	Sarangani DEO	NO	Shopping	-	2-9-15-2021	-	-	16-02-2021	2-16-2021 TO 2-18-2021	22-02-2021	23-02-2021	24-02-2021	-	-	-	GoP	202,950.00	-	202,950.00	184,290.00	-	184,290.00	1. COA 2. NGO Representative 3. Boy Scout of the Philippines 4. Chamber of Commerce	-	-	16-02-2021	23-02-2021	22-02-2021	-	-	
21GME0069	Supply & Delivery of Vehicle parts for use of Service Vehicle Strada 124108 assigned at Construction Section, Sarangani Province	Sarangani DEO	NO	Shopping	-	2-9-15-2021	-	-	16-02-2021	2-16-2021 TO 2-18-2021	22-02-2021	23-02-2021	24-02-2021	-	-	-	GoP	70,631.25	-	70,631.25	70,420.00	-	70,420.00	1. COA 2. NGO Representative 3. Boy Scout of the Philippines 4. Chamber of Commerce	-	-	16-02-2021	23-02-2021	22-02-2021	-	-	
21GME0027	Supply & Delivery of Consumables for use of Develop Ineo 554e at Construction Section, Sarangani Province	Sarangani DEO	NO	Direct Contracting	-	1-21-27-2021	-	-	28-01-2021	1-03-2021 TO 2-1-2021	02-02-2021	03-02-2021	03-02-2021	-	-	-	GoP	43,000.00	-	43,000.00	43,000.00	-	43,000.00	1. COA 2. NGO Representative 3. Boy Scout of the Philippines 4. Chamber of Commerce	-	-	28-01-2021	02-02-2021	03-02-2021	-	-	
21GME0070	Supply & Delivery of Fuel for use of various Equipment and Service Vehicles assigned at Maintenance Section, Sarangani District Engineering Office Alabel, Sarangani Province	Sarangani DEO	NO	Competitive Bidding	-	2-26-3-5-2021	05-03-2021	-	17-03-2021	3-17-2021 TO 3-24-2021	24-03-2021	27-03-2021	28-03-2021	-	-	-	GoP	1,454,334.90	1,454,334.90	-	1,422,300.00	1,422,300.00	-	-	1. COA 2. NGO Representative 3. Boy Scout of the Philippines 4. Chamber of Commerce	-	-	17-03-2021	24-03-2021	27-03-2021	-	-
21GME0030	Supply & Delivery of Spare parts for use of Develop Ineo 554e at Construction Section, Sarangani Province	Sarangani DEO	NO	Direct Contracting	-	2-26-3-5-2021	-	-	05-03-2021	3-5-2021 TO 3-8-2021	08-03-2021	09-03-2021	10-03-2021	-	-	-	GoP	109,118.00	-	109,118.00	109,118.00	-	109,118.00	1. COA 2. NGO Representative 3. Boy Scout of the Philippines 4. Chamber of Commerce	-	-	05-03-2021	08-03-2021	09-03-2021	-	-	
21GME0071	Supply & Delivery of Photocopier for use of Construction Section, Alabel, Sarangani Province	Sarangani DEO	NO	Competitive Bidding	-	3-11-17-2021	-	-	18-03-2021	3-22-2021 TO 3-24-2021	24-03-2021	24-03-2021	25-03-2021	-	-	-	GoP	377,180.00	-	377,180.00	376,000.00	-	376,000.00	1. COA 2. NGO Representative 3. Boy Scout of the Philippines 4. Chamber of Commerce	-	-	18-03-2021	24-03-2021	24-03-2021	-	-	
21GME0073	Supply & Delivery of Office Furniture for use of Finance Section, Sarangani Province	Sarangani DEO	NO	Shopping	-	3-11-17-2021	-	-	18-03-2021	3-19-2021 TO 3-22-2021	24-03-2021	24-03-2021	25-03-2021	-	-	-	GoP	189,000.00	-	189,000.00	185,000.00	-	185,000.00	1. COA 2. NGO Representative 3. Boy Scout of the Philippines 4. Chamber of Commerce	-	-	18-03-2021	24-03-2021	24-03-2021	-	-	
21GME0074	Supply & Delivery of Electrical Supplies for use of DPWH-Sarangani District Engineering Office, Sarangani Province	Sarangani DEO	NO	Shopping	-	3-11-17-2021	-	-	18-03-2021	3-19-2021 TO 3-23-2021	24-03-2021	24-03-2021	25-03-2021	-	-	-	GoP	147,227.00	-	147,227.00	113,065.00	-	113,065.00	1. COA 2. NGO Representative 3. Boy Scout of the Philippines 4. Chamber of Commerce	-	-	18-03-2021	24-03-2021	24-03-2021	-	-	
21GME0077	Supply & Delivery of IT Equipment for use of COA, Sarangani Province	Sarangani DEO	NO	Competitive Bidding	-	3-24-30-2021	-	-	31-03-2021	3-31-2021 TO 4-5-2021	Failure Bidding	-	-	-	-	-	GoP	285,000.00	-	285,000.00	-	-	-	1. COA 2. NGO Representative 3. Boy Scout of the Philippines 4. Chamber of Commerce	-	-	31-03-2021	-	-	-	-	
21GME0078	Supply & Delivery of Const. Materials for use in Repainting of Guardrails and Kilometer Post along Digos-Hakar Road and Sarangani Sultan Kudarat Coastal Road SDO, Sarangani Province	Sarangani DEO	NO	Competitive Bidding	-	3-24-30-2021	-	-	31-03-2021	3-31-2021 TO 4-5-2021	Failure Bidding	-	-	-	-	-	GoP	924,483.52	-	924,483.52	-	-	-	1. COA 2. NGO Representative 3. Boy Scout of the Philippines 4. Chamber of Commerce	-	-	31-03-2021	-	-	-	-	
21GME0079	Supply & Delivery of Garments for use in the Gender and Development (GAD), DPWH-Sarangani District Engineering Office, Sarangani Province	Sarangani DEO	NO	Competitive Bidding	-	3-24-30-2021	-	-	31-03-2021	3-31-2021 TO 4-5-2021	Failure Bidding	-	-	-	-	-	GoP	123,840.00	-	123,840.00	-	-	-	1. COA 2. NGO Representative 3. Boy Scout of the Philippines 4. Chamber of Commerce	-	-	31-03-2021	-	-	-	-	
21GME0075	Supply & Delivery of Spare parts for use of Develop Ineo 454e at Construction Section, Sarangani Province	Sarangani DEO	NO	Direct Contracting	-	3-24-30-2021	-	-	31-03-2021	3-31-2021 TO 4-5-2021	05-04-2021	06-04-2021	07-04-2021	-	-	-	GoP	22,958.00	-	22,958.00	22,958.00	-	22,958.00	1. COA 2. NGO Representative 3. Boy Scout of the Philippines 4. Chamber of Commerce	-	-	31-03-2021	05-04-2021	06-04-2021	-	-	
21GME0026 (Rebid)	Supply & Delivery of Spare parts for use of Develop Ineo 454e at Construction Section, Sarangani Province	Sarangani DEO	NO	Direct Contracting	-	3-24-30-2021	-	-	31-03-2021	3-31-2021 TO 4-5-2021	05-04-2021	06-04-2021	07-04-2021	-	-	-	GoP	22,958.00	-	22,958.00	22,958.00	-	22,958.00	1. COA 2. NGO Representative 3. Boy Scout of the Philippines 4. Chamber of Commerce	-	-	31-03-2021	05-04-2021	06-04-2021	-	-	
21GME0072	Supply & Delivery of Fuel for use of various Vehicles of DPWH-Sarangani District Engineering Office, Sarangani Province	Sarangani DEO	NO	Competitive Bidding	-	3-18-24-2021	25-03-2021	-	06-04-2021	4-6-2021 TO 4-7-2021	Failure Bidding	-	-	-	-	-	GoP	2,105,640.80	-	2,105,640.80	-	-	-	1. COA 2. NGO Representative 3. Boy Scout of the Philippines 4. Chamber of Commerce	-	-	06-04-2021	-	-	-	-	
21GME0076	Supply & Delivery of Spare parts for use of Develop Ineo 454e at Administrative Section (Records Unit), Sarangani Province	Sarangani DEO	NO	Direct Contracting	-	3-11-17-2021	-	-	18-03-2021	3-18-2021 TO 3-19-2021	19-03-2021	22-03-2021	25-03-2021	-	-	-	GoP	86,114.00	-	86,114.00	86,114.00	-	86,114.00	1. COA 2. NGO Representative 3. Boy Scout of the Philippines 4. Chamber of Commerce	-	-	18-03-2021	19-03-2021	22-03-2021	-	-	
21GME0082	Supply & Delivery of Photocopier and Consumables for use of Procurement Unit, Alabel, Sarangani Province	Sarangani DEO	NO	Competitive Bidding	-	4-8-14-2021	-	-	15-04-2021	4-15-2021 TO 4-19-2021	19-04-2021	21-04-2021	22-04-2021	-	-	-	GoP	451,500.00	-	451,500.00	438,700.00	-	438,700.00	1. COA 2. NGO Representative 3. Boy Scout of the Philippines 4. Chamber of Commerce	-	-	15-04-2021	19-04-2021	21-04-2021	-	-	
21GME0083	Supply & Delivery of Photocopier for use of Construction Section, Alabel, Sarangani Province	Sarangani DEO	NO	Competitive Bidding	-	4-8-14-2021	-	-	15-04-2021	4-15-2021 TO 4-19-2021	19-04-2021	21-04-2021	22-04-2021	-	-	-	GoP	188,590.00	-	188,590.00	188,000.00	-	188,000.00	1. COA 2. NGO Representative 3. Boy Scout of the Philippines 4. Chamber of Commerce	-	-	15-04-2021	19-04-2021	21-04-2021	-	-	
21GME0084	Supply & Delivery of Photocopier and Consumables for use of Administrative Section, Alabel, Sarangani Province	Sarangani DEO	NO	Competitive Bidding	-	4-8-14-2021	-	-	15-04-2021	4-15-2021 TO 4-19-2021	19-04-2021	21-04-2021	22-04-2021	-	-	-	GoP	427,500.00	-	427,500.00	423,525.00	-	423,525.00	1. COA 2. NGO Representative 3. Boy Scout of the Philippines 4. Chamber of Commerce	-	-	15-04-2021	19-04-2021	21-04-2021	-	-	
21GME0085	Supply & Delivery of Photocopier and Consumables for use of Quality Assurance Section, Alabel, Sarangani Province	Sarangani DEO	NO	Competitive Bidding	-	4-8-14-2021	-	-	15-04-2021	4-15-2021 TO 4-19-2021	19-04-2021	21-04-2021	22-04-2021	-	-	-	GoP	451,500.00	-	451,500.00	438,700.00	-	438,700.00	1. COA 2. NGO Representative 3. Boy Scout of the Philippines 4. Chamber of Commerce	-	-	15-04-2021	19-04-2021	21-04-2021	-	-	
21GME0087	Supply & Delivery of Airconditioning Unit for use of Quality Assurance Section, Sarangani Province	Sarangani DEO	NO	Shopping	-	4-8-14-2021	-	-	15-04-2021	4-15-2021 TO 4-19-2021	Failure Bidding	-	-	-	-	-	GoP	87,400.00	-	87,400.00	-	-	-	1. COA 2. NGO Representative 3. Boy Scout of the Philippines 4. Chamber of Commerce	-	-	15-04-2021	-	-	-	-	
21GME0088	Supply & Delivery of Const. Materials for use in Repair/Maintenance of National Roads within Sarangani District Engineering Office, Sarangani Province	Sarangani DEO	NO	Shopping	-	4-8-14-2021	-	-	15-04-2021	4-15-2021 TO 4-19-2021	19-04-2021	21-04-2021	22-04-2021	-	-	-	GoP	115,500.00	-	115,500.00	112,000.00	-	112,000.00	1. COA 2. NGO Representative 3. Boy Scout of the Philippines 4. Chamber of Commerce	-	-	15-04-2021	19-04-2021	21-04-2021	-	-	

21GME0059	Supply & Delivery of Const. Materials for use in Repainting of Guardrails along Sarangani Davao del Sur Coastal Road, Sarangani Province	Sarangani DEO	NO	Shopping	-	4-8-14-2021	-	-	15-04-2021	4-15-2021 TO 4-19-2021	15-04-2021	21-04-2021	22-04-2021	-	-	-	-	GoP	323,556.29	323,556.29	-	320,728.00	320,728.00	-	1. COA 2. NGO Representative 3. Boy Scout of the Philippines 4. Chamber of Commerce	-	-	15-04-2021	19-04-2021	21-04-2021	-	-
21GME0061	Supply & Delivery of Surveying Equipment for use of Field Engineers at Construction Section, Sarangani Province	Sarangani DEO	NO	Shopping	-	4-8-14-2021	-	-	15-04-2021	4-15-2021 TO 4-19-2021	19-04-2021	21-04-2021	22-04-2021	-	-	-	-	GoP	54,243.00	-	54,243.00	54,145.00	-	54,145.00	1. COA 2. NGO Representative 3. Boy Scout of the Philippines 4. Chamber of Commerce	-	-	15-04-2021	19-04-2021	21-04-2021	-	-
21GME0080	Supply & Delivery of various Office Supplies for use of DPWH-Sarangani District Engineering Office, Alabell, Sarangani Province	Sarangani DEO	NO	Competitive Bidding	07-04-2021	4-8-14-2021	18-02-1901	-	27-04-2021	4-27-2021 TO 4-29-2021	29-04-2021	03-05-2021	05-05-2021	-	-	-	-	GoP	2,931,752.00	-	2,931,752.00	2,832,571.50	-	2,832,571.50	1. COA 2. NGO Representative 3. Boy Scout of the Philippines 4. Chamber of Commerce	-	-	27-04-2021	03-05-2021	05-05-2021	-	-
21GME0081	Supply & Delivery of Fuel for use of Construction Section, Alabell, Sarangani Province	Sarangani DEO	NO	Competitive Bidding	07-04-2021	4-8-14-2021	18-02-1901	-	27-04-2021	4-27-2021 TO 4-29-2021	29-04-2021	03-05-2021	05-05-2021	-	-	-	-	GoP	1,672,140.00	-	1,672,140.00	1,643,690.00	-	1,643,690.00	1. COA 2. NGO Representative 3. Boy Scout of the Philippines 4. Chamber of Commerce	-	-	27-04-2021	03-05-2021	05-05-2021	-	-
21GME0077 (Rebid)	Supply & Delivery of IT Equipment for use of COA, Alabell Sarangani Province	Sarangani DEO	NO	Competitive Bidding	-	4-21-27-2021	-	-	28-04-2021	4-28-2021 TO 4-29-2021	29-04-2021	03-05-2021	05-05-2021	-	-	-	-	GoP	285,000.00	-	285,000.00	283,500.00	-	283,500.00	1. COA 2. NGO Representative 3. Boy Scout of the Philippines 4. Chamber of Commerce	-	-	27-04-2021	03-05-2021	05-05-2021	-	-
21GME0092	Supply & Delivery of Const. Materials for use in Repainting of Guardrails and Kilometer Post along Digos-Halar Road and Sarangani Sultan Kudarat Coastal Road, SDO, Sarangani Province	Sarangani DEO	NO	Competitive Bidding	-	4-21-27-2021	-	-	28-04-2021	4-28-2021 TO 4-29-2021	29-04-2021	03-05-2021	05-05-2021	-	-	-	-	GoP	989,451.52	989,451.52	-	985,810.00	985,810.00	-	1. COA 2. NGO Representative 3. Boy Scout of the Philippines 4. Chamber of Commerce	-	-	28-04-2021	29-04-2021	03-05-2021	-	-
21GME0093	Supply & Delivery of Const. Materials for use of Advance Warning Signs (Roadwork, Bridgework and One-way Hazard Markers) for Sarangani District Engineering Office, Sarangani Province	Sarangani DEO	NO	Competitive Bidding	-	4-21-27-2021	-	-	28-04-2021	4-28-2021 TO 4-29-2021	29-04-2021	03-05-2021	05-05-2021	-	-	-	-	GoP	998,196.80	998,196.80	-	988,000.00	988,000.00	-	1. COA 2. NGO Representative 3. Boy Scout of the Philippines 4. Chamber of Commerce	-	-	28-04-2021	29-04-2021	03-05-2021	-	-
21GME0079 (Rebid)	Supply & Delivery of Garments for use of Gender and Development (GAD), DPWH-Sarangani District Engineering Office, Sarangani Province	Sarangani DEO	NO	Shopping	-	4-21-27-2021	-	-	28-04-2021	4-28-2021 TO 4-29-2021	29-04-2021	03-05-2021	04-05-2021	-	-	-	-	GoP	123,840.00	-	123,840.00	123,243.50	-	123,243.50	1. COA 2. NGO Representative 3. Boy Scout of the Philippines 4. Chamber of Commerce	-	-	28-04-2021	29-04-2021	03-05-2021	-	-
21GME0094	Supply & Delivery of Office Furniture and Supplies for use of Construction Section, Alabell, Sarangani Province	Sarangani DEO	NO	Shopping	-	4-21-27-2021	-	-	28-04-2021	4-28-2021 TO 4-29-2021	29-04-2021	03-05-2021	04-05-2021	-	-	-	-	GoP	45,350.00	-	45,350.00	131,100.00	-	131,100.00	1. COA 2. NGO Representative 3. Boy Scout of the Philippines 4. Chamber of Commerce	-	-	28-04-2021	29-04-2021	03-05-2021	-	-
21GME0026 (Rebid)	Supply & Delivery of Fuel for use of Maintenance Section, Sarangani District Engineering Office, Sarangani Province	Sarangani DEO	NO	Competitive Bidding	-	4-21-27-2021	-	-	11-05-2021	5-11-2021 TO 5-12-2021	12-05-2021	17-05-2021	04-05-2021	04-06-2021	04-08-2021	-	-	GoP	3,716,890.20	3,716,890.20	-	3,659,519.70	3,659,519.70	-	1. COA 2. NGO Representative 3. Boy Scout of the Philippines 4. Chamber of Commerce	-	-	11-05-2021	12-05-2021	17-05-2021	-	-
21GME0072 (Rebid)	Supply & Delivery of Fuel for use of various Vehicles of DPWH-Sarangani District Engineering Office, Sarangani Province	Sarangani DEO	NO	Competitive Bidding	-	4-21-27-2021	-	-	11-05-2021	5-11-2021 TO 5-12-2021	12-05-2021	17-05-2021	04-05-2021	14-06-2021	14-08-2021	-	-	GoP	2,105,640.80	2,105,640.80	-	2,048,165.80	2,048,165.80	-	1. COA 2. NGO Representative 3. Boy Scout of the Philippines 4. Chamber of Commerce	-	-	11-05-2021	12-05-2021	17-05-2021	-	-
21GME0095	Supply & Delivery of Const. Materials for use of DPWH-Sarangani District Engineering Office, (COA Storage), Sarangani Province	Sarangani DEO	NO	Shopping	-	5-18-24-2021	-	-	25-05-2021	5-25-2021 TO 5-27-2021	Failure Bidding	-	-	-	-	-	-	GoP	154,832.25	-	154,832.25	2,048,165.80	-	2,048,165.80	1. COA 2. NGO Representative 3. Boy Scout of the Philippines 4. Chamber of Commerce	-	-	25-05-2021	-	-	-	-
21GME0096	Supply & Delivery of Surveying Equipment for use in the Preliminary Detail Engineering, Planning and Design Section, DPWH-Sarangani District Engineering Office, Sarangani Province	Sarangani DEO	NO	Competitive Bidding	-	5-18-24-2021	-	-	25-05-2021	5-25-2021 TO 5-27-2021	Failure Bidding	-	-	-	-	-	-	GoP	990,000.00	-	990,000.00	-	-	258,770.00	1. COA 2. NGO Representative 3. Boy Scout of the Philippines 4. Chamber of Commerce	-	-	25-05-2021	-	-	-	-
21GME0097	Supply & Delivery of Surveying Equipment for use in the Planning and Design Section, Sarangani Province	Sarangani DEO	NO	Shopping	-	5-18-24-2021	-	-	25-05-2021	5-25-2021 TO 5-27-2021	27-05-2021	31-05-2021	31-05-2021	-	-	-	-	GoP	251,200.00	-	251,200.00	258,770.00	-	258,770.00	1. COA 2. NGO Representative 3. Boy Scout of the Philippines 4. Chamber of Commerce	-	-	25-05-2021	-	-	-	-
21GME0098	Supply & Delivery of Vehicle parts for use of Mitsubishi Strada Pick-Up at Finance Section, Sarangani Province	Sarangani DEO	NO	Shopping	-	5-18-24-2021	-	-	25-05-2021	5-25-2021 TO 5-27-2021	27-05-2021	31-05-2021	31-05-2021	-	-	-	-	GoP	80,430.00	-	80,430.00	79,845.00	-	79,845.00	1. COA 2. NGO Representative 3. Boy Scout of the Philippines 4. Chamber of Commerce	-	-	25-05-2021	27-05-2021	31-05-2021	-	-
21GME0099	Supply & Delivery of IT Equipment for use in the Preliminary Detail Engineering, Planning and Design Section, DPWH-Sarangani District Engineering Office, Sarangani Province	Sarangani DEO	NO	Competitive Bidding	-	5-18-24-2021	-	-	25-05-2021	5-25-2021 TO 5-27-2021	27-05-2021	31-05-2021	01-06-2021	-	-	-	-	GoP	207,425.00	-	207,425.00	205,425.00	-	205,425.00	1. COA 2. NGO Representative 3. Boy Scout of the Philippines 4. Chamber of Commerce	-	-	25-05-2021	27-05-2021	31-05-2021	-	-
21GME0100	Supply & Delivery of IT Equipment for use in the Preliminary Detail Engineering, Planning and Design Section, DPWH-Sarangani District Engineering Office, Sarangani Province	Sarangani DEO	NO	Competitive Bidding	-	5-18-24-2021	-	-	25-05-2021	5-25-2021 TO 5-27-2021	Failure Bidding	-	-	-	-	-	-	GoP	734,788.00	-	734,788.00	-	-	-	1. COA 2. NGO Representative 3. Boy Scout of the Philippines 4. Chamber of Commerce	-	-	25-05-2021	27-05-2021	31-05-2021	-	-
21GME0101	Supply & Delivery of IT Equipment for use in the Office of the District Engineer, DPWH-Sarangani DEO, Sarangani Province	Sarangani DEO	NO	Competitive Bidding	-	5-18-24-2021	-	-	25-05-2021	5-25-2021 TO 5-27-2021	27-05-2021	31-05-2021	01-06-2021	-	-	-	-	GoP	135,000.00	-	135,000.00	133,500.00	-	133,500.00	1. COA 2. NGO Representative 3. Boy Scout of the Philippines 4. Chamber of Commerce	-	-	25-05-2021	27-05-2021	31-05-2021	-	-
21GME0102	Supply & Delivery of Consumables for use of MPC-L2750DIV at Procurement Unit, Alabell, Sarangani Province	Sarangani DEO	NO	Shopping	-	5-18-24-2021	-	-	25-05-2021	5-25-2021 TO 5-27-2021	27-05-2021	31-05-2021	01-06-2021	-	-	-	-	GoP	98,000.00	-	98,000.00	133,500.00	-	133,500.00	1. COA 2. NGO Representative 3. Boy Scout of the Philippines 4. Chamber of Commerce	-	-	25-05-2021	27-05-2021	31-05-2021	-	-
21GME0103	Supply & Delivery of Spare parts for use of Develop Inno 164/165e at Construction Section, Sarangani Province	Sarangani DEO	NO	Direct Contracting	-	5-18-24-2021	-	-	25-05-2021	5-25-2021 TO 5-27-2021	27-05-2021	31-05-2021	01-06-2021	-	-	-	-	GoP	23,838.00	-	23,838.00	23,838.00	-	23,838.00	1. COA 2. NGO Representative 3. Boy Scout of the Philippines 4. Chamber of Commerce	-	-	27-05-2021	27-05-2021	31-05-2021	-	-
21GME0104	Supply & Delivery of Spare parts for use of Develop Inno 164/165e at Construction Section, Sarangani Province	Sarangani DEO	NO	Direct Contracting	-	5-18-24-2021	-	-	25-05-2021	5-25-2021 TO 5-27-2021	27-05-2021	31-05-2021	01-06-2021	-	-	-	-	GoP	7,212.00	-	7,212.00	7,212.00	-	7,212.00	1. COA 2. NGO Representative 3. Boy Scout of the Philippines 4. Chamber of Commerce	-	-	25-05-2021	27-05-2021	31-05-2021	-	-

21CSME01 - Civler 1	a. Sub Surface E-ploration for the Proposed Widening of Pangl Bridge (Two on Shore and Eight off Shore), along Sarangani Sultan Kudarat Coastal Road, Hattum; b. Sub Surface E-ploration for the Proposed Widening of Kapate Bridge(Two on Shore and One off Shore), along Sarangani Sultan Kudarat Coastal Road, Kiambo; c. Sub Surface E-ploration for the Proposed Widening of Kanan Bridge (Two on Shore), along Sarangani Sultan Kudarat Coastal Road, Kiamba; d. Sub Surface E-ploration for the Proposed Widening of Kamanga Bridge (Two on Shore and One off Shore), along Sarangani Sultan Kudarat Coastal Road, Maasin; Sarangani Province	Sarangani DEO	NO	Competitive Bidding	11/05/2021	5/13 - 19/2021	27/05/2021	06/06/2021	6/05/2021 TO 6/10/2021	21/06/2021	23/06/2021	GoP	3,156,554.81	3,156,554.81	-1,690.00	-1,690.00	1. COA 2. NGO Representative 3. Boy Scout of the Philippines 4. Chamber of Commerce	16/06/2021	17/06/2021
Total Alloted Budget of On-going Procurement Activities														3,644,759.32					