

DPWH - MINDORO ORIENTAL DISTRICT ENGINEERING OFFICE
Bureau of Public Works and Highways - Department of Transportation

Page 1 of 9

30010203469000	21ED0139 - Construction of Mall - Purpose Building (Brgy. Hag), Brgy. Tacpan, San Teodoro, Oriental Mindoro	Construction	No	Competitive Bidding	N/A	0204/21	0211/21	0317/21	0317/21	0316/21 - 0324/21	0325/21 - 0350/21	-	-	-	-	-	-	GOP	3,820,000.00	-	3,820,000.00	3,783,007.87	-	-	NCAP PICE UWP & COA	0206/21	0213/21	0217/21	0218/21	FJR
30010203469000	21ED0140 - Construction of Mall - Purpose Building (Brgy. Hag), Brgy. Mangagay, Capan City, Oriental Mindoro	Construction	No	Competitive Bidding	N/A	0204/21	0211/21	0317/21	0317/21	0216/21 - 0224/21	0225/21 - 0300/21	-	-	-	-	-	-	GOP	2,940,000.00	-	2,940,000.00	2,825,137.89	-	-	NCAP PICE UWP & COA	0206/21	0213/21	0217/21	0218/21	FJR
30010203469000	21ED0141 - Construction of Diagonal Bridge, Capan City, Oriental Mindoro	Construction	No	Competitive Bidding	N/A	0204/21	0211/21	0318/21	0318/21	0222/21 - 0230/21	0231/21 - 0312/21	-	-	-	-	-	-	GOP	3,320,000.00	-	3,320,000.00	3,283,187.40	-	-	NCAP PICE UWP & COA	0206/21	0213/21	0217/21	0218/21	FJR
30010203469000	21ED0142 - Construction of Balis-Mall - Purpose Building, Capan City, Oriental Mindoro	Construction	No	Competitive Bidding	N/A	0204/21	0211/21	0317/21	0317/21	0216/21 - 0224/21	0225/21 - 0300/21	-	-	-	-	-	-	GOP	3,320,000.00	-	3,320,000.00	3,283,187.40	-	-	NCAP PICE UWP & COA	0206/21	0213/21	0217/21	0218/21	FJR
30010203469000	21ED0143 - Construction of Damaged Brgy. Central, Capan City, Oriental Mindoro	Construction	No	Competitive Bidding	N/A	0211/21	0218/21	0310/21	0310/21	0216/21 - 0224/21	0225/21 - 0300/21	-	-	-	-	-	-	GOP	1,980,000.00	-	1,980,000.00	1,885,418.88	-	-	NCAP PICE UWP & COA	0211/21	0208/21	0212/21	0213/21	FJR
300116204159000	21ED0144 - Connecting of Road, Brgy. Auran - Brgy. Evangelista Road, Nagan, Oriental Mindoro	Construction	No	Competitive Bidding	0204/21	0211/21	0218/21	0312/21	0312/21	0216/21 - 0224/21	0225/21 - 0300/21	-	-	-	-	-	-	GOP	24,500,000.00	-	24,500,000.00	23,641,867.28	-	-	NCAP PICE UWP & COA	0211/21	0218/21	0222/21	0223/21	FJR
300116204159000	21ED0145 - Construction Improvement of Road, Poloban, Occidental Oriental Mindoro	Construction	No	Competitive Bidding	0204/21	0211/21	0218/21	0312/21	0312/21	0216/21 - 0224/21	0225/21 - 0300/21	-	-	-	-	-	-	GOP	24,500,000.00	-	24,500,000.00	23,641,867.28	-	-	NCAP PICE UWP & COA	0211/21	0218/21	0222/21	0223/21	FJR
300116204159000	21ED0147 - Connecting of Local Road, Brgy. Tacpan, San Teodoro, Oriental Mindoro	Construction	No	Competitive Bidding	0204/21	0211/21	0218/21	0312/21	0312/21	0216/21 - 0224/21	0225/21 - 0300/21	-	-	-	-	-	-	GOP	8,800,000.00	-	8,800,000.00	9,407,584.13	-	-	NCAP PICE UWP & COA	0211/21	0218/21	0222/21	0223/21	FJR
300116204159000	21ED0147 - Connecting of Local Road, Brgy. Tacpan, San Teodoro, Oriental Mindoro	Construction	No	Competitive Bidding	N/A	0211/21	0218/21	0312/21	0312/21	0216/21 - 0224/21	0225/21 - 0300/21	-	-	-	-	-	-	GOP	3,920,000.00	-	3,920,000.00	3,781,486.85	-	-	NCAP PICE UWP & COA	0211/21	0218/21	0222/21	0223/21	FJR
30010203469000	21ED0148 - Connecting of Road, Brgy. Calatagan, Palawan, Oriental Mindoro	Construction	No	Competitive Bidding	N/A	0211/21	0218/21	0312/21	0312/21	0216/21 - 0224/21	0225/21 - 0300/21	-	-	-	-	-	-	GOP	3,920,000.00	-	3,920,000.00	3,781,486.85	-	-	NCAP PICE UWP & COA	0211/21	0218/21	0222/21	0223/21	FJR
30010203469000	21ED0149 - Construction of MTR, Brgy. Pangasinan, Capan City, Oriental Mindoro	Construction	No	Competitive Bidding	N/A	0211/21	0218/21	0312/21	0312/21	0216/21 - 0224/21	0225/21 - 0300/21	-	-	-	-	-	-	GOP	3,820,000.00	-	3,820,000.00	3,758,589.22	-	-	NCAP PICE UWP & COA	0211/21	0218/21	0222/21	0223/21	FJR
30010203469000	21ED0151 - Construction of Mall - Purpose Building (Brgy. Hag), Brgy. Ibaan East, Capan City, Oriental Mindoro	Construction	No	Competitive Bidding	N/A	0211/21	0218/21	0312/21	0312/21	0216/21 - 0224/21	0225/21 - 0300/21	-	-	-	-	-	-	GOP	4,900,000.00	-	4,900,000.00	4,712,223.51	-	-	NCAP					

20010920055000	21ED018 - Rehabilitation of Ibaña West Protection Diagonal at Bay, Ibaña West, Cagayan City, Oriental Mindoro	Construction	No	Competitive Bidding	03/02/21	03/09/21	03/16/21	3/31/21	3/31/21	04/05/21 - 04/08/21	04/12/21 - 05/28/21	-	-	-	GCP	7,320,000.00	-	7,930,000.00	7,690,096.55	-	7,690,096.55	NACAP P.F.C.E. UWP & COA	03/11/21	03/26/21	03/26/21	03/01/21	04/07/21	-	F.I.R.
200117209113000	21ED020 - Concrete of Road, Brgy. Tagaytay, Pole, Oriental Mindoro	Construction	No	Competitive Bidding	N/A	03/09/21	03/16/21	3/31/21	3/31/21	04/05/21 - 04/08/21	04/12/21 - 05/28/21	-	-	-	GCP	4,550,000.00	-	4,950,000.00	4,611,313.07	-	4,611,313.07	NACAP P.F.C.E. UWP & COA	03/11/21	03/26/21	03/26/21	03/01/21	04/07/21	-	F.I.R.
200117209113000	21ED021 - Concrete of Sino Siangan, Balabagan, Cagayan City, Oriental Mindoro	Construction	No	Competitive Bidding	02/02/21	03/09/21	03/16/21	3/31/21	3/31/21	04/05/21 - 04/08/21	04/12/21 - 05/28/21	-	-	-	GCP	8,415,000.00	-	8,415,000.00	8,039,161.32	-	8,039,161.32	NACAP P.F.C.E. UWP & COA	03/11/21	03/26/21	03/26/21	03/01/21	04/07/21	-	F.I.R.
-	21ED022 - Construction of Bypass Road, Tabiny - Pedersen Section, Cagayan City, Oriental Mindoro	Construction	No	Competitive Bidding	03/02/21	03/09/21	03/16/21	6/26/21	6/26/21	04/05/21 - 04/08/21	04/12/21 - 05/28/21	-	-	-	GCP	66,500,000.00	-	68,500,000.00	65,900,011.13	-	65,900,011.13	NACAP P.F.C.E. UWP & COA	03/11/21	03/26/21	03/26/21	03/01/21	04/07/21	-	READVERTISED
2001042219311000	21ED023 - Construction of NMA - Purpose Building (Covered Court), Barangay Aching, Naga, Oriental Mindoro	Construction	No	Competitive Bidding	N/A	03/11/21	03/18/21	03/31/21	03/31/21	04/05/21	04/12/21 - 05/28/21	-	-	-	GCP	2,570,000.00	-	2,970,000.00	2,866,806.55	-	2,866,806.55	NACAP P.F.C.E. UWP & COA	03/11/21	03/26/21	03/26/21	03/01/21	04/07/21	-	NO CHANGES
-	21ED024 - Construction of Cagayan City River Canal, Ibaña West to Lanasapuhan, Cagayan City, Oriental Mindoro	Construction	No	Competitive Bidding	04/19/21	04/22/21	04/29/21	5/12/21	5/12/21	05/14/21 - 05/20/21	05/27/21 - 06/2/21	-	-	-	GCP	98,500,000.00	-	98,500,000.00	94,086,578.05	-	94,086,578.05	NACAP P.F.C.E. UWP & COA	04/22/21	05/07/21	05/07/21	05/01/21	05/14/21	-	F.I.R.
-	21ED025 - Construction of Cagayan River Corridor along Ibaña Section, Cagayan City, Oriental Mindoro	Construction	No	Competitive Bidding	04/15/21	04/28/21	04/29/21	5/12/21	5/12/21	05/14/21 - 05/20/21	05/27/21 - 06/2/21	-	-	-	GCP	67,500,000.00	-	67,500,000.00	65,861,028.99	-	65,861,028.99	NACAP P.F.C.E. UWP & COA	04/22/21	05/07/21	05/07/21	05/10/21	05/14/21	-	F.I.R.
*	21ED026 - Construction of Victoria Sports Complex, Victoria Central, Oriental Mindoro	Construction	No	Competitive Bidding	04/27/21	04/28/21	05/05/21	5/18/21	5/18/21	05/16/21 - 05/22/21	05/29/21 - 07/09/21	-	-	-	GCP	57,900,000.00	-	57,900,000.00	56,448,917.07	-	56,448,917.07	NACAP P.F.C.E. UWP & COA	04/20/21	05/12/21	05/12/21	05/12/21	05/21/21	-	F.I.R.
-	21ED027 - Rehabilitation of Buayojo River Canal, Cagayan City, Oriental Mindoro	Construction	No	Competitive Bidding	03/07/21	05/14/21	05/21/21	6/3/21	6/3/21	-	-	-	-	-	GCP	47,519,897.80	-	47,519,897.80	-	-	-	NACAP P.F.C.E. UWP & COA	05/11/21	05/26/21	-	-	-	-	Canceled
-	21ED028 - Rehabilitation of Saguyan - Pangasinan River Control Bay, Bukun, Sino Mangrove, Marasao's Kalamansi, Cagayan City, Oriental Mindoro	Construction	No	Competitive Bidding	05/07/21	05/14/21	05/21/21	6/3/21	6/3/21	-	-	-	-	-	GCP	67,225,246.72	-	67,225,246.72	-	-	-	NACAP P.F.C.E. UWP & COA	05/11/21	05/26/21	-	-	-	-	Canceled
20000100018000	21ED029 - Repair/Maintenance of DENR Building PEIRIO - Calapan City Office Building, Sitag, Calapan City, Oriental Mindoro	Maintenance	No	Competitive Bidding	N/A	05/02/21	N/A	6/10/21	6/10/21	05/11/21	05/14/21 - 05/16/21	05/17/21	05/17/21	05/22/21	GCP	489,999.76	-	489,999.76	489,749.43	-	489,749.43	NACAP P.F.C.E. UWP & COA	-	05/04/21	05/04/21	05/07/21	05/09/21	-	NO CHANGES
20000100019000	21ED030 - Repair/Maintenance of DENR Building DENRO - Socorro Bay - Office Site, San Vicente West, Calapan City, Oriental Mindoro	Maintenance	No	Competitive Bidding	N/A	05/02/21	N/A	6/10/21	6/10/21	05/11/21	05/14/16 - 05/16/21	05/17/21	05/17/21	05/22/21	GCP	489,999.96	-	489,999.99	489,501.89	-	489,501.89	NACAP P.F.C.E. UWP & COA	-	05/04/21	05/04/21	05/07/21	05/09/21	-	NO CHANGES
20000100019000	21ED030 - Repair/Maintenance of DENR Building DENRO - Socorro Bay - Office Site, San Vicente West, Calapan City, Oriental Mindoro	Maintenance	No	Competitive Bidding	N/A	05/02/21	N/A	6/10/21	6/10/21	05/11/21	05/14/21 - 05/16/21	05/17/21	05/17/21	05/22/21	GCP	489,999.96	-	489,999.99	489,501.89	-	489,501.89	NACAP P.F.C.E. UWP & COA	-	05/04/21	05/04/21	05/07/21	05/09/21	-	NO CHANGES
20000100019000	21ED030 - Repair/Maintenance of DENR Building DENRO - Socorro Bay - Office Site, San Vicente West, Calapan City, Oriental Mindoro	Maintenance	No	Competitive Bidding	N/A	05/02/21	N/A	6/10/21	6/10/21	05/11/21	05/14/21 - 05/16/21	05/17/21	05/17/21	05/22/21	GCP	489,999.96	-	489,999.99	489,501.89	-	489,501.89	NACAP P.F.C.E. UWP & COA	-	05/04/21	05/04/21	05/07/21	05/09/21	-	NO CHANGES
20000100019000	21ED030 - Repair/Maintenance of DENR Building DENRO - Socorro Bay - Office Site, San Vicente West, Calapan City, Oriental Mindoro	Maintenance	No	Competitive Bidding	N/A	05/02/21	N/A	6/10/21	6/10/21	05/11/21	05/14/21 - 05/16/21	05/17/21	05/17/21	05/22/21	GCP	489,999.96	-	489,999.99	489,501.89	-	489,501.89	NACAP P.F.C.E. UWP & COA	-	05/04/21	05/04/21	05/07/21	05/09/21	-	NO CHANGES
20000100019000	21ED030 - Repair/Maintenance of DENR Building DENRO - Socorro Bay - Office Site, San Vicente West, Calapan City, Oriental Mindoro	Maintenance	No	Competitive Bidding	N/A	05/02/21	N/A	6/10/21	6/10/21	05/11/21	05/14/21 - 05/16/21	05/17/21	05/17/21	05/22/21	GCP	489,999.96	-	489,999.99	489,501.89	-	489,501.89	NACAP P.F.C.E. UWP & COA	-	05/04/21	05/04/21	05/07/21	05/09/21	-	NO CHANGES
20000100019000	21ED030 - Repair/Maintenance of DENR Building DENRO - Socorro Bay - Office Site, San Vicente West, Calapan City, Oriental Mindoro	Maintenance	No	Competitive Bidding	N/A	05/02/21	N/A	6/10/21	6/10/21	05/11/21	05/14/21 - 05/16/21	05/17/21	05/17/21	05/22/21	GCP	489,999.96	-	489,999.99	489,501.89	-	489,501.89	NACAP P.F.C.E. UWP & COA	-	05/04/21	05/04/21	05/07/21	05/09/21	-	NO CHANGES
20000100019000	21ED030 - Repair/Maintenance of DENR Building DENRO - Socorro Bay - Office Site, San Vicente West, Calapan City, Oriental Mindoro	Maintenance	No	Competitive Bidding	N/A	05/02/21	N/A	6/10/21	6/10/21	05/11/21	05/14/21 - 05/16/21	05/17/21	05/17/21	05/22/21	GCP	489,999.96	-	489,999.99	489,501.89	-	489,501.89	NACAP P.F.C.E. UWP & COA	-	05/04/21	05/04/21	05/07/21	05/09/21	-	NO CHANGES
20000100019000	21ED030 - Repair/Maintenance of DENR Building DENRO - Socorro Bay - Office Site, San Vicente West, Calapan City, Oriental Mindoro	Maintenance	No	Competitive Bidding	N/A	05/02/21	N/A	6/10/21	6/10/21	05/11/21	05/14/21 - 05/16/21	05/17/21	05/17/21	05/22/21	GCP	489,999.96	-	489,999.99	489,501.89	-	489,501.89	NACAP P.F.C.E. UWP & COA	-	05/04/21	05/04/21	05/07/21	05/09/21	-	NO CHANGES
20000100019000	21ED030 - Repair/Maintenance of DENR Building DENRO - Socorro Bay - Office Site, San Vicente West, Calapan City, Oriental Mindoro	Maintenance	No	Competitive Bidding	N/A	05/02/21	N/A	6/10/21	6/10/21	05/11/21	05/14/21 - 05/16/21	05/17/21	05/17/21	05/22/21	GCP	489,999.96	-	489,999.99	489,501.89	-	489,501.89	NACAP P.F.C.E. UWP & COA	-	05/04/21	05/04/21	05/07/21	05/09/21	-	NO CHANGES
20000100019000	21ED030 - Repair/Maintenance of DENR Building DENRO - Socorro Bay - Office Site, San Vicente West, Calapan City, Oriental Mindoro	Maintenance	No	Competitive Bidding	N/A	05/02/21	N/A	6/10/21	6/10/21	05/11/21	05/14/21 - 05/16/21	05/17/21	05/17/21	05/22/21	GCP	489,999.96	-	489,999.99	489,501.89	-	489,501.89	NACAP P.F.C.E. UWP & COA	-	05/04/21	05/04/21	05/07/21	05/09/21	-	NO CHANGES
20000100019000	21ED030 - Repair/Maintenance of DENR Building DENRO - Socorro Bay - Office Site, San Vicente West, Calapan City, Oriental Mindoro	Maintenance	No	Competitive Bidding	N/A	05/02/21	N/A	6/10/21	6/10/21	05/11/21	05/14/21 - 05/16/21	05/17/21	05/17/21	05/22/21	GCP	489,999.96	-	489,999.99	489,501.89	-	489,501.89	NACAP P.F.C.E. UWP & COA	-	05/04/21	05/04/21	05/07/21	05/09/21	-	NO CHANGES
20000100019000	21ED030 - Repair/Maintenance of DENR Building DENRO - Socorro Bay - Office Site, San Vicente West, Calapan City, Oriental Mindoro	Maintenance	No	Competitive Bidding	N/A	05/02/21	N/A	6/10/21	6/10/21	05/11/21	05/14/21 - 05/16/21	05/17/21	05/17/21	05/22/21	GCP	489,999.96	-	489,999.99	489,501.89	-	489,501.89	NACAP P.F.C.E. UWP & COA	-	05/04/21	05/04/21	05/07/21	05/09/21	-	NO CHANGES
20000100019000	21ED030 - Repair/Maintenance of DENR Building DENRO - Socorro Bay - Office Site, San Vicente West, Calapan City, Oriental Mindoro	Maintenance	No	Competitive Bidding	N/A	05/02/21	N/A	6/10/21	6/10/21	05/11/21	05/14/21 - 05/16/21	05/17/21	05/17/21	05/22/21	GCP	489,999.96	-	489,999.99	489,501.89	-	489,501.89	NACAP P.F.C.E. UWP & COA	-	05/04/21	05/04/21	05/07/21	05/09/21	-	NO CHANGES
20000100019000	21ED030 - Repair/Maintenance of DENR Building DENRO - Socorro Bay - Office Site, San Vicente West, Calapan City, Oriental Mindoro	Maintenance	No	Competitive Bidding	N/A	05/02/21	N/A	6/10/21	6/10/21	05/11/21	05/14/21 - 05/16/21	05/17/21	05/17/21	05/22/21	GCP	489,999.96	-	489,999.99	489,501.89	-	489,501.89	NACAP P.F.C.E. UWP & COA	-	05/04/21	05/04/21	05/07/21	05/09/21	-	NO CHANGES
20000100019000	21ED030 - Repair/Maintenance of DENR Building DENRO - Socorro Bay - Office Site, San Vicente West, Calapan City, Oriental Mindoro	Maintenance	No	Competitive Bidding	N/A	05/02/21	N/A	6/10/21	6/10/21	05/11/21	05/14/21 - 05/16/21	05/17/21	05/17/21	05/22/21	GCP	489,999.96	-	489,999.99	489,501.89	-	489,501.89	NACAP P.F.C.E. UWP & COA	-	05/04/21	05/04/21	05/07/21	05/09/21	-	NO CHANGES
20000100019000	21ED030 - Repair/Maintenance of DENR Building DENRO - Socorro Bay - Office Site, San Vicente West, Calapan City, Oriental Mindoro	Maintenance	No	Competitive Bidding	N/A	05/02/21	N/A	6/10/21	6/10/21	05/11/21	05/14/21 - 05/16/21	05/17/21	05/17/21	05/22/21	GCP	489,999.96	-	489,999.99	489,501.89	-	489,501.89	NACAP P.F.C.E. UWP & COA	-	05/04/21	05/04/21	05/07/21	05/09/21	-	NO CHANGES
20000100019000	21ED030 - Repair/Maintenance of DENR Building DENRO - Socorro Bay - Office Site, San Vicente West, Calapan City, Oriental Mindoro	Maintenance	No	Competitive Bidding	N/A	05/02/21	N/A	6/10/21	6/10/21	05/11/21	05/14/21 - 05/16/21	05/17/21	05/17/21	05/22/21	GCP	489,999.96	-	489,999.99	489,501.89	-	489,501.89	NACAP P.F.C.E. UWP & COA	-	05/04/21	05/04/21	05/07/21	05/09/21	-	NO CHANGES
20000100019000	21ED030 - Repair/Maintenance of DENR Building DENRO - Socorro Bay - Office Site, San Vicente West, Calapan City, Oriental Mindoro	Maintenance	No	Competitive Bidding	N/A	05/02/21	N/A	6/10/21	6/10/21	05/11/21	05/14/21 - 05/16/21	05/17/21	05/17/21	05/22/21	GCP	489,999.96	-	489,999.99	489,501.89	-	489,501.89	NACAP P.F.C.E. UWP & COA	-	05/04/21	05/04/21	05/07/21	05/09/21	-	NO CHANGES
20000100019000	21ED030 - Repair/Maintenance of DENR Building DENRO - Socorro Bay - Office Site, San Vicente West, Calapan City, Oriental Mindoro	Maintenance	No	Competitive Bidding	N/A	05/02/21	N/A	6/10/21	6/10/21	05/11/21	05/14/21 - 05/16/21	05/17/21	05/17/21	05/22/21	GCP	489,999.96	-	489,999.99	489,501.89	-	489,501.89	NACAP P.F.C.E. UWP & COA	-	05/04/21	05/04/21	05/07/21	05/09/21	-	NO CHANGES
20000100019000	21ED030 - Repair/Maintenance of DENR Building DENRO - Socorro Bay - Office Site, San Vicente West, Calapan City, Oriental Mindoro	Maintenance	No	Competitive Bidding	N/A	05/02/21	N/A	6/10/21	6/10/21	05/11/21	05/14/21 - 05/16/21	05/17/21	05/17/21	05/22/21	GCP	489,999.96	-	489,999.99	489,501.89	-	489,501.89	NACAP P.F.C.E. UWP & COA	-	05/04/21	05/04/21	05/07/21	05/09/21	-	NO CHANGES
20000100019000	21ED030 - Repair/Maintenance of DENR Building DENRO - Socorro Bay - Office Site, San Vicente West, Calapan City, Oriental Mindoro	Maintenance	No	Competitive Bidding	N/A	05/02/21	N/A	6/10/21	6/10/21	05/11/21	05/14/21 - 05/16/21	05/17/21	05/17/21	05/22/21	GCP	489,999.96	-	489,999.99	489,501.89	-	489,501.89	NACAP P.F.C.E. UWP & COA	-	05/04/21	05/04/21	05/07/21	05/09/21	-	NO CHANGES
20000100019000	21ED030 - Repair/Maintenance of DENR Building DENRO - Socorro Bay - Office Site, San Vicente West, Calapan City, Oriental Mindoro	Maintenance	No	Competitive Bidding	N/A	05/02/21	N/A	6/10/21	6/10/21	05/11/21	05/14/21 - 05/16/21	05/17/21	05/17/21	05/22/21	GCP	489,999.96	-	489,999.99	489,501.89	-	489,501.89	NACAP P.F.C.E. UWP & COA	-	05/04/21	05/04/21	05/07/21	05/09/21	-	NO CHANGES
20000100019000	21ED030 - Repair/Maintenance of DENR Building DENRO - Socorro Bay - Office Site, San Vicente West, Calapan City, Oriental Mindoro	Maintenance	No	Competitive Bidding	N/A	05/02/21	N/A	6/10/21	6/10/21	05/11/21	05/14/21 - 05/16/21	05/17/21	05/17/21	05/22/21	GCP	489,999.96	-	489,999.99	489,501.89	-	489,501.								

Prepared by:

Recommended for Approval by:

APPROVED:


AGNES M. BUENO
Engineer II
(Acting Head, BAC Secretariat)

EDWIN A. CABRAL
Engineer III
3AC Vice Chairman


ERWIN D.G. UMALI
Caretaker
Office of the District Engineer