

ANNEX B
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS - Masbate 2nd District Engineering Office - PROCUREMENT MONITORING REPORT (1st Semester of FY2021)
FOR GOODS AND SERVICES**

Code (PAP)	Procurement Program/Project	PMO/END-USER Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity										Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers						Remarks (Explaining changes from the APP)			
				Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed		Delivery/Completion/Acceptance/Turnover	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Qual	Delivery/ Accept	
COMPLETED PROCUREMENT ACTIVITIES																														
	DPWH-MS-2021-02-002 Purchase of Diesel & Gasoline for use in the Service Vehicles, Heavy Equipment, Chainsaw, Grasscutter & other Road Maintenance Equipment assigned in the Maintenance Section under Purchase	Masbate 2nd DEO	No	NP-53.2 Emergency Cases		03/03/2021-03/06/2021		03/08/2021	03/08/2021	03/09/2021	03/11/2021	03/19/2021		03/25/2021		SR2021-02-003864 RM	982,000.00		982,000.00	979,920.00		979,920.00	Emma M. Del Prado, Jose Rañola, Ruby S. Morano, Mark Ian L. Garbo	03/01/2021	03/01/2021	03/01/2021	03/01/2021	03/01/2021		
	HRAS2021-03-0004 Purchase of Supplies & Materials for DPWH Office, DPWH Masbate 2nd DEO, Masbate City	Masbate 2nd DEO	No	NP-53.2 Emergency Cases		03/24/2021-03/27/2021		03/29/2021	03/29/2021	03/30/2021	04/02/2021	04/06/2021		04/12/2021		FY2021 RA11518 Current EAO	297,161.72		297,161.72	297,161.72		297,161.72	Emma M. Del Prado, Jose Rañola, Ruby S. Morano, Mark Ian L. Garbo	03/24/2021	03/24/2021	03/24/2021	03/24/2021	03/24/2021		
	HRAS2021-03-0003 Purchase of Materials for DPWH Office, DPWH Masbate 2nd DEO, Masbate City	Masbate 2nd DEO	No	NP-53.2 Emergency Cases		04/06/2021-04/09/2021		03/22/2021	03/22/2021	03/23/2021	03/26/2021	03/30/2021		04/07/2021		FY2021 RA11518 Current EAO	129,390.00		129,390.00	128,540.00		128,540.00	Emma M. Del Prado, Jose Rañola, Ruby S. Morano, Mark Ian L. Garbo	03/17/2021	03/17/2021	03/17/2021	03/17/2021	03/17/2021		
	HRAS2021-03-0002 Purchase of Venetian Blind for District Engineer's Office, DPWH 2ND DEO, Masbate City	Masbate 2nd DEO	No	NP-53.9 - Small Value Procurement		03/10/2021-03/13/2021		03/15/2021	03/15/2021	03/16/2021	03/19/2021	03/29/2021		04/06/2021		FY2021 RA11518 Current EAO	60,072.95		60,072.95	60,072.95		60,072.95	Emma M. Del Prado, Jose Rañola, Ruby S. Morano, Mark Ian L. Garbo	03/09/2021	03/09/2021	03/09/2021	03/09/2021	03/09/2021		
	FS2021-03-001 Purchase of Multi-function Color Printer for printing of Journal Entry Voucher and Various reports in the Finance Section (with attached IMS Specifications)	Masbate 2nd DEO	No	NP-53.2 Emergency Cases				03/15/2021	03/15/2021	03/16/2021	03/19/2021	03/29/2021		04/06/2021		FY2020 RA 11518 Current EAO	25,000.00		25,000.00	25,000.00		25,000.00	Emma M. Del Prado, Jose Rañola, Ruby S. Morano, Mark Ian L. Garbo	03/12/2021	03/12/2021	03/12/2021	03/12/2021	03/12/2021		
	DPWH-PDS-2021-002 Purchase of White Printing Machine Paper for Planning and Design Section	Masbate 2nd DEO	No	NP-53.9 - Small Value Procurement		02/19/2021-02/21/2021		02/23/2021	02/23/2021	02/24/2021	02/26/2024	03/05/2021		03/09/2021		EAO	150,000.00		150,000.00	135,000.00		135,000.00	Emma M. Del Prado, Jose Rañola, Ruby S. Morano, Mark Ian L. Garbo	02/22/2021	02/22/2021	02/22/2021	02/22/2021	02/22/2021		

ANNEX B
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS - Masbate 2nd District Engineering Office - PROCUREMENT MONITORING REPORT (1st Semester of FY2021)
FOR GOODS AND SERVICES**

Code (PAP)	Procurement Program/Project	PMO/END-USER	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity										Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers							Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed		Delivery/Completion Acceptance/ Turnover	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/ Accept
	Goods2021-04-0001 Purchase of Office Supplies for DPWH Office, DPWH Masbate 2nd DEO, Masbate City	Masbate 2nd DEO	No	NP-53.9 - Small Value Procurement		04/22/2021-04/24/2021		04/26/2021	04/26/2021	04/28/2021	05/04/2021	05/18/2021		05/19/2021		FY2021 RA11518 Current EAO	656,154.20		656,154.20	654,465.00		654,465.00	Emma M. Del Prado, Jose Rañola, Ruby S. Morano, Mark Ian L. Garbo	04/20/2021	04/20/2021	04/20/2021	04/20/2021	04/20/2021		
	DPWH-MS-2021-04-005 Purchase of Gasoline for use of Grass cutter, Chainsaw & other minor road maintenance equipment assigned in the Maintenance section	Masbate 2nd DEO	No	NP-53.9 - Small Value Procurement		05/14/2021-05/16/2021		05/18/2021	05/18/2021	05/21/2021	05/25/2021	05/28/2021		06/07/2021		FY2021 RA11518 Current EAO	980,000.00		980,000.00	978,250.00		978,250.00	Emma M. Del Prado, Jose Rañola, Ruby S. Morano, Mark Ian L. Garbo	05/07/2020	05/07/2020	05/07/2020	05/07/2020	05/07/2020		
	DPWH-PDS-2021-003 Purchase of Figure 8 Road Cleat, Vent (end) Plug, Road "O" Tube (30 meters/roll) & Automated Traffic Classifier (ATC) Machine (On Ground, 8MB) for Planning and Design Section	Masbate 2nd DEO	No	NP-53.9 - Small Value Procurement		05/14/2021-05/16/2021		05/18/2021	05/18/2021	05/21/2021	05/25/2021	05/28/2021		06/24/2021		FY2021 RA11518 Current EAO	768,180.00		768,180.00	768,120.00		768,120.00	Emma M. Del Prado, Jose Rañola, Ruby S. Morano, Mark Ian L. Garbo	03/17/2021	03/17/2021	03/17/2021	03/17/2021	03/17/2021		
	Goods2021-05-0004 Purchase of Materials for the Installation of CCTV Cameras within DPWH Compounds	Masbate 2nd DEO	No	NP-53.9 - Small Value Procurement		05/14/2021-05/16/2021		05/18/2021	05/18/2021	05/21/2021	05/25/2021	05/28/2021		06/07/2021		FY2021 RA11518 Current EAO	89,091.00		89,091.00	89,091.00		89,091.00	Emma M. Del Prado, Jose Rañola, Ruby S. Morano, Mark Ian L. Garbo	06/01/2020	06/01/2020	06/01/2020	06/01/2020	06/01/2020		
	Goods2021-05-0003 Purchase of Slotted Angle corner Plate (Gray), Nuts and Bolts, Slotted Angle Bar (Gray)- 1-1/2'x 1-1/2 x 10; 2mm Thickness, Slotted Angle Footer & Spray paint (Red) for Planning and Design Section	Masbate 2nd DEO	No	NP-53.9 - Small Value Procurement		05/14/2021-05/16/2021		05/18/2021	05/18/2021	05/21/2021	05/25/2021	05/28/2021		06/24/2021		FY2021 RA11518 Current EAO	97,200.00		97,200.00	97,200.00		97,200.00	Emma M. Del Prado, Jose Rañola, Ruby S. Morano, Mark Ian L. Garbo	06/09/2020	06/09/2020	06/09/2020	06/09/2020	06/09/2020		

ANNEX B
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS - Masbate 2nd District Engineering Office - PROCUREMENT MONITORING REPORT (1st Semester of FY2021)
FOR GOODS AND SERVICES**

Code (PAP)	Procurement Program/Project	PMO/END-USER	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity										Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers						Remarks (Explaining changes from the APP)		
					Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed		Delivery/ Completion Acceptance/ Turnover	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Qual	Delivery/ Accept
	DPWH-PDS-2021-012 Purchase of Plastic Metering Tape (50m) & Steel Tape (8 meters or 10 meters) for Planning and Design Section	Masbate 2nd DEO	No	NP-53.9 - Small Value Procurement		05/14/2021-05/16/2021		05/18/2021	05/18/2021	05/21/2021	05/25/2021	05/28/2021		06/14/2021		FY2021 RA11518 Current EAO	21,630.00		21,630.00	21,000.00		21,000.00	Emma M. Del Prado, Jose Rañola, Ruby S. Morano, Mark Ian L. Garbo	06/24/2020	06/24/2020	06/24/2020	06/24/2020	06/24/2020		
	Goods2021-04-0002 Purchase of Printer Inks, Toners, Maintenance Box & External Hard Drive for DPWH Office, Masbate 2nd DEO, Masbate City	Masbate 2nd DEO	No	NP-53.9 - Small Value Procurement		05/27/2021-05/29/2021		05/31/2021	05/31/2021	06/02/2021	06/08/2021	06/17/2021		07/07/2021		FY2021 RA11518 Current EAO	880,185.00		880,185.00	879,186.00		879,186.00	Emma M. Del Prado, Jose Rañola, Ruby S. Morano, Mark Ian L. Garbo	05/27/2021	05/27/2021	05/27/2021	05/27/2021	05/27/2021		
	DPWH-PDS-2021-0009 Purchase of White Printing Machine Paper, 13.5 kgs./roll & White Printing Machine, Toner for Planning and Design Section	Masbate 2nd DEO	No	NP-53.9 - Small Value Procurement		06/14/2021-06/16/2021		06/18/2021	06/18/2021	06/21/2021	06/23/2021	06/25/2021		06/29/2021		FY2021 RA11518 Current EAO	260,000.00		260,000.00	225,000.00		225,000.00	Emma M. Del Prado, Jose Rañola, Ruby S. Morano, Mark Ian L. Garbo	07/01/2020	07/01/2020	07/01/2020	07/01/2020	07/01/2020		
	FS2021-05-0002 Purchase of Swivel Chair, (Sr. Executive) to be used in the Finance Section	Masbate 2nd DEO	No	NP-53.9 - Small Value Procurement		06/20/2021-06/22/2021		06/24/2021	06/24/2021	06/25/2021	06/28/2021	06/29/2021		06/30/2021		FY2021 RA11518 Current EAO	11,359.00		11,359.00	11,000.00		11,000.00	Emma M. Del Prado, Jose Rañola, Ruby S. Morano, Mark Ian L. Garbo	07/14/2020	07/14/2020	07/14/2020	07/14/2020	07/14/2020		
Total Alloted Budget of Procurement Activities																	Php 5,407,423.87													
Total Contract Price of Procurement Activitites Conducted																				Php 5,349,006.67										
Total Savings (Total Alloted Budget - Total Contract Price)																	Php 58,417.20													

ANNEX B

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS - Masbate 2nd District Engineering Office - PROCUREMENT MONITORING REPORT (1st Semester of FY2021)
FOR GOODS AND SERVICES

Code (PAP)	Procurement Program/Project	PMO/END-USER Is this an Early Procurement Activity? Mode of Procurement	Actual Procurement Activity										Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers						Remarks (Explaining changes from the APP)
			Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed		Delivery/Completion Acceptance/ Turnover	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	

ON-GOING PROCUREMENT ACTIVITIES

NONE																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																				
------	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--

Prepared by:

DONALD L. ARGUELLES
OIC-Procurement Engineer
Head-BAC Secretariat

Recommended for Approval by:

JOSEPHINE F. GIME
Chief, Planning and Design Section
BAC-Chairman

APPROVED:

SIMON N. ARIAS
District Engineer