

DPWH CEBU 6TH DISTRICT ENGINEERING OFFICE Procurement Monitoring Report for CIVIL WORKS from JANUARY 2021 TO JUNE 2021

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
					Pre-Proc Conference	Ad's/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (If applicable)
COMPLETED PROCUREMENT ACTIVITIES																																
31011100231000	21HN0001 - O02: Protect Lives and Properties Against Major Floods – Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Flood Control Structure along Buluaron River - (Phase VI), Mandaue City, Cebu	Construction Section	YES	Competitive Bidding	10/29/2020	11/05/2020 - 11/25/2020	12/11/2020	11/25/2020	11/25/2020	11/25/2020	11/26/2020	12/01/2020	04/29/2021	05/05/2021	05/07/2021	N/A	N/A	GoP	58,800,000.00		58,800,000.00	47,955,809.67		47,955,809.67	1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery	11/05/2020	11/05/2020	11/05/2020	11/05/2020	11/05/2020	N/A	N/A
300116204374000	21HN0002 - LP - Construction/Repair/ Rehabilitation/ Improvement of Various Infrastructure including Local Projects - Local Roads and Bridges – Local Roads Rehabilitation /Improvement of Basak-Cagaduy-Barkal-Buaya Road, Lapu-Lapu City, Cebu	Construction Section	YES	Competitive Bidding	10/29/2020	11/05/2020 - 11/25/2020	12/11/2020	11/25/2020	11/25/2020	11/25/2020	11/26/2020	12/01/2020	01/29/2021	02/03/2021	02/05/2021	N/A	N/A	GoP	47,040,000.00		47,040,000.00	44,619,999.00		44,619,999.00	1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery	11/05/2020	11/05/2020	11/05/2020	11/05/2020	11/05/2020	N/A	N/A
300204101016000	21HN0003 - C5SP - Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program – ROLL-IT) - Basak-Agus Road connecting to National Highway in support of Manufacturing Industries in MEPZ 2, Basak, Lapu-Lapu City, Cebu	Construction Section	YES	Competitive Bidding	10/29/2020	11/05/2020 - 11/25/2020	12/11/2020	11/25/2020	11/25/2020	11/25/2020	11/26/2020	12/01/2020	01/29/2021	02/03/2021	02/05/2021	N/A	N/A	GoP	32,830,000.00		32,830,000.00	31,119,136.39		31,119,136.39	1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery	11/05/2020	11/05/2020	11/05/2020	11/05/2020	11/05/2020	N/A	N/A
300202100215000	21HN0004 - C5SP - Construction/Improvement of Access Roads leading to Seaports (Kalsada Tungo sa Peliparan, Riles, et Daungan Program - KATUPARAN) - Centennial Avenue leading to Cordova Radio Port, Cordova	Construction Section	YES	Competitive Bidding	10/29/2020	11/05/2020 - 11/25/2020	12/11/2020	11/25/2020	11/25/2020	11/25/2020	11/26/2020	12/01/2020	01/29/2021	02/03/2021	02/05/2021	N/A	N/A	GoP	9,800,000.00		9,800,000.00	9,300,200.00		9,300,200.00	1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery	11/05/2020	11/05/2020	11/05/2020	11/05/2020	11/05/2020	N/A	N/A
300204101021000	21HN0005 - C5SP - Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program – ROLL-IT) - Access Road leading to Bantayan Island, Bantayan Island, Cebu	Construction Section	YES	Competitive Bidding	10/29/2020	11/05/2020 - 11/25/2020	12/11/2020	11/25/2020	11/25/2020	11/25/2020	11/26/2020	12/01/2020	01/29/2021	02/03/2021	02/05/2021	N/A	N/A	GoP	4,900,000.00		4,900,000.00	4,649,263.90		4,649,263.90	1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery	11/05/2020	11/05/2020	11/05/2020	11/05/2020	11/05/2020	N/A	N/A
300104223907000	21HN0006 - LP: Local Infrastructure Program - Buildings and Other Structures – Multipurpose/Facilities - Construction of Multi-Purpose Building (Barangay Hall – Phase II), Barangay Bakilid, Mandaue City, Cebu	Construction Section	YES	Competitive Bidding	10/29/2020	11/05/2020 - 11/25/2020	12/11/2020	11/25/2020	11/25/2020	11/25/2020	11/26/2020	12/01/2020	01/29/2021	02/03/2021	02/05/2021	N/A	N/A	GoP	4,455,000.00		4,455,000.00	4,325,804.10		4,325,804.10	1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery	11/05/2020	11/05/2020	11/05/2020	11/05/2020	11/05/2020	N/A	N/A
300104223906000	21HN0007 - LP: Local Infrastructure Program - Buildings and Other Structures – Multipurpose/Facilities - Construction of Multi-Purpose Building (Barangay Hall – Phase II), Barangay Ibaao, Cordova, Cebu	Construction Section	YES	Competitive Bidding	10/29/2020	11/05/2020 - 11/25/2020	12/11/2020	11/25/2020	11/25/2020	11/25/2020	11/26/2020	12/01/2020	01/29/2021	02/03/2021	02/05/2021	N/A	N/A	GoP	2,970,000.00		2,970,000.00	2,895,750.00		2,895,750.00	1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery	11/05/2020	11/05/2020	11/05/2020	11/05/2020	11/05/2020	N/A	N/A
300104223913000	21HN0008 - LP: Local Infrastructure Program - Buildings and Other Structures – Multipurpose/Facilities - Construction of Multi-Purpose Building (Covered Court-Phase II), Don Celixto Yonnon Elementary School	Construction Section	YES	Competitive Bidding	10/29/2020	11/05/2020 - 11/25/2020	12/11/2020	11/25/2020	11/25/2020	11/25/2020	11/26/2020	12/01/2020	01/29/2021	02/03/2021	02/05/2021	N/A	N/A	GoP	2,970,000.00		2,970,000.00	2,880,900.00		2,880,900.00	1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery	11/05/2020	11/05/2020	11/05/2020	11/05/2020	11/05/2020	N/A	N/A
300104223912000	21HN0009 - LP: Local Infrastructure Program - Buildings and Other Structures – Multipurpose/Facilities - Construction of Multi-Purpose Building (Covered Court – Phase III), Barangay Basak, Mandaue City, Cebu	Construction Section	YES	Competitive Bidding	10/29/2020	11/05/2020 - 11/25/2020	12/11/2020	11/25/2020	11/25/2020	11/25/2020	11/26/2020	12/01/2020	01/29/2021	02/03/2021	02/05/2021	N/A	N/A	GoP	1,980,000.00		1,980,000.00	1,960,105.20		1,960,105.20	1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery	11/05/2020	11/05/2020	11/05/2020	11/05/2020	11/05/2020	N/A	N/A
320101106958000	21HN0010 - O02: Protect Lives and Properties Against Major Floods – Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Flood Control Structure along Consaga River (Phase VI), Consolacion, Cebu	Construction Section	YES	Competitive Bidding	04/11/2020	11/11/2020 - 12/01/2020	11/17/2020	01/12/2020	01/12/2020	01/12/2020	12/02/2020	12/03/2020	01/29/2021	02/03/2021	02/05/2021	N/A	N/A	GoP	49,000,000.00		49,000,000.00	46,403,000.00		46,403,000.00	1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery	11/11/2020	11/11/2020	11/11/2020	11/11/2020	11/11/2020	N/A	N/A
300117209708000	21HN0011 - LP -Local Infrastructure Program -Local Roads and Bridges-Local Roads – Concreting of Road including drainage facilities at Brgy. Ibaao – Estancia, Mandaue City	Construction Section	YES	Competitive Bidding	04/11/2020	11/11/2020 - 12/01/2020	11/17/2020	01/12/2020	01/12/2020	01/12/2020	12/02/2020	12/03/2020	01/29/2021	02/03/2021	02/05/2021	N/A	N/A	GoP	39,600,000.00		39,600,000.00	37,500,915.82		37,500,915.82	1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery	11/11/2020	11/11/2020	11/11/2020	11/11/2020	11/11/2020	N/A	N/A
300201100090000	21HN0012 - C5SP - Construction/Improvement of Access Roads leading to Airports (Kalsada Tungo sa Peliparan, Riles, et Daungan Program – KATUPARAN) - General Aviation Road leading to Mactan-Cebu International	Construction Section	YES	Competitive Bidding	04/11/2020	11/11/2020 - 12/01/2020	11/17/2020	01/12/2020	01/12/2020	01/12/2020	12/02/2020	12/03/2020	01/29/2021	02/03/2021	02/05/2021	N/A	N/A	GoP	22,785,980.00		22,785,980.00	21,615,719.73		21,615,719.73	1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery	11/11/2020	11/11/2020	11/11/2020	11/11/2020	11/11/2020	N/A	N/A

30011720970400	21HN0013 - LP -Local Infrastructure Program -Local Roads and Bridges -Local Roads - Concreting of Barangay Marigondon Road, Barangay Marigondon, Lapu-Lapu City, Cebu	Construction Section	YES	Competitive Bidding	04/11/2020	11/11/2020 - 12/01/2020	11/17/2020	01/12/2020	01/12/2020	01/12/2020	12/02/2020	12/03/2020	01/29/2021	02/03/2021	02/05/2021	N/A	N/A	GoP	14,850,000.00		14,850,000.00	14,084,729.64		14,084,729.64	1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery	11/11/2020	11/11/2020	11/11/2020	11/11/2020	11/11/2020	N/A	N/A
300119200547000	21HN0014 - LP -Local Infrastructure Program -Local Roads and Bridges -Local Bridges - Widening/Retrofitting of Opao Bridge (Phase 2) Brgy. Opao, Mandaue City, Cebu	Construction Section	YES	Competitive Bidding	04/11/2020	11/11/2020 - 12/01/2020	11/17/2020	01/12/2020	01/12/2020	01/12/2020	12/02/2020	12/03/2020	01/29/2021	02/03/2021	02/05/2021	N/A	N/A	GoP	9,900,000.00		9,900,000.00	9,385,339.31		9,385,339.31	1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery	11/11/2020	11/11/2020	11/11/2020	11/11/2020	11/11/2020	N/A	N/A
300117209711000	21HN0015 - LP: Local Infrastructure Program -Local Roads and Bridges - Local Roads - Rehabilitation of Road with Drainage Facilities at Barangay Loooc, Mandaue City, Cebu	Construction Section	YES	Competitive Bidding	04/11/2020	11/11/2020 - 12/01/2020	11/17/2020	01/12/2020	01/12/2020	01/12/2020	12/02/2020	12/03/2020	01/29/2021	02/03/2021	02/05/2021	N/A	N/A	GoP	4,950,000.00		4,950,000.00	4,702,305.40		4,702,305.40	1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery	11/11/2020	11/11/2020	11/11/2020	11/11/2020	11/11/2020	N/A	N/A
300117209707000	21HN0016 - LP: Local Infrastructure Program -Local Roads and Bridges -Local Roads - Concreting of Road including Drainage Structure at Barangay Maribuyong, Mandaue City, Cebu	Construction Section	YES	Competitive Bidding	04/11/2020	11/11/2020 - 12/01/2020	11/17/2020	01/12/2020	01/12/2020	01/12/2020	12/02/2020	12/03/2020	01/29/2021	02/03/2021	02/05/2021	N/A	N/A	GoP	2,475,000.00		2,475,000.00	2,351,250.00		2,351,250.00	1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery	11/11/2020	11/11/2020	11/11/2020	11/11/2020	11/11/2020	N/A	N/A
300104223920000	21HN0017 - LP: Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities - Construction of Multi-Purpose Building (Covered Court), Barangay Tilhaong, Consolacion, Cebu	Construction Section	YES	Competitive Bidding	04/11/2020	11/11/2020 - 12/01/2020	11/17/2020	01/12/2020	01/12/2020	01/12/2020	12/02/2020	12/03/2020	01/29/2021	02/03/2021	02/05/2021	N/A	N/A	GoP	4,950,000.00		4,950,000.00	4,773,205.73		4,773,205.73	1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery	11/11/2020	11/11/2020	11/11/2020	11/11/2020	11/11/2020	N/A	N/A
300104223909000	21HN0018 - LP: Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities - Construction of Multi-Purpose Building (Barangay Hall - Phase II), Barangay Turbopogan, Consolacion	Construction Section	YES	Competitive Bidding	04/11/2020	11/11/2020 - 12/01/2020	11/17/2020	01/12/2020	01/12/2020	01/12/2020	12/02/2020	12/03/2020	01/29/2021	02/03/2021	02/05/2021	N/A	N/A	GoP	3,960,000.00		3,960,000.00	3,640,379.47		3,640,379.47	1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery	11/11/2020	11/11/2020	11/11/2020	11/11/2020	11/11/2020	N/A	N/A
300104223906000	21HN0019 - LP: Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities - Construction of Multi-Purpose Building (Covered Court), Buisanong Elementary School, Barangay Buisanong	Construction Section	YES	Competitive Bidding	04/11/2020	11/11/2020 - 12/01/2020	11/17/2020	01/12/2020	01/12/2020	01/12/2020	12/02/2020	12/03/2020	01/29/2021	02/03/2021	02/05/2021	N/A	N/A	GoP	1,960,000.00		1,980,000.00	1,932,686.71		1,932,686.71	1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery	11/11/2020	11/11/2020	11/11/2020	11/11/2020	11/11/2020	N/A	N/A
300204100711000	21HN0020 - C5SP - Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) - Polog-Panoytoy Road with drainage facilities connecting to Cebu North Hagnaya Wharf Road in support to Crushing & Batching Plant & Sanitary Landfill, Polog & Panoytoy,	Construction Section	YES	Competitive Bidding	11/20/2020	11/27/2020 - 12/16/2020	03/12/2020	12/16/2020	12/16/2020	12/16/2020	12/17/2020	12/18/2020	02/16/2021	02/19/2021	02/22/2021	N/A	N/A	GoP	72,375,000.00		72,375,000.00	68,754,250.00		66,754,250.00	1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery	11/27/2020	11/27/2020	11/27/2020	11/27/2020	11/27/2020	N/A	N/A
300117207593000	21HN0021 - LP-Local Infrastructure Program-Local Roads and Bridges-Local Roads - Concreting of Polog - Panoytoy Road 3, including Drainage, connecting to Cebu North Hagnaya Wharf Road, Polog & Panoytoy, Consolacion, Cebu	Construction Section	YES	Competitive Bidding	11/20/2020	11/27/2020 - 12/16/2020	03/12/2020	12/16/2020	12/16/2020	12/16/2020	12/17/2020	12/18/2020	02/16/2021	02/19/2021	02/22/2021	N/A	N/A	GoP	74,250,000.00		74,250,000.00	70,506,549.63		70,506,549.63	1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery	11/27/2020	11/27/2020	11/27/2020	11/27/2020	11/27/2020	N/A	N/A
300204101020000	21HN0022 - C5SP - Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program -ROLL-IT)	Construction Section	YES	Competitive Bidding	11/20/2020	11/27/2020 - 12/16/2020	03/12/2020	12/16/2020	12/16/2020	12/16/2020	12/17/2020	12/18/2020	05/24/2021	05/31/2021	06/02/2021	N/A	N/A	GoP	13,720,000.00		13,720,000.00	13,062,093.01		13,062,093.01	1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery	11/27/2020	11/27/2020	11/27/2020	11/27/2020	11/27/2020	N/A	N/A
300104223923000	21HN0023 - LP: Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities - Construction of Multi-Purpose Building (Daycare and Training Center), Barangay Babon, Lapu-Lapu City, Cebu	Construction Section	YES	Competitive Bidding	11/20/2020	11/27/2020 - 12/16/2020	03/12/2020	12/16/2020	12/16/2020	12/16/2020	12/17/2020	12/18/2020	01/29/2021	02/03/2021	02/05/2021	N/A	N/A	GoP	9,900,000.00		9,900,000.00	9,701,015.55		9,701,015.55	1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery	11/27/2020	11/27/2020	11/27/2020	11/27/2020	11/27/2020	N/A	N/A
300104223917000	21HN0024 - LP: Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities - Construction of Multi-Purpose Building (Covered Court), Barangay Labogon, Mandaue City, Cebu	Construction Section	YES	Competitive Bidding	11/20/2020	11/27/2020 - 12/16/2020	03/12/2020	12/16/2020	12/16/2020	12/16/2020	12/17/2020	12/18/2020	01/29/2021	02/03/2021	02/05/2021	N/A	N/A	GoP	4,950,000.00		4,950,000.00	4,796,210.57		4,796,210.57	1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery	11/27/2020	11/27/2020	11/27/2020	11/27/2020	11/27/2020	N/A	N/A
300104223919000	21HN0025 - LP: Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities - Construction of Multi-Purpose Building (Covered Court), Barangay Panoytoy, Consolacion, Cebu	Construction Section	YES	Competitive Bidding	11/20/2020	11/27/2020 - 12/16/2020	03/12/2020	12/16/2020	12/16/2020	12/16/2020	12/17/2020	12/18/2020	01/29/2021	02/03/2021	02/05/2021	N/A	N/A	GoP	4,950,000.00		4,950,000.00	4,777,583.66		4,777,583.66	1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery	11/27/2020	11/27/2020	11/27/2020	11/27/2020	11/27/2020	N/A	N/A
300117209727000	21HN0026 - LP -Local Infrastructure Program-Local Roads and Bridges -Local Roads - Road Concreting, Purok 4 to Purok 6, Barangay Nangka, Consolacion, Cebu	Construction Section	YES	Competitive Bidding	11/20/2020	11/27/2020 - 12/16/2020	03/12/2020	12/16/2020	12/16/2020	12/16/2020	12/17/2020	12/18/2020	01/29/2021	02/03/2021	02/05/2021	N/A	N/A	GoP	1,980,000.00		1,980,000.00	1,881,000.00		1,881,000.00	1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery	11/27/2020	11/27/2020	11/27/2020	11/27/2020	11/27/2020	N/A	N/A

300117209730000	21HN0027 - LP - Local Infrastructure Program -Local Roads and Bridges -Local Roads - Road Concreting, Purok Camollinas to Purok Housing Road, Barangay Pobacion, Cordova, Cebu	Construction Section	YES	Competitive Bidding	11/20/2020	11/27/2020 - 12/16/2020	03/12/2020	12/16/2020	12/16/2020	12/17/2020	12/18/2020	01/29/2021	02/03/2021	02/05/2021	N/A	N/A	GoP	1,980,000.00		1,980,000.00	1,861,006.57		1,881,006.57	1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery	11/27/2020	11/27/2020	11/27/2020	11/27/2020	11/27/2020	N/A	N/A	
300116203585500	21HN0028 - LP - Construction/Repair/ Rehabilitation/Improvement of Various Infrastructure Including Local Projects -Local Roads and Bridges - Local Roads -Construction of Road, Binidley General Benito N.	Construction Section	YES	Competitive Bidding	11/27/2020	12/04/2020 - 12/23/2020	10/12/2020	12/23/2020	12/23/2020	12/23/2020	12/28/2020	01/05/2021	02/16/2021	02/19/2021	02/22/2021	N/A	N/A	GoP	62,667,100.00		62,667,100.00	59,533,401.65		59,533,401.65	1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery	04/12/2020	04/12/2020	04/12/2020	04/12/2020	04/12/2020	N/A	N/A
300203101780000	21HN0029 - CSSP - Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Destinations) (Tourism Road Infrastructure Program - TRIP) - Bantayan Poblacion -	Construction Section	YES	Competitive Bidding	11/27/2020	12/04/2020 - 12/23/2020	10/12/2020	12/23/2020	12/23/2020	12/23/2020	12/28/2020	01/05/2021	02/16/2021	02/19/2021	02/22/2021	N/A	N/A	GoP	36,764,700.00		36,764,700.00	25,999,125.00		25,999,125.00	1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery	04/12/2020	04/12/2020	04/12/2020	04/12/2020	04/12/2020	N/A	N/A
300104223915000	21HN0030 - LP - Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities - Construction of Multi-Purpose Building (Covered Court), Barangay Jagobiao, Mandaue City, Cebu	Construction Section	YES	Competitive Bidding	11/27/2020	12/04/2020 - 12/23/2020	10/12/2020	12/23/2020	12/23/2020	12/23/2020	12/28/2020	01/05/2021	01/29/2021	02/03/2021	02/05/2021	N/A	N/A	GoP	4,950,000.00		4,950,000.00	4,601,376.67		4,601,376.67	1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery	04/12/2020	04/12/2020	04/12/2020	04/12/2020	04/12/2020	N/A	N/A
300104223943000	21HN0031 - LP - Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities - Rehabilitation of Multi-Purpose Building (Covered Court), Barangay Pulogon, Consolacion, Cebu	Construction Section	YES	Competitive Bidding	11/27/2020	12/04/2020 - 12/23/2020	10/12/2020	12/23/2020	12/23/2020	12/23/2020	12/28/2020	01/05/2021	02/05/2021	02/09/2021	02/12/2021	N/A	N/A	GoP	2,970,000.00		2,970,000.00	2,910,592.55		2,910,592.55	1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery	04/12/2020	04/12/2020	04/12/2020	04/12/2020	04/12/2020	N/A	N/A
300117209722000	21HN0032 - LP - Local Infrastructure Program - Local Roads and Bridges - Local Roads - Road Concreting, Barangay Cogon, Cordova, Cebu	Construction Section	YES	Competitive Bidding	11/27/2020	12/04/2020 - 12/23/2020	10/12/2020	12/23/2020	12/23/2020	12/23/2020	12/28/2020	01/05/2021	02/05/2021	02/09/2021	02/12/2021	N/A	N/A	GoP	2,970,000.00		2,970,000.00	2,880,900.00		2,880,900.00	1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery	04/12/2020	04/12/2020	04/12/2020	04/12/2020	04/12/2020	N/A	N/A
300117209725000	21HN0033 - LP - Local Infrastructure Program - Local Roads and Bridges - Local Roads - Road Concreting, Purok 1,Barangay Gabi, Cordova, Cebu	Construction Section	YES	Competitive Bidding	11/27/2020	12/04/2020 - 12/23/2020	10/12/2020	12/23/2020	12/23/2020	12/23/2020	12/28/2020	01/05/2021	02/05/2021	02/09/2021	02/12/2021	N/A	N/A	GoP	2,970,000.00		2,970,000.00	2,880,900.00		2,880,900.00	1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery	04/12/2020	04/12/2020	04/12/2020	04/12/2020	04/12/2020	N/A	N/A
300117209729000	21HN0034 - LP -Local Infrastructure Program - Local Roads and Bridges - Local Roads - Road Concreting, Purok Celan 2, Barangay Pobacion, Cordova, Cebu	Construction Section	YES	Competitive Bidding	11/27/2020	12/04/2020 - 12/23/2020	10/12/2020	12/23/2020	12/23/2020	12/23/2020	12/28/2020	01/05/2021	02/05/2021	02/09/2021	02/12/2021	N/A	N/A	GoP	1,980,000.00		1,980,000.00	1,880,975.58		1,880,975.58	1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery	04/12/2020	04/12/2020	04/12/2020	04/12/2020	04/12/2020	N/A	N/A
300117209723000	21HN0035 - LP - Local Infrastructure Program - Local Roads and Bridges - Local Roads - Road Concreting, Barangay Pilpog, Cordova, Cebu	Construction Section	YES	Competitive Bidding	11/27/2020	12/04/2020 - 12/23/2020	10/12/2020	12/23/2020	12/23/2020	12/23/2020	12/28/2020	01/05/2021	02/05/2021	02/09/2021	02/12/2021	N/A	N/A	GoP	1,980,000.00		1,980,000.00	1,880,480.39		1,880,480.39	1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery	04/12/2020	04/12/2020	04/12/2020	04/12/2020	04/12/2020	N/A	N/A
300117209716000	21HN0036 - LP - Local Infrastructure Program - Local Roads and Bridges - Local Roads - Road Concreting, Purok 7,Barangay San Miguel, Cordova, Cebu	Construction Section	YES	Competitive Bidding	11/27/2020	12/04/2020 - 12/23/2020	10/12/2020	12/23/2020	12/23/2020	12/23/2020	12/28/2020	01/05/2021	02/05/2021	02/09/2021	02/12/2021	N/A	N/A	GoP	1,980,000.00		1,980,000.00	1,880,309.41		1,880,309.41	1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery	04/12/2020	04/12/2020	04/12/2020	04/12/2020	04/12/2020	N/A	N/A
300109201036000	21HN0037 - LP - Local Infrastructure Program - Flood Control and Drainage - Drainage/Protection Works - Construction of Drainage Projects, Barangay Pobacion Oriental, Consolacion, Cebu	Construction Section	YES	Competitive Bidding	11/27/2020	12/04/2020 - 12/23/2020	10/12/2020	12/23/2020	12/23/2020	12/23/2020	12/28/2020	01/05/2021	02/05/2021	02/09/2021	02/12/2021	N/A	N/A	GoP	1,980,000.00		1,980,000.00	1,917,630.00		1,917,630.00	1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery	04/12/2020	04/12/2020	04/12/2020	04/12/2020	04/12/2020	N/A	N/A
300117209724000	21HN0038 - LP-Local Infrastructure Program -Local Roads and Bridges -Local Roads- Road Concreting, Mother Ignacia Village, Barangay Pulogon, Consolacion, Cebu	Construction Section	YES	Competitive Bidding	11/27/2020	12/04/2020 - 12/23/2020	10/12/2020	12/23/2020	12/23/2020	12/23/2020	12/28/2020	01/05/2021	02/05/2021	02/09/2021	02/12/2021	N/A	N/A	GoP	1,980,000.00		1,980,000.00	1,680,922.66		1,880,922.66	1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery	04/12/2020	04/12/2020	04/12/2020	04/12/2020	04/12/2020	N/A	N/A
300117209728000	21HN0039 - LP - Local Infrastructure Program - Local Roads and Bridges - Local Roads - Road Concreting, Purok Bacod, Barangay Penas, Consolacion, Cebu	Construction Section	YES	Competitive Bidding	11/27/2020	12/04/2020 - 12/23/2020	10/12/2020	12/23/2020	12/23/2020	12/23/2020	12/28/2020	01/05/2021	02/05/2021	02/09/2021	02/12/2021	N/A	N/A	GoP	1,980,000.00		1,980,000.00	1,897,498.39		1,897,498.39	1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery	04/12/2020	04/12/2020	04/12/2020	04/12/2020	04/12/2020	N/A	N/A
300109201039000	21HN0040 - LP - Local Infrastructure Program - Flood Control and Drainage - Drainage/Protection Works - Constructionof Drainage System, Purok Tambois, Barangay Tilhaong, Consolacion, Cebu	Construction Section	YES	Competitive Bidding	11/27/2020	12/04/2020 - 12/23/2020	10/12/2020	12/23/2020	12/23/2020	12/23/2020	12/28/2020	01/05/2021	02/05/2021	02/09/2021	02/12/2021	N/A	N/A	GoP	1,000,000.00		1,000,000.00	958,815.00		958,815.00	1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery	04/12/2020	04/12/2020	04/12/2020	04/12/2020	04/12/2020	N/A	N/A
300107201265000	21HN0041 - LP - Local Infrastructure Program - Flood Control and Drainage - Flood Control Structures/Facilities - Construction of Flood Control and brainage System, Barangay Tilhaong	Construction Section	YES	Competitive Bidding	11/27/2020	12/04/2020 - 12/23/2020	10/12/2020	12/23/2020	12/23/2020	12/23/2020	12/28/2020	01/05/2021	02/05/2021	02/09/2021	02/12/2021	N/A	N/A	GoP	1,000,000.00		1,000,000.00	958,815.00		958,815.00	1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery	04/12/2020	04/12/2020	04/12/2020	04/12/2020	04/12/2020	N/A	N/A

300107201266000	21HN0042 - LP: Local Infrastructure Program - Flood Control and Drainage - Flood Control Structures/Facilities - Construction of Flood Control/Drainage (Mahayahay Road), Barangay Bantak, Lapu-Lapu City, Cebu	Construction Section	YES	Competitive Bidding	12/02/2020	12/09/2020 - 12/29/2020	12/15/2020	12/29/2020	12/29/2020	12/29/2020	01/04/2021	01/05/2021	02/05/2021	02/09/2021	02/12/2021	N/A	N/A	GoP	34,650,000.00		34,650,000.00	32,666,709.31		32,666,709.31	1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery	12/09/2020	12/09/2020	12/09/2020	12/09/2020	12/09/2020	N/A	N/A
	21HN0043 - LP: Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities - Construction of Multi-Purpose Building, Barangay Suba-Basbas, Lapu-Lapu City, Cebu	Construction Section	YES	Competitive Bidding	12/02/2020	12/09/2020 - 12/29/2020	12/15/2020	12/29/2020	12/29/2020	12/29/2020	01/04/2021	01/05/2021	02/05/2021	02/09/2021	02/12/2021	N/A	N/A	GoP	9,900,000.00		9,900,000.00	9,592,358.96		9,592,358.96	1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery	12/09/2020	12/09/2020	12/09/2020	12/09/2020	12/09/2020	N/A	N/A
300104223905000	21HN0044 - LP: Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities - Construction (Completion) of Multi-Purpose Building, Barangay Bantak, Lapu-Lapu City, Cebu	Construction Section	YES	Competitive Bidding	12/02/2020	12/09/2020 - 12/29/2020	12/15/2020	12/29/2020	12/29/2020	12/29/2020	01/04/2021	01/05/2021	02/05/2021	02/09/2021	02/12/2021	N/A	N/A	GoP	6,930,000.00		6,930,000.00	6,722,100.00		6,722,100.00	1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery	12/09/2020	12/09/2020	12/09/2020	12/09/2020	12/09/2020	N/A	N/A
300109201037000	21HN0045 - LP - Local Infrastructure Program - Flood Control and Drainage - Drainage/Protection Works - Construction of Drainage System in Barangay Poblacion Occidental, Consolacion, Cebu	Construction Section	YES	Competitive Bidding	12/02/2020	12/09/2020 - 12/29/2020	12/15/2020	12/29/2020	12/29/2020	12/29/2020	01/04/2021	01/05/2021	02/05/2021	02/09/2021	02/12/2021	N/A	N/A	GoP	2,970,000.00		2,970,000.00	2,620,994.92		2,620,994.92	1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery	12/09/2020	12/09/2020	12/09/2020	12/09/2020	12/09/2020	N/A	N/A
300109201038000	21HN0046 - LP - Local Infrastructure Program - Flood Control and Drainage - Drainage/Protection Works - Construction of Drainage System, Barangay Palina-an, Mandaue City, Cebu	Construction Section	YES	Competitive Bidding	12/02/2020	12/09/2020 - 12/29/2020	12/15/2020	12/29/2020	12/29/2020	12/29/2020	01/04/2021	01/05/2021	02/05/2021	02/09/2021	02/12/2021	N/A	N/A	GoP	2,970,000.00		2,970,000.00	2,817,626.60		2,817,626.60	1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery	12/09/2020	12/09/2020	12/09/2020	12/09/2020	12/09/2020	N/A	N/A
300104223927000	21HN0047 - LP: Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities - Construction of Multi-Purpose Building, Barangay Alegria, Cordova, Cebu	Construction Section	YES	Competitive Bidding	12/02/2020	12/09/2020 - 12/29/2020	12/15/2020	12/29/2020	12/29/2020	12/29/2020	01/04/2021	01/05/2021	02/05/2021	02/09/2021	02/12/2021	N/A	N/A	GoP	2,970,000.00		2,970,000.00	2,880,905.86		2,880,905.86	1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery	12/09/2020	12/09/2020	12/09/2020	12/09/2020	12/09/2020	N/A	N/A
300117207070000	21HN0048 RE-ADVERTISEMENT- LP: Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities - Construction (Completion) of Multi-Purpose Building (Barangay Hall), Barangay Combaro, Mandaue City, Cebu	Construction Section	NO	Competitive Bidding	01/06/2021	01/16/2021 - 02/04/2021	02/04/2021	02/04/2021	02/04/2021	02/04/2021	02/05/2021	02/06/2021	02/16/2021	02/19/2021	02/22/2021	N/A	N/A	GoP	2,475,000.00		2,475,000.00	2,350,826.70		2,350,826.70	1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery	01/18/2021	01/18/2021	01/18/2021	01/18/2021	01/18/2021	N/A	N/A
300117209715000	21HN0049 - LP -Local Infrastructure Program-Local Roads and Bridges -Local Roads - Road Concreting, Purok 2 to Purok 3, Barangay Dapitan, Cordova, Cebu	Construction Section	YES	Competitive Bidding	12/02/2020	12/09/2020 - 12/29/2020	12/15/2020	12/29/2020	12/29/2020	12/29/2020	01/04/2021	01/05/2021	02/05/2021	02/09/2021	02/12/2021	N/A	N/A	GoP	1,980,000.00		1,980,000.00	1,680,997.34		1,680,997.34	1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery	12/09/2020	12/09/2020	12/09/2020	12/09/2020	12/09/2020	N/A	N/A
300117209717000	21HN0050 - LP-Local Infrastructure Program -Local Roads and Bridges -Local Roads- Road Concreting, Purok Kalipay, Barangay Panoytoy, Consolacion, Cebu	Construction Section	YES	Competitive Bidding	12/02/2020	12/09/2020 - 12/29/2020	12/15/2020	12/29/2020	12/29/2020	12/29/2020	01/04/2021	01/05/2021	02/05/2021	02/09/2021	02/12/2021	N/A	N/A	GoP	1,980,000.00		1,980,000.00	1,680,368.70		1,680,368.70	1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery	12/09/2020	12/09/2020	12/09/2020	12/09/2020	12/09/2020	N/A	N/A
300117209719000	21HN0051 - LP -Local Infrastructure Program-Local Roads and Bridges -Local Roads- Road Concreting with Drainage System, Barangay Day-as, Cordova, Cebu	Construction Section	YES	Competitive Bidding	12/02/2020	12/09/2020 - 12/29/2020	12/15/2020	12/29/2020	12/29/2020	12/29/2020	01/04/2021	01/05/2021	02/05/2021	02/09/2021	02/12/2021	N/A	N/A	GoP	1,980,000.00		1,980,000.00	1,600,801.44		1,600,801.44	1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery	12/09/2020	12/09/2020	12/09/2020	12/09/2020	12/09/2020	N/A	N/A
300117209732000	21HN0052 - LP-Local Infrastructure Program -Local Roads and Bridges-Local Roads- Road Concreting, Sillo Sta. Niña, Barangay Lamac, Consolacion, Cebu	Construction Section	YES	Competitive Bidding	12/02/2020	12/09/2020 - 12/29/2020	12/15/2020	12/29/2020	12/29/2020	12/29/2020	01/04/2021	01/05/2021	02/05/2021	02/09/2021	02/12/2021	N/A	N/A	GoP	1,980,000.00		1,980,000.00	1,920,600.00		1,920,600.00	1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery	12/09/2020	12/09/2020	12/09/2020	12/09/2020	12/09/2020	N/A	N/A
300204100551000	21HN0053 - OO2: Protect Lives and Properties Against Major Floods -Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control	Construction Section	YES	Competitive Bidding	12/23/2020	12/31/2020 - 01/20/2021	06/01/2021	01/20/2021	01/20/2021	01/20/2021	01/21/2021	01/22/2021	04/29/2021	05/05/2021	05/07/2021	N/A	N/A	GoP	77,200,000.00		77,200,000.00	64,154,420.43		64,154,420.43	1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery	04/01/2021	04/01/2021	04/01/2021	04/01/2021	04/01/2021	N/A	N/A
300204100549000	21HN0054 - LP: Local Infrastructure Program -Buildings and Other Structures -Multipurpose/Facilities - Construction of Multi-Purpose Building (Covered Court, Phase I), Barangay Subandaleu, Mandaue City	Construction Section	YES	Competitive Bidding	12/23/2020	12/31/2020 - 01/20/2021	06/01/2021	01/20/2021	01/20/2021	01/20/2021	01/21/2021	01/22/2021	02/15/2021	02/09/2021	02/12/2021	N/A	N/A	GoP	9,900,000.00		9,900,000.00	9,592,786.63		9,592,786.63	1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery	04/01/2021	04/01/2021	04/01/2021	04/01/2021	04/01/2021	N/A	N/A
300109201040000	21HN0055 - LP - Local Infrastructure Program - Flood Control and Drainage Drainage/ Protection Works - Rehabilitation of Drainage System, Barangay Alang-alang, Mandaue City, Cebu	Construction Section	YES	Competitive Bidding	12/23/2020	12/31/2020 - 01/20/2021	06/01/2021	01/20/2021	01/20/2021	01/20/2021	01/21/2021	01/22/2021	02/15/2021	02/09/2021	02/12/2021	N/A	N/A	GoP	4,950,000.00		4,950,000.00	4,697,406.63		4,697,406.63	1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery	04/01/2021	04/01/2021	04/01/2021	04/01/2021	04/01/2021	N/A	N/A

300104223928000	21HN0075 - LP: Local Infrastructure Program - Buildings and Other Structures - Construction of Multi-Purpose Building, Barangay Banghang, Cordova, Cebu	Construction Section	NO	Competitive Bidding	01/22/2021	01/29/2021 - 02/18/2021	02/05/2021	02/18/2021	02/18/2021	02/19/2021	02/22/2021	03/16/2021	03/22/2021	03/25/2021	N/A	N/A	GoP	4,950,000.00	4,950,000.00	4,800,069.77	4,800,069.77	1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery	01/29/2021	01/29/2021	01/29/2021	01/29/2021	01/29/2021	N/A	N/A	
300207100524000	21HN0077 - CSEP - Construction/Improvement of Various Infrastructure in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS) - Construction of Married	Construction Section	NO	Competitive Bidding	01/29/2021	02/05/2021 - 02/24/2021	02/11/2021	04/19/2021	04/19/2021	04/19/2021	04/20/2021	04/21/2021	04/29/2021	05/05/2021	05/07/2021	N/A	N/A	GoP	17,992,800.00	17,992,800.00	17,432,944.00	17,432,944.00	1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery	02/05/2021	02/05/2021	02/05/2021	02/05/2021	02/05/2021	N/A	N/A
300104223937000	21HN0078 - LP: Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities - Construction of Multi-Purpose Building, Barangay Gun-ob, Lapu-Lapu City, Cebu	Construction Section	NO	Competitive Bidding	01/29/2021	02/05/2021 - 02/24/2021	02/11/2021	03/23/2021	03/23/2021	03/23/2021	03/24/2021	03/25/2021	03/31/2021	04/06/2021	04/08/2021	N/A	N/A	GoP	14,850,000.00	14,650,000.00	14,403,015.00	14,403,015.00	1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery	02/05/2021	02/05/2021	02/05/2021	02/05/2021	02/05/2021	N/A	N/A
300207100522000	21HN0080 - CSEP - Construction/Improvement of Various Infrastructure in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS) - Construction of Amman Burn	Construction Section	NO	Competitive Bidding	01/29/2021	02/05/2021 - 02/24/2021	02/11/2021	03/29/2021	03/29/2021	03/29/2021	03/30/2021	03/31/2021	04/07/2021	04/13/2021	04/16/2021	N/A	N/A	GoP	8,232,000.00	8,232,000.00	7,974,169.01	7,974,169.01	1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery	02/05/2021	02/05/2021	02/05/2021	02/05/2021	02/05/2021	N/A	N/A
300104223916000	21HN0083 - LP: Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities - Construction of Multi-Purpose Building (Covered Court) in Lapu-Lapu City, Cebu	Construction Section	NO	Competitive Bidding	01/29/2021	02/05/2021 - 02/24/2021	02/11/2021	03/23/2021	03/23/2021	03/23/2021	03/24/2021	03/25/2021	03/31/2021	04/06/2021	04/08/2021	N/A	N/A	GoP	4,950,000.00	4,950,000.00	4,800,782.39	4,800,782.39	1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery	02/05/2021	02/05/2021	02/05/2021	02/05/2021	02/05/2021	N/A	N/A
300104223930000	21HN0084 - LP: Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities - Construction of Multi-Purpose Building, Barangay Cebangahan, Consolacion, Cebu	Construction Section	NO	Competitive Bidding	01/29/2021	02/05/2021 - 02/24/2021	02/11/2021	03/23/2021	03/23/2021	03/23/2021	03/24/2021	03/25/2021	05/19/2021	05/25/2021	05/28/2021	N/A	N/A	GoP	3,960,000.00	3,960,000.00	3,830,111.20	3,830,111.20	1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery	02/05/2021	02/05/2021	02/05/2021	02/05/2021	02/05/2021	N/A	N/A
300104223933000	21HN0085 - LP: Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities - Construction of Multi-Purpose Building, Barangay Dengleg, Consolacion, Cebu	Construction Section	NO	Competitive Bidding	01/29/2021	02/05/2021 - 02/24/2021	02/11/2021	03/23/2021	03/23/2021	03/23/2021	03/24/2021	03/25/2021	03/31/2021	04/06/2021	04/08/2021	N/A	N/A	GoP	2,970,000.00	2,970,000.00	2,934,360.01	2,934,360.01	1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery	02/05/2021	02/05/2021	02/05/2021	02/05/2021	02/05/2021	N/A	N/A
300104223939000	21HN0088 - LP: Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities - Construction of Multi-Purpose Building, Barangay Pitogo, Consolacion, Cebu	Construction Section	NO	Competitive Bidding	01/29/2021	02/05/2021 - 02/24/2021	02/11/2021	03/29/2021	03/29/2021	03/29/2021	03/30/2021	03/31/2021	04/07/2021	04/13/2021	04/16/2021	N/A	N/A	GoP	2,475,000.00	2,475,000.00	2,350,551.79	2,350,551.79	1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery	02/05/2021	02/05/2021	02/05/2021	02/05/2021	02/05/2021	N/A	N/A
300117209710000	21HN0089 - CSEP - Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zone (Roads Leveraging Linglages for Industry and Trade Infrastructure Program - ROLI)	Construction Section	NO	Competitive Bidding	03/19/2021	03/26/2020 - 04/19/2021	04/07/2021	04/19/2021	04/19/2021	04/19/2021	04/20/2021	04/21/2021	04/29/2021	05/05/2021	05/07/2021	N/A	N/A	GoP	39,200,000.00	39,200,000.00	35,316,360.70	35,316,360.70	1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery	03/26/2021	03/26/2021	03/26/2021	03/26/2021	03/26/2021	N/A	N/A
300117209718000	21HN0090 - LP - Local Infrastructure Program - Local Roads and Bridges - Local Roads - Road Concreting Sitio Panas, Purok Mangga, Barangay Tihaong, Consolacion, Cebu	Construction Section	NO	Competitive Bidding	03/19/2021	03/26/2020 - 04/19/2021	04/07/2021	04/19/2021	04/19/2021	04/19/2021	04/20/2021	04/21/2021	04/29/2021	05/05/2021	05/07/2021	N/A	N/A	GoP	1,980,000.00	1,980,000.00	1,880,966.19	1,880,966.19	1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery	03/26/2021	03/26/2021	03/26/2021	03/26/2021	03/26/2021	N/A	N/A
300117209731000	21HN0091 - LP - Local Infrastructure Program - Local Roads and Bridges - Local Roads - Road Concreting Sitio Manaystays, Barangay Polog, Consolacion, Cebu	Construction Section	NO	Competitive Bidding	03/19/2021	03/26/2020 - 04/19/2021	04/07/2021	04/19/2021	04/19/2021	04/19/2021	04/20/2021	04/21/2021	04/29/2021	05/05/2021	05/07/2021	N/A	N/A	GoP	1,980,000.00	1,980,000.00	1,880,402.32	1,880,402.32	1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery	03/26/2021	03/26/2021	03/26/2021	03/26/2021	03/26/2021	N/A	N/A
-	21HN0095 - Concreting of Brgy. Garing FHR (Phase II), Consolacion, Cebu	Construction Section	NO	Competitive Bidding	03/19/2021	03/26/2020 - 04/19/2021	04/07/2021	04/19/2021	04/19/2021	04/19/2021	04/20/2021	04/21/2021	04/29/2021	05/05/2021	05/07/2021	N/A	N/A	GoP	9,950,000.00	9,950,000.00	9,310,000.00	9,310,000.00	1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery	03/26/2021	03/26/2021	03/26/2021	03/26/2021	03/26/2021	N/A	N/A
200000100190000	21HN0096 - Rehabilitation of DPWH Building, Storage Room, A.C. Cortes Avenue, Mandaue City	Maintenance Section	NO	Competitive Bidding	04/14/2021	04/21/2021 - 05/11/2021		04/19/2021	04/19/2021	04/19/2021	04/20/2021	04/21/2021	05/19/2021	05/25/2021	05/28/2021	N/A	N/A	GoP	2,000,000.00	2,000,000.00	1,989,888.00	1,989,888.00	1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery	04/21/2021	04/21/2021	04/21/2021	04/21/2021	04/21/2021	N/A	N/A
200000100020000	21HN0097 RE-ADVERTISEMENT - Repair/Maintenance of Flood Control and Drainage Structure along Butuanon River Revetment, Paknaan, Mandaue City, Cebu	Maintenance Section	NO	Competitive Bidding	12/05/2021	05/19/2021 - 06/08/2021	05/26/2021	06/08/2021	06/08/2021	06/08/2021	06/09/2021	06/10/2021	06/14/2021	06/21/2021	06/23/2021	N/A	N/A	GoP	2,000,000.00	2,000,000.00	1,995,000.00	1,995,000.00	1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery	05/19/2021	05/19/2021	05/19/2021	05/19/2021	05/19/2021	N/A	N/A
200000100020000	21HN0098 RE-ADVERTISEMENT - Repair/Maintenance of Cross Drainage at Tipolo Creek, Cebu North Hagraya Wharf Road, K0005 + 582.90 - K005 + 592.00, Mandaue City, Cebu	Maintenance Section	NO	Competitive Bidding	12/05/2021	05/19/2021 - 06/06/2021	05/26/2021	06/08/2021	06/08/2021	06/08/2021	06/09/2021	06/10/2021	06/14/2021	06/21/2021	06/23/2021	N/A	N/A	GoP	2,000,000.00	2,000,000.00	1,995,000.00	1,995,000.00	1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery	05/19/2021	05/19/2021	05/19/2021	05/19/2021	05/19/2021	N/A	N/A
300117207650000	21HN0102 - LP: Local Infrastructure Program -Local Roads and Bridges -Local Roads - Construction of San Miguel - Piliog Coastal Road (Rock Causeway) leading to hotels/resorts (Phase 1), Cordova, Cebu	Construction Section	NO	Competitive Bidding	04/23/2021	04/29/2021 - 05/20/2021	05/07/2021	06/01/2021	06/01/2021	06/01/2021	06/02/2021	06/03/2021	06/07/2021	06/11/2021	06/16/2021	N/A	N/A	GoP	99,000,000.00	99,000,000.00	97,014,888.00	97,014,888.00	1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery	04/29/2021	04/29/2021	04/29/2021	04/29/2021	04/29/2021	N/A	N/A

300104223911000	21HI0056 - LP: Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities - Construction of Multi-Purpose Building (Barangay Hall), Barangay Tayud, Consolacion, Cebu	Construction Section	YES	Competitive Bidding	12/23/2020	12/31/2020 - 01/20/2021	06/01/2021	01/20/2021	01/20/2021	01/20/2021	01/21/2021	01/22/2021	02/15/2021	02/09/2021	02/12/2021	N/A	N/A	GoP	4,950,000.00		4,950,000.00	4,800,500.00		4,800,500.00	1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery	04/01/2021	04/01/2021	04/01/2021	04/01/2021	04/01/2021	N/A	N/A
300104223926000	21HI0057 - LP: Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities - Construction of Multi-Purpose Building (Health Center), Barangay Garing, Consolacion, Cebu	Construction Section	YES	Competitive Bidding	12/23/2020	12/31/2020 - 01/20/2021	06/01/2021	01/20/2021	01/20/2021	01/20/2021	01/21/2021	01/22/2021	02/16/2021	02/19/2021	02/22/2021	N/A	N/A	GoP	3,960,000.00		3,960,000.00	3,913,557.03		3,913,557.03	1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery	04/01/2021	04/01/2021	04/01/2021	04/01/2021	04/01/2021	N/A	N/A
300104223925000	21HI0058 - LP: Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities - Construction of Multi-Purpose Building (Health Center), Barangay Cesill, Consolacion, Cebu	Construction Section	YES	Competitive Bidding	12/23/2020	12/31/2020 - 01/20/2021	06/01/2021	01/20/2021	01/20/2021	01/20/2021	01/21/2021	01/22/2021	02/05/2021	02/09/2021	02/12/2021	N/A	N/A	GoP	2,970,000.00		2,970,000.00	2,821,890.82		2,821,890.82	1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery	04/01/2021	04/01/2021	04/01/2021	04/01/2021	04/01/2021	N/A	N/A
300104223936000	21HI0059 - LP: Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities - Construction of Multi-Purpose Building, Barangay Guizo, Mandaua City, Cebu	Construction Section	YES	Competitive Bidding	12/23/2020	12/31/2020 - 01/20/2021	06/01/2021	01/20/2021	01/20/2021	01/20/2021	01/21/2021	01/22/2021	02/05/2021	02/09/2021	02/12/2021	N/A	N/A	GoP	2,970,000.00		2,970,000.00	2,880,907.19		2,880,907.19	1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery	04/01/2021	04/01/2021	04/01/2021	04/01/2021	04/01/2021	N/A	N/A
300117209721000	21HI0060 RE-ADVERTISEMENT- LP -Local Infrastructure Program -Local Roads and Bridges-Local Roads-Road Concreting Ylaya to Centro, Barangay Ibabao, Cordova, Cebu	Construction Section	NO	Competitive Bidding	01/22/2021	01/29/2021 - 02/18/2021	02/05/2021	03/29/2021	03/29/2021	03/29/2021	03/30/2021	03/31/2021	04/17/2021	04/13/2021	04/16/2021	N/A	N/A	GoP	2,970,000.00		2,970,000.00	2,820,910.19		2,820,910.19	1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery	01/29/2021	01/29/2021	01/29/2021	01/29/2021	01/29/2021	N/A	N/A
310101100483000	21HI0062 - OOI: Ensure Safe and Reliable National Road System-Asses Preservation Program - Preventive Maintenance - Primary Roads - Cebu North Hagunaya Wharf Rd - K001a-000 - K001a-222	Construction Section	NO	Competitive Bidding	08/01/2021	01/16/2020 - 02/04/2021	01/21/2021	02/04/2021	02/04/2021	02/04/2021	02/05/2021	02/08/2021	02/16/2021	02/19/2021	02/22/2021	N/A	N/A	GoP	9,800,000.00		9,800,000.00	9,299,388.88		9,299,388.88	1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery	01/18/2021	01/18/2021	01/18/2021	01/18/2021	01/18/2021	N/A	N/A
300117209712000	21HI0063 - LP - Local Infrastructure Program - Local Roads and Bridges - Local Roads - Rehabilitation of Road with Drainage Facilities at Barangay Cesill, Mandaua City, Cebu	Construction Section	NO	Competitive Bidding	08/01/2021	01/16/2020 - 02/04/2021	01/21/2021	02/04/2021	02/04/2021	02/04/2021	02/05/2021	02/08/2021	02/16/2021	02/19/2021	02/22/2021	N/A	N/A	GoP	8,910,000.00		8,910,000.00	8,608,440.67		8,608,440.67	1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery	01/18/2021	01/18/2021	01/18/2021	01/18/2021	01/18/2021	N/A	N/A
300104223922000	21HI0064 - LP: Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities - Construction of Multi-Purpose Building (Daycare and Health Center), Barangay Buaya, Lapu-Lapu City, Cebu	Construction Section	NO	Competitive Bidding	08/01/2021	01/16/2020 - 02/04/2021	01/21/2021	02/04/2021	02/04/2021	02/04/2021	02/05/2021	02/08/2021	02/16/2021	02/19/2021	02/22/2021	N/A	N/A	GoP	6,930,000.00		6,930,000.00	6,713,942.35		6,713,942.35	1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery	01/18/2021	01/18/2021	01/18/2021	01/18/2021	01/18/2021	N/A	N/A
300117209714000	21HI0066 - LP - Local Infrastructure Program - Local Roads and Bridges - Local Roads - Road Concreting Fisherman's Wharf, Barangay Bangbang, Cordova, Cebu	Construction Section	NO	Competitive Bidding	08/01/2021	01/16/2020 - 02/04/2021	01/21/2021	02/04/2021	02/04/2021	02/04/2021	02/05/2021	02/08/2021	02/16/2021	02/19/2021	02/22/2021	N/A	N/A	GoP	1,980,000.00		1,980,000.00	1,880,971.70		1,880,971.70	1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery	01/18/2021	01/18/2021	01/18/2021	01/18/2021	01/18/2021	N/A	N/A
300117209720000	21HI0067 - LP - Local Infrastructure Program - Local Roads and Bridges - Local Roads - Road Concreting with Rehabilitation of Drainage, Purok Pandayan, Barangay Poblacion Occidental, Consolacion, Cebu	Construction Section	NO	Competitive Bidding	08/01/2021	01/16/2020 - 02/04/2021	01/21/2021	02/04/2021	02/04/2021	02/04/2021	02/05/2021	02/08/2021	02/16/2021	02/19/2021	02/22/2021	N/A	N/A	GoP	1,980,000.00		1,980,000.00	1,881,004.04		1,881,004.04	1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery	01/18/2021	01/18/2021	01/18/2021	01/18/2021	01/18/2021	N/A	N/A
300117209726000	21HI0068 RE-ADVERTISEMENT- LP - Local Infrastructure Program - Local Roads and Bridges - Local Roads - Road Concreting, Purok 2 Connecting Coastal Road, Barangay Cataman, Cordova, Cebu	Construction Section	NO	Competitive Bidding	01/29/2021	02/05/2021 - 02/24/2021	02/11/2021	03/23/2021	03/23/2021	03/23/2021	03/24/2021	03/25/2021	03/31/2021	04/16/2021	04/08/2021	N/A	N/A	GoP	1,980,000.00		1,980,000.00	1,881,010.23		1,881,010.23	1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery	02/05/2021	02/05/2021	02/05/2021	02/05/2021	02/05/2021	N/A	N/A
300207100525000	21HI0070 - C SSP- Construction/Improvement of Various Infrastructure in Support of National Security (Tatag ng Impuistraktura para sa Kapayapaan at Seguridad Program - TIKAS) - Renovation of Officers Apartment with Bldg. Nr 9006-VH-0002, Lapu-Lapu City, Cebu	Construction Section	NO	Competitive Bidding	01/22/2021	01/29/2021 - 02/18/2021	02/05/2021	02/18/2021	02/18/2021	02/18/2021	02/19/2021	02/22/2021	03/16/2021	03/22/2021	03/25/2021	N/A	N/A	GoP	12,870,000.00		12,870,000.00	12,483,900.00		12,483,900.00	1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery	01/29/2021	01/29/2021	01/29/2021	01/29/2021	01/29/2021	N/A	N/A
300104223945000	21HI0073 - LP: Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities - Rehabilitation of Multi-Purpose Building, Barangay Ibo, Lapu-Lapu City, Cebu	Construction Section	NO	Competitive Bidding	01/22/2021	01/29/2021 - 02/18/2021	02/05/2021	02/18/2021	02/18/2021	02/18/2021	02/19/2021	02/22/2021	03/16/2021	03/22/2021	03/25/2021	N/A	N/A	GoP	6,930,000.00		6,930,000.00	6,715,580.79		6,715,580.79	1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery	01/29/2021	01/29/2021	01/29/2021	01/29/2021	01/29/2021	N/A	N/A
300104223932000	21HI0074 - LP: Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities - Construction of Multi-Purpose Building, Barangay Cubacub, Mandaua City, Cebu	Construction Section	NO	Competitive Bidding	01/22/2021	01/29/2021 - 02/18/2021	02/05/2021	02/18/2021	02/18/2021	02/18/2021	02/19/2021	02/22/2021	03/16/2021	03/22/2021	03/25/2021	N/A	N/A	GoP	4,950,000.00		4,950,000.00	4,939,917.13		4,939,917.13	1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery	01/29/2021	01/29/2021	01/29/2021	01/29/2021	01/29/2021	N/A	N/A

Total Allotted Budget of Procurement Activities	1,177,410,433.50	
Total Contract Price of Procurement Activities Conducted		1,116,410,371.49
Total Savings (Total Allotted Budget - Total Contract Price)		60,992,062.01

ON-GOING PROCUREMENT ACTIVITIES

300117209705000	21HN0061 - LP - Local Infrastructure Program - Local Roads and Bridges - Local Roads - Improvement/ Rehabilitation of E. O. Perez St. including drainage facility, Mandaue City	Construction Section	NO	Competitive Bidding	08/01/2021	01/16/2020 - 02/04/2021	01/21/2021	02/04/2021	02/04/2021	02/04/2021	02/05/2021	02/08/2021							GoP	14,850,000.00		14,850,000.00						1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery	01/18/2021	01/18/2021	01/18/2021	01/18/2021	01/18/2021	N/A	N/A
300104223910000	21HN0065 - LP: Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities - Construction of Multi-Purpose Building (Barangay Hall - Phase IV), Barangay Labagon, Mandaue City, Cebu	Construction Section	NO	Competitive Bidding	08/01/2021	01/16/2020 - 02/04/2021	01/21/2021	02/04/2021	02/04/2021	02/04/2021	02/05/2021	02/08/2021							GoP	2,475,000.00		2,475,000.00						1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery	01/18/2021	01/18/2021	01/18/2021	01/18/2021	01/18/2021	N/A	N/A
300106200733000	21HN0069 RE-ADVERTISEMENT - O02: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control/ Drainage, Barangay Marigondon, Basak and	Construction Section	NO	Competitive Bidding	03/03/2021	03/10/2021 - 03/25/2021	03/17/2021	03/23/2021	03/23/2021	03/23/2021	03/24/2021	03/25/2021							GoP	62,725,000.00		62,725,000.00						1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery	03/10/2021	03/10/2021	03/10/2021	03/10/2021	03/10/2021	N/A	N/A
300106200733000	21HN0071 - LP- Construction/Repair/Rehabilitation /Improvement of Various Infrastructure including Local Projects-Flood Control and Drainage-Flood Control Structures /Facilities - Construction of Flood Control/Drainage in barangays Marigondon Phase 2, Basak and Babag, Lapu-Lapu City	Construction Section	NO	Competitive Bidding	01/22/2021	01/29/2021 - 02/18/2021	02/05/2021	02/18/2021	02/18/2021	02/18/2021	02/19/2021	02/22/2021							GoP	9,640,694.07		9,640,694.07						1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery	01/29/2021	01/29/2021	01/29/2021	01/29/2021	01/29/2021	N/A	N/A
300117209706000	21HN0072 - LP - Local Infrastructure Program - Local Roads and Bridges - Local Roads - Concreting of Road at Brgy. Nangka, Consolacion, Cebu	Construction Section	NO	Competitive Bidding	01/22/2021	01/29/2021 - 02/18/2021	02/05/2021	02/18/2021	02/18/2021	02/18/2021	02/19/2021	02/22/2021							GoP	9,900,000.00		9,900,000.00						1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery	01/29/2021	01/29/2021	01/29/2021	01/29/2021	01/29/2021	N/A	N/A
300104223904000	21HN0079 - LP: Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities - Construction of Multi-Purpose Building,Barangay Barilal, Lapu-Lapu City, Cebu	Construction Section	NO	Competitive Bidding	01/29/2021	02/05/2021 - 02/24/2021	02/11/2021	03/23/2021	03/23/2021	03/23/2021	03/24/2021	03/25/2021							GoP	9,900,000.00		9,900,000.00						1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery	02/05/2021	02/05/2021	02/05/2021	02/05/2021	02/05/2021	N/A	N/A
300103203651000	21HN0087 RE-ADVERTISEMENT- LP: Construction/Repair/ Rehabilitation/Improvement of Various Infrastructure including Local Projects - Buildings and Other Structures - Multipurpose/ Facilities - Construction/ Rehabilitation of Multi-Purpose Building in Barangay Cabuntangan, Mandaue City, Cebu	Construction Section	NO	Competitive Bidding	01/29/2021	02/05/2021 - 02/24/2021	02/11/2021	05/11/2021	05/11/2021	05/11/2021	05/12/2021	05/13/2021							GoP	2,970,000.00		2,970,000.00						1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery	02/05/2021	02/05/2021	02/05/2021	02/05/2021	02/05/2021	N/A	N/A
300103203652000	21HN0092 - LP: Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects - Buildings and Other Structures - Multipurpose/Facilities - Construction/Rehabilitation of Multi-Purpose Building, Brgy. Ibabao, Cordova, Cebu	Construction Section	NO	Competitive Bidding	03/19/2021	03/26/2020 - 04/19/2021	04/07/2021	04/19/2021	04/19/2021	04/19/2021	04/20/2021	04/21/2021							GoP	1,470,000.00		1,470,000.00						1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery	03/26/2021	03/26/2021	03/26/2021	03/26/2021	03/26/2021	N/A	N/A
300117209713000	21HN0093 - LP: Construction/Repair/ Rehabilitation/Improvement of Various Infrastructure including Local Projects - Buildings and Other Structures - Multipurpose/Facilities - Construction/Rehabilitation of Multi-Purpose Building in Brgy. Catarmen, Cordova, Cebu	Construction Section	NO	Competitive Bidding	03/19/2021	03/26/2020 - 04/19/2021	04/07/2021	04/19/2021	04/19/2021	04/19/2021	04/20/2021	04/21/2021							GoP	1,470,000.00		1,470,000.00						1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery	03/26/2021	03/26/2021	03/26/2021	03/26/2021	03/26/2021	N/A	N/A
310202100715000	21HN0101 - O01: Ensure Safe and Reliable National Road System - Network Development Program - Road Widening - Secondary Roads - Terminal Bldg Access Rd - K0013+(-410) - K0013+(-080) (Identified by O01:-	Construction Section	NO	Competitive Bidding	04/22/2021	04/29/2021 - 05/20/2021	05/07/2021	05/20/2021	05/20/2021	05/20/2021	05/21/2021	05/24/2021							GoP	18,260,000.00		18,260,000.00						1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery	04/29/2021	04/29/2021	04/29/2021	04/29/2021	04/29/2021	N/A	N/A
300117209710000	21HN0104 - LP: Local Infrastructure Program -Local Roads and Bridges -Local Roads - Improvement/Rehabilitation of Road, Elias - Espana St. connecting Herman Cortes St., Brgy. Banilad, Mandaue, Cebu (Modified to: LP: Local Infrastructure Program-Local Roads and Bridge-Local Roads - Improvement/Rehabilitation of Road including drainage facilities, Brgy. Banilad, Mandaue City, Cebu)	Construction Section	NO	Competitive Bidding	04/22/2021	04/29/2021 - 05/20/2021	05/07/2021	06/15/2021	06/15/2021	06/15/2021	06/16/2021	06/17/2021							GoP	39,600,000.00		39,600,000.00						1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery	04/29/2021	04/29/2021	04/29/2021	04/29/2021	04/29/2021	N/A	N/A

310202100713000	21HN0118 - OO1: Ensure Safe and Reliable National Road System - Network Development Program - Road Widening - Secondary Roads - Mactan Circumferential Rd - K0032+603 - K0033+000 (Modified to: OO1: Ensure Safe and Reliable National Road System - Network Development Program - Road Widening - Secondary Roads - Modified to: Mactan Circumferential Rd - K0030+605 - K0030+726 including ROW Acquisition)	Construction Section	NO	Competitive Bidding	04/30/2021	05/08/2021 - 05/27/2021	05/14/2021	05/27/2021	05/27/2021	05/27/2021	05/28/2021	05/31/2021					GoP	6,770,655.00	6,770,655.00				1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery	05/10/2021	05/10/2021	05/10/2021	05/10/2021	05/10/2021	N/A	N/A
300204101017000	21HN0119 - CSSP: Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL IT) - Echavez St. connecting Cebu North Hagnaya Wharf Road in support to Road Industry, Brgy. Magulay, Mandaue City, Cebu (Modified to: CSSP: Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL IT) - Echavez St. - N S Cabahug St. connecting Cebu North Hagnaya Wharf Road in support to Food Industry, Brgy. Magulay, Mandaue	Construction Section	NO	Competitive Bidding	04/30/2021	05/08/2021 - 05/27/2021	05/14/2021	05/27/2021	05/27/2021	05/27/2021	05/28/2021	05/31/2021					GoP	4,900,000.00	4,900,000.00				1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery	05/10/2021	05/10/2021	05/10/2021	05/10/2021	05/10/2021	N/A	N/A
300117209709000	21HN0129 - LP: Local Infrastructure Program - Local Roads and Bridges - Local Roads - Improvement/Construction of Road, Barangay Cantubod-Sitio Tawagan-Sitio Masingin - Pulang Yuta, Tabok, Cebu (Modified to: LP: Local Infrastructure Program - Local Roads and Bridges - Local Roads - Improvement/Construction of Road, Barangay Tabok, Mandaue	Construction Section	NO	Competitive Bidding	11/05/2021	05/18/2021 - 06/08/2021	05/26/2021	06/08/2021	06/08/2021	06/08/2021	06/09/2021	06/10/2021					GoP	2,970,000.00	2,970,000.00				1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery	05/18/2021	05/18/2021	05/18/2021	05/18/2021	05/18/2021	N/A	N/A
	21HN0136 - Construction/Completion of 2 STY 4 CL Lanipga NHS, Consolacion, Cebu	Construction Section	NO	Competitive Bidding	04/06/2021	06/11/2021 - 06/30/2021	06/18/2021	06/30/2021	06/30/2021	06/30/2021	07/01/2021	07/02/2021					GoP	6,468,352.48	6,468,352.48				1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery	06/11/2021	06/11/2021	06/11/2021	06/11/2021	06/11/2021	N/A	N/A
	21HN0137 - Completion of 4-Storey, 8-Classroom School Building at Mayor A.S Fortuna ES, Mandaue City, Cebu	Construction Section	NO	Competitive Bidding	04/06/2021	06/11/2021 - 06/30/2021	06/18/2021	06/30/2021	06/30/2021	06/30/2021	07/01/2021	07/02/2021					GoP	2,117,315.50	2,117,315.50				1) COA 2) Cebu Contractors Association 3) Kaabag sa Sugbo 4) Archdiocese of Cebu Chancery	06/11/2021	06/11/2021	06/11/2021	06/11/2021	06/11/2021	N/A	N/A
Total Allocated Budget of On-going Procurement Activities																		325,300,437.05												

Prepared by:

DARIO V. SARABUSING JR.
Procurement Engineer

Recommended for Approval by:

EDA T. DE GUZMAN
BAC Chairperson

APPROVED:

DAISY B. TOLEDO, D.M., ASEAN Eng.
District Engineer

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CEBU 6TH DISTRICT ENGINEERING OFFICE
Procurement Monitoring Report - 1st Semester (January to June 2021)
GOODS and SERVICES

ON-GOING PROCUREMENT ACTIVITIES																																	
2021-02-0023	Procurement of Emulsified Asphalt	Maint	NO	Shopping b	n/a	3-25-21 to 3-31-21	n/a	03/31/2021	03/31/2021	03/31/2021	03/31/2021	03/31/2021	04/01/2021	05/31/2021	05/31/2021			GoP	951,151.00	991,151.00		982,600.00	982,600.00		n/a	n/a	n/a	n/a	n/a	n/a	n/a	on process	
2021-04-0037	Procurement of Spare Parts AAE 9766	Maint	NO	NP-53.9 - Small Value	n/a	n/a	n/a	04/16/2021	04/16/2021	04/16/2021	04/17/2021	04/19/2021	04/18/2021				GoP	49,960.00	49,960.00		49,900.00	49,900.00		n/a	n/a	n/a	n/a	n/a	n/a	n/a	on process		
2021-04-0041	Procurement of POE Switch	Maint	NO	Shopping b	n/a	n/a	n/a	04/19/2021	04/19/2021	04/19/2021	04/20/2021	04/20/2021	04/21/2021	09/30/2021	06/30/2021			GoP	32,000.00		32,000.00	29,900.00		29,900.00		n/a	n/a	n/a	n/a	n/a	n/a	on process	
2021-04-0042	Procurement of Spare Parts for DT 040106	Maint	NO	NP-53.9 - Small Value	n/a	n/a	n/a	04/21/2021	04/21/2021	04/21/2021	04/22/2021	04/22/2021	04/23/2021				GoP	13,750.00	13,750.00		13,750.00	13,750.00		n/a	n/a	n/a	n/a	n/a	n/a	n/a	on process		
2021-04-0045	Procurement of Heavy Duty Trappel	Maint	NO	Shopping b	n/a	n/a	n/a	04/26/2021	04/26/2021	04/26/2021	04/27/2021	04/27/2021	04/28/2021	07/01/2021	07/01/2021			GoP	40,500.00	40,500.00		40,200.00	40,200.00		n/a	n/a	n/a	n/a	n/a	n/a	n/a	on process	
2021-04-0048	Procurement of Side Mirror Assy for AAE 9773	Const.	NO	NP-53.9 - Small Value	n/a	n/a	n/a	04/28/2021	04/28/2021	04/28/2021	04/29/2021	04/29/2021	04/30/2021				GoP	22,721.00		22,721.00	22,721.00		22,721.00		n/a	n/a	n/a	n/a	n/a	n/a	n/a	on process	
2021-05-0051	Procurement of Janitorial Supplies	Admin	NO	Shopping b	n/a	5-15-21 to 5-18-21	n/a	05/18/2021	05/18/2021	05/18/2021	05/19/2021	05/19/2021	05/20/2021				GoP	111,652.00	111,652.00		106,654.00		106,654.00		n/a	n/a	n/a	n/a	n/a	n/a	n/a	on process	
2021-05-0052	Procurement of Office Supplies	Admin	NO	Shopping b	n/a	5-15-21 to 5-18-21	n/a	05/18/2021	05/18/2021	05/18/2021	05/19/2021	05/19/2021	05/20/2021				GoP	162,200.00		162,200.00	162,173.00		162,173.00		n/a	n/a	n/a	n/a	n/a	n/a	n/a	on process	
2021-05-0053	Procurement of Computer Supplies	Admin	NO	Shopping b	n/a	5-15-21 to 5-18-21	n/a	05/18/2021	05/18/2021	05/18/2021	05/19/2021	05/19/2021	05/20/2021	07/09/2021	07/09/2021			GoP	314,500.00		314,500.00	314,425.00		314,425.00		n/a	n/a	n/a	n/a	n/a	n/a	n/a	on process
2021-05-0054	Procurement of Furniture Cleaner	This Office	NO	NP-53.5 Agency-to-Agency	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a				GoP	3,303.30		3,303.30	3,303.30		3,303.30		n/a	n/a	n/a	n/a	n/a	n/a	n/a	on process	
2021-05-0056	Calibration of Survey Equipment	PDS	NO	NP-53.9 - Small Value	n/a	5-15-21 to 5-20-21	n/a	05/20/2021	05/20/2021	05/20/2021	05/21/2021	05/21/2021	05/24/2021	07/09/2021	07/09/2021			GoP	120,000.00		120,000.00	98,000.00		98,000.00		n/a	n/a	n/a	n/a	n/a	n/a	n/a	on process
2021-05-0058	Procurement of Security Services	This Office	NO	Public Bidding	n/a	5-15-21 to 8-7-21	05/24/2021	06/07/2021	06/07/2021	06/07/2021	06/08/2021	06/08/2021	06/09/2021	07/12/2021	07/14/2021			GoP	670,036.27		670,036.27	703,068.54		703,068.54		n/a	n/a	n/a	n/a	n/a	n/a	n/a	on process
2021-05-0059	Procurement of Backpack Sprayer and disinfectant	OCCG	NO	NP-53.9 - Small Value	n/a	6-2-21 to 6-7-21	n/a	06/07/2021	06/07/2021	06/07/2021	06/08/2021	06/08/2021	06/09/2021	07/09/2021	07/09/2021			GoP	381,250.00		381,250.00	381,250.00		381,250.00		n/a	n/a	n/a	n/a	n/a	n/a	n/a	on process
2021-05-0060	Procurement of Furnitures	Admin	NO	Shopping b	n/a	6-2-21 to 8-7-21	n/a	06/07/2021	06/07/2021	06/07/2021	06/08/2021	06/08/2021	06/09/2021				GoP	181,050.00		181,050.00	174,400.00		174,400.00		n/a	n/a	n/a	n/a	n/a	n/a	n/a	on process	
2021-05-0061	Procurement of Vitamins	OCCG	NO	Shopping b	n/a	6-2-21 to 8-7-21	n/a	06/07/2021	06/07/2021	06/07/2021	06/08/2021	06/08/2021	06/09/2021				GoP	350,000.00		350,000.00	278,250.00		278,250.00		n/a	n/a	n/a	n/a	n/a	n/a	n/a	on process	
2021-05-0062	Procurement of IT Equipment and Software	This Office	NO	Public Bidding	06/01/2021	6-3-21 to 6-22-21	06/10/2021	06/22/2021	06/22/2021	06/23/2021	06/24/2021	06/24/2021	06/28/2021	07/06/2021	07/12/2021			GoP	2,051,640.00		2,051,640.00	2,035,000.00		2,035,000.00		n/a	n/a	n/a	n/a	n/a	n/a	n/a	on process
2021-06-0063	Procurement of Various Signages for this office	This Office	NO	NP-53.9 - Small Value	n/a	6-11-21 to 6-14-21	n/a	06/14/2021	06/14/2021	06/14/2021	06/15/2021	06/15/2021	06/16/2021				GoP	509,251.10		509,251.10	462,955.00		462,955.00		n/a	n/a	n/a	n/a	n/a	n/a	n/a	on process	
2021-06-0064	Procurement of Customized Blinds	This Office	NO	NP-53.9 - Small Value	n/a	6-25-21 to 8-28-21	n/a	06/28/2021	06/28/2021	06/28/2021	06/29/2021	06/29/2021	06/30/2021				GoP	389,635.00		389,635.00	385,974.00		385,974.00		n/a	n/a	n/a	n/a	n/a	n/a	n/a	on process	
2021-06-0065	Procurement of Photocopier Parts	This Office	NO	Direct Con	n/a	n/a	n/a	n/a	n/a	n/a	n/a	06/01/2021	n/a				GoP	16,502.00		16,502.00	16,502.00		16,502.00		n/a	n/a	n/a	n/a	n/a	n/a	n/a	on process	
2021-06-0066	Procurement of Electrical Supplies	This Office	NO	Shopping b	n/a	n/a	n/a	06/07/2021	06/07/2021	06/07/2021	06/08/2021	06/08/2021	06/09/2021				GoP	41,674.75		41,674.75	41,535.00		41,535.00		n/a	n/a	n/a	n/a	n/a	n/a	n/a	on process	
2021-06-0067	Procurement of EBA4315 Cutter	PDS	NO	Small Value	n/a	n/a	n/a	06/10/2021	06/10/2021	06/10/2021	06/10/2021	06/10/2021	06/11/2021				GoP	8,360.00		8,360.00	8,360.00		8,360.00		n/a	n/a	n/a	n/a	n/a	n/a	n/a	on process	
2021-06-0068	Procurement of Vehicle Spare Parts	ESU	NO	Small Value	n/a	n/a	n/a	06/21/2021	06/21/2021	06/21/2021	06/22/2021	06/22/2021	06/23/2021				GoP	152,530.00		152,530.00	-		-		n/a	n/a	n/a	n/a	n/a	n/a	n/a	on process	
2021-06-0069	Repair of IT Equipment	This Office	NO	Small Value	n/a	n/a	n/a	06/10/2021	06/10/2021	06/10/2021	06/10/2021	06/10/2021	06/11/2021				GoP	23,400.00		23,400.00	-		-		n/a	n/a	n/a	n/a	n/a	n/a	n/a	on process	
2021-06-0070	Procurement of Poljersey	This Office	NO	Shopping b	n/a	06-17-21 to 06-21-21	n/a	06/21/2021	06/21/2021	06/21/2021	06/21/2021	06/21/2021	06/22/2021				GoP	101,200.00		101,200.00	92,000.00		92,000.00		n/a	n/a	n/a	n/a	n/a	n/a	n/a	on process	
2021-06-0071	Procurement of 955XL Ink	PDS	NO	Shopping b	n/a	n/a	n/a	06/24/2021	06/24/2021	06/24/2021	06/25/2021	06/25/2021	06/28/2021				GoP	42,000.00		42,000.00	-		-		n/a	n/a	n/a	n/a	n/a	n/a	n/a	on process	
Total Alotted Budget of On-going Procurement Activities																		6,980,286.42															

APPROVED:

DAISY B. TOLEDO, D.M., ASEAN Eng.
District Engineer

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)		
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation		Post Qual	Delivery/ Completion/ Acceptance (If applicable)
COMPLETED PROCUREMENT ACTIVITIES																																
200000100035000	21CSHN01 - Geotechnical/Sub-Surface Soil Investigation at Naval Base Rafael Ramos (NBRR), Lapu-Lapu City	Planning and Design Section	NO	NP-53.9 - Small Value Procurement	N/A	01/29/2021-02/03/2021	N/A	02/03/2021	02/03/2021	02/03/2021	02/06/2021	02/10/2021	02/11/2021	02/15/2021	02/19/2021	03/19/2021	N/A	GoP	346,466.25		346,466.25	344,733.00		344,733.00	1) COA 2) Cebu Contractors Association 3) Kasabag sa Sugbo 4) Archdiocese of Cebu Chancery	N/A	N/A	N/A	N/A	N/A	N/A	N/A
200000100035000	21CSHN02 - Conduct of Detailed Engineering Activities (Structural Analysis) of Multi-Purpose Buildings at 1.) Brgy. Basak, Mandaue City; 2.) Brgy. Pajac, Lapu-Lapu City; 3.) Brgy. Canjulo, Lapu-Lapu City; 4.) Naval Base Rafael Ramos (NBRR), Lapu-Lapu City; 5.) Brgy. Cabangahan, Consolacion; 6.) Brgy. Dangle, Consolacion, Cebu and Hammer Test & Rebar scan of existing building at Brgy. Canjulo, Lapu-Lapu City	Planning and Design Section	NO	NP-53.9 - Small Value Procurement	N/A	01/29/2021-02/03/2021	N/A	02/03/2021	02/03/2021	02/03/2021	02/06/2021	02/10/2021	02/11/2021	02/15/2021	02/19/2021	03/19/2021	N/A	GoP	170,691.53		170,691.53	168,000.00		168,000.00	1) COA 2) Cebu Contractors Association 3) Kasabag sa Sugbo 4) Archdiocese of Cebu Chancery	N/A	N/A	N/A	N/A	N/A	N/A	N/A
Total Alloted Budget of Procurement Activities																			517,157.78													
Total Contract Price of Procurement Activites Conducted																									512,733.00							
Total Savings (Total Alloted Budget - Total Contract Price)																									4,424.78							
ON-GOING PROCUREMENT ACTIVITIES																																
NONE																																
Total Alloted Budget of On-going Procurement Activities																			-													

Prepared by:

DARLO C. SARABUSING JR.
Procurement Engineer

Recommended for Approval by:

EDA T. DE GUZMAN
BAC Chairperson

APPROVED:

DAISY B. TOLEDO, D.M., ASEAN Eng.
District Engineer